

CONSTRUCTION DETAILS

1. Completion of the reinforcement pipeline to Georgian Sands (the “Project”) will allow Enbridge Gas Inc. (“Enbridge”) to support the newly planned subdivision and future growth in the area.

2. The proposed construction schedule for the Project is as follows:

Receipt of Permits and Approvals	June 2019
Expected LTC approval	July 2019
Commence Construction	July 2019
Completion of Construction	December 2019
Completion of Reinstatement	August 2020
Final Inspection	August 2021

3. Construction of the pipeline will take approximately five months. The pipeline construction is scheduled to be completed and tested by December 2019.

4. Enbridge will construct the pipeline using qualified construction contractors following approved construction specifications updated to reflect the site specific conditions found on this project.

5. Restoration monitoring will be conducted through 2020/2021 to ensure successful environmental mitigation.

6. A post construction report will be issued upon completion of the Project as required by the Ontario Energy Board.