

ENBRIDGE GAS DISTRIBUTION INC. RESPONSE TO  
BOARD STAFF INTERROGATORY #45

INTERROGATORY

Issue: D-2

*Are there any outstanding landowner matters for the proposed facilities' routing and construction? For greater clarity, landowners include parties from whom permits, crossing agreements and other approvals are required.*

REF: EB-2012-0451, Exhibit D, Tab 1, Schedule 2, Negotiations to Date

Preamble:

Pre-filed evidence indicates that Enbridge initiated negotiations with all affected landowners and that Enbridge would obtain all required Permits, Agreement to Grant Easements, Easements and Working Area Agreements, as required, for the routes and locations of the proposed pipelines and facilities required for construction.

Question:

- a) Please discuss the status and the anticipated timeline for closing negotiations with affected landowners to obtain necessary land rights and permits?

RESPONSE

All negotiations are at a preliminary stage, it is anticipated that all negotiations and acquisitions will take approximately eight to ten months once leave to construct has been received from the OEB.