

ENBRIDGE GAS DISTRIBUTION INC. RESPONSE TO
CONSUMERS COUNCIL OF CANADA INTERROGATORY #35

INTERROGATORY

A5. Is the proposed timing of the various components of the projects appropriate?

Reference: Ex. A/T2/S1/p. 9

- a) EGD is requesting a Decision and Order from the Board by December 15, 2013. What are the implications for the proposed project timing assuming a Board Decision and Order cannot be granted by December 15?

RESPONSE

- a) Please refer to Exhibit A, Tab 3, Schedule 9 paragraph 29. Enbridge has made a significant commitment to the GTA project for the reasons noted. Enbridge will not be able to order materials and make commitments to contract resources for the November 2015 in-service date without Board approval by December 15, 2013.

Witness: C. Fernandes