

ENBRIDGE GAS DISTRIBUTION INC. RESPONSE TO
CONSUMERS COUNCIL OF CANADA INTERROGATORY #36

INTERROGATORY

Issue A5. Is the proposed timing of the various components of the projects appropriate?

Reference: Ex A/T3/S9/p. 13

- a) The evidence states that specific items that require firm commitments in Q1 2014 to maintain timeline for a November 2015 in-service date are the pipe and mainline valves, and the contract resources for mainline construction and Horizontal Directional Drilling. Procurement of these items would require an additional commitment of \$30-45 million for potential cancellation charges were the project not to proceed. Please explain the significance of the \$30-45 million. What are the potential reasons as to why the project would not proceed, once approved?

RESPONSE

Please refer to CCC Interrogatory # 35 found at Exhibit I.A5.EGD (Update).CCC.35. Enbridge is not aware of any reason why the project would not proceed once Board approval is received.

Witness: C. Fernandes