
 
 
 
 

 
 
 

Dave Janisse 
Technical Manager 
Leave to Construct Applications 
Regulatory Affairs 
 

tel 519-436-5442 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
50 Keil Drive 
Chatham, Ontario N7M 5M1 
Canada 
 

September 10, 2021 
 
 
VIA EMAIL and RESS 
 
Christine Long 
Registrar 
Ontario Energy Board 
2300 Yonge Street, 27th Floor 
Toronto, ON M4P 1E4 
 
Dear Christine Long:  
 
Re:  Enbridge Gas Inc. (Enbridge Gas) 
    Ontario Energy Board (OEB) File:  EB-2021-0205 
     Greenstone Pipeline Project – Application and Evidence                   
 
Enclosed please find the redacted application and evidence for the proposed 
Greenstone Pipeline Project. 
 
In accordance with the OEB’s revised Practice Direction on Confidential Filings effective 
February 17, 2021, all personal, privileged and commercially sensitive information has 
been redacted from the following exhibits: 
 

• Exhibit B, Tab 1, Schedule 1, Attachment 1 – Customer Contract 
 

• Exhibit G, Tab 1, Schedule 1, Attachment 5 – Land-owner List 
 

• Exhibit H, Tab 1, Schedule 1, Attachment 7 – Indigenous Consultation Log and 
associated attachments 

 
The confidential unredacted exhibits will be provided to the OEB under separate cover. 
 
Please contact the undersigned if you have any questions. 
 
Yours truly, 

 
(Original Digitally Signed) 
 
 
Dave Janisse 
Technical Manager, Leave to Construct Applications 
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EXHIBIT LIST 
 
A – ADMINISTRATION 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

  

A 1 1 Exhibit List 
 

  2 Glossary of Acronyms and Defined Terms 
 

A 2 1 Application 
   Attachment 1 – Proposed Greenstone Pipeline Project Map 
    
B – PROJECT NEED 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

B 1 1 Project Need 
   Attachment 1 - Gas Distribution Contract (Redacted) 
    

C – ALTERNATIVES & PROJECT DESCRIPTION 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

C 1 1 Alternatives & Project Description 
    

D – PROJECT COST & ECONOMICS 
 
Exhibit Tab Schedule Contents of Schedule 

 
D 1 1 Project Cost & Economics 
  2 Calculation of Revenue 
  3 Economic Parameters 
  4 DCF Analysis 
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E – ENGINEERING AND CONSTRUCTION 
 
Exhibit Tab Schedule Contents of Schedule 

 
E 1 1 Engineering and Construction  

    
F – ENVIRONMENTAL MATTERS 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

F 1 1 Environmental Matters  
   Attachment 1 – Environmental Report 

    
G – LAND MATTERS & AGREEMENTS 
 
Exhibit Tab Schedule Contents of Schedule 

 
G 1 1 Land Matters & Agreements 
   Attachment 1 – Temporary Land Use Agreement 

Attachment 2 - Easement Agreement 
   Attachment 3 – TLU Comparison 
   Attachment 4 – Easement Agreement Comparison 
   Attachment 5 – Landowner List (Redacted) 
    

H – INDIGENOUS CONSULTATION 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

H 1 1 Indigenous Consultation  
   Attachment 1 – Project Description for MENDM 
   Attachment 2 – Delegation Letter 

Attachment 3 – Updated Project Description for MENDM 
Attachment 4 – Sufficiency Letter 
Attachment 5 – Indigenous Peoples Policy 
Attachment 6 – ICR Summary Tables 
Attachment 7 – ICR Log & Attachments (Redacted) 

 

 



3 First Nations Aroland First Nation, Ginoogaming First Nation and Animbiigoo Zaagi’igan Anishinaabek 
AA Archaeological Assessment
Act The Ontario Energy Board Act, 1998
Applicant Enbridge Gas Inc.
CIAC Contribution in Aid of Construction
Contract Northern Gas Distribution Contract
DCF Discounted Cash Flow
Delegation Letter Letter indicating delegation of the procedural aspects of Indigenous consultation to Enbridge Gas for the Project
DFO Department of Fisheries and Oceans 
E.B.O. 188 E.B.O. 188 Report of the Board on Natural Gas System Expansion
Enbridge Gas or The Company Enbridge Gas Inc
EPP Environmental Protection Plan
ER Environmental Report
Greenstone Gold Greenstone Gold Mines LP

Guidelines
The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and 
Facilities in Ontario (7th Edition, 2016)

Gate Station Custody Transfer Station
HDD Horizontal Directional Drill Method
ICR Indigenous Consultation Report
IDC Interest During Construction
IRP Framework Integrated Resource Planning Framework
MENDM Ministry of Energy, Northern Development and Mines
MHSTCI Ministry of Heritage, Sport, Tourism and Culture Industries 
MNDMNRF Ministry of Northern Development, Mines, Natural Resources and Forestry
MOE Ministry of Energy
NPS Nominal Pipe Size
NPV Net Present Value
OEB The Ontario Energy Board
OPCC Ontario Pipeline Coordinating Committee
PI Profitability Index
Policy Enbridge Inc. Indigenous Peoples Policy
PR Preferred Route

Project 13 kilometers of NPS 6 XHP ST natural gas pipeline within the Municipality of Greenstone to provide service to the 
Greenstone Mine Project

SMS Sales Metering Station
SMYS Specified Minimum Yield Stress
Specifications Specifications outlined in Enbridge Gas’s  Construction and Maintenance Manual 
ST Steel
Stantec Stantec Consulting Ltd.
TCPL TransCanada PipeLines Limited
XHP Extra-high pressure

Glossary of Acronyms and Defined Terms
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, S.O. 1998, c. 
15, Schedule B; and in particular section 90(1) and section 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas Inc. for an 
order granting leave to construct natural gas pipelines in the Municipality 
of Greenstone. 

 
APPLICATION  

 
 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the Ontario 

Energy Board (the “OEB”) pursuant to section 90(1) of the Ontario Energy Board 

Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an Order granting leave to 

construct approximately 13 km of Nominal Pipe Size (“NPS”) 6 inch extra-high 

pressure (“XHP”) steel (“ST”) natural gas main within the Municipality of Greenstone, 

Ontario, in order to provide natural gas distribution service to the proposed 

Greenstone Mine Project.  The Greenstone Mine Project is an open pit gold mine 

located near the city of Geraldton and operated by Greenstone Gold Mines GP Inc.   
 

2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the proposed Greenstone Pipeline Project (“Project”), a map of the 

proposed facilities is included at Attachment 1 to this Exhibit. 
 

3. The Project was identified in Enbridge Gas’s asset management plan as part of the 

Company’s 2021 Rates proceeding.1  With leave of the OEB, construction of the 

 
1 EB-2020-0181, Exhibit C, Tab 2, Schedule 1, p. 381. 
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pipeline is planned to commence in March 2022 and placed into service by March 

2023.  To meet construction timelines, Enbridge Gas respectfully requests the 

approval of this application as soon as possible and not later than February 24, 

2022.  Enbridge Gas also requests a modification to the OEB’s Standard Conditions 

of Approval for leave to construct applications.  Specifically, Enbridge Gas requests 

that the minimum notice period for commencement of construction, set out in 2(a)(i) 

of the Standard Conditions of Approval, be at least 5 days prior to the 

commencement of construction instead of 10 days.  The proposed construction 

schedule can be found at Exhibit E, Tab 1, Schedule 1, Table 3. 
 

4. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

 
5. Enbridge Gas requests that certain information included in the Exhibits set out in 

Table 1 be treated as confidential under the OEB’s Practice Direction on Confidential 

Filings as they contain personal, privileged, and/or commercially sensitive 

information.  

 
Table 1 

 
Exhibit Description of confidential information 
B-1-1 Attachment 1 Personal information, commercially sensitive contract information 
G-1-1 Attachment 5 Personal information 
H-1-1 Attachment 7 Personal information, privileged information (without prejudice 

communications) 
 

6. Enbridge Gas requests that the OEB issue the following order(s): 

 
(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project. 
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(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit G, Tab 1, Schedule 1, Attachments 1 and 2. 

 

7. Enbridge Gas requests that copies of all documents filed with the OEB in connection 

with this proceeding be served on it and on its counsel, as follows: 

 

(a)    The Applicant Dave Janisse 
Technical Manager, Leave to Construct 
Applications 
 

Address: P. O. Box 2001 
50 Keil Drive N 
Chatham, ON N7M 5M1 
 

Telephone: (519) 436-5442 

Email: EGIRegulatoryProceedings@enbridge.com 

 

 

 

(b) The Applicant’s counsel Tania Persad 
Senior Legal Counsel 
Enbridge Gas Inc. 
 

Address for personal service 500 Consumers Road 
Toronto, ON M2J 1P8 
 
 

Mailing Address: P. O. Box 650, Scarborough, ON M1K 5E3 

Telephone: 416-495-5891 

Fax: 416-495-5994 

Email: tania.persad@enbridge.com 

 

mailto:EGIRegulatoryProceedings@enbridge.com
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DATED at the City of Chatham, Ontario this 10th day of September 2021. 
 
 
 
ENBRIDGE GAS INC. 

 
           

(Original Digitally Signed) 
 

___________________________________ 
Dave Janisse, 
Technical Manager, Leave to Construct Applications 
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Proposed Greenstone Pipeline Project Map 
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PROJECT NEED 
 

Introduction 
 
1. Enbridge Gas has been approached by Greenstone Gold Mines LP  (“Greenstone 

Gold”) to provide natural gas service to the Greenstone Mine Project.  The 

Greenstone Mine Project is an open pit gold mine located near the Town of 

Geraldton, Ontario.   

 

2. Existing gas infrastructure in the immediate vicinity is designed to support the 

Town of Geraldton, Ontario at a final in-town pressure of 60 psi (420 kPa).  This 

existing infrastructure does not have the required capacity, nor is it designed to 

accommodate the pressure required to support the demand requested by 

Greenstone Gold.  

 
3. Enbridge Gas is proposing to construct approximately 13 km of NPS 6 inch  

XHP ST natural gas main in the Municipality of Greenstone, Ontario to 

accommodate Greenstone Gold’s request for natural gas service.  Figure 1 below 

shows the location of the proposed gas pipeline. 
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Figure 1: Map of Greenstone Pipeline Project 

 
 

 

4. The proposed Project was identified in the Enbridge Gas Asset Management Plan, 

which was filed within the Company’s 2021 Rates proceeding.1 The Project is 

designed to meet the needs of Greenstone Gold and does not contribute to any 

 
1 EB-2020-0181, Exhibit C, Tab 2, Schedule 1, p. 381. 
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other future growth plans in the area, nor is the Project dependant on any 

previously filed Leave to Construct Application by Enbridge Gas. 

 

5. The Project will provide reliable, clean, and affordable natural gas to the 

Greenstone Mine Project for use in gas-fired power generation to operate their 

facilities, as well as to provide process and building heat. Enbridge Gas and 

Greenstone Gold executed a Northern Gas Distribution Contract (“Contract”) on 

February 22, 2021.  The Contract includes Rate 100 Large Volume High Load 

Factor Firm Service and Rate 25 Large Volume Interruptible Service.  The Contract 

can be found at Attachment 1 to this Exhibit.      

 
6. In order to meet the desired service start date, the Project will be constructed over 

the course of 2022 with an in-service date of March 1, 2023.  Facility requirements 

include the installation of approximately 13 km of new natural gas pipeline, a new 

Sales Metering Station (“SMS”) and a rebuild of the existing TransCanada 

PipeLines Limited (“TCPL”) / Enbridge Gas custody transfer station (“Gate 

Station”).  A complete description of the Project including all proposed facilities can 

be found in Exhibit C, Tab 1, Schedule 1. 

 
 

 

 



Page 1 of 9 

This Northern GAS DISTRIBUTION CONTRACT (“Contract”), made as of the 22nd day of 
February, 2021 (the “Effective Date”). 

BETWEEN:  

Enbridge Gas Inc.  

hereinafter called "the Company" 

- and -

Greenstone Gold Mines LP  

hereinafter called "Customer" 

WHEREAS, the Company has built, or proposes to build approximately 14 kilometres of 
distribution pipeline from the TCPL Mainline north of Geraldton, including Customer Sales 
Meter Station (the “Expansion Facilities”) to increase the capacity of the pipeline system and to 
serve the mine and processing facilities to be constructed by Customer on the south side of 
Highway 11, approximately 2 kilometres south of the town of Geraldton, Ontario (the “Plant”); 

AND WHEREAS, in order to meet the projected in-service date of the Plant, the 
Customer has requested that upon execution of this Contract, the Company proceed with all 
work necessary to complete the development and construction of the Expansion Facilities, 
including, without limitation, seeking all required governmental, regulatory and other third party 
approvals, consents, orders and authorizations; 

AND WHEREAS, Customer has requested from the Company and the Company has 
agreed to provide Customer with Services as specified in Schedule 1 (the “Services”); 

AND WHEREAS, if Customer has elected direct purchase services, Customer will be 
responsible for supplying Gas to the Company; 

AND WHEREAS, the Company will distribute Gas to Customer’s Point(s) of 
Consumption under this Contract pursuant to the Rate Schedule identified in Schedule 1; 

IN CONSIDERATION of the mutual covenants contained herein, and other good and 
valuable consideration, the receipt of and sufficiency of which is hereby acknowledged, the 
parties agree as follows: 

1 .  INCORPORATIONS 

Contract ID 

Contract Name 

REDACTED, Filed:  2021-09-10, EB-2021-0205, Exhibit B, Tab 1, Schedule 1, Attachment 1 Page 1 of 11
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The following are hereby incorporated in and form part of this Contract: 
a) Contract Parameters contained in Schedule 1 as amended from time to time; and
b) The latest posted version of the Northern Gas Distribution Service Terms and Conditions

contained in Schedule 2 subject to Section 12.18 of the Company’s general terms and
conditions applicable to Union Rate Zones (“General Terms and Conditions”); and

c) The latest posted version of the General Terms and Conditions subject to Section 12.18 of
the General Terms and Conditions; and

d) Rate Schedule(s) as identified in Schedule 1 as amended from time to time and as
approved by the Ontario Energy Board; and

e) Appendix “A” - Payment Schedule.

All capitalized terms used but not defined herein shall have the meanings ascribed to them in the 
General Terms and Conditions. 

2. CONDITIONS PRECEDENT

The obligations of the Company to provide the Services hereunder are subject to the following 
conditions precedent that are for the sole benefit of the Company and which may be waived or 
extended, in whole or in part, by Company in the manner provided for in this Contract: 

a) the Company shall have obtained, in form and substance satisfactory to the Company, and
all conditions shall have been satisfied under, all governmental, regulatory and other third
party approvals, consents, orders and authorizations, that are required to:

i. provide the Services; and
ii. construct the Expansion Facilities; and

b) the Company shall have obtained all internal approvals that are necessary or appropriate to:
i. provide the Services; and
ii. construct the Expansion Facilities; and

c) the Company shall have completed and placed into service the Expansion Facilities; and

d) financial assurances acceptable to the Company shall be supplied and maintained by
Customer in accordance with the General Terms and Conditions and Section 10 of this
Contract; and

e) the Company shall have received a CIAC (as defined below) from Customer pursuant to
Section 7 of this Contract; and

REDACTED, Filed:  2021-09-10, EB-2021-0205, Exhibit B, Tab 1, Schedule 1, Attachment 1 Page 2 of 11
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f) if Customer has elected Bundled Transportation Services (“Bundled T”), Customer and
the Company shall have executed and maintained in good standing a Northern Bundled T
Contract.

The Company and Customer shall each use commercially reasonable efforts to satisfy and fulfill 
the conditions precedent specified in Sections 2 a), c), d), e), and f) (to extent same is within its 
control). The Company shall notify Customer forthwith in writing of the satisfaction or waiver 
of each condition precedent. If any of the conditions precedent in this Section 2 is not satisfied 
or waived by Company, the Company may, upon written Notice, terminate this Contract and 
upon giving such Notice, this Contract shall be of no further force and effect and each of the 
parties shall be released from all further obligations hereunder, subject to Customer’s 
obligations pursuant to Section 11 herein.  Should this Contract be terminated by virtue of this 
Section 2, Customer and the Company shall remain bound by any pre-existing Gas Distribution 
Contract(s).  Notwithstanding the foregoing, and for greater certainty, if Customer is in default 
of its obligations under Section 7 or Section 10 of this Contract, the Notice and remedy period 
as set out in Section 3 of the General Terms and Conditions will apply. 

3. CONTRACT TERM

This Contract shall be binding and effective from the Effective Date. However, the Services, 
obligations, terms and conditions hereunder shall commence on the later of (such later date being 
the “Day of First Delivery”) (a) March 1, 2023, and (b) the date that the last condition precedent 
as set out in Section 2 is satisfied or waived by the Company. Subject to the provisions hereof, 
the Contract shall continue in full force and effect for a period of ten (10) Contract Years from 
the Day of First Delivery (the “Initial Term”) and continuing thereafter on a year to year basis 
unless written Notice to terminate is provided by either the Company or Customer. Such Notice 
must be delivered at least three (3) months prior to the end of the then-current term. 

“Contract Year” means a period of twelve (12) consecutive Months, beginning on March 1 of 
any Contract Year and ending on the subsequent last day of February, except for the first 
contract year which shall begin on the Day of First Delivery and end on the subsequent last day 
of February. 

4. SERVICES PROVIDED

The Company agrees to provide Services as specified in Schedule 1 and Customer agrees to pay 
for such Services pursuant to these Contract terms and conditions as set out in this Contract, the 
referenced attachments, and the rate(s) referenced in Schedule 1. 

If Customer has elected Bundled T Services, and if the Company does not receive Gas from 
Customer under a Northern Bundled T Contract, then the Company’s obligations to provide 
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Services under this Contract may, at the Company’s option, be suspended or terminated by the 
Company. This suspension or termination will be effective as of the date specified in the 
Company’s notice to Customer, notwithstanding the Notice provisions of the General Terms and 
Conditions. 

5. NOTICES

Notices shall be delivered pursuant to the Notice provision of the Company’s General Terms and 
Conditions (Section 4) and delivered to the addresses as referenced in Schedule 1. 

6. EXPANSION FACILITIES

The Company will use commercially reasonable efforts to construct the Expansion Facilities to 
serve the Plant by March 1, 2023 (the “Target Date”). Notwithstanding the foregoing, the 
Customer acknowledges that delays may be possible and the Target Date may not be achievable 
due to factors beyond the Company’s reasonable control. The Company shall not be responsible 
for any costs, losses or damages incurred by Customer as a result of the Day of First Delivery 
being earlier or later than the Target Date. The Company will provide written Notice to 
Customer when the Expansion Facilities are complete and placed into service. 

The Company and Customer agree that the Company shall not be obligated to construct any 
portion of the Expansion Facilities between December 15 of any year and March 31 of the 
subsequent calendar year. 

7. CONTRIBUTION IN AID OF CONSTRUCTION

a) The Company has completed its initial financial analysis of the work required to
complete the construction and commissioning of the Expansion Facilities and other
associated upgrades to the Company’s gas distribution system and related infrastructure
(collectively referred to as the “Work”) and estimates that, based on current plans,
completion of the Work will require a total investment of approximately $24,590,413.10.
The Company will make an estimated capital investment in the Work of $4,632,402.85
(the “Enbridge Investment”), which will be recovered from Customer through the rates
payable to the Company by Customer for Services during the Initial Term. The
Company requires a contribution in aid of construction (“CIAC”) from Customer in the
estimated amount of $19,958,010.25 (the “Estimated CIAC”). The Final CIAC Amount
(as defined below) will be based upon the actual costs to complete the Work.

b) Customer acknowledges that: (i) the Estimated CIAC is only an estimate and is subject to
finalization as set out in this Contract, and (ii) the costs to be incurred in connection with
the Work and the determination of the route to be used, may be subject to, among other

REDACTED, Filed:  2021-09-10, EB-2021-0205, Exhibit B, Tab 1, Schedule 1, Attachment 1 Page 4 of 11



Page 5 of 9 

things, environmental review, public consultation, final route selection, and regulatory 
requirements and approvals. 

c) During performance of the Work, the Company will keep Customer apprised of: (i) the
status and timing of the Work, (ii) any matters that will materially affect the cost of the
Work and the CIAC amount, and (iii) any material changes to the Estimated CIAC. In
the event that the Company determines that the Estimated CIAC is required to be
increased, then (i) the amounts and payment schedule set out in Appendix “A” may be
revised by the Company, and (ii) Customer shall pay the revised Estimated CIAC to
the Company, and in accordance with any revised payment schedule provided by the
Company.

d) The Company shall invoice Customer for the Estimated CIAC in accordance with the
payment schedule in Appendix “A”, as amended by the Company from time to time in
accordance with this Contract. Customer agrees to pay each invoice delivered by the
Company in accordance with this Section within thirty (30) days of receipt thereof.
Payments made by Customer under this Section will be credited against Customer’s
CIAC payment obligation set out herein. The dates and amounts set out in the payment
schedule in Appendix “A” are estimates only. The actual dates and amounts will be based
upon: (i) the dates upon which the Company commits to the relevant costs; and (ii) the
relevant costs.  Company and Customer acknowledge that Customer has made a payment
prior to the Effective Date (such payment as shown in Appendix “A”) (the “Prior
Payment”) toward its CIAC payment obligations set out herein.

e) Within fifteen (15) months of the date of completion of the Work, the Company will
establish the final amount of the CIAC (the “Final CIAC Amount”) based on the actual
costs incurred to complete the Work, and in a manner consistent with its then current
feasibility policies and guidelines filed with the Ontario Energy Board, and shall notify
Customer of such Final CIAC Amount and any remaining amounts owing by Customer
or the Company, as the case may be, in order to balance the total Estimated CIAC
payments made by Customer against the Final CIAC Amount. Each party hereto agrees
to pay any balance owing in respect of the Final CIAC Amount within thirty (30) days of
notice thereof to Customer. Upon request, Company will provide Customer with
reasonable details of the calculation of the Final CIAC Amount.

8. TAXES

Each of the parties shall be responsible for the payment of all taxes, duties, levies, charges and 
contributions (“Taxes”) for which the respective party is liable as imposed by any appropriate 
government authority in connection with this Agreement. All amounts due or payable by the 
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Customer are exclusive of any applicable value added or goods and service Taxes, or sales Taxes 
imposed on the sale of goods or the performance of services. Taxes imposed on the Customer 
shall be separately stated and identified on each invoice issued by the Company in compliance 
with appropriate tax laws or regulations. The Customer shall provide the Company with 
exemption documentation as required by the applicable governmental authority where exemption 
from Taxes is claimed. 

9. LATE PAYMENT CHARGES

Any amounts due and payable by Customer to the Company arising under Sections 7 and 11 of 
this Contract shall, if not paid by the due date thereof, be subject to late payment charges equal to 
1.5% per month (for a nominal rate of 18% per annum compounded monthly) on any unpaid 
balance including previous arrears. 

10. CREDIT REQUIREMENTS

In addition to the terms of Section 5.04 of the General Terms and Conditions, the Company may, 
at any time prior to and during the Initial Term, request additional financial assurances to cover 
the potential financial exposure to the Company to the end of the Initial Term. Such financial 
assurances shall be determined by the Company in a commercially reasonable manner and may 
include, without limitation, financial assurances to cover the potential financial exposure to the 
Company for Project Costs (as defined below) and Cancellation Costs (as defined below), and 
capital invested by the Company for Expansion Facilities. Subject to Section 11 of this Contract, 
failure to provide and maintain such additional financial assurances, and requests for such 
assurances or adjustments thereto, shall be treated in a manner provided for in Section 5.04 of the 
General Terms and Conditions.  

Notwithstanding anything else contained in this Contract, the Company agrees that it will not 
require the Customer to provide any financial assurances prior to June 1, 2022. 

11. TERMINATION PRIOR TO COMPLETION OF EXPANSION FACILITIES

The Customer shall have the right to terminate this Contract at any time prior to  
, by giving written 

Notice to Company, subject to the terms hereof.   

If this Contract is terminated by the Company pursuant to any of Sections 2a), c), d), e) or f) or 
by the Customer pursuant to this Section 11, then: 

a) Upon such termination, this Contract shall be of no further force and effect and each of
the parties shall be released from all further obligations hereunder, provided that any
rights or remedies that a party may have for breaches of this Contract prior to such
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termination and any liability that a party may have incurred prior to such termination, and 
the parties’ obligations under this Section 11, shall not thereby be released; 

b) Customer shall reimburse the Company for all Project Costs; and
c) Customer shall reimburse the Company for all reasonable cancellation costs, fees or

other amounts paid under contracts entered into by the Company to support the
satisfaction of the conditions precedent set out in Section 2 (“Cancellation Costs”).

The Company may invoice amounts under this Section from time to time, with the expectation 
that there will be an invoice rendered within 30 days of termination, and subsequent invoices as 
additional amounts payable hereunder are incurred from time to time. After delivery of such 
Notice of termination by the Company or Customer, as applicable, the Company will use 
commercially reasonable efforts to cease incurring Project Costs and to mitigate Cancellation 
Costs upon such termination. In no event shall the Company invoice Customer for any 
Cancellation Costs or Project Costs not previously invoiced by the Company after 12 months 
from the termination date. Without limiting the foregoing, Customer shall have the right to 
audit at Customer’s expense the costs claimed for reimbursement by the Company for a 
period of six (6) months after each invoice is issued. 

Notwithstanding anything else contained in this Contract, if this Contract is terminated by the 
Company as a result of it not satisfying the condition precedent set forth in Section 2b), 
Company shall not be required to reimburse the Customer for the Prior Payment and Customer 
acknowledges that the Company is entitled to retain the Prior Payment in consideration of the 
work it has completed prior to the Effective Date.   

“Project Costs” means any and all  reasonable costs (including litigation costs, cancellation 
costs, carrying costs, and third party claims) expenses, losses, demands, damages, obligations, 
or other liabilities (whether of a capital or operating nature, and whether incurred or suffered 
before or after the date of this Contract) of the Company including amounts paid to affiliates in 
accordance with the Affiliate Relationship Code as established by the Ontario Energy Board) in 
connection with or in respect of development and construction of the Expansion Facilities 
(including without limitation the construction and placing into service of the Expansion 
Facilities, the obtaining of all governmental, regulatory, and other third party approvals, and the 
obtaining of rights of way) except for costs that have arisen from the gross negligence, fraud, or 
willful misconduct of the Company. 
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Rate 25 - Large Volume Interruptible - Sales Service: 

Delivery Charge  $/m3 Effective March 1, 2023 

iii. Rate 25 Gas Supply Charge is determined and amended from time to time by the
Company to reflect market pricing.  In circumstances where Rate 25 Gas sales service is
interrupted by the Company, Gas supply may be available under the Rate 30 Rate
Schedule.

iv. For customer balancing service (CBS), charges are posted on the Company’s website.

5. POINTS OF CONSUMPTION, HOURLY FLOW & DELIVERY PRESSURE

The Company agrees to deliver Gas based on the following parameters:
Meter  # Location Description Firm Hourly 

Quantity (FHQ) 
(m3) 

Maximum Hourly 
Flow (m3) 

Min Gauge 
Pressure (kPa) 

TBD Hwy 11, Geraldton 

6. MINIMUM ANNUAL VOLUME (“MAV”)

Contract Year 1
Firm MAV 61,440,000 m3/year 

Contract Years 2 to 10 
Firm MAV 81,993,600 m3/year 

REDACTED, Filed:  2021-09-10, EB-2021-0205, Exhibit B, Tab 1, Schedule 1, Attachment 1 Page 11 of 11
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ALTERNATIVES & PROJECT DESCRIPTION 

 

Alternatives 
 
Integrated Resource Planning 

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning 

Framework Proposal (EB-2020-0091) was issued on July 22, 2021. This decision 

was accompanied by an Integrated Resource Planning Framework for Enbridge 

Gas (“IRP Framework”)1.  The IRP Framework provides guidance from the OEB 

about the nature, timing and content of IRP considerations for future identified 

needs. The IRP Framework provides Binary Screening Criteria  in order to focus 

on situations where there is reasonable expectation that an IRPA could efficiently 

and economically meet a system need.  Enbridge Gas has applied the Binary 

Screening Criteria and determined that the need underpinning the Project does not 

warrant further IRP consideration, as it meets the definition of a customer-specific 

build defined in the IRP Framework: 
 

Customer-Specific Builds – If an identified system need has been 
underpinned by a specific customer’s (or group of customers’) clear request for 
a facility project and either the choice to pay a Contribution in Aid of 
Construction or to contract for long-term firm services delivered by such 
facilities, then an IRP evaluation is not required.2  
 

2. As discussed in Exhibit B, Tab 1, Schedule 1, the Project is driven by a specific 

customer request for new natural gas distribution service for use in the operations 

of the Greenstone Mine Project. The Project consists of greenfield facilities 

required to connect a new, high-load factor customer who requires natural gas to 

make their operations viable. Greenstone Gold has executed a long-term contract 

and agreed to pay a Contribution in Aid of Construction (“CIAC”) to fund the cost of 

the Project.   
 

1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A 
2 Ibid., p.10 
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3. Consequently, project alternatives considered consist of several pipeline routing 

options which are summarized below and discussed in greater detail in the 

Environmental Report (“ER”)3. 

 

Project Routing Alternatives 

4. A map showing all routing alternatives is shown in Figure 1 below. 

 

Figure 1: Proposed preferred and alternative pipeline routes 

 
 

5. Section 1 of the Project will tie into an existing Enbridge Gas valve site located  

3.7 km north of Geraldton and is located adjacent to the existing TCPL pipeline. 

From there it travels south along Highway 584 to the north end of Geraldton. There 

were no routing alternatives identified for Section 1.  Planning the route along the 

 
3 Exhibit F, Tab 1, Schedule 1, Attachment 1, Section 2.0 
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municipal right-of-way is favorable as it enables easy future access and 

maintenance due to the undeveloped areas surrounding Highway 584, and also 

keeps the pipeline within the developed roadway, having less of an impact on any 

environmentally sensitive areas. As described in the ER, Highway 584 provides a 

direct route and minimizes the removal and disturbance of trees, wetlands, and 

wildlife habitat. 

 
6. Section 2 of the Project considered three route alternatives. Alternative 2A 

predominantly follows Main Street from the north end of Geraldton to the south end 

of Geraldton. Alternative 2B predominantly follows 1st Street East from the north 

end of Geraldton to the south end of Geraldton and is the preferred alternative.  

Alternative 2C travels around the Town of Geraldton from the north end of 

Geraldton to the east, and then to the south end of Geraldton. Although Alternative 

2A would be within the municipal right-of-way, it would create a high amount of 

disruption to the Main Street traffic, local businesses, and residents. Alternative 2B 

is the preferred alternative, as it allows for installation within road allowance and as 

a result of overhead Hydro, has less utility conflicts. It also requires less restoration 

upon completion of construction. Alternative 2C would require the facilities to 

extend outside of the town and would create a more complex installation due to the 

requirement to obtain new easements and unfavorable ground conditions including 

swampy soil conditions, brush clearing and rock blasting. 

 

7. Section 3 of the Project travels from the south end of Geraldton along Old Arena 

Road to a point just west of Mosher Lake where the proposed pipeline will continue 

south and terminate at the customer station on the Greenstone Gold property, just 

south of Highway 11. There were no routing alternatives identified for Section 3, as 

this is the only route within the road allowance directly to the proposed Greenstone 

Gold metering station. 
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Project Description 

8. The Project will commence at the existing Enbridge Gas valve site located 

adjacent to the TransCanada pipeline, 3.7 kilometers north of Geraldton, Ontario, 

and will terminate south of TransCanada Highway 11 between Lahtis Road and 

Hardrock Road. 

 

9. The pipeline and station requirements for the Project are listed in Table 1 below.  

Further details on the pipeline and station specifications can be found at Exhibit E, 

Tab 1, Schedule 1. 

Table 1: Proposed Facilities 

Item Pipe/Station Approximate 
Pipe Lengths 

(m) 

Nominal Pipe 
Size 

Material Pressure 

i Gate Station NA NA NA 500 psi Delivery 
(3450 kPa)  

ii Pipe 100 4 Steel 790 psi * 
(5448 kPa) 

iii Pipe 13,000 6 Steel  500 psi  
(3450 kPa) 

iv Sales Station NA NA NA 100 psi Delivery 
(690 kPa) 

*Pressure fluctuates depending on demands 

 

10. A description of each of the above proposed facilities is outlined below: 

 

i. Gate Station: This station is the custody transfer point between TCPL and 

Enbridge Gas.  The existing Enbridge Gas facilities located at this station will 

need to be reconfigured as the current infrastructure is unable to accommodate 

the added demand required by Greenstone Gold.  The TCPL facilities located 

at this station will also require modification, but the scope of work and 

associated costs will be completed under the terms of the existing customer 
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agreement between Enbridge Gas and TCPL, with no additional cost to 

Enbridge Gas and its ratepayers. 

 

ii. NPS 4 ST XHP Pipeline: The majority of the NPS 4 ST XHP (approximately  

55 m) will be installed near the inlet to the Gate Station.  This pipeline will move 

high pressure gas from TCPL to the Gate Station, which will reduce the 

pressure to 500 psi (3450 kpa).  In addition, there are several components of 

the Gate Station (totalling approximately 42 m) that will use NPS 4 ST XHP 

pipe.  Total lengths are subject to change as Gate Station designs are finalized. 

 
iii. NPS 6 ST XHP Pipeline: This is the pipeline that will carry natural gas from the 

Gate Station, 3.7 kilometers north of Geraldton, Ontario, to the proposed 

customer Sales Station south of TransCanada Highway 11 between Lahtis 

Road and Hardrock Road. 

 

iv. Sales Station: This is the custody transfer point between Enbridge Gas and 

Greenstone Gold.  This station will reduce the pressure from 500 psi (3450 

kPa) to the delivery pressure of 100 psi (689 kPa). This station will also 

regulate to ensure the delivery pressure is maintained at all times. 

 

Project Timing 

11. Pending OEB approval, Enbridge Gas expects to commence construction of the 

Project in March 2022 to meet the required in-service date of March 1, 2023.   

A proposed construction schedule can be found in Exhibit E, Tab 1, Schedule 1.   
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PROJECT COSTS AND ECONOMICS 

 
 
Project Costs 

1. The total cost for the Project is estimated to be $25.8 million, less CIAC of $20.3 

million, for a net project cost of $5.5 million as set out in Table 1 below.  

 

Table 1: Estimated Project Costs 

Item No. Description Pipeline Costs Ancillary Costs Total Costs 

1.0 Material Costs $1,531,100 $436,000 $1,967,100 

2.0 Labour Costs $14,566,254 $1,631,349 $16,197,603 

3.0 External Permitting, 

Land 

$82,230 $0 $82,230 

4.0 Outside Services $2,958,207 $227,500 $3,185,707 

5.0 Direct Overheads $133,718 $0 $133,718 

6.0 Contingency Costs $2,783,683 $331,481 $3,115,164 

7.0 Direct Capital Cost $22,055,192 $2,626,330 $24,681,522 

8.0 Indirect Overheads $781,169 $93,021 $874,190 

9.0 Company Loadings & 

Interest During 

Construction 

 

 

$198,446 

 

 

$23,631 

 

 

$222,077 

10.0 Total Project Costs $23,034,807 $2,742,982 $25,777,789 

11.0 Less: CIAC $(18,098,798) $(2,155,203) $(20,254,001) 

12.0 Net Project Cost $4,936,009 $587,779 $5,523,788 

 

2. The cost estimate set out above includes a 14.4% contingency applied to all direct 

capital costs to reflect the preliminary design stage of the Project.  This 

contingency amount has been calculated based on the risk profile of the Project, 

and is consistent with contingency amounts calculated for similar projects 

completed by Enbridge Gas and approved by the OEB.  
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Economics 

3. As set out in Table 1 above, the total estimated cost of the Project (pipelines and 

ancillary facilities) is $25.8 million (total pipeline costs are estimated to be $23.0 

million and ancillary facilities are estimated to be $2.7 million). These costs include 

materials, construction and labour, environmental protection measures, land 

acquisition, contingencies and interest during construction (“IDC”). 

 

4. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O. 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”). The Discounted Cash Flow (“DCF”) analysis for the 

Project can be found at Exhibit D, Tab 1, Schedule 4.  The DCF is based on gross 

capital (excluding indirect overheads) of $24.9 million less CIAC of $20.3 million, for 

a net investment of $4.6 million. 

 
5. Exhibit D, Tab 1, Schedule 2 provides the calculation of incremental Project revenue 

included in the DCF analysis.  Exhibit D, Tab 1, Schedule 3 provides the key inputs, 

parameters and assumptions used in completing the DCF analysis. 

 
6. As outlined in the DCF analysis, the Project has a Net Present Value (“NPV”) of zero 

and a Profitability Index (“PI”) of 1.0.  As shown in Exhibit B, Tab 1, Schedule 1, 

Attachment 1, Enbridge Gas has executed a contract with Greenstone Gold which 

includes a provision for the payment of CIAC.  At the time the contract was 

executed, Enbridge Gas used the applicable distribution rates, estimates of O&M 

expenses and municipal taxes, and the discount rate in effect at the time to 

determine the estimated CIAC payable by Greenstone Gold.  The distribution rates, 

O&M and tax estimates, and discount rate have since been updated based on 

current information and are reflected in the NPV and PI discussed in this Exhibit.  

The executed contract contains a provision to true up the CIAC to be based upon 
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the final costs to complete the work.  This will ensure that the final NPV of the project 

is $0 and the final PI is 1.0. 

 
7. Based on the results of the E.B.O. 188 analysis outlined above and given that the 

distribution contract executed with Greenstone Gold provides provisions for trueing 

up the CIAC amount, Enbridge Gas submits that the Project is economically justified 

and will not result in additional costs borne by existing ratepayers. 



 Calculation of Revenue

 Greenstone Gold Mines LP
 InService Date: Mar-01-2023

 Line  Project Year 1 2 3 4 5 6 7 8 9 10

 Customer Charge: Monthly Charge x 12 Months 
1  Monthly Charge $1,521.96
2  Annual Charge $18,264 $18,264 $18,264 $18,264 $18,264 $18,264 $18,264 $18,264 $18,264 $18,264

 Demand Revenue: Total CD x 12 Months x Demand Charge
3  Demand Charge $/m3/ month 0.189922$  
4  Contract Demand m3/month 240,000 240,000 240,000 240,000 240,000 240,000 240,000 240,000 240,000 240,000
5  Demand Revenue $546,975 $546,975 $546,975 $546,975 $546,975 $546,975 $546,975 $546,975 $546,975 $546,975

 Commodity Revenue: Total CD x 12 Months x Demand Charge
6  Commodity Revenue $ / m3 consumed 0.002725$  
7  Minimum Annual Volume m3/year 61,440,000 81,993,600 81,993,600 81,993,600 81,993,600 81,993,600 81,993,600 81,993,600 81,993,600 81,993,600
8  Commodity Revenue $167,424 $223,433 $223,433 $223,433 $223,433 $223,433 $223,433 $223,433 $223,433 $223,433

9  Total Revenue (Line 2 + Line 5 + Line 8) $732,663 $788,671 $788,671 $788,671 $788,671 $788,671 $788,671 $788,671 $788,671 $788,671
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 Discounting Assumptions

 Project Time Horizon  20 years commencing at facilites in-service date of 
  3/1/2023

 Discount Rate  Incremental After Tax Cost of Capital of 4.77%

 Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Please see Exhibit D, Tab 1, Schedule 2  Rate 100

 Expenses:
 Operating and Maintenance Expense  Estimated incremental costs
 Municipal Tax  Estimated incremental cost
 Income Tax Rate 26.50%

 Capital
 Incremental Capital Costs Attributed  Indirect overhead costs not included

 Change in Working Capital: 5.051% applied to O&M

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate  Declining balance rates by CCA class
 Land Rights 14.1 5%  Accelerated CCA (Bill C-97) included.
 Steel Mains 51 6%
 Measuring and Regulating Equipment 51 6%

 Feasibility Results

 Net Present Value ($000's) - 
 Profitability Index 1.00

 Greenstone Gold Mines LP
 InService Date: Mar-01-2023

 Economic Feasibility Parameters and Results
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 DCF Analysis 

 Greenstone Gold Mines LP
 InService Date: Mar-01-2023
 Project Year           ($000's)  Project Total 0 1 2 3 4 5 6 7 8 9 10

1  Operating Cash Flow
    Revenue 7,831            - 733 789             789             789             789             789             789             789             789             789             
    Expenses:
        O & M Expense (42) - (2) (2) (2) (2) (2) (2) (2) (2) (2) (2) 
        Municipal  Tax (1,033)           - (52) (52) (52) (52) (52) (52) (52) (52) (52) (52) 
        Income Tax (1,732)           59 (180)            (195) (195) (195) (195) (195) (195) (195) (195) (195) 
    Net Operating Cash Flow 5,024            59 499             540             540             540             540             540             540             540             540             540             

2  Capital 
    Incremental Capital (4,650)           (4,218)         (432) - -              -              -              -              -              -              -              -              
    Change in Working Capital - -              (0) -              -              -              -              -              -              -              -              -              
 Total Capital (4,650)           (4,218)         (432) - -              -              -              -              -              -              -              -              

3  CCA Tax Shield
 CCA Tax Shield 1,249            - 106 64 60 57 53 50 47 44 42 39 

 Net Present Value
    PV of Operating Cash Flow 3,713            55 444             459             438             418             399             381             363             347             331             316             
    PV of Capital (4,394)           (4,001)         (394) - -              -              -              -              -              -              -              -              
    PV of CCA Tax Shield 681 - 94 54 49 44 39 35 32 28 25 23 
 Total NPV by Year 0 (3,945)         145             513             487             462             438             416             395             375             357             339             

 Project NPV 0

 Profitability Index
    By Year PI 0.01 0.14 0.25 0.36 0.47 0.57 0.66 0.75 0.84 0.92 1.00
    Project PI 1.00
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 DCF Analysis 

 Greenstone Gold Mines LP
 InService Date: Mar-01-2023
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue 7,831            
    Expenses:
        O & M Expense (42)                
        Municipal  Tax (1,033)           
        Income Tax (1,732)           
    Net Operating Cash Flow 5,024            

 Capital 
    Incremental Capital (4,650)           
    Change in Working Capital -                
 Total Capital (4,650)           

 CCA Tax Shield
 CCA Tax Shield 1,249            

 Net Present Value
    PV of Operating Cash Flow 3,713            
    PV of Capital (4,394)           
    PV of CCA Tax Shield 681               
 Total NPV by Year 0                   

 Project NPV 0

 Profitability Index
    By Year PI
    Project PI 1.00

11 12 13 14 15 16 17 18 19 20

-              -              -              -              -              -              -              -              -              -              

(2)                (2)                (2)                (2)                (2)                (2)                (2)                (2)                (2)                (2)                
(52)              (52)              (52)              (52)              (52)              (52)              (52)              (52)              (52)              (52)              
14               14               14               14               14               14               14               14               14               14               

(40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              

-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              

37               35               32               30               29               27               25               24               22               205             

(22)              (21)              (20)              (19)              (18)              (17)              (17)              (16)              (15)              (14)              
-              -              -              -              -              -              -              -              -              -              
20               18               16               15               13               12               11               10               9                 75               
(2)                (3)                (4)                (4)                (5)                (6)                (6)                (6)                (7)                61               

1.00 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 1.00
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ENGINEERING & CONSTRUCTION 

 

Project Construction 

1. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (“Specifications”).  This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.  

 

2. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow approved construction 

Specifications which will be updated to reflect site specific conditions for the 

Project as per the findings in the Environmental Report and the Environmental 

Protection Plan discussed at Exhibit F, Tab 1, Schedule 1.  All construction, 

installation and testing of the Project will be witnessed and certified by a valid Gas 

Pipeline Inspection Certificate Holder.   

 

3. The method of construction will be a combination of open trench and trenchless 

technology. Restoration and monitoring will be conducted through 2023 to ensure 

successful environmental mitigation for the Project. 

 

4. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 

5. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road. 
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6. Construction of the pipeline includes the following activities: 

 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is 

established initially. For pipelines within road allowances, the adjacent 

property lines are identified and the running line is set at a specified 

distance from the property line. For pipelines located on private easement, 

the easement is surveyed and the running line is set at the specified 

distance from the edge of the easement. The distance from the start of the 

pipeline (or other suitable point) is marked on the pipeline stakes and the 

drawings. 

 

(b) Clearing and Grading 

The right-of-way  is prepared for the construction of the pipeline. When 

required, bushes, trees and crops are removed and the ground is leveled. 

When required, the topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off 

the ground to prevent damage to the pipe coating. 

 

(d) Welding 

The pipe is welded/fused into manageable lengths. The welds in steel pipe 

are radiographically inspected and the welds are coated. 
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(e) Installation 

Pipe may be installed using either the trench method or the trenchless 

method. All utilities that will be crossed or paralleled by the pipeline within 

the identified construction area will be  located by the appropriate utility 

owner prior to installing the pipeline.  Prior to construction, all such utilities 

will be hand-located or hydro vacuumed to identify their location. 

 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to 

allow residents access to their property, as required. All drainage tiles that are 

cut during the trench excavation are flagged to signify that a repair is required. 

All tiles are measured and recorded as to size, depth, type and quality and this 

information is kept on file. 

 

For steel pipe the pipe coating is then inspected and tested using a high 

voltage electrical tester as the pipe is lowered into the trench. All defects in the 

coating are repaired before the pipe is lowered in. Next, the trench is backfilled 

using suitable material such as sand or other approved material as per 

Enbridge Gas Specifications. After the trench is backfilled, drainage tile is 

repaired as applicable. 

 

Rock Excavation: Rock in solid beds or masses will be fractured and removed 

using either a Hoe Ram and/or an approved blasting method. The blasting will 

be permitted in accordance with Enbridge Gas’s construction procedures and 

the federal Explosives Act. The contractor shall obtain all necessary permits 

and shall comply with all legal requirements in connection with the use, 

storage and transportation of explosives as well as abiding by Enbridge Gas 

Specifications for rock excavation. 
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Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and water courses. The trenchless method proposed for installing the  

NPS 6 pipeline is directional drilling.  This method involves setting up a receiving 

hole and an exit hole, drilling a pilot hole on the design path, reaming the pilot 

hole larger by passing a cutting tool and pulling the pipe back through the bored 

hole. 

 

(f) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 

 

(g) Cleaning and Testing  

To complete the construction, the pipeline is cleaned, hydrostatically tested with 

water in accordance with Enbridge Gas Specifications, dewatered and placed 

into service. 

 

(h) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area is backfilled 

and leveled, sod is replaced in lawn areas and other grassed areas are re-

seeded. Where required, concrete, asphalt and gravel are replaced and all areas 

affected by the construction of the pipeline are returned to as close to original 

condition as possible. As a guide to show the original condition of the area, 

photos and/or a video will be taken before any work commences. When the 

clean-up is completed, the approval of landowners or appropriate government 

authority is obtained. 
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Design Specifications & Testing Procedures 

7. The proposed facilities for the Project are set in Table 1 of Exhibit C, Tab 1, 

Schedule 1. 

 

8. The design specifications for the Project are provided in Tables 1 & 2 below. The 

specifications are representative of the entire Project including the main pipeline, 

gate stations and customer sales metering station.  Higher wall thickness, higher 

grade, or higher category piping may also be used in stations applications pending 

final engineering assessment and calculations. Testing procedures for the Project 

are discussed below. 
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Table 1: NPS 6, Design Specifications 
Description Design Specification Unit 

Pipe (NPS 6) 
External Diameter (OD) 168.3 mm 

Wall Thickness 6.4 7.1 mm 

Pipe Grade 359 290 MPa 

Material Specification CSA Z245.1 - 

Material Toughness CAT I - 

Coating Type 
Fusion Bonded Epoxy (pipeline) 

YJ / High Performance Paint (Station) 
 

Material Designation Carbon Steel - 

Cathodic Protection 
 Galvanic system (Corrosion Operating Standard, Galvanic 

Anode Installation Procedure) 
 

Components 
Fittings CSA Z245.11 - 

Flanges  CSA Z245.12 - 

Valves  CSA Z245.15 - 

Design Data 
Class Location 3 - 

Design Pressure (DP) 3450 kPa 

Hoop Stress at Design 
Pressure per % SMYS  

12.6% 
 

14.1% 
 

Maximum Operating 
Pressure (MOP) 

3450 kPa 

Hoop Stress at MOP per 
% SMYS 

12.6% 
 

14.1% 
 

Minimum Depth of Cover  1.0 m 

Method of Construction 
Open Cut / Horizontal Directional Drill  (Pipeline) 

Open Cut     (Stations) 
- 

Strength Test Data 
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Test Medium  Water - 

Test Pressure (Min / Max) 4830 / 5175 kPa 

Hoop Stress at Strength 
Test per % SMYS 

18.9% 
 

21.1% 
 

Test Duration 4 Hrs 

Leak Test Data 
Test Medium  Water - 

Test Pressure 3795 / 4830 kPa 

Hoop Stress at Strength 
Test per % SMYS 

17.6% 
 

19.7% 
 

Test Duration 4 Hrs 

 

9. The NPS 6 piping will be strength tested after the installation of the pipe, prior to 

the leak test, for a duration of four hours. The strength test will use water as the 

test medium at pressures between 4830 and 5175 kPa (1.4 – 1.5x Design 

Pressure). This corresponds to a maximum 18.9% Specified Minimum Yield Stress 

(“SMYS”) during the strength test.  

 

10. The NPS 6 piping will be leak tested after the installation of the pipe, following the 

strength test, for a duration of four hours.  The leak test will use water as the test 

medium at a pressure between 3795 and 4830 kPa (1.1 to 1.4x Design Pressure).  

This corresponds to a maximum 17.6% SMYS during the leak test. 
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Table 2: NPS 4 Design Specifications 
Description Design Specification Unit 

Pipe (NPS 4) 
External Diameter (OD) 114.3 mm 

Wall Thickness 6.0 mm 

Pipe Grade 290 MPa 

Material Specification CSA Z245.1 - 

Material Toughness CAT I - 

Coating Type 
Yellow Jacket (Pipeline / Station) High Performance Paint 

(Station)  
 

Material Designation Carbon Steel - 

Cathodic Protection 
Galvanic system (Corrosion Operating Standard, Galvanic 

Anode Installation Procedure) 
- 

Components 
Fittings CSA Z245.11 - 

Flanges  CSA Z245.12 - 

Valves  CSA Z245.15 - 

Design Data 
Class Location 3 - 

Design Pressure (DP) 6895 3450 kPa 

Hoop Stress at Design 
Pressure per % SMYS  

22.6% 
 

11.3% 
 

Maximum Operating 
Pressure (MOP) 

6895 
3450 

kPa 

Hoop Stress at MOP per 
% SMYS 

22.6% 
 

11.3% 
 

Minimum Depth of Cover  1.2 
 

1.0 
m 

Method of Construction Open Cut Open Cut - 

Strength Test Data 



    
Filed:  2021-09-10 

EB-2021-0205 
Exhibit E 

Tab 1 
Schedule 1 

Page 9 of 10 
 
 

Test Medium  Water - 

Test Pressure (Min / 
Max) 

9653 / 10343 
4830 / 5175 

kPa 

Hoop Stress at Strength 
Test per % SMYS 

34.0% 
 

17.0% 
 

Test Duration 4 Hrs 

Leak Test Data 
Test Medium  Water - 

Test Pressure 7585 / 9653 3795 / 4830 kPa 

Hoop Stress at Strength 
Test per % SMYS 

31.7% 
15.9% 

 

Test Duration 4 Hrs 

 

11. The NPS 4 piping will be strength tested after the installation of the pipe, prior to 

the leak test, for a duration of four hours. The strength test will use water as the 

test medium at pressures between 9653 and 10343 kPa (1.4 – 1.5x Design 

Pressure). This corresponds to a maximum 33.9% SMYS during the strength test.  

 

12. The NPS 4 piping will be leak tested after the installation of the pipe, following the 

strength test, for a duration of four hours.  The leak test will use water as the test 

medium at a pressure between 7585 and 9653 kPa (1.1 to 1.4x Design Pressure).  

This corresponds to a maximum 31.7% SMYS during the leak test. 

 

Construction Timing 

13. The proposed construction schedule for the Project is set out in Table 3 below. 
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Table 3: Proposed Construction Schedule 

Survey, Lands Acquisition, Design Completion September 2021 to January 2022 

Receipt of Permits and Approvals January 2022 

Expected LTC Approval February 2022 

Commence Construction March 2022 

Completion of Construction December 2022 

Expected In-service March 2023 

Final Restoration and Inspection May 2023 to June 2023 
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ENVIRONMENTAL MATTERS 
 

Environmental Report 
 
1. Enbridge Gas retained Stantec Consulting Ltd. (“Stantec”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment, to select the Preferred Route (“PR”) for the Project.  

As part of the development of the study, Enbridge Gas and Stantec implemented a 

consultation program to receive input from interested and potentially affected 

parties including Indigenous communities.  The consultation program input was 

evaluated and integrated into the study.  Mitigation measures designed to minimize 

environmental and community impacts resulting from construction of the Project 

were also developed as part of the study.  

 

2. The results of the study are documented in the ER entitled Greenstone Pipeline 

Project included at Exhibit F, Tab 1, Schedule 1, Attachment 1.  The ER conforms 

to the OEB’s Environmental Guidelines for the Location, Construction and 

Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition, 2016 

(“Guidelines”). 

 

3. Enbridge Gas supports Stantec’s findings. 

 

4. The objectives of the ER are to: 

a) document existing environmental features; 

b) identify potential environmental impacts as a result of construction; 

c) present mitigation techniques to minimize environmental impacts; and 

d) provide the pipeline contractor and company inspectors involved in the 
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construction of the pipeline with general and site-specific guidelines for 

environmental protection that supplement Enbridge Gas’s construction 

specifications. 

5. Details of the study process can be found in Section 1.0 of the ER and details of 

the route selection process can be found in Section 2.0 of the ER.  Details of the 

consultation program can be found in Section 3.0 of the ER. 

 

6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, affected 

third party utilities, municipal and elected officials and identified Indigenous groups.   

Information pertaining to the input received can be found in Section 3.5 of the ER.  

 

7. A Notice of Study Re-Commencement for the Project was emailed to the Ontario 

Pipeline Coordinating Committee (“OPCC”), the Municipality of Greenstone, and 

various federal and provincial government agencies on July 9, 2021 and the 

Indigenous communities and landowners on July 14, 2021. 

 

8. There are five watercourses associated with the Project that will be crossed using 

the horizontal directional drill method (“HDD”). Enbridge Gas will adhere to their 

agreement with the Department of Fisheries and Oceans (“DFO”) – Ontario Great 

Lakes Area (DFO- OGLA/UGL AGREEMENT 2008). Under this agreement 

Enbridge Gas conducts watercourse crossings using the Enbridge/DFO endorsed 

Generic Sediment Control Plans which outline a specific set of conditions and 

mitigation measures. The necessary permits will be obtained from the Ministry of 

Northern Development, Mines, Natural Resources and Forestry (“MNDMNRF”) 

prior to the start of construction. 
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Routing 

9. Enbridge Gas retained Stantec to evaluate potential routes for the Project using 

existing routes, and the consideration of environmental and socio-economic 

constraints.  Details of the routing exercise can be found in Section 2.4 of the ER.   

 

Environmental Protection Plan 
 
10. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual and the recommendations in the ER.  An 

Environmental Protection Plan (“EPP") will be developed for the Project prior to 

construction.  The EPP will incorporate recommended mitigation measures 

contained in the ER and those mitigation measures obtained from agency 

consultation for the environmental issues associated with the proposed works. 

These mitigation measures will be communicated to the construction contractor 

prior to the commencement of construction of the Project.  A qualified 

Environmental Inspector or suitable representative will be available to assist the 

Project Manager in seeing that mitigation measures identified in the EPP as well as 

permitting requirements and any associated conditions of approval in the OEB 

decision are adhered to and that commitments made to the public, landowners and 

agencies are honored.  The Environmental Inspector and Project Manager will also 

mitigate any unforeseen environmental circumstances that arise before, during and 

after construction are appropriately addressed. 

 
11. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 5.2, Table 5.1 of the ER.  
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12. Using the procedures found within the ER, EPP and additional mitigation measures 

provided by regulatory agencies through the permitting and approval process, 

construction of this Project will have negligible impacts on the environment. No 

significant environmental or cumulative effects are anticipated from development of 

the proposed pipeline Project.  Enbridge Gas will complete the EPP prior to 

mobilization and construction of the Project. 

 

13. At the time of submission of this application, no comments have been received 

from the OPCC regarding content of the ER.  Enbridge Gas will update the OEB 

regarding the OPCC review process of the ER should further information become 

available.   

 

Cultural Heritage Assessment 

14. A Cultural Heritage Assessment was undertaken by Stantec for the Project and 

submitted to the Ministry of Heritage, Sport, Tourism and Culture Industries 

(“MHSTCI”) on October 25, 2019 with a letter of acceptance received January 15, 

2020. The assessment can be found in Appendix E of the ER. 

 

Archaeological Assessment 
   
15. A Stage 1 Archaeological Assessment (“AA”) was completed by Stantec and 

submitted to the MHSTCI for review on July 12, 2018 and entered into the Ontario 

Public Register on November 16, 2018. The Stage 1 AA can be found in  

Appendix F of the ER. 
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16. A Stage 2 AA was completed by Stantec and submitted to the MHSTCI for review 

on December 18, 2019 and entered into the Ontario Public Register on  

January 17, 2020. The Stage 2 AA can be found in Appendix F of the ER. 
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ENVIRONMENTAL REPORT 

 
1. Due to the size of the ER, a copy has been provided under separate cover.  The 

ER can be found electronically by accessing the link below.  

 

Greenstone Pipeline Project_Environmental Report 
 
 

 
 

 

 

 
 
 
 
 
 

https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/Greenstone-Pipeline-Project/rpt_160961408_Greenstone_Project_ER_20210809_fnl_redacted.ashx?rev=73bdf16e295a4dca9ba8538ea19eb986&hash=1020BECD1A105432053F4EAC086CCCAC
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LAND MATTERS & AGREEMENTS 
 

Land Requirements 
 
1. The PR for the Project is summarized in Exhibit C, Tab 1, Schedule 1, and described 

in more detail in Section 2 of the ER, found at Exhibit F, Tab 1, Schedule 1, 

Attachment 1. 

 

2. The PR for the Project follows the public road allowance for the majority of the 

Project.  The only required permanent easement required for the Project was 

obtained from Greenstone Gold Mines GP Inc.  

 

3. Temporary working areas may be required along the PR where the road allowance 

is too narrow or confined to facilitate construction.  These areas will be identified with 

the assistance of the contractor that will perform the construction.  Agreements for 

temporary working rights will be negotiated where required. 
 
 
Authorizations and Permits Required 
 
4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations: 

 
Federal: 

• Fisheries and Oceans Canada. 

 

Provincial: 

• Ontario Energy Board; 

• Infrastructure Ontario; 

• Ministry of Transportation; 
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• MHSTCI; 

• Ministry of Environment, Conservation and Parks; 

• Ministry of Indigenous Affairs; 

• Ministry of Northern Development, Mines, Natural Resources and Forestry; and 

• Hydro One. 

 

Municipal: 

• Town of Geraldton, Municipality of Greenstone. 

 

Other: 

• Indigenous engagement; 

• Landowner agreements; and 

• Utility circulation. 

 

5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction.   

 

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements.  This standard form Temporary Land Use Agreement is updated from 

the agreement approved by the OEB for use in Enbridge Gas’s 2021/22 Storage 
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Enhancement Project1.  Attachment 3 to this Exhibit is a comparison version of the 

Temporary Land Use Agreement to the one previously approved by the OEB. 

 

8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners for an easement. The standard form  Easement 

Agreement is updated from the agreement approved by the OEB for use in Enbridge 

Gas’s 2021-2022 Storage Enhancement Project2.  Attachment 4 to this Exhibit is a 

comparison version of the Easement Agreement to the one previously approved by 

the OEB. 

 

Land-owner List 
 

9. Attachment 5 to this Exhibit identifies only the directly impacted landowners from 

whom a permanent or temporary land right is needed.  

 
 

 

 
1 EB-2020-0256 Decision and Order 
2 ibid 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the sum of                                _________XX/100 Dollars ($__          __), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

the Owner of PIN: 

Legal Description:       labelled as Appendix “B” hereto, hereby grants to the Company, its servants, 
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during 
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") 
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of 
the right hereby granted and further including the right of surveying and placing, storing, levelling and 
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of 
movement of vehicles, machinery and equipment of all kinds.  

1. This Agreement is granted upon the following understandings:

a) The rights hereby granted terminate on the     day of , 20.

b) The Company shall make to the person entitled thereto due compensation for any damages
resulting from the exercise of the right hereby granted and if the compensation is not agreed
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy
Board Act, R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in
amendment thereof or substitution there for;

c) As soon as reasonably possible after the construction, the Company at its own expense will
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their
former state so far as is reasonably possible, save and except for items in respect of which
compensation is due under paragraph (b) and the Company will also restore any gates and
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to
the condition in which they existed immediately prior to such interference by the Company.

d) It is further agreed that the Company shall assume all liability and obligations for any and all
loss, damage or injury, (including death) to persons or property that would not have happened
but for this Agreement or anything done or maintained by the Company hereunder or intended
so to be and the Company shall at all times indemnify and save harmless the Owner from and
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges,
damages, expenses, claims or demands arising therefrom or connected therewith provided that
the Company shall not be liable under the Clause to the extent to which such loss, damage or
injury is caused or contributed to by the negligence or wilful misconduct of the Owner.

The Company and the Owner agree to perform the covenants on its part herein contained. 

Dated this ____ day of __________________ 20__. 

[Insert name of individual or corporation] 
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Signature (Owner) Signature (Owner) 

Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable) 

Choose an item Choose an item. 

Address (Owner) Address (Owner) 

ENBRIDGE GAS INC. 

  Additional Information:  (if applicable): 

Property Address:   

HST Registration Number:   

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673
Telephone Number (Enbridge Gas Inc.) 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

Between 
(hereinafter called the “Transferor”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Transferee”) 

This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN:  

Legal Description: 

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING PIN/PART OF THE PIN:    

Legal Description: 

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of ---- 00/100 Dollars ($ )  (hereinafter called the "Consideration"),
which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of
registration on title of this document and where applicable, of the expropriation documents, subject
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby
granted shall continue in perpetuity or until the Transferee, with the express written consent of the
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably
possible , save and except for items in respect of which compensation is due under Clause 2,
hereof.  As part of the Transferee’s obligation to restore the Lands upon surrender of its easement,
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b)
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall,
within 60 days of either of these events occurring, provide the Transferor with notice of the event.
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the
Transferor shall release the Transferee from further obligations in respect of restoration.

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore.  Any gates, fences
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and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee 
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition 
and function in which they existed immediately prior to such interference by the Transferee and in 
the case of tile drains, such restoration shall be performed in accordance with good drainage 
practice and applicable government regulations.  
 

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but 
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a 
depth that upon completion of installation it will not obstruct the natural surface run-off from the  
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the 
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in 
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’ 
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to 
make reasonable efforts to accommodate the planning and installation of future tile drainage 
systems following installation of the Pipeline so as not to obstruct or interfere with such tile 
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands 
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline 
design class location requirements, then the Transferee shall be responsible for any costs 
associated with any changes to the Pipeline required to ensure compliance with the class location 
requirements. 
 

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the 
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have 
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to 
its previous productivity and fertility so far as is reasonably possible, save and except for items in 
respect of which compensation is due under Clause 2 hereof. 
 

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss, 
damage or injury, (including death) to persons or property that would not have happened but for this 
Easement or anything done or maintained by the Transferee hereunder or intended so to be and 
the Transferee shall at all times indemnify and save harmless the Transferor from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is 
caused or contributed to by the negligence or wilful misconduct of the Transferor. 
 

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3, 
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting 
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or 
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the 
reasonable costs if any, incurred in the recovery of those damages. 
 

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands, 
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry 
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The 
determination of what circumstances constitute an emergency, for purposes of this paragraph is 
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a 
need to access the Pipeline in the public interest without notice to the Transferor, subject to the 
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise 
the Transferor of the said emergency circumstances and thereafter provide a written report to 
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the 
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which 
they existed immediately prior to such interference by the Transferee and in the case of tile drains, 
such restoration shall be performed in accordance with good drainage practice. 
 

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over 
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be 
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor 
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, 
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or 
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil, 
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request 
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone 
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and 
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands 
or any portion or portions thereof, provided that before commencing any of the work referred to in 

Filed:  2021-09-10, EB-2021-0205, Exhibit G, Tab 1, Schedule1, Attachment 2, Page 2 of 4



Form #04/December 2020 
 
 

this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing 
describing the work desired so as to enable the Transferee to evaluate and comment on the work 
proposed and to have a representative inspect the site and/or be present at any time or times 
during the performance of the work, (b) shall follow the instructions of such representative as to the 
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care 
in carrying out any such work and, (d) shall perform any such work in such a manner as not to 
endanger or damage the Pipeline as may be required by the Transferee. 
 

9. The rights, privileges and easement herein granted shall include the right to install, keep, use, 
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves 
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and 
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or 
persons entitled thereto) such additional compensation as may be agreed upon and in default of 
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act, 
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall 
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or 
take-offs in the Lands. 
 

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may 
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee. 
 

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or 
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the 
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other 
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being 
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and 
unencumbered title to the easement herein granted. 
 

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on 
his part, that he will execute such further assurances of this Easement as may be requisite and 
which the Transferee may at its expense prepare and that the Transferee, performing and 
observing the covenants and conditions on its part to be performed, shall have quiet possession 
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the 
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless 
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the 
proportion that his interest in the Lands bears to the entire interest therein. 
 

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the 
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days 
from personal service upon the Lands Department of the Transferee at its Executive Head Office in 
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time 
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such 
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the 
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute 
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and 
discharge of this Easement. 
 

14. All payments under these presents may be made either in cash or by cheque of the Transferee and 
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail. 
All notices and mail sent pursuant to these presents shall be addressed to: 

the Transferor at:    
 

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Lands Department 

 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect 
as a covenant running with the Transferor’s Land and this Easement, including all the covenants 
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the 
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heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and, 
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural, 
or feminine or neuter had been used, as the case may be. 
 

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and 
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard 
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”), 
as amended. 
 
(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction 
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in 
respect of HST owing as required under the said Act for the reporting period in which the HST in 
this transaction became payable. 
 
 (c) The Transferee shall indemnify and save harmless the Transferor from and against any and all 
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly, 
in connection with the assessment of HST payable in respect of the transaction contemplated by 
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement. 
 

17. The Transferor hereby acknowledges that this Easement will be registered electronically. 
 

18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a 
hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a 
utility line within the meaning of the Ontario Energy Board Act, 1998. 
 
 
 

Dated this _____ day of _______________ 20__. 

 

   
Signature (Transferor)  Signature (Transferor) 

  
 

 
Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

       
   
   

Address (Transferor)  Address (Transferor) 

 
ENBRIDGE GAS INC. 

  

 
 

Signature (Transferee) 
 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

 

I have authority to bind the Corporation. 
 
 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 

Property Address:   

HST Registration Number:   
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

Between 
(hereinafter called the 

“Owner”) and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the sum of XX/100 Dollars ($ ), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

the Owner of PIN: 

Legal Description:       labelled as Appendix “B” hereto, hereby grants to the Company, its servants, agents, 
employees, contractors and sub-contractors and those engaged in its and their business, the right on foot 
and/or with vehicles, supplies, machinery and equipment at any time and from time to time during the term 
of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") more 
particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose  an  item.  for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose  an  item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of the 
right hereby granted and further including the right of surveying and placing, storing, levelling and removing 
earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of movement 
of vehicles, machinery and equipment of all kinds.  

1. This Agreement is granted upon the following understandings:

a) The rights hereby granted terminate on the day of , 20.

b) The Company shall make to the person entitled thereto due compensation for any damages
resulting from the exercise of the right hereby granted and if the compensation is not agreed upon
it shall be determined in the manner prescribed by Section 100 of The Ontario Energy Board Act,
R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in amendment thereof
or substitution there for;

c)  As soon as reasonably possible after the construction, the Company at its own expense will level
the Lands, remove all debris therefrom and in all respects, restore the Lands to their former state
so far as is reasonably possible, save and except for items in respect of which compensation is
due under paragraph (b) and the Company will also restore any gates and fences interfered with
around, (if applicable) the Lands as closely and as reasonably possible to the condition in which
they existed immediately prior to such interference by the Company.

d) It is further agreed that the Company shall assume all liability and obligations for any and all loss,
damage or injury, (including death) to persons or property that would not have happened but for
this Agreement or anything done or maintained by the Company hereunder or intended so to be
and the Company shall at all times indemnify and save harmless the Owner from and against all
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages,
expenses, claims or demands arising therefrom or connected therewith provided that the
Company shall not be liable under the Clause to the extent to which such loss, damage or injury
is caused or contributed to by the gross negligence or wilful misconduct of the Owner.

The Company and the Owner agree to perform the covenants on its part herein contained. 

Dated this _ day of _ 20__. 

[Insert name of individual or corporation] 
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Signature (Owner) Signature (Owner) 

Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable) 

Address (Owner) Address (Owner) 

ENBRIDGE GAS INC. 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673
Telephone Number (Enbridge Gas Inc.) 

Additional Information: (if applicable): 

Property Address: 

HST Registration Number: 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

Between 
(hereinafter called the “Transferor”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Transferee”) 

This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN: 

Legal Description: 

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING THE PIN/PART OF THE PIN: 

Legal Description:

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of   XX---- 00/100 Dollars ($ )  (hereinafter called the "Consideration"), 
which sum is payment in full for the rights and interest hereby granted and for the rights and 
interest, if any, acquired by the Transferee by expropriation, including in either or both cases 
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of 
registration on title of this document and where applicable, of the expropriation documents, subject 
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of 
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than 
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby 
granted shall continue in perpetuity or until the Transferee, with the express written consent of the 
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee 
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands 
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably 
possible , save and except for items in respect of which compensation is due under Clause 2, 
hereof.  As part of the Transferee’s obligation to restore the Lands upon surrender of its easement, 
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The 
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the 
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be 
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b) 
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall, 
within 60 days of either of these events occurring, provide the Transferor with notice of the event. 
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the 
Transferor shall release the Transferee from further obligations in respect of restoration.   

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore.  Any gates, fences
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and tile drains curbs, gutters, asphalt paving, lockstonelock stone, patio tiles interfered with by the 
Transferee shall be restored by the Transferee at its expense as closely as reasonably possible to 
the condition and function in which they existed immediately prior to such interference by the 
Transferee and in the case of tile drains, such restoration shall be performed in accordance with 
good drainage practice and applicable government regulations.  
 

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but 
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a 
depth that upon completion of installation it will not obstruct the natural surface run-off from the  
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the 
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in 
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’ 
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to 
make reasonable efforts to accommodate the planning and installation of future tile drainage 
systems following installation of the Pipeline so as not to obstruct or interfere with such tile 
installation. In the event there is a change in the use of all, or a portion of the Transferor’sTransferor 
Lands adjacent to the Lands which results in the pipeline no longer being in compliance with the 
pipeline design class location requirements, then the Transferee shall be responsible for any costs 
associated with any changes to the Pipeline required to ensure compliance with the class location 
requirements. 
 

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the 
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have 
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to 
its previous productivity and fertility so far as is reasonably possible, save and except for items in 
respect of which compensation is due under Clause 2 hereof. 
 

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss, 
damage or injury, (including death) to persons or property that would not have happened but for this 
Easement or anything done or maintained by the Transferee hereunder or intended so to be and 
the Transferee shall at all times indemnify and save harmless the Transferor from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is 
caused or contributed to by the gross negligence or wilful misconduct of the Transferor. 
 

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3, 
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting 
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or 
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the 
reasonable costs if any, incurred in the recovery of those damages. 
 

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands, 
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry 
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The 
determination of what circumstances constitute an emergency, for purposes of this paragraph is 
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a 
need to access the Pipeline in the public interest without notice to the Transferor, subject to the 
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise 
the Transferor of the said emergency circumstances and thereafter provide a written report to 
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the 
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which 
they existed immediately prior to such interference by the Transferee and in the case of tile drains, 
such restoration shall be performed in accordance with good drainage practice. 
 

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over 
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be 
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor 
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, 
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or 
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil, 
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request 
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone 
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and 
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands 
or any portion or portions thereof, provided that before commencing any of the work referred to in 
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this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing 
describing the work desired so as to enable the Transferee to evaluate and comment on the work 
proposed and to have a representative inspect the site and/or be present at any time or times 
during the performance of the work, (b) shall follow the instructions of such representative as to the 
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care 
in carrying out any such work and, (d) shall perform any such work in such a manner as not to 
endanger or damage the Pipeline as may be required by the Transferee. 
 

9. The rights, privileges and easement herein granted shall include the right to install, keep, use, 
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves 
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and 
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or 
persons entitled thereto) such additional compensation as may be agreed upon and in default of 
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act, 
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall 
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or 
take-offs in the Lands. 
 

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may 
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee. 
 

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or 
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the 
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other 
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being 
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and 
unencumbered title to the easement herein granted. 
 

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on 
his part, that he will execute such further assurances of this Easement as may be requisite and 
which the Transferee may at its expense prepare and that the Transferee, performing and 
observing the covenants and conditions on its part to be performed, shall have quiet possession 
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the 
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless 
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the 
proportion that his interest in the Lands bears to the entire interest therein. 
 

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the 
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days 
from personal service upon the Manager, Land ServicesLands Department of the Transferee at its 
Executive Head Office in Chatham, Ontario, (or at such other point in Ontario as the Transferee 
may from time to time specify by notice in writing to the Transferor) of notice in writing of such 
default, unless during such 15 day period the Transferee shall pay the Consideration; upon failing to 
pay as aforesaid, the Transferee shall forthwith after the expiration of 15 days from the service of 
such notice execute and deliver to the Transferor at the expense of the Transferee, a valid and 
registrable release and discharge of this Easement. 
 

14. All payments under these presents may be made either in cash or by cheque of the Transferee and 
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail. 
All notices and mail sent pursuant to these presents shall be addressed to: 

the Transferor at:    
 

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Manager, Land ServicesLands Department 

 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect 
as a covenant running with the Transferor’s Land and this Easement, including all the covenants 
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the 
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heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and, 
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural, 
or feminine or neuter had been used, as the case may be. 
 

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and 
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard 
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”), 
as amended. 
 
(b) The Transferee covenants to deliver a Statutory Declaration, Undertaking and Indemnity 
confirming its HST registration number, which shall be conclusive evidence of such HST 
registration, and shall preclude the Transferor from collection of HST from the Transferee.  
 
(c(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction 
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in 
respect of HST owing as required under the said Act for the reporting period in which the HST in 
this transaction became payable. 
 
 (dc) The Transferee shall indemnify and save harmless the Transferor from and against any and all 
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly, 
in connection with the assessment of HST payable in respect of the transaction contemplated by 
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement. 
 

17. The Transferor hereby acknowledges that this Easement will be registered electronically. 
 

18. The Transferee hereby declares that this easement is being acquired by the Transferee for the 
purpose of a hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 
and/or a utility line within the meaning of the Ontario Energy Board Act, 1998. 
 
 
 

Dated this _____ day of _______________ 20__. 

 

   
Signature (Transferor)  Signature (Transferor) 

  
 

 
Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

       
   
   

Address (Transferor)  Address (Transferor) 

 
ENBRIDGE GAS INC. 

  

 
 

Signature (Transferee) 
 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

 

I have authority to bind the Corporation. 
 
 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 

Property Address:   

HST Registration Number:   
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MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR

W x L Hectares W x L Hectares  ENCUMBRANCES
G1 62397-0104 UNION GAS LIMITED

50 Keil Drive
Chatham, ON N7M 5M1

FORMER HWY 584 
G2 unpatent CROWN Land e) Union Gas Limited

435 South James St, Suite B001
Thunder Bay, ON P7E 6S7

FORMER HWY 584 
along HIGHWAY 584 

G3 unpatent CROWN Land 12 x 25.0 0.030
435 South James St, Suite B001 12 x 25.0 0.030
Thunder Bay, ON P7E 6S7

FORMER HWY 584 
FIRST AVENUE NORTH

G4 62413-1829 12 x 25.0 0.030 e) Enbridge Gas Inc (fka Twin City Gas Company 
Limited

12 x 25.0 0.030 c) The Royal Bank of Canada
Li) Her Majesty The Queen in Right of Canada as 

represented by the Minister of National Revenue

along THIRD AVENUE NORTH
along FOUTH STREET NORTH
FIRST AVENUE NORTH

G5 62413-0600 CANADIAN NATIONAL RAILWAY COMPANY

1 Administration Road
Concord, ON L4K 1B9

FIRST AVENUE SOUTH
along SECOND STREET EAST
?along LANE 
along FIRST STREET EAST
SECOND AVENUE SOUTH
THIRD AVENUE SOUTH
FOURTH AVENUE SOUTH
HOGARTH AVENUE
BEAMISH AVENUE
BARTON AVENUE
WARDROPE AVENUE
MCKENZIE AVENUE
JACKSON AVENUE
CLARKE AVENUE
DRAPER AVENUE
COCHRANE AVENUE
GREER AVENUE
along BENNER AVENUE
along MAIN STREET
JOHN STREET
KING STREET
QUEEN STREET
EDITH STREET
WOOD STREET

G6 62413-0390 THE CORPORATION OF THE MUNICIPALITY 
OF GREENSTONE

15 x 172.0 0.258

1800 Main Street, Box 70 12 x 15.0 0.018
Geraldton, ON P0T 1M0

PCL 5290 SEC TBF; THE RIGHT-OF-WAY AND EXTRA LANDS INCLUDING STATION GROUNDS AND DIVISIONAL POINTS LINDSLEY; 
THE RIGHT-OF-WAY AND EXTRA LANDS INCLUDING STATION GROUNDS AND DIVISIONAL POINTS ERRINGTON; THE RIGHT-OF-
WAY AND EXTRA LANDS INCLUDING STATION GROUNDS AND DIVISIONAL POINTS ASHMORE AS IN PPA3309; GREENSTONE

no description available

no description available

PCL 26773 SEC TBF; FIRSTLY: 1STLY: LOCATION CL 8474 ASHMORE COMPRISING A PT OF MINING CLAIM TB 10558 ASHMORE 
SRO PT 1 55R9630; 2NDLY: LOCATION CL 8474 COMPRISING PARTS OF MINING CLAIMS TB 10558 & TB 10559 ERRINGTON 
SRO PT 2, 3, 4 & 5 55R9630; SECONDLY: PT MINING CLAIM TB 10559 ERRINGTON NOT COVERED BY WATERS OF KENOGAMISIS 
LAKE SITUATE IN THE LITTLE LONG LAC AREA SRO; THIRDLY: PT MINING CLAIM TB 10558 ASHMORE/ERRINGTON NOT 
COVERED BY THE WATERS OF KENOGAMISIS LAKE SITUATE IN THE LITTLE LONG LAC AREA SRO S/T F106041; GREENSTONE

PCL 24354 SEC TBF; MINING CLAIM TB 15214 ASHMORE SRO EXCEPT PT 1, 5, 7 55R2380, PT 1, 2 55R2607, PT 1 55R5589, PT 1, 
2 55R8653; S/T LPA56021; GREENSTONE

TEMPORARY EASEMENT
Dimensions (Metres)

PERMANENT EASEMENT
Dimensions (Metres)

PCL 27279 SEC TBF; PT LOCATION CL 13022 FULFORD PT 1, 55R11945; GREENSTONE
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MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR

W x L Hectares W x L Hectares  ENCUMBRANCES

TEMPORARY EASEMENT
Dimensions (Metres)

PERMANENT EASEMENT
Dimensions (Metres)

G7 62413-0327 GREENSTONE GOLD MINES GP INC. 15 x 15.0 0.023 l) Roxmark Mines Limited
1100 Russell Street, Suite 200 l) Algoma Steel
Thunder Bay, ON P7B 5N2 Lac Properties

Franco-Nevada Corporation
m) Centerra Gold Inc

along OLD ARENA ROAD
G8 62413-0306 GREENSTONE GOLD MINES GP INC. 15 x 507.5 0.761 5 x 509.0 0.255 e) Hydro One

1100 Russell Street, Suite 200 5 x 465.5 0.233 l) Roxmark Mines Limited
Thunder Bay, ON P7B 5N2 10 x 20.0 0.020 l) Algoma Steel

10 x 20.0 0.020 Lac Properties
Franco-Nevada Corporation

m) Centerra Gold Inc

PCL 9312 SEC TBF; MINING CLAIM TB 10044 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; 
MINING CLAIM TB 10046 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10048 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE; MINING CLAIM TB 10049 ERRINGTON BEING LAND & LAND 
COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE 
LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE 
OF MOSHER LAKE; MINING CLAIM TB 10050 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF 
MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & 
OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE T/W & S/T LPA35266; 
MINING CLAIM TB 10051 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10052 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA26969; MINING CLAIM TB 10053 
ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS 
MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; MINING CLAIM 
TB 10054 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; PT MINING 
CLAIM TB 10055 ERRINGTON NOT COVERED BY THE WATERS OF LITTLE LONG LAC SITUATE IN THE LITTLE LONG LAC AREA 
RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF LITTLE LONG 
LAC EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; MINING CLAIM TB 10056 ERRINGTON SITUATE IN THE LITTLE LONG LAC 
AREA; MINING CLAIM TB 10057 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA; MINING CLAIM TB 10058 ERRINGTON 
SITUATE IN THE LITTLE LONG LAC AREA; MINING CLAIM TB 10059 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA; 
MINING CLAIM TB 10060 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10061 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA26969; MINING CLAIM TB 10062 
ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 10063 ERRINGTON SITUATE 
IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969, LPA37493; MINING CLAIM TB 10064 ERRINGTON SITUATE IN THE 
LITTLE LONG LAC AREA EXCEPT SRO IN LPA37493; MINING CLAIM TB 10065 ERRINGTON BEING LAND & LAND COVERED WITH 
THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC 
AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER 
LAKE; S/T LPA26924, LPA30608, LT111236; GREENSTONE

PCL 6365 SEC TBF; PT MINING CLAIM TB 10562 ASHMORE/ERRINGTON NOT COVERED BY THE WATERS OF KENOGAMISIS LAKE 
SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR 
WIDTH ALONG THE SHORE OF KENOGAMISIS LAKE EXCEPT LPA56191, SRO UNIT 8 PL D5; GREENSTONE
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GREENSTONE REINFORCEMENT PROJECT NPS6 2022

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR

W x L Hectares W x L Hectares  ENCUMBRANCES

TEMPORARY EASEMENT
Dimensions (Metres)

PERMANENT EASEMENT
Dimensions (Metres)

HIGHWAY 11
G8 62413-0306 GREENSTONE GOLD MINES GP INC. 15 x 62 0.093 9 x 62.0 0.056 e) Hydro One

1100 Russell Street, Suite 200 10 x 62.0 0.062 l) Roxmark Mines Limited
Thunder Bay, ON P7B 5N2 12.5 x 28.0 0.035 l) Algoma Steel

10 x 12.0 0.012 Lac Properties
Franco-Nevada Corporation

m) Centerra Gold Inc

PCL 9312 SEC TBF; MINING CLAIM TB 10044 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; 
MINING CLAIM TB 10046 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10048 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE; MINING CLAIM TB 10049 ERRINGTON BEING LAND & LAND 
COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE 
LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE 
OF MOSHER LAKE; MINING CLAIM TB 10050 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF 
MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & 
OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE T/W & S/T LPA35266; 
MINING CLAIM TB 10051 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10052 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA26969; MINING CLAIM TB 10053 
ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS 
MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; MINING CLAIM 
TB 10054 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; PT MINING 
CLAIM TB 10055 ERRINGTON NOT COVERED BY THE WATERS OF LITTLE LONG LAC SITUATE IN THE LITTLE LONG LAC AREA 
RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF LITTLE LONG 
LAC EXCEPT SRO IN LPA37493 T/W & S/T LPA35266; MINING CLAIM TB 10056 ERRINGTON SITUATE IN THE LITTLE LONG LAC 
AREA; MINING CLAIM TB 10057 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA; MINING CLAIM TB 10058 ERRINGTON 
SITUATE IN THE LITTLE LONG LAC AREA; MINING CLAIM TB 10059 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA; 
MINING CLAIM TB 10060 ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 
10061 ERRINGTON BEING LAND & LAND COVERED WITH THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF 
THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN 
PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER LAKE EXCEPT SRO IN LPA26969; MINING CLAIM TB 10062 
ERRINGTON SITUATE IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969; MINING CLAIM TB 10063 ERRINGTON SITUATE 
IN THE LITTLE LONG LAC AREA EXCEPT SRO IN LPA26969, LPA37493; MINING CLAIM TB 10064 ERRINGTON SITUATE IN THE 
LITTLE LONG LAC AREA EXCEPT SRO IN LPA37493; MINING CLAIM TB 10065 ERRINGTON BEING LAND & LAND COVERED WITH 
THE WATER OF THAT PT OF MOSHER LAKE WITHIN THE LIMITS OF THIS MINING CLAIM SITUATE IN THE LITTLE LONG LAC 
AREA RESERVING THE SRO ON & OVER A STRIP OF LAND 1 CHAIN IN PERPENDICULAR WIDTH ALONG THE SHORE OF MOSHER 
LAKE; S/T LPA26924, LPA30608, LT111236; GREENSTONE
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INDIGENOUS1 CONSULTATION 
 

Indigenous Consultation 

1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis).  

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy, Northern Development and Mines (“MENDM”)2  with a project description 

for the Hardrock Greenstone Project3 on October 30, 2019.  The project description 

is set out at Attachment 1 to this Exhibit.  

 
3. Enbridge Gas received a letter (“Delegation Letter”) from the MENDM dated 

January 30, 2019 indicating that the MENDM had delegated the procedural 

aspects of consultation to Enbridge Gas for the Project.  The Delegation Letter 

identified five Indigenous communities to be consulted with.  A copy of the 

Delegation Letter is provided at Attachment 2 to this Exhibit.

 
1 Enbridge has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in                    
subsection 35(2) of the Constitution Act, 1982.   

2 On June 18, 2021, the Ontario government implemented changes to several ministries.  The Ministry of 
Energy will continue to handle matters pertaining to delegation of Duty to Consult, while the rest of the 
MENDM has been combined with the former Ministry of Natural Resources and Forestry to become the 
Ministry of Northern Development, Mines, Natural Resources and Foresty. 
3 The Hardrock Greenstone Project was the original name for the Greenstone Pipeline Project.  
Subsequent to the submission of the Project description to the MENDM in 2019, the Project experienced 
a delay to its planned in-service-date and, when reinitiated, was renamed to the Greenstone Pipeline 
Project. 
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4. Due to the delay in the in-service date of the project, a project description was re-

submitted to the MENDM under the Greenstone Pipeline Project name on May 10, 

2021.  This updated project description is set out at Attachment 3 to this Exhibit. 

 

5. On June 4, 2021 the MENDM determined that the project presented in the May 10, 

2021 submission, is not materially different from the project previously reviewed. 

As such, the community list and delegation letter set out at Attachment 2 to this 

Exhibit is still current and valid for the Project. 

 

6. This Indigenous Consultation Report (“ICR”) was provided to the Ontario Ministry of 

Energy (“MOE”) on September 10, 2021.  The MOE will review Enbridge Gas’s 

consultation with Indigenous groups potentially affected by the Project and provide 

its decision as to whether Enbridge Gas’s consultation has been sufficient.  Upon 

receipt of the MOE’s decision regarding the sufficiency of Indigenous consultation 

on the Project, Enbridge Gas will file it with the OEB.  The sufficiency letter 

provided by the MOE will be included as Attachment 4 to this Exhibit. 

 

Aboriginal Engagement Program Objectives 

7. The design of the Aboriginal engagement program was based on adherence to the 

OEB’s Guidelines and Enbridge Gas’s Indigenous Peoples Policy (“Policy”) and 

principles as follows: 

• Enbridge Inc. has instituted a company-wide  Policy (set out in Attachment 5 

to this Exhibit).  The Policy lays out key principles for establishing 

relationships with Indigenous groups, which includes, among other things, 

respect for traditional ways and land, heritage sites, the environment and 

traditional knowledge. 

 

• Enbridge Gas aims to establish meaningful relationships, provide timely 

exchanges of information, understand and address Indigenous Project-
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specific concerns, and ensure ongoing dialogue about its projects, their 

potential implications and benefits. 

 

• Enbridge Gas aligns its interests with those of Indigenous communities 

through meaningful, direct Indigenous economic activity in projects 

corresponding to community capacity and project needs, where possible. 

 

8. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

with potentially affected Indigenous groups about the Project.  It also assists 

Enbridge Gas in meeting the procedural aspects of consultation that may be 

required by the Crown and the OEB’s Guidelines.  

 

Overview of Aboriginal Engagement Program Activities 

9. Enbridge Gas conducts its Indigenous consultation generally through phone calls, 

in-person meetings, project mail-outs, open houses and email communications.  

During these engagement activities, Enbridge Gas representatives provide an 

overview of the project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any project-related impacts.  In order to accurately document Indigenous 

engagement activities and to ensure follow-up, applicable supporting documents 

are tracked using a database.  

 

Ongoing Aboriginal Engagement Activities 

10. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and will endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner.  

Enbridge Gas will hear and address concerns as is feasible and will seek 
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information on the exercise of, and potential impacts to, Aboriginal and Treaty 

rights, traditional land use in the Project area and how any potential Project-related 

impacts can be mitigated.   

 

11. Attachment 6 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

consultation activities for the Project.  Attachment 7 to this Exhibit contains the ICR 

and associated attachments for the Project.  

 

12. The information presented in Attachment 6 and Attachment 7 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including 

September 8, 2021, however, Enbridge Gas will continue to engage throughout the 

life of the Project to ensure any impacts on Indigenous rights and interests are 

addressed as appropriate. 

 

13. On July 27, 2021, Enbridge Gas was advised by legal counsel from Olthuis Kleer 

Townshend LLP, that they will be representing Aroland First Nation, Ginoogaming 

First Nation and Animbiigoo Zaagi’igan Anishinaabek (“3 First Nations”) with 

respect to this Project. At the request of the 3 First Nations, Enbridge Gas delayed 

the filing of this application. Enbridge Gas has since been in discussions with legal 

counsel for the 3 First Nations regarding how they would like to be engaged on the 

Project and possible economic or other opportunities that can be provided to the 3 

First Nations. Enbridge Gas has advised counsel for the 3 First Nations that it has 

filed the application with the OEB.  



Enbridge Gas Distribution – Hardrock Gold Mine Pipeline Project 
Summary for Ministry of Energy 

1. Introduction

This Summary Report has been prepared to provide the Ministry of Energy (“MOE”) with an overview of 
the Hardrock Gold Mine Pipeline Project (“Project”), to support the preparation of a contact list of 
indigenous communities that may have an interest in the Project.  The project was first initiated in 2015 
at which time three (3) indigenous communities were identified and consulted with, however due to 
delays in the gold mine schedule the project was deferred. With the project now moving forward and 
under the new process, Enbridge Gas requires the MOE to provide a list of Indigenous communities to 
be consulted. 

1.1 Project Overview 

Enbridge Gas Distribution (“Enbridge”) is proposing to construct approximately 12 kilometers of 
new NPS 6-inch diameter natural gas pipeline to service the proposed Greenstone Gold Mine 
with clean affordable natural gas. The proposed pipeline will be installed within the Municipality 
of Greenstone right of way and through GGMs property.  The pipeline will commence at the 
existing Enbridge Gas Valve Site located 3.5 km north of Geraldton, which is adjacent to the 
TransCanada pipeline. The proposed pipeline terminates at the GGM property south of 
TransCanada Highway 11 350m east of Lahtis Rd.  A map indicating the proposed pipeline 
location is shown in Figure 1 (attached).   

The following co-ordinates define the start point and end point of the project: 

Location Latitude Longitude 
Enbridge 
Gas 
Take-off 

49°45'33.54"N 86°57'45.86"W 

Sales 
Meter 
Station 

49°40'36.7"N 86°58'38.8"W 

2. Regulatory Requirements and Approvals

Ontario Energy Board (“OEB”) reviews and approval is required before this project can proceed.  As part 
of that application, an Environmental Review (ER) will be conducted in accordance with the OEB 
Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines and 
Facilities in Ontario (2016). The ER for this Project is anticipated to be completed and submitted to the 
OEB as early as June 2020, and the proposed project to be in service by April 2022. Other permits and 
authorizations for the project will be determined and may be necessary at the Federal, Provincial and 
Municipal levels.  
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3. Environmental Planning Process 

The environmental planning process for the Project was initiated in September 2015 by Enbridge Gas, 
with support provided throughout the process by consultant archaeologists, cultural heritage specialists, 
and biologists. The following provides a general overview of the environmental planning process for the 
Project: 

• Complete an Environmental Protection Plan (EPP)   
o Describe the proposed work necessary for the Project; 
o Describe the procedures that will be followed during construction of the facilities; 
o Identify potential environmental impacts and recommend measures to minimize those 

impacts; and 
o Describe the public consultation opportunities. 

• Complete all necessary studies and assessments   
o An Archaeological Assessment will be conducted by a licensed archaeologist in 

accordance with the Ministry of Tourism, Culture and Sport (MTCS) guidelines to 
identify known or potential archaeological resources within the Project area and will 
develop an appropriate mitigation plan if required. 

o A heritage specialist will review the running line for potential cultural heritage 
landscapes and built heritage resources and will develop an appropriate mitigation plan 
if required. 

o A certified biologist will review the running line for potential species at risk and 
determine if any species will be impacted by construction activities and will develop an 
appropriate mitigation plan if required. 

• Obtain all necessary environmental permits and approvals 
o Enbridge Gas will work with all relevant governing agencies (i.e. the Ministry of Natural 

Resources and Forestry (MNRF)) to obtain any permit and/or approval should it be 
necessary.  

 
 

 

 

 

4. Consultation 

Consultation is an important part of the environmental planning process and may include discussions 
with the relevant federal and provincial agencies, municipalities, interested and potentially affected 
landowners, and interest groups, as well as First Nations and Metis Nations as identified by the MOE.  

This project was first initiated in 2015 at which time Enbridge Gas has met with the Mayor, Councillors, 
and the public, First Nations and Métis communities to discuss and review the project.  However due to 
delays in the gold mine schedule this process was deferred.  Enbridge Gas will also meet with any 
directly affected landowners.   
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5. Project Activities 

The pipeline will be installed using Enbridge s standard construction practices which include grading the 
site, digging the trench as well as using the horizontal directional drill method, installing the welded 
pipeline in the trench, testing the pipeline, and restoring the area to its original condition. 

6. Summary and Conclusion 

The purpose of this report is to provide MOE with preliminary information regarding the Project and 
acquire a list of Indigenous communities that may be interested in providing feedback during the project 
planning process. Field work and data collection will be undertaken to determine the potential effects of 
this Project during the construction, and operation phases. Mitigation measures to manage these 
potential effects will be identified and will include proposed monitoring and contingency plans which 
will be implemented to ensure effects are minimized. 
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Enbridge Gas Distribution – Hardrock Gold Mine Pipeline Project 
Figure One 
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Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

Tel: (519) 436-4558 
Email:  adam.stiers@enbridge.com 

Adam Stiers 
Manager Regulatory Applications 
Leave to Construct 
Regulatory Affairs 

May 10, 2021 

VIA EMAIL – dan.delaquis@ontario.ca 

Ministry of Energy, Northern Development and Mines 
Dan Delaquis 
Manager, Indigenous Energy Policy  
Unit 77 Grenville St. 
6th Floor 
Toronto, ON  
M7A 1B3 

Dear Mr. Delaquis:  

Re:  Greenstone Pipeline Project Summary  

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy, 
Northern Development and Mines (“MENDM”) with a description of projects in the planning 
process, such that the MENDM can determine if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MENDM that Enbridge Gas Inc. (“Enbridge Gas”) is 
planning to construct a new natural gas pipeline to provide distribution service to the 
Greenstone Project near the Town of Geraldton, Ontario. The Greenstone Project is an open-pit 
gold mine that will be operated by Greenstone Gold Mines. Enbridge Gas’s Greenstone Pipeline 
Project (the “Project”) will require the construction of a new natural gas pipeline commencing at 
an existing Enbridge Gas valve site north of Geraldton and terminating at the customer station 
on Greenstone Gold Mines’ property, south of Geraldton. The proposed pipeline Project will be 
constructed entirely within municipal boundaries.1 The Project will require Enbridge Gas to file a 
leave to construct application with the OEB. Enbridge Gas is therefore contacting the MENDM 
to determine whether the Project triggers any Duty to Consult and, if so, to acquire a list of 
Indigenous communities that may be interested in being consulted and providing feedback 
during the project planning process.  

Attachment 1 contains a description of the Project’s characteristics and its location for the 
MENDM’s review and to assist it with its determination as to whether it will delegate the 
procedural aspects of the Duty to Consult to Enbridge Gas.  While work on the Project is still in 
its early stages, Enbridge Gas would be pleased to discuss the Project with you should you 
have any questions.  

Regards, 

(Original Signed) 

Adam Stiers 
Manager, Regulatory Applications – Leave to Construct 

1 Traversing properties owned by the Ministry of Transportation (“MTO”), the Town of Geraldton and 
Greenstone Gold Mines. 
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Attachment 1: Project Description  

1.0 Project Summary 
 

Enbridge Gas Inc. (“Enbridge Gas”) has identified the need to construct approximately 13 km of 
Nominal Pipe Size (“NPS”) 6 inch, Extra High Pressure (“XHP”) steel (“ST”) natural gas pipeline 
(the “Project”) to provide gas distribution service to the proposed Greenstone Project, an open pit 
gold mine located near Geraldton, Ontario. The Greenstone Project will be operated by 
Greenstone Gold Mines. The proposed pipeline is located entirely within the Municipality of 
Greenstone, Ontario near the Town of Geraldton. The Project is proposed to be placed into-
service by March 2023. 
 

Proposed Locations Approximate Latitude Approximate Longitude 
Start Point 49.759253 -86.962785 
End Point 49.677414 -86.976737 

 
Figure 1 below shows the Study Area together with preferred and alternative routes being 
considered for the Project:  
 
• Section 1 of the Project (Alternative 1A) will tie into an existing Enbridge Gas valve site 

located approximately 3.5 km north of Geraldton and is located adjacent to the existing 
TransCanada pipeline. From there it travels south along Highway 584 to the north end of 
Geraldton.  

 
• Three route alternatives are being considered for Section 2 of the proposed pipeline that 

passes through the Town of Geraldton. Alternative 2A predominantly follows Main Street 
from the north end of Geraldton to the south end of Geraldton. Alternative 2B, the preferred 
alternative, predominantly follows 1st Street East from the north end of Geraldton to the 
south end of Geraldton.2 Alternative 2C travels around the Town of Geraldton to the east 
from the north end of Geraldton to the south end of Geraldton. 

 
• Section 3 (Alternative 3A) of the Project travels from the south end of Geraldton along Old 

Arena Road to a point just west of Mosher Lake where the proposed pipeline will continue 
south and terminate at the customer station on Greenstone Gold Mines property, just south 
of Highway 11.  

 
Where possible, the Project will be located within existing road allowances. Permanent 
easement will be required on the Greenstone Gold Mines property. Temporary working space 
and laydown areas may also be required adjacent to these areas to facilitate the movement 
and storage of equipment necessary for construction. Enbridge Gas will work with regulators 
and landowners to identify and secure appropriate working space and easements as required. 
 
Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine the preliminary preferred and alternative routes and determine, from an environmental 
and socio-economic perspective, the preferred route for the Project. Engineering design is 
expected to be finalized during the permitting stage of the Project. 
 

 
2 Alternative 2A turns eastward after entering Geraldton onto 3rd Avenue North for about 150 metres, then 
turns southward onto 4th Street North which becomes 2nd Street East, then turns westward onto 1st 
Avenue South, then turns south onto 1st Street East continuing to Benner Avenue where it turns west and 
runs approximately 150 metres before turning south onto Main Street which becomes Highway 584. 
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2.0 Environmental Report, Authorizations and Approvals Required 
 

An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (“OEB”) 
Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines in Ontario, 7th Edition 2016 (the “Guidelines”), with support provided by consultant 
archaeologists, cultural heritage specialists, and environmental professionals.3 The ER will 
identify the potential authorizations required. The ER for this Project is anticipated to be 
completed and submitted to the OEB as early as June 2021. Enbridge Gas’s preliminary work 
on the Project has identified the following potential required authorizations: 

Federal: 
• Fisheries and Oceans Canada. 

Provincial: 
• Ontario Energy Board; 
• Infrastructure Ontario; 
• Ministry of Transportation; 
• Ministry of Heritage, Sports, Tourism and Culture Industries (“MHSTCI”); 
• Ministry of Environment, Conservation and Parks; 
• Ministry of Indigenous Affairs; 
• Ministry of Natural Resources and Forestry; and 
• Hydro One. 

 
Municipal: 
• Town of Geraldton, Municipality of Greenstone; and 
 
Other: 
• Indigenous engagement; 
• Landowner agreements; and 
• Utility circulation. 

 
Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 
 
3.0 Project Activities 

 
Planning activities for the Project commenced in 2015 and continue today in preparation for the 
commencement of construction in Q2 of 2022.4 Pursuant to the Guidelines, an ER will be 
prepared and geotechnical and archaeological studies have been completed. The design 
process involves the selection of a specific running line location, appropriate materials, the 
selection of valves/fittings and location(s) for trenchless drilling activities. Information obtained 

 
3 The ER will describe proposed Project works, identify route options and an environmentally preferred 
route, describe construction procedures, identify potential environmental impacts and recommend 
mitigation measures, and describe consultation opportunities. An archaeological assessment has been 
conducted by a licensed archaeologist in accordance with MHSTCI guidelines to identify archaeological 
resources in the Project area and to develop appropriate mitigation plans, as required. A heritage 
specialist has reviewed the running line for potential cultural heritage landscapes and built heritage 
resources and will develop appropriate mitigation plans, as required. A qualified biologist has reviewed 
the running line for potential species at risk that will be impacted by construction activities and will 
develop appropriate mitigation plans, as required. 
4 Archaeological Assessment has been conducted. 
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from the geotechnical analysis, subsurface utility engineering and soil sampling is typically used 
to inform pipeline design. 
 
Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 
 
All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, digging a trench, installing the welded pipeline in the trench, testing the 
pipeline, and restoring the area to its original condition. Normal depth of ground cover over the 
pipeline will be 1.2 metres. However, the pipeline may be installed at a greater depth to provide 
additional protection in areas where it crosses underneath existing infrastructure and other 
sensitive environmental and/or socio-economic features.  
 
4.0 Potential Environmental Effects and Mitigation Measures 
 
The area in which the Project is to be constructed is within the Municipality of Greenstone near 
the Town of Geraldton, Ontario. Where possible, the Project will be constructed in previously 
disturbed corridors. It is expected that the majority of adverse environmental and/or socio-
economic effects will be construction related. These effects are expected to be temporary and 
transitory. The Project will also be underground once construction is complete, further limiting 
the potential for any long-term effects. 
 
Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional 
judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 
 
5.0 Project Benefits 

The Project will allow Greenstone Gold Mines to proceed with its proposed Greenstone Project 
by providing access to safe, reliable and affordable natural gas.  
  
6.0 Contact Information 

 
Regulatory Applications: 
Adam Stiers 
adam.stiers@enbridge.com 
Office: 519-436-4558 
Cell: 519-350-5196 
 

 

Community & Indigenous Engagement: 
Wendy Landry 
wendy.landry@enbridge.com 
807-684-8868 
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Figure 1: Preferred and Alternative Routes for the Greenstone Pipeline Project  
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SUFFICIENCY LETTER 
 

1. The sufficiency letter provided by the Ministry of Energy for the Greenstone Pipeline 

Project will be filed with the OEB once it has been received by Enbridge Gas. 

 



Enbridge Inc. 
Indigenous 
Peoples Policy
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Enbridge recognizes the diversity of Indigenous 
Peoples who live where we work and operate. We 
understand that the history of Indigenous Peoples in 
both Canada and the United States has had destructive 
impacts on the social and economic wellbeing 
of Indigenous Peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous 
communities and broader society. Positive relationships 
with Indigenous Peoples, based on mutual respect 
and focused on achieving common goals, will create 
constructive outcomes for Indigenous communities 
and for Enbridge. 

Enbridge commits to pursuing sustainable relationships 
with Indigenous Nations and groups in proximity to 
where Enbridge conducts business. To achieve this, 
Enbridge will govern itself by the following principles: 

• We recognize the legal and constitutional rights 
possessed by Indigenous Peoples in Canada and 
in the U.S., and the importance of the relationship 
between Indigenous Peoples and their traditional 
lands and resources. We commit to working with 
Indigenous communities in a manner that recognizes 
and respects those legal and constitutional rights 
and the traditional lands and resources to which they 
apply, and we commit to ensuring that our projects 
and operations are carried out in an environmentally 
responsible manner.

• We recognize the importance of the United Nations 
Declaration on the Rights of Indigenous Peoples 
(UNDRIP) within the context of existing Canadian and 
U.S. law and the commitments that governments in 
both countries have made to protecting the rights of 
Indigenous Peoples.

• We engage in forthright and sincere consultation with
Indigenous Peoples about Enbridge’s projects and 
operations through processes that seek to achieve 
early and meaningful engagement so their input can 
help define our projects that may occur on lands 
traditionally used by Indigenous Peoples.

• We commit to working with Indigenous Peoples 
to achieve benefits for them resulting from 
Enbridge’s projects and operations, including 
opportunities in training and education, employment, 
procurement, business development, and 
community development.

• We foster understanding of the history and 
culture of Indigenous Peoples among Enbridge’s
employees and contractors, in order to create 
better relationships between Enbridge and 
Indigenous communities.

This commitment is a shared responsibility involving 
Enbridge and its affiliates, employees and contractors, 
and we will conduct business in a manner that reflects 
the above principles. Enbridge will provide ongoing 
leadership and resources to ensure the effective 
implementation of the above principles, including the 
development of implementation strategies and specific 
action plans. 

Enbridge commits to periodically reviewing this policy 
to ensure it remains relevant and meets changing 
expectations.

Enbridge Indigenous 
Peoples Policy

Version  May 2018
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

 
Aroland First Nation (“AFN”) 
 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On May 20, 2020, an Enbridge representative emailed 
the AFN representative to provide details on the 
Greenstone Pipeline Project (“Project”) including a map 
of the study area. 

On May 26, 2021, an Enbridge representative emailed 
the AFN representative to advise that the Project, which 
had been delayed in 2020, had been reinstated.   

On July 7, 2021, an Enbridge representative emailed the 
AFN representative to introduce themselves as they are 
new to the role.  The Enbridge representative requested 
a meeting with the AFN representative to discuss the 
Project.   

On July 14, 2021, an Enbridge representative emailed 
the AFN representative with the Notice of 
Commencement for the Project and asked for any 
feedback by August 12, 2021.   

On July 22, 2021, an Enbridge representative emailed 
the legal representation for AFN to provide a Project 
description and additional information on the Project. 

On September 1, 2021, an agreement was reached 
between Enbridge and AFN. 

On September 8, 2021, Enbridge received an executed 
copy of the agreement from a representative of AFN. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

 
On July 16, 2021, a lawyer representing AFN emailed 
the Enbridge representative to advise that she would be 
working with the community on this Project.    
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Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☒ Yes 

☐ No 

 

AFN’s counsel asked which application Enbridge is 
applying for before the OEB and under what section of 
the Act. She asked that Enbridge provide her with more 
detailed information regarding the Project.  She asked 
that Enbridge hold off on filing the Application until the 
parties can agree on a process for engagement. On 
September 1, 2021, Enbridge reached an agreement in 
principle with AFN regarding capacity funding and a 
process for engagement. AFN’s counsel was advised 
that Enbridge would be filing the Application on 
September 10, 2021. The parties agreed that 
engagement will  be ongoing during the OEB process 
and for the life of the Project. AFN’s counsel expressed 
an interest in discussing mitigation measures in relation 
to the Project, obtaining economic opportunities and 
financial benefits.   

Does the 
community 
have any 
outstanding 
concerns? 

☒ Yes 

☐ No 

 

To date, AFN has not raised any Project-related 
concerns; however, they have not yet reviewed the 
Environmental Report and Project information in detail. 
Enbridge will continue to engage with AFN to determine 
how any Project-related impacts on AFN’s rights and 
interests can be avoided, mitigated or accommodated, 
as appropriate. 

 
Ginoogaming First Nation (GFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On May 20, 2020, an Enbridge representative emailed 
the GFN representative to provide details on the Project 
including a map of the study area. 

On May 26, 2021, an Enbridge representative emailed 
the GFN representative to advise that the Project, which 
had been delayed in 2020, had been reinstated.   

On July 7, 2021, an Enbridge representative emailed the 
GFN representative to introduce themselves as they are 
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new to the role.  The Enbridge representative requested 
meeting with the GFN representative to discuss the 
Project.   

On July 14, 2021, an Enbridge representative emailed 
the GFN representative with the Notice of 
Commencement for the Project and asked for any 
feedback by August 12, 2021. 

On July 22, 2021, an Enbridge representative emailed 
the legal counsel for GFN to provide a Project 
description and additional information on the Project.   

On September 1, 2021, an agreement was reached 
between Enbridge and GFN. 

On September 8, 2021, Enbridge received an executed 
copy of the agreement from a representative of GFN. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

 
 
On July 15, 2021, a lawyer representing GFN emailed 
the Enbridge representative to advise that she would be 
working with the community on this Project.   

 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

 

☒ Yes 

☐ No 

 

GFN’s counsel asked which application Enbridge is 
applying for before the OEB and under what section of 
the Act. She asked that Enbridge provide her with more 
detailed information regarding the Project.  She asked 
that Enbridge hold off on filing the Application until the 
parties can agree on a process for engagement. On 
September 1, 2021, Enbridge reached an agreement in 
principle with GFN regarding capacity funding and a 
process for engagement. GFN’s counsel was advised 
that Enbridge would be filing the Application on 
September 10, 2021. The parties agreed that 
engagement will  be ongoing during the OEB process 
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and for the life of the Project. GFN’s counsel expressed 
an interest in discussing mitigation measures in relation 
to the Project, obtaining economic opportunities and 
financial benefits.   
 

Does the 
community 
have any 
outstanding 
concerns? 

☒ Yes 

☐ No 

To date, GFN has not raised any Project-related 
concerns; however, they have not yet reviewed the 
Environmental Report and Project information in detail. 
Enbridge will continue to engage with AFN to determine 
how any Project-related impacts on AFN’s rights and 
interests can be avoided, mitigated or accommodated, 
as appropriate. 

 

 
 
Long Lake No. 58 First Nation (LLFN) 
 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On May 20, 2020, an Enbridge representative emailed 
the LLFN representative to provide details on the Project 
including a map of the study area. 

On May 26, 2021, an Enbridge representative emailed 
the LLFN representative to advise that the Project, which 
had been delayed in 2020, had been reinstated.  The 
Enbridge representative asked who would be the contact 
to engage with.   

On July 7, 2021, an Enbridge representative emailed the 
LLFN representative to introduce themselves as they are 
new to the role.  The Enbridge representative requested 
a meeting with the LLFN representative to discuss the 
Project.   
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On July 14, 2021, an Enbridge representative emailed 
the LLFN representative with the Notice of 
Commencement and asked for any feedback by August 
12, 2021. 

On July 26, 2021, the Enbridge representative, following 
a telephone call with LLFN, sent out a calendar invite for 
a virtutal meeting on the Project for August 13, 2021. 

On August 13, 2021, Enbridge and LLFN met virtually to 
discuss the Project.  

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

 
On July 8, 2021, the LLFN representative emailed the 
Enbridge representative to introduce himself as the new 
Environmental Coordinator. The parties discussed 
setting up a meeting to speak about the Project.   
 
On July 9, 2021, a different LLFN representative 
responded, providing their contact information for setting 
up a meeting.   
 
On July 14, 2021, an Enbridge representative emailed 
the LLFN representative with the Notice of 
Commencement for the Project and asked for any 
feedback by August 12, 2021. 
 
Also on July 14, the LLFN representative responded to 
acknowledge the Notice of Study Re-Commencement 
letter and advise that LLFN is trying to determine a time 
for a meeting.   
 
 

 

 

Did the 
community 
members or 
representatives 
have any 

☒ Yes 

☐ No 

At the virtual meeting on August 13, 2021, the LLFN 
representative asked if this pipeline will service the 
Greenstone Gold Mine generator? The Enbridge 
representative advised that yes, to produce Hydro to 
power the plant.  

The LLFN representative asked for confirmation that 
LLFN is on the distribution list for the Environmental 
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questions or 
concerns? 

 

Report. The Enbridge representative assured them that 
LLFN will receive a copy of the Environmental Report.  

 

The LLFN representative stated that they are interested 
in the procurement process, and construction dates; if 
there are potential opportunities to participate in 
construction activities and procurement. The Enbridge 
representative clarified that Enbridge does its own work, 
but there are opportunities for subcontracting. 

 

The LLFN representative stated they support the mine, 
and the mine needs this gas line. They advised that 
theyunderstand that the level of engagement is not the 
same as Greenstone Gold Mine, that the Project is on 
municipal property and lands that are already disturbed. 
They advised they are aware that Enbridge has to meet 
MOE standards and indicated Long Lake would like to be 
involved in monitoring,  management and ongoing 
engagement. The Enbridge representative stated that 
communication will be ongoing.  

Does the 
community 
have any 
outstanding 
concerns? 

☐ Yes 

☒ No 

At this time, LLFN does not have any outstanding 
concerns. Enbridge will continue to engage with LLFN 
regarding their interests in the Project. Engagement will 
be ongoing for the life of the Project. 

 
 
Greenstone Metis Council (GMC) 
 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On May 20, 2020, an Enbridge representative emailed 
the GMC representative to provide details on the Project 
including a map of the study area. 

On May 26, 2021, an Enbridge representative emailed 
the GMC representative to advise that the Project, which 
had been delayed in 2020, had been reinstated.  The 
Enbridge representative inquired about a revised budget 
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and requested some times to meet with GMC to discuss 
the Project. 

On June 16, 2021, a virtual meeting was held between 
GMC and Enbridge.   

The Enbridge representatives reviewed the presentation 
and Project map with GMC.  

The Enbridge representatives explained the purpose of 
the Project: 

• 13km distribution pipe and modifications to 
Mainline tie-in Enbridge Gas customer sales 
meter station on customer property 

• Customer to provide house piping connecting 
sales meter station to equipment 

• Customer to provide power service and dedicated 
telephone line for telemetry 

• Proposed In service date of March 1, 2023.  

 

The Enbridge representative went over the 
environmental aspects of the Project including the water 
crossings and Species at Risk. They provided the 
timelines for the Project and explained how the OEB 
process works. 

On June 30, 2021, an Enbridge representative emailed 
the link for the video on Horizontal Directional Drilling as 
per the request at the meeting on June 16, 2021. 

On July 14, 2021, an Enbridge representative emailed 
the GMC representative with the Notice of Study Re-
Commencement and asked for any feedback by August 
12, 2021. 

 

Was the 
community 
responsive/did 
you have direct 
contact with 

☒ Yes 

☐ No 

 
Yes, Enbridge and GMC have exchanged 
correspondence and information in relation to the 
Project. A  virtual meeting was held on June 16, 2021. 
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the 
community? 

 

 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

 

☒ Yes 

☐ No 

GMC Question Enbridge Response 

The GMC representative 
asked what was the purpose 
of the line? 

The Enbridge representative 
advised that the Project was 
to service the Greenstone 
Gold Mine. 

The GMC representative 
asked if the pipe will be 
stainless or high-pressure 
steel piping? 

The Enbridge representative 
advised that the pipe would 
be high pressure steel with 
two different coatings. 

 

The GMC representative 
asked how the pipe is kept 
safe from the underground 
water.  

 

The Enbridge representative 
advised that the pipe is laid 
over 10m deep and 
therefore is below the 
waterline. 

The GMC representative 
asked when the construction 
will start for the Project? 

The Enbridge representative 
advised that, subject to OEB 
approval, Enbridge hopes to 
commence construction  in 
the spring of 2022.  

 

The GMC representative 
asked about the 
environmental study and if 
they could review it.   

The Enbridge representative 
advised they will forward the 
Environmental report once it 
has been completed and 
that  GMC will have an 
opportunity to provide any 
comments on the report. 

The GMC representative 
asked how close the work 
will be to the residential 
areas?   

The Enbridge representative 
advised that the work will be 
completed outside of town in 
a location where  few homes 
are around. 

 

Does the 
community 

☐ Yes At this time, GMC does not have any outstanding 
questions or concerns related to the Project; however, 
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have any 
outstanding 
concerns? 

☒ No Enbridge will continue to engage with GMC.   

  

 

 
Red Sky Metis Independent Nation (“RSMIN”) 
 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On May 20, 2020, an Enbridge representative emailed 
the RSMIN representative to provide details on the 
Project including a map of the study area. 

On May 26, 2021, an Enbridge representative emailed 
the RSMIN representative to advise that the Project, 
which had been delayed in 2020, had been reinstated.  
The Enbridge representative asked RSMIN to confirm 
the appropriate contact with whom to discuss the Project.   

On July 7, 2021, an Enbridge representative emailed the 
RSMIN representative to introduce themselves as they 
are new to the role.  The Enbridge representative 
requested a meeting with the RSMIN representative to 
discuss the Project.   The RSMIN representative 
responded on the same day agreeing to a meeting and 
asking for the resources in advance of the meeting. 

On July 9, 2021, Enbridge and RSMIN agreed to meet 
virtually regarding the Project on July 15.The Enbridge 
representative emailed the the RSMIN representative a 
copy of the presentation for their review prior to the 
meeting.   

On July 14, 2021, an Enbridge representative emailed 
the RSMIN representative with the Notice of Study Re-
Commencement and asked for any feedback by August 
12, 2021. 

On July 15, 2021, a virtual meeting was held between 
RSMIN and Enbridge.  The Enbridge representatives 
reviewed the presentation and Project map with RSMIN.  
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The Enbridge representatives explained the purpose of 
the Project: 

• 13km distribution pipe and modifications to 
Mainline tie-in Enbridge Gas customer sales 
meter station on customer property 

• Customer to provide house piping connecting 
sales meter station to equipment 

• Customer to provide power service and dedicated 
telephone line for telemetry 

• Proposed in service date of March 1, 2023.  

 

The Enbridge representative went over the 
environmental aspects of the Project including the water 
crossings and Species at Risk. They provided the 
timelines for the Project and explained how the OEB 
process works. 

On July 20, 2021, the Enbridge representative emailed 
the RSMIN representative to confirm the use of a 
description of the RSMIN for the environmental report 
and advise that they would send them a copy of the  
Environmental report once it has been completed. 
RSMIN granted permission to use the text as written. 

On August 11, 2021, the Enbridge representative sent 
the RSMIN representative a link ot the Environmental 
Report.  

On August 19, 2021, the RSMIN representative 
confirmed receipt of the email containing the link to the 
Report. 

 

 

Was the 
community 
responsive/did 
you have direct 
contact with 

☒ Yes 

☐ No 

 
Yes, both Enbridge and RSMIN have exchanced 
correspondence and information in relation to the 
Projects.   On June 16, 2021, Enbridge and RSMIN met 
virtually to discuss the Project.. 
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the 
community? 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☒ Yes 

☐ No 

RSMIN Question Enbridge Response 

The RSMIN representative 
asked if we would be 
doubling the line that already 
exists? 

 

The Enbridge representative 
responded that Geraldton is 
serviced by its own 
distribution line that is 
smaller and under less 
pressure.  The Enbridge 
representative explained 
that the new line will service 
the mine only. 

The RSMIN representative 
asked if Enbridge hires 
contractors to do the bush 
clearing and rock blasting? 

The Enbridge representative 
responded that Young’s 
Forestry out of North 
Bay/Sturgeon Fall received 
the contract for the work.  

 

The RSMIN representative 
asked what trees are being 
removed? 

 

The Enbridge representative 
advised that they would be 
removing small birch, poplar, 
coniferous, shrubs and small 
trees.  Enbridge will be 
mitigating the tree removal 
during restoration with tree 
planting. 

The RSMIN representative 
asked if when going through 
town, the line would follow 
the existing line that services 
Geraldton? 

 

The Enbridge representative 
responded that some streets 
will have two lines but the 
municipal line meanders 
throughout the town. 

 

The RSMIN representative 
asked whether the gas line 
would be decommissioned 
once the mine has finished 
operating? 

The Enbridge representative 
responded that the line will 
be decommissioned but it 
will remain in-ground to 
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 mitigate environmental 

impact.  

 

The RSMIN representative 
asked how Enbridge 
manages leaks, if one were 
to occur. They asked 
whether there are shut-off 
points and how Enbridge 
plans to address leaks. 

 

The Enbridge representative 
responded that if an 
leak/incident were to occur, 
a crew would come out to do 
the repair. Depending on the 
severity of the leak, the line 
may need to be shut down 
but most likely a by-pass 
repair method would be 
used. The crew would weld 
fittings, install a go-around 
pipe, fix the leak then 
remove the by-pass. 

 

 

The RSMIN representative 
asked if Enbridge would be 
going through bedrock when 
going under the river? 

 

The Enbridge representative 
responded that a horizontal 
directional drill (HDD) is 
used. The Enbridge 
representative advised they 
would send a video to the 
RSMIN on HDD for their 
information. 

The RSMIN representative 
advised that the area has 
been traditional territory for 
Metis people since the 
1600s and explained that  
Enbridge may come across 
artifacts. RSMIN asked that 
Enbridge notify RSMIN if 
they identify artifacts. 

 

The Enbridge representative 
responded that there is a 
cultural heritage report that 
will be included with the 
Environmental Report so 
they will be able to review 
that information as well and 
identify any concerns. 
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The RSMIN representative 
asked whether Enbridge 
would think about the 
bumblebees when clearing 
trees. The RSMIN 
representative mentioned 
the bumblebees live 
underground and need food. 
Is Enbridge planting 
anything so the bees have 
food, like dandelions? 

 

The Enbridge representative 
responded that planting 
wildflowers would be easy to 
do and the representative 
would speak to Stantec for 
advice on what plants are 
native to the area so this 
concern can be addressed.   

 

The RSMIN representative 
asked when the 
Environmental Report would 
be ready for their review? 

 

The Enbridge representative 
responded that it would be 
available in about 3 weeks 
and they would send it to 
them once it has been 
finalized.   

 
 

 

 

Does the 
community 
have any 
outstanding 
concerns? 

 

☐ Yes 

☒ No 

 

 

At this time, RSMIN does not have any outstanding 
questions or concerns related to the Project. Enbridge  
will continue to engage with RSMIN in relation to the 
Project. 

 

Animbiigoo Zaagi’igan Anishinaabek (AZA) 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On July 27, 2021, an Enbridge representative emailed 
the AZA representative to provide details on the Proejct, 
including the Notice of Commencement. 

On September 1, 2021, an agreement was reached 
between Enbridge and AZA. 
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On September 8, 2021, Enbridge received an executed 
copy of the agreement from a representative of AZA.  

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

  

On July 16, 2021, a lawyer representing AZA emailed 
the Enbridge representative to advise that she would be 
working with the community on this Project. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☒ Yes 

☐ No 

AZA’s counsel asked which application Enbridge is 
applying for before the OEB and under what section of 
the Act. She asked that Enbridge provide her with more 
detailed information regarding the Project. She asked 
that Enbridge hold off on filing the Application until the 
parties can agree on a process for engagement. On 
September 1, 2021, Enbridge reached an agreement in 
principle with AZA regarding capacity funding and a 
process for engagement. AZA’s counsel was advised 
that Enbridge would be filing the Application on 
September 10, 2021. The parties agreed that 
engagement will  be ongoing during the OEB process 
and for the life of the Project. AZA’s counsel expressed 
an interest in discussing mitigation measures in relation 
to the Project, obtaining economic opportunities and 
financial benefits.   
  

 

Does the 
community 
have any 
outstanding 
concerns? 

☒ Yes 

☐ No 

 

To date, AZA has not raised any Project-related 
concerns; however, they have not yet reviewed the 
Environmental Report and Project information in detail. 
Enbridge will continue to engage with AZA to determine 
how any Project-related impacts on AZA’s rights and 
interests can be avoided, mitigated or accommodated, 
as appropriate. 
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Biinjitiwaabik Zaagi’igan Anishinaabek (BZA) 

 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On July 27, 2021, an Enbridge representative emailed 
the BZA representative to introduce herself and provide 
details on the Project, including the Notice of Study Re-
Commencement.  The Enbridge representative advised 
that she would be happy to meet with BZA to discuss the 
Project. 

 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☐ Yes 

☒ No 

  

No, but the Enbridge representative will follow up with 
BZA to ensure they received the Project information.  

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 

☒ No 

  

To date, BZA has not raised any Project-specific 
questions, however, Enbridge will continue to engage 
with BZA in relation to the Project.  

 

Does the 
community 
have any 
outstanding 
concerns? 

☐ Yes 

☒ No 

 

To date, BZA has not raised any Project-specific 
concerns, however,Enbridge will continue to engage with 
BZA in relation ot the Project.  
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INDIGENOUS CONSULTATION REPORT: LOG AND PROJECT 
CORRESPONDENCE 

As of September 8, 2021 

Aroland First Nation (AFN) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

1.1 May 20, 2020 Email An Enbridge Gas representative emailed 
the AFN representative to provide details 
on the Greenstone Pipeline Project 
(“Project”) including a map of the study 
area. 

No response received. Attachment 
1.1 

1.2 May 26, 2021 Email An Enbridge Gas representative emailed 
the AFN representative to advise that 
the Project, which had been delayed in 
2020, had been reinstated.   

No response received. Attachment 
1.2 

1.3 July 7, 2021 Email An Enbridge Gas representative emailed 
the AFN representative to introduce 
themselves as they are new to the role.  
The Enbridge Gas representative 
requested a meeting with the AFN 
representative to discuss the Project.   

No response received. Attachment 
1.3 

1.4 July 14, 2021 Email An Enbridge Gas representative emailed 
the AFN representative with the Notice 
of Study Re-Commencement for the 
Project and asked for any feedback by 
August 12, 2021. The Enbridge Gas 
representative advised that she would 
provide the AFN representative with a 
copy of the Environmental Report for the 
Project once it has been completed. 

On July 16, 2021, 
Counsel representing 
AFN emailed the 
Enbridge Gas 
representative to advise 
that she would be working 
with the community on 
this Project.    

Attachment 
1.4 

1.5 July 22, 2021 Email An Enbridge Gas representative emailed 
the Counsel representing AFN to provide 
a Project description and additional 
information regarding the Project. The 
Enbridge Gas representative advised 
that Enbridge Gas intends to file the 
application for the Project on August 6 
but will be continuing to engage with 
potentially affected Indigenous groups to 
avoid or mitigate any potential impacts 
the Project may have on their rights and 
interests.  

The Counsel representing 
AFN responded advising 
that she would speak with 
her clients about the 
Project and get back to 
the Enbridge Gas 
representative next week.  

Attachment 
1.5 

Appendix 1 

1.6 July 27, 2021 Email An Enbridge Gas representative emailed 
the Counsel thanking her for the 
clarification on who they are 
representing and provided a brief 
description of the scope of work required 
for the Project.  

The Counsel representing 
AFN sent a proposed 
process agreement and 
budget for consideration. 

Attachment 
1.6 

August 19, 
2021 

Virtual 
Meeting, 

Enbridge Gas representatives held a 
virtual meeting with AFN’s Counsel to 
discuss the Project.  

The Counsel representing 
AFN agreed to review a 
proposed agreement. 

1.7 August 23, 
2021 

Email An Enbridge Gas representative sent a 
link to the Environmental Report to 
AFN’s counsel.  

A representative from the 
law firm representing AFN 
acknowledged receipt of 
the email and link for the 
Environmental Report for 
the Project. 

Attachment
1.7 

1.8 August 27, 
2021 

Email An Enbridge Gas representative sent a 
draft Process Agreement to AFN’s 
counsel for their review.  

The Counsel representing 
AFN provided the 
Enbridge Gas 

Attachment
1.8 
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representative with a 
revised agreement for 
consideration.  

1.9 August 30, 
2021 

Email The Enbridge Gas representative sent 
an updated Process Agreement to 
AFN’s counsel regarding the Project.  

The Process Agreement 
includes the provision of  
capacity funding to 
ensure the Nation has 
sufficient capacity to 
review the Application 
and Project-related 
information to determine 
how the project may 
impact their rights and 
interests and so 
meaningful engagement 
can occur. 

Attachment 
1.9 

September 1, 
2021 

Virtual 
Meeting 

Enbridge Gas representatives had a 
virtual meeting with AFN’s Counsel to 
discuss the Project. 

Enbridge Gas and AFN’s 
counsel reached an 
agreement in principle 
regarding capacity 
funding and engagement 
in relation to the Project. 
AFN’s counsel was 
advised of Enbridge 
Gas’s intention to file the 
Application by September 
10, 2021. 

September 8, 
2021 

Email A representative from AFN sent 
representatives from Enbridge Gas an 
executed copy of the Process  
Agreement.  

Enbridge Gas confirmed 
receipt of the executed  
Agreement.  

Ginoogaming First Nation (GFN) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

2.1 May 20, 2020 Email An Enbridge Gas representative emailed 
the GFN representative to provide 
details on the Project including a map of 
the study area. 

No response received. Attachment 
2.1 

2.2 May 26, 2021 Email An Enbridge Gas representative emailed 
the GFN representative to advise that 
the Project, which had been delayed in 
2020, had been reinstated.   

No response received. Attachment 
2.2 

2.3 July 7, 2021 Email An Enbridge Gas representative emailed 
the GFN representative to introduce 
themselves as they are new to the role.  
The Enbridge Gas representative 
requested a meeting with the GFN 
representative to discuss the Project.   

No response received. Attachment 
2.3 

2.4 July 14, 2021 Email An Enbridge Gas representative emailed 
the GFN representative with the Notice 
of Commencement for the Project and 
asked for any feedback by August 12, 
2021. 

On July 15 and 16, 2021, 
a Counsel representing 
GFN emailed the 
Enbridge Gas 
representative to advise 
that she would be working 
with the community on 
this Project.  

Attachment 
2.4 

2.5 July 22, 2021 Email An Enbridge Gas representative emailed 
the Counsel representing GFN to 
provide a Project description and 
additional information. 

The Counsel representing 
GFN responded advising 
that she would speak with 
her clients about the 
Project and get back to 
the Enbridge Gas 
representative next week.  

Appendix 1 

REDACTED:  Filed:  2021-09-10, EB-2021-0205, Exhibit H, Tab 1, Schedule1, Attachment 7, Page 2 of 118



3 

2.6 July 27, 2021 Email An Enbridge Gas representative emailed 
the Counsel thanking her for the 
clarification on who they are 
representing and provided a brief 
description of the scope of work required 
for the Project.  

The Counsel representing 
GFN sent a proposed 
process agreement and 
budget for consideration. 

Attachment 
2.6 

2.7 August 23, 
2021 

Email An Enbridge Gas representative sent a 
link to the Environmental Report to 
GFN’s counsel.  

A representative from the 
law firm representing 
GFN acknowledged 
receipt of the email and 
link for the Environmental 
Report for the Project.. 

Attachment 
2.7 

2.8 August 27, 
2021 

Email An Enbridge Gas representative sent a 
draft Process Agreement to GFN’s 
counsel for their review.  

The Counsel representing 
GFN provided the 
Enbridge Gas 
representative with a 
revised agreement for 
consideration.  

2.8 

2.9 August 30, 
2021 

Email The Enbridge Gas representative sent 
an updated Process Agreement to 
GFN’s counsel regarding the Project.  

The Process Agreement 
includes the provision of  
capacity funding to 
ensure the Nation has 
sufficient capacity to 
review the Application 
and Project-related 
information to determine 
how the project may 
impact their rights and 
interests and so 
meaningful engagement 
can occur. 

September 1, 
2021 

Virtual 
Meeting 

Enbridge Gas representatives had a 
virtual meeting with GFN’s Counsel to 
discuss the Project. 

Enbridge Gas and GFN’s 
counsel reached an 
agreement in principle 
regarding capacity 
funding and engagement 
in relation to the Project. 
GFN’s counsel was 
advised of Enbridge 
Gas’s intention to file the 
Application by September 
10, 2021. 

September 8, 
2021 

Email A representative from GFN sent 
representatives from Enbridge Gas an 
executed copy of the Process  
Agreement.  

Enbridge Gas confirmed 
receipt of the executed 
Agreement.  

Long Lake No. 58 First Nation (LLFN) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

3.1 May 20, 2020 Email An Enbridge Gas representative emailed 
the LLFN representative to provide 
details on the Project including a map of 
the study area. 

No response received. Attachment 
3.1 

3.2 May 26, 2021 Email An Enbridge Gas representative emailed 
the LLFN representative to advise that 
the Project, which had been delayed in 
2020, had been reinstated.  The 
Enbridge Gas representative asked for 
confirmation regarding who to contact at 
LLFN for engagement on the Project.  

No response received. Attachment 
3.2 

3.3 July 7, 2021 Email An Enbridge Gas representative emailed 
the LLFN representative to introduce 
themselves as they are new to the role.  
The Enbridge Gas representative 
requested a meeting with the LLFN 
representative to discuss the Project.   

On July 9, 2021 a LLFN 
representative responded, 
providing their contact 
information for setting up 
a meeting.   

Attachment 
3.3 
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3.4 July 8, 2021 Email The LLFN representative emailed the 
Enbridge Gas representative to 
introduce himself as the new 
Environmental Coordinator. 

On July 9, 2021 the 
Enbridge Gas 
representative responded 
and asked to set up a 
meeting.   Both parties 
exchanged 
correspondence to 
confirm a meeting time.   

Attachment 
3.4 

3.5 July 14 Email An Enbridge Gas representative emailed 
the LLFN representative with the Notice 
of Study Re-Commencement and asked 
for any feedback by August 12, 2021. 
The Enbridge Gas representative also 
advised that she would forward the 
LLFN representative the Environmental 
Report for the Project once it’s 
completed.  

The LLFN representative 
responded on the same 
day to acknowledge the 
Notice of Study Re-
Commencement letter 
and advise that LLFN is 
trying to determine a time 
for a meeting.   

Attachment 
3.5 

3.6 July 26, 2021 Email An Enbridge Gas representative, 
following a telephone call with LLFN, 
sent out a calendar invitation for a 
meeting on August 13, 2021. 

Attachment 
3.6 

3.7 August 13, 
2021 

Virtual 
meeting 
between LLFN 
and Enbridge 
Gas 

The Enbridge Gas representatives 
reviewed the presentation and Project 
map with LLFN.  

The Enbridge Gas representatives 
explained the purpose of the Project: 

• 13km distribution pipe and
modifications to Mainline tie-in

• Enbridge Gas customer sales
meter station on customer
property

• Customer to provide house
piping connecting sales meter
station to equipment

• Customer to provide power
service and dedicated
telephone line for telemetry

• Proposed in service date of
March 1, 2023.

The Enbridge Gas representative went 
over the environmental aspects of the 
Project including the water crossings 
and Species at Risk. They provided the 
timelines for the Project and explained 
how the OEB process works.  

The LLFN representative 
asked if this pipeline will 
service the Greenstone 
Gold Mine generator? 
The Enbridge Gas 
representative advised 
that yes, to produce 
Hydro to power the plant. 

The LLFN representative 
asked for confirmation 
that LLFN is on the 
distribution list for the 
Environmental Report. 
The Enbridge Gas 
representative assured 
them that LLFN will 
receive a copy of the 
Environmental Report.  

The LLFN representative 
stated that they are 
interested in the 
procurement process, and 
construction dates; if 
there are potential 
opportunities to 
participate in construction 
activities and 
procurement. The 
Enbridge Gas 
representative clarified 
that Enbridge Gas does 
its own work, but there 
are opportunities for 
subcontracting. 

The LLFN representative 
stated they support the 
mine, and the mine needs 
this gas line. They 
advised that they 
understand that the level 
of engagement is not the 
same as Greenstone 
Gold Mine, that the 
Project is on municipal 
property and lands that 
are already disturbed. 

Attachment 
3.7 
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They advised they are 
aware that Enbridge Gas 
has to meet MOE 
standards and indicated 
Long Lake would like to 
be involved in monitoring, 
management and ongoing 
engagement. The 
Enbridge Gas 
representative stated that 
communication will be 
ongoing.  

Greenstone Metis Council (GMC) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

4.1 May 20, 2020 Email An Enbridge Gas representative emailed 
the GMC representative to provide 
details on the Project including a map of 
the study area. 

On May 25, 2020, the 
GMC representative 
acknowledged the email 
regarding the Project and 
provided their budget to 
facilitate a meeting with 
the Enbridge Gas 
representative. 

Attachment
4.1 

4.2 May 26, 2021 Email An Enbridge Gas representative emailed 
the GMC representative to advise that 
the Project, which had been delayed in 
2020, had been reinstated.  The 
Enbridge Gas representative inquired 
about a revised budget and requested 
some times to meet with GMC to discuss 
the Project. 

On May 27, 2021 the 
GMC representative 
responded advising that 
the budget had changed 
and that they were 
seeking dates to meet on 
the Project. 

The parties exchanged 
correspondence and 
confirmed they would 
meet on June 16, 2021 
regarding the Project. 

Attachment 
4.2 

4.3 June 16, 2021 Virtual 
meeting 
between GMC 
and Enbridge 
Gas 

The Enbridge Gas representatives 
reviewed the presentation and Project 
map with GMC.  

The Enbridge Gas representatives 
explained the purpose of the Project: 

• 13km distribution pipe and
modifications to Mainline tie-in

• Enbridge Gas customer sales
meter station on customer
property

• Customer to provide house
piping connecting sales meter
station to equipment

• Customer to provide power
service and dedicated
telephone line for telemetry

• Proposed in service date of
March 1, 2023.

The Enbridge Gas representative went 
over the environmental aspects of the 
Project including the water crossings 
and Species at Risk. They provided the 
timelines for the Project and explained 
how the OEB process works.  

The GMC representative 
asked what the purpose 
of the Project was?   The 
Enbridge Gas 
representative advised 
that the purpose of the 
Project was to service the 
Greenstone Gold Mine. 

The GMC representative 
asked if the pipe will be 
stainless or high-pressure 
steel piping?  The 
Enbridge Gas 
representative advised 
that the pipe would be 
high pressure steel with 
two different coatings. 

The GMC representative 
asked how the pipe is 
kept safe from the 
underground water.  The 
Enbridge Gas 
representative advised 
that the pipe is laid over 
10m deep and therefore 
is below the waterline. 

The GMC representative 
asked when construction 

Attachment 
4.3 
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will start for the Project?  
The Enbridge Gas 
representative advised 
that, subject to OEB 
approval, we hope to 
commence construction  
in the spring of 2022. 

The GMC representative 
asked about the 
environmental study and 
if they could review it.  
The Enbridge Gas 
representative advised 
they will forward them the 
Environmental report 
once complete and will 
seek comments on the 
report from GMC . 

The GMC representative 
asked how close the work 
will be to the residential 
areas?  The Enbridge 
Gas representative 
advised that this would be 
outside of town with very 
few homes around.   

Enbridge Gas committed 
to providing GMC with a 
video on Horizontal 
Directional Drilling.  

4.4 June 30, 2021 Email An Enbridge Gas representative emailed 
the link for the video on Horizontal 
Directional Drilling as per the request at 
the meeting on June 16, 2021. 

Attachment 
4.4 

4.5 July 14, 2021 Email An Enbridge Gas representative emailed 
the GMC representative with the Notice 
of Re-Commencement for the Project 
and asked for any feedback by August 
12, 2021. 

Attachment 
4.5 

4.6 July 21 ,2021 Email An Enbridge Gas representative emailed 
the GMC representative to follow up on 
the draft budget that was initially 
provided. 

On the same day, the 
GMC representative 
advised that the invoice 
would be coming from 
their finance department;  
a draft budget was 
provided. 

Attachment 
4.6 

Red Sky Metis Independent Nation (“RSMIN”) 
Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

5.1 May 20, 2020 Email An Enbridge Gas representative emailed 
the RSMIN representative to provide 
details on the Project including a map of 
the study area. 

No response received Attachment 
5.1 

5.2 May 26, 2021 Email An Enbridge Gas representative emailed 
the RSMIN representative to advise that 
the Project, which had been delayed in 
2020, had been reinstated.  The 
Enbridge Gas representative asked 
RSMIN to confirm the appropriate 
contact with whom to discuss the 
Project.   

The RSMIN 
representative responded 
on the same day to 
provide the names of 
those who would be 
interested in the Project.  

Attachment 
5.2 
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5.3 July 7, 2021 Email An Enbridge Gas representative emailed 
the RSMIN representative to introduce 
themselves as they are new to the role.  
The Enbridge Gas representative 
requested a meeting with the RSMIN 
representative to discuss the Project.   

The RSMIN 
representative responded 
on the same day agreeing 
to a meeting and asking 
for the resources in 
advance of the meeting.   

Both parties agreed to 
propose some dates for a 
meeting.  

Attachment 
5.3 

5.4 July 9, 2021 Email The RSMIN representative emailed the 
Enbridge Gas representative to propose 
July 15, 2021 for a date to meet to 
discuss the Project. 

Both parties agreed to 
July 15 to connect 
virtually on the Project. 
The Enbridge Gas 
representative emailed 
the presentation to the 
RSMIN representative for 
their review prior to the 
meeting.  

Attachment 
5.4 

Appendix 1 

5.5 July 14, 2021 Email An Enbridge Gas representative emailed 
the RSMIN representative with the 
Notice of Commencement for the Project 
and asked for any feedback by August 
12, 2021. 

Attachment 
5.5 

5.6 July 15, 2021 Virtual 
meeting 
between 
RSMIN and 
Enbridge Gas 

The Enbridge Gas representatives 
reviewed the presentation and Project 
map with RSMIN.  

The Enbridge Gas representatives 
explained the purpose of the Project: 

• 13km distribution pipe and
modifications to Mainline tie-in

• Enbridge Gas customer sales
meter station on customer
property

• Customer to provide house
piping connecting sales meter
station to equipment

• Customer to provide power
service and dedicated
telephone line for telemetry

• Proposed in service date of
March 1, 2023.

The Enbridge Gas representative went 
over the environmental aspects of the 
Project including the water crossings 
and Species at Risk. They provided the 
timelines for the Project and explained 
how the OEB process works.  

The RSMIN 
representative asked if 
Enbridge Gas would be 
doubling the line that 
already exists? 
The Enbridge Gas 
representative responded 
that Geraldton is serviced 
by its own distribution line 
that is smaller and under 
less pressure.  The 
Enbridge Gas 
representative explained 
that the new line will 
service the mine only. 

The RSMIN 
representative asked if 
Enbridge Gas hires 
contractors to do the bush 
clearing and rock 
blasting?  The Enbridge 
Gas representative 
responded that Young’s 
Forestry out of North 
Bay/Sturgeon Fall has 
received the contract for 
the work.  

The RSMIN 
representative asked 
what trees are being 
removed? 
The Enbridge Gas 
representative responded 
advising that small birch, 
poplar, coniferous, shrubs 
and small trees would 
need to be removed. The 
Enbridge Gas 
representative advised 
that Enbridge Gas will be 
mitigating the tree 
removal during restoration 
with tree planting. 

Attachment 
5.6 
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The RSMIN 
representative asked if 
when going through town, 
the line would follow the 
existing line that services 
Geraldton? 
The Enbridge Gas 
representative responded 
that some streets will 
have two lines but the 
municipal line meanders 
throughout the town. 

The RSMIN 
representative asked 
whether  the gas line 
would be 
decommissioned once the 
mine has finished 
operating? 
The Enbridge Gas 
representative responded 
that the line will be 
decommissioned but it will 
remain in-ground to 
mitigate environmental 
impact. 

The RSMIN 
representative asked how 
Enbridge Gas manages 
leaks, if one were to 
occur. They asked 
whether there are shut-off 
points and how Enbridge 
Gas plans to address 
leaks. 
The Enbridge Gas 
representative responded 
that if an leak/incident 
were to occur, a crew 
would come out to do the 
repair. Depending on the 
severity of the leak, the 
line may need to be shut 
down but most likely a by-
pass repair method would 
be used. The crew would 
weld fittings, install a go-
around pipe, fix the leak 
then remove the by-pass. 

The RSMIN 
representative asked if 
Enbridge Gas would be 
going through bedrock 
when going under the 
river. 
The Enbridge Gas 
representative responded 
that a horizontal 
directional drill (HDD) is 
used. The Enbridge Gas 
representative advised 
they would send a video 
to the RSMIN on HDD for 
their information.   
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The RSMIN 
representative advised 
that the area has been 
traditional territory for 
Metis people since the 
1600s and explained that 
Enbridge Gas may come 
across artifacts. RSMIN 
asked that Enbridge Gas 
notify RSMIN if they 
identify artifacts. 
The Enbridge Gas 
representative responded 
that there is a cultural 
heritage report that will be 
included when they send 
the Environmental Report 
so they will be able to 
review that information as 
well and identify any 
concerns. 

The RSMIN 
representative asked 
whether Enbridge Gas 
would think about the 
bumblebees when 
clearing trees. The 
RSMIN representative 
mentioned the 
bumblebees live 
underground and need 
food. Is Enbridge Gas 
planting anything so the 
bees have food, like 
dandelions? 
The Enbridge Gas 
representative responded 
that planting wildflowers 
would be easy to do and 
the representative would 
speak to Stantec for 
advice on what plants are 
native to the area so 
Enbridge Gas can 
address this concern. 

The RSMIN 
representative asked 
when the Environmental 
Report would be ready for 
their review? 
The Enbridge Gas 
representative responded 
that it would be available 
in about 3 weeks and they 
would send it to them 
once it has been finalized.  

Following the meeting the 
Enbridge Gas 
representative emailed 
the HDD video to the 
RSMIN representative.   

5.7 July 20, 2021 Email The Enbridge Gas representative 
emailed the RSMIN representative to 
confirm the use of a description of the 
RSMIN for the environmental report and 
advise that they would send them a copy 

RSMIN granted 
permission to use the text 
as written 
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of the  Environmental report once it has 
been completed. 

5.8 August 11, 2021 Email The Enbridge Gas representative sent 
the RSMIN representative a link to the 
Environmental Report. 

On August 19, 2021, the 
RSMIN representative 
confirmed receipt of the 
email. 

Attachment 
5.8 

Animbiigoo Zaagi’igan Anishinaabek (AZA) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

6.1 July 27, 2021 Email An Enbridge Gas representative emailed 
the AZA representative to provide details 
on the Project, including the Notice of 
Study Re-Commencement. 

Enbridge Gas has been 
communicating with 
AZA’s legal counsel 
regarding the Project.   

Attachment 
6.1 

6.2 August 23, 2021 Email An Enbridge Gas representative sent a 
link to the Environmental Report to 
AZA’s counsel.  

A representative from the 
law firm representing AZA 
acknowledged receipt of 
the email and link for the 
Environmental Report for 
the Project. 

Attachment 
6.2 

6.3 August 27, 2021 Email An Enbridge Gas representative sent a 
draft Process Agreement to AZA’s 
counsel for their review.  

The Counsel representing 
AZA provided the 
Enbridge Gas 
representative with a 
revised agreement for 
consideration.  

Attachment 
6.3 

6.4 August 30, 2021 Email The Enbridge Gas representative sent 
an updated Process Agreement to AZA’s 
counsel regarding the Project.  

The Process Agreement 
includes the provision of  
capacity funding to 
ensure the Nation has 
sufficient capacity to 
review the Application 
and Project-related 
information to determine 
how the project may 
impact their rights and 
interests and so 
meaningful engagement 
can occur.  

Attachment 
6.4 

September 1, 
2021 

Virtual 
Meeting 

Enbridge Gas representatives had a 
virtual meeting with AZA’s Counsel to 
discuss the Project. 

Enbridge Gas and AZA’s 
counsel reached an 
agreement in principle 
regarding Capacity 
Funding and engagement 
in relation to the Project. 
AZA’s counsel was 
advised of Enbridge 
Gas’s intention to file the 
Application by September 
10, 2021. 

September 8, 
2021 

Email A representative from AZA sent 
representatives from Enbridge Gas an 
executed copy of the Process  
Agreement. 

Enbridge Gas confirmed 
receipt of the executed 
Agreement.  

Biinjitiwaabik Zaagi’igan Anishinaabek (BZA) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

7.1 July 27, 2021 Email An Enbridge Gas representative emailed 
the BZA representative to introduce 
herself and provide details on the 
Project, including the Notice of Study 
Re-Commencement. The Enbridge Gas 
representative advised that she would 

No response has been 
received.  
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