
 
 
 

 
 

 
 

  
 

 
 

   
 

 
 

    
 

  
 

 

 
  

 
 

 
 
 

 
 

  
  

  
 

  
  

     
   

  
    

 
   

    
 

  
    

    
 

  
 

 

 
 

 
 

  
 

  
 

 
 

 
 
 

 
 

 
 

  
 
 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 

Brittany Zimmer
Sr. Advisor 
Leave to Construct Applications 
Regulatory Affairs 

tel 519-436-5442 x5004651 
Brittany.Zimmer@enbridge.com 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
50 Keil Drive North, 
Chatham, ON N7M 5M1 
Canada 

VIA EMAIL and RESS 

January 18, 2023 

Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, Ontario, M4P 1E4 

Dear Nancy Marconi: 

Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File No. EB-2022-0156 
Selwyn Community Expansion Project
Application and Evidence - Redacted 

Enclosed please find the redacted application and evidence for the Selwyn Community 
Expansion Project (“Project”). 

In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas 
is requesting confidential treatment of the following exhibits.  Details of the specific 
information and reasons for confidential treatment are set out below: 

Exhibit Description of
Document 

Confidential 
Information 
Location 

Brief 
Description 

Basis for 
Confidentiality 

Exhibit F-1-1 Environmental Pages 113, Personal The redactions 
Attachment 1 Report 114 

Pages 176, 
177, 178, 
269, 271, 
272, 273 to 
275. 
Pages 279, 
280, 282, 
283, 284, 
286, 287, 
288, 289, 
291 to 297 

Information relate to the names 
and contact 
information of 
property owners. 
This information 
should not be 
disclosed in 
accordance with the 
Freedom of 
Information and 
Protection of Privacy 
Act. 

mailto:Brittany.Zimmer@enbridge.com
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Pursuant to section 
10 of the OEB’s 
Practice Direction 
on Confidential 
Filings, such 
information should 
not be provided to 
parties to a 
proceeding. 

Exhibit G-1-1 Landowner List Pages 1-10 Personal The redactions 
Attachment 3 Information relate to the names 

and contact 
information of 
property owners. 
This information 
should not be 
disclosed in 
accordance with the 
Freedom of 
Information and 
Protection of Privacy 
Act. Pursuant to 
section 10 of the 
OEB’s Practice 
Direction on 
Confidential Filings, 
such information 
should not be 
provided to parties 
to a proceeding. 

The unredacted confidential Exhibits will be sent separately via email to the OEB. 

The above noted submission has been filed electronically through the OEB’s RESS and 
will be made available on Enbridge Gas’s website. 

If you have any questions, please contact the undersigned. 

Sincerely, 

(Original Digitally Signed) 

Brittany Zimmer 
Sr. Advisor, Leave to Construct Applications 



   
 

 
 

 
   

 

  

    

    
  

   
  

  

    
    

 
    
   
  

  

    

  

   

  

  

   

  

   

 
   

 

  
  

 
   

 
 
 

   

    
 

  
   

Filed: 2023-01-18 
EB-2022-0156 
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EXHIBIT LIST 

A – GENERAL 

EXHIBIT TAB SCHEDULE DESCRIPTION 

A 1 1 Exhibit List 
2 Glossary 

2 1 Application 
Attachment 1 – Project Map 

B – PROJECT NEED 

B 1 1 Project Need 
Attachment 1 – June 9, 2021 - Ontario Government NGEP 
Phase 2 Press Release 
Attachment 2 – March 12, 2020 – Letter of Support 
Attachment 3 – May 6, 2022 – Letter of Support 
Attachment 4 – Forum Research Report 

C – ALTERNATIVES 

C 1 1 Alternatives 

D – PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 

D 1 1 Proposed Project, Engineering and Construction 
Attachment 1 – November 7, 2022 – TSSA Letter 

2 1 Proposed Construction Schedule 

E – PROJECT COSTS & ECONOMICS 

E 1 1 Cost & Economics 
Attachment 1 – Key Input Parameters, Values and 
Assumptions 
Attachment 2 – DCF Analysis 

F – ENVIRONMENTAL MATTERS 

F 1 1 Environmental Matters 
Attachment 1 – Environmental Report (Redacted) 
Attachment 2 – Consultation Log 

G – LANDS MATTERS AND AGREEMENTS 

G 1 1 Land Matters and Agreements 
Attachment 1 –Temporary Land Use Agreement 
Attachment 2 – Pipeline Easement Agreement 
Attachment 3 – Landowner List (Redacted) 
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H – INDIGENOUS CONSULTATION 

H 1 1 Indigenous Consultation 
Attachment 1 – Project Description for MOE 
Attachment 2 – Delegation Letter 
Attachment 3 – Sufficiency Letter 
Attachment 4 – Indigenous Peoples Policy 
Attachment 5 – ICR: Summary Tables 
Attachment 6 – ICR: Log and Project Correspondence 

I – CONDITIONS OF APPROVAL 

I 1 1 Conditions of Approval 



 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit A, Tab 1, Schedule 2, Page 1 of 1

Glossary of Acronyms and Defined Terms 

AA Archaeological Assessment 
Act Ontario Energy Board Act, 1998, S.O. 1998, c. 15, Schedule B 
Applicant Enbridge Gas Inc. 
CIAC Contribution in Aid of Construction 
DCF Discounted Cash Flow 
Delegation Letter Letter indicating that the MOE has delegated the procedural aspects of consultation to Enbridge Gas for the Project. 
E.B.O. 188 E.B.O 188 Report of the Board on Natural Gas System Expansion 
Enbridge Gas or The Company Enbridge Gas Inc. 
EPP Environmental Protection Plan 
ER Environmental Report 

Guidelines 
The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and 
Facilities in Ontario (7th Edition, 2016) 

HDD Horizontal Directional Drill 
HPPE High Pressure Polyethylene 
ICR Indigenous Consultation Report 
IDC Interest during construction 
IRM Incentive Rate Mechanism 
IRP Framework Integrated Resource Planning Framework 
MCM Ministry of Citizenship and Multiculturalism 
MOE Ministry of Energy 
MPAC Municipal Property Assessment Corporation 
NGEP Natural Gas Expansion Program 
NPS Nominal Pipe Size 
NPV Net Present Value 
OEB Ontario Energy Board 
OPCC Ontario Pipeline Coordinating Committee 
PI Profitability Index 
Policy Enbridge Inc. Indigenous Peoples Policy 
PR Preferred Route 
Project Selwyn Community Expansion Project 
Regulation Ontario Regulation 24/19, Expansion of Natural Gas Distribution Systems 
RSP Rate Stability Period 
SES System Expansion Surcharge 
Specifications Specifications outlined in Enbridge Gas’s  Construction and Maintenance Manual 
Stantec Stantec Consulting Ltd. 
TSSA Technical Standards & Safety Authority 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular sections 
90(1) and 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order granting leave to construct natural gas 
distribution pipelines and ancillary facilities that make up a 
Community Expansion Project to serve the Township of 
Selwyn in the County of Peterborough. 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the 

Ontario Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy 

Board Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an order granting 

leave to construct natural gas pipelines and facilities, as described herein, in the 

Township of Selwyn, Ontario (“Project”).  The pipelines consist of: 

(i) Approximately 1.8 km of Nominal Pipe Size (“NPS”) 2 high pressure 

polyethylene (“HPPE”) natural gas pipeline, and 

(ii) Approximately 6.6 km of NPS 4 HPPE natural gas pipeline. 

2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the Project, a map of the proposed facilities is included as 

Attachment 1 to this Exhibit. 

3. On June 9, 2021, the proposed Selwyn Community Expansion Project was 

approved to receive funding assistance as part of Phase 2 of the Government of 

Ontario’s Natural Gas Expansion Program (“NGEP”), which provides financial 

support to help utilities expand natural gas distribution in communities that are 
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not currently connected to the natural gas system. The Project will provide 

approximately 87 forecasted customers located in the Township of Selwyn with 

access to safe, reliable, and affordable natural gas distribution services.1 

4. Enbridge Gas has Franchise Agreements with the Township of Selwyn,2 and 

Peterborough County.3 Enbridge Gas also holds a Certificate of Public 

Convenience and Necessity for any project work within the Township of Selwyn.4 

These agreements allow the Company to construct, operate and add to the 

natural gas distribution system within all parts of the municipality. 

5. With leave to construct approval from the OEB, construction of the Project is 

planned to commence in August 2023 and be placed into service by January 

2024. The proposed construction schedule can be found at Exhibit D, Tab 2, 

Schedule 1. 

6. Enbridge Gas intends to charge a System Expansion Surcharge (“SES”) to all 

new customers taking gas distribution service from the Project. In accordance 

with the OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed 

volumetric rate of $0.23 per cubic metre of gas to be charged in addition to 

Enbridge Gas’s base distribution rates as approved by the OEB.  The SES is 

proposed to be charged to all customers taking gas distribution service from the 

Project for a term of 40 years.  Detailed information about the proposed SES and 

its applicability to the Project can be found in Exhibit E. 

1 87 customers including: 66 residential and 21 commercial and industrial customers 
2 Township of Selwyn Franchise Agreement - EB-2011-0006 (expires March 22, 2031) 
3 Peterborough County Franchise Agreement - Franchise Agreement - EB-2021-0279 (expiring February 
16, 2042) 
4 Township of Selwyn CPCN - EB-2007-0674 (dated October 25, 2007) 
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7. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

8. Enbridge Gas requests that the OEB make the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project; and 

(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit G, Tab 1, Schedule 1, Attachments 1 and 2. 

9. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 

(a) The Applicant: Brittany Zimmer 
Sr Advisor, Leave to Construct 
Applications 

Address: P.O Box 2001 
50 Keil Drive N 
Chatham, ON 
N7M 5M1 

Telephone: (519) 436-5442 

E-Mail: EGIRegulatoryProceedings@enbridge.com 
brittany.zimmer@enbridge.com 

(b) The Applicant’s counsel: Henry Ren 
Senior Legal Counsel 
Enbridge Gas Inc. 

mailto:EGIRegulatoryProceedings@enbridge.com
mailto:brittany.zimmer@enbridge.com
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Address for personal 
service: 

500 Consumers Road 
Toronto, ON 
M2J 1P8 

Mailing Address: P.O. Box 650 
Scarborough, ON 
M1K 5E3 

Telephone: (416) 495-5924 

Fax: (416) 495-5994 

E-Mail: henry.ren@enbridge.com 

DATED at the City of Chatham, Ontario this 18th day of January 2023. 

ENBRIDGE GAS INC. 

(Original Digitally Signed) 

Brittany Zimmer, 
Sr Advisor, Leave to Construct Applications 

mailto:henry.ren@enbridge.com
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PROJECT NEED 

Introduction 

1. The Selwyn Community Expansion Project will make natural gas available to 

approximately 87 customers in the Township of Selwyn.1 Expansion of Enbridge 

Gas’s natural gas distribution system within the Township of Selwyn will further the 

Government of Ontario’s efforts pursuant to its Natural Gas Expansion Program 

(“NGEP”) to have gas service made available to communities in Ontario that are 

currently not served. 

2. The Project is composed of: 

• 1.8 km of NPS 2 HPPE natural gas distribution pipeline, 

• 6.6 km of NPS 4 HPPE natural gas distribution pipeline, and 

• Ancillary facilities (including customer services). 

The Government of Ontario NGEP 

3. The Project is one of those previously approved to receive funding assistance from 

Phase 2 of the Government of Ontario’s NGEP.  The Government of Ontario 

describes the NGEP as follows: 

The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 
information on these proposals to the Ontario Energy Board.2 

1 87 customers including: 66 residential and 21 commercial and industrial customers 
2 https://www.ontario.ca/page/natural-gas-expansion-program 

https://www.ontario.ca/page/natural-gas-expansion-program
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4. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects.  On June 9, 

2021, the Government of Ontario announced that 28 projects across 43 

communities were selected for funding under Phase 2 of the NGEP, including the 

Project. The press release is included as Attachment 1 to this Exhibit. 

5. By proceeding with the Project, Enbridge Gas will expand access to safe, reliable, 

and affordable natural gas service to the Township of Selwyn in direct support of 

the NGEP. 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has conducted extensive consultation with the Township of Selwyn 

and the County of Peterborough. The Township of Selwyn has emphasized its 

support for the Project on multiple occasions via a council resolution dated March 

12, 2020 and through a letter of support dated May 6, 2022.  These letters are set 

out as Attachments 2 and 3 to this Exhibit. 

7. Enbridge Gas has also held customer outreach events within the community. 

These customer-facing events were held in-person on May 4 and October 4, 2022, 

within the Project area.  These events had high levels of attendance, and 

interactions between the Company and residents were very positive.  During the 

events, interested residents were provided with contact information to follow up with 

Enbridge Gas’s customer attachment team. 

8. At this time, Enbridge Gas is in various stages of executing applications for natural 

gas attachment with approximately 40 customers (representing nearly half of the 

total 10-year forecasted attachments and exceeding the first year of the forecasted 
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customer attachments for the Project set out at Table 2). Enbridge Gas will 

continue to engage with stakeholders, including holding additional events within the 

community and providing information and support to residents to ensure that 

forecasted customer attachments are realized. 

Market Research 

9. Enbridge Gas also retained Forum Research, a third-party independent research 

supplier, to conduct surveys by telephone, online and in-person of potential 

customers in summer 2022. 

10.The survey informed residents and commercial/industrial consumers about the 

proposed Project and sought information pertaining to the characteristics of 

dwellings/buildings, including: 

• their nature (i.e., residential, commercial or industrial space, etc.); 
• the current fuel type relied upon; and 
• interest in converting to natural gas-fueled equipment and/or appliances. 

11.A total of 49 surveys were completed. Results from the Forum Research Survey 

indicate that the split between fuel sources for residents in Selwyn is currently 

approximately 61% propane, 16% oil, 14% electricity, 6% wood and 2% 

geothermal or ground source heat pumps. 80% of respondents indicated that they 

would be likely (extremely likely, very likely or likely) to convert to natural gas if it 

were made available. Of those likely to convert, approximately 77% indicated that 

they would convert within 1 year of natural gas service becoming available, 21% 

indicated they would convert within 1-2 years of natural gas service becoming 

available, and the remaining 3% would convert in 2-3 years of natural gas service 

becoming available. The results of this survey are summarized in Attachment 4 to 

this Exhibit. 
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12.Enbridge Gas also conducted in-person surveys of potential commercial/industrial 

customers within the Project area beginning in fall 2021 to gauge interest in natural 

gas distribution service and to obtain customer load information. 

13.Natural gas continues to maintain price competitiveness against other energy 

alternatives in Ontario. Figure 1 shows this price advantage, including the 

proposed $0.23 per m3 System Expansion Surcharge (“SES”). The data set out in 

Figure 1 is based on January 2023 QRAM rates and is calculated assuming a 

typical Rate 1 residential customer consuming 2,400 m3 of natural gas per year. 

Based on the most recent prices available, a typical residential Rate 1 customer 

saves 64% compared to heating oil, 17% compared to electricity and 33% 

compared to propane.3 Importantly, the electricity prices utilized in Figure 1 include 

the Ontario Electricity Rebate which effectively suppresses the cost of electricity. 

3 Oil and propane prices are based on the latest available retail prices. Electricity rates are based on 
Hydro One Distribution rates (Mid-density R1) as of January 1, 2023 and RPP customers that are on TOU 
pricing. Electricity rates include the new Ontario Electricity Rebate (OER) and exclude fixed charges. 
Costs have been calculated for the equivalent energy consumed and include all service, delivery and 
energy charges. The federal carbon charge is included for all energy types as reported. HST is not 
included. 
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Figure 1: Annual Energy Costs & Savings Versus Natural Gas, Including SES 

14.Recent pricing data for natural gas and alternative fuels continue to show cost 

savings despite the $0.23/m3 SES. Table 1 below estimates the average customer 

in the Project area can achieve annual energy cost savings of approximately 

$1,232 through conversion to natural gas. Annual energy costs by fuel type are 

based on the calculations used to develop Figure 1. 
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Table 1: Estimated Annual Fuel Costs & Fuel Cost Savings for a Typical Rate 1 

Residential Customer 
Primary Fuel Penetration 

Rate 
Annual Bill ($) Annual Natural 

Gas Savings ($) 

Natural Gas - $ 2,025.00 NA 
Electricity 14% $ 2,429.00 $ 404.00 
Heating Oil 16% $ 5,578.00 $ 3,553.00 
Propane 61% $ 3,020.00 $ 995.00 

Wood 6% No data 
available 

No date 
available 

Geothermal/Ground 
Source Heat 
Pumps 

2% No data 
available 

No date 
available 

Average Annual Natural Gas Savings (compared to 
alternative fuel sources) $1,232 

Note – Customers using wood and geothermal heat-pumps as their primary fuel source have been 
excluded from this table due to lack of accurate Annual Billing information and the low penetration 
rate within the project area. 

15.Enbridge Gas has promoted and will continue to promote the efficient use of 

natural gas, current offers, and incentives to all residents and businesses in the 

Project and surrounding areas. The Company will work cooperatively with local 

heating contractors to encourage early conversion to natural gas. 

Growth Forecast 

16.Table 2 below provides the Company’s expected ten-year growth forecast for 

customer additions in the Project area. The ten-year growth forecast has been 

informed by the ongoing price advantage of natural gas over other energy sources, 

current Municipal Property Assessment Corporation (“MPAC”) data and survey 

results discussed above, indicating that a high level of conversions is likely. 
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Table 2: Forecasted Customer Attachments for the Project 
Selwyn
Customer 
Additions 

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total 
Forecasted 

Residential 25 13 8 6 4 4 2 2 1 1 66 
Commercial 6 4 3 1 1 15 
Industrial 3 2 1 6 
Total 34 19 12 7 5 4 2 2 1 1 87 

Related Enbridge Gas Projects 

17.While the Project is one of many community expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases and is 

not dependent upon any previously filed leave to construct application by Enbridge 

Gas. This Project is designed exclusively to serve the project areas discussed 

above and throughout the balance of this application. 

Conclusion 

18.The Project is required to support the NGEP and is designed to expand access to 

safe, reliable, and affordable natural gas to areas of Ontario that do not currently 

have it. The need for the Project is directly supported by the Township of Selwyn 

through their request for natural gas for their constituents, and by the interest in 

natural gas service within the community as derived from the market research and 

in-person survey results. 
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Via Email Steve.mcgivery@enbridge.com 

EB-2019-0255 
Schedule DDDD5 
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March 12, 2020 

Enbridge Gas Inc 
101 Honda Blvd. 
Markham ON L6C 0M6 
Attn: Steve McGivery Director, GTA East Region Operations 

Dear Mr. McGivery, 

Re: Ontario Energy Board (OEB) Future Natural Gas Expansion Project. 

Please be advised that at its meeting held the 10th day of March, 2020 the 
Council of the Township of Selwyn passed the following resolution: 

Resolution No. 2020 – 038 – Municipal Officer’s and Staff Reports – 
Information/Housekeeping/Non-Controversial 
Councillor Donna Ballantyne – Councillor Anita Locke – 
That the correspondence from Enbridge regarding the Natural Gas 
Expansion Program Update be received for information; and that the 
Township of Selwyn request that the Eighth Line of Smith from Lakefield 
to Bridgenorth be submitted as a proposal to the Ontario Energy Board 
(OEB) to be a part of the future natural gas expansion project in an effort 
to support local businesses, accommodate future growth and economic 
development in Selwyn Township and that copy of this Resolution be 
circulated to MPP Dave Smith and the Township’s Economic 
Development and Business Committee. 

Carried. 

I trust you find this in order. 

Sincerely, 

Julie Parnell 

Julie Parnell 
Office Assistant 

cc- MPP Dave Smith 
Andy Mitchell – Chair, EDBC 

mailto:Steve.mcgivery@enbridge.com
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180 Bloor Street West 
Suite 1400 
Toronto, Ontario 
M5S 2V6 
T (905) 960-3255 
F (416) 960-6061 
www.forumresearch.com 

Natural Gas Pipeline Expansion Study 
–Selwyn -8th Line– 

Research Report Prepared for: Enbridge Gas Limited 

September 2022 

FINAL 

1 

www.forumresearch.com
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NATURAL GAS PIPELINE EXPANSION STUDY 

Community: Selwyn 

About the Survey:
Enbridge Gas retained the services of Forum Research, a third party research supplier, to conduct 
quantitative research to ascertain interest in obtaining natural gas service amongst the residential
household and commercial business populations of Selwyn. The research was conducted between 
August 23 and September 18, 2022. Surveying was conducted door-to-door and via letters 
distributed to residents, with follow-up online and CATI surveys. A total of 49 surveys were 
completed from a list of 116 home owners, yielding a +/- 10.7% margin of error at the 95% 
confidence level. The level of completes represents a 42% response rate.1 

Key Findings:
• The research results indicate that the primary energy source of heat in the Selwyn area is 

Propane (61%), followed by Oil (16%) and Electricity (14%). Wood and Heat pumps are used by 
some households (6% and 2% respectively). An array of residential and commercial space 
heating systems is used in the community. The most prevalent one is propane forced air (55%), 
followed by oil forced air (14%). The remaining households use a variety of other heating
systems including electric baseboard (8%), electric forced air (6%), propane fireplaces (4%), and 
the following systems, each used by 2% of households: propane boilers, oil fireplaces, wood 
stoves/fireplaces, wood forced air, outdoor wood furnaces, and geothermal or ground source 
heat pumps. 

• With the equipment conversion cost, an additional surcharge for space and water heating 
equipment and the federal carbon pricing program, 80% of respondents overall are likely 
(extremely likely, very likely or likely) to convert their space heating systems and/or water 
heaters to natural gas (both space heater and water heater or space heating only). 

• Of those likely to convert their space heating systems and/or water heaters to natural gas, 77% 
would do so within the first 12 months, 21% would convert within 1-2 years, and the remaining
3% would convert in 2-3 years. 

• Among respondents who are likely to convert their space heating systems and/or water heaters
to natural gas, the majority is interested (extremely interested, very interested or interested) in
converting at least one of their other applications to natural gas as well, including their BBQs 
(64%), Fireplaces (64%), Ovens/Ranges/Stoves (54%), and Clothes Dryers (49%). 

• The study indicates that the interest in converting to natural gas in the Selwyn area is above 
average (considering the equipment conversion cost, the additional surcharge and the federal 
carbon pricing program) compared to other potential conversion rates seen in our research 
across 42 Ontario communities (overall average interest in converting across the 42 
communities is 68%).2 

1 Response Rate = (Completes + Disqualified)  ÷ Total Contacts. It should be noted that some of the households were seasonal, unoccupied, 
inaccessible, or vacant lots and were therefore not approached. This is factored into the response rate. 
2 The 42 Ontario communities included: Allenford, Astorville, Auburn, Augusta, Ayton, Ballinafad, Belwood, Benmiller, Brennan Line (Orillia), 
Cedar Springs, Cedar Springs-Burlington, Cherry Valley, Edwardsburgh-Cardinal, Eganville, Elmwood, Enniskillen, Featherstone, Glendale, 
Grafton, Hidden Valley, Kincardine (Lucknow/Ripley), Kincardine (other communities), Kincardine Commercial (Lucknow/Ripley), Kincardine 
Commercial (other communities), Lambton Shores, Meaford, Milverton, Neustadt (x2), North Bay, Prince Township, Ramara, Salford, Sandford, 
Selwyn, Sheffield, Swiss Meadows, Turkey Point, Warwick, Washago-Orillia, Williamsford and Wroxeter Gorrie Fordwich. 

2 
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Table 1. Current primary energy sources, type of system, and their likelihood to replace. 
Propane 
(n=30) 

Oil 
(n=8)** 

Electric 
(n=7)** 

Wood 
(n=3)** 

Heat Pump 
(n=1)** 

Current primary energy source for heat 61% 16% 14% 6% 2% 
Distribution by type of system: 

Propane Forced Air 55% 
Propane Boiler 2% 

Propane Fireplace 4% 
Oil Forced Air 14% 
Oil Fireplace 2% 

Electric Baseboard 8% 
Electric Forced Air 6% 

Wood Stoves/Fireplaces 2% 
Wood Forced Air 2% 

Outdoor Wood Furnace 2% 
Geothermal or Ground Source Heat Pump 2% 

Likelihood to replace the heating system in next 2 years * 20% 63% 71% 0% 0% 

* At an aggregate level, 33% are likely to replace their heating system (extremely likely, very likely or likely). 

Table 2. Likelihood to convert to natural gas. 

Likelihood to convert: Total 
(n=49) 

Propane 
FA/Boiler 

(n=28) 

Oil 
(n=7)** 

Wood/ 
Other 
(n=6)** 

Electric 
(n=7)** 

Heat 
Pump 
(n=1)** 

1. Likelihood to convert to natural gas (1): 
Top-3 Box score (Extremely likely/Very likely/Likely) 

80% 86% 86% 67% 71% 0% 

Top-2 Box score (Extremely likely/Very likely) 59% 75% 43% 50% 28% 0% 
Top 2 Box + 50% of Likely 69% 82% 71% 67% 57% 0% 

Extremely likely 33% 50% 0% 17% 14% 0% 
Very likely 27% 25% 43% 33% 14% 0% 

Likely 20% 11% 43% 17% 43% 0% 
2. Likelihood to convert assuming gas service 
availability prior to 2026(2) 

Total 
(n=39) 

Propane 
(n=25) 

Oil 
(n=7)** 

Electric 
(n=5)** 

Wood 
(n=2)** 

Pump 
(n=0)** 

Within the first 12 months 77% 88% 43% 80% 50% 0% 
Within 1 to 2 years 21% 8% 57% 20% 50% 0% 
Within 2 to 3 years 3% 4% 0% 0% 0% 0% 

After 3 years 0% 0% 0% 0% 0% 0% 
3. Interest in converting other applications to 
natural gas (3) 

BBQ 
(n=39) 

Fireplace 
(n=39) 

Oven/Range 
(n=39) 

Clothes Dryer 
(n=39) 

Extremely / Very interested or Interested 64% 64% 54% 49% 
* Totals may not add precisely, due to rounding. ** Extremely small base. 

(1) Considering the equipment conversion cost, a surcharge for space heating equipment and the federal carbon pricing program 

(2) Those who indicated they are likely (extremely likely, very likely or likely) to convert their space heating systems and/or water heaters to
natural gas with the equipment conversion cost, a surcharge and the federal carbon pricing program 

(3) Those who are likely to convert their space heating systems and/or water heaters to natural gas with the equipment conversion cost, a 
surcharge and the federal carbon pricing program 

3 
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Table 3: Water heating (base: all respondents). 

Total 
(n=49) 

Electric 
(n=40) 

Propane 
(n=8)** 

Oil 
(n=1)** 

1. Penetration 82% 16% 2% 
2. Own water heater 80% 83% 63% 100% 

3. Likelihood to convert to natural gas: 
Top-3 Box score (Extremely likely/Very likely/Likely) 

53% 48% 83% 100% 

Extremely likely 19% 18% 33% 0% 
Very likely 13% 8% 33% 100% 

Likely 21% 22% 17% 0% 
* Totals may not add precisely, due to rounding. ** Extremely small base. 

Table 4. Knowledge of heat pumps 
(base = those who do not use heat pumps as an energy source =48). 

Total: Knowledgeable 52% 
Very knowledgeable 21% 

Somewhat knowledgeable 31% 
Not Knowledgeable 48% 

Not very knowledgeable 48% 
Never heard of it 0% 

Table 5. Likelihood to seek out more information about heat pumps 
(base = those who do not use heat pumps as an energy source =48). 

Likelihood to seek more information 
Top-3 Box score (Extremely likely/Very likely/Likely) 35% 

Top-2 Box score (Extremely likely/Very likely) 13% 
Extremely likely 8% 

Very likely 4% 
Likely 23% 

Not likely to seek more information 46% 
Not very likely 29% 

Not at all likely 17% 
Don’t know 19% 

4 
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Community demographics: 
One storey houses make up the majority of homes in the Selwyn area, accounting for 64% of all 
respondent households. The average house size is 2,092 square feet and 36% of the houses were 
built before 1980. All of the homes in the survey sample are used year-round. Community 
demographics are shown below in Table 4. 

Table 4: Demographics (base = all “residence” respondents = 42). 
Building Type: Age of respondent: 

Bungalow/One storey ranch 64% 18 to 34 years 9% 
Two storey 14% 35 to 44 years 26% 

Split level 12% 45 to 54 years 5% 
Raised ranch 2% 55 to 64 years 24% 

Three storey house 0% 65+ years 31% 
Other 7% Refused 5% 

Approximate size of home (in sq. feet): Number of adults 18 years or older living in house: 
Less than 1,000 (93 Sq. meters) 2% 1-2 77% 

1,000 to 1,499 (94 To 139 Sq. Meters) 31% 3+ 21% 
1,500 to 1,999 (140 To 185 Sq. Meters) 26% No. of children 17 years or younger living in house: 
2,000 to 2,499 (186 To 232 Sq. Meters) 12% 0 48% 
2,500 to 2,999 (233 To 278 Sq. Meters) 5% 1-2 24% 

3,000 or more (279 Sq. Meters Or More) 14% 3+ 10% 
Don’t know 10% Refused 19% 

Average size 2,092 sq. ft. Total Household Income: 
Occupancy of Dwelling : Less than $40,000 2% 

All-year round 100% 40,000 to $79,999 19% 
Mostly in the summer 0% $80,000 or more 43% 

Mostly in the winter 0% Refused 36% 
Occasionally year round 0% 

Age of home: 
0 to 42 years (built 1980 or later) 48% 

43 to 72 years (built between 1950-1979) 29% 
73+ years (built before 1950) 7% 

Don’t know/not stated 17% 
* Totals may not add to 100% due to rounding and/or the exclusion of "don't know" or "refused" responses. 

5 
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ALTERNATIVES 

Integrated Resource Planning Alternatives 

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework 

Proposal (EB-2020-0091) was issued on July 22, 2021. This decision was 

accompanied by an Integrated Resource Planning Framework for Enbridge Gas 

(“IRP Framework”)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified system needs. 

The IRP Framework provides Binary Screening Criteria in order to focus IRP 

assessments on identified system needs where there is reasonable expectation that 

an IRP alternative could efficiently and economically meet a system need. 

2. Accordingly, Enbridge Gas has applied the Binary Screening Criteria and determined 

this Project meets the definition of a community expansion project, as defined in the 

IRP Framework, as the Project has been approved by the Government of Ontario as 

part of the Phase 2 NGEP, to provide access to natural gas services in the Township 

of Selwyn. The IRP Framework Decision explains that “Given the goal of the Ontario 

Government’s Access to Natural Gas legislation to extend gas service to designated 

communities, the OEB will not require Enbridge Gas to develop an IRP Plan or 

consider alternatives to the infrastructure facilities to meet this need.”2 

3. Consequently, per the IRP Binary Screening Criteria (iv) the need underpinning the 

Project does not warrant further IRP consideration or assessment: 

iv. Community Expansion & Economic Development – If a facility project has been 
driven by government legislation or policy with related funding explicitly aimed at 
delivering natural gas into communities, then an IRP evaluation is not required.3 

1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A 
2 Ibid., p. 10 
3 Ibid., p.11 
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Facility Alternatives 

4. As discussed in Exhibit B, the Project was designed in response to the 

Government of Ontario’s Access to Natural Gas Act, 2018 and NGEP (Phase 2) 

which called for communities and natural gas distributors to work together to 

expand access to natural gas in unserved areas of Ontario. Accordingly, a 

description of the proposed Project (including preliminary facility design and 

estimated Project costs) was submitted to the OEB and the Government of 

Ontario. On the basis of this proposal on June 9, 2021, the Government of Ontario 

announced that the Project (along with 27 others) was selected for funding under 

Phase 2 of the NGEP. 

5. Considering that the proposed Project was previously reviewed and approved by 

the Government of Ontario and the OEB for the purposes of granting funding under 

Phase 2 of the NGEP, Enbridge Gas did not assess other facility alternatives. 
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PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 

Proposed Project 

1. The Project will tie into the existing NPS 4 HPPE Enbridge Gas system near the 

intersection of Eighth Line and Selwyn Road and will travel east to the terminal 

point at Eighth Line and Buckhord Road in Selwyn, Ontario to feed the community 

in Selwyn. 

2. The Project consists of approximately 1.8 km of NPS 2 HPPE natural gas pipeline, 

approximately 6.6 km of NPS 4 HPPE natural gas pipeline, and ancillary facilities 

including customer services. 

3. The route and location for the proposed facilities associated with the Project were 

reviewed by an independent environmental consultant through the process outlined 

in the Ontario Energy Board’s “Environmental Guidelines for the Location, 

Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th 

Edition, 2016) (the “Guidelines”).  Input from the public was sought during the route 

selection process and was incorporated into the final route design. Details on the 

route selection and the Environmental and Socio-Economic Impact Assessment of 

the proposed facilities can be found in the Environmental Report found at 

Attachment 1 to Exhibit F. A map of the proposed Project can be found at 

Attachment 1 to Exhibit A, Tab 2, Schedule 1. 

Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 
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Enbridge Gas’s Construction and Maintenance Manual (“Specifications”).  This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems. 

5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow approved construction 

Specifications that reflect the site specific conditions of the Project as per the 

findings in the Environmental Report and the Environmental Protection Plan 

discussed in Exhibit F.  All construction, installation and testing of the Project will be 

witnessed and certified by a valid Gas Pipeline Inspection Certificate Holder. 

6. Pipe may be installed using either the trench method or the trenchless method or a 

combination of both. Restoration and monitoring will be conducted to ensure 

successful environmental mitigation for the Project. 

7. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road. 

9. Construction of the pipeline includes the following activities: 



  
 

   
  

  
   

 
 

  

 

  

  

  

 

 

 

  

 

   

  

 

  

  

  

 

  

     

   

   

  

 

    

 

Filed: 2023-01-18 
EB-2022-0156 
Exhibit D 
Tab 1 
Schedule 1 
Page 3 of 8 
Plus Attachments 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed and the ground is leveled. When required, the 

topsoil is stripped and stored, and/or sod is lifted. 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe. 

(d) Installation 

Pipe may be installed using either the trench method or the trenchless method 

dependant on site geology. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the appropriate 

utility owner prior to installing the pipeline.  Prior to construction, all such utilities will 

be hand-located or hydro vacuumed to identify their location. 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 



  
 

   
  

  
   

 
 

     

      

  

  

 
  

 

 

   

   

 

 

  

 

  

   

   

  

 

    

 

  

  

  

 

 

Filed: 2023-01-18 
EB-2022-0156 
Exhibit D 
Tab 1 
Schedule 1 
Page 4 of 8 
Plus Attachments 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair will be required. All tiles are 

measured and recorded as to size, depth, type and quality, and this information is 

kept on file. 

Rock Excavation: Rock in solid beds or masses will be fractured and removed using 

either a Hoe Ram and/or an approved blasting method. The blasting will be 

permitted in accordance with Enbridge Gas’s construction procedures and the 

federal Explosives Act. The contractor shall obtain all necessary permits and shall 

comply with all legal requirements in connection with the use, storage and 

transportation of explosives as well as abiding by Enbridge Gas Specifications for 

rock excavation. 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and watercourses. One of the trenchless methods proposed for this Project is 

directional drilling.  This method involves setting up a receiving hole and an exit 

hole, drilling a pilot hole on the design path, reaming the pilot hole larger by passing 

a cutting tool and pulling the pipe back through the bored hole. Other common 

methods are boring and ploughing which may also be utilized in the installation of 

the infrastructure for the Project. 

(e) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 
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(f) Cleaning and Testing 

To complete the construction, the pipeline is cleaned and tested in accordance with 

Enbridge Gas Specifications and placed into service. 

(g) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area is backfilled 

and leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. 

After the trench is backfilled, drainage tile is repaired as applicable. Where required, 

concrete, asphalt and gravel are replaced and all areas affected by the construction 

of the pipeline are returned to as close to original condition as possible. As a guide, 

to show the original condition of the area, photos and/or a video will be taken before 

any work commences. When the clean-up is completed, the approval of landowners 

or appropriate government authority is obtained. 

Design Specifications & Testing Procedures 

10. The design specifications for the Project are provided in Tables 1 & 2 below. The 

specifications are representative of the entire Project. Higher wall thickness, higher 

grade, or higher category piping may also be used in railway and water crossings 

pending final engineering assessment and calculations. Testing procedures for the 

Project are discussed below. 
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Table 1: NPS 4 HPPE Pipeline Design Specifications 

Description Design Specification Unit 
External Diameter 114.3 mm 
Standard Dimension Ratio 11 -
Material Specification CSA B137.4, latest edition -
Material Designation Medium Density PE (PE 2708) -

Components 
Fittings CSA B137.4 -
Flanges N/A -
Valves CSA B16.40 -

Design Data 
Class Location 4 -
Design Pressure 690 kPa 
Maximum Operating Pressure 690 kPa 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough -

Strength Test Data 
Test Medium Air or Nitrogen 
Test Pressure (Min/Max) 966/1050 kPa 

Min Test Duration 
- 8 hrs for Approved Digital Instrument 
- 24 hrs for Approved Mechanical Pressure 
and Temperature Chart Recorder 

Hr 

Leak Test Data 
Test Medium Air or Nitrogen 
Test Pressure (Min / Max) 966/1,050 kPa 

Min Test Duration 
- 8 hrs for Approved Digital Instrument 
- 24 hrs for approved Mechanical Pressure 
and Temperature Chart Recorder 

Hr 

11.The NPS 4 inch HPPE pipeline will be concurrently strength and leak tested after 

the installation of the pipe, for a minimum duration as shown in Table 2. 
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Table 2: NPS 2 inch HPPE Pipeline Design Specifications 
Description Design Specification Unit 
External Diameter 60.3 mm 
Standard Dimension Ratio 
(SDR) 

11 -

Material Specification CSA B137.4, latest edition -
Material Designation Medium Density PE (PE 2708) -

Components 
Fittings CSA B137.4 -
Flanges N/A -
Valves CSA B16.40 -

Design Data 
Class Location 4 -
Design Pressure 690 kPa 
Maximum Operating
Pressure 

690 kPa 

Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough -

StrengthTest Data 
Test Medium Air or Nitrogen 
Test Pressure (Min/Max) 966/1050 kPa 
Min Test Duration -1 hr for Approved Digital Instrument 

-2 hrs. for Spring Gauge 
-24 hrs for approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

Leak Test Data 
Test Medium Air or Nitrogen 
Test Pressure (Min / Max) 966/1,050 kPa 
Min Test Duration -1 hr for Approved Digital Instrument 

-2 hrs for Spring Gauge 
-24 hrs for approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

12. The NPS 2 inch HPPE pipeline will be concurrently strength and leak tested after 

the installation of the pipe, for a minimum duration as shown in Table 3. 

TSSA Correspondance 

13. Enbridge Gas has received a letter from the Technical Standards & Safety Authority 
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(“TSSA”) indicating that they have completed their review of the design for the 

proposed facilities and found them to be compliant with the requirements of CSA 

Z662.  This correspondence can be found as Attachment 1 to this Exhibit. 

Timing 

14. The construction schedule is shown at Exhibit D, Tab 2, Schedule 1.  As proposed, 

the construction schedule will enable residents to use natural gas for the 2024/2025 

heating season. To meet the planned in-service date, Enbridge Gas must 

commence construction by August 2023 and plans to place the Project into service 

in January 2024. 
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Ms. Miranda Pilon 
Enbridge Gas Inc. 
PO Box 650, Scarborough,  
ON, M1K 5E3 

Nov 07, 2022 

Re: Selwyn Community Expansion Project - TSSA file WO# 817917  

The applicable regulation that applies to this Project is Ontario Regulation 210/01: Oil and Gas 
Pipeline Systems. The applicable standard for this project is CSA Z662-19 which TSSA adopted 
under Oil and Gas Code Adoption Document (CAD). The mentioned Code Adoption Documents 
(CAD) specifies the standards that are adopted by TSSA and any changes or addition to the 
requirements of CSA Z662-19.  

TSSA audits all utility companies that are licensed to distribute “gas” in the province of Ontario. 
TSSA also reviews and audits all new pipeline projects that are submitted to OEB for leave to 
construct. The review of the new pipeline projects submitted to OEB consist of reviewing the 
technical aspect of the project and focused on compliance to the adopted standards and 
O.Reg.210/01. TSSA has authority to issue order to operator for any non-compliances to the 
regulation and\or adopted standards. 

This project so far has been reviewed on the technical aspects of the project including design, 
material specification, wall thickness calculation and stress on the pipe wall thickness on the 
maximum operating pressure and appliance inspection for the new customers before delivering 
Gas. TSSA did not find any non-compliances to the regulation or the adopted standard. 

TSSA may audit and inspect the EGI to ensure compliance with applicable technical and safety 
standards for construction and operation of this project. 

Should you have any questions, please contact me at 416.734.3539 or by e-mail at 
kmanouchehri@tssa.org. When contacting TSSA regarding this file, please refer to the Service 
Request number provided above. 

Yours truly, 

Kourosh Manouchehri, P.Eng., 
Fuels Safety Engineer 
Tel.: (416) 734-3539 
Fax: (416) 231-7525 

Page 1/1 
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Selwyn Project Schedule 

WBS / Task Name 
2021 2022 2023 2024 

July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec 

Environmental 
Environmental Assessments & Design 

Procurement, Permits, and Construction 
Permits & Approvals 
OEB Filing Date 
Construction Duration 

Engineering 
Testing & Conditioning 
In-service 

July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec 

2021 2022 2023 2024 
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PROJECT COST AND ECONOMICS 

Project Cost 

1. The total cost for the proposed Selwyn Community Expansion Project is estimated to 

be $4.5 million (as set out in Table 1 below), of which $3.9 million is attributed to 

pipeline facilities for which the Company is seeking leave to construct via the current 

Application, and $0.6 million is attributed to Ancillary Facilities for which the Company 

is not seeking leave to construct. 

Table 1: Estimated Project Costs ($CAD) 

Item 
No. 

Description Pipeline 
Costs 

Ancillary 
Costs1 

1.0 Material 125,794 26,992 
2.0 Labour and Construction 2,623,802 481,451 
3.0 Outside Services 560,325 0 
4.0 Land, Permits, Approvals and 

Consultations 146,913 0 

5.0 Direct Overheads 41,724 0 
6.0 Contingency 338,604 45,126 
7.0 Sub-Total 3,837,162 553,569 
8.0 Interest During Construction 111,694 0 
9.0 Total Project Costs 3,948,856 553,569 

The Project cost estimate set out in Table 1 above, includes a 10% contingency 

applied to all direct capital costs commensurate with the current design stage of the 

Project and related risks/uncertainties. This contingency amount has been calculated 

based on the risk profile of the Project and is consistent with contingency amounts 

calculated for other Phase 2 NGEP projects. 

2. The cost estimate set out above is lower than the amount estimated in the Company’s 

1 Ancillary costs include customer services. 
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original project proposal to the Government of Ontario (2019/2020) for funding under 

Phase 2 of the NGEP by approximately $1.5 million (EB-2019-0255). This cost 

variance is attributed primarily to the refinement and maturity of the Project design and 

schedule. 

Project Economics 

3. As set out in Table 1 above, the total estimated cost of the Selwyn Community 

Expansion Project is $4.5 million (including both pipeline and ancillary facilities). These 

costs include materials, construction and labour, external costs, contingencies and 

interest during construction (“IDC”). 

4. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”). A Discounted Cash Flow (“DCF”) analysis for the Project is 

included at Attachment 2 to this Exhibit. 

5. The DCF analysis for the Project has been prepared based on the Company’s latest 

feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.), and 

includes a SES and funding to be obtained from Phase 2 of the Ontario Government’s 

NGEP.  Attachment 1 to this Exhibit shows the key inputs, parameters and 

assumptions used in completing the DCF analysis. 

6. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.  

NGEP Funding 

7. On July 1, 2019, section 36.2 of the Act came into effect pursuant to the Access to 

Natural Gas Act, 2018, which establishes a framework for the funding of natural gas 
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expansion projects by natural gas ratepayers. Ontario Regulation 24/19, Expansion of 

Natural Gas Distribution Systems (“Regulation”) sets out projects that are eligible for 

financial support subject to receiving any necessary OEB approvals, the mechanism 

by which funding is collected from ratepayers and distributed to the project 

proponents. The Regulation also requires that rate-regulated natural gas distributors 

charge each of their customers $1 per month (for each account that the customer has 

with the natural gas distributor) to provide funding for the eligible expansion projects. 

Schedule 2 of the Regulation establishes the Project as one to receive funding up to 

$1,674,964. 

8. The DCF analysis includes this $1.7 million of funding, which is treated similarly to a 

contribution in aid of construction (“CIAC”). The total capital cost net of funding over 

the 10 year attachment horizon is $2.8 million. 

System Expansion Surcharge 

9. To assist with the economic feasibility of the Project, Enbridge Gas intends to charge a 

SES of $0.23 per m3 to customers attaching to the Project for a term of 40 years. The 

proposed SES is consistent with the criteria and mechanism contemplated in Enbridge 

Gas’s EB-2020-0094 application for a harmonized SES: 

• The SES is proposed for a community expansion project with a Profitability 

Index (“PI”) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 

more than 50 potential customers. 

10.As described below, the Project PI prior to inclusion of the proposed SES and NGEP 

funding is 0.30. The Project is expected to connect approximately 87 new customers 

to Enbridge Gas’s system. 
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Rate Stability Period 

11.Also consistent with the direction in the OEB’s EB-2020-0094 Decision,2 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period 

(“RSP”) during which the Company will bear the risk of the Project customer 

attachment and capital expenditure forecasts.  In its 2024 Rate Rebasing application 

(EB-2022-0200), Enbridge Gas has included the forecasted customer additions and 

capital cost of the Project as outlined in the Company’s EB-2019-0255 submission for 

NGEP funding. At the next rebasing application after the ten-year RSP expires, 

Enbridge Gas will use actual revenues and actual capital costs of the Project to 

determine any revenue sufficiency or deficiency for rate-setting purposes. If the expiry 

of the ten-year RSP occurs during an incentive rate mechanism (“IRM”) and not a 

rebasing year, any excess revenue or shortfall in rates would form part of the utility 

revenue that is subject to earnings sharing until the next rebasing, depending on the 

approved IRM framework at the time. 

Economic Feasibility 

12.Detailed calculations of Project feasibility including the SES and NGEP funding are 

included at Attachment 1 to this Exhibit. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.30, which improves to 0.68 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project has a 

net present value (“NPV”) of $0 and a PI of 1.0. 

13.The estimated PI of 1.0 is based on Enbridge Gas’s most recent estimate of Project 

capital cost and forecasted revenues. The primary factors affecting the current 

estimated PI calculation as compared to the estimated PI in the Company’s EB-2019-

2 EB-2020-0094 Decision and Order, November 5, 2020, pp. 8-9 
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0255 submission include a reduction in forecasted large volume industrial customers 

offset by a lower capital cost estimate, an overall increase in customer forecast, higher 

forecasted distribution rates and lower property taxes. The estimates of Project NPV 

and PI are subject to change as the Project progresses through the design and 

construction phase.  Any variances from forecasted Project capital cost or revenues, 

including variances in the customer attachment forecast for the Project, will be 

managed by Enbridge Gas during the RSP. The final actual PI will be determined 

using actual information and will be communicated at the next rebasing application 

after the expiry of the RSP. 

14.Based on the results of the E.B.O. 188 analysis outlined above and given the NGEP 

funding and SES, Enbridge Gas submits that the Project is economically justified. 
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Township of Selwyn 
InService Date: Jan-01-2024 

Economic Feasibility Parameters and Results 

Discounting Assumptions

 Project Time Horizon

 Discount Rate

 40 years

 Incremental After Tax Cost of Capital of 4.82% 

Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Incremental Distribution Revenues

 Expenses:
 Operating and Maintenance Expense
 Municipal Tax
 Income Tax Rate

 Capital Expenditures
 Gross Capital Costs 
 Funding 
 Net Capital Costs 

 Change in Working Capital: 

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate
 Distribution/Reinforcement Mains 51 6%
 Customer Services & MRI 51 6% 

 Rates as per EB-2022-0150 Effective 
 July 1 2022

 Estimated incremental costs
 Estimated incremental cost
 26.5%

 Capital ($000's)
4,502

(1,675)
2,827

2.986% applied to O&M

 Declining balance rates by CCA class
 Accelerated CCA (Bill C-97) included.

Feasibility Results

 Economic Feasibility excluding SES and Funding 
 Economic Feasibility including SES 
 Economic Feasibility including SES and Funding 
 Funding Required Based on Feasibility Analysis 

 NPV ($000's)  PI
(3,099) 0.30
(1,407) 0.68

0 1.00
1,675 
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 DCF Analysis 

Township of Selwyn 
In-service Date: Jan-01-2024 

 Project Year           ($000's)  Project Total 1 2 3 4 5 6 7 8 9 10

 Operating Cash Flow
    Revenue:

 SES Revenue 
 Distribution Revenue 

    Expenses:
        O & M Expense 
        Municipal  Tax 
        Income Tax 
    Net Operating Cash Flow 

4,477 
2,418 

(304) 
(279) 

(1,643) 
4,669 

36 
16 

(2) 
(2) 
17 
65 

103 
44 

(4) 
(7) 

(36) 
100 

150 
62 

(6) 
(7) 

(53) 
146 

167 
70 

(7) 
(7) 

(59) 
164 

170 
73 

(8) 
(7) 

(61) 
168 

173 
76 

(8) 
(7) 

(62) 
171 

174 
77 

(8) 
(7) 

(63) 
173 

175 
78 

(8) 
(7) 

(63) 
175 

176 
78 

(9) 
(7) 

(63) 
176 

177
79

(9)
(7)

(64)
176

 Capital
    Incremental Capital 
    Change in Working Capital 
 Total Capital 

(2,827) 
0 

(2,827) 

(2,274) 
-

(2,274) 

(202) 
0 

(202) 

(118) 
0 

(118) 

(78) 
0 

(78) 

(46) 
0 

(46) 

(36) 
0 

(36) 

(31) 
0 

(31) 

(13) 
0 

(13) 

(14) 
0 

(14) 

(7)
0

(7)

 CCA Tax Shield 
 CCA Tax Shield 692 38 37 36 35 33 32 30 28 27 25

 Net Present Value
    PV of Operating Cash Flow 
    PV of Capital 
    PV of CCA Tax Shield 
 Total NPV 

2,357 
(2,748) 

391 
-

62 
(2,264) 

36 
(2,166) 

90 
(192) 

34 
(68) 

126 
(107) 

31 
50 

135 
(68) 
29 
96 

133 
(38) 
26 

120 

129 
(28) 
24 

124 

124 
(24) 
22 

122 

119 
(9) 
19 

130 

115 
(9) 
18 

123 

110
(5)
16

121

 Project NPV 0

 Profitability Index
    Cumulative PI 
    Project PI 1.00 

0.04 0.09 0.15 0.21 0.26 0.32 0.37 0.42 0.46 0.51
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 DCF Analysis 

Township of Selwyn 
In-service Date: Jan-01-2024 

 Project Year           ($000's)  Project Total 11 12 13 14 15 16 17 18 19 20 

 Operating Cash Flow
    Revenue:

 SES Revenue 
 Distribution Revenue 

    Expenses:
        O & M Expense 
        Municipal  Tax 
        Income Tax 
    Net Operating Cash Flow 

4,477
2,418

(304)
(279)

(1,643)
4,669

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

177 
79 

(9) 
(7) 

(64) 
177 

 Capital
    Incremental Capital 
    Change in Working Capital 
 Total Capital 

(2,827)
0

(2,827)

(7) 
0 

(7) 

-
-

-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

 CCA Tax Shield 
 CCA Tax Shield 692 24 22 21 20 19 18 16 16 15 14 

 Net Present Value
    PV of Operating Cash Flow 
    PV of Capital 
    PV of CCA Tax Shield 
 Total NPV 

2,357
(2,748)

391
-

105 
(5) 
14 

115 

100 
-

13 
113 

95 
-

11 
107 

91 
-

10 
101 

87 
-
9 

96 

83 
-
8 

91 

79 
-
7 

86 

75 
-
7 

82 

72 
-
6 

78 

69 
-
5 

74 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00 

0.55 0.59 0.63 0.67 0.70 0.74 0.77 0.80 0.83 0.85 
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 DCF Analysis 

Township of Selwyn 
In-service Date: Jan-01-2024 

 Project Year           ($000's)  Project Total 21 22 23 24 25 26 27 28 29 30 

 Operating Cash Flow
    Revenue:

 SES Revenue 
 Distribution Revenue 

    Expenses:
        O & M Expense 
        Municipal  Tax 
        Income Tax 
    Net Operating Cash Flow 

4,477
2,418

(304)
(279)

(1,643)
4,669

151 
72 

(8) 
(7) 

(55) 
153 

101 
59 

(8) 
(7) 

(38) 
106 

64 
49 

(7) 
(7) 

(26) 
72 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

 Capital
    Incremental Capital 
    Change in Working Capital 
 Total Capital 

(2,827)
0

(2,827)

-
-
-

-
(0) 
(0) 

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

 CCA Tax Shield 
 CCA Tax Shield 692 13 12 11 11 10 9 9 8 8 7 

 Net Present Value
    PV of Operating Cash Flow 
    PV of Capital 
    PV of CCA Tax Shield 
 Total NPV 

2,357
(2,748)

391
-

57 
-
5 

62 

38 
(0) 
4 

42 

24 
(0) 
4 

28 

20 
(0) 
3 

23 

19 
-
3 

22 

18 
-
3 

21 

17 
-
2 

20 

17 
-
2 

19 

16 
-
2 

18 

15 
-
2 

17 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00 

0.88 0.89 0.90 0.91 0.92 0.93 0.93 0.94 0.95 0.95 
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 DCF Analysis 

Township of Selwyn 
In-service Date: Jan-01-2024 

 Project Year           ($000's)  Project Total 31 32 33 34 35 36 37 38 39 40 

 Operating Cash Flow
    Revenue:

 SES Revenue 
 Distribution Revenue 

    Expenses:
        O & M Expense 
        Municipal  Tax 
        Income Tax 
    Net Operating Cash Flow 

4,477
2,418

(304)
(279)

(1,643)
4,669

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

52 
47 

(7) 
(7) 

(22) 
62 

 Capital
    Incremental Capital 
    Change in Working Capital 
 Total Capital 

(2,827)
0

(2,827)

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

-
-
-

 CCA Tax Shield 
 CCA Tax Shield 692 7 7 6 6 5 5 5 4 4 39 

 Net Present Value
    PV of Operating Cash Flow 
    PV of Capital 
    PV of CCA Tax Shield 
 Total NPV 

2,357
(2,748)

391
-

14 
-
2 

16 

14 
-
1 

15 

13 
-
1 

14 

12 
-
1 

14 

12 
-
1 

13 

11 
-
1 

12 

11 
-
1 

12 

10 
-
1 

11 

10 
-
1 

11 

9 
-
6 

15 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00 

0.96 0.96 0.97 0.97 0.98 0.98 0.99 0.99 0.99 1.00 
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ENVIRONMENTAL MATTERS 

Environmental Report 

1. Enbridge Gas retained Stantec Consulting Ltd. (“Stantec”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment and Stage 1 Archaeological Assessment (“AA”), to 

select the Preferred Route (“PR”) for the Project. As part of the development of the 

study, Enbridge Gas and Stantec implemented a consultation program to receive 

input from interested and potentially affected parties including Indigenous 

communities. The consultation program input was evaluated and integrated into 

the study.  Mitigation measures designed to minimize environmental and 

community impacts resulting from construction and operation of the Project were 

also developed as part of the study. 

2. The results of the study are documented in the Environmental Report (“ER”) 

entitled Selwyn Community Expansion Project: Environmental Report included at 

Attachment 1 to this Exhibit. The ER conforms to the OEB’s Guidelines. 

3. Enbridge Gas supports Stantec’s findings. 

4. The objective of the ER is to outline various environmental mitigation and 

protection measures for the construction and operation of the Project while 

meeting the intent of the OEB Guidelines. To meet this objective, the ER was 

prepared to: 

• Undertake a route evaluation process. 

• Identify a PR, that reduces potential environmental impacts. 
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• Complete a detailed review of environmental features along the PR and 

assess the potential environmental impacts of the Project on these 

features. 

• Establish mitigation and protective measures that may be used to 

minimize or eliminate potential environmental impacts of the project. 

• Develop and implement a consultation and engagement program to 

receive input from interested and potentially affected parties. 

• Identify any necessary supplemental studies, monitoring and contingency 

plans. 

5. An initial Notice of Study Commencement for the Project was emailed to 

Indigenous communities on December 13, 2021. The Notice of Study 

Commencement was also emailed to the Ontario Pipeline Coordinating Committee 

(“OPCC”), the Township of Selwyn and various federal, provincial, and municipal 

government agencies on January 18, 2022.  Letters describing the Project and the 

environmental study process, providing a map showing the PR and alternative 

routes, as well as details regarding the virtual open house were mailed to 

landowners on January 24, 2022. The Notice of Study Commencement was also 

published in The Peterborough This Week on January 20 and 27, 2022 and The 

Lakefield Herald newspaper on January 21 and 28, 2022. 

6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, municipal 

and elected officials, and Indigenous communities.  Information pertaining to the 

input received can be found in Section 2.5 of the ER. 
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7. The ER identifies two watercourses that will be crossed by the PR. Each 

watercourse will be crossed once using the horizontal directional drill method 

(“HDD”). Mitigation measures associated with water crossings via HDD can be 

found in Section 5.2, Table 5.1 of the ER. The necessary permits will be obtained 

from the Otonabee Region Conservation Authority prior to the start of construction. 

Measures to protect fish and fish habitat will also be implemented and will meet 

Fisheries and Oceans Canada requirements. 

8. Enbridge Gas sent an email with a link to access the ER to OPCC members, 

Municipalities, Conservation Authorities, and Indigenous communities on April 4, 

2022, with a request for comments by May 16, 2022. The comments received 

were acknowledged and where required, responses were provided. All such 

correspondence is recorded in the consultation log set out at Attachment 2 to this 

Exhibit. 

Routing 

9. Enbridge Gas retained Stantec to review the potential route for the Project using 

existing municipal right of way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 4.0 of the ER. 

Environmental Protection Plan 

10. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual, the recommendations in the ER, and 

recommendations from permitting agencies.  An Environmental Protection Plan 

(“EPP") will be developed for the Project prior to mobilization and construction. 

The EPP will incorporate recommended mitigation measures contained in the ER 
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and those mitigation measures obtained from agency consultation for the 

environmental matters associated with the proposed works. These mitigation 

measures will be communicated to the construction contractor prior to the 

commencement of construction of the Project.  A qualified Environmental Inspector 

or suitable representative will be available to assist the Construction Supervisor in 

seeing that mitigation measures identified in the EPP as well as requirements 

established by permitting agencies and any OEB conditions of approval are 

adhered to and that commitments made to the public, landowners and agencies 

are honored.  The Environmental Inspector and Project Manager will also mitigate 

any unforeseen environmental circumstances that arise before, during and after 

construction. 

11. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 5.2, Table 5.1 of the ER. 

12. Using the mitigation measures and monitoring and contingency plans found within 

the ER, EPP and additional mitigation measures provided by regulatory agencies 

through the permitting and approval process, construction of this Project will have 

negligible impacts on the environment. No significant environmental or cumulative 

effects are anticipated from development of the Project. 

Cultural Heritage Assessment 

13. A Cultural Heritage Checklist was completed by Stantec for the Project prior 

submission of this Application and it was recommended based on the checklist that 
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a “Cultural Heritage Report: Existing Conditions and Preliminary Impact 

Assessment” be completed for the Project.  The report has been submitted and 

accepted by the Ministry of Citizenship and Multiculturalism (“MCM”). 

Archaeological Assessment 

14. A Stage 1 AA was completed by Stantec on March 24, 2022 and was submitted 

and accepted by the MCM on October 20, 2022. The reviewed and accepted 

Stage 1 AA can be found in Appendix E of the ER. A Stage 2 AA has also been 

completed for this Project based on the recommendations from the Stage 1 AA 

and it will be submitted and approved by the MCM prior to construction 

commencement.  Any mitigation or recommendations for construction from the 

Stage 2 AA will be outlined in the EPP. 
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ENVIRONMENTAL REPORT 

1. The ER for the Project can be found electronically by accessing the link below. 

https://www.enbridgegas.com/about-enbridge-gas/projects/selwyn 

https://www.enbridgegas.com/about-enbridge-gas/projects/selwyn
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
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Selwyn Community Expansion Project 
Correspondence Tracking - Post Environmental Report Submission 

Ontario Pipeline Coordinating Committee (OPCC)  

Comments from OPPC Members, Agency Representatives, and other Stakeholders 
N/A - Not 
Applicable 
Appendix A Stakeholder Group Stakeholder 

Representative 
Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response  

Summary of Response 

1.0 All OPCC contacts on 
the Project's Contact 
List and 
representatives from 
select Agency and 
Municipal contacts 
(i.e., representatives 
from the Conservation 
Authority and 
Township of Selwyn 
and Municipality of 
Peterborough). 

N/A Email April 4, 2022 Enbridge Gas emailed a notice of the Environmental 
Report (ER) and a link to the Report, with a request for 
comments to be submitted by May 16, 2022.  

N/A N/A 

1.1 All OPCC contacts on 
the Project's Contact 
List and 
representatives from 
select Agency and 
Municipal contacts 
(i.e., representatives 
from the Conservation 
Authority and 
Township of Selwyn 
and Peterborough 
County). 

N/A Email May 2, 2022 Enbridge Gas emailed a reminder to review the ER and 
submit associated comments/questions by May 16, 2022. 

May 16, 2022 Enbridge Gas emailed a second reminder to review 
the ER and submit associated comments/questions. 
To accommodate a longer review time, Enbridge Gas 
extended the deadline to receive comments and 
advised reviewing agencies to provide comments by 
May 23, 2022. 

2.0 Ministry of 
Transportation (MTO) 

Alexandre 
Gitkow 

Email May 5, 2022 MTO thanked Enbridge Gas for circulating the ER. MTO 
re-confirmed that the proposed project is outside MTO 
jurisdiction and/or property; however, MTO has a 
designation (designated but not owned) on and around 
Buckhorn Road south of 7th Line. MTO advised that if the 
work limit changes and should fall within 400m of 
Buckhorn Road and 7th line, MTO will need to re-review 
the Project details at that time. Otherwise, MTO indicated 
that they have no concerns or further comments on the 
Project. 

N/A N/A 

* Copies of original correspondence summarized in the above table can be provided upon request. 
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3.0 MTO Amanda 
Rodek 

Email May 13, 2022 MTO confirmed with the Enbridge Gas Project Lead 
(George Tatolis), that MTO provided a response to the ER 
(dated May 5, 2022) and have no further comments.  

May 13, 2022 Enbridge Gas Project Lead confirmed they had 
already received the letter (dated May 5, 2022, and 
provided by Alexandre Gitkow), which outlines MTO’s 
comments on the Project.  

4.0 MHSTCI Laura Romeo Email May 16, 2022 MHSTCI provided comments on the ER to the Enbridge 
Gas Project Lead. In their letter addressed to George 
Tatolis (Project Lead), MHSTCI had the following 
comments and observations: 
Archaeological Resources 

 MHSTCI acknowledged that a Stage 1 
archaeological assessment (under Project 
Information Form Number P256- 0706-2021) 
dated March 24, 2022, was undertaken by 
Stantec. and included in Appendix E of the ER. 
However, the archaeological assessment has yet 
to be submitted by the licensed archaeologist for 
MHSTCI review. 

 MHSTCI noted that archaeological concerns have 
not been addressed until reports have been 
entered into the Ontario Public Register of 
Archaeological Reports where those reports 
recommend that: 

1. the archaeological assessment of the 
project area is complete and 

2. all archaeological sites identified by the 
assessment are either of no further cultural 
heritage value or interest (as per Section 
48(3) of the Ontario Heritage Act) or that 
mitigation of impacts has been 
accomplished through an avoidance and 
protection strategy. 

 MHSTCI noted that approval authorities (such as 
the OEB, MECP or a municipality) typically wait to 
receive the ministry’s review letter for an 
archaeological assessment report before issuing 
a decision on the application as it can be used, 
for example, to document that due diligence has 
been undertaken. 

 Given the above, MHSTCI noted they may have 
additional comments once the archaeological 
assessment has been accepted into the Register. 

May 16, 2022 Enbridge Gas Project Lead thanked the Ministry for 
their comments and noted that they would be 
providing a response shortly.   

June 28, 2022, Enbridge Gas Project Lead provided a 
response to MHSTCI. 

Archaeological Resources 
The Project Lead acknowledged MHSTCI’s questions 
and comments and noted Enbridge Gas/Stantec will 
be finalizing and submitting the 
Stage 1 archaeological assessment for review to 
MHSTCI. Based on the current Project schedule, it 
was advised that Enbridge Gas 
intends to submit the archaeological assessment 
once the Leave to Construction (LTC) application is 
submitted to the Ontario Energy Board OEB (OEB) in 
August 2022. 
Enbridge Gas advised that no work on the Project will 
begin until all necessary 
approvals, (i.e., such as approval from MHSTCI) and 
permits are received. 

Built Heritage Resources and Cultural Heritage 
Landscapes 
The Project Lead advised that, given the tight Project 
timeline, only a Checklist could be completed for the 
Project during the planning 
stage. Enbridge Gas acknowledged MHSTCI’s 
response and noted that Enbridge Gas/Stantec will be 
completing a Cultural Heritage Report 
(CHR): Existing Conditions and Preliminary Impact 
Assessment for the study area after the ER has been 
filed with the OEB and those existing conditions will 
be compiled during spring/summer 2022 and the 
impact 
analysis will be generated upon final design. 

Built Heritage Resources and Cultural Heritage 
Landscapes 

 A Cultural Heritage Report: Existing Conditions 
and Preliminary Impact Assessment should be 
undertaken for the entire study area during the 
planning phase and summarized in the EA 

In addition to the above, the Enbridge Gas Project 
Lead outlined anticipated potential impacts on 
heritage resources and the purpose of completing the 
CHR to identify and mitigate these impacts. The 
Project Lead noted that the CHR will be prepared by 
qualified person(s) 

* Copies of original correspondence summarized in the above table can be provided upon request. 
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Report. If it is not feasible to complete the 
preliminary impact assessment prior to the 
finalization of the ER, then MHSTCI recommends 
that, at a minimum, the Cultural Heritage Report 
be completed including the existing conditions 
only at this time. 

 A commitment in the ER is required to complete 
the preliminary impact assessment as part of the 
final Cultural Heritage Report once the project 
design is finalized and prior to construction. 
Community input should be sought to identify 
locally recognized and potential cultural heritage 
resources. Sources include, but are not limited to, 
municipal heritage committees, historical 
societies and other local heritage organizations. 

 Cultural heritage resources are often of critical 
importance to Indigenous communities. 
Indigenous communities may have knowledge 
that can contribute to the identification of cultural 
heritage resources, and we suggest that any 
engagement with Indigenous communities 
includes a discussion about known or potential 
cultural heritage resources that are of value to 
them. 

 The Cultural Heritage Report will be prepared by 
qualified person(s) and submitted for review and 
comment to MHSTCI, Indigenous communities 
and other interested groups and organizations. 

and submitted for review and comment to MHSTCI, 
indigenous communities and other interested groups 
and organizations identified in the consultation log for 
the Project. 

Lastly, the Project Lead thanked MHSTCI for their 
comments provided in the table (attached to the 
letter dated May 16, 2022) outlining proposed action 
items and language which should be considered for 
the Project ER, and ER’s moving forward. It was 
noted while Enbridge Gas/Stantec are unable to 
incorporate the action items and changes to language 
into the ER for the Selwyn Project, they will be 
incorporated into ER’s currently being 
for other projects. 

In addition to the above comments, MHSTCI provided a 
table (attached to their letter dated May 16, 2022) outlining 
proposed action items and language which should be 
considered for the Project ER, and ER’s moving forward. 
The proposed actions items and language were namely 
focused on how Enbridge Gas / Stantec should discuss 
findings, proposed work, and regulatory requirements 
relating to Stage 1 and 2 AA and cultural heritage.  

5.0 Peterborough County Doug 
Saccoccia, 
Manager of 
Engineering 
and Design 

Email May 24, 2022 Peterborough County thanked Enbridge Gas for circulating 
the ER and noted that a Municipal Consent application will 
be required as part of the regulatory approval stage for the 
Project. 

N/A N/A 

* Copies of original correspondence summarized in the above table can be provided upon request. 
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LAND MATTERS & AGREEMENTS 

Land Requirements 

1. The PR for the Project is summarized in Exhibit D and described in more detail in 

Section 4.0 of the ER, found at Attachment 1 to Exhibit F. 

2. The PR for the Project follows the public road allowance for the majority of the PR. 

Enbridge Gas will obtain municipal concent to construct in road allowance from the 

Township of Selwyn and the County of Peterborough. 

3. Temporary working areas may be required along the PR where the road allowance 

is too narrow or confined to facilitate construction.  These areas will be identified with 

the assistance of the contractor that will perform the construction. Agreements for 

temporary working rights will be negotiated where required. 

Authorizations and Permits Required 

4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations: 

Federal 

• Environment and Climate Change Canada 

• Fisheries and Oceans Canada 

Provincial: 

• Ontario Energy Board 

• Infrastructure Ontario 
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• Ministry of Tourism, Culture and Sport 

• Ministry of Environment, Conservation and Parks 

• Ministry of Energy 

• Otonabee Region Conservation Authority 

Municipal: 

• Township of Selwyn 

• Peterborough County 

Other: 

• Indigenous engagement 

• Landowner agreements 

5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction. 

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements.  This standard form Temporary Land Use Agreement is the same 



 
 

  
 

 
   

 
 

 

    

 

       

   

  

   

 

 

    

      

  

   

    

    

  

  
 

 
   
   

Filed:  2023-01-18 
EB-2022-0156 
Exhibit G 
Tab 1 
Schedule 1 
Page 3 of 3 
Plus Attachments 

agreement approved for use in Enbridge Gas’s Haldimand Shores Community 

Expansion Project.1 

8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners. The standard form Easement Agreement is the same 

agreement approved for use in Enbridge Gas’s Haldimand Shores Community 

Expansion Project.2 

Landowner List 

9. Attachment 3 to this Exhibit identifies the directly and indirectly impacted 

landowners. Indirectly impacted landowners are those landowners with property 

adjacent to the PR (for example, those bordering the muncipal road allowance), 

where no land rights are required as part of the proposed Project.  Directly impacted 

landowners are those landowners whose lands are directly impacted by the Project 

work and therefore are those from which the Company requires land rights for the 

proposed Project. Enbridge Gas will provide notice of this Application to all 

landowners listed in Attachment 3. 

1 EB-2022-0088, Exhibit F-1-1, Attachment 1 
2 EB-2022-0088, Exhibit F-1-1, Attachment 2 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the sum of XX/100 Dollars ($ ), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

the Owner of PIN: 

Legal Description:    labelled as Appendix “B” hereto, hereby grants to the Company, its servants, 
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during 
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") 
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of 
the right hereby granted and further including the right of surveying and placing, storing, levelling and 
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of 
movement of vehicles, machinery and equipment of all kinds. 

1. This Agreement is granted upon the following understandings: 

a) The rights hereby granted terminate on the day of , 20. 

b) The Company shall make to the person entitled thereto due compensation for any damages 
resulting from the exercise of the right hereby granted and if the compensation is not agreed 
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy 
Board Act, R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in 
amendment thereof or substitution there for; 

c) As soon as reasonably possible after the construction, the Company at its own expense will 
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their 
former state so far as is reasonably possible, save and except for items in respect of which 
compensation is due under paragraph (b) and the Company will also restore any gates and 
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to 
the condition in which they existed immediately prior to such interference by the Company. 

d) It is further agreed that the Company shall assume all liability and obligations for any and all 
loss, damage or injury, (including death) to persons or property that would not have happened 
but for this Agreement or anything done or maintained by the Company hereunder or intended 
so to be and the Company shall at all times indemnify and save harmless the Owner from and 
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges, 
damages, expenses, claims or demands arising therefrom or connected therewith provided that 
the Company shall not be liable under the Clause to the extent to which such loss, damage or 
injury is caused or contributed to by the negligence or wilful misconduct of the Owner. 

The Company and the Owner agree to perform the covenants on its part herein contained. 

Dated this _ day of _ 20__. 

Form # 07/ December 2020 
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[Insert name of individual or corporation]
Signature (Owner) Signature (Owner) 

Print Name(s) (and position held if applicable) 

Choose an item 
Print Name(s) (and position held if applicable) 

Choose an item. 

Address (Owner) Address (Owner) 

ENBRIDGE GAS INC. 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

Additional Information: (if applicable): 

Property Address: 

HST Registration Number: 

Form # 07/ December 2020 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

Between 
(hereinafter called the “Transferor”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Transferee”) 

This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN: 

Legal Description: 

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING PIN/PART OF THE PIN: 

Legal Description: 

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of ---- 00/100 Dollars ($ ) (hereinafter called the "Consideration"), 
which sum is payment in full for the rights and interest hereby granted and for the rights and 
interest, if any, acquired by the Transferee by expropriation, including in either or both cases 
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of 
registration on title of this document and where applicable, of the expropriation documents, subject 
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of 
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than 
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby 
granted shall continue in perpetuity or until the Transferee, with the express written consent of the 
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee 
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands 
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably 
possible , save and except for items in respect of which compensation is due under Clause 2, 
hereof. As part of the Transferee’s obligation to restore the Lands upon surrender of its easement, 
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The 
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the 
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be 
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b) 
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall, 
within 60 days of either of these events occurring, provide the Transferor with notice of the event. 
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the 
Transferor shall release the Transferee from further obligations in respect of restoration. 

Form #04/December 2020 
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2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due 
compensation for any damages to the Lands resulting from the exercise of any of the rights herein 
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall 
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990, 
Chapter E-26 or any Act passed in amendment thereof or substitution therefore. Any gates, fences 
and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee 
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition 
and function in which they existed immediately prior to such interference by the Transferee and in 
the case of tile drains, such restoration shall be performed in accordance with good drainage 
practice and applicable government regulations. 

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but 
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a 
depth that upon completion of installation it will not obstruct the natural surface run-off from the  
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the 
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in 
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’ 
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to 
make reasonable efforts to accommodate the planning and installation of future tile drainage 
systems following installation of the Pipeline so as not to obstruct or interfere with such tile 
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands 
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline 
design class location requirements, then the Transferee shall be responsible for any costs 
associated with any changes to the Pipeline required to ensure compliance with the class location 
requirements. 

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the 
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have 
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to 
its previous productivity and fertility so far as is reasonably possible, save and except for items in 
respect of which compensation is due under Clause 2 hereof. 

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss, 
damage or injury, (including death) to persons or property that would not have happened but for this 
Easement or anything done or maintained by the Transferee hereunder or intended so to be and 
the Transferee shall at all times indemnify and save harmless the Transferor from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is 
caused or contributed to by the negligence or wilful misconduct of the Transferor. 

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3, 
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting 
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or 
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the 
reasonable costs if any, incurred in the recovery of those damages. 

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands, 
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry 
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The 
determination of what circumstances constitute an emergency, for purposes of this paragraph is 
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a 
need to access the Pipeline in the public interest without notice to the Transferor, subject to the 
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise 
the Transferor of the said emergency circumstances and thereafter provide a written report to 
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the 
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which 
they existed immediately prior to such interference by the Transferee and in the case of tile drains, 
such restoration shall be performed in accordance with good drainage practice. 

Form #04/December 2020 
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8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over 
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be 
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor 
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, 
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or 
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil, 
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request 
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone 
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and 
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands 
or any portion or portions thereof, provided that before commencing any of the work referred to in 
this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing 
describing the work desired so as to enable the Transferee to evaluate and comment on the work 
proposed and to have a representative inspect the site and/or be present at any time or times 
during the performance of the work, (b) shall follow the instructions of such representative as to the 
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care 
in carrying out any such work and, (d) shall perform any such work in such a manner as not to 
endanger or damage the Pipeline as may be required by the Transferee. 

9. The rights, privileges and easement herein granted shall include the right to install, keep, use, 
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves 
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and 
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or 
persons entitled thereto) such additional compensation as may be agreed upon and in default of 
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act, 
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall 
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or 
take-offs in the Lands. 

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may 
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee. 

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or 
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the 
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other 
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being 
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and 
unencumbered title to the easement herein granted. 

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on 
his part, that he will execute such further assurances of this Easement as may be requisite and 
which the Transferee may at its expense prepare and that the Transferee, performing and 
observing the covenants and conditions on its part to be performed, shall have quiet possession 
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the 
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless 
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the 
proportion that his interest in the Lands bears to the entire interest therein. 

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the 
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days 
from personal service upon the Lands Department of the Transferee at its Executive Head Office in 
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time 
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such 
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the 
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute 
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and 
discharge of this Easement. 

Form #04/December 2020 



 
 

  
 

 
 

   
 

   
 
 

   
    

 

    
 

  
 

 
 
 

 

 
   

   
  

   
 

   
   

 
   

   
 

 
   

     
 

 
 
   

    
    

   
 

    
 

    
    

   
 
 
 

   

 

   
   

  
 

 
       

       
   
   

   

 
 

 

 
 

 

Filed:  2023-01-18 
EB-2022-0156 
Exhibit G 
Tab 1 
Schedule 1 
Attachment 2 
Page 4 of 5 

14. All payments under these presents may be made either in cash or by cheque of the Transferee and 
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail. 
All notices and mail sent pursuant to these presents shall be addressed to: 

the Transferor at: 

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Lands Department 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect 
as a covenant running with the Transferor’s Land and this Easement, including all the covenants 
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the 
heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and, 
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural, 
or feminine or neuter had been used, as the case may be. 

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and 
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard 
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”), 
as amended. 

(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction 
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in 
respect of HST owing as required under the said Act for the reporting period in which the HST in 
this transaction became payable. 

(c) The Transferee shall indemnify and save harmless the Transferor from and against any and all 
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly, 
in connection with the assessment of HST payable in respect of the transaction contemplated by 
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement. 

17. The Transferor hereby acknowledges that this Easement will be registered electronically. 

18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a 
hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a 
utility line within the meaning of the Ontario Energy Board Act, 1998. 

Dated this _____ day of _______________ 20__. 

Signature (Transferor) Signature (Transferor) 

Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable) 

Address (Transferor) Address (Transferor) 

ENBRIDGE GAS INC. 

Signature (Transferee) 

Form #04/December 2020 
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, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

Additional Information: (if applicable): 

Property Address: 

HST Registration Number: 

Form #04/December 2020 



 

                 

 

 

 

 

 

 
 

 
 

                  

 
 

 

 
  

 

                 
 

 

 
 

 
 
 

 

 
 

 

 

 
 
 

 
 

 

 
 

 
 

 
 

 

  
 

 

 
 

Redacted, Filed:  2023-01-18, EB-2022-0156, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 1 of 10

Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Directly Affected (D) 28399 0002 

THE CORPORATION OF THE 
TOWNSHIP OF SMITH-ENNISMORE.  
THE CORPORATION OF THE 
TOWNSHIP OF SMITH 

Selwyn Township Office 
1310 Centre Line Peterborough ON K9J 6X5 

PT RDAL BTN CONS 7 & 8 SMITH ABUTTING 
LTS 12, 13, 14, 15, 16, 17 & 18 CONS 7 & 8 
SMITH; PT NE1/4 LT 13 CON 7 SMITH; PT 
E1/2 LT 14 CON 7 SMITH; PT W1/2 LT 14 
CON 7 SMITH; PT NE1/4 LT 15 CON 7 
SMITH; PT NW1/4 LT 15 CON 7 SMITH; PT 
LT 16 CON 7 SMITH; PT LT 17 CON 7 
SMITH; PT LT 18 CON 7 SMITH; PT LT 13 
CON 8 SMITH; PT LT 14 CON 8 SMITH; PT LT 
15 CON 8 SMITH; PT LT 16 CON 8 SMITH; 
PT LT 17 CON 8 SMITH; PT SE 1/4 LT 18 
CON 8 SMITH; PT SW 1/4 LT 18 CON 8 
SMITH PTS 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 
12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22 & 
23 R170267 & AS IN SCHEDULE B IN 
R153840 EXCEPT BEAVIS BLVD, RAE AV, 
JOPLING DR & SMITH CT ; SMITH-
ENNISMORE 

Directly Affected (D) 28424-0005 
THE CORPORATION OF THE 
TOWNSHIP OF SMITH 

Selwyn Township Office 
1310 Centre Line Peterborough ON K9J 6X5 

PT LT 16 CON 7 SMITH BEING A FORCED RD 
LYING S OF RDAL BTN CON 7 & 8, SMITH; 
PT 1, 45R10252; SMITH-ENNISMOR 

Directly Affected (D) 

Directly Affected (D) 

28399-0313 

28399-0313 

R.R. #4 

R.R. #4 

Peterborough 

Peterborough 

ON 

ON 

K9J 6X5 

K9J 6X5 

FORCED ROAD_PT LT 16 CON 8 SMITH AS 
IN R250196 EXCEPT R135977, R170267 & 
PT 1, 45R13715; SMITH-ENNISMORE-
LAKEFIELD 

FORCED ROAD_PT LT 16 CON 8 SMITH AS 
IN R250196 EXCEPT R135977, R170267 & 
PT 1, 45R13715; SMITH-ENNISMORE-
LAKEFIELD 

. 
No. PE121460 

RENEWABLE POWER 
HOLDINGS INC.  Inst. No. 
PE267283 

215 Spadina Avenue, Suite 
417, 

R.R. #4 Peterborough 

Toronto 

ON 

ON 

K9J 6X5 

M5T 2C7 

Directly Affected (D) 28424-0008 
THE CORPORATION OF THE 
TOWNSHIP OF SMITH 

Selwyn Township Office 
1310 Centre Line Peterborough ON K9J 6X5 

PT LT 16 CON 7 SMITH PT 1 45R6257 & PTS 
2, 4, 6 & 8, 45R9980, BEING MERLENOR 
COURT; SMITH-ENNISMOR 

Directly Affected (D) 28409-0001 
THE CORPORATION OF THE COUNTY 
OF PETERBOROUGH 470 Water Street Peterborough ON K9H 3M3 

FIRSTLY: RDAL BTN LTS 18 & 19 CON 7 
SMITH; RDAL BTN LTS 18 & 19 CON 6 
SMITH; PT LT 19 CON 6 SMITH , PT 4, 
45R9541; SECONDLY: PT LT 19 CON 6 
SMITH, , PTS 32 TO 41, 45R372,; PT LT 19 
CON 7 SMITH , PT 48, 45R372; PT LT 18 
CON 7 SMITH , PTS 50 TO 52, 45R372; PT N 
1/2 LT 18 CON 6 SMITH , PT 47, 45R372; PT 
S 1/2 LT 18 CON 6 SMITH , PTS 42 TO 46, 
45R372; COUNTY RD # 24 BTN RDAL BTN 
CONS 7 & 8 SMITH A.K.A COUNTY RD NO. 
18 AND RDAL BTN CONS 5 & 6 SMITH ; 
SMITH-ENNISMORE 

Directly Affected (D) 28409-0080 

HER MAJESTY THE QUEEN IN RIGHT 
OF THE PROVINCE OF ONTARIO, 
REPRESENTED BY THE MINISTER OF 
TRANSPORTATION FOR THE 
PROVINCE OF ONT 777 Bay Street, 5th floor Toronto ON M7A 1Z8 

PT RDAL BTN CONS 7 & 8 SMITH AS IN 
R196357; RDAL BTN LTS 24 & 25 CON 7 
SMITH; PT N 1/2 LT 24 CON 7 SMITH AS IN 
R196357; PT S 1/2 LT 24 CON 7 SMITH AS 
IN R196357 & PT 17, EXPROP PL R166989; 
PT W 1/2 LT 25 CON 7 SMITH AS IN 
R196357 AND PT 16, EXPROP PL R166989; 
PT RDAL BTN CONS 6 & 7 SMITH AS IN 
R196357; PT RDAL BTN LTS 24 & 25 CON 6 
SMITH AS IN R196357; PT N 1/2 LT 24 CON 
6 SMITH , PT 15, EXPROP PL R166989; PT S 
1/2 LT 24 CON 6 SMITH AS IN R196357 
AND PT 3, EXPROP PL R166989; PT N 1/2 LT 
25 CON 6 SMITH AS IN R196357 AND PT 
14, EXPROP PL R166989; PT S 1/2 LT 25 
CON 6 SMITH AS IN R196357 AND PT 1, 
EXPROP PL R187501; SECONDARY HWY 
NO. 507 A.K.A. BUCKHORN RD BTN RDAL 
BTN CONS 7 & 8 SMITH AND THE KING'S 
HWY NO. 28 ; SMITH-ENNISMORE 

Directly Affected 
(D)Temporary 
Workspace Required. 28409 0019 Peterborough ON K9K 2L9 

PT W 1/2 LT 20 CON 7 SMITH , PT 4, 
45R1045; T/W R430342 ; 
SMITH−ENNISMORE 
Address 

MOORE HOLDINGS INC Inst. 
No. PE300562 159 Cheverie Street Oakville ON L6J 6C3 



 

 
 

 
 

 
 

  

 
 

 

 
   

 
 

 

 
   

  

  

  
 

 

  

 
 

 
  

 

  

 
 

 
 

  

  
  

 

 

  

 

 

  

 
 

  

  

 

 
 

 
 

 
 

Redacted, Filed:  2023-01-18, EB-2022-0156, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 2 of 10

Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Directly Affected  (I) 
Temporary Workspace 
Required. 28424-0028 Lakefield ON K0L 2H0 

PT LT 16 CON 7 SMITH; PT LT 17 CON 7 
SMITH AS IN R450819 ; SMITH-
ENNISMORE 

Directly Affected  (I) 
Temporary Workspace 
Required. 28424-0028 Lakefield ON K0L 2H0 

PT LT 16 CON 7 SMITH; PT LT 17 CON 7 
SMITH AS IN R450819 ; SMITH-
ENNISMORE 

Farm Credit Canada Inst No. 
PE38932 

Suite 200, 1133 St George 
Blvd. Moncton NB E1E 4E1 

Directly Affected  (I) 
Temporary Workspace 
Required. 28400-0044 Lakefield ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH AS IN 
R125748, EXCEPT R167385 & R170267 ; 
SMITH-ENNISMORE 

Farm Credit Canada Inst No. 
PE38932 

Suite 200, 1133 St George 
Blvd. Moncton NB E1E 4E1 

Directly Affected  (I) 
Temporary Workspace 
Required. 28400-0044 Lakefield ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH AS IN 
R125748, EXCEPT R167385 & R170267 ; 
SMITH-ENNISMORE 

Farm Credit Canada Inst No. 
PE38932 

Suite 200, 1133 St George 
Blvd. Moncton NB E1E 4E1 

Indirectly Affected  (I) 28399 0157 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 13 CON 8 SMITH; PT LT 14 CON 8 
SMITH AS IN R579668 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28399 0157 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 13 CON 8 SMITH; PT LT 14 CON 8 
SMITH AS IN R579668 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28399 0157 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 13 CON 8 SMITH; PT LT 14 CON 8 
SMITH AS IN R579668 ; SMITH-
ENNISMORE No PE121461 RR # 4 Peterborough ON K9J 6X5 

Indirectly Affected  (I) 28399-0348 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 14 CON 8 SMITH, BEING PT 5 PL 
45R15176; PT LT 15 CON 8 SMITH, AS IN 
R294131, EXCEPT R653262, R613446, 
R236894 & R258181, EXCEPT PTS 1 & 2 PL 
45R13491; TOWNSHIP OF SMITH-
ENNISMORE-LAKEFIELD 

RENEWABLE POWER 
HOLDINGS INC.  Inst. No. 
PE267282 

215 Spadina Avenue, Suite 
417, Toronto ON M5T 2C7 

Indirectly Affected  (I) 28425-0211 SELWYN ON K9J 6X5 

PT E 1/2 LT 14 CON 7 SMITH; PT S 1/2 LT 15 
CON 7 SMITH AS IN R561233 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28399-0348 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 14 CON 8 SMITH, BEING PT 5 PL 
45R15176; PT LT 15 CON 8 SMITH, AS IN 
R294131, EXCEPT R653262, R613446, 
R236894 & R258181, EXCEPT PTS 1 & 2 PL 
45R13491; TOWNSHIP OF SMITH-
ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28399 0247 *NO OWNERSHIP INFORMATION* 
PT LT 15 CON 8 SMITH ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28339 0297 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 15 CON 8 SMITH AS IN R558780 
EXCEPT PT 1 PL 45R12950 ; SMITH-
ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28339 0297 RR # 4 
Smith-Ennismore-
Lakefield ON K0L 2H0 

PT LT 15 CON 8 SMITH AS IN R558780 
EXCEPT PT 1 PL 45R12950 ; SMITH-
ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28339 0147 Bridgenorth ON K0L 1H0 
PT LT 15 CON 8 SMITH PT 1, 45R2379 ; 
SMITH-ENNISMORE  

ROYAL BANK OF CANADA 
Inst. No. PE153300 

180 Wellington Street 
West, 2nd Floor Toronto ON M5J 1J1 

Indirectly Affected  (I) 28339 0147 Bridgenorth ON K0L 1H0 
PT LT 15 CON 8 SMITH PT 1, 45R2379 ; 
SMITH-ENNISMORE  

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE267160 Lender Reference 
Number: 7475397661 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28399 0296 Peterborough ON K9J 6X5 
PT LT 15 CON 8 SMITH, PT 1 PL 45R12950 ; 
SMITH-ENNISMORE-LAKEFIELD 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE267160 Lender Reference 
Number: 7475397661 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28399-0312 R.R. #4 Peterborough ON K9J 6X5 

PT LT 16 CON 8 SMITH DESIGNATED AS PT 
1, 45R13715 ; SMITH-ENNISMORE-
LAKEFIELD 

THE TORONTO-DOMINION 
BANK Inst. No. PE303263 

4720 TAHOE BLVD. 
BUILDING 1 MISSISSAUGA ON L4W 5P2 

Indirectly Affected  (I) 28399 0142 R.R. #4 Peterborough ON K9J 6X5 
PT LT 17 CON 8 SMITH AS IN R453829 ; 
SMITH−ENNISMORE 

THE TORONTO-DOMINION 
BANK Inst. No. PE303263 

4720 TAHOE BLVD. 
BUILDING 1 MISSISSAUGA ON L4W 5P2 

Indirectly Affected  (I) 28399 0141 SELWYN ON K9J 6X5 
PT LT 17 CON 8 SMITH PTS 1 & 3, 45R7516, 
S/T & T/W R509335 ; SMITH-ENNISMORE 

THE TORONTO-DOMINION 
BANK Inst. No. PE303263 

4720 TAHOE BLVD. 
BUILDING 1 MISSISSAUGA ON L4W 5P2 

Indirectly Affected  (I) 28399 0141 SELWYN ON K9J 6X5 
PT LT 17 CON 8 SMITH PTS 1 & 3, 45R7516, 
S/T & T/W R509335 ; SMITH-ENNISMORE 

THE ROYAL BANK OF CANADA 
Inst. No. R636391 50 Queen Street Lakefield ON K0L 2HO 

Indirectly Affected  (I) 28399 0140 SELWYN ON K9J 6X5 

PT LT 17 CON 8 SMITH PTS 2 & 4, 45R7516, 
S/T & T/W R526696 ; TOWNSHIP OF 
SELWYN 

Indirectly Affected  (I) 28399 0140 SELWYN ON K9J 6X5 

PT LT 17 CON 8 SMITH PTS 2 & 4, 45R7516, 
S/T & T/W R526696 ; TOWNSHIP OF 
SELWYN 

Indirectly Affected  (I) 28399 0140 SELWYN ON K9J 6X5 

PT LT 17 CON 8 SMITH PTS 2 & 4, 45R7516, 
S/T & T/W R526696 ; TOWNSHIP OF 
SELWYN 



 

  

 

 

  

 

 
 

 
 

 

 

 

 
 

 

 
 

 
  

 

 
 

 
 

 
 

 

 

  

 

 

  

 
 

 

 
 

 

 

 

 

 

 

Redacted, Filed:  2023-01-18, EB-2022-0156, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 3 of 10

Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28399 0139 RR #4 Peterborough ON K9J 6X5 
PT LT 17 CON 8 SMITH AS IN R648722 ; 
SMITH-ENNISMORE 

Royal Trust Mortgage Of 
Canada Inst. No. R451073 360 George Street N. Peterborough ON K9H 2H6 

Indirectly Affected  (I) 28399 0138 RR #4 Peterborough ON K9J 6X5 

PT LT 17 CON 8 SMITH AS IN T18279 
EXCEPT R170267, R558846 & R648722 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28399 0137 RR #4 Peterborough ON K9J 6X5 
PT LT 17 CON 8 SMITH AS IN R558846 
EXCEPT R170267 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE305731 
Lender Reference Number: 
5686829570 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28399 0137 RR #4 Peterborough ON K9J 6X5 
PT LT 17 CON 8 SMITH AS IN R558846 
EXCEPT R170267 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE332057 399 George Street North Peterborough ON K9H 3R3 

Indirectly Affected  (I) 28399 0135 RR #4 Peterborough ON K9J 6X5 

SW 1/4 LT 18 CON 8 SMITH; PT SE 1/4 LT 
18 CON 8 SMITH AS IN R592718 EXCEPT 
R146956, R170267 & PT 1, 45R4873 ; 
SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE332057 399 George Street North Peterborough ON K9H 3R3 

Indirectly Affected  (I) 28399 0136 RR #4 Peterborough ON K9J 6X5 
PT SE 1/4 LT 18 CON 8 SMITH PT 1, 
45R4873 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28400 0007 BUCKHORN ON K0L 1J0 

PT S 1/2 LT 19 CON 8 SMITH AS IN R375980 
& R375981 EXCEPT PT 1 45R6060, PT 1 
45R8143, PTS 1, 2, 3 45R8017, PTS 1 & 2 
45R10635; TOWNSHIP OF SELWYN 

THE TORONTO-DOMINION 
BANK Transit No. 3432  inst. 
No. PE369554 830 Monaghan Road Peterborough ON K9J 5K3 

Indirectly Affected  (I) 28400 0008 ENDICOTT FUELS & PROPANE LIMITED 700 Ashburnham Drive, Peterborough ON K9L 1T7 

1405 8TH LINE  LAKEFIELD   PT S 1/2 LT 19 
CON 8 SMITH PT 1 45R10635 ; SMITH-
ENNISMORE Inst. No. PE265693 P.O. Box 719 Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0009 ENDICOTT FUELS & PROPANE LIMITED 700 Ashburnham Drive, Peterborough ON K9L 1T7 

1405 8TH LINE  LAKEFIELD    PT S 1/2 LT 19 
CON 8 SMITH PT 2, 45R10635 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28400 0005 
THE CORPORATION OF THE 
TOWNSHIP OF SELWYN 1280 Centre Line Road Peterborough ON K9L 1P1 

PT S 1/2 LT 19 CON 8 SMITH PT 1 45R8143, 
PT 1 45R6060; PT LT 20 CON 8 SMITH AS IN 
R356975 & R392998; TOWNSHIP OF 
SELWYN 

Indirectly Affected  (I) 28400 0011 DRAIN BROS. EXCAVATING LIMITED 

2130 8th Line Road, North 
Dummer 

Douro-Dummer ON K0L 2H0 

PT LT 21 CON 8 SMITH AS IN R122120 
EXCEPT R170267; PT LT 22 CON 8 SMITH 
AS IN R139950, R164105, R232058 & 
R371870 EXCEPT R170267 & R244256; PT 
LT 23 CON 8 SMITH AS IN R244255, T/W 
R232058 & R244255 ; SMITH-ENNISMORE 

BANK OF MONTREAL Inst. 
No. PE256334 865 Harrington Court Burlington ON L7N 3P3 

Indirectly Affected  (I) 28400-0018 946799 ONTARIO LTD. 1648 8th Line Selwyn ON K0L 2H0 
PT LT 22 CON 8 SMITH AS IN R320734 ; 
SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE139371 180 Wellington Street West Toronto ON M5J 1J1 

Indirectly Affected  (I) 28400-0019 RR #4 Peterborough ON K9J 6X5 

PT LT 22 CON 8 SMITH PTS 1 & 2, 45R9404, 
T/W & S/T R563265 ; SMITH-ENNISMORE; 
TOWNSHIP OF SELWYN 

ROYAL BANK OF CANADA 
Inst. No. PE139371 180 Wellington Street West Toronto ON M5J 1J1 

Indirectly Affected  (I) 28400-0019 RR #4 Peterborough ON K9J 6X5 

PT LT 22 CON 8 SMITH PTS 1 & 2, 45R9404, 
T/W & S/T R563265 ; SMITH-ENNISMORE; 
TOWNSHIP OF SELWYN 

Indirectly Affected  (I) 28400-0020 Lakefield ON K0L 2H0 

PT LT 22 CON 8 SMITH PTS 3 & 4, 45R9404, 
T/W & S/T R562619 ; 
SMITH−ENNISMORE 

Indirectly Affected  (I) 28400-0021 R. R. #3 Lakefield ON K0L 2H0 

PT LT 22 CON 8 SMITH PTS 5 & 6, 45R9404, 
T/W & S/T R555556 ; 
SMITH−ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE301558 
Lender Reference Number: 
6541395009 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400-0021 R. R. #3 Lakefield ON K0L 2H0 

PT LT 22 CON 8 SMITH PTS 5 & 6, 45R9404, 
T/W & S/T R555556 ; 
SMITH−ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE301558 
Lender Reference Number: 
6541395009 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400-0022 RR #4 Peterborough ON K9J 6X5 
PT LT 22 CON 8 SMITH PTS 1 & 2, 45R9428, 
T/W & S/T R562886 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE305671 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400-0022 RR #4 Peterborough ON K9J 6X5 
PT LT 22 CON 8 SMITH PTS 1 & 2, 45R9428, 
T/W & S/T R562886 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE305671 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400 0023  R. R. # 3 Selwyn ON K0L 1B0 

PT LT 23 CON 8 SMITH AS IN R664680 AS 
AMENDED BY R665939 ;SMITH-
ENNISMORE 

Indirectly Affected  (I) 28400 0023  R. R. # 3 Selwyn ON K0L 1B0 

PT LT 23 CON 8 SMITH AS IN R664680 AS 
AMENDED BY R665939 ;SMITH-
ENNISMORE 

Indirectly Affected  (I) 28400 0024 Peterborough ON K9L 1X1 

PT LT 23 CON 8 SMITH AS IN R427188 
LYING WEST OF 45R7319, S/T R427188, 
EXCEPT PTS 1, 2 & 3, 45R7319 ; SELWYN 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28400 0024 Peterborough ON K9L 1X1 

PT LT 23 CON 8 SMITH AS IN R427188 
LYING WEST OF 45R7319, S/T R427188, 
EXCEPT PTS 1, 2 & 3, 45R7319 ; SELWYN 

Indirectly Affected  (I) 28400 0025  R. R. # 3 Selwyn ON K0L 1B0 

PT LT 23 CON 8 SMITH PTS 1, 2 & 3, 
45R7319, S/T R504949 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28400 0025  R. R. # 3 Selwyn ON K0L 1B0 

PT LT 23 CON 8 SMITH PTS 1, 2 & 3, 
45R7319, S/T R504949 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28400 0026  R. R. # 3 Selwyn ON K0L 1B0 
PT LT 23 CON 8(SMITH), PT 1 PL 45R11932 ; 
SMITH-ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28400 0026  R. R. # 3 Selwyn ON K0L 1B0 
PT LT 23 CON 8(SMITH), PT 1 PL 45R11932 ; 
SMITH-ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28400-0027  R. R. # 3 Selwyn ON K0L 1B0 
PT LT 23 CON 8 SMITH AS IN R228850 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28400-0027  R. R. # 3 Selwyn ON K0L 1B0 
PT LT 23 CON 8 SMITH AS IN R228850 ; 
SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE334180 
Lender Reference Number: 
003407938 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400-0028 Lakefield ON K0L 2H0 
PT LT 23 CON 8 SMITH AS IN R363172 ; 
SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE334180 
Lender Reference Number: 
003407938 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400-0028 Lakefield ON K0L 2H0 
PT LT 23 CON 8 SMITH AS IN R363172 ; 
SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
R603498 37 Queen St Box 29 Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400-0029 
Doughty Aggregates (Peterborough) 
Limited 1566 Youngs Point Rd Lakefield ON K0L 2H0 

PT W 1/2 LT 24 CON 8(SMITH), AS IN 
R432009 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
R603498 37 Queen St Box 29 Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0038 SELWYN ON K0L 2H0 

PT W 1/2 LT 24 CON 8 SMITH AS IN 
R276604 ; SMITH-ENNISMORE ROYAL BANK OF CANADA 

Inst. No. PE374482 
10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28400 0038 SELWYN ON K0L 2H0 

PT W 1/2 LT 24 CON 8 SMITH AS IN 
R276604 ; SMITH-ENNISMORE ROYAL BANK OF CANADA 

Inst. No. PE374482 

Inst. No. E289194 

Inst. No. E289194 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28400 0039 SELWYN ON K0L 2H0 
PT W 1/2 LT 24 CON 8 SMITH AS IN 
R276603 ; SMITH-ENNISMORE Buckhorn ON K0L 1J0 

Indirectly Affected  (I) 28400 0039 SELWYN ON K0L 2H0 
PT W 1/2 LT 24 CON 8 SMITH AS IN 
R276603 ; SMITH-ENNISMORE Buckhorn ON K0L 1J0 

Indirectly Affected  (I) 28400 0140 Lakefield ON K0L 2H0 

PT LT 24 CON 8(SMITH) DESIGNATED AS PT 
5, 45R3260 & PT 1, 45R13499 ;SMITH-
ENNISMORE-LAKEFIELD 

THE ROYAL BANK OF CANADA 
Inst. No. PE34589 50 Queen Street Lakefield ON K0L 2HO 

Indirectly Affected  (I) 28400 0140 Lakefield ON K0L 2H0 

PT LT 24 CON 8(SMITH) DESIGNATED AS PT 
5, 45R3260 & PT 1, 45R13499 ;SMITH-
ENNISMORE-LAKEFIELD 

THE ROYAL BANK OF CANADA 
Inst. No. PE34589 50 Queen Street Lakefield ON K0L 2HO 

Indirectly Affected  (I) 28400 0138 R.R. #1 Lakefield ON K0L 2H0 

PT LT 24 CON 8(SMITH), BEING PT 6, 
45R3260 EXCEPT PT 1, 45R13499 ;SMITH-
ENNISMORE-LAKEFIELD 

ROYAL BANK OF CANADA 
Inst. No. PE308122 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28400 0138 R.R. #1 Lakefield ON K0L 2H0 

PT LT 24 CON 8(SMITH), BEING PT 6, 
45R3260 EXCEPT PT 1, 45R13499 ;SMITH-
ENNISMORE-LAKEFIELD 

TOWNSHIP OF SELWYN 
Inst. No. PE374809 PO Box 270 Bridgenorth ON K0L 1H0 

Indirectly Affected  (I) 28400 0041 Lakefield ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH AS IN R661513 
; SMITH−ENNISMORE  Inst. 

No. PE4721 RR # 1 Reaboro ON KOL 2X0 

Indirectly Affected  (I) 28400 0041 Lakefield ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH AS IN R661513 
; SMITH−ENNISMORE  Inst. 

No. PE4721 RR # 1 Reaboro ON KOL 2X0 

Indirectly Affected  (I) 28400 0133 Lakefield ON K0L 2H0 

PT OF E 1/2 LT 24 CON 8 (SMITH), BEING PT 
8 PL 45R3260-LESS PT 1 PL 45R12984 
;SMITH-ENNISMORE-LAKEFIELD 

THE TORONTO−DOMINION 
BANK Inst. No. PE190799 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28400 0133 Lakefield ON K0L 2H0 

PT OF E 1/2 LT 24 CON 8 (SMITH), BEING PT 
8 PL 45R3260-LESS PT 1 PL 45R12984 
;SMITH-ENNISMORE-LAKEFIELD 

THE TORONTO−DOMINION 
BANK Inst. No. PE190799 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28400-0134 RR # 3 Lakefield ON K0L 2H0 

CONSOLIDATION OF VARIOUS PROPERTIES 
PT E 1/2 LT 24 CON 8 (SMITH) AS IN 
R461454 & PT 1 PL 45R12984 ; SMITH-
ENNISMORE-LAKEFIELD 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE296920 

14 Hunter Street East Peterborough ON K9J 7B2 

Indirectly Affected  (I) 28400-0134 RR # 3 Lakefield ON K0L 2H0 

CONSOLIDATION OF VARIOUS PROPERTIES 
PT E 1/2 LT 24 CON 8 (SMITH) AS IN 
R461454 & PT 1 PL 45R12984 ; SMITH-
ENNISMORE-LAKEFIELD 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE296920 

14 Hunter Street East Peterborough ON K9J 7B2 



 

 
 

 

 
 

 

 

 
 

 

 

                              

 

  
 

  
 

 

 
 

 
 

 
 

 
 

 
          

 
          

  

 
 
 

 

 

 
 
 

 

 

 
 
 

 

   

 

 

  

  

 

 
 

 

 
  

 

 

Redacted, Filed:  2023-01-18, EB-2022-0156, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 5 of 10

Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28400 0045 Lakefield ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH AS IN 
R649935; TOWNSHIP OF SELWYN 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE199217 645 Lansdowne Street 

West Peterborough ON K9J 7Y7 

Indirectly Affected  (I) 28400 0045 Lakefield ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH AS IN 
R649935; TOWNSHIP OF SELWYN 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE199217 645 Lansdowne Street 

West Peterborough ON K9J 7Y7 

28400 0037 , Lakefield ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH PT 4, 45R3260 
; SMITH−ENNISMORE 

CONCENTRA FINANCIAL 
SERVICES ASSOCIATION Inst. 
No. PE106468 333−3rd Avenue North Saskatoon ON S7K 2M2 

Indirectly Affected  (I) 28400 0037 , Lakefield ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH PT 4, 45R3260 
; SMITH−ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE242102 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28400 0036 RR #1 Lakefield ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH AS IN R321965 
EXCEPT PT 1, 45R2918 ; 
SMITH−ENNISMORE 

Indirectly Affected  (I) 28400 0035 SELWYN ON K0L 2H0 

PT E 1/2 LT 24 CON 8 SMITH PT 1, 
45R2918, S/T INTEREST IN R594412 ; 
SMITH−ENNISMORE 

Indirectly Affected  (I) 28400 0034 SELWYN ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH PT 3, 45R3260 
; SMITH-ENNISMORE 

Indirectly Affected  (I) 28400 0034 , SELWYN ON K0L 2H0 
PT E 1/2 LT 24 CON 8 SMITH PT 3, 45R3260 
; SMITH-ENNISMORE 

Indirectly Affected  (I) 28400 0047 Lakefield ON K0L 2H0 

PT S/W 1/4 LT 25 CON 8 SMITH AS IN 
R436443 EXCEPT R611603 ; SMITH-
ENNISMORE 

SAYYIDAH ZAINAB MUSLIM 
COMMUNITY CENTRE Inst 
No. PE375282 1349 Buckhorn Rd Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0047 Lakefield ON K0L 2H0 

PT S/W 1/4 LT 25 CON 8 SMITH AS IN 
R436443 EXCEPT R611603 ; SMITH-
ENNISMORE 

SAYYIDAH ZAINAB MUSLIM 
COMMUNITY CENTRE Inst 
No. PE375282 1349 Buckhorn Rd Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0049 Brampton ON L6Y 5T2 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R8766 ; SMITH-ENNISMORE 

SAYYIDAH ZAINAB MUSLIM 
COMMUNITY CENTRE Inst 
No. PE375282 1349 Buckhorn Rd Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0049 , Manotick ON K4M 1B2 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R8766 ; SMITH-ENNISMORE 

SAYYIDAH ZAINAB MUSLIM 
COMMUNITY CENTRE Inst 
No. PE375282 1349 Buckhorn Rd Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0049 Brampton ON L6Z 3T7 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R8766 ; SMITH-ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE367300 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28400 0049 Brampton ON L6Z 3T7 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R8766 ; SMITH-ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE367300 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28400 0050 Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 2, 
45R8766 ; SMITH-ENNISMORE 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
PE312284 AND PE314256 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28400 0050 Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 2, 
45R8766 ; SMITH-ENNISMORE 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
PE312284 AND PE314256 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28400 0051 , Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 2, 
45R7068 ; TOWNSHIP OF SELWYN 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
PE312284 AND PE314256 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28400 0051 , Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 2, 
45R7068 ; TOWNSHIP OF SELWYN 

THE TORONTO−DOMINION 
BANK Inst No. PE214278 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28400 0051 Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 2, 
45R7068 ; TOWNSHIP OF SELWYN 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE334180 
Lender Reference Number: 
003482160 

     Inst 
No. PE346646 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28400 0052 Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R1415 ; SMITH-ENNISMORE R.R. #1 Lakefield ON K0L 2H0 

Indirectly Affected  (I) 28400 0053 Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH AS IN 
R423547 ; TOWNSHIP OF SELWYN 

ROYAL BANK OF CANADA 
Inst. No. PE323009 7101 Park Avenue 5th Floor Montreal, QC H3N 1X9 

Indirectly Affected  (I) 28400 0054 1771452 ONTARIO LTD. 1858 8th Line Lakefield ON K0L 2H0 
PT S/W 1/4 LT 25 CON 8 SMITH PT 1, 
45R3251 ; SELWYN 

ROYAL BANK OF CANADA 
Inst. No. PE342126 

MTL SD BSC Commercial 
Coll Proc,101 AV DU PARC 
5TH FLR Montreal, QC H3N 1X9 

Indirectly Affected  (I)  28409 0082 KD PROPERTIES LIMITED 2235 Old Norwood Road Peterborough ON K9J 6X8 

PT W 1/2 LT 25 CON 7 SMITH AS IN 
R439191 EXCEPT PTS 16 & 18, EXPROP 
PLR166989 ; SMITH-ENNISMORE; 1241 
HWY 507 

ROYAL BANK OF CANADA 
Inst. No. PE342126 

MTL SD BSC Commercial 
Coll Proc,101 AV DU PARC 
5TH FLR Montreal, QC H3N 1X9 

Indirectly Affected  (I) 28409 0058 
LAKEFIELD CEMETERY & 
CREMATORIUM INC. 1331 BUCKHORN ROAD Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH PTS 2 & 3 45R-
13065 & PT 1 45R-5933 ; SMITH-
ENNISMORE-LAKEFIELD 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28409-0171 
LAKEFIELD CEMETERY & 
CREMATORIUM INC. 1331 BUCKHORN ROAD Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH PT 4 
45R13065; SMI-ENN-LAK 

Indirectly Affected  (I) 28409 0057 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH AS IN 
R637328 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0056 , Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH AS IN 
R632130 ; SMITH-ENNISMORE; TOWNSHIP 
OF SELWYN 

Indirectly Affected  (I) 28409 0056 , Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH AS IN 
R632130 ; SMITH-ENNISMORE; TOWNSHIP 
OF SELWYN 

Indirectly Affected  (I) 28409 0055 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 1, 
45R1209 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0054 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH AS IN 
R555625 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0196 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH ; SMITH-
ENNISMORE 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
R741035 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28409 0196 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH ; SMITH-
ENNISMORE 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
R741035 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28409 0198 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH AS IN 
R741034; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE316419 
Lender Reference Number: 
2006424284 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28409 0198 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH AS IN 
R741034; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 - 0051 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH AS IN 
R574229 ; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE288189 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28409 0050 MARTIN MUSIAL & ASSOCIATES LTD 13501 Mississauga Road Caledon ON L7C 1X3 
PT N 1/2 LT 24 CON 7 SMITH , PT 1, 
45R6268 ; SELWYN TOWNSHIP 

SCOTIA MORTGAGE 
CORPORATION Inst No. 
PE323711 

Portage Place S.C  1154 
Chemong Rd Unit 42 Peterborough ON K9H 7J6 

Indirectly Affected  (I) 

Indirectly Affected  (I) 

Indirectly Affected  (I) 

28409 0049 

28409 0048 

28409 0048 

Lakefield 

Lakefield 

Lakefield 

ON 

ON 

ON 

K0L 2H0 

K0L 2H0 

K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH AS IN 
R591822 ; SMITH-ENNISMORE 

PT N 1/2 LT 24 CON 7 SMITH , PTS 3 & 4, 
45R7329 ; SMITH-ENNISMORE 

PT N 1/2 LT 24 CON 7 SMITH , PTS 3 & 4, 
45R7329 ; SMITH-ENNISMORE 

SCOTIA MORTGAGE 
CORPORATION Inst No. 
PE323711 

Inst. No. PE372272 

Inst. No. PE372272 

 c/o 
Assured mortgages Inst. No 
PE292957 and PE373715 

 c/o 
Assured Mortgages/Works 
Inst. No PE292957 and 
PE373715 

Portage Place S.C  1154 
Chemong Rd Unit 42 Peterborough 

Keswick 

Keswick 

ON 

ON 

ON 

K9H 7J6 

L4P 3E9 

L4P 3E9 

Indirectly Affected  (I) 28409 0047 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PTS 1 & 2, 
45R7329 ; SMITH-ENNISMORE Brampton ON L6X 1A8 

Indirectly Affected  (I) 28409 0047 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PTS 1 & 2, 
45R7329 ; SMITH-ENNISMORE Brampton ON L6X 1A8 

Indirectly Affected  (I) 28409 0046 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 4, 
45R2965 ; SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE201377 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28409 0046 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 4, 
45R2965 ; SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE201377 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28409 0045 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 3, 
45R2965 ; SMITH−ENNISMORE 

KAWARTHA LAKES 
INVESTMENTS LTD c/o 
Mortgage Plus, Inst No 
PE308859 and PE326985 and 
PE349702 and PE375023. 

329 Reid St. Peterborough ON K9H 4G3 

Indirectly Affected  (I) 28409 0045 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 3, 
45R2965 ; SMITH−ENNISMORE 

KAWARTHA LAKES 
INVESTMENTS LTD c/o 
Mortgage Plus, Inst No 
PE308859 and PE326985 and 
PE349702 and PE375023. 

329 Reid St. Peterborough ON K9H 4G3 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28409 0044 Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH , PTS 4 TO 6, 
45R10579, S/T & T/W R624409; SMITH-
ENNISMORE-LAKEFIELD 

ROYAL BANK OF CANADA 
Inst. No. PE234905 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28409 0044 Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH , PTS 4 TO 6, 
45R10579, S/T & T/W R624409; SMITH-
ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28409 0043 Lakefield ON K0L 2H0 

PT N 1/2 LT 24 CON 7 SMITH , PTS 1 TO 3, 
45R10579, S/T & T/W R624409 ; 
SMITH−ENNISMORE−LAKEFIELD 

Indirectly Affected  (I) 28409 0042 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 2, 
45R2965 ; SMITH-ENNISMORE 

FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No. 
PE338346 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28409 0042 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 2, 
45R2965 ; SMITH-ENNISMORE 

THE TORONTO−DOMINION 
BANK Inst. No. R738872 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28409 0041 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH , PT 1, 
45R2965; TOWNSHIP OF SELWYN 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. R738995 

1054 Monaghan Rd BOX 116 Peterborough ON K9J 6Y5 

Indirectly Affected  (I) 28409 0039 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH; PT E 1/2 LT 
23 CON 7 SMITH ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0039 Lakefield ON K0L 2H0 
PT N 1/2 LT 24 CON 7 SMITH; PT E 1/2 LT 
23 CON 7 SMITH ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0035 Lakefield ON K0L 2H0 

PT E 1/2 LT 23 CON 7 SMITH , PT 1, 
45R7052 ; SMITH-ENNISMORE ; SUBJECT 
TO EXECUTION 98-0553, IF ENFORCEABLE. 
; 

ROYAL BANK OF CANADA 
Inst. No. PE332774 

10 York Mills Road, 3rd 
Floor Toronto ON 

M2P 0A2 

Indirectly Affected  (I) 28409 0035 Lakefield ON K0L 2H0 

PT E 1/2 LT 23 CON 7 SMITH , PT 1, 
45R7052 ; SMITH-ENNISMORE ; SUBJECT 
TO EXECUTION 98-0553, IF ENFORCEABLE. 
; 

OLYMPIA TRUST COMPANY 
Inst. No. PE335629 PO Box 2581 STN Central Calgary AB T2P 1C8 

Indirectly Affected  (I) 28409 0195 Lakefield ON K0L 2H0 

PT E 1/2 LT 22 CON 7 SMITH; PT W 1/2 LT 
23 CON 7 SMITH AS IN R223789 
EXCEPTR606336 AND PT 37, EXPROP PL 
R170267 AND PT 1 45R9982; TOWNSHIP 
OFSELWYN 

THE BANK OF NOVA SCOTIA 
Inst. No.PE359211 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28409 0195 Lakefield ON K0L 2H0 

PT E 1/2 LT 22 CON 7 SMITH; PT W 1/2 LT 
23 CON 7 SMITH AS IN R223789 
EXCEPTR606336 AND PT 37, EXPROP PL 
R170267 AND PT 1 45R9982; TOWNSHIP 
OFSELWYN 

THE BANK OF NOVA SCOTIA 
Inst. No. PE359211 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28409 0194 Lakefield ON K0L 2H0 
PT LT 23 CON 7 SMITH, PART 1 45R9982; 
TOWNSHIP OF SELWYN 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE371913 PO Box 115 Commerce 

Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28409 0194 Lakefield ON K0L 2H0 
PT LT 23 CON 7 SMITH, PART 1 45R9982; 
TOWNSHIP OF SELWYN 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE371913 PO Box 115 Commerce 

Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28409 0032 Lakefield ON K0L 2H0 
PT E 1/2 LT 22 CON 7 SMITH AS IN R606336 
; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE371913 PO Box 115 Commerce 

Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28409 0032 Lakefield ON K0L 2H0 
PT E 1/2 LT 22 CON 7 SMITH AS IN R606336 
; SMITH-ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE                          
Inst. No. 636538 PO Box 119, Ward Street Bridgenorth ON K0L 1HO 

Indirectly Affected  (I) 28409 0032 , Lakefield ON K0L 2H0 
PT E 1/2 LT 22 CON 7 SMITH AS IN R606336 
; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0031 RR # 3 Lakefield ON K0L 2H0 
PT E 1/2 LT 22 CON 7 SMITH , PT 1, 
45R1091 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0030 RIJEN HOLDINGS INC. 
2368 Armstrong Lane East 

Lakefield ON K0L 2H0 

W 1/2 LT 22 CON 7 SMITH; PT E 1/2 LT 22 
CON 7 SMITH AS IN R660822 EXCEPT PT 
35, EXPROP PL R170267 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28409 0027 RIJEN HOLDINGS INC. 2368 Armstrong Lane East Lakefield ON K0L 2H0 
PT E 1/2 LT 21 CON 7 SMITH , PT 1, 
45R6921 ; SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE36189 

3rd Floor, 401 George 
Street N Peterborough ON K9H 3R4 

Indirectly Affected  (I) 28409 0027 Lakefield ON K0L 2H0 
PT E 1/2 LT 21 CON 7 SMITH , PT 1, 
45R6921 ; SMITH-ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE305433 111 Hunter Street West, Peterborough ON K9H 7G5 

Indirectly Affected  (I) 28409-0026 RIJEN HOLDINGS INC. 2368 Armstrong Lane East Lakefield ON K0L 2H0 

PT E 1/2 LT 21 CON 7 SMITH , PTS 4 & 8, 
45R7488; S/T & T/W R513686 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28409 0025 
KAWARTHA STAIR & RAIL INC. 
Formerly 2675510 ONTARIO LIMITED 1589 EIGHTH LINE Lakefield ON K0L 2H0 

PT E 1/2 LT 21 CON 7(SMITH), PTS 3 & 7 
45R7488; S/T & T/W R512713 ; SMITH-
ENNISMORE-LAKEFIELD 

ROYAL BANK OF CANADA 
Inst. No. PE176275 

Place Ville−Marie 
2nd Floor, North Wing Montreal QC H3C 3A9 

Indirectly Affected  (I) 28409 0024 PRES-STAR PEWTER LIMITED 1577 EIGHTH LINE Lakefield ON K0L 2H0 

PT E 1/2 LT 21 CON 7 SMITH , PTS 2 & 6, 
45R7488; S/T & T/W R638588 ; SMITH-
ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE                          
Inst. No. R675508 PO Box 119, Ward Street Bridgenorth ON K0L 1HO 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28409 0023 ROTO SPA INCORPORATED 1565 COUNTY ROAD 18 Lakefield ON K0L 2H0 

PT E 1/2 LT 21 CON 7(SMITH), PTS 1 & 5, 
45R7488; S/T & T/W R606730 ; 
SMITH−ENNISMORE−LAKEFIELD 

CANADIAN IMPERIAL BANK 
OF COMMERCE                          
Inst. No. R675508 PO Box 119, Ward Street Bridgenorth ON K0L 1HO 

Indirectly Affected  (I) 28409 0028 Lakefield ON K0L 2H0 

W 1/2 LT 21 CON 7 SMITH; E 1/2 LT 21 CON 
7 SMITH EXCEPT R633017, PT 1 45R6921, 
PT 1 - 8 45R7488 & EXPROP PL R170627; 
SMI-ENN-LAK 
PROPERTY 

Indirectly Affected  (I) 28409 0028 Lakefield ON K0L 2H0 

W 1/2 LT 21 CON 7 SMITH; E 1/2 LT 21 CON 
7 SMITH EXCEPT R633017, PT 1 45R6921, 
PT 1 - 8 45R7488 & EXPROP PL R170627; 
SMI-ENN-LAK 
PROPERTY 

Indirectly Affected  (I) 28409-0022 Lakefield ON K0L 2H0 
E 1/2 LT 20 CON 7 SMITH EXCEPT PT 30, 
EXPROP PL R170267 ; SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE136069 

MTL SD BSC Commercial 
Coll Proc 
630 Rene Levesque Blvd. 
W.  6th Floor Montreal QC H3B 1S6 

Indirectly Affected  (I) 28409-0022 Lakefield ON K0L 2H0 
E 1/2 LT 20 CON 7 SMITH EXCEPT PT 30, 
EXPROP PL R170267 ; SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0018 Lakefield ON K0L 2H0 

PT LT 19 CON 7 SMITH; PT W 1/2 LT 20 
CON 7 SMITH , PTS 1 TO 3, 45R1045; S/T 
R375778 ; TOWNSHIP OF SELWYN 

Indirectly Affected  (I) 28409-0012 Lakefield ON K0L 2H0 

PT LT 19 CON 7 SMITH , PT 9, 45R6968; 
TOWNSHIP OF SELWYN Address: 

Indirectly Affected  (I) 28409 0011 Lakefield ON K0L 2H0 
PT LT 19 CON 7 SMITH , PTS 4 & 8, 
45R6968; TOWNSHIP OF SELWYN 

Indirectly Affected  (I) 28409 0011 Lakefield ON K0L 2H0 
PT LT 19 CON 7 SMITH , PTS 4 & 8, 
45R6968; TOWNSHIP OF SELWYN 

Indirectly Affected  (I) 

Indirectly Affected  (I) 

28409 0010 

28409 0010 

Lakefield 

Lakefield 

ON 

ON 

K0L 2H0 

K0L 2H0 

PT LT 19 CON 7 SMITH , PTS 3 & 7, 
45R6968; TOWNSHIP OF SELWYN 
PT LT 19 CON 7 SMITH , PTS 3 & 7, 
45R6968; TOWNSHIP OF SELWYN

  Inst No. 
PE247755 and PE286322 

  Inst No. 
PE247755 

  Inst No. 
PE247755 

P.O. Box 1387 Peterborough ON K9J 7H6 

Indirectly Affected  (I) 

Indirectly Affected  (I) 

28409 0009 

28409 0008 

THE CORPORATION OF THE 
TOWNSHIP OF SMITH 
MICHAEL BATTAGLIA ENTERPRISES 
LTD. 

1310 Centre Line 

2109 Katchewanooka Cr. R.R. #4 

Selwyn, 

Selwyn 

ON 

ON 

K9J 6X5 

K0H 1L0 

PT LT 19 CON 7 SMITH , PTS 1, 2, 5 & 6, 
45R6968 ; SMITH-ENNISMORE
PT LT 19 CON 7 SMITH , PT 2, 45R8764 ; 
SMITH−ENNISMORE−LAKEFIELD

P.O. Box 1387 

P.O. Box 1387 

Peterborough 

Peterborough 

ON 

ON 

K9J 7H6 

K9J 7H6 

Indirectly Affected  (I) 28409 0008 
MICHAEL BATTAGLIA ENTERPRISES 
LTD. 2109 Katchewanooka Cr. R.R. #4 Selwyn ON K0H 1L0 

PT LT 19 CON 7 SMITH , PT 2, 45R8764 ; 
SMITH−ENNISMORE−LAKEFIELD 

1601673 ONTARIO INC. Inst 
No. PE247755 121 George St. N. P.O. Box 1387 Peterborough ON K9J 7H6 

Indirectly Affected  (I) 28409 0008 
MICHAEL BATTAGLIA ENTERPRISES 
LTD. 2109 Katchewanooka Cr. R.R. #4 Selwyn ON K0H 1L0 

PT LT 19 CON 7 SMITH , PT 2, 45R8764 ; 
SMITH−ENNISMORE−LAKEFIELD 

THE BANK OF NOVA SCOTIA 
Inst. No. PE359952 

1154 Chemong Road 
Portage Place, Unit 42 Peterborough ON K9H 7J6 

Indirectly Affected  (I) 28409 0008 
MICHAEL BATTAGLIA ENTERPRISES 
LTD. 2109 Katchewanooka Cr. R.R. #4 Selwyn ON K0H 1L0 

PT LT 19 CON 7 SMITH , PT 2, 45R8764 ; 
SMITH−ENNISMORE−LAKEFIELD 

Indirectly Affected  (I) 28409 0180 DURABLE FENCE LTD. 286 Lindsay Road Peterborough ON K9J 6X3 

PT LT 19 CON 7 SMITH, BEING PTS 3 & 4 
45R8764 ; S/T & T/W R606416 ; SMITH-
ENNISMORE-LAKEFIELD-LAKEFIELD  1293 
EIGHTH LINE 

Indirectly Affected  (I) 28409-0007 JON BURMAN HOLDINGS LTD. 1293 CENTER LINE RD Selwyn, ON K9J 6X5 
PT LT 19 CON 7 SMITH , PT 1, 45R8764 ; 
SMITH-ENNISMORE-LAKEFIELD 

BANK OF MONTREAL Inst. 
No. PE310996 

100 King Street West, B1 
Level Toronto ON M5X 1A1 

Indirectly Affected  (I) 28409 0004 Selwyn ON K0H 1L0 

PT LT 19 CON 7 SMITH , PT 1, 45R2976 
EXCEPT PT 1, 45R6993 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28409 0003 2692465 ONTARIO INC. 
5484 Tomken Road  Suite 
7 Mississauga ON L4W 2Z6 

PT LT 19 CON 7 SMITH , PT 1, 45R6993 ; 
SMITH-ENNISMORE Address 1393 8TH 
LINE 

Indirectly Affected  (I) 28409 0179 
MARSHALLS AGGREGATE EQUIPMENT 
REPAIR INC 1293 CENTER LINE RD Selwyn, ON K9J 6X5 

PT LT 19 CON 7 SMITH, BEING PTS 1, 2, 3 & 
4 45R8173 ; S/T & T/W R606416 ; SMITH-
ENNISMORE-LAKEFIELD 

Indirectly Affected  (I) 28409 0006 
THE CORPORATION OF THE COUNTY 
OF PETERBOROUGH 470 Water Street Peterborough ON K9H 3M3 

PT LT 19 CON 7 SMITH , PT 1, 45R2213 ; 
SMITH-ENNISMORE; 1275 CENTRE LINE RD 

Indirectly Affected  (I) 28409 0013 Selwyn, ON K9J 6X5 
PT LT 19 CON 7 SMITH AS IN R398308 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28409 0013 Selwyn, ON K9J 6X5 
PT LT 19 CON 7 SMITH AS IN R398308 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28424 0141 Selwyn, ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 2, 45R6337 
EXCEPT PT 1, 45R15102 

Indirectly Affected  (I) 28424 0141 Selwyn, ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 2, 45R6337 
EXCEPT PT 1, 45R15102 

Indirectly Affected  (I) 28424 0140 

THE CORPORATION OF THE 
TOWNSHIP OF SMITH-ENNISMORE 
LAKEFIELD 1310 Centre Line Peterborough ON K9J 6X5 

PT LT 18 CON 7 SMITH PT 1 ON PL 
45R15102; TOWNSHIP OF SMITH-
ENNISMORE-LAKEFIELD 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE363070 Lender Reference 
Number: 8922384858 PO Box 115 Commerce 

Court Postal Stn Toronto ON M5L 1E5 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28424 0143 
THE CORPORATION OF THE 
TOWNSHIP OF SELWYN 1310 Centre LineRD Peterborough ON K9J 6X5 

PART OF LOT 18, CONCESSION 7 SMITH AS 
IN R364551 & R157234, SAVE & EXCEPT 
PART 51, 45R372 & PART 1, 45R16268; S/T 
BENEFICIARIES INTEREST IN R364551; 
TOWNSHIP OF SELWYN   1280 CENTRE 
LINE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE363070  Lender Reference 
Number: 8922384858 PO Box 115 Commerce 

Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28424 0040 SELWYN ON K9J 6X5 

PT LT 18 CON 7 SMITH PT 1, 45R3714 
EXCEPT PT 1, 45R4311 ; SMITH-
ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE235785 Lender Reference 
Number: 115012382 

33 Yonge Street 
Suite 700 Toronto ON M5E 1G4 

Indirectly Affected  (I) 28424 0040 SELWYN ON K9J 6X5 

PT LT 18 CON 7 SMITH PT 1, 45R3714 
EXCEPT PT 1, 45R4311 ; SMITH-
ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE235785 Lender Reference 
Number: 115012382 

33 Yonge Street 
Suite 700 Toronto ON M5E 1G4 

Indirectly Affected  (I) 28424 0039 SELWYN ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 4 45R303, PT 1 
45R4311; SMI−ENN−LAK 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. LT109048 1054 Monaghan Rd BOX 116 Peterborough ON K9J 6Y5 

Indirectly Affected  (I) 28424 0039 SELWYN ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 4 45R303, PT 1 
45R4311; SMI−ENN−LAK 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. LT109048 1054 Monaghan Rd BOX 116 Peterborough ON K9J 6Y5 

Indirectly Affected  (I) 28424 0038 SELWYN ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 3, 45R303 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28424 0038 SELWYN ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 3, 45R303 ; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28424 0037 SELWYN ON K9J 6X5 

PT LT 18 CON 7 SMITH PT 2 45R303; S/T 
EXECUTION 10-0000573, IF ENFORCEABLE; 
SMI-ENN-LAK 

THE BANK OF NOVA SCOTIA 
Inst. No.PE212137 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28424 0037 SELWYN ON K9J 6X5 

PT LT 18 CON 7 SMITH PT 2 45R303; S/T 
EXECUTION 10-0000573, IF ENFORCEABLE; 
SMI-ENN-LAK 

Indirectly Affected  (I) 28424 0036 SELWYN ON K9J 6X5 
PT LT 18 CON 7 SMITH PT 1, 45R2128; 
SMITH-ENNISMORE 

Indirectly Affected  (I) 28424 0029 R. R. # 3 Lakefield ON K0L 2H0 

PT LT 17 CON 7 SMITH; PT LT 18 CON 7 
SMITH AS IN R526555 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28424 0029 R. R. # 3 Lakefield ON K0L 2H0 

PT LT 17 CON 7 SMITH; PT LT 18 CON 7 
SMITH AS IN R526555 ; SMITH-
ENNISMORE 

Indirectly Affected  (I) 28424-0024 SELWYN ON K9J 6X5 

PT LT 16 CON 7 SMITH; PT LT 17 CON 7 
SMITH AS IN R507437, AS IN R445473 
EXCEPT PT 1, 45R6804 ;; TOWNSHIP OF 
SELWYN 

BANK OF MONTREAL Inst. 
No. PE329334 865 Harrington Court Burlington ON L7N 3P3 

Indirectly Affected  (I) 28424-0024 SELWYN ON K9J 6X5 

PT LT 16 CON 7 SMITH; PT LT 17 CON 7 
SMITH AS IN R507437, AS IN R445473 
EXCEPT PT 1, 45R6804 ;; TOWNSHIP OF 
SELWYN 

BANK OF MONTREAL Inst. 
No. PE329334 865 Harrington Court Burlington ON L7N 3P3 

Indirectly Affected  (I) 28424 0122 SELWYN ON K9J 6X5 
PT LT 16 CON 7(SMITH) P7 7 PL 45R9980; 
TOWNSHIP OF SELWYN 

COMPUTERSHARE TRUST 
COMPANY OF CANADA C/O 
FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No 
PE334744 

100 UNIVERSITY AVENUE 
SUITE 700, NORTH TOWER Toronto ON M5J 1V6 

Indirectly Affected  (I) 28424 0121 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 5, 45R9980 ; 
SMITH-ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE349157 (Lender 
Reference Number:3151733) 

Service780 Clonsilla 
Avenue Peterborough ON K9J 5Y3 

Indirectly Affected  (I) 28424 0121 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 5, 45R9980 ; 
SMITH-ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE349157 (Lender 
Reference Number:3151733) 780 Clonsilla Avenue Peterborough ON K9J 5Y3 

Indirectly Affected  (I) 28424 0018 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 3, 45R9980 ; 
SMITH−ENNISMORE 

THE TORONTO−DOMINION 
BANK Inst. No. PE172509 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28424 0019 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 2, 45R10252 ; 
SMITH-ENNISMORE 

The Royal Bank of Canada 
Inst. No. LT118966 

180 Wellington Street West 
2nd Floor Toronto ON K9J 6X5 

Indirectly Affected  (I) 28424 0019 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 2, 45R10252 ; 
SMITH-ENNISMORE 

The Royal Bank of Canada 
Inst. No. LT118966 

180 Wellington Street West 
2nd Floor Toronto ON K9J 6X5 

Indirectly Affected  (I) 28424 0021 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R327805 ; 
SMITH-ENNISMORE  

Indirectly Affected  (I) 28424 0021 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R327805 ; 
SMITH-ENNISMORE  

Indirectly Affected  (I) 28424-0022 , SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R357106 ; 
SMITH-ENNISMORE 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE367029 

14 Hunter Street East Peterborough ON K9J 7B2 

Indirectly Affected  (I) 28424-0022 , SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R357106 ; 
SMITH-ENNISMORE 

KAWARTHA CREDIT UNION 
LIMITED Inst. No. PE367029 

14 Hunter Street East Peterborough ON K9J 7B2 

Indirectly Affected  (I) 28424 0006 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R634976 ; 
SMITH−ENNISMORE 

The Royal Bank of Canada 
Inst. No. PE53372 

180 Wellington Street West 
2nd Floor Toronto ON K9J 6X5 

Indirectly Affected  (I) 28424-0006 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH AS IN R634976 ; 
SMITH−ENNISMORE 

The Royal Bank of Canada 
Inst. No. PE53372 

180 Wellington Street West 
2nd Floor Toronto ON K9J 6X5 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

Indirectly Affected  (I) 28424-0007 , SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 8, 45R6854 ; 
SMITH-ENNISMORE 

BANK OF MONTREAL Inst. 
No. PE331099 1154 CHEMONG ROAD, 

Unit C001, Peterborough ON K9H 7J6 

Indirectly Affected  (I) 28424-0007 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 8, 45R6854 ; 
SMITH-ENNISMORE 

BANK OF MONTREAL Inst. 
No. PE331099 

1154 CHEMONG ROAD, 
Unit C001, Peterborough ON K9H 7J6 

Indirectly Affected  (I) 28424-0007 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 8, 45R6854 ; 
SMITH-ENNISMORE 

BANK OF MONTREAL Inst. 
No. PE181968 865 Harrington Court, Burlington ON L7N 3P3 

Indirectly Affected  (I) 28424-0007 , SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 8, 45R6854 ; 
SMITH-ENNISMORE 

BANK OF MONTREAL Inst. 
No. PE181968 865 Harrington Court, Burlington ON L7N 3P3 

Indirectly Affected  (I) 28424 - 0010 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 7, 45R6854; 
TOWNSHIP OF SELWYN 

EQUITABLE BANK Inst. No 
PE362922. 

30 St. Clair Avenue West, 
Suite 700 TORONTO ON M4V 3A1 

Indirectly Affected  (I) 28424-0011 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 6, 45R6854 ; 
SMITH−ENNISMORE 

THE BANK OF NOVA SCOTIA 
Inst. No. PE192277 

Retail Service Center 
10 Wright Boulevard Stratford ON N4Z 1H3 

Indirectly Affected  (I) 28424-0012 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 5, 45R6854 ; 
SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE321036 

10 York Mills Road, 3rd 
Floor Toronto ON M2P 0A2 

Indirectly Affected  (I) 28424-0012 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 5, 45R6854 ; 
SMITH-ENNISMORE 

ROYAL BANK OF CANADA 
Inst. No. PE321036 

10 York Mills Road, 3rd 
Floor Toronto ON M2P 0A2 

Indirectly Affected  (I) 28424 0013 RR #4 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 4, 45R6854 ; 
SMITH−ENNISMORE 

NATIONAL BANK OF CANADA 
Inst. No. PE142845 

2 County Court Blvd., Suite 
100 Brampton ON L6W 3W8 

Indirectly Affected  (I) 28424-0014 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH ; SMITH-
ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
R707011 871 Ward Street Bridgenorth ON K9J 6X5 

Indirectly Affected  (I) 28424-0014 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH ; SMITH-
ENNISMORE 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
R707011 871 Ward Street Bridgenorth ON K9J 6X5 

Indirectly Affected  (I) 28424-0015 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 2, 45R6854 ; 
SMITH-ENNISMORE 

THE TORONTO−DOMINION 
BANK Inst. No. PE313883 

4720 Tahoe Boulevard 
5th Floor Mississauga ON L4W 5P2 

Indirectly Affected  (I) 28424 0016 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 1, 45R6854; 
TOWNSHIP OF SELWYN 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE340570 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28424 0016 SELWYN ON K9J 6X5 
PT LT 16 CON 7 SMITH PT 1, 45R6854; 
TOWNSHIP OF SELWYN 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE340570 

PO Box 115 Commerce 
Court Postal Stn Toronto ON M5L 1E5 

Indirectly Affected  (I) 28425-0216 R.R. #4 PETERBOROUGH ON K9J 6X5 

PT NW1/4 LT 15 CON 7 (SMITH), PT NE1/4 
LT 15 CON 7 (SMITH), AS IN R623419, 
EXCEPT PT 1 PL 45R12702 ; SMITH-
ENNISMORE-LAKEFIELD 

CANADIAN IMPERIAL BANK 
OF COMMERCE. Inst. No. 
PE4818 399 George Street North Peterborough ON K9J 6Z6 

Indirectly Affected  (I) 28425-0216 R.R. #4 PETERBOROUGH ON K9J 6X5 

PT NW1/4 LT 15 CON 7 (SMITH), PT NE1/4 
LT 15 CON 7 (SMITH), AS IN R623419, 
EXCEPT PT 1 PL 45R12702 ; SMITH-
ENNISMORE-LAKEFIELD 

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
PE130215 871 Ward Street Bridgenorth ON K9J 6X5 

Indirectly Affected  (I) 28425 0210 SELWYN ON K9J 6X5 

PT NE 1/4 LT 13 CON 7 SMITH; PT W 1/2 LT 
14 CON 7 SMITH AS IN R77801 & 
R99858,EXCEPT PT 2, R170267 ; SMITH-
ENNISMORE 

END 
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INDIGENOUS1 CONSULTATION 

1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis). 

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“MOE”) with a description of the Project to determine if there are any duty 

to consult requirements and, if so, if the MOE would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated 

November 29, 2021, is set out in Attachment 1 to this Exhibit. 

3. Enbridge Gas received a letter (“Delegation Letter”) from the MOE on 

January 18, 2022, indicating that the MOE had delegated the procedural aspects of 

consultation to Enbridge Gas for the Project. The Delegation Letter identified 6 

Indigenous communities to be consulted.  A copy of the Delegation Letter is 

provided in Attachment 2 to this Exhibit. 

4. This Indigenous Consultation Report (“ICR”) was provided to the MOE on 

the date of this filing. The MOE will review Enbridge Gas’s consultation with 

Indigenous groups potentially affected by the Project and provide its decision as to 

whether Enbridge Gas’ consultation has been sufficient. Upon receipt of the MOE’s 

decision regarding the sufficiency of Indigenous consultation on the Project, 

1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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Enbridge Gas will file it with the OEB. The sufficiency letter provided by the MOE 

will be included as Attachment 3 to this Exhibit. 

Indigenous Engagement Program Objectives 

5. The design of the Indigenous engagement program was based on adherence to 

the OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples 

Policy (“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key 

principles for establishing relationships with Indigenous groups, which include: 

• Recognizing the importance of the United Nations Declaration on the Rights 

of Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

• Engaging early to achieve meaningful relationships with Indigenous groups 

by providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue 

regarding its projects, their potential impacts and benefits. 

• Aligning Enbridge’s interests with those of Indigenous communities through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

6. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 
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with potentially affected Indigenous groups to address any Project-related concerns 

and interests. It also assists Enbridge Gas in meeting the procedural aspects of 

consultation that may be required by the Crown and the OEB’s Guidelines. 

Overview of Indigenous Engagement Program Activities 

7. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications. 

During these engagement activities, Enbridge Gas representatives will provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. In addition, capacity funding is offered to assist 

Indigenous communities to meaningfully participate in engagement activities. 

Ongoing Indigenous Engagement Activities 

8. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner. 

Enbridge Gas will hear and address concerns as is feasible and seek information 

on the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional 

use in the Project area and how any potential Project-related impacts can be 

mitigated. Enbridge Gas also engages as appropriate with MOE to ensure they are 

kept apprised of rights assertions by communities. 

9. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 
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engagement activities for the Project.  Attachment 6 to this Exhibit contains the ICR 

and associated attachments for the Project. 

10. The information presented in Attachment 5 and Attachment 6 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including January 

16, 2023; however, Enbridge Gas will continue to engage throughout the life of the 

Project to ensure any impacts on Aboriginal or treaty rights and interests are 

addressed, as appropriate. 
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November 29, 2021 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 
Unit 77 Grenville St. 
6th Floor 
Toronto, ON 
M7A 1B3 

Dear Ms. Gibson, 

Re: Selwyn Community Expansion Project Summary (CONFIDENTIAL) 

The Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition, 2016 (the “Guidelines”) 
issued by the Ontario Energy Board (“OEB”) indicate that a project applicant shall 
provide the Ministry of Energy (“MOE”) with a description of projects in the planning 
process, such that the MENDM can determine if there are any Duty to Consult 
requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) 
is planning to construct approximately 9 km of new natural gas pipelines to provide 
services to the community of Selwyn. Enbridge Gas’s Selwyn Community Expansion 
Project (the “Project”) will require the construction of new natural gas pipelines to: 

(i) transport natural gas supply from Bridgenorth east through the community of 
Selwyn toward Lakefield; and 

(ii) distribute natural gas volumes to residential, commercial, and industrial 
customers in Selwyn Township. 

The proposed Project will be constructed within municipal boundaries where possible.1 

The Project will require Enbridge Gas to file a leave to construct application with the 
OEB. Enbridge Gas is therefore contacting the MOE to determine whether the Project 
triggers any Duty to Consult and, if so, to acquire a list of Indigenous communities that 
have or may have constitutionally protected Aboriginal or Treaty rights that could be 
adversely impacted by the proposed Project. 

Attachment 1 contains a confidential description of the Project’s characteristics and its 
location for the MOE’s review and to assist it with its determination as to whether it will 

1 Traversing properties owned by the Township of Selwyn and Peterborough County. 

mailto:amy.gibson@ontario.ca
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delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on 
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the 
Project with you should you have any questions. 

Regards, 

Adam Stiers 
Manager, Regulatory Applications – Leave to Construct 
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• tying into the existing Enbridge Gas network on Eighth Line Smith just east of 
Selwyn Road in Bridgenorth; and 

• running north-east for approximately 6.6 km on Eighth Line Smith to Buckhorn 
Road in Lakefield. 

NPS 2 distribution pipelines will be installed within the community of Selwyn on various 
side streets connecting to Eighth Line Smith. Wherever possible these distribution 
pipelines will be located within existing road allowances. Subject to final design, the 
existing Enbridge Gas station located at the intersection Bridge Road and Ward Street 
in Bridgenorth may be rebuilt to support the additional load, if required. 

Where possible, the Project will be located within existing road allowances. Permanent 
easement and temporary working space and laydown areas may be required, the latter 
of which is necessary to facilitate the movement and storage of equipment necessary 
for construction. Enbridge Gas will work with regulators and landowners to identify and 
secure appropriate working space and easements as required. 

Preparation of an Environmental Report (“ER”) for the Project has been initiated, in 
accordance with the OEB’s Guidelines. The ER will examine the preliminary preferred 
route and determine, from an environmental and socio-economic perspective, the 
preferred route (“PR”) for the Project. Engineering design is expected to be finalized 
during the permitting stage of the Project. 

2.0 Authorizations and Approvals Required 

An ER for the Project will be prepared in accordance with the OEB’s Guidelines with 
support provided by consultant archaeologists, cultural heritage specialists, and 
environmental professionals. The ER will identify the potential authorizations required. 

2 Approximate start = LAT:44.39802; LON:-78.37315 
Approximate end = LAT:44.41637; LON:-78.29494 
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Enbridge Gas’s preliminary work on the Project has identified the following potential 
required authorizations/approvals: 

Federal Authorizations/Approvals: 
• Department of Fisheries and Oceans Canada 

Provincial Authorizations/Approvals: 
• Ontario Energy Board 
• Infrastructure Ontario 
• Ministry of Heritage, Sports, Tourism and Culture Industries 
• Ministry of Environment, Conservation and Parks 
• Ministry of Energy 
• Ministry of Natural Resources and Forestry 
• Hydro One 
• Ministry of Economic Development, Employment and Infrastructure 
• Otonabee Region Conservation Authority 

Municipal Authorizations/Approvals: 
• Peterborough County 
• Township of Selwyn 

Other authorizations, notifications, permits and/or approvals may be required in addition 
to those identified above. 

3.0 Project Activities 

Planning activities for the Project commenced in 2021 and will continue until the 
commencement of construction as early as Q4 2022. Pursuant to the Guidelines, an ER 
will be prepared, and geotechnical and archaeological studies will be completed. The 
design process involves the selection of a specific running line location, appropriate 
materials, the selection of valves/fittings and location(s) for trenchless drilling activities. 
Information obtained from the geotechnical analysis, subsurface utility engineering and 
soil sampling is typically used to inform pipeline design. 

Engineered drawings will be produced with the final design and issued to local 
municipalities and other regulators for approval. Once all approvals are obtained, final 
engineered drawings will be prepared for construction. 

All facilities will be installed using Enbridge Gas’s standard construction practices which 
may include grading the site, digging a trench, installing the welded pipeline in the 
trench, testing the pipeline, and restoring the area to its original condition. Normal depth 
of ground cover over the pipeline will be 1.2 m. However, the pipeline may be installed 
at a greater depth to provide additional protection in areas where it crosses underneath 
existing infrastructure and other sensitive environmental and/or socio-economic 
features. 



 
 

 
 

  

 
 

 
 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 1, Page 5 of 6

Regulatory Applications: 
Adam Stiers 
adam.stiers@enbridge.com 
Office: (519) 436-4558 
Cell: (519) 350-5196 

Community & Indigenous Engagement: 
Melanie Book 
Melanie.Book@enbridge.com 
Office: (613) 748-6814 
Cell: (613) 355-6561 

mailto:Melanie.Book@enbridge.com
mailto:adam.stiers@enbridge.com
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Figure 1: Project Area 
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January 18, 2021 VIA EMAIL 

Adam Stiers and Melanie Book 
Enbridge Gas Incorporated 
P. O. Box 2001 
50 Keil Drive North 
Chatham, ON    N7M 5M1 

Re: Selwyn Community Expansion Project 

Dear Adam Stiers and Melanie Book: 

Thank you for your letter of November 29, 2021 notifying the Ministry of Energy 
(Energy) of Enbridge Gas Incorporated’s (Enbridge) intention to apply to the Ontario 
Energy Board (OEB) for Leave to Construct for the Selwyn Community Expansion 
Project (the Project). 

I understand that Enbridge is proposing to construct approximately 9 km of natural gas 
pipelines to provide services to Selwyn, and will include transporting natural gas supply 
from Bridgenorth east through Selwyn toward Lakefield, and distributing natural gas 
volumes to residential commercial and industrial customers in Selwyn Township. 

On behalf of the Government of Ontario (the Crown), Energy has reviewed the 
information provided by Enbridge with respect to the Project and assessed it against the 
Crown’s current understanding of the interests and rights of Aboriginal communities who 
hold or claim Aboriginal or treaty rights protected under Section 35 of Canada’s 
Constitution Act 1982 in the area. In doing so, Energy has determined that the Project 
may have the potential to affect such communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
communities when the Crown contemplates conduct that might adversely impact 
established or asserted Aboriginal or treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown 
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may delegate the day-to-day, procedural aspects of consultation to project proponents. 
Such a delegation by the Crown to proponents is routine practice for Energy. 

I am writing to advise you that on behalf of the Crown, Energy is delegating the 
procedural aspects of consultation in respect of the Project to Enbridge (the Proponent) 
through this letter. Energy expects that the Proponent will undertake the procedural 
aspects of consultation with respect to any regulated requirements for the proposed 
Project. The Crown will fulfill the substantive aspects of consultation and retain 
oversight over all aspects of the process for fulfilling the Crown’s duty. 

Please see the appendix for information on the roles and responsibilities of both the 
Crown and the Proponent. 

Based on the Crown’s assessment of First Nation and Métis community rights and 
potential project impacts, the following communities should be consulted on the basis 
that they have or may have constitutionally protected Aboriginal or treaty rights that may 
be adversely affected by the Project. 

Community Mailing Address 

Alderville First Nation* P.O. Box 46 

Roseneath ON K0K 2X0 

T: (905) 352-2011 F: (905) 352-3242 

Curve Lake First Nation* General Delivery 

Curve Lake ON K0L 1R0 

T: (705) 657-8045, ext. 209 F: (705) 657-8708 

Hiawatha First Nation* 123 Paudash Street, R.R. #2 

Keene ON K0L 2G0 

T: (705) 295-4421 F: N/A 

Huron Wendat Nation** 255, place Chef Michel Laveau 
Wendake QC G0A 4V0 
T: (418) 843-3767 F: (418) 842-1108 

Kawartha Nishnawbe No mailing address, telephone, or fax information available. 

nodin.webb@hotmail.com; 

samgharvey@live.com; 

giiwednang@hotmail.com; 

kawarthanishnawbecouncil@outlook.com 

Mississaugas of Scugog Island* 22521 Island Road 

Port Perry ON L9L 1B6 

T: (905) 985-3337 F: N/A 

Notes: 

* It is standard practice to copy Karry Sandy McKenzie, Williams Treaties First Nations Process 

Coordinator, on correspondence to the identified Williams Treaties First Nations identified above 

(inquiries@williamstreatiesfirstnations.ca). 

** Interests are specific to archeological resources. If, as the project progresses, it is determined that 
there will be no impacts to archaeological resources, Enbridge should contact the Manager of 

2 

mailto:inquiries@williamstreatiesfirstnations.ca


 

 

   

         
   

 
 

  
 

  
   

    

  
   

   

 

 
   

    

 
  

    

 

 

 

 
  

 
 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 2, Page 3 of 7

Community Mailing Address 

Indigenous Energy Policy at the Ministry of Energy, as further consultation with this community may 
not be required. 

This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the Project, including project 
development and design, consultation, approvals, construction, operation and 
decommissioning. First Nation and Métis communities may make new rights assertions 
at any time, and further project related developments can occur that may require 
additional First Nation and/or Métis communities to be notified and/or consulted. 

If you become aware of potential rights impacts on communities that are not listed 
above at any stage of the Project, please bring this to the attention of Energy with any 
supporting information regarding the claim at your earliest convenience. 

Acknowledgement 

By accepting this letter, the Proponent acknowledges this Crown delegation and the 
procedural consultation responsibilities enumerated in the appendix. If you have any 
questions about this request, you may contact Rosalind Ashe by calling (437) 239-6154, 
or by email at: rosalind.ashe@ontario.ca. 

I trust that this information provides clarity and direction regarding the respective roles 
of the Crown and Enbridge Gas Incorporated. If you have any questions about this letter 
or require any additional information, please contact me directly. 

Sincerely, 

(for) Amy Gibson 
Manager, Indigenous Energy Policy 

c: Ontario Pipeline Coordinating Committee (OPCC) 

3 

mailto:jonathon.wilkinson@ontario.ca
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APPENDIX: PROCEDURAL CONSULTATION 
Roles and Responsibilities Delegated to the Proponent 

On behalf of the Crown, please be advised that your responsibilities as Proponent for 
this Project include: 

• providing notice and information about the Project to communities, with sufficient 
detail and at a stage in the process that allows the communities to prepare their 
views on the Project and, if appropriate, for changes to be made to the Project. 
This can include: 

o accurate, complete and plain language information including a detailed 
description of the nature and scope of the Project and translations into 
Aboriginal languages where appropriate; 

o maps of the Project location and any other affected area(s); 
o information about the potential negative effects of the Project on the 

environment, including their severity, geographic scope and likely duration. 
This can include, but is not limited to, effects on ecologically sensitive 
areas, water bodies, wetlands, forests or the habitat of species at risk and 
habitat corridors; 

o a description of other provincial or federal approvals that may be required 
for the Project to proceed; 

o whether the Project is on privately owned or Crown controlled land; 
o any information the Proponent may have on the potential effects of the 

Project, including particularly any likely adverse impacts on established or 
asserted Aboriginal or treaty rights; 

o a written request asking the community to provide in writing or through a 
face-to-face meeting: 

▪ any information available to them that should be considered when 
preparing the Project documentation; 

▪ any information the community may have about any potential 
adverse impacts on their Aboriginal or treaty rights; and 

▪ any suggested measures for avoiding, minimizing or mitigating 
potential adverse impacts; 

▪ information about how information provided by the community as 
part of the consultation process will be collected, stored, used, and 
shared for their approval; 

o identification of any mechanisms that will be applied to avoid, minimize 
or mitigate potential adverse impacts; 

o identification of a requested timeline for response from the community 
and the anticipated timeline for meeting Project milestones following 
each notification; 

o an indication of the Proponent's availability to discuss the process and 
provide further information about the Project; 

o the Proponent's contact information; and 
o any additional information that might be helpful to the community. 

• following up, as necessary, with communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise 
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questions or concerns and identify potential adverse impacts on their 
established or asserted rights; 

• gathering information about how the Project may adversely affect Aboriginal or 
treaty rights; 

• bearing the reasonable costs associated with the procedural aspects of 
consultation (paying for meeting costs, making technical support available, etc.) 
and considering reasonable requests by communities for capacity funding to 
assist in participating in the consultation process; 

• considering and responding to comments and concerns raised by communities 
and answering questions about the Project and its potential impacts on Aboriginal 
or treaty rights; 

• as appropriate, discussing and implementing changes to the Project in response 
to concerns raised by communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the 
season when construction will occur to avoid interference with mating or 
migratory patterns of wildlife); and 

• informing communities about how their concerns were taken into consideration 
and whether the Project proposal was altered in response. It is considered a best 
practice to provide the community with a copy of the consultation record as part 
of this step for verification. 

If you are unclear about the nature of a concern raised by a community, you should 
seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall 
outside the scope of the consultation process. These steps should be taken to 
ensure that the consultation process is meaningful and that concerns are heard 
and, where possible, addressed. 

You can also seek guidance from the Crown at any time. It is recommended that 
you contact the Crown if you are unsure about how to deal with a concern raised 
by a community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 

The consultation process must maintain sufficient flexibility to respond to new 
information, and we request that you make all reasonable efforts to build positive 
relationships with all communities potentially affected by the Project. If a community is 
unresponsive to efforts to notify and consult, you should nonetheless make attempts 
to update the community on the progress of the Project, the environmental 
assessment (if applicable) and other regulatory approvals. 

If you reach a business arrangement with a community that may affect or relate to the 
Crown's duty to consult, we ask that that Crown be advised of those aspects of such 
an arrangement that may relate to or affect the Crown's consultation obligations, and 
that the community itself be apprised of the Proponent's intent to so-apprise the 
Crown. Whether or not any such business arrangements may be reached with any 
community, the Crown expects the Proponent to fulfill all of its delegated procedural 
consultation responsibilities to the satisfaction of the Crown. 
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If the Crown considers that there are outstanding issues related to consultation, the 
Crown may directly undertake additional consultation with communities, which could 
result in delays to the Project. The Crown reserves the right to provide further 
instructions or add communities throughout the consultation process. 

Roles and responsibilities assumed directly by the Crown 

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 

Project includes: 

• identifying for the Proponent, and updating as appropriate, the communities to 
consult for the purposes of fulfillment of the Crown duty; 

• carrying out, from time to time, any necessary assessment of the extent of 
consultation or, where appropriate, accommodation, required for the project to 
proceed; 

• supervising the aspects of the consultation process delegated to the 
Proponent; 

• determining, in the course of Project approvals, whether the consultation of 
communities was sufficient; 

• determining, in the course of Project approvals, whether accommodation of 
communities, if required, is appropriate and sufficient. 

Consultation Record 

It is important to ensure that all consultation activities undertaken with 
communities are fully documented. This includes all attempts to notify or consult 
the community, all interactions with and feedback from the community, and all 
efforts to respond to community concerns. A complete consultation record is 
required in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient. The consultation record should include, but not be 
limited to, the following: 

• a list of the identified communities that were contacted; 

• evidence that notices and Project information were distributed to, and received 
by, the communities (via courier slips, follow up phone calls, etc.).  Where a 
community has been non-responsive to multiple efforts to contact the community, 
a record of such multiple attempts and the responses or lack thereof. 

• a written summary of consultations with communities and appended 
documentation such as copies of notices, any meeting summaries or notes 
including where the meeting took place and who attended, and any other 
correspondence (e.g., letters and electronic communications sent and received, 
dates and records of all phone calls); 

• responses and information provided by communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, 
claims, or cultural heritage features and information on potential adverse impacts 
on such Aboriginal or treaty rights and measures for avoiding, minimizing or 
mitigating potential adverse impacts to those rights; and 

6 



 

 

   

   
 

       

      

            
 

  

    

    

  
    

    
          

  
    

 
 

    
 
   

     
 

 
 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 2, Page 7 of 7

• a summary of the rights/concerns, and potential adverse impacts on Aboriginal or 
treaty rights or on sites of cultural significance (e.g. burial grounds, 
archaeological sites), identified by communities; how comments or concerns 
were considered or addressed; and any changes to the Project as a result of 
consultation, such as: 

o changing the Project scope or design; 

o changing the timing of proposed activities; 

o minimizing or altering the site footprint or location of the proposed 
activity; 

o avoiding impacts to the Aboriginal interest; 

o environmental monitoring; and 

o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation 
and approvals stage of the Project, request records from the Proponent relating to 
consultations with communities. Any records provided to the Crown will be subject 
to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal 
communities) of the Act. Additionally, please note that the information provided 
to the Crown may also be subject to disclosure where required under any other 
applicable laws. 

The contents of what will make up the consultation record should be shared at 
the onset with the communities consulted with and their permission should be 
obtained. It is considered a best practice to share the record with the 
community prior to finalizing it to ensure it is a robust and accurate record of 
the consultation process. 
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SUFFICIENCY LETTER 

1. The sufficiency letter provided by the MOE for the Project will be filed with the OEB 

once it has been received by Enbridge Gas. 
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Enbridge Inc. 
Indigenous 
Peoples Policy 
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Enbridge Indigenous 
Peoples Policy 

Enbridge recognizes the diversity of Indigenous 
Peoples who live where we work and operate. We 
understand that the history of Indigenous Peoples in 
both Canada and the United States has had destructive 
impacts on the social and economic wellbeing 
of Indigenous Peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous 
communities and broader society. Positive relationships 
with Indigenous Peoples, based on mutual respect 
and focused on achieving common goals, will create 
constructive outcomes for Indigenous communities 
and for Enbridge. 

Enbridge commits to pursuing sustainable relationships 
with Indigenous Nations and groups in proximity to 
where Enbridge conducts business. To achieve this, 
Enbridge will govern itself by the following principles: 

• We recognize the legal and constitutional rights 
possessed by Indigenous Peoples in Canada and 
in the U.S., and the importance of the relationship 
between Indigenous Peoples and their traditional 
lands and resources. We commit to working with 
Indigenous communities in a manner that recognizes 
and respects those legal and constitutional rights 
and the traditional lands and resources to which they 
apply, and we commit to ensuring that our projects 
and operations are carried out in an environmentally 
responsible manner. 

• We recognize the importance of the United Nations 
Declaration on the Rights of Indigenous Peoples 
(UNDRIP) within the context of existing Canadian and 
U.S. law and the commitments that governments in 
both countries have made to protecting the rights of 
Indigenous Peoples. 

• We engage in forthright and sincere consultation with 
Indigenous Peoples about Enbridge’s projects and 
operations through processes that seek to achieve 
early and meaningful engagement so their input can 
help defne our projects that may occur on lands 
traditionally used by Indigenous Peoples. 

• We commit to working with Indigenous Peoples 
to achieve benefts for them resulting from 
Enbridge’s projects and operations, including 
opportunities in training and education, employment, 
procurement, business development, and 
community development. 

• We foster understanding of the history and 
culture of Indigenous Peoples among Enbridge’s 
employees and contractors, in order to create 
better relationships between Enbridge and 
Indigenous communities. 

This commitment is a shared responsibility involving 
Enbridge and its afliates, employees and contractors, 
and we will conduct business in a manner that refects 
the above principles. Enbridge will provide ongoing 
leadership and resources to ensure the efective 
implementation of the above principles, including the 
development of implementation strategies and specifc 
action plans. 

Enbridge commits to periodically reviewing this policy 
to ensure it remains relevant and meets changing 
expectations. 

Version  May 2018 
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLE 

As of January 16, 2023 
Alderville First Nation (AFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided AFN with the following information: 
• A detailed description of the nature and initial scope of 

the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 Archaeological Assessment (AA) 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the Enbridge Gas and an AFN representative have exchanged 
community emails and had a telephone call regarding the Project. 
responsive/did ☒ Yes 
you have direct ☐ No 
contact with the 
community? 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

AFN has not raised any questions or concerns regarding the 
Project. An AFN representative indicated that, due to the fact 
that they are not signatories to Treaty 20, AFN would not be 
providing comment. 
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Does the 
community have 
any outstanding 
concerns? 

☐ Yes 
☒ No 

As of January 16, 2023, AFN has not identified any outstanding 
concerns regarding the Project. Enbridge Gas will continue to 
engage with the community in relation to the Project. 

Beausoleil First Nation (BFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided BFN with the following information: 
• A detailed description of the nature and initial scope of 

the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☒ Yes 
☐ No 

Enbridge Gas and a BFN representative have exchanged 
emails and telephone calls regarding the Project. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

BFN has not raised any questions or concerns regarding the 
Project. 

Does the ☐ Yes As of January 16, 2023, BFN has not identified any outstanding 
community have ☒ No concerns regarding the Project. Enbridge Gas will continue to 
any outstanding engage with the community in relation to the Project. 
concerns? 
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Chippewas of Georgina Island First Nation (CGIFN) 
Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided CGIFN with the following 
information: 

• A detailed description of the nature and initial scope of 
the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☒ Yes 
☐ No 

Enbridge Gas and a CGIFN representative have exchanged 
emails regarding the Project. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

CGIFN has not raised any questions or concerns regarding the 
Project. 

Does the ☐ Yes As of January 16, 2023, CGIFN has not identified any 
community have ☒ No outstanding concerns regarding the Project. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 

Chippewas of Rama First Nation (CRFN) 
Was project 
information 

☒ Yes 
☐ No 

Enbridge Gas has provided CRFN with the following 
information: 
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provided to the 
community? 

• A detailed description of the nature and initial scope of 
the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☒ Yes 
☐ No 

Enbridge Gas and a CRFN representative have exchanged 
emails regarding the Project. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

CRFN has not raised any questions or concerns regarding the 
Project. 

Does the ☐ Yes As of January 16, 2023, CRFN has not identified any 
community have ☒ No outstanding concerns regarding the Project. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 

Curve Lake First Nation (CLFN) 
Was project ☒ Yes Enbridge Gas has provided CLFN with the following 
information ☐ No information: 
provided to the • A detailed description of the nature and initial scope of 
community? the Project.  This included a list of other provincial or 
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federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the ☒ Yes Enbridge Gas and CLFN representatives have had multiple 
community ☐ No exchanges regarding the Project, including via email, phone 
responsive/did conversations and in person meetings. 
you have direct 
contact with the 
community? 
Did the ☒ Yes CLFN representatives have provided a number of comments 
community ☐ No and asked questions regarding the Project. 
members or 
representatives CLFN provided an initial round of comments regarding the 
have any 
questions or 
concerns? 

Project addressing: impacts to drinking water; endangerment of 
fish and wild game; impacts to Aboriginal heritage and cultural 
values; impacts to endangered species; impacts to lands and 
savannas; and possible Indigenous burial or archaeological 
sites in the proposed Project area. 

CLFN’s comments on the ER included discussion of: 
appropriate language use; the opportunity for natural gas 
service in the community; land acknowledgements and 
consultation and engagement; potential impacts on cultural 
keystone species, including impacts of noise on Osprey; 
potential impacts on harvesting rights, including baitfish 
harvesting; incorporation of the CLFN worldview with respect to 
plants; watercourse delineation; protection of wetlands; 
protection of culturally sensitive features; site restoration and 
planting; potential impacts to amphibians, including bullfrogs 
and green frogs; and monitoring plans. 

In the CLFN Technical Field Memorandum, specific reference 
was made to: potential impacts on walleye, which could infringe 
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the right to fish; the Miller Creek crossing; and wetland 
protection. 

In the CLFN comments addressing the Ecological Land 
Classification memorandum, the CLFN representative 
referenced: reference material to support an understanding of 
potential impacts on rights; Michi Saagig involvement in the 
creation of the environmental protection plan; cultural keystone 
species protection, including the protection of turtles; and the 
significance of wetlands. 

Enbridge Gas provided detailed responses to CLFN’s initial 
comments, comments on the ER and Technical Field 
Memorandum.  Enbridge is currently preparing responses to 
CLFN’s comments on the Ecological Land Classification 
memorandum.  These responses included: explanation and 
clarification of project plans and technical material; explanation 
of mitigation measures to address stated concerns; monitoring 
plans; and a discussion of opportunities for further involvement 
of CLFN. 

See Exhibit H, Tab 1, Schedule 1, Attachment 6, Line Item 
Attachments 5.27 and 5.48 for copies of CLFN’s comments and 
Enbridge Gas’ responses to those comments. 

Does the ☐ Yes Enbridge Gas is currently preparing responses to CLFN’s 
community have ☒ No comments on the ELC memorandum. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 

Hiawatha First Nation (HFN) 
Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided HFN with the following information: 
• A detailed description of the nature and initial scope of 

the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 
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Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☒ Yes 
☐ No 

Enbridge Gas and HFN representatives have had multiple 
exchanges regarding the Project. 

Did the ☒ Yes An HFN representative advised Enbridge Gas that the 
community ☐ No consultants representing CLFN would also now be representing 
members or HFN and that any environmental document reviews and 
representatives comments for the Project provided by CLFN representatives 
have any could be considered as representative of HFN's feedback. 
questions or Please see the summary of consultation with CLFN above for a 
concerns? description of the comments that have been provided. 
Does the ☒ Yes Enbridge is currently preparing responses to CLFN’s comments 
community have ☐ No on the ELC memorandum. Enbridge Gas will continue to 
any outstanding engage with the community in relation to the Project. 
concerns? 

Huron-Wendat Nation (HWN) 
Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided HWN with the following information: 
• A detailed description of the nature and initial scope of 

the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 

☒ Yes 
☐ No 

Enbridge Gas and an HFN representative have exchanged 
emails regarding the Project. 
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responsive/did 
you have direct 
contact with the 
community? 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

HWN has not raised any questions or concerns regarding the 
Project. 

Does the ☐ Yes As of January 16, 2023, HWN has not identified any 
community have ☒ No outstanding concerns regarding the Project. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 

Kawartha Nishnawbe First Nation (KNFN) 
Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided KNFN with the following 
information: 

• A detailed description of the nature and initial scope of 
the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☐ Yes 
☒ No 

As of January 16, 2022, KNFN has not responded to any 
Enbridge Gas emails regarding the Project. 
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Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 
☒ No 

KNFN has not raised any questions or concerns regarding the 
Project. 

Does the ☐ Yes As of January 16, 2023, KNFN has not identified any 
community have ☒ No outstanding concerns regarding the Project. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 

Mississauga’s of Scugog Island First Nation (MSIFN) 
Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided KNFN with the following 
information: 

• A detailed description of the nature and initial scope of 
the Project.  This included a list of other provincial or 
federal approvals that may be required for the Project to 
proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open 

House. 
• Stage 1 AA 
• Ecological Land Classification Memorandum 
• Environmental Report, providing information about the 

potential effects of the Project on the Environment. 

Enbridge Gas requested community feedback, including any 
suggestions or proposals on mitigating, avoiding or 
accommodating any potential impacts the Project may have on 
Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as 
timely technical reviews of documents, participation in field 
work associated with the proposed Project, and to engage in 
meaningful consultation. 

Was the 
community 
responsive/did 
you have direct 
contact with the 
community? 

☒ Yes 
☐ No 

Enbridge Gas and MSIFN representatives have exchanged 
emails and had a telephone conversation regarding the Project 

Did the 
community 
members or 

☒ Yes 
☐ No 

MSIFN provided comments on the Project ER and the Stage 1 
Archaelogical Assessment. 



    

 

 
 

 

   
  

  
  

 

   
   

  
 

  
 

 
 

   
  

   
 

  
  

   

 
 

 

  
  

 

   
  

 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 5, Page 10 of 10 

representatives MSIFN commented or asked questions on the following: the 
have any need for emissions reduction; water crossings and potential 
questions or impacts on fish and fish habitat; the desire to be updated on 
concerns? Project status; potential for contaminants to travel along the 

pipeline route; potential for intermittent watercourses; the 
protection of black ash; the importance of unevaluated 
wetlands; significant wildlife habitat, including reptile and 
amphibian habitat; impact of ground level ozone; consideration 
of Indigenous cultural heritage landscapes; efficacy of 
exclusion fencing for reptiles and amphibians; the need for 
updates on EPP; and the review of subsequent archaeological 
assessments. 

Enbridge Gas provided a detailed written response to MSIFN’s 
comments and questions which included: explanations of 
emission reduction strategies; plans for further field surveys; 
explanation of mitigation measures to address concerns; and 
opportunities for further involvement of MSIFN. 

See Exhibit H, Tab 1, Schedule 1, Attachment 6, Line Item 
Attachments 9.26 and 9.39 for copies of MSIFN’s comments 
and Enbridge Gas’ response to those comments. 

Does the ☐ Yes As of January 16, 2023, MSIFN has not identified any 
community have ☒ No outstanding concerns regarding the Project. Enbridge Gas will 
any outstanding continue to engage with the community in relation to the 
concerns? Project. 
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Enbridge Gas Inc. Indigenous Engagement Log 

Log updated as of January 16, 2023 

Alderville First Nation (AFN) 
Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

1.0 December 13, 2021 Email An Enbridge Gas representative emailed the 
AFN representative providing a Selwyn 
Community Expansion Project (“Project”) 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited AFN to submit a 
capacity funding request. Please see 
attached line item 1.0. 

See attached 
line item 1.0. 

1.1 December 14, 2022 Email An AFN representative 
emailed the Enbridge Gas 
representative advising 
them they did not see a 
map of the area where the 
Project would be located. 
AFN advised that the AFN 
were not party to Treaty 
20 territory. 

1.2 December 15, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to provide a map of the 
Project area 

1.3 February 7, 2022 Email An Enbridge Gas representative emailed the 
AFN representative, providing a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house and 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

1.4 April 4, 2022 Email An Enbridge Gas representative emailed the 
AFN representative the Project 
Environmental Report (ER) for review and 
comment. The Enbridge Gas representative 
advised they would like to have comments 
returned by May 22, 2022. 

1.5 April 4, 2022 Email An AFN representative 
emailed the Enbridge Gas 
representative advising 
that the Project is in Treaty 
20 territory and given AFN 
are not signatories to 
Treaty 20, AFN would not 
be commenting. 

1.6 April 6, 2022 Email An Enbridge Gas representative emailed the 
AFN representative the draft stage 1 
archaeology assessment (AA) for review and 
comment.  The Enbridge Gas representative 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

advised they would like to have comments 
returned by May 16, 2022. 

1.7 April 7, 2022 Email An AFN representative 
emailed the Enbridge Gas 
representative stating the 
Project was in Treaty 20 
and those communities 
within Treaty 20 would 
respond if there was an 
issue. 

1.8 April 25, 2022 Email An Enbridge Gas representative emailed the 
AFN representative following up on the 
Project ER to ensure there were no 
questions or concerns. 

1.9 April 25, 2022 Phone Call AFN responded via phone 
to the Enbridge Gas 
representative call that 
due to the fact they are 
not signatories to treaty 20 
they would not provide 
comment. 

1.10 April 28, 2022 Phone call An Enbridge Gas representative had a 
meeting via telephone with the AFN 
representative regarding the Project to 
confirm that AFN was not interested in 
consultation on the Project. 

1.11 April 28, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to follow up on the 
phone call. The Enbridge Gas representative 
wanted to confirm what was explained 
during the phone call regarding not being in 
Treaty 20 and therefore engagement not 
being required. The Enbridge Gas 
representative stated that email 
communications and documentation would 
still be sent if it was acceptable. 

1.12 May 2, 2022 Email An Enbridge Gas representative emailed the 
AFN representative providing a reminder of 
the upcoming date for submitting comments 
on the stage 1 AA for the Project. The 
Enbridge Gas representative offered to 
provide capacity funding to AFN. 

1.13 July 19, 2022 Email An Enbridge Gas representative emailed the 
AFN representative providing information 
regarding Project fieldwork pertaining to the 
Project. The Enbridge Gas representative 
included the proposed work schedules for 
the fieldwork and asked AFN to contact 
Enbridge Gas if AFN was interested in 
participating on any of the dates. 

1.14 August 9, 2022 Email An Enbridge Gas representative emailed the 
AFN representative advising there would be 
some additional work required regarding 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

ecological land classification (ELC) and 
providing an update on locations of black 
ash for some ongoing Enbridge projects. The 
Enbridge Gas representative asked if AFN 
was interested in participating and to 
respond to the email for further 
information. 

1.15 August 9, 2022 Email An AFN representative 
responded to the Enbridge 
Gas representative 
regarding the upcoming 
work and advised that AFN 
would not have anyone 
available to attend and 
suggested that CLFN or 
HFN would have someone 
in attendance. 

1.16 August 9, 2022 Email An Enbridge Gas representative emailed the 
AFN representative confirming receipt of 
AFN’s response. 

1.17 September 29, 2022 Email An Enbridge Gas representative emailed the 
AFN representative advising that Enbridge 
Gas was hoping to commence the stage 2 
AA for the Project the third week of 
October. The Enbridge Gas representative 
asked if AFN was interested. 

1.18 October 13, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to advise that the 
proposed archaeology work has been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

1.19 November 3, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

1.20 November 8, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative  offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

Beausoleil First Nation (BFN) 
2.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

BFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited BFN to submit a 
capacity funding request. The Enbridge Gas 

See attached 
line item 2.0. 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

representative also provided a map of the 
Project area. Please see attached line item 
2.0. 

2.1 January 24, 2022 Email An Enbridge Gas representative emailed the 
BFN representative regarding the Project. 
The Enbridge Gas representative asked if 
BFN had any interests, comments, or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

2.2 February 7, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house and 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

2.3 April 4, 2022 Email An Enbridge Gas representative emailed the 
BFN representative the Project ER for review 
and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

2.4 April 6, 2022 Email An Enbridge Gas representative emailed the 
BFN representative the Project’s draft stage 
1 AA for review and comment. The Enbridge 
Gas representative advised they would like 
to have comments returned by May 16, 
2022. 

2.5 April 25, 2022 Email An Enbridge Representative emailed the 
BFN representative following up on the 
Project ER to ensure there were no 
comments or concerns. 

2.6 April 28, 2028 Phone Call An Enbridge Gas representative spoke to the 
BFN representative  to confirm current 
contact information and inquire about 
interest in engagement and previous 
communications sent. 

A BFN representative 
responded in the call with 
the Enbridge Gas 
representative that there 
were no concerns now but 
asked that 
communications continue 
to be sent.  The AFN 
representative indicated 
that, should there be 
questions or concerns, 
BFN would contact 
Enbridge Gas. 

2.7 April 28, 2022 Email The Enbridge Gas representative emailed 
BFN to confirm what was said on the call. 

2.8 April 28, 2022 Email An Enbridge Gas representative emailed the 
BFN representative confirming the proper 
contact information. 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

2.9 April 28, 2022 Email The BFN representative 
emailed the Enbridge Gas 
representative and 
provided the proper 
contact info for 
representatives at BFN. 

2.10 April 28, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to confirm that BFN will 
continue to receive communications on 
projects and if BFN has any questions or 
concerns regarding the Project, BFN 
representatives would contact Enbridge Gas. 

2.11 April 29, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to confirm the email was 
correct and to ensure the email from April 
28, 2022 was received 

2.12 April 29, 2022 Email A BFN representative 
emailed the Enbridge Gas 
representative confirming 
the April 28, 2022 email 
was received,providing an 
email contact for another 
BFN representative and 
advising to follow up with 
the Chief to confirm 
correct email. 

2.13 May 2, 2022 Email An Enbridge Gas representative emailed the 
BFN representative providing a reminder of 
the upcoming date for submitting comments 
on the stage 1 AA for the Project. The 
Enbridge Gas representative offered to 
provide capacity funding to BFN 

2.14 July 19, 2022 Email An Enbridge Gas representative emailed the 
BFN representative providing information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
BFN to contact Enbridge Gas if BFN was 
interested in participating on any of the 
dates. 

2.15 August 9, 2022 Email An Enbridge Gas representative emailed the 
BFN representative advising there would be 
some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if BFN was interested in participating 
and to respond to the email for further 
information. 

2.16 September 29, 2022 Email An Enbridge Gas representative emailed the 
BFN representative advising that Enbridge 
Gas was hoping to commence the stage 2 
AA for the Project the third week of 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

October. The Enbridge Gas representative 
asked if BFN was interested in participating. 

2.17 October 13, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to advise that the 
proposed archaeology work had been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

2.18 November 3, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

2.19 November 8, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

Chippewas of Georgina Island (CGIFN) 
3.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

CGIFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited CGIFN to submit a 
capacity funding request. The Enbridge 
Gas representative also provided a map of 
the Project area. Please see attached line 
item 3.0. 

See attached 
line item 3.0 

3.1 January 24, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative regarding the Project. 
The Enbridge Gas representative asked if 
CGIFN had any interests, comments or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

3.2 February 7, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house and 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

3.3 April 4, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative the Project ER for 
review and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

3.4 April 6, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative the Project’s draft 
stage 1 AA for review and comment. The 
Enbridge Gas representative advised they 
would like to have comments returned by 
May 16, 2022. 

3.5 April 11, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to confirm proper 
contact email going forward. 

3.6 April 11, 2022 Email A CGIFN representative 
emailed the Enbridge Gas 
representative to confirm 
that moving forward they 
would be the contact. 

3.7 April 25, 2022 Email An Enbridge Representative emailed the 
CGIFN representative following up on the 
Project ER to ensure there were no 
comments or concerns.. 

3.8 April 29, 2022 Phone call An Enbridge Gas representative called and 
left a voicemail with the CGIFN 
representative to confirm the CGIFN 
representative had received all pertinent 
Project information and that CGIFN had the 
opportunity to comment and provide 
feedback. 

3.10 April 29, 2022 Email A CGIFN representative 
emailed the Enbridge Gas 
representative to request 
a follow-up. 

The CGIFN representative 
also asked the Enbridge 
Gas representative to 
resend the Project’s ER 
and draft stage 1 AA. 

3.9 April 29, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative following up on the 
earlier voicemail. Additionally, the Enbridge 
Gas representative wanted to follow up and 
provided the links to the Project ER and 
draft stage 1 AA. 

3.11 May 2, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative providing a reminder 
of the upcoming date for submitting 
comments on the stage 1 AA for the Project. 
The Enbridge Gas representative offered to 
provide capacity funding to CGIFN. 

3.12 July 19, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative providing information 
regarding Project fieldwork. The Enbridge 
Gas representatives included the proposed 
work schedules for the fieldwork and asked 
BFN to contact Enbridge Gas if BFN was 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
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interested in participating on any of the 
dates. 

3.13 August 9, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative advising there would 
be some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if CGIFN was interested in 
participating and to respond to the email for 
further information. 

3.14 September29, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative asked if CGIFN 
was interested so that Enbridge Gas could 
provide further information. 

3.15 October 13, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to advise that the 
proposed archaeology work has been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

3.16 October 17, 2022 Email A CGIFN representative 
emailed the Enbridge Gas 
representative to confirm 
receipt of email and that 
they would not be able to 
participate. 

3.17 October 17, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to confirm receipt of 
the email and that they would provide 
information as it becomes available. 

3.18 November 3, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to advise that the 
stage 2 AA is tentatively scheduled for 
November 10, 2022 and inquired if they 
would be able to participate. The Enbridge 
Gas representative offered to provide 
capacity funding to support the engagement 
and to answer any questions. 

3.19 November 3, 2022 Email A CGIFN representative 
emailed the Enbridge Gas 
representative attaching 
another CGIFN contact 
that should receive the 
November 3, 2022 email. 

3.20 November 4, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to confirm that the 
identified contact had already been sent the 
information and that the information had 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
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been resent to ensure that they had 
received it. 

3.21 November 8, 2022 Email An Enbridge Gas representative emailed the 
CGIFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

Chippewas of Rama First Nation (CRFN) 
4.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

CRFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited CRFN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
4.0. 

See attached 
line item 4.0. 

4.1 January 24, 2022 Email An Enbridge Gas representative emailed the 
CRFN regarding the Project. The Enbridge 
Gas representative asked if CRFN had any 
interests, comments, or questions regarding 
the Project and attached the Project 
notification letter for reference. 

4.2 February 4, 2022 Emails A CRFN representative 
emailed the Enbridge Gas 
representative advising 
that CRFN had no 
comments or questions 
regarding the Project 
notification. 

4.3 February 4, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative confirming receipt of 
the email. 

4.4 February 7, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house and 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

4.5 April 4, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative the Project ER for 
review and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

4.6 April 6, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative the Project’s draft 
stage 1 AA for review and comment. The 
Enbridge Gas representative advised they 



 
 

      
  

 
  

 
 

 
 

 
 

  
 

 
 

 
   

 
  

 

  

   
  

   
   

 

  

    
 

  
 

   

  

   
  

    
  

 

  

   
 

 
  
 

  

 

  

   

 
 

 
  

 
 

  

    
 

   
 

    
   

  

  

     

  
 

 

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 10 of 127

Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 
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addressed by 
Enbridge Gas 
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would like to have comments returned by 
May 16, 2022. 

4.7 April 25, 2022 Email An Enbridge Gas representative followed up 
with the CRFN regarding the Project ER to 
ensure there were no comments or 
concerns. 

4.8 April 29, 2022 Phone call An Enbridge Gas representative called and 
left a voicemail with the CRFN 
representative  to confirm that the CRFN 
representative had received all pertinent 
Project information and that CRFN had the 
opportunity to comment and provide 
feedback. 

4.9 April 29, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative following up on the 
earlier voicemail. Additionally, the Enbridge 
Gas representative wanted to follow up on 
the Project ER and Draft stage 1 AA. 

4.10 May 2, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative providing a reminder of 
the upcoming date for submitting comments 
on the stage 1 AA for the Project. The 
Enbridge Gas representative offered to 
provide capacity funding to CRFN. 

4.11 July 19, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to provide information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
CRFN to contact Enbridge Gas if CRFN was 
interested in participating on any of the 
dates. 

4.12 August 9, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative advising there would 
be some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if CRFN was interested in participating 
and to respond to the email for further 
information. 

4.13 September 29, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative asked if CRFN 
was interested so that Enbridge Gas could 
provide further information. 

4.14 October 7, 2022 Email A CRFN representative 
emailed the Enbridge Gas 
representative advising 
that CRFN was interested 
in reading the report 
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addressed by 
Enbridge Gas 
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substantive 
Attachments 

before it was submitted 
but stated that CRFN 
would defer to the 
Mississaugas in the area. 

4.15 October 7, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative confirming receipt of 
the email and advising Enbridge Gas would 
provide CRFN with the report prior to it 
being sent in. 

4.16 October 13, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to advise that the 
proposed archaeology work had been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

4.17 November 3, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

4.18 November 8, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

4.19 November 8, 2022 Email A CRFN representative 
emailed the Enbridge Gas 
representative to advise 
that they are unable to 
send a repersentative to 
monitor the work being 
completed and 
appreciated the invitiation 
to participate. The CRFN 
representative confirmed 
that they will receive a 
report prior to its 
submission. 

4.20 November 9, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative confirming receipt of 
the CRFN email and that Enbridge Gas will 
send the report to CRFN for review and 
comment. 

4.21 November 22, 2022 Email A CRFN representative 
emailed the Enbridge Gas 
representative to confirm 
receipt of email and to 
confirm that they have no 
comments at this time. 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
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4.22 November 24, 2022 Email An Enbridge Gas representative emailed the 
CRFN representative to confirm receipt of 
the CRFN email and that any new 
information would be provided. 

Curve Lake First Nation (CLFN) 
5.0 December 2, 2021 Phone call An Enbridge Gas representatives had a 

meeting with CLFN representatives 
regarding the Natural Gas Expansion 
Program. Topics of discussion included 
ongoing Enbridge Gas Projects. The Enbridge 
Gas representative advised Enbridge Gas 
would provide a notification letter for the 
Project in December 2021. The Enbridge Gas 
representative also advised the stage 1 AA 
desktop review was ongoing and the CLFN 
representatives would receive a draft report 
when completed. 

5.1 December 9, 2021 Email An Enbridge Gas representative emailed the 
CLFN representative providing the meeting 
minutes from their December 2, 2021, 
meeting 

5.2 December 13, 2021 Email An Enbridge Gas representative emailed the 
CLFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited CLFN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
5.2. 

See attached 
line item 5.2 

5.3 January 6, 2022 Letter A CLFN representative 
emailed the Enbridge Gas 
representative, providing 
a letter to Enbridge Gas 
representative regarding 
the proposed Project. The 
letter addressed concerns 
that CLFN had about: 
drinking water; fish and 
wildlife; Aboriginal 
heritage and cultural 
values; endangered 
species; and archaeology. 
See attached line item 5.3. 

See attached 
line item 5.3 
. 

5.4 January 20, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing a letter in 
response to the CLFN representative's initial 
inquiry letter of January 6, 2022. The letter 
included a general summary of the Project, 
potential impacts, and mitigations. Please 
see attached line item 5.4. 

See attached 
line item 5.4. 
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Item 

Date Method Summary of Enbridge Gas Inc. (“Enbridge 
Gas”) Engagement Activity 

Summary of Community’s 
Engagement Activity 

Issues or 
Concerns 
raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

5.5 January 24, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the Project’s 
notice of study commencement and virtual 
open house letter. 

5.6 February 7, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

5.7 February 8, 2022 Meeting An Enbridge Gas representative and CLFN 
representatives had a meeting to discuss 
various ongoing Enbridge Gas Projects. 

5.8 February 9, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing the meeting 
minutes from their February 8, 2022 
meeting. 

5.9 February 13, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
filing fees for their 
engagement. 

5.10 February 14, 2022 Email An Enbridge Gas representative emailed 
CLFN representative confirming filing fee 
invoices. The Enbridge Gas representative 
advised payment would occur within the 
week. 

5.11 February 22, 2022 Email An Enbridge Gas representative responded 
to the CLFN representative confirming that 
Enbridge has paid the filling fees for the 
various ongoing Enbridge Gas Projects. 

5.12 February 22, 2022 Phone Call An Enbridge Gas representative had a phone 
conversation with the CLFN representative 
providing an update regarding Enbridge Gas 
Projects. 

5.13 March 21, 2022 Email An Enbridge Gas representative emailed the 
CLFN business partner representative 
requesting CLFN business partner 
representative’s availability to review 
comments and responses for the Project. An 
Enbridge Gas representative advised they 
were available for an in-person meeting if 
that was acceptable. 

5.14 April 4, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative the Project ER and for 
review and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

5.15 April 6, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative the Project’s draft stage 
1 AA for review and comment. The Enbridge 
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Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

Gas representative advised they would like 
to have comments returned by May 16, 
2022. 

5.16 April 7, 2022 Meeting An Enbridge Gas representative met with 
CLFN representatives in person to discuss 
TLU on the Project 

A CLFN representative 
expressed in the meeting 
that CLFN would be 
interested in completing a 
TLU pertaining to the 
Project and scheduled the 
TLU for June 7-16th, 2022 

5.17 April 8, 2022 Email An Enbridge Gas representative emailed the 
CLFN representatives a note of appreciation 
for the in-person meeting that they 
attended and upcoming TLU for the Project. 

5.18 April 8, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative and 
provided dates for TLU 
held in calendar. 

5.19 April 25, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative following up on the 
Project ER to ensure there were no 
comments or concerns. 

5.20 April 27, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative following up on a 
proposal for TLU scheduled in June. 

5.21 April 28, 2022 Phone call An Enbridge Gas representative spoke to the 
CLFN representative regarding the upcoming 
TLU and details around TLU. 

5.22 April 29, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative on April 29, 2022, 
following up on the phone call they had the 
day prior. The Enbridge Gas representative 
wanted to confirm the anticipated dates for 
the TLU, confirming a HFN representative 
would also be included within the TLU 
process, and other various details regarding 
the TLU. 

5.23 May 2, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide a reminder 
of the upcoming date for submitting 
comments on the stage 1 AA for the Project. 
The Enbridge Gas representative offered to 
provide capacity funding. 

5.24 May 3, 2022 Email A CLFN representative 
responded to the Enbridge 
Gas representative 
confirming that details 
regarding the TLU can be 
confirmed when specific 
plans have been made. 



 
 

      
  

 
  

 
 

 
 

 
 

  
 

 
    

 
  

  

    

 

  

     

 

   
 

 
 

  

   
 

   
 

  

  

   

 
  

  
   

 

  

     

  
 

 

 
 

 

 

    

 
  

 

   

 
   

 
  

 

  

       

Filed:  2023-01-18, EB-2022-0156, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 15 of 127

Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

5.25 May 3, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative confirming receipt of 
the email. 

5.26 May 10, 2022 Meeting An Enbridge Gas representative and CLFN 
representatives had a meeting to discuss 
various ongoing Enbridge Gas Projects. 

5.27 May 12, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
Enbridge with questions 
and feedback on the 
Project ER. Please see 
attached line item 5.27. 

See attached 
line item 
5.27. 

5.28 May 26, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative confirming receipt of 
the comments on the Project ER and 
indicating that Enbridge Gas would provide 
responses as soon as possible. 

5.29 May 27, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative asking if CLFN could 
confirm the maps included in the email are 
acceptable for the TLU for the Project. 
Additionally, the Enbridge Gas 
representative indicated that the maps 
would be sent to the CLFN representative to 
have for the Open house. 

5.30 May 27, 2022 Email A CLFN representative 
emailed Enbridge Gas 
representative confirming 
that the maps were 
acceptable. The CLFN 
representative wanted to 
confirm a prior set had 
shown the Enbridge Gas 
features and indicated that 
CLFN would like those to 
be included in these 
Project maps. 

5.31 June 3, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative inquiring 
about billing information 
regarding the Project 

5.32 June 24, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing them with 
Enbridge’s TLU notes related to the Project. 
Additionally, the Enbridge Gas' 
representative wanted to confirm the 
questions asked during the TLU open house 
to ensure accuracy. 

5.33 July 13, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative inquiring 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

about billing information 
regarding the Project 

5.34 July 14, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing the updated 
billing information requested. 

5.35 July 18, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
invoices for the Project. 

5.36 July 19, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative confirming receipt of 
the email on July 18, 2022. 

5.37 July 19, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
CLFN to contact Enbridge Gas if CLFN was 
interested in participating on any of the 
dates. 

5.38 July 20, 2022 Email A CLFN representative 
responded to the Enbridge 
Gas representative 
advising that the CLFN 
business partner would be 
happy to participate if 
timing works out. 
Additionally, CLFN offered 
to participate in stage 2 AA 
when dates are further 
confirmed. 

5.39 July 20, 2022 Email An Enbridge Gas representative responded 
to the CLFN representative confirming that 
as soon as dates were scheduled, they 
would communicate those to CLFN. 

5.40 August 9, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative advising there would be 
some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if CLFN was interested in participating 
and to respond to the email for further 
information. 

5.41 August 9, 2022 Email A CLFN representative 
responded to Enbridge Gas 
representative advising 
them they would need 
additional information and 
that CLFN would need to 
check with their business 
partner to see if they have 
time to participate. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. (“Enbridge 
Gas”) Engagement Activity 

Summary of Community’s 
Engagement Activity 

Issues or 
Concerns 
raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

5.42 August 15, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing the CLFN 
business partner with the additional 
information required for the work. 

5.43 August 15, 2022 Email A CLFN representative 
responded to the Enbridge 
Gas representative 
advising that they would 
not be able to attend and 
would like an opportunity 
in the future. 

5.44 August 20, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
them with the Technical 
Field Memorandums from 
the TLU that they 
participated in. 

5.45 August 24, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative confirming receipt of 
the Technical Field Memorandum. 

5.46 August 24, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative Enbridge Gas’ 
responses to CLFN’s comment on theProject 
ER. Please see attached line item 5.48. 

See attached 
line item 
5.48. 

5.47 August 25, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
an overview for the in-
person TLU review 
meeting. 

5.48 August 30, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative inquiring if CLFN would 
require a signed document related to 
privacy for the report to be shared with the 
Enbridge Gas business partners. 

5.49 August 31, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to confirm if it was 
acceptable to share TLU with the 
consultants. 

5.50 August 31, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative confirming 
that it was okay to share 
the TLU. 

5.51 September 1, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to confirm receipt of 
the CLFN’s August 31 email. 

5.52 September 2, 2022 In person 
Meeting 

Enbridge Gas representatives, Enbridge Gas 
business partner representatives, a HFN 
representative, CLFN representatives, and  
CLFN Business representatives met to 
review the TLU. The CLFN/HFN 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

representative led the discussion regarding 
TLU. CLFN and HFN representatives provided 
comments and feedback about the TLU and 
the Project. 

5.53 September 6, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative providing the attendees 
list from the September 2, 2022, meeting. 
Additionally, the Enbridge Gas 
representative wanted to set up a follow up 
meeting with other Enbridge Gas 
representatives to ensure Enbridge Gas has 
incorporated the required mitigation 
measures into the EPP. 

5.54 September 7, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative, copying 
the CLFN business partner 
representative and asking 
the business partner 
representative to advise 
when they would be 
available for a meeting. 

5.55 September 14, 2022 The CLFN business partner 
representative emailed the 
Enbridge Gas 
representative providing 
available dates for a follow 
up meeting. 

5.56 September 15, 2022 Email An Enbridge Gas representative emailed the 
CLFN Business partner representative 
regarding the available dates and format of 
the meeting. 

5.57 September 15, 2022 Email The CLFN Business partner 
representative emailed the 
Enbridge Gas 
representative to confirm 
receipt of prior email and 
to confirm logistics for the 
meeting. 

5.58 September 15, 2022 Email An Enbridge Gas representative emailed the 
CLFN Business partner representative to 
confirm the length of the meeting. 

5.59 September 29, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative asked if CLFN 
was interested so that Enbridge Gas could 
provide further information. 

5.60 October 13, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to advise that the 
proposed archaeology work had been 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

5.61 October 13, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative confirming 
receipt of the email and 
confirmed that they 
should be able to send a 
representative. The CLFN 
wanted to confirm a 
contract was in place 
already. 

5.62 October 14, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to advise that they 
would confirm if an agreement already 
exists for archaeology work. 

5.63 October 14, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative confirming 
receipt and that they 
would provide an 
agreement for review. 

5.64 October 20, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to inform them that 
due to delays regarding locates the expected 
date for archaeology field work has been 
delayed. The Enbridge Gas representative 
confirmed that as soon as they have more 
information they will provide it. 

5.65 November 3, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if CLFN would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

5.66 November 7, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide a reminder 
regarding the stage 2 AA work as they had 
previously mentioned that they were 
interested in sending a representative. 

5.67 November 7, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative that they 
were busy onthe new 
tentative dates but would 
do there best to come out 
after to participate in 
some field work. 

5.68 November 7, 2022 Phone call An Enbridge Gas representative called the 
CLFN representative and left a voicemail 
inquiring about various ongoing Enbridge 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. (“Enbridge 
Gas”) Engagement Activity 

Summary of Community’s 
Engagement Activity 

Issues or 
Concerns 
raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

Projects and asked for them to return the 
call. 

5.69 November 7, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative following up on the 
voicemail and confirmed that the fieldwork 
would only be one day. The Enbridge Gas 
representative requested that they call back 
at their earliest convience. 

5.70 November 7, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to inform CLFN of a 
new fieldwork day on November 15, 2022. 

5.71 November 8, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative asking if the date 
works. 

5.72 November 8, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

5.73 November 10, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to confirm 
the new date for the 
fieldwork. 

5.74 November 10, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to confirm receipt of 
email. 

5.75 November 11, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the 
confirmed details for the stage 2 AA field 
visit for the Project. The Enbridge Gas 
representative provided all the meeting 
details for the monitors and offered to 
answer any of their questions. 

5.76 November 14, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to provide 
the archaeology contract 
for the stage 2 AA 
fieldwork. 

5.77 November 14, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to regarding the 
contract. 

5.78 November 14, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative providing 
an updated CLFN 
archaeology contract and 
stated they would be 
interest in seeing the 
standard Enbridge Gas 
agreement. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. (“Enbridge 
Gas”) Engagement Activity 

Summary of Community’s 
Engagement Activity 

Issues or 
Concerns 
raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

5.79 November 14, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the standard 
Enbridge Gas agreement. 

5.80 November 14, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to confirm 
the Enbridge Gas 
agreement was adequate 
and provided some minor 
updates. 

5.81 November 15, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the 
archaeology agreement for their review and 
signature. 

5.82 November 16, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to inquire if the 
archeology agreement had been reviewed 
and signed. 

5.83 November 16, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to provide 
the signed agreement. 

5.84 November 17, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to confirm receipt of 
the email. 

5.85 November 28, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to provide the Enbridge 
Gas’ responses to CLFN Technical Field 
Memorandum. Please see attached line item 
5.86. 

See attached 
line item 
5.86. 

5.86 November 28, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to ask for a 
meeting to discuss the 
Techinical Field 
Memorandums. 

5.87 November 29, 2022 Email An Enbridge Gas representative emailed the 
CLFN repsentative to confirm that they can 
schedule a meeting. 

5.88 December 14, 2022 Email A CLFN representative 
emailed the Enbridge Gas 
representative to provide 
the attached review of the 
ELC memo for the Project. 
Please see attached line 
item 5.91. 

See attached 
line item 
5.91  

5.89 January 9, 2023 Email An Enbridge Gas representative emailed the 
CLFN representative to confirm their review 
of the ELC memo and that Enbridge Gas will 
be working on a response. 

Hiawatha First Nation (HFN) 
6.0 December 13, 2021 Email An Enbridge Gas representative emailed 

HFN representative providing a Project 
See attached 
line item 6.0 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited HFN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
6.0. 

6.1 January 24, 2022 Email An Enbridge Gas representative emailed 
HFN representative regarding the Project. 
The Enbridge Gas representative inquired if 
HFN had any interests, comments, or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

. 

6.2 February 7, 2022 Email An Enbridge Gas representative emailed 
HFN representative provided a reminder for 
the Project virtual open house. Enbridge Gas 
representative also provided website links to 
the open house and an accompanying 
questionnaire and advised the virtual open 
house was available from February 3 to 
February 22, 2022. 

6.3 April 4, 2022 Email An Enbridge Gas representative emailed 
HFN the Project ER for review and comment. 
The Enbridge Gas representative advised 
they would like to have comments returned 
by May 22, 2022. 

. 

6.4 April 6, 2022 Email An Enbridge Gas representative emailed 
HFN with draft stage 1 AA for review and 
comment. The Enbridge Gas representative 
advised they would like to have comments 
returned by May 16, 2022. 

6.5 April 25, 2022 Email An Enbridge Gas representative emailed the 
HFN representative following up on the 
Project ER to ensure there were no 
comments or concerns. 

6.6 April 29, 2022 Phone Call An Enbridge Gas representative called and 
left a voicemail with the HFN representative 
to confirm that the HFN representative had 
received all pertinent Project information to 
the Project and that HFN had the 
opportunity to comment and provide 
feedback. 

6.7 May 2, 2022 Email An Enbridge Gas representative emailed the 
HFN representative to provide a reminder of 
the upcoming date for submitting comments 
on the stage 1 AA for the Project. The 
Enbridge Gas representative offered to 
provide capacity funding to HFN. 

6.8 July 19, 2022 Email An Enbridge Gas representative emailed the 
HFN representative providing information 
regarding Project fieldwork. The Enbridge 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

Gas representative included the proposed 
work schedules for the fieldwork and asked 
BFN to contact Enbridge Gas if BFN was 
interested in participating on any of the 
dates. 

6.9 July 20, 2022 Email An HFN representative 
responded to the Enbridge 
Gas representative 
advising that the HFN 
representative could not 
make the Cultural Heritage 
Site Visit. The HFN 
representative advised an 
early notification of work 
would be better to make 
sure schedules are open to 
attend. 

6.10 July 20, 2022 Email An Enbridge Gas representative responded 
to the HFN representative apologizing for 
the short notice and advised they will 
provide any information from the Cultural 
Heritage Site Visit. 

6.11 August 9, 2022 Email An Enbridge Gas representative emailed the 
HFN representative advising there would be 
some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if HFN was interested in participating 
and to respond to the email for further 
information. 

6.12 August 9, 2022 Email An HFN representative 
responded to the Enbridge 
Gas representative 
regarding the upcoming 
work that was to take 
place. The HFN 
representative advised 
HFN would not be able to 
attend the work. 

6.13 August 9, 2022 Email An Enbridge Gas' representative emailed the 
HFN representative confirming the HFN 
would not be able to participate in the 
upcoming work. 

6.14 August 17, 2022 Email An HFN representative 
emailed the Enbridge Gas 
representative advising 
the consultants 
representing CLFN will also 
now be representing HFN. 
Any Environmental 
document reviews and 
comments for the Project 

See attached 
line item 
6.14 
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raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

provided by CLFN 
representatives could be 
considered as 
representative of HFN's 
feedback. Please see 
attached line item 6.14. 

6.15 August 23, 2022 Email An Enbridge Gas representative emailed the 
HFN representative confirming 
documentation regarding the Project 
provided to HFN was also provided to CLFN. 
Enbridge Gas representative advised they 
could discuss the process during their visit 
the following week. 

6.16 September 2, 2022 In-person 
meeting 

Enbridge Gas representatives, Enbridge Gas 
business partner representatives, a HFN 
representative, CLFN representatives, and 
CLFN Business representatives met to 
review the TLU completed for the Project. 

CLFN/HFN representative 
led the conversations 
around TLU. CLFN and HFN 
representatives provided 
comments and feedback 
about the TLU and the 
Project. 

6.17 September 29, 2022 Email An Enbridge Gas representative emailed the 
HFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative asked if HFN 
was interested so that Enbridge Gas could 
provide further information. 

6.18 October 3, 2022 Email An HFN representative 
emailed the Enbridge Gas 
representative introducing 
a new HFN representative 
and advised that going 
forward the new HFN 
representative should be 
provided with any 
archaeology information. 

6.19 October 10, 2022 Email An Enbridge Gas representative emailed the 
HFN representative confirming receipt of 
the email and welcoming the new HFN 
representative. 

6.20 October 13, 2022 Email An Enbridge Gas representative emailed the 
HFN representative to advise that the 
proposed archaeology work had been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

6.21 November 3, 2022 Email An Enbridge Gas representative emailed the 
HFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
Item Gas”) Engagement Activity Engagement Activity Concerns 

raised and 
how 
addressed by 
Enbridge Gas 
and any 
substantive 
Attachments 

6.22 November 8, 2022 Email An Enbridge Gas representative emailed the 
HFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions.. 

Huron-Wendat Nation (HWN) 
7.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

HWN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited HWN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
7.0. 

See attached 
line item 7.0 

7.1 January 24, 2022 Email An Enbridge Gas representative emailed the 
HWN representative regarding the Project. 
The Enbridge Gas representative asked if 
HWN had any interests, comments, or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

7.2 January 24, 2022 Email An HWN representative 
responded to the Enbridge 
Gas representative 
advising HWN wished to 
be consulted on the 
Project.  The HWN 
representative expressed 
interest in participating in 
archaeological field work 
and any monitoring 
(including excavation). 
The email also requested 
capacity funding and draft 
reports regarding the 
Project for review and 
comment. 

7.3 January 24, 2022 Email An Enbridge Gas representative emailed the 
HWN representative thanking them for the 
response. The Enbridge Gas representative 
would work to ensure that the HWN is 
included in archaeological fieldwork and 
provided the opportunity to review and 
comment any reports. Additionally, the 
Enbridge Gas representative offered 
capacity funding. 

7.4 February 7, 2022 Email An Enbridge Gas representative emailed the 
HWN representative, providing a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
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website links to the open house and 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

7.5 February 8, 2022 Email An HWN representative 
asked about the 
archaeological studies or 
fieldwork required for the 
Project. Additionally, the 
HWN representative 
inquired about obtaining 
shape files. 

7.6 February 9, 2022 Email An Enbridge Gas representative responded 
to the HWN representative stating that 
archaeology documents would be sent once 
ready. Additionally, the Enbridge Gas 
representative committed to providing 
shape files for the Project. 

7.7 April 4, 2022 Email An Enbridge Gas representative emailed the 
HWN representative the Project ER for 
review and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

7.8 April 6, 2022 Email An Enbridge Gas representative emailed 
HWN representative the Project’s draft 
stage 1 AA for review and comment. The 
Enbridge Gas representative advised they 
would like to have comments returned by 
May 16, 2022. 

7.9 April 25, 2022 Email An Enbridge Gas representative emailed the 
HWN representative following up on the 
Project’s ER to ensure there were no 
comments or concerns. 

7.10 April 29, 2022 Phone Call An Enbridge Gas representative called and 
left voicemail with the HWN representative 
to confirm that the HWN representative had 
received all pertinent Project and that HWN 
had the opportunity to comment and 
provide feedback. 

7.11 April 29, 2022 Email An Enbridge Gas representative emailed the 
HWN representative following up on the 
earlier voicemail. Additionally, the Enbridge 
Gas representative wanted to follow up on 
the Project Environmental Report and Draft 
stage 1AA archaeology report. 

7.12 May 2, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to provide a reminder 
of the upcoming date for submitting 
comments on the stage 1 AA for the Project. 
The Enbridge Gas representative offered to 
provide capacity funding to HWN. 
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7.13 May 2, 2022 Email An HWN representative 
responded to the Enbridge 
Gas representative 
regarding the Project’s 
stage 1 AA link that was 
provided, noting that the 
HWN representative was 
unable to access the link 
and requested for it to be 
resent. 

7.14 May 2, 2022 Email An Enbridge Gas representative responded 
to the HWN representative apologizing for 
the link not being accessible and provided a 
new link for the Project’s stage 1 AA. 

7.15 July 19, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to provide information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
HWN to contact Enbridge Gas if HWN was 
interested in participating on any of the 
dates. 

7.16 July 20, 2022 Email An HWN representative 
responded to the Enbridge 
Gas representative 
regarding the Cultural Site 
Visit. HWN was unable to 
send a field representative 
to the fieldwork; however, 
HFN would like to 
participate in stage 2 AA 
and when a schedule is 
confirmed, the HWN 
representative would 
provide them with the 
contact information of the 
field representative. The 
HWN representative 
requested that updates 
from the visit be provided 
to HWN. Additionally, the 
HWN representative asked 
the Enbridge Gas 
representative if they 
would require a quote for 
the presence of the field 
representative for stage 2 
AA. 

7.17 July 20, 2022 Email An Enbridge Gas representative responded 
to the HWN representative advising that 
they will provide any information from the 
Cultural Heritage Site Visit. The Enbridge Gas 
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representative confirmed that once a date 
and duration is established for stage 2 AA. 

7.18 August 9, 2022 Email An Enbridge Gas representative emailed the 
HWN representative advising there would 
be some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if HWN was interested in participating 
and to respond to the email for further 
information. 

7.19 August 10, 2022 Email An HWN representative 
emailed the Enbridge Gas 
representative asking if 
the work would require an 
archaeologist and 
providing a quote for such 
workThe HWN 
representative committed 
to confirming whether a 
field representative would 
be available. 

7.20 August 10, 2022 Email An Enbridge Gas representative emailed the 
HWN representative confirming the work is 
related to tree surveys and ELC. Enbridge 
Gas' representative confirmed they would 
provide more information when they 
received it. 

7.23 September 29, 2022 Email An Enbridge Gas representative emailed the 
HWN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA in 
the third week of October. The Enbridge Gas 
representative asked if the HWN was 
interested so that Enbridge Gas could 
provide further information. 

7.24 October 3, 2022 Email An HWN representative 
emailed the Enbridge Gas 
representative introducing 
a new HWN representative 
and advising HWN would 
be interested in 
monitoring. The HWN 
representative asked for 
Enbridge Gas to accept the 
quote for the work. 
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7.25 October 7, 2022 Email An Enbridge Gas representative emailed the 
HWN representative indicating that the 
Enbridge Gas representative was unable to 
find the referenced quote. The Enbridge Gas 
representative requested the HWN 
representative provide a quote for the work. 
The Enbridge Gas representative committed 
to providing any further information 
regarding the fieldwork. 

7.26 October 7, 2022 Email An HWN representative 
emailed the Enbridge Gas 
representative providing a 
quote for the work. 

7.27 October 7, 2022 Email An Enbridge Gas representative emailed the 
HWN representative confirming receipt of 
the quote. 

7.28 October 12, 2022 Email An HWN representative 
emailed the Enbridge Gas 
representative confirming 
the proposed fieldwork 
that is scheduled and 
confirmed that they could 
send a monitor. 

7.29 October 13, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to advise that the 
archaeology work would be postponed and 
that they would follow up with the correct 
dates. 

7.30 October 13, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to advise that the 
proposed archaeology work had been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

7.31 October 14, 2022 Email A HWN representative 
emailed the Enbridge Gas 
representative to confirm 
receipt of the email 
regarding the new date for 
archaeology work. 

7.32 October 20, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to inform them that 
due to delays regarding locates the expected 
date for archaeology fieldwork had been 
delayed. The Enbridge Gas representative 
confirmed that as soon as they had more 
information they would provide it. 

7.33 November 3, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
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funding to support the engagement and to 
answer any questions. 

7.34 November 7, 2022 Email An Enbridge Gas representative emailed the 
HWN repersentaive to provide a reminder 
regarding the stage 2 AA work as they had 
previously mentioned that they were 
interested in sending a representative. 

7.35 November 8, 2022 Email A HWN representative 
emailed the Enbridge Gas 
representative and 
confirmed that they still 
wanted to participate in 
the fieldwork and 
confirmed the tentative 
date that was provided. 

7.37 November 8, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to provide the new 
date for the stage 2 AA, noting that they will 
provide more information when available. 

7.38 November 8, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

7.39 November 9, 2022 Email A HWN representative 
emailed the Enbridge Gas 
representative to confirm 
that the weather will be 
okay to complete the 
fieldwork. 

7.40 November 10, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to confirm receiept of 
email and that any new information would 
be provided. 

7.41 November 11, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to provide the 
confirmed details for the stage 2 AA field 
visit for the Project. The Enbridge Gas 
representative provided all the meeting 
details for the monitors and offered to 
answer any questions. 

7.42 November 14, 2022 Email An Enbridge Gas representative emailed the 
HWN representative and wanted to confirm 
that they will be participating in the stage 2 
AA and who they could expect from HWN. 

7.43 November 15, 2022 Email A HWN representative 
emailed the Enbridge Gas 
representative to confirm 
that they will not have a 
monitor joining the stage 2 
AA for the Project. 
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7.44 November 15, 2022 Email An Enbridge Gas representative emailed the 
HWN representative to confirm receipt of 
email. 

7.45 January 16, 2023 Email An Enbridge Gas representative emailed the 
HWN representative to provide shapefiles 
for the Project. 

Kawartha Nishnawbe First Nation (KNFN) 
8.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

KNFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited KNFN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
8.0. 

See attached 
line item 8.0 

8.1 January 24, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative regarding the Project 
(NGEP). Enbridge Gas' representative asked 
if KNFN had any interests, comments, or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

8.2 February 7, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

8.3 April 4, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative with Project ER for 
review comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

8.4 April 6, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative with draft stage 1 AA 
for comment and feedback. The Enbridge 
Gas representative advised they would like 
to have comments returned by May 16, 
2022. 

8.5 April 25, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to following up on the 
Project ER to ensure there were no 
comments or concerns. 

8.6 May 2, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to provide a reminder 
of the upcoming date for submitting 
comments on the stage 1 AA for the Project. 
The Enbridge Gas representative offered to 
provide capacity funding to KNFN. 
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8.7 July 19, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative providing information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
BFN to contact Enbridge Gas if BFN was 
interested in participating on any of the 
dates. 

8.8 August 9, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative advising there would 
be some additional work required regarding 
ELC and providing an update on locations of 
black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if KNFN was interested in participating 
and to respond to the email for further 
information. 

8.9 September 29, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative askedif KNFN 
was interested so that Enbridge Gas could 
provide further information. 

8.10 October 13, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to advise that the 
proposed archaeology work has been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 

8.11 November 3, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to advise that the stage 
2 AA is tentatively scheduled for November 
10, 2022 and inquired if they would be able 
to participate. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

8.12 November 8, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to provide the ELC 
memo for the Project. 

Mississauga’s of Scugog Island First Nation (MSIFN) 
9.0 December 13, 2021 Email An Enbridge Gas representative emailed the 

MSIFN representative providing a Project 
overview and notification letter. The 
Enbridge Gas representative requested 
feedback or shared knowledge by January 
14, 2022 and invited MSIFN to submit a 
capacity funding request. The Enbridge Gas 
representative also provided a map of the 
Project area. Please see attached line item 
9.0. 

See attached 
line item 9.0. 

9.1 January 14, 2022 Email An MSIFN representative 
responded to the Enbridge 
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Gas representative 
confirming receipt of the 
Project email and letter. 

9.2 January 24, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative regarding the Project. 
The Enbridge Gas representative asked if 
MSIFN had any interests, comments, or 
questions regarding the Project and 
attached the Project notification letter for 
reference. 

9.3 February 7, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to provide a reminder 
for the Project virtual open house. The 
Enbridge Gas representative also provided 
website links to the open house 
accompanying questionnaire and advised 
the virtual open house was available from 
February 3 to February 22, 2022. 

9.4 March 1, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of February 2022 regarding various 
Enridge Gas projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.5 March 29, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of March 2022 regarding various Enridge 
Gas projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.6 April 4, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative the Project ER for 
review and comment. The Enbridge Gas 
representative advised they would like to 
have comments returned by May 22, 2022. 

9.7 April 6, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative with draft stage 1 AA 
report for review and comment. The 
Enbridge Gas representative advised they 
would like to have comments returned by 
May 16, 2022. 

9.8 April 6, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative confirming 
receipt of the April 6th 

email and that they would 
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provide comments no later 
than May 12, 2022. 

9.9 April 8, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative asking for a 
list of reports related to 
the Project in order to 
draft a budget. 

9.10 April 7, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative with information on 
reports related to the Project. 

9.11 April 25, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative following up on the 
Project ER to ensure there were no 
comments or concerns. 

9.12 April 25, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing the March 
2022 Enridge Gas Project updates. The 
Enbridge Gas representative requested 
feedback on the project update document 
and advised they were available for a 
meeting to discuss the project updates. 

9.13 April 27, 2022 Email An MSIFN representative 
emailed Enbridge Gas 
representative expressing 
their appreciation for the 
PPT slide provided on April 
25th. 

9.14 April 27, 2022 Email An MSIFN representative 
provided a draft budget to 
Enbridge Gas 
representative related to 
the Project. 

9.15 April 28, 2022 Email An Enbridge Gas representative emailed 
MSIFN representative acknowledging their 
email regarding the PPT slide and offering to 
provide any clarification of any aspect of the 
slide. 

9.16 April 28, 2022 Email An Enbridge Gas representative replied to 
the MSIFN representative thanking them for 
the proposed budget and the MISFN’s 
upcoming review. 

9.17 May 2, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to provide a reminder 
of the upcoming date for submitting 
comments on the stage 1 AA for the Project. 
The Enbridge Gas representative offered to 
provide capacity funding to MSIFN. 

9.18 May 2, 2022 Email An MSIFN representative 
responded indicating that 
the MISFN representative 
was unable to access the 
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report through the link 
and requested for it to be 
resent. 

9.19 May 2, 2022 Email An Enbridge Gas representative responded 
to the MISFN representative providing a 
new link for the Project’s stage 1 AA. 

9.20 May 4, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative regarding 
the proposed budget for 
the review of the Project’s 
reports. 

9.21 May 9, 2022 Phone Call An MSIFN representative 
called an Enbridge Gas 
representative inquiring 
about the Project and 
wanted to confirm 
information regarding the 
Project. 

9.22 May 10, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative providing the new link 
for the Project’s stage 1 AA again. 

9.23 May 10, 2022 Email An Enbridge gas representative emailed the 
MSIFN representative confirming the budget 
reports was acceptable. and indicating that 
the MISFN could take an additional 2 weeks 
to review the report if needed. 

9.24 May 10, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative accepting 
the additional 2 weeks for 
the review of the report. 

9.25 May 26, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of May 2022 regarding various Enridge 
Gas Projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.26 May 26, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative providing 
the technical commentary 
on the Project’s stage 1 AA 
and draft ER. The MSIFN 
representative further 
inquired about the billing 
details for this Project so 
they could submit the 
invoice for this work. 
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Please see attached line 
item 9.26. 

9.27 May 27, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative thanking them for 
providing comments on the Project reports. 

9.28 May 31, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative inquiring 
about the billing details for 
this Project so they can 
submit the invoice for this 
work. 

9.29 June 3, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative providing the billing 
details for this Project so MSIFN can submit 
the invoice for the related work. 

9.30 June 30, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of June 2022 regarding various Enridge 
Gas projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.31 July 19, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative providing information 
regarding Project fieldwork. The Enbridge 
Gas representative included the proposed 
work schedules for the fieldwork and asked 
BFN to contact Enbridge Gas if BFN was 
interested in participating on any of the 
dates. 

9.32 August 4, 2022 Email A MSIFN representative 
emailed the Enbridge Gas 
representative advising 
them they were interested 
in participating in 
Butternut/Black ash 
surveys and potentially 
ELC depending on MSIFN’s 
availability. The MSIFN 
representative inquired 
about the confirmed dates 
for field work. 

9.33 August 8, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative confirming that when 
field work dates have been approved, MISFN 
will be provided with that information. 

9.34 August 9, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative advising there would 
be some additional work required regarding 
ELC and providing an update on locations of 
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Line Date Method Summary of Enbridge Gas Inc. (“Enbridge Summary of Community’s Issues or 
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Enbridge Gas 
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Attachments 

black ash for some ongoing Enbridge 
projects. The Enbridge Gas representative 
asked if MSIFN was interested in 
participating and to respond to the email for 
further information. 

9.35 August 12, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative stating that 
they are unable to attend 
the work, however, would 
like to be updated with 
results of the work. 

9.36 August 12, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative stating that 
they are unable to attend 
the work; however, the 
MISFN representative 
would like to be updated 
with the results of the 
work. 

9.37 August 15, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative acknowledging that 
the MISFN representative cannot attend. 

9.38 August 24, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of August 2022 regarding various Enridge 
Gas Projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.39 August 30, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative providing the 
Enbridge responses to MSIFN’s comments 
on the Projects ER. Enbridge Gas re-provided 
the billing information so MSIFN could bill 
for the Project. Please see attached line item 
9.39. 

See attached 
line item 
9.39. 

9.40 September 29, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative advising that Enbridge 
Gas was hoping to commence stage 2 AA for 
the Project the third week of October. The 
Enbridge Gas representative asked if MSIFN 
was interested so that Enbridge Gas could 
provide further information. 

9.41 October 13, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to advise that the 
proposed archaeology work had been 
scheduled for October 24th, 2022 and 
inquired if they would like to participate. 
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9.42 October 14, 2022 Email An MSIFN representative 
emailed the Enbridge Gas 
representative to advise 
that they would not be 
able to attend with any 
monitors at this time and 
wanted to ensure this 
invitation has been 
extended to other 
Williams Treaties First 
Nations. The MSIFN 
representative wanted to 
confirm they would 
received upates about the 
findings related to the 
Project. 

9.43 October 17, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to confirm receipt of 
email and that other Williams Treaties First 
Nations have been included. The Enbridge 
Gas representative confirmed that they will 
continue to send information regarding the 
Project. 

9.45 November 2, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of October 2022 regarding various 
Enridge Gas projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
were available for a meeting to discuss the 
project updates. 

9.46 November 3, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to advise that the 
stage 2 AA is tentatively scheduled for 
November 10, 2022 and inquired if they 
would be able to participate. The Enbridge 
Gas representative offered to provide 
capacity funding to support the engagement 
and to answer any questions. 

9.47 November 8, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to provide the ELC 
memo for the Project. The Enbridge Gas 
representative offered to provide capacity 
funding to support the engagement and to 
answer any questions. 

9.48 November 29, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative and MSIFN business 
partner representative providing an update 
as of November 2022 regarding various 
Enridge Gas projects. The Enbridge Gas 
representative requested feedback on the 
project update document and advised they 
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were available for a meeting to discuss the 
project updates. 

9.49 December 13, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representatives to provide the new 
staff the November 2022 update. 
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CONDITIONS OF APPROVAL 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and 

has not identified any additional or revised conditions that the Company wishes to 

propose for this Project. 

1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to construct 
applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf 

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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