
 
 

 

 

 

  
  

 
 

 
 

  
 

 
   

              

             
   

 
 

 
  

  
 

  
   

        
            

   
              
 

 
    

 
   

   
  

 
  

 
 

 
 

 

 
 

  
 

 
  

 

 

 

 
 

 
 

 

    
 

 
  

 

 

 

 
 

 
   

 
 

 

Enbridge Gas Inc. Eric VanRuymbeke 
Tel: (519) 436-4600 x5002241 50 Keil Drive Sr. Advisor 
Email: eric.vanruymbeke@enbridge.com Chatham, Ontario, N7M 5M1 Leave to Construct Applications 

EGIRegulatoryProceedings@enbridge.com Canada Regulatory Affairs 

December 7, 2022 
BY RESS AND EMAIL 

Nancy Marconi 
Acting Registrar 
Ontario Energy Board 
2300 Yonge Street, 27th Floor 
Toronto, ON M4P 1E4 

Dear Nancy Marconi: 
Re: Enbridge Gas Inc. (“Enbridge Gas”)

Ontario Energy Board (“OEB”) File: EB-2022-0247
Scarborough Subway Expansion – Kennedy Station Relocation Project 
Application and Evidence (Redacted) 

Enclosed please find the redacted application and evidence for the Scarborough Subway 
Expansion – Kennedy Station Relocation Project. 

In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas is 
requesting confidential treatment of the following exhibits.  Details of the specific information 
and reasons for confidential treatment are set out below: 

Exhibit Confidential 
Information 
Location 

Brief 
Description 

Basis for Confidentiality 

Exhibit F-1-1 Page 286 Personal The redactions relate to the names 
Attachment 1 Information and contact information of property 

owners. This information should not 
be disclosed in accordance with the 
Freedom of Information and 
Protection of Privacy Act. Pursuant to 
section 10 of the OEB’s Practice 
Direction on Confidential Filings, such 
information should not be provided to 
parties to a proceeding. 

Exhibit G-1-1 Pages 1-2 Personal The redactions relate to the names 
Attachment 3 Information and contact information of property 

owners. This information should not 
be disclosed in accordance with the 
Freedom of Information and 
Protection of Privacy Act. Pursuant to 
section 10 of the OEB’s Practice 
Direction on Confidential Filings, such 
information should not be provided to 
parties to a proceeding. 

The unredacted confidential attachments will be sent separately via email to the OEB. 

The above noted submission has been filed electronically through the OEB’s RESS. 

mailto:eric.vanruymbeke@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com


 

  

 

 
 

 
 

 
 

 
    

If you have any questions, please contact the undersigned. 

Sincerely, 

(Original Digitally Signed) 

Eric VanRuymbeke 
Sr. Advisor – Leave to Construct Applications 
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EXHIBIT LIST 
A – ADMINISTRATION 
Exhibit 

A 

A 

Tab 
1 

2 

Schedule 
1 
2 
1 

Contents of Schedule 
Exhibit List 
Glossary of Acronyms and Defined Terms 
Application 
Attachment 1 – Project Map 

B – PRO
Exhibit 

B 
Tab 

1 

JECT NEED 
Schedule 

1 
Contents of Schedule 
Project Need 
Attachment 1 – Metrolinx Letter of Support 

C – PRO
Exhibit 

C 
Tab 

1 

JECT ALTERNATIVES 
Schedule 

1 
Contents of Schedule 
Project Alternatives 

D – PRO
Exhibit 

D 

POSED
Tab 

1 
2 

PROJECT 
Schedule 

1 
1 

Contents of Schedule 
Proposed Project 
Project Schedule 

E – PROJECT COSTS AND ECONOMICS 
Exhibit Tab Schedule Contents of Schedule 

E 1 1 Project Costs and Economics 

F – ENVIRONMENTAL MATTERS 
Exhibit Tab Schedule Contents of Schedule 

F 1 1 Environmental Matters 
Attachment 1 – Environmental Report (Redacted) 
Attachment 2 – OPCC Correspondence 

G – LAND MATTERS 
Exhibit Tab Schedule Contents of Schedule 

G 1 1 Land Matters 
Attachment 1 – Working Area Agreement 
Attachment 2 – Standard Easement Agreement 
Attachment 3 – Landowner List (Redacted) 
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H – INDIGENOUS CONSULTATION 
Exhibit Tab Schedule Contents of Schedule 

H 1 1 Indigenous Consultation 
Attachment 1 – Project Description for MOE 
Attachment 2 – Delegation Letter 
Attachment 3 – Updated Project Description for MOE 
Attachment 4 – Further Direction Letter 
Attachment 5 – Sufficiency Letter 
Attachment 6 – Enbridge Inc. Indigenous Peoples Policy 
Attachment 7 – ICR Summary 
Attachment 8 – ICR Log & Project Correspondence 

I – CONDITIONS OF APPROVAL 
Exhibit Tab Schedule Contents of Schedule 

I 1 1 Conditions of Approval 
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Glossary of Acronyms and Defined Terms 

AA Archaeological Assessment 
Act The Ontario Energy Board Act, 1998 
Applicant Enbridge Gas Inc. 

Application 
Enbridge Gas Inc.'s application requesting an order granting leave to construct the following natural gas pipelines in the City of Toronto: 310 m of Nominal Pipe Size (“NPS”) 4 Polyethylene (“PE”) Intermediate Pressure (“IP”) 
gas main relocation along Lord Roberts Drive and along a permanent easement on a City of Toronto walkway; 120 m of NPS 2 PE IP service relocation at 2480 Eglinton Avenue East; 30 m of NPS 8 Steel Coated (“SC”) High 
Pressure (“HP”) gas main relocation; 330 m of NPS 8 PE IP gas main relocation and 16 m of NPS 6 PE IP gas main relocation. 

CIAC Contribution in Aid of Construction    
CNG Compressed Natural Gas 
Company Enbridge Gas Inc. 
Delegation Letter Letter indicating delegation of the procedural aspects of Indigenous consultation to Enbridge Gas for the Project 
Dillon Dillon Consulting Ltd. 
EGI Utility Work Any relocation of Enbridge Gas assets requested by the Metrolinx Contractor 
Enbridge Gas Enbridge Gas Inc 
EPP Environmental Protection Plan 
ER Environmental Report 
Guidelines The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7 th  Edition, 2016. 
HP High Pressure 
ICR Indigenous Consultation Report 
IP Intermediate Pressure 
IRPA Integrated Resource Planning Alternative 
IRP Framework Integrated Resource Planning Framework for Enbridge Gas 
MCM Ministry of Citizenship and Multiculturalism 
Metrolinx Contractor Metrolinx’s Scarborough Subway Extension contractor 
MOE Ministry of Energy 
MOP Maximum Operating Pressure 
MSP Minimum System Pressure 
NPS Nominal Pipe Size 
OEB The Ontario Energy Board 
OPCC Ontario Pipeline Coordinating Committee 
PE Polyethylene 
Policy Indigenous Peoples Policy 
PR Preferred Route 
Project Kennedy Station relocation project 
SC Steel Coated 
SMYS Specified Minimum Yield Stress 
Specifications Specifications outlined in Enbridge Gas’s Construction and Maintenance Manual 
SRS Metrolinx’s Stations, Rails, and Systems 
ST Steel 
Subway Extension Scarborough Subway Extension transit project 
TMHC Timmins Martelle Heritage Consultants Inc. 
TSSA Technical Standards & Safety Authority 
UNDRIP United Nations Declaration on the Rights of Indigenous Peoples 
UWA Utility Work Agreement 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, S.O. 1998, 
c. 15, Schedule B; and in particular section 90(1) and section 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas Inc. for an 
order granting leave to construct natural gas pipelines in the City of 
Toronto. 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the Ontario 

Energy Board (the “OEB”) pursuant to section 90(1) of the Ontario Energy Board 

Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an Order granting leave to 

construct the following: 

• Phase 1 

i. 310 m of Nominal Pipe Size (“NPS”) 4 Polyethylene (“PE”) 

Intermediate Pressure (“IP”) gas main relocation along Lord 

Roberts Drive and along a permanent easement on a City of 

Toronto walkway. 

ii. 120 m of NPS 2 PE IP service relocation at 2480 Eglinton Avenue 

East. 

• Phase 2 

i. 30 m of NPS 8 Steel Coated (“SC”) High Pressure (“HP”) gas 

main relocation. 

ii. 330 m of NPS 8 PE IP gas main relocation. 

iii. 16 m of NPS 6 PE IP gas main relocation. 
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iv. 25 m of NPS 4 PE IP gas main relocation at 2499 Eglinton Avenue 

East. 

2. Enbridge Gas will also relocate a district station and bollard protection system onto a 

permanent easement at 2500 Eglinton Avenue East. For the purposes of this 

application, the relocations above will be referred to as the Kennedy Station 

relocation project (the “Project”). 

3. Metrolinx has requested that Enbridge Gas relocate existing natural gas pipeline 

assets in the City of Toronto to accommodate the Scarborough Subway Extension 

transit project1. The Scarborough Subway Extension transit project is a collaboration 

between the Province of Ontario, the City of Toronto, and Metrolinx. 

4. For ease of reference and to assist the OEB with preparation of the notice of 

application for the proposed Project, a map of the proposed facilities is included at 

Attachment 1 to this Exhibit. 

5. Selection of the route and location for the proposed facilities associated with the 

Project was supported by an independent environmental consultant through the 

process outlined in the OEB’s Environmental Guidelines for the Location, 

Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7th 

Edition, 2016 (the “Guidelines”). 

6. Construction of the Project is planned to commence in September 2023 for Phase 1 

and April 2025 for Phase 2.  The proposed pipelines and facilities are expected to be 

1 https://www.metrolinx.com/en/greaterregion/projects/scarborough-subway-extension.aspx 

https://www.metrolinx.com/en/greaterregion/projects/scarborough-subway-extension.aspx
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placed into service in December 2023 and July 2025, respectively. The proposed 

Project milestones can be found at Exhibit B, Tab 1, Schedule 1, Tables 1 and 2. 

7. Enbridge Gas requests that this Application be treated as a short-form natural gas 

application based on the OEB’s established criteria ,2 and that it proceed by way of 

written hearing in English. 

8. Enbridge Gas requests that the OEB issue the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project. 

(ii) pursuant to section 97 of the Act, an order approving the form of working 

area agreement found at Exhibit G, Tab 1, Schedule 1, Attachment 1, and 

the form of standard easement agreement found at Exhibit G, 

Tab 1, Schedule 1, Attachment 2. 

9. Enbridge Gas requests that documents relating to the application and its supporting 

evidence, including the responsive comments of any interested party, be served on 

Enbridge Gas and its counsel as follows: 

(a) The Applicant Eric VanRuymbeke 
Sr. Advisor, Leave to Construct Applications 

Address: P. O. Box 2001 
50 Keil Drive N 
Chatham, ON N7M 5M1 

Telephone: (519) 436-4600 x5002241 

2 https://www.oeb.ca/applications/how-file-application/performance-standards-processing-applications 

mailto:eric.vanruymbeke@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com
https://www.oeb.ca/applications/how-file-application/performance-standards-processing-applications
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Email: eric.vanruymbeke@enbridg

EGIRegulatoryProceedings

e.com 

@enbridge.com 

(b) The Applicant’s counsel (1) Guri Pannu 
Sr. Legal Counsel 
Enbridge Gas Inc. 

Address for personal service: 500 Consumers Road 
Toronto, ON M2J 1P8 

Mailing Address: 

Telephone: 

Email: 

P. O. Box 650, Scarboroug

(416) 758-4761 

guri.pannu@enbridge.com 

h, ON M1K 5E3 

DATED at the City of Chatham, Ontario this 7th day of December 2022. 

ENBRIDGE GAS INC. 

(Original Digitally Signed) 

Eric VanRuymbeke 
Sr. Advisor, Leave to Construct Applications 

mailto:guri.pannu@enbridge.com
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PROJECT NEED 

Introduction 

1. The Kennedy Station relocation project (“Project”) is required to accommodate 

the Scarborough Subway Extension transit project (the “Subway Extension”), 

which is being completed by Metrolinx in collaboration with the Province of 

Ontario, and the City of Toronto. The proposed Subway Extension will replace 

the aging Line 3 (currently, the Scarborough RT) and is a key transit expansion 

project helping to reduce travel times for commuters, to support economic and 

community growth along the transit line, improve access to jobs, schools, and 

other key destinations throughout the city. 

Need for Relocation 

2. Metrolinx has requested that Enbridge Gas relocate certain existing natural gas 

pipeline assets in the City of Toronto to accommodate the Subway Extension. 

The Project will be located within existing road allowances and rights-of-way, and 

private property easements. A map of the existing facilities and areas of the 

Subway Extension plans that conflict are shown in Figure 1 and described in 

greater detail below. 
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Figure 1: Map of Existing Assets and Conflict Areas 
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3. Subway Extension plans that conflict with existing Enbridge Gas assets are 

described according to the general project area below: 

Open Excavation 

A. NPS 8 SC IP gas main in front of 2499 and 2495 Eglinton Ave. E, is a single 

feed dead-end main in conflict with Metrolinx’s future piling activities for the 

open excavation. 

B. NPS 4 PE IP gas main along the north side of Eglinton Ave. E from the 

northwest corner of Eglinton Ave. E and Midland Ave. intersection to 2480 

Eglinton Ave. E is a single feed dead-end main servicing 2460 and 2466 

Eglinton Ave. E (residential apartment buildings to the west of the Subway 

Extension project site) and is in conflict with Metrolinx’s future piling 

activities and grade cuts for the temporary road detour. 

C. NPS 8 and NPS 6 SC IP gas mains crossing Eglinton Ave. E just west of 

the Midland Ave intersection in conflict with Metrolinx’s future piling 

activities. The existing NPS 8 and 6 SC IP gas main road crossings on 

Eglinton Ave. E represent the intermediate pressure downstream outlet from 

the existing district station that begins the feed to the remainder of this gas 

network. These road crossings require relocation along with the district 

station and its associated inlet and outlet piping to ensure continuity in the 

network. 

D. NPS 2 SC IP gas header service to 2480 Eglinton Ave. E in conflict with 

Metrolinx’s future piling activities. 

Proposed Road Detour 

A. The existing above ground high pressure to intermediate pressure district 

regulator station with protective bollard system and associated inlet and 
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outlet piping (NPS 8 SC IP and NPS 8 SC HP gas mains) in conflict with 

Metrolinx’s temporary road detour. 

Proposed Vent Shaft 

A. NPS 8 SC IP gas main on the south side of Eglinton Ave. E running from 

the southeast to southwest corners of Eglinton Ave. E and Midland Ave is a 

single feed dead-end main servicing 2499, 2495 and 2505 Eglinton Ave. E 

in conflict with Metrolinx’s future Vent Shaft pedestrian tunnel. 

4. Enbridge Gas and Metrolinx’s Subway Extension contractor (“Metrolinx 

Contractor”) are entering into a Utility Work Agreement (“UWA”) after the 

Metrolinx Contractor is awarded the contract for the subway. The UWA outlines 

the agreed upon processes, accountabilities, and cost recovery for any relocation 

of Enbridge Gas assets requested by the Metrolinx Contractor (“EGI Utility 

Work”). The proposed Project is included within this agreement. Attachment 1 to 

this Exhibit contains a letter dated November 22, 2022, from Metrolinx indicating 

support for the Project and its commitment to pay Enbridge Gas for the 

relocations required to facilitate the Subway Extension. 

Existing System Capacity 

5. The proposed relocation Project is required to eliminate conflicts with Metrolinx’s 

Subway Extension construction while maintaining the ability to serve existing 

Enbridge Gas customers. 

6. Gas supply to customers identified in red polygon areas set out in Figure 2 are 

one way fed and will be impacted if existing gas assets in conflict with the 

Subway Extension construction are not relocated. 
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Figure 2: Impacted Customers 

7. If gas assets in conflict are abandoned but not relocated, 22 customers in Figure 

2, including 3 condominium building with multiple units, 1 Co-operative homes 

building with multiple units, and 18 commercial customers will lose all natural gas 

supply. In addition, pressures in a large area surrounding these customers 

(within the Project area) will decrease significantly causing inlet pressure to over 

50 other customers to be near minimum system pressure (“MSP”). Should any 

supply constraints occur, then services to customers near MSP will be exposed 

to increased risk of being negatively impacted. 
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Project Timing 

8. The proposed Project construction schedule has been developed in two phases 

to meet Metrolinx’s timing for Subway Extension construction at Eglinton Ave. E 

and Midland Ave. Enbridge Gas will commence construction for Phase 1 in 

September 2023 and Phase 2 in April 2025. The schedule dependency between 

Phases 1 and 2 is attributed to the time and space separation required for the 

tunneling contractor currently working in the area.  Concurrent construction 

activity prevents Enbridge Gas from starting construction on Phase 2 in 2023 and 

throughout 2024. Therefore, Phase 2 can only commence once the tunneling 

contractor has completed their work at the intersection of Midland Ave. and 

Eglinton Ave. E. The proposed schedule for Phases 1 and 2 of the Project are 

set out in Tables 1 and 2 below. 

Table 1: Phase 1 Proposed Project Schedule 
Environmental Report Completion June 2022 
Survey, Lands Acquisition, Design Completion May 2023 
Expected LTC Approval May 2023 
Receipt of Permits and Approvals August 2023 
Commence Construction September 2023 
Expected In-service December 2023 
Completion of Construction December 2023 
Final Restoration and Inspection May 2024 

Table 2: Phase 2 Proposed Project Schedule 
Environmental Report Completion June 2022 
Survey, Lands Acquisition, Design Completion May 2023 
Expected LTC Approval May 2023 
Receipt of Permits and Approvals March 2025 
Commence Construction May 2025 
Expected In-service July 2025 
Completion of Construction July 2025 
Final Restoration and Inspection July 2025 
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Conclusion 

9. The Project is required to accommodate Metrolinx’s construction of the Subway 

Extension and involves the relocation of various existing natural gas pipelines 

and an existing district regulator station, which are in conflict with Metrolinx’s 

design and construction. The Project aims to resolve all conflicts with Metrolinx’s 

work and ensures Enbridge Gas is able to maintain provision of safe and reliable 

natural gas services for its existing customers. 
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Office of the Scarborough Subway Extension Technical Director 
Alessandra Lionzo Alessandra.Lionzo@metrolinx.com 

(416) 319-1274 

November 22, 2022 

Delivered Via Email: daniel.petrozziello@enbridge.com 

Daniel Petrozziello, C.Tech, PMP 
Supervisor Transit 
Capital Development and Delivery 
ENBRIDGE 
101 Honda Blvd, Markham, ON L6C 0M6 
TEL: 905-927-3021 | CELL: 416-735-1952 

RE: Letter in Support of Enbridge Gas Inc.’s (“EGI’) Leave to Construct Application to the Ontario 
Energy Board (the “OEB”) for the Scarborough Subway Extension Project – Kennedy Station Tail 
Track 

Dear Mr. Petrozziello, 

Metrolinx hereby submits this letter in support of EGI’s Application to the OEB to facilitate the 
construction of the future Kennedy Station Tail Track as part of the proposed Scarborough Subway 
Extension. 

As part of the subway program, the proposed Scarborough Subway Extension (SSE) will connect a 
number of transit systems and make it easier to travel within the city and beyond. The proposed new 
Kennedy Tail Track structure is an integral and key component to be constructed as part of the new 
subway extension.  It’s integration with the existing TTC Kennedy Station will provide the connection of 
the SSE to the existing TTC Line 2, GO Transit rail services and the Eglinton Crosstown LRT. As part of 
the work required to complete the SSE, Metrolinx requires that EGI relocate its gas pipeline at this 
location. This work will be executed in two phases (Phase 1 to be completed by January 2024 and Phase 
2 to be completed by August 2025).  The completion of these phases is required to advance the 
construction of the Kennedy Tail Track structure no later than August 2025. 

Metrolinx strongly supports EGI’s Application and is working collaboratively to support the development 
of EGI’s utility relocation design. Upon EGI’s completion of said design, and Metrolinx’ acceptance, 
Metrolinx intends to provide EGI with all applicable approvals and permits to begin the relocation work. 
Without the OEB’s acceptance of EGI’s Application, Metrolinx is at risk of not achieving the scheduled 
Kennedy Tail Track construction start date, jeopardizing the entire Scarborough Subway Extension 
timeline. 

Metrolinx will be reimbursing the Project Contractor for the EGI Utility Work under it’s obligations with 
the Project Agreement between Metrolinx/Infrastructure Ontario and the Project Contractor. The Project 
Contractor will provide reimbursement directly to EGI through the Utility Work Agreement executed 
between the Project Contractor and EGI. 

Metrolinx looks forward to your cooperation and support in this regard.  Please feel free to contact 
Metrolinx should you require additional information or assistance. 

1 OF 2 

mailto:Alessandra.Lionzo@metrolinx.com
mailto:daniel.petrozziello@enbridge.com
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Sincerely, 

Alessandra Lionzo, MSc, MBA, PMP 
Technical Director – Scarborough Subway Extension 
Capital Projects Group 
Metrolinx 

cc. Paul de Sousa, Senior Project Manager, Metrolinx 

Charles Vasantharaj, Utilities Manager, Metrolinx 

Johnny Lee, Manager, Metrolinx 
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PROJECT ALTERNATIVES 

1. The purpose of this Exhibit is to describe Enbridge Gas’s analysis of alternatives to 

address conflicts between the Company’s existing natural gas assets and 

Metrolinx’s Subway Extension project, as outlined in Exhibit B, Tab 1, Schedule 1. 

As discussed in Exhibit B, because of these conflicts, Enbridge Gas is proposing to 

relocate existing natural gas assets in the vicinity of the Kennedy Station at Midland 

Ave. and Eglinton Ave. E. 

2. The preferred alternative is the proposed Project, which includes the following two 

phases of construction: 

Phase 1 

• 310 m of NPS 4 PE IP gas main relocation along Lord Roberts Dr. and along a 

permanent easement on a City of Toronto walkway. 

• 120 m of NPS 2 PE IP service relocation at 2480 Eglinton Ave. E. 

Phase 2 

• 30 m of NPS 8 SC HP gas main relocation. 

• 330 m of NPS 8 PE IP gas main relocation. 

• 16 m of NPS 6 PE IP gas main relocation. 

• 25 m of NPS 4 PE IP gas main relocation at 2499 Eglinton Ave. E. 

• District station and bollard protection system to be relocated onto a permanent 

easement at 2500 Eglinton Ave. E. 

3. The proposed Project resolves physical conflicts with the future Kennedy Station 

construction by Metrolinx’s Stations, Rails, and Systems (“SRS”) contractor, while 

allowing Enbridge Gas to maintain the integrity and operability of its existing natural 

gas network and continued service to existing customers. The proposed Project has 

in-service dates of December 2023 for Phase 1, and July 2025 for Phase 2. 
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Integrated Resource Planning 

4. The Decision and Order for Enbridge Gas’s Integrated Resource Planning 

Framework Proposal (EB-2020-0091) was issued on July 22, 2021. This decision 

was accompanied by an Integrated Resource Planning Framework for Enbridge Gas 

(“IRP Framework”).1 The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified needs. The IRP 

Framework provides Binary Screening Criteria in order to focus on situations where 

there is reasonable expectation that an IRP Alternative (“IRPA”) could efficiently and 

economically meet a system need. Enbridge Gas has applied the Binary Screening 

Criteria and determined that the need underpinning the Project does not warrant 

further IRP consideration based on the timing criteria, as the need must be met in 

under three years (the proposed project has in-service dates of December 2023 for 

Phase 1, and July 2025 for Phase 2). In addition, the Project is driven by a 

customer-specific build where Metrolinx will reimburse Enbridge Gas through a 

Contribution in Aid of Construction (“CIAC”) for the actual Project costs. 

ii. Timing – If an identified system constraint/need must be met in under three years, an 
IRP plan could not likely be implemented and its ability to resolve the identified system 
constraint could not be verified in time. Therefore, an IRP evaluation is not required. 
Exceptions to this criterion could include considerations of supply-side IRPAs and 
bridging or market-based alternatives where such IRPAs can address a more imminent 
need. 

iii. Customer-specific builds – If an identified system need has been underpinned by a 
specific customer’s (or group of customers’) clear request for a facility project and either 
the choice to pay a Contribution in Aid of Construction or to contract for long-term 
services delivered by such facilities, then an IRP evaluation is not required.2 

5. Notwithstanding the criterion above that exempt the Project from further IRP 

assessment, the Company does not have adequate time to design, implement, and 

measure the effect of a demand side IRP Plan to remove existing gas assets while 

1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A. 
2 Ibid 
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continuing to reliably serve the natural gas demands of customers in the surrounding 

area.  Furthermore, since the existing gas main is embedded deep within Enbridge 

Gas’s distribution pipeline network, there is no ability for a third-party natural gas 

market participant to deliver gas supplies directly to the region served by the existing 

natural gas main or to feasibly set up a Compressed Natural Gas (“CNG”) injection 

point. Therefore, supply-side alternatives do not exist to meet the Project need. 

Alternatives Assessment Criteria 

6. Enbridge Gas established alternatives assessment criteria that quantitatively and/or 

qualitatively considered economic feasibility, timing, safety and reliability, risk 

management, and environmental and socio-economic impacts: 

Project Cost (Quantitative): 

• The alternative must be cost-effective compared to other alternatives. As 

discussed in Exhibit B, Tab 1, Schedule 1, the Project costs will be covered 

under the UWA between the Metrolinx Contractor and Enbridge Gas and 

recovered through a CIAC. Enbridge Gas considered the total cost of the 

relocation of its assets throughout its work to support the Subway Extension 

design with Metrolinx. 

Timing (Quantitative): 

• The alternative must meet the required in service dates of December 2023 for 

Phase 1 and July 2025 for Phase 2. 

Safety & Reliability (Qualitative): 

• The alternative must ensure that Enbridge Gas can meet its obligation to 

provide reliable and safe delivery of firm natural gas volumes to existing 

Enbridge Gas customers as outlined in Exhibit B, Tab 1, Schedule 1 and that 

no existing Enbridge Gas customer experiences a loss of natural gas supply. 
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Environmental and Socio-economic Impact (Qualitative): 

• The alternative should minimize impacts to Indigenous peoples, municipalities, 

landowners, and the environment relative to other viable alternatives. 

Identification and Assessment of Alternatives 

7. Enbridge Gas identified several alternatives capable of addressing the Subway 

Extension conflicts identified in Exhibit B within the timeframes required by Metrolinx. 

Detailed descriptions of each of the facility alternatives, organized in accordance 

with the general project areas described in Exhibit B, are provided below: 

Open Excavation 

A. To avoid a conflict with the existing NPS 8 SC IP gas main in front of 2499 

and 2495 Eglinton Ave. E and Metrolinx’s proposed piles and to maintain 

existing service to customers, there was only one feasible alternative 

identified given the congestion of existing and proposed utilities in the vicinity. 

The only alternative identified was to relocate the gas main further south 

towards the property line within the boulevard and shorten the length of the 

dead-end main to just past the property limit of 2499 Eglinton Ave. E to 

ensure servicing could be maintained. The proposed location of the NPS 4 

PE IP gas main maintains the minimum horizontal and vertical clearances to 

existing and proposed utilities in the area and allows for both services to 2499 

and 2495 Eglinton Ave. E to be re-attached to this gas main. 

B. To avoid a conflict with the existing NPS 4 PE IP gas main along the north 

side of Eglinton Ave. E from the northwest corner of the Eglinton Ave. E and 

Midland Ave. intersection to 2480 Eglinton Ave. E and Metrolinx’s proposed 

piles and to maintain existing service to the customers, two alternatives were 

assessed: 
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i. Relocate the existing NPS 4 PE IP gas main along Lord Roberts Dr. 

(a municipal roadway parallel to Eglinton Ave. E) to the north of the project 

site, and along a permanent easement on a private walkway owned by the 

City of Toronto to reconnect to the existing NPS 4 PE IP gas main network 

dead ending to the west at 2460 and 2466 Eglinton Ave. E, requiring the 

Company to obtain a permanent easement from the City of Toronto. This 

alternative does not impose any risks to the existing CN rail and TTC track 

infrastructure, as well as the City’s existing bridge footings. 

ii. Install a new NPS 4 PE IP gas main crossing under the existing CN rail 

corridor and TTC Line 3 subway train tracks at the existing TTC Kennedy 

Station to connect the existing NPS 4 PE IP gas main east of the track 

with the existing NPS 2 PE IP gas main west of the track.  The gas main 

would be in the immediate vicinity of the City of Toronto bridge 

overpassing Eglinton Ave. East roadway. The gas main would require 

railway permit approvals from CN and TTC, as well as approval from the 

City of Toronto Bridges and Structures group for construction in the vicinity 

of bridge footings. The gas main would also need to be installed to the 

depth outlined in Transport Canada’s TC E-10 standard for a gas main 

crossing under a railway. The gas main crossing within the rail corridor 

would also be inaccessible in the future for maintenance and operations 

due to the ongoing operation of CN trains and the existing TTC Line 3 

subway. 

For the reasons outlined above and as it will ensure minimal risks to Enbridge 

assets, CN, TTC, and the City of Toronto’s railway and bridge infrastructure, 

respectively, Enbridge Gas determined that Alternative i. is preferrable. 
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C. To avoid conflict with Metrolinx’s future piling activities, the first road crossing 

is proposed to be relocated to cross Midland Ave. just north of the intersection 

where the district station is proposed to be relocated onto Metrolinx property 

at 2500 Eglinton Ave. E. 

The second road crossing considered and assessed two routing alternatives: 

i. Re-route the gas main around the Kennedy Station footprint down 

Midland Ave. towards the intersection with Eglinton Ave. E, along the 

north side of the intersection and crossing Eglinton Ave. E, just east of 

Commonwealth Ave. 

ii. To minimize the length of this relocation, the route would cross over 

the Kennedy Station footprint. Re-routing over the station results in 

the gas main being exposed, supported, and protected in place by 

Metrolinx Contractor for the entirety of the station construction 

imposing unnecessary risks to Enbridge Gas’s assets. 

For the reasons outlined above and in order to avoid any need for the gas 

main to be exposed during the station construction, Enbridge Gas determined 

that Alternative i. (relocate the gas main around the station footprint) is 

preferrable. 

D. To avoid conflict with the NPS 2 SC IP gas header service to 2480 Eglinton 

Ave E and Metrolinx’s future piling activities, two alternatives were assessed: 

i. Reconnect the existing NPS 2 ST IP header gas service to 2480 

Eglinton Ave. E, crossing Eglinton Ave. E to the existing NPS 4 PE IP 

gas main on the north side of Eglinton Ave. E determined not to be 
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feasible due to the age and condition of the existing service, and as it 

does not comply with Enbridge Gas standards regarding the eligibility 

of reconnecting steel services of a specific vintage. Additionally, this 

reconnection would have created an isolated steel network which 

results in a gas main unprotected by the existing cathodic protection 

systems in place, which will lead to accelerated corrosion. 

ii. Relay a new header gas service to 2480 Eglinton Ave. E as a NPS 2 

PE IP service off of the existing NPS 4 PE IP gas main on the north 

side of Eglinton. 

While both alternatives would eliminate the road crossing in conflict with 

Metrolinx’s proposed piling activities, for the reasons outlined above and 

based on modern corrosion standards for natural gas pipelines, Enbridge Gas 

has determined that Alternative ii) is preferrable. 

Proposed Road Detour 

A. To avoid a conflict between Metrolinx’s temporary road detour and Enbridge 

Gas’s IP district regulator station, three alternatives were considered and 

assessed to facilitate relocation of the district station: 

i. Reconstruct the station on Metrolinx’s property at 2500 Eglinton Ave. E, 

requiring the Company to obtain a permanent easement from Metrolinx. 

ii. Reconstruct the station along Midland Ave. within the public right of way 

along the boulevard area. However, there is limited available space along 

the boulevard area that may not accommodate the large size of the station 

footprint, including the bollard protection system (approximately 2.1 m by 

2.1 m). 
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iii. Find a location for the station on the other corners of the intersection of 

Midland Ave. and Eglinton Ave. E. However, there is limited right of way 

available for these purposes and high level of congestion of existing 

utilities in these areas. 

For the reasons outlined above and as it ensures adequate space for the 

station footprint while offering the maximum level of protection from vehicular 

traffic travelling along Midland Ave. and Eglinton Ave. E, Enbridge Gas 

determined that Alternative i. (relocate the district station onto Metrolinx 

property for which Metrolinx has agreed to provide a permanent easement) is 

preferrable. 

Proposed Vent Shaft 

A. To avoid a conflict with the pedestrian tunnel and vent shaft structure proposed 

by Metrolinx, the existing NPS 8 SC IP gas main on the south side of Eglinton 

Ave. E, running from the southeast to southwest corners of the intersection of 

Eglinton Ave. E and Midland Ave. is proposed to be shifted 3 m to the north. This 

will ensure the gas main can achieve the minimum depth of cover in the roadway 

as well as the minimum vertical clearance above the proposed tunnel structure. 

This alternative was the only feasible option given the proposed location of 

Metrolinx’s pedestrian tunnel. Relocating to the south is not possible due to the 

tunnel conflict, and relocation further to the north is not feasible as it results in 

additional pipe to be installed to achieve the same result, introduces new 

conflicts with existing and proposed utilities, and places the gas main in closer 

proximity of the proposed piles. 
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Project Selection & Conclusion 

8. Based on the above assessment of alternatives, Enbridge Gas has determined that 

the proposed Project is the optimal solution to meeting the identified customer need 

as it: 

• Represents the lowest total project cost to resolve conflicts identified by 
Metrolinx’s Subway Extension project. 

• Meets Metrolinx’s required December 2023 and July 2025 in-service dates for 
Phase I and Phase II respectively. 

• Maintains existing network connections and reliability by continuing to provide 
the same level of service to existing gas customers throughout construction. 

• Ensures Enbridge Gas can readily access its facilities/assets going forward, 
ensuring their safe operation and maintenance. 

• Reflects the lowest overall risks relative to other alternatives assessed. 

• Is expected to result in the lowest number and magnitude of environmental 
and socio-economic impacts relative to other alternatives assessed. 
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PROPOSED PROJECT 

Project Description 

1. To resolve the physical conflicts between existing Enbridge Gas assets and 

Metrolinx’s Subway Extension, and to ensure that the Company can continue to 

meet its obligation to deliver firm natural gas services to its existing customers, 

Enbridge Gas is proposing to relocate its existing NPS 8 SC HP, NPS 8 SC IP, 

NPS 6 PE IP, and NPS 4 PE IP distribution gas mains as shown in Figure 1. 

Construction of Enbridge Gas’s Project facilities represented in Figure 1 is 

delineated into two distinct phases in order to accommodate Metrolinx’s Subway 

Extension works, Phase 1 is displayed in green and Phase 2 is displayed in blue. 

2. The two phases of construction include: 

Phase 1 

• 310 m of NPS 4 PE IP gas main relocation along Lord Roberts Dr. and along 

a permanent easement on a City of Toronto walkway. 

• 120 m of NPS 2 PE IP service relocation at 2480 Eglinton Ave. E. 

Phase 2 

• 30 m of NPS 8 SC HP gas main relocation. 

• 330 m of NPS 8 PE IP gas main relocation. 

• 16 m of NPS 6 PE IP gas main relocation. 

• 25 m of NPS 4 PE IP gas main relocation at 2499 Eglinton Ave. E. 

• District station and bollard protection system to be relocated onto a 

permanent easement at 2500 Eglinton Ave. E. 

. 
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Figure 1: Map of Proposed Project Facilities 
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3. The route and location for the proposed Project facilities were reviewed by an 

independent environmental consultant through the process outlined in the Ontario 

Energy Board’s “Environmental Guidelines for the Location, Construction, and 

Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th Edition, 2016) (the 

“Guidelines”). Input from the public was sought during the route selection process 

and was incorporated into the selection of the preferred routes. 

Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be designed, 

installed, and tested in accordance with specifications outlined in Enbridge Gas’s 

Construction and Maintenance Manual (“Specifications”).  The Specifications meet 

or exceed the requirements of CSA Z662 – Oil and Gas Pipeline System standard 

and Ontario Regulation 210/01, Oil and Gas Pipeline Systems. 

5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow approved construction 

Specifications which will be updated to reflect site specific conditions for the 

Project as per the findings in the Environmental Report and the Environmental 

Protection Plan discussed in Exhibit F, Tab 1, Schedule 1. All construction, 

installation and testing of the Project will be witnessed and certified by a valid Gas 

Pipeline Inspection Certificate holder. 

6. Pipe will be installed using a combination of both the trench method and a 

trenchless method (horizontal directional drilling). Restoration and monitoring will 

be conducted post-construction to ensure successful environmental mitigation for 

the Project. 
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7. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road. Ontario Traffic Manual – Book 7 – Temporary Conditions is followed as a 

minimum requirement for the purpose of traffic control. 

9. Once the new pipelines are placed into service, the existing pipe will be abandoned 

in place. Sections of the abandoned pipeline may be removed by other parties in the 

future as part of ongoing Subway Extension or other construction works. 

10.Construction of the pipeline includes the following activities: 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed, and the ground is leveled. When required, 

the topsoil is stripped and stored, and/or sod is lifted. 
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(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe coating. 

(d) Welding 

The pipe is welded/fused into manageable lengths. The welds in steel pipe are 

radiographically inspected and the welds are coated. 

(e) Installation 

Pipe will be installed using a combination of both the trench method and a 

trenchless method. All utilities that will be crossed or paralleled by the pipeline 

within the identified construction area will be located by the appropriate utility 

owner prior to installing the pipeline. Prior to construction, all such utilities will be 

hand-located or hydro vacuumed to positively identify their location. 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required.  Next, the pipe is lowered into the 

trench. For steel pipe, the pipe coating is then inspected and tested using a high 

voltage electrical tester as the pipe is lowered into the trench. All defects in the 

coating are repaired before the pipe is lowered in. Next, the trench is backfilled 

using suitable material such as sand or other approved material as per Enbridge 

Gas Specifications. 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under infrastructure such as railways, roadways, watercourses, 

sidewalks, trees or other environmentally or archaeologically sensitive areas. The 

trenchless method that is proposed for this project is horizontal directional drilling. 
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This method involves excavating small entry and exit pits, drilling a pilot hole on 

the design path, reaming the pilot hole larger by passing a cutting tool, and pulling 

the pipe back through the bored hole. 

(f) Tie-Ins 

The sections of pipe that have been buried using either a trench or trenchless 

method are joined together (tied-in). 

(g) Cleaning and Testing 

To complete the construction, the pipeline is cleaned and tested and placed into 

service. 

(h) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area backfilled and 

leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. 

Where required, concrete, asphalt and gravel are replaced, and all areas affected 

by the construction of the pipeline are returned to as close to original condition as 

possible. As a guide to show the original condition of the area, photos and/or a 

video will be taken before any work commences. When the clean-up is completed, 

the approval of landowners or appropriate government authorities is obtained. 

Design Specifications & Testing Procedures 

11.The design specifications for the Project are provided in Tables 1 and 2. The 

specifications are representative of the entire Project.  Testing procedures for the 

Project are also discussed below. 
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Table 1: NPS 8 HP ST Pipeline Design Specifications 
Description Design Specification Unit 
External Diameter (OD) 219.1 mm 
Wall Thickness 4.8 mm 
Pipe Grade 359 MPa 

Material Specification C.S.A. Standard Z245.1 or API 5L, latest 
editions -

Material Toughness Cat. I, M5C -

Coating Type Dual Fusion Bond Epoxy (Abrasion-Resistant 
Overcoat) or Yellow Jacket 

Material Designation Carbon Steel -

Cathodic Protection Galvanic System (Corrosion Operating Standard, 
Galvanic Anode Installation Procedure) 

Fittings CSA Z245.11- -
Valves CSA Z245.15- -
Class Location 4 -
Design Pressure (DP) 1,200 kPa 
Hoop Stress at Design Pressure 
per % SMYS 7.6% -

Maximum Operating Pressure
(MOP) 1,200 kPa 

Hoop Stress at MOP per % 
SMYS 7.6% -

Minimum Depth of Cover 0.9 m 
Method of Construction Horizontal Directional Drilling / Open Cut -

Strength Test Data 
Test Medium Nitrogen/Air -
Test Pressure (Min/Max) 1,700/1,800 kPa 
Hoop Stress at Strength Test 
per % SMYS 21% -

Test Duration 4 Hrs 
Leak Test Data 

Test Medium Nitrogen/Air -
Test Pressure (Min/Max) 1,700/1,800 kPa 
Hoop Stress at Leak Test per % 
SMYS 21% -

Test Duration 4 Hrs 

12.The NPS 8-inch HP ST pipeline(s) will be a concurrent strength and leak test after 

installation, for a minimum duration of four hours. The strength and leak test will 

use nitrogen/air as the test medium at pressures between 1,700 to 1,800 kPa (1.4 – 
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1.5x Design Pressure). This corresponds to a maximum 21% Specified Minimum 

Yield Stress (“SMYS”) during the pressure test. 

Table 2: 440 kPa PE Pipeline Design Specifications 
Description Design Specification Unit 
Pipe (NPS 8) (NPS 6) (NPS 4) (NPS 2) 
External Diameter 219.1 168.3 114.3 60.3 mm 
Standard Dimension Ratio 13.5 11 11 11 -
Material Specification CSA B137.4 -
Material Designation PE 2708 -

Components 
Fittings CSA B137.4 
Flanges N/A -
Valves CSA B137.4 -

Design Data 
Class Location 4 -
Design Pressure 440 kPa 
Maximum Operating Pressure 440 kPa 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut / Horizontal Directional Drill / Plough -

Leak Test Data 
Test Medium Air or Nitrogen -
Test Pressure (Min / Max) 700/ 770 kPa 
Min Test Duration 1 Hrs 

13.The NPS 8-inch, NPS 6-inch, NPS 4-inch and NPS 2-inch PE pipeline will be leak 

tested after the installation of the pipe for a minimum duration of one hour. The 

leak test will use air or nitrogen as the test medium at pressures between 700 and 

770 kPa. This is higher than 1.4 times the Maximum Operating Pressure (“MOP”) 

of the pipeline. 

Project Timing 

14.The Project construction schedule is shown at Exhibit D, Tab 2, Schedule 1. To 

meet the planned in-service date, Enbridge Gas must commence construction by 
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September 2023 for Phase I and April 2025 for Phase II, which will place the Project 

in-service by December 1, 2023 (Phase 1), and July 1, 2025 (Phase 2), respectively. 

TSSA Correspondence 

15.Enbridge Gas has filed an application with the Technical Standards & Safety 

Authority (“TSSA”). To date, Enbridge Gas has not received any concerns from 

the TSSA regarding their review and expects to receive a letter indicating that they 

have completed their review of the design for the proposed facilities in the coming 

months. 
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WBS / Task Name 

Environmental 
Environmental Assessments & Design 

Procurement, Permits, and Construction 
Permits & Approvals 
OEB Filing Date 
Construction Duration 

Engineering 
Testing & Conditioning 
In-service 

Kennedy Station Relocation Project Schedule 
2021 2022 2023 2024 2025 
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2021 2022 2023 2024 2025 



 
 

  
 
 

   
 

  
 

 
 

     

       

     

 

  

   
  

  
  
   
  
  
   
  
  
  
  
  

 
 

  

 

     

    

 

  

 
    

Filed: 2022-12-07 
EB-2022-0247 

Exhibit E 
Tab 1 

Schedule 1 
Page 1 of 4 

PROJECT COSTS AND ECONOMICS 

Project Cost 

1. The total cost for the Project is estimated to be $5.4 million, as detailed in Table 1 

below. $4.6 million of this total cost is attributed directly to Project pipeline facilities 

(for which the Company is seeking an order of the OEB granting leave to construct), 

and $0.79 million is attributed to ancillary facilities. 

Table 1: Estimated Project Costs ($CAD) 

Item No. Description Pipeline
Costs Ancillary Costs1 

1.0 Material 78,322 13,664 
2.0 Labour and Construction 2,476,273 436,612 
3.0 Outside Services (Consulting, Professional Services) 138,308 19,299 
4.0 Contingency 652,479 115,219 
5.0 Sub-Total 3,345,382 584,794 
6.0 Interest During Construction 44,612 3,668 
7.0 Direct Overheads 4,699 819 
8.0 Indirect Overheads 1,170,884 204,678 
9.0 Total Project Costs 4,565,577 793,959 
10.0 Less: CIAC (4,565,577) (793,959) 
11.0 Net Project Costs 0 0 

2. The cost of land is negligible as Metrolinx is providing Enbridge Gas with a 

permanent easement to construct and install a gas main on Metrolinx’s own 

property. Metrolinx is also reimbursing the Metrolinx Contractor who is then in turn 

reimbursing Enbridge Gas for 100% of the actual Project costs incurred. 

Accordingly, any cost associated with land acquisition with Metrolinx would negate 

itself in this instance. 

1 Ancillary costs include: station upgrades, and customer services. 
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3. The cost estimate set out above includes a 25% contingency applied to all direct 

costs. This contingency amount has been calculated based on the risk profile of the 

Project and is consistent with contingency amounts calculated for similar Enbridge 

Gas projects in the past. 

4. As discussed in Exhibit B, Tab 1, Schedule 1, the Project is covered under the UWA 

between the Metrolinx Contractor and Enbridge Gas. Under this agreement, the 

Metrolinx Contractor assumes full cost responsibility and will reimburse Enbridge 

Gas for all of the Company’s actual costs and expenses incurred in completing the 

Project. In addition, Enbridge Gas attributes and allocates its internal overhead costs 

at a rate of thirty-five percent (35%) of the actual costs. Therefore, there will be no 

impact on existing Enbridge Gas rates or ratepayers as a result of the Project. 

Project Cost Comparison 

5. The costs of recent pipeline reifroecement project of comparable pipe size and 

location is set out in Table 2. Importantly, no two facility projects are directly 

comparable. There are multiple unique factors and project characteristics that 

influence costs, including but not limited to: 

• Complexity of Construction – The unique location and condition of project 

construction (e.g., greenfield, geotechnical ground conditions, 

environmentally sensitive areas, dense urban areas, established agricultural 

lands, road allowance, watercourse crossings etc…) affects the method and 

complexity of construction. Generally, the higher construction complexity the 

greater the duration and cost to construct. Economies of scale are often 

realized with longer distance pipeline projects. 

• Timing of Construction – Depending on the season during which 

construction occurs (i.e., summer conditions compared to winter conditions) 
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costs can vary widely. Further, if project construction schedules are 

condensed due to any number of reasons (e.g., regulatory delay, inclimate 

weather, labour constraints etc…) costs can escalate in order to achieve 

facility in-service dates that are required for operational and/or commercial 

purposes. 

• System Planning Characteristics – Differences in facility design and MOP 

results in differences in materials, as well as construction, welding, and 

testing requirements. 

Table 2: Project Cost Comparison ($CAD) 

Project Name Kennedy Station Relocation Liberty Village Pipeline2 

Facility Description Phase 1 Pipeline 
310 m of NPS 4 PE IP; 
120 m of NPS 2 PE IP 

Phase 2 Pipeline 
30 m of NPS 8 SC HP; 
330 m of NPS 8 PE IP; 
16 m of NPS 6 PE IP; 
25 m of NPS 4 PE IP 

Total 831 m pipeline 

District station 

Pipeline 
900 m of NPS 8 (“ST”) IP; 

200 m of NPS 6 PE IP; 
85 m of NPS 4 PE IP 

Total of 1185 m pipeline 

Material Costs 91,986 76,490 
Labour Costs 2,918,403 4,048,493 
External Costs 157,607 11,128 
IDC 48,280 15,570 
Contingency3 767,698 -
Indirect Overheads4 1,375,562 -
Total Project Costs 5,359,535 4,151,681 

2 EB-2018-0096, Post-Construction Financial Report on Costs and Variances, June 24, 2020 
3 Contingency for Liberty Village was 25%; however the costs above are the actuals and as such, no 
contingency costs are assigned 
4 Indirect overheads were not forecasted for the Liberty Village Pipeline project 
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Project Economics 

6. A Discounted Cash Flow report has not been completed as the Project is 

underpinned by a requirement to relocate existing NPS 8-inch, NPS 6-inch, and NPS 

4-inch pipeline(s) using like-sized replacement pipelines. The Project has been 

designed to exactly replace pipeline capacity lost by relocating and/or abandoning 

the Company’s existing pipelines in conflict with Metrolinx’s Subway Extension. The 

Project is not expected to create any incremental capacity or new revenues from 

customers. 
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ENVIRONMENTAL MATTERS 

Environmental Report 

1. Enbridge Gas retained Dillon Consulting Ltd. (“Dillon”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment and Stage 1 Archaeological Assessment (“AA”), to 

select the Preferred Route (“PR”) for the Project. As part of the development of the 

study, Enbridge Gas and Dillon implemented a consultation program to receive 

input from interested and potentially affected parties including Indigenous 

communities. The consultation program input was evaluated and integrated into 

the study.  Mitigation measures designed to minimize environmental and 

community impacts resulting from construction and operation of the Project were 

also developed as part of the study. 

2. The results of the study are documented in the Environmental Report (“ER”) 

entitled Scarborough Subway Extension-Kennedy Station Relocation Project 

Environmental Report included at Attachment 1 to this Exhibit. The ER conforms 

to the OEB Guidelines. 

3. Enbridge Gas supports Dillon’s findings. 

4. The objective of the ER is to outline various environmental mitigation and 

protection measures for the construction and operation of the Project while 

meeting the intent of the OEB Guidelines. To meet this objective, the ER was 

prepared to: 

a. Undertake a route evaluation process. 

b. Identify a PR, that reduces potential environmental impacts. 
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c. Complete a detailed review of environmental features along the PR and 

assess the potential environmental impacts of the Project on these features. 

d. Establish mitigation and protective measures that may be used to minimize or 

eliminate potential environmental impacts of the Project. 

e. Develop and implement a consultation and engagement program to receive 

input from interested and potentially affected parties. 

f. Identify any necessary supplemental studies, monitoring and contingency 

plans. 

5. A Notice of Study Commencement for the Project was emailed to Indigenous 

communities between April 18, 2022 and April 21, 2022. The Notice of Study 

Commencement was also emailed to the Ontario Pipeline Coordinating Committee 

(“OPCC”), the City of Toronto and various federal, provincial, and municipal 

government agencies between April 19, 2022 and April 21, 2022.  Letters 

describing the Project and the environmental study process, providing a map 

showing the PR as well as details regarding the virtual open house were mailed to 

landowners during the week of April 21, 2022. The Notice of Study 

Commencement was also published in The Scarborough Mirror newspaper on 

April 28, 2022 

6. During the consultation process for development of the ER, Enbridge Gas and 

Dillon received comments from the public, agencies, interest groups, municipal and 

elected officials, and Indigenous communities.  Information pertaining to the input 

received can be found in Appendices F and J of the ER. 

7. The ER identifies no watercourses that will be crossed by the PR. 
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8. Enbridge Gas sent an email with a link to access the ER to OPCC members, 

Municipalities, Conservation Authorities, and Indigenous communities on July 4, 

2022, with a request for comments by August 22, 2022. Comments were received 

and acknowledged, and where required, responses were provided. 

Correspondence from stakeholders during the OPCC review period, other than 

from Indigenous communities, is set out in the consultation log at Attachment 2 to 

this Exhibit. 

9. Correspondence with Indigenous communities during the OPCC review period is 

summarized within the Indigenous Consultation Report attached to Exhibit H. 

Routing 

10. Enbridge Gas retained Dillon to review the potential route for the Project using 

existing municipal right-of-ways (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 5.0 of the ER. 

Environmental Protection Plan 

11. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual, the recommendations in the ER, and 

recommendations from permitting agencies.  An Environmental Protection Plan 

(“EPP") will be developed for the Project prior to construction. The EPP will 

incorporate recommended mitigation measures contained in the ER and obtained 

through agency consultation for the environmental matters associated with Project 

construction. These mitigation measures will be communicated to the construction 

contractor prior to the commencement of construction of the Project.  A qualified 

environmental inspector or suitable representative will be available to assist the 
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construction supervisor in seeing that mitigation measures identified in the EPP as 

well as requirements established by permitting agencies and any OEB conditions 

of approval are adhered to and that commitments made to the public, landowners 

and agencies are honored.  The environmental inspector and project manager will 

also mitigate any unforeseen environmental circumstances that arise before, 

during, and after construction. 

12. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 6.0, Table 8 of the ER. 

13. Using the mitigation measures and monitoring and contingency plans found within 

the ER and EPP as well as additional mitigation measures provided by regulatory 

agencies through the permitting and approval process, construction of this Project 

will have negligible impacts on the environment. No significant environmental or 

cumulative effects are anticipated from construction of the proposed Project. 

Cultural Heritage Assessment 

14. A Cultural Heritage Screening was completed by Timmins Martelle Heritage 

Consultants Inc. (“TMHC”) for the Project prior to submission of this Application 

and it was recommended based on the screening that a “Cultural Heritage Report: 

Existing Conditions and Preliminary Impact Assessment” does not need to be 

completed for the Project.  The Cultural Heritage Screening was completed on 

June 9, 2022 and will be submitted to the Ministry of Citizenship and 
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Multiculturalism (“MCM”) prior to construction. 

Archaeological Assessment 

15. A Stage 1 AA was completed by TMHC on April 14, 2022 and will be submitted to 

the MCM for review prior to construction. The Stage 1 AA can be found in 

Appendix A of the ER. The Stage 1 AA recommends no further assessments for 

archaeological potential need to be completed on the Project pending MCM 

approval. 
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ENVIRONMENTAL REPORT 

1. The ER for the Project can be found electronically by accessing the link below. 

https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-

Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-

SSE-

Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a 

2&hash=DA2A23F8CFC6794D923740C7CFB469A9 

https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-SSE-Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a2&hash=DA2A23F8CFC6794D923740C7CFB469A9
https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-SSE-Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a2&hash=DA2A23F8CFC6794D923740C7CFB469A9
https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-SSE-Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a2&hash=DA2A23F8CFC6794D923740C7CFB469A9
https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-SSE-Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a2&hash=DA2A23F8CFC6794D923740C7CFB469A9
https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/scarborough-subway-extension-kennedy-relocation/223650_EGI-SSE-Kennedy_ER_Redacted_Secured.ashx?rev=9913f027307541648ad5bfa818d0f3a2&hash=DA2A23F8CFC6794D923740C7CFB469A9
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
https://www.enbridgegas.com/Don-River-Relocation-Project/ER


 

   
  

    

Filed:  2022-12-07, EB-2022-0247, Exhibit F, Tab 1, Schedule 1, Attachment 2, Page 1 of 3

ENBRIDGE GAS INC. 

Scarborough Subway Extension-Kennedy Station Relocation Project 
Environmental Report Review – Comments Received 

September 2022 – 22-3650 
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Ontario Pipeline Coordina�ng Commitee Correspondence 
Line 
Item 

Date of 
Consultation 

Name of Agency and/or Contact Description of Consultation Activity 
Date of 

Response 
Response and Issue Resolution (if applicable) 

ONTARIO PIPELINE COORDINATING COMMITTEE (OPCC) 

1.1 July 4, 2022 Michelle Knieriem 
Team Lead, Ministry of Municipal Affairs and Housing 
(MMAH) -Western Municipal Services Office, Ontario 

Pipeline Coordinating Committee (OPCC) 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.2 July 4, 2022 Zora Crnojacki 
OPCC Chair, Ontario Energy Board, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.3 July 4, 2022 Helma Geerts 
Land Use Policy & Stewardship, Policy Advisor, 

Ministry of Agriculture and Food, Ministry of Rural 
Affairs, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.4 July 4, 2022 Katy Potter 
Supervisor (Acting), Ministry of the Environment 

Conservation and Parks (MECP) 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.5 July 4, 2022 Kourosh Manouchehri 
Engineer, Technical Standards and Safety Authority 

(TSSA), OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.6 July 4, 2022 Maya Harris 
Manager, Community Planning/Development – East, 
Ministry of Municipal Affairs and Housing (MMAH), 

OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.7 July 4, 2022 Bridget Schulte-Hostedde 
Regional Director (Sudbury, Thunder Bay- Acting), 

Ministry of Municipal Affairs and Housing (MMAH)-
North Municipal Services Office, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.8 July 4, 2022 Michael Elms 
Manger, Ministry of Municipal Affairs and Housing 

(MMAH)-Eastern Municipal Services Office 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.9 July 4, 2022 Jonathon Wilkinson 
Senior Advisor (Acting), Ministry of Energy, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 
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Line 
Item 

Date of 
Consultation 

Name of Agency and/or Contact Description of Consultation Activity 
Date of 

Response 
Response and Issue Resolution (if applicable) 

1.10 July 4, 2022 Karla Barboza 
Team Lead, Ministry of Tourism, Culture and Sport 

(MTCS) -Heritage Planning Unit Programs and Services 
Branch, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

August 22, 
2022 

The Ministry of Tourism, Culture and Sport emailed the Enbridge Gas 
representative to provide their comments for the Environmental Report. Their 
comments mentioned that until the Stage 1 Archaeological Assessment (AA) 
was submitted to them it could not be considered as final and hence the 
assessment within the Stage 1 AA could not be considered complete. 

1.11 July 4, 2022 Keith Johnston 
Environmental Planning Team Lead, Northern 

Development, Mines, Natural Resources and Forestry 
(NRF)- Strategic and Indigenous Policy Branch, Policy 

Division, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.12 July 4, 2022 Cory Ostrowka 
Environmental Specialist, Infrastructure Ontario, 

OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.13 July 4, 2022 Tony DiFabio 
Team Lead, Operations Division- Corridor 

Management, Ministry of Transportation (MTO), 
OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 

1.14 July 4, 2022 Erick Boyd 
Manager, MMAH Municipal Services Office – 

Western, OPCC 

Enbridge Gas Inc. (Enbridge Gas) representative emailed contacts to 
provide a copy of the Environmental Report for review and comment. 
Enbridge Gas requested comments by August 22, 2022. 

N/A N/A 
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LAND MATTERS & AGREEMENTS 

Land Requirements 

1. The PR for the Project is described in Exhibit D, Tab 1, Schedule 1, and described in 

greater detail in Section 5.0 of the ER, found at Exhibit F, Tab 1 Schedule 1, 

Attachment 1. 

2. The PR follows public road allowance for the majority of the Project. However, 

bylaw or easement may be required where municipal road allowances are not 

dedicated. In addition, Enbridge Gas will be required to obtain road occupancy 

permits from the City of Toronto. 

3. Enbridge Gas will require approximately 985 m2 of permanent easements. Enbridge 

Gas will begin to execute the necessary land rights agreements, discussed below, 

with impacted landowners in the second quarter of 2023. 

4. Temporary working areas may be required along the PR if the easement area is too 

narrow or confined to facilitate construction. These areas will be identified with the 

assistance of the contractor that will perform the construction. Agreements for 

temporary working areas will be negotiated where required. 

5. Enbridge Gas has initiated meetings with the landowners from whom either 

permanent or temporary land rights are required and will continue to meet with them 

to obtain options to acquire all the necessary land rights. 
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Permits & Agreements Required 

6. Potential permits and agreements that may be required for the Project are listed in 

Table 1. 

Table 1: Potential Permits & Agreements Required 
AUTHORITY PURPOSE 

City of Toronto 
• Potential temporary and/or permanent 

easement(s), as required. 
• Cut Permit, Road Occupancy Permit. 

Metrolinx • Permanent easement required for district 
station. 

7. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

Landowner Agreements 

8. Enbridge Gas will obtain all required permits, agreements to grant easements, 

easements, and temporary working area agreements, if and as required for the route 

and location of the proposed facilities prior to the commencement of construction. If 

it is determined that temporary working area agreements are required, affected 

landowners will be provided with Enbridge Gas’s standard form of Working Area 

Agreement. 

9. Attachment 1 contains the standard form of Working Area Agreement that will be 

provided to landowners. Attachment 2 contains the standard form of Easement 

Agreement that will be provided to landowners if a permanent easement is required. 

The standard form of Working Area Agreement and Easement Agreement are the 
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same as those approved for use in Enbridge Gas’s NPS 20 Waterfront Relocation 

Project.1 

Landowner List 

10.Attachment 3 to this Exhibit identifies the directly and indirectly impacted 

landowners. Indirectly impacted landowners are those landowners with property 

adjacent to the PR, where no land rights are required as part of the proposed 

Project.  Directly impacted landowners are those landowners whose lands are 

directly impacted by the Project work and therefore are those from which the 

Company requires land rights for the proposed Project. Enbridge Gas will provide 

notice of this application to all landowners listed in Attachment 3. 

1 EB-2022-0003, OEB Decision and Order, July 7,2022, pp 20-21 “As outlined in EB-2020-0293, 
Exhibit E, Tab 1, Schedule 1, p. 5, the form of Working Area Agreement has been previously approved by 
the OEB as part of the OEB’s Decision and Order regarding Enbridge Gas’s Innes Road Project (EB-
2012-0438, OEB Decision and Order, April 11, 2013, pp. 5-6) and the form of Easement Agreement has 
been previously approved by the OEB as part of the OEB’s Decision and Order regarding Enbridge Gas’s 
London Lines Replacement Project (EB-2020-0192, OEB Decision and Order, January 28, 2021, p. 29).” 
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WORKING AREA AGREEMENT 

THIS AGREEMENT made the day of , 20 

BETWEEN: 

(hereinafter called the “Owner”) 
-and-

ENBRIDGE GAS INC. 

(hereinafter called the “Company”) 

WHEREAS: 

1. The Company intends to construct and install a pipeline for the distribution of natural and/or manufactured gas 
through Lot,     Concession/Plan        , in the Township of 

2. To facilitate the construction of such pipeline, the Company requires a wide temporary working area 
adjacent to the pipeline; 

3. The Owner is the owner of the lands adjacent to the pipeline and has agreed to allow the Company to use such 
working area to construct and install the pipeline.   

NOW THEREFORE THIS AGREEMENT provides that in consideration of the sum of 
______________________________DOLLARS ($ ) paid by the Company to the Owner, receipt whereof is 
hereby acknowledged, the Owner hereby agrees to permit the Company, its employees and agents, with or without 
vehicles and/or machinery, to enter upon, use and otherwise occupy during the period of construction of the pipeline, an 
area adjacent to the pipeline and being a distance of m. 

The Company agrees that at its own expense it will make all grading, repairs and replacements necessary to 
restore the lands to as near its original condition as is practicable upon the termination of such work. The Company 
shall pay for all damages to land, crops, timber or improvements caused by its operations. 

IN WITNESS WHEREOF the parties have executed this Agreement. 

SIGNED, SEALED AND DELIVERED ) 
In the presence of ) 

) _____________________________________ 
) 
) 
) _____________________________________ 
) 
) 
) 
) ENBRIDGE GAS INC. 
) 
) 
) _____________________________________ 
) 
) 
) _____________________________________ 
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TRANSFER OF EASEMENT 
(Blanket or Specified Lands) 

Definitions 

For the purposes of this easement the following capitalized words shall have the following 
meanings: 

“Company” or “Transferee” means Enbridge Gas Inc. 

“Dominant Tenement” means the lands described in Schedule 1 attached hereto. 

“Easement Lands” or “Servient Tenement” means the lands described in the Properties 
heading of the document to which this schedule is attached. 

“Equipment” means, collectively, all pipelines, piping, meters, attachments, appurtenances, 
apparatus, appliances, markers, fixtures, works and other equipment constructed or to be 
constructed by Company in, on and/or under the Servient Tenement. 

“Owner” or “Transferor” means the owner of the Property. 

IN CONSIDERATION OF THE COVENANTS HEREIN, the parties hereto agree as follows: 

(1) Owner hereby transfers, sells, grants and conveys in perpetuity to Company, its 
successors and assigns, a free and unencumbered easement in, over, upon, under 
and/or through the Easement Lands, to survey, lay, construct, install, operate, use, 
inspect, remove, renew, replace, alter, enlarge, reconstruct, repair, expand and 
maintain the Equipment which Company may deem necessary or convenient thereto. 
This transfer of easement shall include the right of Company, its successors, assigns, 
servants and agents to use the surface of the Easement Lands for ingress and egress 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from 
time to time. 

(2) Company shall have the right at any time and from time to time to remove any boulder 
or rock and to sever, fell, remove or control the growth of any roots, trees, stumps, 
brush or other vegetation on or under the Easement Lands. 

(3) The rights of Company herein shall be of the same force and effect as a covenant 
running with the Easement Lands and shall be appurtenant to the lands and premises 
described in this Schedule as Company's Lands. 

(4) Company shall have the right to assign or transfer its rights hereunder in whole or in 
part. 
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(5) This Transfer shall extend to, be binding upon and enure to the benefit of the estate 
trustees, successors and assigns of the parties hereto. If Owner is not the sole owner 
of the said lands, this Transfer shall bind Owner to the full extent of its interest therein 
and shall also extend to any after-acquired interest but all monies payable or paid to 
Owner hereunder shall be paid to Owner only in the proportion that its interest in the 
said lands bears to the entire interest therein. Owner hereby agree that all provisions 
herein are reasonable and valid and if any provision herein is determined to be 
unenforceable, in whole or in part, it shall be severable from all other provisions and 
shall not affect or impair the validity of all other provisions. 

(6) Owner shall have the right to use and enjoy the surface of the Easement Lands except 
that such use and enjoyment shall not interfere with the rights of Company hereunder. 
Without limiting the generality of the foregoing, Owner shall not, without the prior 
written consent of Company, place or erect on the Easement Lands any building, 
structure or fence and shall not excavate, alter the grading, drill, install thereon any pit, 
well, foundation and/or pavement which will obstruct or prevent the exercise and 
enjoyment by Company of its rights hereunder. 

(7) Notwithstanding any rule of law or equity, any Equipment constructed by Company 
shall be deemed to be the property of Company even though the same may have 
become annexed or affixed to the Easement Lands. 

(8) Company shall at its own expense as soon as reasonably possible after the 
construction of any Equipment or other exercise of its rights hereunder, remove all 
surplus sub-soil and debris from the Easement Lands and restore them to their former 
state so far as is reasonably practicable. 

(9) Owner covenants that: 
a. they have the right to convey the rights hereby transferred to Company; 
b. Company shall have quiet enjoyment of the rights hereby transferred; 
c. Owner or its successors and assigns will execute such further assurances and do 

such other acts (at Company's expense) as may be reasonably required to vest in 
Company the rights hereby transferred; and 

d. Owner has not done, omitted or permitted anything whereby the Easement Lands 
is or may be encumbered (except as the records of the Land Registry Office 
disclose). 

(10) Owner represents and warrants that the Easement Lands have not been used for the 
storage of and do not contain any toxic, hazardous, dangerous, noxious or waste 
substances or contaminants (collectively the “Hazardous Substances”). If Company 
encounters any Hazardous Substances in undertaking any work on the Easement 
Lands, it shall give notice to Owner. At the expense of Owner, Company (or, at 
Company's option, Owner) shall effect the removal of such Hazardous Substances in 
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accordance with the laws, rules and regulations of all applicable public authorities. In 
acquiring its interests in the Easement Lands pursuant to this Easement, Company 
shall be deemed not to acquire the care or control of the Easement Lands or any 
component thereof. 

(11) Company covenants and agrees that it shall comply with applicable federal and 
provincial environmental legislation in connection with the use of this Easement 
Lands and the rights granted herein. 

(12) Whenever the singular or neuter is used it shall, where necessary, be construed as if 
the plural or feminine or masculine has been used and vice versa, as the case may 
be. 

(13) Company hereby declares that this easement is being acquired by Company for the 
purpose of a hydrocarbon line within the meaning of Part VI of the Ontario Energy 
Board Act, 1998 and/or a utility line within the meaning of the Ontario Energy Board 
Act, 1998. 

SCHEDULE 1 

DOMINANT TENEMENTS - TRANSFEREE’S LANDS 

PIN 64057-0029 (LT) 
PT TWP LT 92,THLD, AS IN AA 90798 S/T & T/W AA90798; WELLAND 

PIN 04161-0019 (LT) 
PT LT 6 CON 6RF GLOUCESTER PART 1, 4R-10265 & PART 2, 5R-5963; GLOUCESTER 

PIN 03187-0004 (LT) 
PT W1/2 LT 30 CON 2 MARKHAM AS IN MA49406; RICHMOND HILL 

31598998.3 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

I TORONTO ON M1K 3W2 PARCEL 135-1, SECTION M680 LT 135 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

I TORONTO ON M1K 3W2 PARCEL 95-1, SECTION M680 LT 95 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

I 06348-0460 
THE CORPORATION 
OF THE CITY OF 
SCARBOROUGH 

CITY HALL 100 QUEEN ST. 
W. TORONTO ON M5H 2N2 PARCEL 7295, SECTION SCAR RUTLEDGE AV PLAN M680 

SCARBOROUGH, CITY OF TORONTO 

I TORONTO ON M1K 3X4 PARCEL 94-1, SECTION M680 LT 94 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

I TORONTO ON M1K 3W3 PARCEL 93-1, SECTION M680 LT 93 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

SCOTIA MORTGAGE 
CORPORATION 258 Main Street Newmarket ON L3Y 3Z5 

I TORONTO ON M1K 3W3 PARCEL 92-1, SECTION M680 LT 92 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

CANADIAN IMPERIAL 
BANK OF COMMERCE 

P.O.Box 115, 
Commerce Court 
Postal Station 

Toronto ON M5L 1E5 

I TORONTO ON M1K 3W1 PARCEL 8621, SECTION SCAR LT 8 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

I TORONTO ON M1K 3W1 PARCEL 8621, SECTION SCAR LT 8 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

I TORONTO ON M1K 3W1 PARCEL 9200, SECTION SCAR LT 9 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

COMPUTERSHARE 
TRUST COMPANY OF 
CANADA c/o MCAP 
FINANCIAL 

PO BOX 351 STN C KITCHENER ON N2G 3Y9 

I N/A THIS IS A CONDOMINIUM 
BUILDING 

Unable to access 
individual condo unit 
information. 

2472 EGLINGTON AVE E TORONTO ON M1K 5J9 Legal Descriptions Not Available, other than BLOCK 11936 

I TORONTO ON M1K 3W1 PARCEL 8618, SECTION SCAR LT 7 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO THE BANK OF NOVA SCOTIA 10 WRIGHT BLVD Stratford ON N5A 7X9 

I TORONTO ON M1K 3W1 PARCEL 9870, SECTION SCAR LT 6 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

THE 
TORONTO−DOMINION 
BANK 

2428 Eglinton Ave E Scarborough ON M1K 2P7 

I TORONTO ON M1K 3W1 PARCEL 9870, SECTION SCAR LT 6 PLAN M680 S/T LT592772 
SCARBOROUGH, CITY OF TORONTO 

THE 
TORONTO−DOMINION 
BANK 

2428 Eglinton Ave E Scarborough ON M1K 2P7 

I 06353-0203 Party To: VINDAN INC. METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 
PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647467; SCARBOROUGH CITY OF 
TORONTO 

I METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 
PART OF LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647415; SCARBOROUGH CITY OF 
TORONTO 

I METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 
PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647454; SCARBOROUGH CITY OF 
TORONTO 

I 06353-0200 METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 
PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647751; AS IN SC562573; 
SCARBOROUGH CITY OF TORONTO 

I METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647442; SCARBOROUGH 

I , METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647423 CITY OF TORONTO 

I METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 
PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647717; SCARBOROUGH CITY OF 
TORONTO 

I METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647596 UNORGANIZED TERRITORIES 

I 06353-0195 METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647477 CITY OF TORONTO 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

I 06493-0209 
GLEN PARK CO-
OPERATIVE HOMES 
INC. 

2495 EGLINTON AVE E SCARBOROUGH ON M1K 5L7 PT LT 6, PL 1697, AS IN CA322274, T/W SC421884; 
SCARBOROUGH, CITY OF TORONTO 

SCOTIA MORTGAGE 
CORPORATION, 
COMMERCIAL 
MORTGAGE BUSINESS 
CENTRE, TRANSIT 
66522 

4715 Tahoe Blvd Mississauga ON L4W 0B4 

I 06493-0210 514616 ONTARIO 
LIMITED 2499 EGLINTON AVE E SCARBOROUGH ON M1K 2R1 PT LTS 6 & 7, PL 1697, AS IN TB51781, S/T & T/W SC376285 & 

SC376286; SCARBOROUGH, CITY OF TORONTO City of Toronto 

I 06493-0214 2592296 ONTARIO INC. 814 MIDLAND AVE TORONTO ON M1K 4E7 PT LT 7, PL 1697, AS IN TB135935; SCARBOROUGH, CITY OF 
TORONTO 

THE BANK OF NOVA 
SCOTIA, HEALTH CARE 
PROFESSIONAL 
BANKING 

40 King Street West 
1st Mezzanine North Toronto ON M5H 1H1 

I 06425-0475 F.A. LYN PROPERTIES 
INC. 815 MIDLAND AVE TORONTO ON M1K 4E8 

LT 96 PL 2029 SCARBOROUGH; LT 97 PL 2029 SCARBOROUGH; 
PT LT 98 PL 2029 SCARBOROUGH; PT LT 99 PL 2029 
SCARBOROUGH AS IN TB879844; TORONTO, CITY OF TORONTO 

Markham ON L3S 3T6 

I 06425-0028 
THE SANKANAI 
FURNITURE MARKET 
INC. 

2563 EGLINTON AVE E SCARBOROUGH ON M1K 2R7 

LT 225 PL 2029 SCARBOROUGH; LT 226 PL 2029 SCARBOROUGH; 
LT 227 PL 2029 SCARBOROUGH; LT 228 PL 2029 SCARBOROUGH; 
PT LT 224 PL 2029 SCARBOROUGH AS IN CA443940; TORONTO, 
CITY OF TORONTO 

THE 
TORONTO−DOMINION 
BANK 

305 Milner Avenue, 
Suite 702 Scarborough ON M1B 3V4 

FIRSTLY: RDAL BTN LOTS 26 & 27 CON C SCARBOROUGH; PT LT 
98 PL 2029 SCARBOROUGH; PT LT 99 PL 2029 SCARBOROUGH 
AS IN SC196305; PT WID PL 2029 SCARBOROUGH ABUTTING 
MIDLAND AV; PT LT 7 PL 1697 SCARBOROUGH AS IN SC190072, 
SC212213, SC310087, SC422469 & TB635845; PT LT 8 PL 1697 
SCARBOROUGH AS IN TB635845 (SCHEDULE C & E) & SC187239; 
PT LT 9 PL 1697 SCARBOROUGH AS IN SC174123; PT LT 10 PL 
1697 SCARBOROUGH AS IN SC171657; PT LT 11 PL 1697 
SCARBOROUGH AS IN SC172569 & SC282267; 10 FT WID PL 5841 
SCARBOROUGH; PT LT 13 PL 1697 SCARBOROUGH; PT LT 14 PL 
1697 SCARBOROUGH; PT LANE BLK F PL 1093 SCARBOROUGH 
AS IN SC301259 & SC281958; PT LT 1 BLK F PL 1093 
SCARBOROUGH AS IN SC300443; PT LT 31 BLK U PL 1093 

I 06425-0458 

Party To: THE 
CORPORATION OF THE 
TOWNSHIP OF CITY OF TORONTO CITY HALL 100 QUEEN ST. 

W. TORONTO ON M5H 2N2 

SCARBOROUGH; PT LT 30 BLK U PL 1093 SCARBOROUGH AS IN 
TB368687; PT LT 29 BLK U PL 1093 SCARBOROUGH; PT LT 28 BLK 
U PL 1093 SCARBOROUGH; PT LT 27 BLK U PL 1093 

SCARBOROUGH SCARBOROUGH AS IN SC294730 (FIRSTLY); PT LT 26 BLK U PL 
1093 SCARBOROUGH; PT LT 25 BLK U PL 1093 SCARBOROUGH; 
PT LT 24 BLK U PL 1093 SCARBOROUGH; PT LT 23 BLK U PL 1093 
SCARBOROUGH; PT LT 22 BLK U PL 1093 SCARBOROUGH; PT LT 
21 BLK U PL 1093 SCARBOROUGH; PT LT 20 BLK U PL 1093 
SCARBOROUGH AS IN SC413109 (SECONDLY) & TB422435; PT LT 
18 BLK U PL 1093 SCARBOROUGH; PT LT 17 BLK U PL 1093 
SCARBOROUGH; PT LT 14 BLK U PL 1093 SCARBOROUGH; PT LT 
13 BLK U PL 1093 SCARBOROUGH; PT LT 27 CON C 
SCARBOROUGH AS IN TB422435; PT LT 15 BLK U PL 1093 
SCARBOROUGH; PT LT 16 BLK U PL 1093 SCARBOROUGH AS IN 
SC286527; PT LT 19 BLK U PL 1093 SCARBOROUGH AS IN 
SC413109 (FIRSTLY); BEING MIDLAND AV BTN EGLINTON AV E & 
DANFORTH RD; TORONTO, CITY OF TORONTO 
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Directly Affected (D) 
Indirectly Affected  (I) 

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description 
Mortgage, 
Lien/Lease/Encumbrances 

Address Line 1 Address Line 2 City Province Postal Code 

CONSOLIDATION OF VARIOUS PROPERTIES FIRSTLY: PART BLK 
A, PLAN M680, PARTS 1, 2, 3, 8 & 9 PLAN 66R480; T/W THE RIGHT 
TO USE, IN COMMON WITH ALL OTHERS ENTITLED THERETO, 
THE STORM SEWERS PRESENTLY CROSSING THE SAID PARTS 
4, 5, 6 & 7 FROM TWO POINTS IN THE WLY LIMIT OF THE SAID 
LANDS, THE CENTRE LINES OF THE SAID STORM SEWERS 
BEING RESPECTIVELY LINES ABCD & EFCD AS SHOWN ON 
66R480; T/W THE RIGHT TO RECEIVE ELECTRICAL POWER 
FROM SCARBOROUGH TOWNSHIP HYDRO ELECTRIC 
COMMISSION, OR ITS SUCCESSORS, BY MEANS OF AN 
EXISTING POLE LINE LEADING WLY FROM MIDLAND AV, THE 
CENTRE LINE THEREOF BEING LINE GH AS SHOWN ON PLAN 
66R480, AND THENCE WLY TO A POINT IN THE WLY LIMIT OF 
SAID PART 6 SECONDLY: PART BLK A, PLAN M680, PARTS 4, 5, 6 

I 06348-0473 KEALSON LIMITED 2480 EGLINTON AVE E TORONTO ON M1K 2R4 & 7 PLAN 66R480; S/T THE RIGHT TO USE, AS APPURTENANT TO 
THE SAID PARTS 1, 2, 3, 8 & 9 IN COMMON WITH OTHERS 
ENTITLED THERETO, THE STORM SEWERS PRESENTLY 
CROSSING THE SAID PARTS 4, 5, 6 & 7 FROM TWO POINTS IN 
THE WLY LIMIT OF SAID LANDS, THE CENTRE LINES OF THE 
SAID STORM SEWERS BEING RESPECTIVELY LINES ABCD & 
EFCD AS SHOWN ON 66R480; S/T THE RIGHT TO RECEIVE AS 
APPURTENANT TO THE SAID PT 2, ELECTRICAL POWER FROM 
SCARBOROUGH TOWNSHIP HYDRO ELECTRIC COMMISSION, 
OR ITS SUCCESSORS, BY MEANS OF AN EXISTING POLE LINE 
LEADING WLY FROM MIDLAND AV, THE CENTRE LINE THEREOF 
BEING LINE GH AS SHOWN ON 66R480, AND THENCE WLY TO A 
POINT IN THE WLY LIMIT OF THE SAID PART 6; SCARBOROUGH, 
CITY OF TORONTO SUBJECT TO AN EASEMENT IN GROSS OVER 
PART 1 AND 2 PLAN 66R-31866 AS IN AT5804783 

I 06353-0194 ALBION BUILDING 
CONSULTANT INC. 3028 Danforth Avenue Suite 211 Toronto ON M4C 1N2 PARCEL 26-7, SECTION S-4 PT LT 26 CON D, PT 2 66R11924 

EXCEPT PT 1 66R13535 SCARBOROUGH, CITY OF TORONTO 
CONCRETE CAPITAL 
GROUP GP INC. 250 Ferrand Drive Suite 403 Toronto ON M3C 3G8 

I 06353-0194 ALBION BUILDING 
CONSULTANT INC. 3028 Danforth Avenue Suite 211 Toronto ON M4C 1N2 PARCEL 26-7, SECTION S-4 PT LT 26 CON D, PT 2 66R11924 

EXCEPT PT 1 66R13535 SCARBOROUGH, CITY OF TORONTO 
MAJOR C.C. 
INVESTMENTS INC. 

272 Lawrence Avenue 
West 3rd floor Toronto ON M5M 4M2 

D 06348-0442 

Party To: THE 
CORPORATION OF THE 
TOWNSHIP OF 
SCARBOROUGH 

City of Toronto 55 John Street 26th Floor Toronto ON M5V 3C6 
PARCEL B-2, SECTION M680 PTS OF BLKS B & F PLAN M680, PT 2 
66R15412; S/T EASE OR ROW OVER PT 2 66R15412 AS IN 
C543101 SCARBOROUGH , CITY OF TORONTO 

D 06348-0444 

Party To: THE 
CORPORATION OF THE 
TOWNSHIP OF 
SCARBOROUGH 

City of Toronto 55 John Street 26th Floor Toronto ON M5V 3C6 
PT LT 27 CON D, PT 3 64R12024; "DESCRIPTION IN TB579909 MAY 
NOT BE ACCEPTABLE IN FUTURE" SCARBOROUGH , CITY OF 
TORONTO 

D 6353-0195 METROLINX 20 Bay Street 18th Floor TORONTO ON M5J 2N8 PART LOT 26 CONCESSION D, DESIGNATED AS PART 1 ON 
EXPROPRIATION PLAN AT5647477 CITY OF TORONTO 
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INDIGENOUS1 CONSULTATION 

1. Enbridge Gas is committed to developing and implementing processes that support 

meaningful engagement with potentially affected Indigenous groups (First Nations 

and Métis). Through these processes, Enbridge Gas works to build an 

understanding of project related interests, ensure regulatory requirements are met, 

mitigate or avoid project-related impacts on Indigenous interests including rights, 

and provide mutually beneficial opportunities where possible. 

Introduction 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“MOE”) with a description of the Project to determine if there are any duty 

to consult requirements and, if so, if the MOE would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated 

December 20, 2021, is set out in Attachment 1 to this Exhibit. 

3. Enbridge Gas received a letter (“Delegation Letter”) from the MOE dated February 

18, 2022, indicating that the MOE had delegated the procedural aspects of 

consultation for the Project to Enbridge Gas. The Delegation Letter identified ten 

Indigenous groups to be consulted.  A copy of the Delegation Letter is provided in 

Attachment 2 to this Exhibit. 

4. On March 22, 2022, Enbridge Gas provided an updated description of the Project to 

the MOE reflecting refinements made to the design and preferred route of the 

Project since the letter dated December 20, 2021.  This updated Project Description 

1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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is set out in Attachment 3 to this Exhibit.  The MOE responded to Enbridge Gas on 

March 28, 2022, providing further direction regarding the level of consultation 

required for each of the Indigenous groups listed in the Delegation Letter.  The 

letter dated March 28, 2022, is set out as Attachment 4 to this Exhibit. 

5. The Indigenous Consultation Report (“ICR”) was provided to the MOE on the date 

of this filing. Enbridge Gas understands the MOE will review Enbridge Gas’s 

consultation with potentially affected Indigenous groups and provide a decision as 

to whether Enbridge Gas’ consultation has been sufficient. Upon receipt of the 

MOE’s decision regarding the sufficiency of Indigenous consultation for the Project, 

Enbridge Gas will file a copy with the OEB. The sufficiency letter provided by the 

MOE will be included as Attachment 5 to this Exhibit. 

Indigenous Engagement Program Objectives 

6. The design of the Indigenous engagement program was based on the OEB’s 

Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples Policy (“Policy”) 

(set out in Attachment 6 to this Exhibit). The Policy lays out key principles for 

establishing relationships with Indigenous groups, which includes: 

• Recognizing the importance of the United Nations Declaration on the Rights 

of Indigenous Peoples (“UNDRIP”) in the context of existing Canadian law. 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

• Engaging early to achieve meaningful relationships with Indigenous groups by 
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providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue 

regarding its projects, their potential impacts and benefits. 

• Aligning Enbridge’s interests with those of Indigenous groups through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

7. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

about the Project with potentially affected Indigenous groups. It also assists 

Enbridge Gas in meeting the procedural aspects of consultation that may be 

required by the Crown and the OEB’s Guidelines. 

Overview of Indigenous Engagement Program Activities 

8. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications. 

During these engagement activities, Enbridge Gas representatives provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous groups to appropriately mitigate any 

Project-related impacts.  In order to accurately document Indigenous engagement 

activities and ensure follow-up, applicable supporting documents are tracked using 

a database. 

Ongoing Indigenous Engagement Activities 

9. Enbridge Gas will continue to actively engage all identified potentially affected 

Indigenous groups in meaningful ongoing dialogue concerning the Project and 
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endeavor to meet with each Indigenous group, provided they are willing, to 

exchange information regarding the Project, respond to inquiries in a timely manner 

and address questions or concerns, if any.  Enbridge Gas will seek information on 

the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional use 

in the Project area and how any Project-related potential impacts can be mitigated. 

Enbridge Gas also engages as appropriate with the MOE to ensure it is kept 

apprised of rights assertions by Indigenous groups. 

10. Attachment 7 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project.  Attachment 8 to this Exhibit contains the ICR 

and substantive correspondence related to the Project. 

11. The information presented in the Attachment 7 and Attachment 8 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including October 

17, 2022; however, Enbridge Gas will continue to engage throughout the life of the 

Project to ensure potential impacts on Aboriginal or treaty rights are addressed, as 

appropriate. 
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Adam Stiers 
Manager Regulatory Applications 
Leave to Construct 
Regulatory Affairs 

Tel: (519) 436-4558 
Email: adam.stiers@enbridge.com 

Enbridge Gas Inc.
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

December 20, 2021 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Dear Ms. Gibson: 

Re: Scarborough Subway Extension - Kennedy Relocation Project Summary 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy, 
(“MOE”) with a description of projects in the planning process, such that the MOE can determine 
if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) is 
planning to construct new natural gas pipeline facilities to accommodate the construction of the 
Metrolinx Scarborough Subway Extension Transit project, while maintaining the existing service 
to Enbridge Gas customers in the City of Toronto. The Scarborough Subway Extension – 
Kennedy Relocation Project (the “Project”), is anticipated to include: 

i. Approximately 330m of up to Nominal Pipe Size (“NPS”) 8-inch diameter natural gas 
pipeline relocation at Eglinton Ave. E & Midland Ave. in the City of Toronto; 

ii. District Regulator Station to be relocated onto Metrolinx private property easement; and 

iii. Approximately 310m of NPS 4-inch diameter natural gas pipeline relocation at Lord 
Roberts Dr. & Midland Ave. in the City of Toronto. 

The Project will require Enbridge Gas to file a Leave to Construct (“LTC”) application with the 
OEB. Enbridge Gas is therefore contacting the MOE to determine whether the Project triggers 
any Duty to Consult and, if so, to acquire a list of Indigenous communities that have or may 
have constitutionally protected Aboriginal or Treaty rights that could be adversely impacted by 
the proposed Project. 

Attachment 1 contains a description of the Project’s characteristics and its general location for 
the MOE’s review and to assist it with its determination as to whether it will delegate the 
procedural aspects of the Duty to Consult to Enbridge Gas. While work on the Project is still in 
its early stages, Enbridge Gas would be pleased to discuss the Project with you should you 
have any questions. 

Regards, 

Digitally signed by Adam Stiers Adam Stiers Date: 2021.12.20 15:41:54 -05'00' 
Adam Stiers 
Manager, Regulatory Applications – Leave to Construct 

mailto:adam.stiers@enbridge.com
mailto:amy.gibson@ontario.ca
https://2021.12.20


 

    

   
 

            
              

 
 

            
   

 
 

            
 

              
   

 
                  

  

               
  

 
             

 
 

  
 

    
 

  
 

 
               

   
 

 
 

       
 

                
   

  
       

 
 
 
 

 
      

  

Filed:  2022-12-07, EB-2022-0247, Exhibit H, Tab 1, Schedule 1, Attachment 1, Page 2 of 5

Attachment 1: Project Description 

1.0 Project Summary 

The Customer (“Metrolinx”) has requested Enbridge Gas to relocate existing natural gas pipeline 
assets in the City of Toronto to accommodate the Scarborough Subway Extension transit project. 
Based on the conflict between the proposed Kennedy Launch Shaft and Enbridge Gas’ existing 
natural gas pipeline assets, Enbridge Gas has identified the need to construct:1 

(i) Approximately 300m of Intermediate Pressure (“IP”) Steel Coated (“SC”) natural gas pipeline 
at an estimated Nominal Pipe Size (“NPS”) of up to 8 inch diameter at Eglinton Ave. E & 
Midland Ave.; 

(ii) District Regulator Station to be relocated on Metrolinx private property easement; 

(iii) Approximately 30m of High Pressure (“HP”) SC natural gas pipeline at an estimated NPS of 
up to 8-inch diameter at Eglinton Ave. E & Midland Ave.; and 

(iv) Approximately 310m of IP Plastic (“PE”) natural gas pipeline at an estimated NPS of up to 4-
inch diameter at Lord Roberts Dr. & Midland Ave. 

These facilities are proposed to be placed into service by January 2025 and are collectively 
referred to as the “Project” herein. 

Figure 1 below shows the Project Study Area being considered. Where possible, the Project will 
be located within existing road allowances, utility corridors, private property easement and 
rights-of-way. Through discussions with Metrolinx, a preliminary Project Route has been 
established (as shown in Figure 1). There are a number of project constraints which limits the 
opportunity to explore additional routes including but not limited to property constraints, utility 
congestion within the City right-of-way, conflict areas with the proposed transit infrastructure, 
and the need to maintain the existing connections to the Enbridge Gas network and customers. 
Enbridge Gas anticipates that permanent easement and temporary working space and laydown 
areas will be required within Metrolinx and City owned properties only. Enbridge Gas will work 
with regulators and landowners to identify and secure appropriate working space and 
easements as required. 

Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine preliminary preferred and alternative routes and determine, from an environmental 
and socio-economic perspective, the preferred route for the Project. Engineering design is 
expected to be finalized during the permitting stage of the Project. 

2.0 Environmental Report, Authorizations and Approvals Required 

An ER for the Project will be prepared in accordance with the OEB’s Guidelines. The ER will 
identify the potential authorizations required. The ER for this Project is anticipated to be 
completed and submitted to the OEB no later than September 2022. Enbridge Gas’s 
preliminary work on the Project has identified the following potential required authorizations: 

1 The approximate coordinates of the Project are: 
Approximate Start – LAT: 43.734401; LON: -79.260295 
Approximate End – LAT: 43.734874; LON: -79.256610 
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Provincial: 
• Ontario Energy Board; 
• Infrastructure Ontario; 
• Ministry of Transportation; 
• Ministry of Heritage, Sports, Tourism and Culture Industries (“MHSTCI”); 
• Ministry of Environment, Conservation and Parks (“MECP”); 
• Hydro One; and 
• Metrolinx. 

Municipal: 
• The City of Scarborough; and 
• The City of Toronto. 

Other: 
• Landowner agreements; 
• Toronto Transit Commission; and 
• Utility circulation. 

Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

3.0 Project Activities 

Planning activities for the Project commenced in 2021 and will continue until the 
commencement of construction. Pursuant to the Guidelines, an ER will be prepared and 
geotechnical and archaeological studies will be completed. The design process involves the 
selection of a specific running line location, appropriate materials, the selection of valves/fittings 
and location(s) for trenchless drilling activities. Information obtained from the geotechnical 
analysis, subsurface utility engineering and soil sampling is typically used to inform pipeline 
design. 

Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, digging a trench, directional drilling, installing the welded pipeline, 
testing the pipeline, and restoring the area to its original condition. Normal depth of ground 
cover over the pipeline will be 1.2 meters. However, the pipeline may be installed at a greater 
depth to provide additional protection in areas where it crosses underneath existing 
infrastructure and other sensitive environmental and/or socio-economic features. 

4.0 Potential Environmental Effects and Mitigation Measures 

Where possible, the Project will be constructed in previously disturbed corridors. It is expected 
that the majority of adverse environmental and/or socio-economic effects will be construction 
related. These effects are expected to be temporary and transitory. The Project will also be 
underground once construction is complete, further limiting the potential for any long-term 
effects. 

Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional 
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judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 

5.0 Project Benefits 

The Project will serve growing transit demand by accommodating the construction of the 
Metrolinx Scarborough Subway Extension Transit project, while maintaining the existing 
service to Enbridge Gas customers in the City of Toronto by providing access to safe, reliable 
and affordable natural gas. 

6.0 Contact Information 

Regulatory Applications: 
Adam Stiers 
AStiers@enbridge.com 
Office: (519) 436-4558 
Cell: (519) 350-5196 

Community & Indigenous Engagement: 
Kevin Berube 
Kevin.berube@enbridge.com 
Office: (416) 495-6184 
Cell: (416) 666-6759 

Matthew Chegahno 
matthew.chegahno@enbridge.com 

mailto:AStiers@enbridge.com
mailto:Kevin.berube@enbridge.com
mailto:matthew.chegahno@enbridge.com
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December 20, 2021 
Page 4 

Figure 1: Project Study Area 
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VIA EMAIL 

February 18, 2022 

Adam Stiers 
Enbridge Gas Incorporated 
P. O. Box 2001 
50 Keil Drive North 
Chatham, ON    N7M 5M1 

Re: Scarborough Subway Extension - Kennedy Relocation Project 

Dear Adam Stiers: 

Thank you for your letter of December 20, 2021 notifying the Ministry of Energy (Energy) of 
Enbridge Gas Incorporated’s (Enbridge) intention to apply to the Ontario Energy Board (OEB) 
for Leave to Construct for the Kennedy Relocation Project (the Project). 

I understand that Enbridge is planning to relocate existing natural gas pipeline assets in the 
City of Toronto to accommodate Metrolinx’s Scarborough Subway Extension transit project. 
Enbridge’s proposed project would include both natural gas pipelines and a District Regulator 
Station that would be relocated on a Metrolinx private property easement. 

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim Aboriginal 
or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the area. In 
doing so, Energy has determined that the Project may have the potential to affect such 
Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
established or asserted Aboriginal or Treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to Proponents is routine practice for Energy. 
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I am writing to advise you that on behalf of the Crown, Energy is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter. 
Energy expects that the Proponent will undertake the procedural aspects of consultation with 
respect to any regulated requirements for the proposed Project. The Crown will fulfill the 
substantive aspects of consultation and retain oversight over all aspects of the process for 
fulfilling the Crown’s duty. 

Please see the appendix for information on the roles and responsibilities of both the Crown and 
the Proponent. 

Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous communities should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or Treaty rights that may be 
adversely affected by the Project. 

Community Mailing Address 
Alderville First Nation* P.O. Box 46 

Roseneath ON K0K 2X0 

T: (905) 352-2011 F: (905) 352-3242 

Beausoleil First Nation* 11 O’Gemaa Miikan 
Christian Island, ON 

L9M 0A9 

T: (705) 247-2051 F: (705) 247-2239 

Chippewas of Georgina Island First Nation* R.R.#2 Box N-13 

Sutton West, ON 

L0E 1R0 

T: (705) 437-1337 F: (705) 437-4597 

Chippewas of Rama First Nation* 5884 Rama Rd 

Orillia, ON 

L3V 6H6 

T: (705) 325-3611 F: (705) 325-0879 

Curve Lake First Nation* General Delivery 

Curve Lake ON K0L 1R0 

T: (705) 657-8045, ext. 209 
F: (705) 657-8708 

Hiawatha First Nation* 123 Paudash Street, R.R. #2 

Keene ON K0L 2G0 

T: (705) 295-4421 F: N/A 

Mississaugas of Scugog Island* 22521 Island Road 

Port Perry ON L9L 1B6 

T: (905) 985-3337 F: N/A 

Mississaugas of the Credit First Nation 2789 Mississauga Road, RR 6, Hagersville, 
ON, N0A 1H0 
(905) 768-1133 

Kawartha Nishnawbe No mailing address, telephone, or fax 

information available. 

nodin.webb@hotmail.com; 

2 

mailto:nodin.webb@hotmail.com
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samgharvey@live.com; 

giiwednang@hotmail.com; 
lawreid@aol.com; 
kawarthanishnawbecouncil@outlook.com 

Huron Wendat Nation** 255, place Chef Michel Laveau 
Wendake QC G0A 4V0 
T: (418) 843-3767 F: (418) 842-1108 

* It is standard practice to copy Karry Sandy McKenzie, Williams Treaties First Nations 
Process Coordinator, on correspondence to the identified Williams Treaties First Nations 
identified above (inquiries@williamstreatiesfirstnations.ca). 

** Interests are specific to archeological resources. If, as the project progresses, it is 
determined that there will be no impacts to archaeological resources, Enbridge should 
contact the Manager of Indigenous Energy Policy at the Ministry of Energy, as further 
consultation with these communities may not be required. 

This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. First 
Nations and Métis communities may make new rights assertions at any time, and further project 
related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted. 

If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of Energy with any supporting 
information regarding the claim at your earliest convenience. 

Acknowledgement 

By accepting this letter, the Proponent acknowledges this Crown delegation and the procedural 
consultation responsibilities enumerated in the appendix. If you have any questions about this 
request, you may contact Gillian Brown, Senior Advisor, at gillian.brown2@ontario.ca. 

I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge. If you have any questions about this letter or require any additional 
information, please contact me directly. 

Sincerely, 

Amy Gibson, Manager 
Indigenous Energy Policy 

c: Ontario Pipeline Coordinating Committee (OPCC) 

3 

mailto:samgharvey@live.com
mailto:giiwednang@hotmail.com
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APPENDIX: PROCEDURAL CONSULTATION 

Roles and Responsibilities Delegated to the Proponent 

On behalf of the Crown, please be advised that your responsibilities as Project Proponent for 
this Project include: 

• providing notice and information about the Project to Indigenous communities, with 
sufficient detail and at a stage in the process that allows the communities to prepare their 
views on the Project and, if appropriate, for changes to be made to the Project. This can 
include: 

o accurate, complete and plain language information including a detailed description of 
the nature and scope of the Project and translations into Aboriginal languages where 
appropriate; 

▪ maps of the Project location and any other affected area(s); 

▪ information about the potential negative effects of the Project on the environment, 
including their severity, geographic scope and likely duration. This can include, 
but is not limited to, effects on ecologically sensitive areas, water bodies, 
wetlands, forests or the habitat of species at risk and habitat corridors; 

▪ a description of other provincial or federal approvals that may be required for the 
Project to proceed; 

▪ whether the Project is on privately owned or Crown controlled land; 

▪ any information the Proponent may have on the potential effects of the Project, 
including particularly any likely adverse impacts on established or asserted 
Aboriginal or treaty rights; 

o a written request asking the Indigenous community to provide in writing or through a 
face-to-face meeting: 

▪ any information available to them that should be considered when preparing the 
Project documentation; 

▪ any information the community may have about any potential adverse impacts on 
their Aboriginal or treaty rights; and 

▪ any suggested measures for avoiding, minimizing or mitigating potential adverse 
impacts; 

▪ information about how information provided by the Indigenous community as part 
of the consultation process will be collected, stored, used, and shared for their 
approval; 

o identification of any mechanisms that will be applied to avoid, minimize or mitigate 
potential adverse impacts; 

o identification of a requested timeline for response from the community and the 
anticipated timeline for meeting Project milestones following each notification; 

o an indication of the Proponent's availability to discuss the process and provide further 
information about the Project; 

o the Proponent's contact information; and 

o any additional information that might be helpful to the community; 
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• following up, as necessary, with Indigenous communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise questions or 
concerns and identify potential adverse impacts on their established or asserted rights; 

• gathering information about how the Project may adversely affect Aboriginal or treaty rights; 

• bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in the 
consultation process; 

• considering and responding to comments and concerns raised by Indigenous communities 
and answering questions about the Project and its potential impacts on Aboriginal or treaty 
rights; 

• as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season when 
construction will occur to avoid interference with mating or migratory patterns of wildlife); 
and 

• informing Indigenous communities about how their concerns were taken into consideration 
and whether the Project proposal was altered in response. It is considered a best practice 
to provide the Indigenous community with a copy of the consultation record as part of this 
step for verification. 

If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 

You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 

The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive to 
efforts to notify and consult, you should nonetheless make attempts to update the community 
on the progress of the Project, the environmental assessment (if applicable) and other 
regulatory approvals. 

If you reach a business arrangement with an Indigenous community that may affect or relate to 
the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an 
arrangement that may relate to or affect the Crown's consultation obligations, and that the 
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or not 
any such business arrangements may be reached with any community, the Crown expects the 
Proponent to fulfill all of its delegated procedural consultation responsibilities to the satisfaction 
of the Crown. 
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If the Crown considers that there are outstanding issues related to consultation, the Crown may 
directly undertake additional consultation with Indigenous communities, which could result in 
delays to the Project. The Crown reserves the right to provide further instructions or add 
communities throughout the consultation process. 

Roles and responsibilities assumed directly by the Crown 

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 

Project includes: 

• identifying for the Proponent, and updating as appropriate, the Indigenous communities to 
consult for the purposes of fulfillment of the Crown duty; 

• carrying out, from time to time, any necessary assessment of the extent of consultation or, 
where appropriate, accommodation, required for the project to proceed; 

• supervising the aspects of the consultation process delegated to the Proponent; 

• determining in the course of Project approvals whether the consultation of Indigenous 
communities was sufficient; 

• determining in the course of Project approvals whether accommodation of Indigenous 
communities, if required, is appropriate and sufficient. 

Consultation Record 

It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented. This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns. Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 

• a list of the identified Indigenous communities that were contacted; 

• evidence that notices and Project information were distributed to, and received by, the 
Indigenous communities (via courier slips, follow up phone calls, etc.). Where a community 
has been non-responsive to multiple efforts to contact the community, a record of such 
multiple attempts and the responses or lack thereof. 

• a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including where 
the meeting took place and who attended, and any other correspondence (e.g., letters and 
electronic communications sent and received, dates and records of all phone calls); 

• responses and information provided by Indigenous communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, claims, 
or cultural heritage features and information on potential adverse impacts on such 
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential 
adverse impacts to those rights; and 
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• a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty 
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), identified 
by Indigenous communities; how comments or concerns were considered or addressed; 
and any changes to the Project as a result of consultation, such as: 

o changing the Project scope or design; 

o changing the timing of proposed activities; 

o minimizing or altering the site footprint or location of the proposed activity; 

o avoiding impacts to the Aboriginal interest; 

o environmental monitoring; and 

o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities. Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal communities) 
of the Act. Additionally, please note that the information provided to the Crown may 
also be subject to disclosure where required under any other applicable laws. 

The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should be 
obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 

7 
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Enbridge Gas Inc. Adam Stiers Tel: (519) 436-4558 P.O. Box 2001 Manager Regulatory Applications Email: adam.stiers@enbridge.com 50 Keil Drive N.Leave to Construct Chatham, Ontario, N7M 5M1 Regulatory Affairs Canada 

March 22, 2022 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Dear Ms. Gibson: 

Re: Scarborough Subway Extension - Kennedy Relocation Project Summary 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy, 
(“MOE”) with a description of projects in the planning process, such that the MOE can determine 
if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) is 
planning to construct new natural gas pipeline facilities to accommodate the construction of the 
Metrolinx Scarborough Subway Extension Transit project, while maintaining the existing service 
to Enbridge Gas customers in the City of Toronto. The Scarborough Subway Extension – 
Kennedy Relocation Project (the “Project”), is anticipated to include: 

i. Approximately 330 m of up to Nominal Pipe Size (“NPS”) 8-inch diameter natural gas 
pipeline relocation at Eglinton Ave. E & Midland Ave.; 

ii. Approximately 16 m of up to NPS 6-inch diameter natural gas pipeline relocation at 
Eglinton Ave. E & Midland Ave.; 

iii. Approximately 25 m of up to NPS 4-inch diameter natural gas pipeline relocation at 
Eglinton Ave. E & Midland Ave.; 

iv. District Regulator Station to be relocated onto Metrolinx private property easement; 

v. Approximately 310 m of NPS 4-inch diameter natural gas pipeline relocation at Lord 
Roberts Dr. & Midland Ave.; and 

vi. Approximately 120 m of up to NPS 2-inch diameter natural gas pipeline header relocation 
at 2480 Eglinton Ave. E. 

The Project is expected to require Enbridge Gas to file a Leave to Construct (“LTC”) application 
with the OEB. Enbridge Gas is therefore contacting the MOE to determine whether the Project 
triggers any Duty to Consult and, if so, to acquire a list of Indigenous communities that have or 
may have constitutionally protected Aboriginal or Treaty rights that could be adversely impacted 
by the proposed Project. 

Enbridge Gas previously sent a Project Description for the Kennedy Relocation Project to the 
MOE on December 20, 2021. Attachment 1 contains an updated description of the Project’s 
characteristics and its general location for the MOE’s review and to assist it with its 

mailto:adam.stiers@enbridge.com
mailto:amy.gibson@ontario.ca
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Enbridge Gas Inc. Adam Stiers Tel: (519) 436-4558 P.O. Box 2001 Manager Regulatory Applications Email: adam.stiers@enbridge.com 50 Keil Drive N.Leave to Construct Chatham, Ontario, N7M 5M1 Regulatory Affairs Canada 

determination as to whether it will delegate the procedural aspects of the Duty to Consult to 
Enbridge Gas. Updates to the Project Description are limited to the inclusion of three additional 
pipeline segments to be relocated as well as an updated map highlighting the entire scope of 
work (see Figure 1). While work on the Project is still in its early stages, Enbridge Gas would be 
pleased to discuss the Project with you should you have any questions. 

Regards, 

Digitally signed by Adam Stiers Adam Stiers Date: 2022.03.22 16:13:13 -04'00' 

Adam Stiers 
Manager, Regulatory Applications – Leave to Construct 

mailto:adam.stiers@enbridge.com
https://2022.03.22
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Attachment 1: Project Description 

1.0 Project Summary 

Metrolinx has requested Enbridge Gas to relocate existing natural gas pipeline assets in the City 
of Toronto to accommodate the Scarborough Subway Extension transit project. Based on the 
conflict between the proposed Kennedy Launch Shaft and Enbridge Gas’s existing natural gas 
pipeline assets, Enbridge Gas has identified the need to construct:1 

            
 

                

                 
 

          

             
  

                
  

    

               
  

             

 
 

  
 

    
 

  
 

             
   

 
 

 
      

  

(i) Approximately 300 m of Intermediate Pressure (“IP”) Steel Coated (“SC”) natural gas pipeline 
at an estimated NPS of up to 8-inch diameter at Eglinton Ave. E & Midland Ave.; 

(ii) Approximately 16 m of IP SC natural gas pipeline at an estimated NPS of up to 6-inch 
diameter at Eglinton Ave. E & Midland Ave.; 

(iii) Approximately 25 m of IP Plastic (“PE”) natural gas pipeline at an estimated NPS of up to 4-
inch diameter at Eglinton Ave. E & Midland Ave.; 

(iv) District Regulator Station to be relocated on Metrolinx private property easement; 

(v) Approximately 30 m of High Pressure (“HP”) SC natural gas pipeline at an estimated NPS of 
up to 8-inch diameter at Eglinton Ave. E & Midland Ave. 

(vi) Approximately 310 m of IP Plastic (“PE”) natural gas pipeline at an estimated NPS of up to 
4-inch diameter at Lord Roberts Dr. & Midland Ave.; and 

(vii)Approximately 120 m of IP PE natural gas pipeline at an estimated NPS of up to 2- inch 
diameter at 2480 Eglinton Ave. E. 

These facilities are proposed to be placed into service by January 2025 and are collectively 
referred to as the “Project” herein. 

Figure 1 below shows the Project Study Area being considered. Where possible, the Project will 
be located within existing road allowances, utility corridors, private property easement and 
rights-of-way. Through discussions with Metrolinx, a preliminary Project Route has been 
established (as shown in Figure 1). There are a number of project constraints which limits the 
opportunity to explore additional routes including but not limited to property constraints, utility 
congestion within the City right-of-way, conflict areas with the proposed transit infrastructure, 
and the need to maintain the existing connections to the Enbridge Gas network and customers. 
Enbridge Gas anticipates that permanent easement and temporary working space and laydown 
areas will be required within Metrolinx and City owned properties only. Enbridge Gas will work 
with regulators and landowners to identify and secure appropriate working space and 
easements as required. 

Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine preliminary preferred and alternative routes and determine, from an environmental 
and socio-economic perspective, the preferred route for the Project. Engineering design is 
expected to be finalized during the permitting stage of the Project. 

1 The approximate coordinates of the Project are: 
Approximate Start – LAT: 43.734401; LON: -79.260295 
Approximate End – LAT: 43.734874; LON: -79.256610 
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2.0 Environmental Report, Authorizations and Approvals Required 

An ER for the Project will be prepared in accordance with the OEB’s Guidelines. The ER will 
identify the potential authorizations required. The ER for this Project is anticipated to be 
completed and submitted to the OEB no later than September 2022. Enbridge Gas’s 
preliminary work on the Project has identified the following potential required authorizations: 

Provincial: 
• Ontario Energy Board; 
• Infrastructure Ontario; 
• Ministry of Transportation; 
• Ministry of Heritage, Sports, Tourism and Culture Industries (“MHSTCI”); 
• Ministry of Environment, Conservation and Parks (“MECP”); 
• Hydro One; and 
• Metrolinx. 

Municipal: 
• The City of Scarborough; and 
• The City of Toronto. 

Other: 
• Landowner agreements; 
• Toronto Transit Commission; and 
• Utility circulation. 

Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

3.0 Project Activities 

Planning activities for the Project commenced in 2021 and will continue until the 
commencement of construction. Pursuant to the Guidelines, an ER will be prepared and 
geotechnical and archaeological studies will be completed. The design process involves the 
selection of a specific running line location, appropriate materials, the selection of valves/fittings 
and location(s) for trenchless drilling activities. Information obtained from the geotechnical 
analysis, subsurface utility engineering and soil sampling is typically used to inform pipeline 
design. 

Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, digging a trench, directional drilling, installing the welded pipeline, 
testing the pipeline, and restoring the area to its original condition. Normal depth of ground 
cover over the pipeline will be 1.2 meters. However, the pipeline may be installed at a greater 
depth to provide additional protection in areas where it crosses underneath existing 
infrastructure and other sensitive environmental and/or socio-economic features. 
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4.0 Potential Environmental Effects and Mitigation Measures 

Where possible, the Project will be constructed in previously disturbed corridors. It is expected 
that the majority of adverse environmental and/or socio-economic effects will be construction 
related. These effects are expected to be temporary and transitory. The Project will also be 
underground once construction is complete, further limiting the potential for any long-term 
effects. 

Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional 
judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 

5.0 Project Benefits 

The Project will serve growing transit demand by accommodating the construction of the 
Metrolinx Scarborough Subway Extension Transit project, while maintaining the existing 
service to Enbridge Gas customers in the City of Toronto by providing access to safe, reliable 
and affordable natural gas. 

6.0 Contact Information 

Regulatory Applications: 
Adam Stiers 
adam.stiers@enbridge.com 
Office: (519) 436-4558 
Cell: (519) 350-5196 

Community & Indigenous Engagement: 
Kevin Berube 
kevin.berube@enbridge.com 
Office: (416) 495-6184 
Cell: (416) 666-6759 

Melanie Green 
melanie.green@enbridge.com 
Office: (613) 747-4039
Cell: (613) 297-4365 

mailto:adam.stiers@enbridge.com
mailto:kevin.berube@enbridge.com
mailto:melanie.green@enbridge.com
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Figure 1: Project Study Area 
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VIA EMAIL 

March 28, 2022 

Adam Stiers 
Enbridge Gas Incorporated 
P. O. Box 2001 
50 Keil Drive North 
Chatham, ON    N7M 5M1 

Re: Scarborough Subway Extension - Kennedy Relocation Project 

Dear Adam: 

I would like to follow-up on the March 1, 2022 discussion between the Ministry of Energy 
(Energy) and Enbridge Gas Incorporated (Enbridge) on the list of communities owed the duty 
to consult for the Kennedy Relocation Project (the Project). This discussion followed up on 
Enbridge’s email of February 24, raising the concern that the list of communities in Energy’s 
February 18 delegation letter was very broad given that the Project is in an area that is 
described as predominantly disturbed, urban, and largely private land. 

Our preliminary assessment of the communities to be consulted, undertaken with cross-ministry 
partners, accounted for the fact that the project is located within an area where several First 
Nations have credibly asserted or established Aboriginal rights. As I shared in my email of 
February 25, the threshold for triggering the Crown’s duty to consult is quite low. The Crown 
believes that the potential to adversely impact existing or credibly asserted Aboriginal or treaty 
rights is enough to trigger this duty. Our approach for identifying communities is a precautionary 
approach, one that is broader reaching until more fulsome work, such as an Environmental 
Report, determines what impacts, if any, are found to exist. This preliminary assessment of the 
communities to be consulted did not change with the minor modifications to project scope 
provided on March 22, 2022. 

Energy understands that where the likelihood for potential impacts to rights is low, broad lists 
can represent a greater burden on both the proponent and Indigenous communities’ capacity 
to respond to and participate on projects. Hopefully this burden can be addressed by 
appropriately scoping the consultation to take into account the likelihood of the potential 
impacts, and continually re-assessing that scope as more information about rights’ impacts 
becomes available throughout the consultation process. 
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To that end, this letter provides further direction regarding the Crown’s preliminary 
assessment of what level of consultation is required for each of the communities listed in our 
February 18, 2022 delegation letter. 

For the Williams Treaties’ First Nations, the Kawartha Nishnawbe First Nation and the Huron-
Wendat Nation1, Energy has assessed that consultation is required at the ‘low’ end of the 
spectrum for this project. Energy requires the proponent to, at minimum, notify the 
communities of the project, disclose information about the project and discuss issues raised in 
response to the notice. The notice could include a request to confirm whether or not the 
community believes the project will impact their rights and accordingly whether they are 
interested in being consulted. Issues raised should be discussed and considered in light of 
the potential to impact rights, with mitigation or other forms of accommodation identified 
where appropriate. Should a community not respond, the proponent should continue to 
provide high-level notifications in accordance with project stage milestones. Should a 
community indicate they are not interested in being consulted, the proponent can inform 
Energy so that we can consider revisions to the consultation list 

For the Mississaugas of the Credit First Nation, Energy requires the proponent to undertake a 
deeper level of consultation than for the other communities, i.e. in the moderate range. In 
addition to the requirements for low consultation, the proponent should provide the community 
meaningful and accessible information about the project; allow opportunities for the 
community to share evidence or submissions about potential impacts should the community 
so choose; and offer capacity funding to support meaningful participation by the community in 
the consultation process, as appropriate. The proponent should be able to demonstrate how 
any concerns were considered and responded to, and what impact they had on project 
decisions moving forward. More detailed information on the roles and responsibilities 
delegated to Enbridge is available in the appendix of the February 18 delegation letter. 

If, as the consultation progresses, Enbridge is of the view that the Crown’s preliminary 
assessment of the communities to be consulted or the level of consultation should be revisited 
on the basis of information received during the consultation process, please bring this to the 
attention of Energy along with any supporting information for Energy’s consideration. Similarly, 
if you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of Energy at your earliest 
convenience. 

I trust that this information provides further clarity and direction regarding our consultation 
expectations for the Kennedy Relocation Project. If you have any questions about this letter or 
require any additional information, please contact me directly. 

1 For the Huron-Wendat, interests are specific to archeological resources. If, as the project 
progresses, it is determined that there will be no impacts to archaeological resources, 
Enbridge should contact the Ministry of Energy, as further consultation may not be required. 
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Sincerely, 

Amy Gibson, Manager 
Indigenous Energy Policy 
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SUFFICIENCY LETTER 

1. The sufficiency letter provided by the Ministry of Energy for the Project will be filed with the 

OEB once it has been received by Enbridge Gas. 
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Enbridge Indigenous 
Peoples Policy 

Purpose: Enbridge recognizes the diversity of Indigenous 
peoples1 who live where we work and operate. We 
understand that certain laws and policies—in both Canada 
and the United States—have had destructive impacts on 
Indigenous cultures, languages, and the social and economic 
well-being of Indigenous peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous peoples 
and broader society. We are committed to building positive 
and sustainable relationships with Indigenous peoples, based 
on trust and respect, and focused on fnding common goals 
through open dialogue. 

Enbridge believes: Companies can play a role in advancing 
reconciliation through meaningful engagement with and 
inclusion of Indigenous peoples and perspectives in their 
business activities. 

Policy: As an energy infrastructure company whose 
operations span Treaty and Tribal lands, the National Métis 
Homeland, unceded lands and the traditional territories of 
Indigenous groups2 across North America, Enbridge is deeply 
committed to advancing reconciliation with Indigenous 
peoples. Our mutual success depends on the ability to build 
long-term, respectful and constructive relationships with 
Indigenous groups near Enbridge’s projects and operations 
throughout the lifecycle of our activities. To achieve this, 
Enbridge will govern itself by the following principles: 

Respect for Indigenous rights 
and knowledge 
• We recognize the importance of the United Nations 

Declaration on the Rights of Indigenous Peoples (UNDRIP) 
in the context of existing Canadian law, and the legal and 
constitutional obligations that governments in both Canada 
and the United States have to protect those rights. 

• We recognize the legal and constitutional rights possessed 
by Indigenous peoples in Canada and in the Unites States, 
and the importance of the relationship between Indigenous 
peoples and their traditional lands and resources. We 
commit to working with Indigenous communities in 
a manner that recognizes and respects those legal 
and constitutional rights and the traditional lands and 
resources to which they apply, and we commit to ensuring 
that our projects and operations are carried out in an 
environmentally responsible manner. 

• Consistent with Enbridge’s respect for the rights of 
Indigenous peoples, we engage early and sincerely through 
processes that aim to achieve the support and agreement 
of Indigenous nations and governments for our projects 
and operations that may occur on their traditional lands. 

• We seek the input and knowledge of Indigenous groups to 
identify and develop appropriate measures to avoid and/ 
or mitigate the impacts of our projects and operations that 
may occur on their traditional lands.  

1 In Canada, Indigenous peoples has the meaning assigned by the defnition aboriginal peoples of Canada in subsection 35(2) of the Constitution 
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants 
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers, 
including all U.S. federally recognized tribes. 

2 The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments 
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations. 
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is 
used solely for the purpose of readability of the policy. 
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Promoting equity and inclusion 
• Recognizing the need to eliminate the signifcant 

socioeconomic barriers that continue to prevent 
Indigenous peoples from fully participating in the North 
American economy, Enbridge works with Indigenous 
peoples to ensure they have opportunities to be included 
in socioeconomic benefts resulting from our projects 
and operations. These may include partnerships and 
opportunities in training and education, employment, 
procurement, equity participation, business development 
and community development. 

• We are committed to increasing Indigenous representation 
in Enbridge’s workforce and supplier community. 

Fostering awareness 
through education 
• We are building—and will continue to ensure—a 

foundational understanding of the rights, history and 
cultures of Indigenous peoples through Indigenous 
awareness training for all Enbridge employees, with the 
aim of advancing reconciliation with Indigenous peoples 

Enbridge will provide ongoing leadership and resources to 
ensure the efective implementation of the above principles, 
including the development of implementation strategies and 
specifc action plans, and report its Indigenous reconciliation 
eforts—including engagement and inclusion outcomes— 
through its annual Sustainability Report. 

This Policy is a shared responsibility involving Enbridge and 
its afliates, employees and contractors, and we will conduct 
business in a manner that refects the above principles. We 
will work with our contractors, joint venture partners and 
others to support consistency with this policy. Enbridge 
commits to periodically reviewing this policy to ensure it 
remains relevant and meets changing expectations. 

Approved by the Sustainability Committee of the Board | August 2022 
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

Alderville First Nation (AFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided AFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and AFN representatives have exchanged emails regarding the Project. 
responsive/did you ☒ Yes 
have direct contact ☐ No 
with the community? 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, AFN has not raised any questions or concerns regarding the 
Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the AFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 

Beausoleil First Nation – Christian Island (BFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided BFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas has sent emails regarding the Project but has not received a response. 
responsive/did you ☐ Yes 
have direct contact ☒ No 
with the community? 
Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, BFN has not raised any questions or concerns regarding the 
Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, BFN has not identified any outstanding concerns regarding 
the Project. Enbridge Gas will continue to engage with the community in relation to 
the Project. 

Curve Lake First Nation (CLFN) 
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Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided CLFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and a CLFN representative have exchanged multiple emails regarding 
responsive/did you ☒ Yes the Project. 
have direct contact ☐ No 
with the community? 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 

CLFN provided a letter dated June 15, 2022 inquiring about the potential Project 
impacts to drinking water, fish and wild game, Aboriginal heritage and cultural 
values, endangered species, and lands. CLFN inquired about the process in the event 
undocumented burial or archaeological resources were discovered, and general 
Project mitigation measures. 

On August 23, 2022, CLFN provided comments on the Stage 1 AA report. 

On August 25, 2022, CLFN provided comments on the ER report. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

Enbridge Gas responded to the concerns raised in CLFN’s June 15 letter about the 
Project and its comments on the Stage 1 AA report. As of October 17, 2022, CLFN has 
not confirmed whether these responses fully resolve those concerns. Enbridge Gas 
recently responded to CLFN’s comments on the ER report and will continue to 
engage with CLFN to address any remaining concerns in relation to the Project. 

Chippewas of Georgina Island First Nation (CGIFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided CGIFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and CGIFN representatives have exchanged emails regarding the 
responsive/did you ☒ Yes Project. 
have direct contact ☐ No 
with the community? 
Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, CGIFN has not raised any questions or concerns regarding 
the Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the CGIFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 
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Chippewas of Rama First Nation (CRFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided CRFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and CRFN representatives have exchanged emails regarding the 
responsive/did you ☒ Yes Project. 
have direct contact ☐ No 
with the community? 
Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, CRFN has not raised any questions or concerns regarding the 
Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the CRFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 

Hiawatha First Nation (HFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided HFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and HFN representatives have exchanged emails regarding the Project. 
responsive/did you ☒ Yes 
have direct contact ☐ No 
with the community? 
Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, HFN has not raised any questions or concerns regarding the 
Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the HFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 

Huron-Wendat Nation (HWN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided HWN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
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• Environmental Report, providing information about the potential effects of 
the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas and HWN representatives have exchanged emails regarding the 
responsive/did you ☒ Yes Project. 
have direct contact ☐ No 
with the community? 
Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 

HWN has not raised any questions or concerns regarding the Project. HWN and 
Enbridge Gas had general discussions regarding the Project and ongoing 
engagement. HWN has asked to have construction monitors onsite for disturbance of 
any previously undisturbed sole. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, HWN has not identified any outstanding concerns regarding 
the Project. Enbridge Gas will continue to engage with the community in relation to 
the Project and notify HWN if any previously undisturbed soil will be disturbed. 

Kawartha Nishnawbe First Nation (KNFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided KNFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community Enbridge Gas has sent emails to KNFN regarding the Project but has not received any 
responsive/did you ☐ Yes responses. 
have direct contact ☒ No 
with the community? 
Did the community As of October 17, 2022, KNFN has not raised any questions or concerns regarding the 
members or 
representatives have ☐ Yes 

Project. 

any questions or ☒ No 

concerns? 
Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the KNFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 

Mississaugas of Scugog Island First Nation (MSIFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided MSIFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 
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Was the community 
responsive/did you 
have direct contact 
with the community? 

☒ Yes 
☐ No 

Enbridge Gas and MSIFN representatives have exchanged emails regarding the 
Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 

On May 12, 2022, an MSIFN representative provided comments on the Stage 1 AA 
Report for the Project. See Line Item 9.6 in Attachment 7 to this Exhibit. 

On September 2, 2022, MSIFN confirmed they reviewed the ER report noting that 
due to the Project being in a confined heavily urbanized area their comments were 
limited. However, MSIFN representatives requested updates and details regarding 
the project, to make any attempts to reduce greenhouse gas emission during the 
Projects, and that the wetland and reptile and amphibian related items in the Project 
area required careful consideration. See Line Item 9.17 in Attachment 7 to this 
Exhibit. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

As of October 17, 2022, the MSIFN has not identified any outstanding concerns 
regarding the Project. Enbridge Gas will continue to engage with the community in 
relation to the Project. 

Mississaugas of the Credit First Nation (MCFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 

Enbridge Gas has provided MCFN with the following information: 
• A detailed description of the nature and initial scope of the Project.  This 

included a list of other provincial or federal approvals that may be required 
for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential effects of 

the Project on the Environment. 

Enbridge Gas requested community feedback, including any suggestions or proposals 
on mitigating, avoiding or accommodating any potential impacts the Project may 
have on Aboriginal or treaty rights. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☒ Yes 
☐ No 

Enbridge Gas and an MCFN representative have exchanged emails regarding the 
Project and met on May 12, 2022, to further discuss the Project. 

Did the community As of October 17, 2022, MCFN has not raised any questions or concerns regarding 
members or ☐ Yes the Project. 
representatives have ☒ No 
any questions or 
concerns? 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

MCFN has not identified any outstanding concerns regarding the Project. Enbridge 
Gas will continue to engage with the community in relation to the Project. 
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Enbridge Gas Inc. Indigenous Engagement Log 

Log Updated as of October 17, 2022 

Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

Alderville First Nation (AFN) 

1.0 April 8, 
2022 

Email An Enbridge Gas 
representative sent an email 
to AFN representative 
providing a Project 
notification letter for the 
Scarborough Subway 
Extension Project (“Project”). 
The letter provided an 
overview of the Project, a list 
of potential authorizations 
required, and contact 
information for the Ministry of 
Energy. The letter advised an 
Environmental Study of 
construction and operation 
activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

See attachment Line Item 
1.0 

1.1 April 8, 
2022 

Email The AFN representative 
emailed the Enbridge Gas 
representative to ask a 
question regarding the 
depth of excavation for 
the pipeline installation. 

1.2 April 14, 
2022 

Email The Enbridge Gas 
representative responded to 
the AFN representative email 
to provide the excavation 
depth and noted a Stage 1 
Archaeological Assessment 
(“AA”) will be completed. 

1.3 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
AFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

1.4 April 19, 
2022 

The AFN representative 
emailed the Enbridge Gas 
representative and stated 
that they do not have any 
issues with the Project if 
there is no archaeological 
disturbance and 
requested a copy of the 
studies completed for the 
project. 

1.5 April 21, The Enbridge Gas 
2022 representative emailed the 

AFN representative to thank 
them for their response. 

1.6 May 2, Email The Enbridge Gas 
2022 representative emailed the 

AFN representative to provide 
the Stage 1 AA Report. 

1.7 May 2, 
2022 

Email The AFN representative 
emailed the Enbridge Gas 
representative stating 
that they have no 
comments on the Stage 1 
AA Report. 

1.8 May 3, Email The Enbridge Gas 
2022 representative emailed the 

AFN representative to thank 
them for their response. 

1.9 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
AFN representative to provide 
a reminder regarding the 
Virtual Information Session 
(“VIS”). 

1.10 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
AFN representative regarding 
the Stage 1 AA report and if 
there were any additional 
comments since May 2, 2022. 

1.11 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
AFN representative providing 
a website link to review the 
Environmental Report (“ER”). 
The Enbridge Gas 
representative also provided a 
reminder of the Project 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

1.12 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
AFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

1.13 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
AFN representative to ask if 
they had a chance to review 
the ER and if they needed 
additional time to review. 

Beausoleil First Nation (BFN) 
2.0 April 8, 

2022 
Email An Enbridge Gas 

representative sent an email 
to BFN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

See attachment Line Item 
2.0. 

2.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
BFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

May 17, 2022 and provided a 
website link to the open 
house. 

2.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

BFN representative to provide 
the Stage 1 AA Report. 

2.3 May 10, Email The Enbridge Gas 
2022 representative emailed the 

BFN representative to provide 
a reminder regarding the VIS. 

2.4 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
BFN representative regarding 
a reminder to review the 
Stage 1 AA report. 

2.5 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
BFN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022 

2.6 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
BFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

2.7 August 22, 
2022 

Email The Enbridge Gas 
representative emailed the 
BFN representative to ask if 
they have reviewed the Stage 
1 AA report. 

2.8 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
BFN representative to ask if 
they had chance to review the 
Stage 1 AA report and ER or if 
they needed additional time 
to review. 

Curve Lake First Nation (CLFN) 
3.0 April 8, 

2022 
Email An Enbridge Gas 

representative sent an email 
to CLFN representative 
providing a Project 
notification. The letter 
provided an overview of the 
proposed Project, a list of 

See attachment line item 
3.0. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

potential authorizations 
required, and contact 
information for the Ministry of 
Energy. The letter advised an 
Environmental Study of 
construction and operation 
activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

3.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
CLFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

3.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

CLFN representative to 
provide the Stage 1 AA Report 

3.3 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to 
provide a reminder regarding 
the VIS. 

3.4 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative regarding 
a reminder to review the 
Stage 1 AA report. 

3.5 June 9, 
2022 

Email The Enbridge Gas 
representative emailed CLFN 
representative to provide a 
reminder regarding the review 
of the Stage 1 AA report. 
Enbridge Gas representative 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

requested acknowledgement 
of their email being received. 

3.5 June 10, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative and 
thanked them for the 
reminder email and 
requested an extension 
for comment submission. 

3.6 June 13, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to 
request a new timeline for 
their comment submission. 

3.7 June 17, 
2022 

Email A CLFN representative 
emailed an Enbridge Gas 
representative providing 
a feedback letter (dated 
June 15) regarding the 
Project. The CLFN letter 
accepts the Project 
Notification and states 
they are interested in 
being engaged and 
consulted on the Project 
in all aspects. 
Additionally, the letter 
stated the filling fee for 
Enbridge Gas. CLFN 
representative inquired 
about potential Project 
impacts to drinking water, 
fish and wild game, 
Aboriginal heritage and 
cultural values, 
endangered species, and 
lands. CLFN inquired 
about the process in the 
event undocumented 
burial or archaeological 
resources were 
discovered, and general 
Project mitigation 
measures. CLFN 
requested Enbridge Gas’ 
invoicing information. 

See attachment Line Item 
3.7 for concerns raised by 
CLFN. 

3.8 June 23, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to thank 
them for the letter and advise 
that they will work with the 
environmental team to 
respond to CLFN’s concerns. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

3.9 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

3.10 July 13, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to 
provide a response letter to 
their June 17 letter. 

See attachment Line Item 
3.9 for how Enbridge Gas 
addressed concerns 
raised by CLFN. 

3.11 July 19, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to ask if 
they have reviewed the Stage 
1 AA report. 

3.12 July 6, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative to thank 
them for their patience 
and to state that they 
plan to review the Stage 1 
AA report in the coming 
days. 

3.13 July 28, Email The Enbridge Gas 
2022 representative emailed the 

CLFN representative to thank 
them for their response. 

3.14 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

3.15 August 10, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative stating 
that they have planned 
their review for August 23 
and will provide an 
update. 

3.16 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
Enbridge Gas representative 
and thanked the CLFN 
representative for the update. 

3.17 August 15, 
2022 

Email The Enbridge Gas 
representative emailed the 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

CLFN representative to ask if 
they have reviewed the Stage 
1 AA report. 

3.18 August 15, 
2022 

Email The CLFN representative 
apologized for the delay 
and stated that they 
would have the Stage 1 
AA review completed by 
the end of the week. 

3.19 August 15, Email The Enbridge Gas 
2022 representative thanked the 

CLFN representative for their 
response. 

3.20 August 21, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative to state 
that they will provide 
their comments on the 
Stage 1 AA report 
tomorrow. 

3.21 August 22, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative to state 
that they need until the 
end of the week to 
provide their comments 
on the Stage 1 AA report. 

3.22 August 23, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to state 
that CLFN can provide their 
comments by the end of the 
week. 

3.23 August 23, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative to 
apologize for the delay 
and provide their 
comments on the Stage 1 
AA report. 

See attachment Line Item 
3.23 for concerns raised 
by CLFN. 

3.24 August 23, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to thank 
them for their response and 
state that they look forward to 
their comments. 

3.25 August 25, 
2022 

Email The CLFN representative 
emailed the Enbridge Gas 
representative and 
provided a letter (dated 
August 23) with their 
comments on the ER 
report. 

See attachment Line Item 
3.24 for concerns raised 
by CLFN. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

3.26 August 29, 
2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative and 
confirmed receipt of the ER 
report. 

3.27 October 
17, 2022 

Email The Enbridge Gas 
representative emailed the 
CLFN representative to 
provide responses to CLFN’s 
comments on the Stage 1 AA 
report. Comments noted 
where language was updated 
in the Stage 1 AA report. 

See attachment Line Item 
3.26 for how Enbridge 
Gas addressed concerns 
raised by CLFN. 

Chippewas of Georgina Island First Nation (CGIFN) 
4.0 April 8, 

2022 
Email An Enbridge Gas 

representative sent an email 
to CGIFN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

See attachment Line Item 
4.0. 

4.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
CGIFN representative 
providing a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

4.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

CGIFN representative to 
provide the Stage 1 AA Report. 

4.3 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative to 
provide a reminder regarding 
the VIS. 

4.4 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative 
regarding a reminder to 
review the Stage 1 AA report. 

4.5 May 30, 
2022 

Email The CGIFN representative 
emailed the Enbridge Gas 
representative to thank 
them for the reminder 
and state that if they do 
not provide an email 
response then they do 
not have comments. 

4.6 May 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative to thank 
them for their email and 
advise if they had any further 
questions to reach out. 

4.7 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative 
providing a website link to 
review the ER. The Enbridge 
Gas representative also 
provided a reminder of the 
Project overview. The 
Enbridge Gas representative 
requested feedback by August 
22, 2022. 

4.7 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments 

4.8 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
CGIFN representative to ask if 
they had a chance to review 
the ER and if they needed 
additional time to review. 

Chippewas of Rama First Nation (CRFN) 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

5.0 April 8, 
2022 

Email An Enbridge Gas 
representative sent an email 
to CRFN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

See attachment line item 
5.0. 

5.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
CRFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

5.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

CRFN representative to 
provide the Stage 1 AA Report. 

5.3 May 2, 
2022 

Email The CRFN representative 
emailed the Enbridge Gas 
representative to state 
they have reviewed the 
Stage 1 AA Report and 
have no comments or 
concerns at this time. 

5.4 May 3, 
2022 

Email The Enbridge Gas 
representative thanked the 
CRFN representative for their 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

email and asked that they 
advise if concerns come up. 

5.5 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CRFN representative to 
provide a reminder regarding 
the VIS. 

5.6 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
CRFN representative regarding 
a reminder to review the 
Stage 1 AA report. 

5.8 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
CRFN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

5.7 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
CRFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments 

5.8 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
CRFN representative to ask if 
they had a chance to review 
the ER and if they needed 
additional time to review. 

Hiawatha First Nation (HFN) 
6.0 April 8, 

2022 
Email An Enbridge Gas 

representative sent an email 
to HFN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 

See attachment Line Item 
6.0. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

6.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
HFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

6.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

HFN representative to provide 
the Stage 1 AA Report. 

6.3 May 10, Email The Enbridge Gas 
2022 representative emailed the 

HFN representative to provide 
a reminder regarding the VIS. 

6.4 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
HFN representative regarding 
a reminder to review the 
Stage 1 AA report. 

6.5 June 9, 
2022 

Email The Enbridge Gas 
representative emailed the 
HFN representative to provide 
a reminder regarding the 
review of the Stage 1 AA 
report. Enbridge Gas Inc. 
representative requested 
acknowledgement of their 
email being received. 

6.6 June 16, 
2022 

Email The HFN representative 
emailed the Enbridge Gas 
representative to state 
that they are new to the 
project and asked if CLFN 
has been engaged 
regarding the Stage 1 AA 
report. 

6.7 June 16, 
2022 

Email The Enbridge Gas 
representative emailed the 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

HFN representative to confirm 
that CLFN has been engaged in 
the Stage 1 AA report and 
asked that HFN representative 
provide their comments once 
they review the report. 

6.8 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
HFN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

6.9 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
HFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments 

6.10 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
HFN representative to ask if 
they had a chance to review 
the ER and if they needed 
additional time to review. 

6.11 September 
20, 2022 

Email The HFN representative 
emailed the Enbridge Gas 
representative and 
advised they had no 
comments regarding the 
Project at this time. 

6.12 September 
20, 2022 

Email An Enbridge Gas 
representative emailed the 
HFN representative and 
confirmed receipt of the email 
and that they would continue 
to provide information 
pertaining to the Project. 

Huron Wendat Nation (HWN) 
7.0 April 8, 

2022 
Email An Enbridge Gas 

representative sent an email 
to HWN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 

See attachment Line Item 
7.0. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

7.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
HWN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

7.2 April 25, 
2022 

The HWN representative 
emailed the Enbridge Gas 
representative to inquire 
about archaeological 
studies and fieldwork for 
the project. 

7.3 April 25, 
2022 

The Enbridge Gas 
representative emailed the 
HWN representative stating 
that they will provide them 
with an update regarding 
archeological studies and 
fieldwork for the Project. 

7.4 May 2, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to 
provide the Stage 1 AA Report. 

7.5 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to 
provide a reminder regarding 
the VIS. 

7.6 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative regarding 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

a reminder to review the 
Stage 1 AA report. 

7.7 June 9, 
2022 

Email The Enbridge Gas 
representative emailed HWN 
representative provide a 
reminder regarding the review 
of the Stage 1 AA report. 
Enbridge Gas Inc. 
representative requested 
acknowledgement of their 
email being received. 

7.8 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

7.9 July 19, 
2022 

Email The HWN representative 
emailed the Enbridge Gas 
representative to provide 
comments on the ER. The 
comments indicated no 
concerns with the report 
and HWN requested to be 
updated with the 
project's progress. 

See attachment Line Item 
7.8 for comments 
provided by HWN. 

7.10 July 22, 
2022 

Email The HWN representative 
emailed the Enbridge Gas 
representative to state 
that they will review the 
Stage 1 AA report and 
asked if Enbridge Gas 
needs them to send a 
quote for their 
participation in the 
project. 

7.11 July 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to thank 
them for their comments and 
stated that they will provide a 
response as soon as possible. 

7.12 August 8, 
2022 

Email The Enbridge Gas emailed the 
HWN representative to 
apologize for the delayed 
response and requested they 
send the quote so Enbridge 
Gas could process it. 

7.13 August 8, 
2022 

Email The HWN representative 
provided the Enbridge 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

Gas representative with a 
quote for their 
participation in the 
Project. 

7.14 August 10, 
2022 

Email The Enbridge Gas 
representative thanked the 
HWN representative for the 
quote and stated that they will 
have it processed. 

7.15 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

7.16 August 22, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to ask if 
they have reviewed the Stage 
1 AA report. 

7.17 August 22, 
2022 

Email The HWN representative 
emailed the Enbridge Gas 
representative to notify 
that they submitted their 
comments on the Stage 1 
AA report in July 2022. 
The HWN representative 
attached their comment 
letter for reference. The 
comments indicated no 
concerns with the report 
and HWN requested to be 
updated with the 
project's progress. 

7.18 August 23, 
2022 

Email The Enbridge Gas 
representative thanked the 
HWN representative for 
providing their comments on 
the Stage 1 AA Report and 
stated that they will notify 
them regarding next steps. 

7.19 October 7, 
2022 

Email HWN representative 
emailed the Enbridge Gas 
representative to request 
the pipeline installation 
method for the project. 

7.20 October 7, 
2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to state 
that they are looking into the 
installation method and will 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

provide an answer once 
available. 

7.21 October 7, 
2022 

Email The Enbridge Gas 
representative confirmed that 
both Horizontal Directional 
Drilling (HDD) and open trench 
will be utilized for the pipeline 
installation. 

7.22 October 7, 
2022 

Email HWN representative 
emailed the Enbridge Gas 
representative to state 
that they will send 
construction monitors for 
all previously undisturbed 
soil. 

7.23 October 
12, 2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to advise 
that they are working to 
determine whether there will 
be previously undisturbed soil 
and once they know they will 
report back. 

7.24 October 
17, 2022 

Email The Enbridge Gas 
representative emailed the 
HWN representative to state 
that they are in contact with 
the construction team to 
determine if there is 
previously undisturbed soil. 

Kawartha Nishnawbe First Nation (KNFN) 
8.0 April 21, 

2022 
Email An Enbridge Gas 

representative emailed the 
KNFN representative providing 
a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

8.1 May 2, Email The Enbridge Gas 
2022 representative emailed the 

KNFN representative to 
provide the Stage 1 AA Report. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

8.2 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative to 
provide a reminder regarding 
the VIS. 

8.3 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative 
regarding a reminder to 
review the Stage 1 AA report. 

8.4 June 9, 
2022 

Email The Enbridge Gas 
representative emailed KNFN 
representative to provide a 
reminder regarding the review 
of the Stage 1 AA report. 
Enbridge Gas Inc. 
representative requested 
acknowledgement of their 
email being received. 

8.5 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative providing 
a website link to review the 
ER. The Enbridge Gas 
representative also provided a 
reminder of the Project 
overview. The Enbridge Gas 
representative requested 
feedback by August 22, 2022. 

8.6 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

8.7 August 22, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative to ask if 
they have reviewed the Stage 
1 AA report. 

8.8 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative to ask if 
they had chance to review the 
Stage 1 AA report. 

8.9 August 31, 
2022 

Email The Enbridge Gas 
representative emailed the 
KNFN representative to ask if 
they had a chance to review 
the ER and if they needed 
additional time to review. 

Mississaugas of Scugog Island First Nation (MSIFN) 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

9.0 April 8, 
2022 

Email An Enbridge Gas 
representative sent an email 
to MSIFN representative 
providing a Project 
notification letter. The letter 
provided an overview of the 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty rights. 

See attachment Line Item 
9.0. 

9.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
MSIFN representative 
providing a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

9.2 May 2, Email The Enbridge Gas 
2022 representative emailed the 

MSIFN representative to 
provide the Stage 1 AA Report. 

9.3 May 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative to 
provide a reminder regarding 
the VIS. 

9.4 May 11, 
2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative to thank 
them for the reminder 
and requested a copy of 
the ER and AA. 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

9.5 May 11, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative stating 
that they will send them the 
ER once available and noting 
that they previously sent 
Stage 1 AA, and to notify them 
if they had received it. 

9.6 May 12, 
2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative with 
comments from their 
review of the Stage 1 AA 
Report. 

See attachment Line Item 
9.6 for concerns raised by 
MSIFN. 

9.7 May 12, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative and 
thanked the MSIFN 
representative for their 
comments, noting that they 
will continue to provide 
communication regarding the 
project. 

9.8 May 25, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative 
regarding a reminder to 
review the Stage 1 AA report 

9.9 May 26, 
2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative to note 
that they had already 
provided comments on 
the Stage 1 AA report. 

9.10 May 26, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative to state 
that they did receive their 
comments and are currently 
working on responses. 

9.11 May 26, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative 
thanking them for their 
comments and to note that 
additional reports will be 
provided as they become 
available. 

9.12 July 4, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative 
providing a website link to 
review the ER. The Enbridge 
Gas representative also 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

provided a reminder of the 
Project overview. The 
Enbridge Gas representative 
requested feedback by August 
22, 2022. 

9.13 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative to ask if 
they have reviewed the ER for 
the Project. The Enbridge Gas 
representative stated that 
they look forward to their 
review and comments. 

9.14 August 10, 
2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative to state 
that they will review the 
ER and provide their 
comments by August 22. 

9.15 August 10, 
2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative to thank 
them for the update and state 
that they look forward to their 
comments. 

9.16 August 16, 
2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative to request 
an extension for their 
review of the ER until 
September 5. 

9.17 August 18, 
2022 

Email The Enbridge Gas emailed the 
MSIFN representative to thank 
them for their email and 
agreed to the extension of 
September 5. 

9.18 September 
2, 2022 

Email The MSIFN representative 
emailed the Enbridge Gas 
representative to provide 
their comments on the 
ER. 

See attachment Line Item 
9.17 for concerns raised 
by MSIFN. 

9.19 September 
6, 2022 

Email The Enbridge Gas 
representative emailed the 
MSIFN representative to thank 
them for their comments and 
state that they will continue to 
provide updates related to the 
Project. 

Mississaugas of the Credit First Nation (MCFN) 
10.0 March 22, 

2022 
Email An Enbridge Gas 

representative sent an email 
to MCFN representative 
providing a Pre-Construction 
notice for the Project. The 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(“Enbridge Gas”) Engagement 

Activity 

Summary of 
Community’s 

Engagement Activity 

Issues or Concerns raised 
and how addressed by 
Enbridge Gas 

notice provided an overview 
of the proposed Project. The 
Enbridge Gas representative 
advised the MCFN 
representative of the overall 
Project scope and Enbridge 
Gas’s Project scope. The letter 
requested community 
feedback on the proposed 
Project. Additionally, the 
Enbridge Gas representative 
wanted to connect through a 
community visit or to discuss 
business opportunities and 
ways Enbridge can support the 
community. 

10.1 April 18, 
2022 

Email An Enbridge Gas 
representative emailed the 
MCFN representative 
providing a notice of study 
commencement and virtual 
open house information for 
the Project. The Enbridge Gas 
representative requested 
community feedback on the 
study area and proposed 
Project and suggestions for 
mitigation of potential 
adverse impacts on Aboriginal 
or Treaty rights. The letter 
advised a virtual open house 
would be held from May 4 to 
May 17, 2022 and provided a 
website link to the open 
house. 

See attachment Line Item 
10.1. 

10.2 April 20, Email The Enbridge Gas 
2022 representative emailed the 

MCFN representative to 
provide the Stage 1 AA Report. 

10.3 May 12, 
2022 

In Person 
Meeting 

The Enbridge Gas 
representative met with the 
MCFN’s Department of 
Consultation and 
Accommodation. The Enbridge 
Gas representative inquired 
with the MCFN’s 
representatives regarding 
concerns or questions about 
the Project. 

The MCFN representative 
stated in the meeting that 
they had no concerns 
about the work due to 
the work taking place in a 
highly disturbed area and 
that there were no 
concerns from the 
community. 
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CONDITIONS OF APPROVAL 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and 

has not identified any additional or revised conditions that the Company wishes to 

propose for this Project. 

1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to 
construct applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf 

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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