
 
 

 

 

 

Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

Eric VanRuymbeke 
Sr. Advisor  
Leave to Construct Applications 
Regulatory Affairs 

Tel:  (519) 436-4600 x 5002241 
Email:  Eric.VanRuymbeke@enbridge.com 
            EGIRegulatoryProceedings@enbridge.com  

 
January 12, 2024          
 
VIA RESS AND EMAIL 

Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, ON M4P 1E4 
 
Dear Nancy Marconi: 
 
Re: Enbridge Gas Inc. (Enbridge Gas) 
       Ontario Energy Board (OEB) File: EB-2023-0201 
       Eganville Community Expansion Project – Updated Application and Evidence  
 
On December 21, 2023, the OEB issued its decision in Enbridge Gas’s 2024 Rebasing 
application (EB-2022-0200). In this decision, the OEB approved a new Extra Length 
Charge (ELC) for use in 2024.1 As a result of this decision, Enbridge Gas has updated 
the economic analysis for the Eganville Community Expansion Project and the 
associated evidence as described in Exhibit E, including updates to the Project-specific 
discounted cash flow (DCF) analysis, net present value (NPV) and profitability index 
(PI). Enclosed please find the following evidence updates: 
 
Exhibit Update  
Exhibit E-1-1 
 

Update to Table 1 to adjust the “Labour and 
Construction” costs and subsequent totals as a 
result of the ELC increase to $159/m. 
 
Update to the NPV from $(87,518)  to $(23,740). 
 
Update to the PI from 0.99 to 1.0. 

Exhibit E-1-1 Attachment 1  
 

Update to economic feasibility parameters and 
results to reflect updated ELC and capital cost 
estimates. 

Exhibit E-1-1 Attachment 2 
 

Update to DCF analysis to reflect updated ELC 
and capital cost estimates. 

 
 

 
1 EB-2022-0200, Decision and Order, December 21, 2023, p. 50, “The OEB approves the proposed ELC 
of $159 per metre beyond the first 20 meters for use in 2024.” 
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If you have any questions, please contact the undersigned. 

Sincerely, 

Eric VanRuymbeke 
Sr. Advisor – Leave to Construct Applications 

c.c.   Guri Pannu (Enbridge Gas Counsel)
EB-2023-0201 Intervenors 

(Original Signed)
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EXHIBIT LIST 
 

A – GENERAL 
 

EXHIBIT TAB SCHEDULE DESCRIPTION 
 

A 1 1 Exhibit List 
 2 1 Application 
   Attachment 1 – Project Map 

Attachment 2 – Map: Bonnechere Valley 
Attachment 3 – Resolution: Bonnechere Valley (Redacted) 
Attachment 4 – Draft By-Law/Municipal Franchise 
Agreement: Bonnechere Valley 
Attachment 5 – Map: North Algona Wilberforce 
Attachment 6 – Resolution: North Algona Wilberforce 
(Redacted) 
Attachment 7 - Draft By-Law/Municipal Franchise Agreement: 
North Algona Wilberforce (Redacted) 
 

B – PROJECT NEED 
 

B 1 1 Project Need 
   Attachment 1 – June 9, 2021 - Ontario Government NGEP 

Phase 2 Press Release 
   Attachment 2 – July 17, 2020 – Letter of Support 

Attachment 3 – August 4, 2023 – Letter of Support 
Attachment 4 – August 8, 2023 – Letter of Support 
Attachment 5 – September 5, 2023 – Letter of Support  
Attachment 6 – Forum Research Report 
  

C – ALTERNATIVES 
 

C 1 1 Alternatives 
  

D – PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 
 

D 1 1 Proposed Project, Engineering and Construction 
    
 2 1 Proposed Construction Schedule 

 
E – PROJECT COSTS & ECONOMICS 
 

E 1 1 Cost & Economics 
   Attachment 1 – Key Input Parameters, Values and 

Assumptions 
   Attachment 2 – DCF Analysis  
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F – ENVIRONMENTAL MATTERS 
 

F 1 1 Environmental Matters 
   Attachment 1 – Environmental Report (Redacted)  
   Attachment 2 – OPCC Consultation Log 

Attachment 3 – OPCC Review Correspondence 
 

G – LANDS MATTERS AND AGREEMENTS 
 

G 1 1 Land Matters and Agreements  
   Attachment 1 –Temporary Land Use Agreement 
   Attachment 2 – Pipeline Easement Agreement 
   Attachment 3 – Landowner List Phase 1 (Redacted) 

Attachment 4 – Landowner List Phase 2 (Redacted) 
 

H – INDIGENOUS CONSULTATION 
 

H 1 1 Indigenous Consultation 
   Attachment 1 – Project Description for ENERGY 
   Attachment 2 – Delegation Letter 
   Attachment 3 – Updated Project Description for ENERGY 
   Attachment 4 – Response to Updated Project Description 
   Attachment 5 – Sufficiency Letter 
   Attachment 6 – Indigenous Peoples Policy 

Attachment 7 – ICR: Summary Tables 
Attachment 8 – ICR: Log and Project Correspondence 

 
I – CONDITIONS OF APPROVAL 
 

I 1 1 Conditions of Approval 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular sections 
90(1) and 97 thereof; 

AND IN THE MATTER OF the Municipal Franchises Act, 
R.S.O. 1990, c.M.55, as amended; 

AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an order granting leave to construct natural gas 
distribution pipelines and ancillary facilities that make up a 
Community Expansion Project to provide access to natural 
gas within the Townships of Admaston/Bromley, North-
Algona Wilberforce and Bonnechere Valley in the County of 
Renfrew; 

AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order approving the terms and conditions upon 
which, and the period for which, the Corporation of the 
Township of Bonnechere Valley is, by by-law, to grant to 
Enbridge Gas Inc. the right to construct and operate works 
for the distribution, transmission and storage of natural gas 
and the right to extend and add to the works in the Township 
of Bonnechere Valley; 
 
AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order directing and declaring that the assent of 
the municipal electors of the Township of Bonnechere Valley 
to the by-law is not necessary; 
 
AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order granting a Certificate of Public 
Convenience and Necessity to construct works to supply 
natural gas in the Township of Bonnechere Valley; 
 
AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order approving the terms and conditions upon 
which, and the period for which, the Corporation of North 
Algona Wilberforce Township is, by by-law, to grant to 
Enbridge Gas Inc. the right to construct and operate works 
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for the distribution, transmission and storage of natural gas 
and the right to extend and add to the works in the Township 
of North Algona Wilberforce; 
 
AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order directing and declaring that the assent of 
the municipal electors of the Township of North Algona 
Wilberforce to the by-law is not necessary; 
 
AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order granting a Certificate of Public 
Convenience and Necessity to construct works to supply 
natural gas in the Township of North Algona Wilberforce. 
 

 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the 

Ontario Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy 

Board Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an order granting 

leave to construct natural gas pipelines and facilities, as described herein, in the 

Townships of Admaston/Bromley, North-Algona Wilberforce and Bonnechere 

Valley, Ontario (“Project”).  The specific pipeline facilities for which the Company 

is seeking OEB approval through this Application consist of: 

• Phase 1  

i. Approximately 11 km of Nominal Pipe Size (“NPS”) 8 inch 
Polyethylene (“PE”), and  

ii. Approximately 50 m combination of NPS 6 inch and 8 inch Steel 
(“ST”).  

• Phase 2 

i.  Approximately 11 km of NPS 8 inch PE. 
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2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the Project, a map of the proposed facilities is included as 

Attachment 1 to this Exhibit.  

3. On June 9, 2021, the proposed Eganville Community Expansion Project was 

approved to receive funding assistance as part of Phase 2 of the Government of 

Ontario’s Natural Gas Expansion Program (“NGEP”), which provides financial 

support to help utilities expand access to natural gas distribution in areas of 

Ontario that are not currently connected to the natural gas system.  The Project 

will provide approximately 723 forecasted customers located in the Townships of 

Admaston/Bromley, North-Algona Wilberforce and Bonnechere Valley with 

access to safe, reliable, and affordable natural gas distribution services.1 

4. With leave to construct approval from the OEB, construction of the Project is 

planned to commence in August 2024 with Phase 1 of the Supply Lateral 

planned to be placed into service in December 2024 and Phase 2 of the Supply 

Lateral into service in June 2025. The proposed construction schedule can be 

found at Exhibit D, Tab 2, Schedule 1. 

5. Enbridge Gas proposes to charge a System Expansion Surcharge (“SES”) to all 

new customers taking gas distribution service from the Project. In accordance 

with the OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed 

volumetric rate of $0.23 per cubic metre of gas to be charged in addition to all 

other rates approved by the OEB to be charged by Enbridge Gas. The SES is 

proposed to be charged to all customers taking gas distribution service from the 

 
1 723 customers including: 656 residential and 67 commercial customers. 
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Project for a term of 40 years. Detailed information about the proposed SES and 

its applicability to the Project can be found in Exhibit E. 

6. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

7. Enbridge Gas has a Franchise Agreement with the Township of 

Admaston/Bromley.2 Enbridge Gas also holds a Certificate of Public 

Convenience and Necessity for any project work within the Township of 

Admaston/Bromley.3 These OEB approved documents allow the Company to 

construct, operate and add to the natural gas distribution system within all parts 

of the municipality. 

8. The Corporation of the Township of Bonnechere Valley is a municipal corporation 

incorporated under the laws of the Province of Ontario. A map showing the 

geographical location of the Township of Bonnechere Valley is included as 

Attachment 2 to this Exhibit. 

 

9. The Township of Bonnechere Valley is a lower-tier municipality in the County of 

Renfrew. On January 1, 2001, the current Township of Bonnechere Valley was 

formed through the amalgamation of the former Village of Eganville, the former 

Township of Grattan, the former Township of Sebastapol and the former 

Township of South Algona. 

 

10. On January 18, 2022, the Council of the Township of Bonnechere Valley gave 

approval to the form of a Franchise Agreement in favour of Enbridge Gas and 

 
2 Township of Admaston/Bromley Franchise Agreement, EB-2018-0238 (dated September 13, 2018). 
3 Township of Admaston/Bromley CPCN, EB-2018-0238 (effective December 20, 2018). 
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authorized Enbridge Gas to apply to the Ontario Energy Board for approval of the 

terms and conditions upon which and the period for which the franchise 

agreement is proposed to be granted. 

 

11. Attached hereto as Attachment 3 is a copy of the Resolution of the Council of the 

Township of Bonnechere Valley approving the form of the draft by-law and 

franchise agreement, authorizing this submission to the Ontario Energy Board, 

and requesting an Order declaring and directing that the assent of the municipal 

electors to the by-law and franchise agreement is not necessary. 

 

12. Attached hereto as Attachment 4 is a copy of the Township of Bonnechere 

Valley’s draft By-law and the proposed franchise agreement. 

 

13. Enbridge Gas has a franchise agreement with and Certificate of Public 

Convenience and Necessity for the Township of Admaston / Bromley which is 

immediately adjacent to the Township of Bonnechere Valley. There is no other 

natural gas distributor in the area.  

 

14. The proposed franchise agreement with the Township of Bonnechere Valley is in 

the form of the 2000 Model Franchise Agreement with no amendments and is for 

a term of twenty (20) years. 

 

15. The address of the Township of Bonnechere Valley is as follows: 

Township of Bonnechere Valley 

49 Bonnechere Street East 

Eganville, ON  K0J 1T0 

Attention: Annette Gilchrist, Chief Administrative Officer 
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Telephone: (613) 628-3101 

Email: annetteg@eganville.com 

 

The address for Enbridge Gas’ regional operations office is: 

 

Enbridge Gas Inc.  

400 Coventry Road 

Ottawa, ON  K1K 2C7 

Attention: Jean-Benoit Trahan, Director, Eastern Region Operations 

Email: jean-benoit.trahan@enbridge.com  

 

16. The newspaper having the highest circulation in the Township of Bonnechere 

Valley is the Eganville Leader. This is the newspaper used by the Township of 

Bonnechere Valley for its notices. 

 

17. The Corporation of North Algona Wilberforce Township is a municipal corporation 

incorporated under the laws of the Province of Ontario. Attached hereto and 

marked as Attachment 5 is a map showing the geographical location of the 

Township of North Algona Wilberforce. 

 

18. The Township of North Algona Wilberforce is a lower-tier municipality in the 

County of Renfrew. On January 1, 1999, the current Township of North Algona 

Wilberforce was formed through the amalgamation of the former Township of 

North Algona and the former Township of Wilberforce. 

 

19. On September 20, 2022, the Council of the Township of North Algona 

Wilberforce gave approval to the form of a Franchise Agreement in favour of 

mailto:annetteg@eganville.com
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Enbridge Gas and authorized Enbridge Gas to apply to the Ontario Energy Board 

for approval of the terms and conditions upon which and the period for which the 

franchise agreement is proposed to be granted. 

 

20. Attached hereto as Attachment 6 is a copy of the Resolution of the Council of the 

Township of North Algona Wilberforce approving the form of the draft by-law and 

franchise agreement, authorizing this submission to the Ontario Energy Board, 

and requesting an Order declaring and directing that the assent of the municipal 

electors to the by-law and franchise agreement is not necessary. 

 

21. Attached hereto as Attachment 7 is a copy of the Township of North Algona 

Wilberforce’s By-law 2022-52 and the proposed franchise agreement. 

 

22. Enbridge Gas has franchise agreements with and Certificates of Public 

Convenience and Necessity for the Township of Admaston / Bromley and the 

Township of Laurentian Valley which are immediately adjacent to the Township 

of North Algona Wilberforce.  There is no other natural gas distributor in the area.  

  

23. The proposed franchise agreement with the Township of North Algona 

Wilberforce is in the form of the 2000 Model Franchise Agreement with no 

amendments and is for a term of twenty (20) years. 

 

24. The address of the Township of North Algona Wilberforce is as follows: 

 

Township of North Algona Wilberforce 

1091 Shaw Woods Road 

Eganville, ON  K0J 1T0 
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Attention: Michelle Mantifel, Clerk / Treasurer 

Telephone: (613) 628-2080 

Email: clerk@nalgonawil.com  

 

The address for Enbridge Gas’ regional operations office is: 

 

Enbridge Gas Inc.  

400 Coventry Road 

Ottawa, ON  K1K 2C7 

Attention: Jean-Benoit Trahan, Director, Eastern Region Operations 

Email: jean-benoit.trahan@enbridge.com 

 

25. The newspaper having the highest circulation in the Township of North Algona 

Wilberforce is the Eganville Leader. This is the newspaper used by the Township 

of North Algona Wilberforce for its notices. 

 

26. Enbridge Gas requests that the OEB make the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project;  

(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit G, Tab 1, Schedule 1, Attachments 1 and 2; 

(iii) pursuant to s.9(3) of the Municipal Franchises Act, an Order approving the 

terms and conditions upon which, and the period for which, the Township 

of Bonnechere Valley is, by by-law, to grant Enbridge Gas the right to 

mailto:clerk@nalgonawil.com
mailto:jean-benoit.trahan@enbridge.com
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construct and operate works for the distribution, transmission and storage 

of natural gas within the Township of Bonnechere Valley and the right to 

extend and add to the works; 

(iv) pursuant to s.9(4) of the Municipal Franchises Act, an Order directing and 

declaring that the assent of the municipal electors of the Township of 

Bonnechere Valley is not necessary for the proposed franchise agreement 

by-law under the circumstances; 

(v) pursuant to s.8 of the Municipal Franchises Act, an Order granting a 

Certificate of Public Convenience and Necessity to construct works to 

supply natural gas in the Township of Bonnechere Valley; 

(vi) pursuant to s.9(3) of the Municipal Franchises Act, an Order approving the 

terms and conditions upon which, and the period for which, the Township 

of North Algona Wilberforce is, by by-law, to grant Enbridge Gas the right 

to construct and operate works for the distribution, transmission and 

storage of natural gas within the Township of North Algona Wilberforce 

and the right to extend and add to the works; 

(vii) pursuant to s.9(4) of the Municipal Franchises Act, an Order directing and 

declaring that the assent of the municipal electors of the Township of 

North Algona Wilberforce is not necessary for the proposed franchise 

agreement by-law under the circumstances; and 

(viii) pursuant to s.8 of the Municipal Franchises Act, an Order granting a 

Certificate of Public Convenience and Necessity to construct works to 

supply natural gas in the Township of North Algona Wilberforce. 



Filed:  2023-09-21 
EB-2023-0201 
Exhibit A 
Tab 2 
Schedule 1 
Page 10 of 11 
Plus Attachments 

 

 

27. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 

(a) The Applicant: Eric VanRuymbeke 
Sr Advisor, Leave to Construct 
Applications 
  

 Address: P.O Box 2001 
50 Keil Drive N 
Chatham, ON  
N7M 5M1  

 
 Telephone: 

 
E-Mail: 
 

(519) 436-4600 x 5002241 
 
EGIRegulatoryProceedings@enbridge.com 
eric.vanruymbeke@enbridge.com   

 
 

 
 

 

(b) The Applicant’s counsel: Guri Pannu 
Senior Legal Counsel 
Enbridge Gas Inc. 
  

 Address for personal 
service: 
 
 
Mailing Address:  

500 Consumers Road 
Toronto, ON 
M2J 1P8 
 
P.O. Box 650 
Scarborough, ON 
M1K 5E3 
  

 Telephone: 
 
E-Mail: 

(416) 758-4761 
 
guri.pannu@enbridge.com  

 

DATED at the City of Chatham, Ontario this 21st day of September 2023. 

mailto:EGIRegulatoryProceedings@enbridge.com
mailto:eric.vanruymbeke@enbridge.com
mailto:guri.pannu@enbridge.com
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ENBRIDGE GAS INC. 

 

(Original Digitally Signed) 

___________________________________ 

Eric VanRuymbeke,  
Sr Advisor, Leave to Construct Applications 



Filed:  2023-09-21, EB-2023-0201 - Exhibit A, Tab 2, Schedule 1, Attachment 1, Page 1 of 1



Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 2, Page 1 of 1



MOVED BY: 

The Corporation of the 
Township of Bonnechere Valley 

Box 100, 49 Bonnechere Street East 
Eganville, Ontario K0J 1T0 

RESOLUTION 

Dated this 18th day of January 2022 

Tim Schison 

SECONDED BY: Merv Buckwald 

BE IT HEREBY RESOLVED THAT: 

1. This Council approves the form of d raft by-law and franchise agreement attached 

hereto and authorizes the submission thereof to the Ontario Energy Board for 

approval pursuant to the provisions of Section 9 of the Municipal Franchises Act. 

2. This Council requests that the Ontario Energy Board make an Order declaring and 

directing that the assent of the municipal electors to the attached draft by-law and 

franchise agreement pertaining to the Corporation of the Township of Bonnechere 

Valley is not necessary pursuant to the provisions of Section 9(4) of the Municipal 

Franchises Act. 

CARRIED 

MAYOR 

I HEREBY CERTIFY the foregoing to be a true copy of a Resolution passed by the Council 

of the Corporation of the Township of Bonnechere Valley on the 18th day of January 2022. 

Annette Gilchrist, CAO 

[Original Signed By Jennifer Murphy]

[Original Signed By Annette Gilchrist]
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THE CORPORATION OF THE TOWNSHIP OF BONNECHERE VALLEY 

BY-LAW NUMBER 

A BY-LAW TO AUTHORIZE A FRANCHISE AGREEMENT BETWEEN 
THE CORPORATION OF THE TOWNSHIP OF BONNECHERE VALLEY 

and 
ENBRIDGE GAS INC. 

WHEREAS the Council of the Corporation of the Township of Bonnechere Valley deems it 
expedient to enter into the attached franchise agreement (the "Franchise Agreement") with 
Enbridge Gas Inc.; 

AND WHEREAS the Ontario Energy Board by its Order issued pursuant to the Municipal 
Franchises Act on the day of , 2022 has approved the terms and conditions 
upon which and the period for which the franchise provided in the Franchise Agreement is 
proposed to be granted, and has declared and directed that the assent of the municipal electors 
in respect of this By-Law is not necessary: 

NOW THEREFORE the Council of the Corporation of the Township of Bo1mechere Valley 
enacts as follows: 

1. THAT the Franchise Agreement between the Corporation of the Township of Bom1echere 
Valley and Enbridge Gas Inc. attached h ereto and forming part of this by-law, is hereby 
authorized and the franchise provided for therein is hereby granted. 

2. THAT the Mayor and CAO be and they are hereby authorized and instructed on behalf of 
the Corporation of the Township of Bonnechere Valley to enter into and execute under its 
corporate seal and deliver the Franchise Agreement, which is hereby incorporated into and 
forming part of this By-Law. 

3. THAT this by-law shall come into force and take effect as of the final passing thereof. 

Read a first time this 

Read a second time this 

day of 

day of 

Read a third time and finally passed this day of 

, 2022. 

, 2022. 

, 2022. 

THE CORPORATION OF THE TOWNSHIP OF BONNECHERE VALLEY 

Jemufer Murphy, Mayor 

Annette Gilchrist, CAO 
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2000 Model Franchise Agreement

THIS AGREEMENT effective this        day of      , 2024 

BETWEEN: 

THE CORPORATION OF THE TOWNSHIP OF BONNECHERE VALLEY 

hereinafter called the "Corporation" 

- and -

ENBRIDGE GAS INC. 

hereinafter called the "Gas Company" 

WHEREAS the Gas Company desires to distribute, store and transmit gas in the 
Municipality upon the terms and conditions of this Agreement; 

AND WHEREAS by by-law passed by the Council of the Corporation (the "By-law"), 
the duly authorized officers have been authorized and directed to execute this 
Agreement on behalf of the Corporation; 

THEREFORE, the Corporation and the Gas Company agree as follows: 

Part I - Definitions 

1. In this Agreement

(a) “decommissioned" and "decommissions" when used in connection with
parts of the gas system, mean any parts of the gas system taken out of
active use and purged in accordance with the applicable CSA standards
and in no way affects the use of the term 'abandoned' pipeline for the
purposes of the Assessment Act;

(b) “Engineer/Road Superintendent" means the most senior individual
employed by the Corporation with responsibilities for highways within the
Municipality or the person designated by such senior employee or such
other person as may from time to time be designated by the Council of
the Corporation;

Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 4, Page 2 of 11



Page 2 

(c) "gas" means natural gas, manufactured gas, synthetic natural gas,
liquefied petroleum gas or propane-air gas, or a mixture of any of them,
but does not include a liquefied petroleum gas that is distributed by
means other than a pipeline;

(d) "gas system" means such mains, plants, pipes, conduits, services,
valves, regulators, curb boxes, stations, drips or such other equipment as
the Gas Company may require or deem desirable for the distribution,
storage and transmission of gas in or through the Municipality;

(e) "highway" means all common and public highways and shall include any
bridge, viaduct or structure forming part of a highway, and any public
square, road allowance or walkway and shall include not only the
travelled portion of such highway, but also ditches, driveways, sidewalks,
and sodded areas forming part of the road allowance now or at any time
during the term hereof under the jurisdiction of the Corporation;

(f) "Model Franchise Agreement" means the form of agreement which the
Ontario Energy Board uses as a standard when considering applications
under the Municipal Franchises Act. The Model Franchise Agreement
may be changed from time to time by the Ontario Energy Board;

(g) "Municipality" means the territorial limits of the Corporation on the date
when this Agreement takes effect, and any territory which may thereafter
be brought within the jurisdiction of the Corporation;

(h) "Plan" means the plan described in Paragraph 5 of this Agreement
required to be filed by the Gas Company with the Engineer/Road
Superintendent prior to commencement of work on the gas system; and

(i) whenever the singular, masculine or feminine is used in this Agreement, it
shall be considered as if the plural, feminine or masculine has been used
where the context of the Agreement so requires.
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Part II - Rights Granted 

2. To provide gas service 

The consent of the Corporation is hereby given and granted to the Gas 
Company to distribute, store and transmit gas in and through the Municipality to 
the Corporation and to the inhabitants of the Municipality. 

3. To Use Highways  

Subject to the terms and conditions of this Agreement the consent of the 
Corporation is hereby given and granted to the Gas Company to enter upon all 
highways now or at any time hereafter under the jurisdiction of the Corporation 
and to lay, construct, maintain, replace, remove, operate and repair a gas 
system for the distribution, storage and transmission of gas in and through the 
Municipality. 

4. Duration of Agreement and Renewal Procedures 

(a) If the Corporation has not previously received gas distribution services, 
the rights hereby given and granted shall be for a term of 20 years from 
the date of final passing of the By-law. 

or 

(b) If the Corporation has previously received gas distribution services, the 
rights hereby given and granted shall be for a term of 20 years from the 
date of final passing of the By-law provided that, if during the 20 year term 
of this Agreement, the Model Franchise Agreement is changed, then on 
the 7th anniversary and on the 14th anniversary of the date of the passing 
of the By-law, this Agreement shall be deemed to be amended to 
incorporate any changes in the Model Franchise Agreement in effect on 
such anniversary dates. Such deemed amendments shall not apply to 
alter the 20 year term. 

(c) At any time within two years prior to the expiration of this Agreement, 
either party may give notice to the other that it desires to enter into 
negotiations for a renewed franchise upon such terms and conditions as 
may be agreed upon. Until such renewal has been settled, the terms and 
conditions of this Agreement shall continue, notwithstanding the 
expiration of this Agreement. This shall not preclude either party from 
applying to the Ontario Energy Board for a renewal of the Agreement 
pursuant to section 10 of the Municipal Franchises Act.  
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Part III – Conditions 

5. Approval of Construction

(a) The Gas Company shall not undertake any excavation, opening or work
which will disturb or interfere with the surface of the travelled portion of
any highway unless a permit therefor has first been obtained from the
Engineer/Road Superintendent and all work done by the Gas Company
shall be to his satisfaction.

(b) Prior to the commencement of work on the gas system, or any extensions
or changes to it (except service laterals which do not interfere with
municipal works in the highway), the Gas Company shall file with the
Engineer/Road Superintendent a Plan, satisfactory to the Engineer/Road
Superintendent, drawn to scale and of sufficient detail considering the
complexity of the specific locations involved, showing the highways in
which it proposes to lay its gas system and the particular parts thereof it
proposes to occupy.

(c) The Plan filed by the Gas Company shall include geodetic information for
a particular location:

(i) where circumstances are complex, in order to facilitate known
projects, including projects which are reasonably anticipated by
the Engineer/Road Superintendent, or

(ii) when requested, where the Corporation has geodetic information
for its own services and all others at the same location.

(d) The Engineer/Road Superintendent may require sections of the gas
system to be laid at greater depth than required by the latest CSA
standard for gas pipeline systems to facilitate known projects or to correct
known highway deficiencies.

(e) Prior to the commencement of work on the gas system, the
Engineer/Road Superintendent must approve the location of the work as
shown on the Plan filed by the Gas Company, the timing of the work and
any terms and conditions relating to the installation of the work.

(f) In addition to the requirements of this Agreement, if the Gas Company
proposes to affix any part of the gas system to a bridge, viaduct or other
structure, if the Engineer/Road Superintendent approves this proposal, he
may require the Gas Company to comply with special conditions or to
enter into a separate agreement as a condition of the approval of this part
of the construction of the gas system.
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(g) Where the gas system may affect a municipal drain, the Gas Company 
shall also file a copy of the Plan with the Corporation's Drainage 
Superintendent for purposes of the Drainage Act, or such other person 
designated by the Corporation as responsible for the drain.  

(h) The Gas Company shall not deviate from the approved location for any 
part of the gas system unless the prior approval of the Engineer/Road 
Superintendent to do so is received.  

(i) The Engineer/Road Superintendent's approval, where required 
throughout this Paragraph, shall not be unreasonably withheld.  

(j) The approval of the Engineer/Road Superintendent is not a 
representation or warranty as to the state of repair of the highway or the 
suitability of the highway for the gas system.  

6. As Built Drawings 

The Gas Company shall, within six months of completing the installation of any 
part of the gas system, provide two copies of "as built" drawings to the 
Engineer/Road Superintendent. These drawings must be sufficient to accurately 
establish the location, depth (measurement between the top of the gas system 
and the ground surface at the time of installation) and distance of the gas 
system. The "as built" drawings shall be of the same quality as the Plan and, if 
the approved pre-construction plan included elevations that were geodetically 
referenced, the "as built" drawings shall similarly include elevations that are 
geodetically referenced. Upon the request of the Engineer/Road 
Superintendent, the Gas Company shall provide one copy of the drawings in an 
electronic format and one copy as a hard copy drawing. 

7. Emergencies 

In the event of an emergency involving the gas system, the Gas Company shall 
proceed with the work required to deal with the emergency, and in any instance 
where prior approval of the Engineer/Road Superintendent is normally required 
for the work, the Gas Company shall use its best efforts to immediately notify 
the Engineer/Road Superintendent of the location and nature of the emergency 
and the work being done and, if it deems appropriate, notify the police force, fire 
or other emergency services having jurisdiction. The Gas Company shall 
provide the Engineer/Road Superintendent with at least one 24 hour emergency 
contact for the Gas Company and shall ensure the contacts are current. 
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8. Restoration 

The Gas Company shall well and sufficiently restore, to the reasonable 
satisfaction of the Engineer/Road Superintendent, all highways, municipal 
works or improvements which it may excavate or interfere with in the course of 
laying, constructing, repairing or removing its gas system, and shall make good 
any settling or subsidence thereafter caused by such excavation or 
interference. If the Gas Company fails at any time to do any work required by 
this Paragraph within a reasonable period of time, the Corporation may do or 
cause such work to be done and the Gas Company shall, on demand, pay the 
Corporation's reasonably incurred costs, as certified by the Engineer/Road 
Superintendent. 

9. Indemnification 

The Gas Company shall, at all times, indemnify and save harmless the 
Corporation from and against all claims, including costs related thereto, for all 
damages or injuries including death to any person or persons and for damage 
to any property, arising out of the Gas Company operating, constructing, and 
maintaining its gas system in the Municipality, or utilizing its gas system for the 
carriage of gas owned by others. Provided that the Gas Company shall not be 
required to indemnify or save harmless the Corporation from and against 
claims, including costs related thereto, which it may incur by reason of damages 
or injuries including death to any person or persons and for damage to any 
property, resulting from the negligence or wrongful act of the Corporation, its 
servants, agents or employees. 

10. Insurance  

(a) The Gas Company shall maintain Comprehensive General Liability 
Insurance in sufficient amount and description as shall protect the Gas 
Company and the Corporation from claims for which the Gas Company is 
obliged to indemnify the Corporation under Paragraph 9. The insurance 
policy shall identify the Corporation as an additional named insured, but 
only with respect to the operation of the named insured (the Gas 
Company). The insurance policy shall not lapse or be cancelled without 
sixty (60) days' prior written notice to the Corporation by the Gas 
Company. 

(b) The issuance of an insurance policy as provided in this Paragraph shall 
not be construed as relieving the Gas Company of liability not covered by 
such insurance or in excess of the policy limits of such insurance. 

(c) Upon request by the Corporation, the Gas Company shall confirm that 
premiums for such insurance have been paid and that such insurance is 
in full force and effect.  
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11. Alternative Easement

The Corporation agrees, in the event of the proposed sale or closing of any
highway or any part of a highway where there is a gas line in existence, to give
the Gas Company reasonable notice of such proposed sale or closing and, if it
is feasible, to provide the Gas Company with easements over that part of the
highway proposed to be sold or closed sufficient to allow the Gas Company to
preserve any part of the gas system in its then existing location. In the event
that such easements cannot be provided, the Corporation and the Gas
Company shall share the cost of relocating or altering the gas system to
facilitate continuity of gas service, as provided for in Paragraph 12 of this
Agreement.

12. Pipeline Relocation

(a) If in the course of constructing, reconstructing, changing, altering or
improving any highway or any municipal works, the Corporation deems
that it is necessary to take up, remove or change the location of any part
of the gas system, the Gas Company shall, upon notice to do so, remove
and/or relocate within a reasonable period of time such part of the gas
system to a location approved by the Engineer/Road Superintendent.

(b) Where any part of the gas system relocated in accordance with this
Paragraph is located on a bridge, viaduct or structure, the Gas Company
shall alter or relocate that part of the gas system at its sole expense.

(c) Where any part of the gas system relocated in accordance with this
Paragraph is located other than on a bridge, viaduct or structure, the
costs of relocation shall be shared between the Corporation and the Gas
Company on the basis of the total relocation costs, excluding the value of
any upgrading of the gas system, and deducting any contribution paid to
the Gas Company by others in respect to such relocation; and for these
purposes, the total relocation costs shall be the aggregate of the
following:

(i) the amount paid to Gas Company employees up to and including
field supervisors for the hours worked on the project plus the
current cost of fringe benefits for these employees,

(ii) the amount paid for rental equipment while in use on the project
and an amount, charged at the unit rate, for Gas Company
equipment while in use on the project,

(iii) the amount paid by the Gas Company to contractors for work
related to the project,
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(iv) the cost to the Gas Company for materials used in connection 
with the project, and  

(v) a reasonable amount for project engineering and project 
administrative costs which shall be 22.5% of the aggregate of the 
amounts determined in items (i), (ii), (iii) and (iv) above.  

(d) The total relocation costs as calculated above shall be paid 35% by the 
Corporation and 65% by the Gas Company, except where the part of the 
gas system required to be moved is located in an unassumed road or in 
an unopened road allowance and the Corporation has not approved its 
location, in which case the Gas Company shall pay 100% of the 
relocation costs. 

 
Part IV - Procedural And Other Matters 

13. Municipal By-laws of General Application  

The Agreement is subject to the provisions of all regulating statutes and all 
municipal by-laws of general application, except by-laws which have the effect 
of amending this Agreement. 

14. Giving Notice  

Notices may be delivered to, sent by facsimile or mailed by prepaid registered 
post to the Gas Company at its head office or to the authorized officers of the 
Corporation at its municipal offices, as the case may be. 

15. Disposition of Gas System  

(a) If the Gas Company decommissions part of its gas system affixed to a 
bridge, viaduct or structure, the Gas Company shall, at its sole expense, 
remove the part of its gas system affixed to the bridge, viaduct or 
structure.  

(b) If the Gas Company decommissions any other part of its gas system, it 
shall have the right, but is not required, to remove that part of its gas 
system. It may exercise its right to remove the decommissioned parts of 
its gas system by giving notice of its intention to do so by filing a Plan as 
required by Paragraph 5 of this Agreement for approval by the 
Engineer/Road Superintendent. If the Gas Company does not remove the 
part of the gas system it has decommissioned and the Corporation 
requires the removal of all or any part of the decommissioned gas system 
for the purpose of altering or improving a highway or in order to facilitate 
the construction of utility or other works in any highway, the Corporation 
may remove and dispose of so much of the decommissioned gas system 
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as the Corporation may require for such purposes and neither party shall 
have recourse against the other for any loss, cost, expense or damage 
occasioned thereby. If the Gas Company has not removed the part of the 
gas system it has decommissioned and the Corporation requires the 
removal of all or any part of the decommissioned gas system for the 
purpose of altering or improving a highway or in order to facilitate the 
construction of utility or other works in a highway, the Gas Company may 
elect to relocate the decommissioned gas system and in that event 
Paragraph 12 applies to the cost of relocation.  

16. Use of Decommissioned Gas System

(a) The Gas Company shall provide promptly to the Corporation, to the
extent such information is known:

(i) the names and addresses of all third parties who use
decommissioned parts of the gas system for purposes other than
the transmission or distribution of gas; and

(ii) the location of all proposed and existing decommissioned parts of
the gas system used for purposes other than the transmission or
distribution of gas.

(b) The Gas Company may allow a third party to use a decommissioned part
of the gas system for purposes other than the transmission or distribution
of gas and may charge a fee for that third party use, provided

(i) the third party has entered into a municipal access agreement
with the Corporation; and

(ii) the Gas Company does not charge a fee for the third party's right
of access to the highways.

(c) Decommissioned parts of the gas system used for purposes other than
the transmission or distribution of gas are not subject to the provisions of
this Agreement. For decommissioned parts of the gas system used for
purposes other than the transmission and distribution of gas, issues such
as relocation costs will be governed by the relevant municipal access
agreement.

17. Franchise Handbook

The Parties acknowledge that operating decisions sometimes require a greater
level of detail than that which is appropriately included in this Agreement. The
Parties agree to look for guidance on such matters to the Franchise Handbook
prepared by the Association of Municipalities of Ontario and the gas utility
companies, as may be amended from time to time.
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18. Other Conditions

None.

19. Agreement Binding Parties

This Agreement shall extend to, benefit and bind the parties thereto, their
successors and assigns, respectively.

IN WITNESS WHEREOF the parties have executed this Agreement effective from 
the date written above. 

THE CORPORATION OF THE TOWNSHIP OF BONNECHERE VALLEY 

Per: ________________________________________ 
Jennifer Murphy, Mayor 

Per: ________________________________________ 
Annette Gilchrist, CAO 

ENBRIDGE GAS INC. 

Per: ________________________________________ 
Mark Kitchen, Director, Regulatory Affairs 

Per: ________________________________________ 
Jean-Benoit Trahan, Director, Eastern Region Operations  
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9/20/22, 5:54 PM 

Agenda Item# 7.1 Enbridge Gas 

Moved By:~ s;>~ 

Seconded By :~ _ ___;_....,._--..:::,..._ ______ _ 

BE IT HEREBY RESOLVED THAT: 

All-Net Meetings V3 

September 20, 2022 

RESOLUTION 
Resolution # 2022-09-20-344 

1. This Council approves the form of draft by-law and franchise agreement attached hereto and authorizes the submission thereof to the 
Ontario Energy Board for approval pursuant to the provisions of Section 9 of the Municipal Franchises Act. 

2. This Council requests that the Ontario Energy Board make an Order declaring and directing that the assent of the municipal electors 
to the attached draft by-law and franchise agreement pertaining to the Corporation of North Algona Wilberforce Township is not 
necessary pursuant to the provisions of Section 9(4) of the Municipal Franchises Act. 

CERTIFIED TRUE COPY 
OF AN ORIGINAL DOCUMENT 
SIGNED . 

DATE 6?/: db, _;lo~!i... 
North Algona Wilberforce Township 

-~ 

Township of North Algona Wilberforce 
C:1¢rkfTreasurer f 
Township of North Algona Wilberforce 

https://northalgona .allnetmeetings.com/adminAgenda/adminPrintResolution .aspx?a Id= F7B 16F61-975D-452C-98DF-BFDB3702B590&agld=0691 E36... 1 /1 

[Original Signed By Michelle Mantifel]

[Original Signed By Michelle Mantifel][Original Signed By James Brose]
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THE MUNICIPAL CORPORATION OF NORTH ALGONA 
WILBERFORCE TOWNSHIP 

BY-LAW No. 2022-52 

A BY-LAW TO AUTHORIZE A FRANCHISE AGREEMENT 
BETWEEN THE CORPORATION OF NORTH ALGONA 

WILBERFORCE TOWNSHIP 
and 

ENBRIDGE GAS INC. 

WHEREAS the Council of the Corporation of North Algona Wilberforce 
Township deems it expedient to enter into the attached franchise agreement 
(the "Franchise Agreement") with Enbridge Gas Inc.; 

AND WHEREAS the Ontario Energy Board by its Order issued pursuant to 
the Municipal Franchises Act on the day of , 2022 has 
approved the terms and conditions upon which and the period for which the 
franchise provided in the Franchise Agreement is proposed to be granted, and 
has declared and directed that the assent of the municipal electors in respect 
of this By-Law is not necessary: 

NOW THEREFORE the Council of the Corporation of North Algona 
Wilberforce Township enacts as follows: 

1. THAT the Franchise Agreement between the Corporation of North 
Algona Wilberforce Township and Enbridge Gas Inc. attached hereto 
and forming part of this by-law, is hereby authorized and the franchise 
provided for therein is hereby granted. 

2. THAT the Mayor and Clerk-Treasurer be and they are hereby 
authorized and instructed on behalf of the Corporation of the North 
Algona Wilberforce Township to enter into and execute under its 
corporate seal and deliver the Franchise Agreement, which is hereby 
incorporated into and forming part of this By-Law. 

3. THAT this by-law shall come into force and take effect as of the final 
passing thereof. 

READ A FIRST AND SECOND TIME THIS 20th DAY OF SEPTEMBER 2022. 

READ A THIRD TIME AND FINALLY PASSED THIS DAY OF 
,2022. 

MAYOR CLERK 

CIRTIFIED TRUE COPY 
Of Aft Oft.lGINAL D<>c;U~NT , 

SIGNEO.A?--r--::--:--:a-.--
~T£ ~ .l..(. ..2-<J ~)-

North Algona Wilberforce Township 

[Original Signed By James Brose] [Original Signed By Michelle Mantifel]

[Original Signed By Michelle Mantifel]
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2000 Model Franchise Agreement

THIS AGREEMENT effective this        day of      , 2024 

BETWEEN: 

THE CORPORATION OF THE TOWNSHIP OF NORTH ALGONA WILBERFORCE 

hereinafter called the "Corporation" 

- and -

ENBRIDGE GAS INC. 

hereinafter called the "Gas Company" 

WHEREAS the Gas Company desires to distribute, store and transmit gas in the 
Municipality upon the terms and conditions of this Agreement; 

AND WHEREAS by by-law passed by the Council of the Corporation (the "By-law"), 
the duly authorized officers have been authorized and directed to execute this 
Agreement on behalf of the Corporation; 

THEREFORE, the Corporation and the Gas Company agree as follows: 

Part I - Definitions 

1. In this Agreement

(a) “decommissioned" and "decommissions" when used in connection with
parts of the gas system, mean any parts of the gas system taken out of
active use and purged in accordance with the applicable CSA standards
and in no way affects the use of the term 'abandoned' pipeline for the
purposes of the Assessment Act;

(b) “Engineer/Road Superintendent" means the most senior individual
employed by the Corporation with responsibilities for highways within the
Municipality or the person designated by such senior employee or such
other person as may from time to time be designated by the Council of
the Corporation;
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(c) "gas" means natural gas, manufactured gas, synthetic natural gas, 
liquefied petroleum gas or propane-air gas, or a mixture of any of them, 
but does not include a liquefied petroleum gas that is distributed by 
means other than a pipeline;  

(d) "gas system" means such mains, plants, pipes, conduits, services, 
valves, regulators, curb boxes, stations, drips or such other equipment as 
the Gas Company may require or deem desirable for the distribution, 
storage and transmission of gas in or through the Municipality;  

(e) "highway" means all common and public highways and shall include any 
bridge, viaduct or structure forming part of a highway, and any public 
square, road allowance or walkway and shall include not only the 
travelled portion of such highway, but also ditches, driveways, sidewalks, 
and sodded areas forming part of the road allowance now or at any time 
during the term hereof under the jurisdiction of the Corporation;  

(f) "Model Franchise Agreement" means the form of agreement which the 
Ontario Energy Board uses as a standard when considering applications 
under the Municipal Franchises Act. The Model Franchise Agreement 
may be changed from time to time by the Ontario Energy Board;  

(g) "Municipality" means the territorial limits of the Corporation on the date 
when this Agreement takes effect, and any territory which may thereafter 
be brought within the jurisdiction of the Corporation;  

(h) "Plan" means the plan described in Paragraph 5 of this Agreement 
required to be filed by the Gas Company with the Engineer/Road 
Superintendent prior to commencement of work on the gas system; and  

(i) whenever the singular, masculine or feminine is used in this Agreement, it 
shall be considered as if the plural, feminine or masculine has been used 
where the context of the Agreement so requires. 
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Part II - Rights Granted 

2. To provide gas service 

The consent of the Corporation is hereby given and granted to the Gas 
Company to distribute, store and transmit gas in and through the Municipality to 
the Corporation and to the inhabitants of the Municipality. 

3. To Use Highways  

Subject to the terms and conditions of this Agreement the consent of the 
Corporation is hereby given and granted to the Gas Company to enter upon all 
highways now or at any time hereafter under the jurisdiction of the Corporation 
and to lay, construct, maintain, replace, remove, operate and repair a gas 
system for the distribution, storage and transmission of gas in and through the 
Municipality. 

4. Duration of Agreement and Renewal Procedures 

(a) If the Corporation has not previously received gas distribution services, 
the rights hereby given and granted shall be for a term of 20 years from 
the date of final passing of the By-law. 

or 

(b) If the Corporation has previously received gas distribution services, the 
rights hereby given and granted shall be for a term of 20 years from the 
date of final passing of the By-law provided that, if during the 20 year term 
of this Agreement, the Model Franchise Agreement is changed, then on 
the 7th anniversary and on the 14th anniversary of the date of the passing 
of the By-law, this Agreement shall be deemed to be amended to 
incorporate any changes in the Model Franchise Agreement in effect on 
such anniversary dates. Such deemed amendments shall not apply to 
alter the 20 year term. 

(c) At any time within two years prior to the expiration of this Agreement, 
either party may give notice to the other that it desires to enter into 
negotiations for a renewed franchise upon such terms and conditions as 
may be agreed upon. Until such renewal has been settled, the terms and 
conditions of this Agreement shall continue, notwithstanding the 
expiration of this Agreement. This shall not preclude either party from 
applying to the Ontario Energy Board for a renewal of the Agreement 
pursuant to section 10 of the Municipal Franchises Act.  
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Part III – Conditions 

5. Approval of Construction 

(a) The Gas Company shall not undertake any excavation, opening or work 
which will disturb or interfere with the surface of the travelled portion of 
any highway unless a permit therefor has first been obtained from the 
Engineer/Road Superintendent and all work done by the Gas Company 
shall be to his satisfaction.  

(b) Prior to the commencement of work on the gas system, or any extensions 
or changes to it (except service laterals which do not interfere with 
municipal works in the highway), the Gas Company shall file with the 
Engineer/Road Superintendent a Plan, satisfactory to the Engineer/Road 
Superintendent, drawn to scale and of sufficient detail considering the 
complexity of the specific locations involved, showing the highways in 
which it proposes to lay its gas system and the particular parts thereof it 
proposes to occupy.  

(c) The Plan filed by the Gas Company shall include geodetic information for 
a particular location:  

(i) where circumstances are complex, in order to facilitate known 
projects, including projects which are reasonably anticipated by 
the Engineer/Road Superintendent, or  

(ii) when requested, where the Corporation has geodetic information 
for its own services and all others at the same location. 

(d) The Engineer/Road Superintendent may require sections of the gas 
system to be laid at greater depth than required by the latest CSA 
standard for gas pipeline systems to facilitate known projects or to correct 
known highway deficiencies. 

(e) Prior to the commencement of work on the gas system, the 
Engineer/Road Superintendent must approve the location of the work as 
shown on the Plan filed by the Gas Company, the timing of the work and 
any terms and conditions relating to the installation of the work.  

(f) In addition to the requirements of this Agreement, if the Gas Company 
proposes to affix any part of the gas system to a bridge, viaduct or other 
structure, if the Engineer/Road Superintendent approves this proposal, he 
may require the Gas Company to comply with special conditions or to 
enter into a separate agreement as a condition of the approval of this part 
of the construction of the gas system.  
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(g) Where the gas system may affect a municipal drain, the Gas Company 
shall also file a copy of the Plan with the Corporation's Drainage 
Superintendent for purposes of the Drainage Act, or such other person 
designated by the Corporation as responsible for the drain.  

(h) The Gas Company shall not deviate from the approved location for any 
part of the gas system unless the prior approval of the Engineer/Road 
Superintendent to do so is received.  

(i) The Engineer/Road Superintendent's approval, where required 
throughout this Paragraph, shall not be unreasonably withheld.  

(j) The approval of the Engineer/Road Superintendent is not a 
representation or warranty as to the state of repair of the highway or the 
suitability of the highway for the gas system.  

6. As Built Drawings 

The Gas Company shall, within six months of completing the installation of any 
part of the gas system, provide two copies of "as built" drawings to the 
Engineer/Road Superintendent. These drawings must be sufficient to accurately 
establish the location, depth (measurement between the top of the gas system 
and the ground surface at the time of installation) and distance of the gas 
system. The "as built" drawings shall be of the same quality as the Plan and, if 
the approved pre-construction plan included elevations that were geodetically 
referenced, the "as built" drawings shall similarly include elevations that are 
geodetically referenced. Upon the request of the Engineer/Road 
Superintendent, the Gas Company shall provide one copy of the drawings in an 
electronic format and one copy as a hard copy drawing. 

7. Emergencies 

In the event of an emergency involving the gas system, the Gas Company shall 
proceed with the work required to deal with the emergency, and in any instance 
where prior approval of the Engineer/Road Superintendent is normally required 
for the work, the Gas Company shall use its best efforts to immediately notify 
the Engineer/Road Superintendent of the location and nature of the emergency 
and the work being done and, if it deems appropriate, notify the police force, fire 
or other emergency services having jurisdiction. The Gas Company shall 
provide the Engineer/Road Superintendent with at least one 24 hour emergency 
contact for the Gas Company and shall ensure the contacts are current. 
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8. Restoration 

The Gas Company shall well and sufficiently restore, to the reasonable 
satisfaction of the Engineer/Road Superintendent, all highways, municipal 
works or improvements which it may excavate or interfere with in the course of 
laying, constructing, repairing or removing its gas system, and shall make good 
any settling or subsidence thereafter caused by such excavation or 
interference. If the Gas Company fails at any time to do any work required by 
this Paragraph within a reasonable period of time, the Corporation may do or 
cause such work to be done and the Gas Company shall, on demand, pay the 
Corporation's reasonably incurred costs, as certified by the Engineer/Road 
Superintendent. 

9. Indemnification 

The Gas Company shall, at all times, indemnify and save harmless the 
Corporation from and against all claims, including costs related thereto, for all 
damages or injuries including death to any person or persons and for damage 
to any property, arising out of the Gas Company operating, constructing, and 
maintaining its gas system in the Municipality, or utilizing its gas system for the 
carriage of gas owned by others. Provided that the Gas Company shall not be 
required to indemnify or save harmless the Corporation from and against 
claims, including costs related thereto, which it may incur by reason of damages 
or injuries including death to any person or persons and for damage to any 
property, resulting from the negligence or wrongful act of the Corporation, its 
servants, agents or employees. 

10. Insurance  

(a) The Gas Company shall maintain Comprehensive General Liability 
Insurance in sufficient amount and description as shall protect the Gas 
Company and the Corporation from claims for which the Gas Company is 
obliged to indemnify the Corporation under Paragraph 9. The insurance 
policy shall identify the Corporation as an additional named insured, but 
only with respect to the operation of the named insured (the Gas 
Company). The insurance policy shall not lapse or be cancelled without 
sixty (60) days' prior written notice to the Corporation by the Gas 
Company. 

(b) The issuance of an insurance policy as provided in this Paragraph shall 
not be construed as relieving the Gas Company of liability not covered by 
such insurance or in excess of the policy limits of such insurance. 

(c) Upon request by the Corporation, the Gas Company shall confirm that 
premiums for such insurance have been paid and that such insurance is 
in full force and effect.  

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 7, Page 7 of 11
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11. Alternative Easement  

The Corporation agrees, in the event of the proposed sale or closing of any 
highway or any part of a highway where there is a gas line in existence, to give 
the Gas Company reasonable notice of such proposed sale or closing and, if it 
is feasible, to provide the Gas Company with easements over that part of the 
highway proposed to be sold or closed sufficient to allow the Gas Company to 
preserve any part of the gas system in its then existing location. In the event 
that such easements cannot be provided, the Corporation and the Gas 
Company shall share the cost of relocating or altering the gas system to 
facilitate continuity of gas service, as provided for in Paragraph 12 of this 
Agreement. 

12. Pipeline Relocation  

(a) If in the course of constructing, reconstructing, changing, altering or 
improving any highway or any municipal works, the Corporation deems 
that it is necessary to take up, remove or change the location of any part 
of the gas system, the Gas Company shall, upon notice to do so, remove 
and/or relocate within a reasonable period of time such part of the gas 
system to a location approved by the Engineer/Road Superintendent.  

(b) Where any part of the gas system relocated in accordance with this 
Paragraph is located on a bridge, viaduct or structure, the Gas Company 
shall alter or relocate that part of the gas system at its sole expense.  

(c) Where any part of the gas system relocated in accordance with this 
Paragraph is located other than on a bridge, viaduct or structure, the 
costs of relocation shall be shared between the Corporation and the Gas 
Company on the basis of the total relocation costs, excluding the value of 
any upgrading of the gas system, and deducting any contribution paid to 
the Gas Company by others in respect to such relocation; and for these 
purposes, the total relocation costs shall be the aggregate of the 
following:  

(i) the amount paid to Gas Company employees up to and including 
field supervisors for the hours worked on the project plus the 
current cost of fringe benefits for these employees,  

(ii) the amount paid for rental equipment while in use on the project 
and an amount, charged at the unit rate, for Gas Company 
equipment while in use on the project,  

(iii) the amount paid by the Gas Company to contractors for work 
related to the project,  

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 7, Page 8 of 11
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(iv) the cost to the Gas Company for materials used in connection 
with the project, and  

(v) a reasonable amount for project engineering and project 
administrative costs which shall be 22.5% of the aggregate of the 
amounts determined in items (i), (ii), (iii) and (iv) above.  

(d) The total relocation costs as calculated above shall be paid 35% by the 
Corporation and 65% by the Gas Company, except where the part of the 
gas system required to be moved is located in an unassumed road or in 
an unopened road allowance and the Corporation has not approved its 
location, in which case the Gas Company shall pay 100% of the 
relocation costs. 

 
Part IV - Procedural And Other Matters 

13. Municipal By-laws of General Application  

The Agreement is subject to the provisions of all regulating statutes and all 
municipal by-laws of general application, except by-laws which have the effect 
of amending this Agreement. 

14. Giving Notice  

Notices may be delivered to, sent by facsimile or mailed by prepaid registered 
post to the Gas Company at its head office or to the authorized officers of the 
Corporation at its municipal offices, as the case may be. 

15. Disposition of Gas System  

(a) If the Gas Company decommissions part of its gas system affixed to a 
bridge, viaduct or structure, the Gas Company shall, at its sole expense, 
remove the part of its gas system affixed to the bridge, viaduct or 
structure.  

(b) If the Gas Company decommissions any other part of its gas system, it 
shall have the right, but is not required, to remove that part of its gas 
system. It may exercise its right to remove the decommissioned parts of 
its gas system by giving notice of its intention to do so by filing a Plan as 
required by Paragraph 5 of this Agreement for approval by the 
Engineer/Road Superintendent. If the Gas Company does not remove the 
part of the gas system it has decommissioned and the Corporation 
requires the removal of all or any part of the decommissioned gas system 
for the purpose of altering or improving a highway or in order to facilitate 
the construction of utility or other works in any highway, the Corporation 
may remove and dispose of so much of the decommissioned gas system 

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 7, Page 9 of 11
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as the Corporation may require for such purposes and neither party shall 
have recourse against the other for any loss, cost, expense or damage 
occasioned thereby. If the Gas Company has not removed the part of the 
gas system it has decommissioned and the Corporation requires the 
removal of all or any part of the decommissioned gas system for the 
purpose of altering or improving a highway or in order to facilitate the 
construction of utility or other works in a highway, the Gas Company may 
elect to relocate the decommissioned gas system and in that event 
Paragraph 12 applies to the cost of relocation.  

16. Use of Decommissioned Gas System  

(a) The Gas Company shall provide promptly to the Corporation, to the 
extent such information is known:  

(i) the names and addresses of all third parties who use 
decommissioned parts of the gas system for purposes other than 
the transmission or distribution of gas; and  

(ii) the location of all proposed and existing decommissioned parts of 
the gas system used for purposes other than the transmission or 
distribution of gas.  

(b) The Gas Company may allow a third party to use a decommissioned part 
of the gas system for purposes other than the transmission or distribution 
of gas and may charge a fee for that third party use, provided  

(i) the third party has entered into a municipal access agreement 
with the Corporation; and  

(ii) the Gas Company does not charge a fee for the third party's right 
of access to the highways.  

(c) Decommissioned parts of the gas system used for purposes other than 
the transmission or distribution of gas are not subject to the provisions of 
this Agreement. For decommissioned parts of the gas system used for 
purposes other than the transmission and distribution of gas, issues such 
as relocation costs will be governed by the relevant municipal access 
agreement.  

17. Franchise Handbook  

The Parties acknowledge that operating decisions sometimes require a greater 
level of detail than that which is appropriately included in this Agreement. The 
Parties agree to look for guidance on such matters to the Franchise Handbook 
prepared by the Association of Municipalities of Ontario and the gas utility 
companies, as may be amended from time to time. 

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit A, Tab 2, Schedule 1, Attachment 7, Page 10 of 11
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18. Other Conditions  

None. 

19. Agreement Binding Parties  

This Agreement shall extend to, benefit and bind the parties thereto, their 
successors and assigns, respectively. 

 

IN WITNESS WHEREOF the parties have executed this Agreement effective from 
the date written above. 

 

THE CORPORATION OF THE TOWNSHIP OF NORTH ALGONA WILBERFORCE 
 
 

Per: ________________________________________ 
James Brose, Mayor 

 
 

Per: ________________________________________ 
Michelle Mantifel, Clerk / Treasurer 

 
 
 
ENBRIDGE GAS INC. 

 
 

Per: ________________________________________ 
Mark Kitchen, Director, Regulatory Affairs 

 
 

Per: ________________________________________ 
Jean-Benoit Trahan, Director, Eastern Region Operations   
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PROJECT NEED 
 
Introduction 

1. The Eganville Community Expansion Project will provide access to natural gas to 

approximately 723 forecasted customers in the Townships of Admaston/Bromley, 

North-Algona Wilberforce and Bonnechere Valley.1  Expansion of Enbridge Gas’s 

natural gas distribution system to Eganville will further the Government of Ontario’s 

efforts pursuant to its Natural Gas Expansion Program (“NGEP”) to expand access 

to natural gas service to areas within Ontario that are currently not served.  

 

2. The Project is composed of: 

i. A Supply Lateral traversing from the existing natural gas system along 

Snake River Line and McGuinty Road in the Township of 

Admaston/Bromley, through the Township of North Algona Wilberforce to 

the community of Eganville in the Township of Bonnechere Valley. The 

supply lateral consists of: 

• Phase 1: Approximately 11 km of Nominal Pipe Size (“NPS”) 8 

inch Polyethylene (“PE”), and approximately 50 m combination 

of NPS 6 inch and NPS 8 inch Steel (“ST”); and 

• Phase 2: Approximately 11 km of NPS 8 inch PE. 

ii. Ancillary facilities including:  

• One pressure reducing station, approximately 21 km of NPS 6, 

4, and 2 PE natural gas distribution mains, and customer  

services.  

 

 
1 723 customers including: 656 residential and 67 commercial customers. 
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The Government of Ontario NGEP 

3. The Project is one of those previously approved to receive funding assistance from 

Phase 2 of the Government of Ontario’s NGEP.  The Government of Ontario 

describes the NGEP as follows: 

 
The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 
information on these proposals to the Ontario Energy Board.2 
 

4. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects.  On June 9, 

2021, the Government of Ontario announced that 28 projects across 43 

communities were selected for funding under Phase 2 of the NGEP, including the 

Project.  The press release is included as Attachment 1 to this Exhibit. 

 
5. By proceeding with the Project, Enbridge Gas will expand access to safe, reliable, 

and affordable natural gas service to the community of Eganville in direct support of 

the NGEP. 

 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has discussed the proposed community expansion project with the 

impacted municipalities since 2020. The Township of Bonnechere Valley first 

formally identified its support for the proposed project in a letter dated July 17, 

2020, included as Attachment 2 to this Exhibit. Since then, the Township of 

Bonnechere Valley and the Township of North Algona Wilberforce have each 

 
2 https://www.ontario.ca/page/natural-gas-expansion-program  

https://www.ontario.ca/page/natural-gas-expansion-program
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passed a resolution and associated draft bylaw (on January 18, 2022 and 

September 20, 2022 respectively) related to franchise agreements needed to 

proceed with the proposed project. The Townships of Admaston/Bromley, 

Bonnechere Valley and North Algona Wilberforce have emphasized their support 

for the Project through letters of support, dated  August 4, 2023, August 8, 2023, 

and September 2, 2023.  These letters are set out as Attachments 3, 4 and 5 to this 

Exhibit.   

 

7. Enbridge Gas will engage with stakeholders, including holding events within the 

communities and providing information and support to residents to ensure that 

forecasted customer attachments are realized. 

 

Market Research 

8. Enbridge Gas also retained Forum Research, a third-party independent research 

supplier, to conduct surveys by telephone, online and in-person of potential 

customers in spring 2022.  

 

9. The survey informed residents and commercial/industrial consumers about the 

proposed Project and sought information pertaining to the characteristics of 

dwellings/buildings, including: 

• their nature (i.e., residential, commercial or industrial space, etc.); 
• the current fuel type relied upon; and  
• interest in converting to natural gas-fueled equipment and/or appliances. 

 

10. A total of 195 surveys were completed.  Results from the Forum Research Survey 

indicate that the split between fuel sources for residents in Eganville is currently 

approximately 47% propane, 26% oil, 5% electricity, 15% wood and 3% 

geothermal or ground source heat pumps. 82% of respondents indicated that they 
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would be likely (extremely likely, very likely or likely) to convert to natural gas if it 

were made available. Of those likely to convert, approximately 75% indicated that 

they would convert within 1 year of natural gas service becoming available, 15% 

indicated they would convert within 1-2 years of natural gas service becoming 

available, and the remaining 9% would convert in 2 years or more of natural gas 

service becoming available.  The results of this survey are summarized in 

Attachment 6 to this Exhibit. 

 

11. Enbridge Gas also conducted in-person surveys of potential commercial/industrial 

customers within the Project area beginning in fall 2021 to obtain customer load 

information where possible. The primary purpose of the in-person survey 

conducted by Enbridge Gas was to obtain consumer information to inform the 

Company’s system design activities. The survey consisted of gathering field 

observations including business types, information on past fuel usage, and 

equipment being used, where possible. The information was used to validate the 

original customer categorization assumptions used to support the Company’s 

original project proposal to the Government of Ontario, which were based on 

Municipal Property Assessment Corporation (MPAC) data at the time. 

 

12. Natural gas continues to maintain price competitiveness against other energy 

alternatives in Ontario. Figure 1 shows this price advantage, including the 

proposed $0.23 per m3 System Expansion Surcharge (“SES”). The data set out in 

Figure 1 is based on July 2023 QRAM rates and is calculated assuming a typical 

Rate 1 residential customer consuming 2,400 m3 of natural gas per year. Based on 

the most recent prices available, a typical residential Rate 1 customer saves 58% 

compared to heating oil, 24% compared to electricity and 32% compared to 
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propane.3 Importantly, the electricity prices utilized in Figure 1 include the Ontario 

Electricity Rebate which effectively suppresses the cost of electricity. 

Figure 1: Annual Energy Costs & Savings Versus Natural Gas, Including SES 

 

13. Recent pricing data for natural gas and alternative fuels continue to show cost 

savings by using natural gas despite the $0.23/m3 SES. Table 1 below estimates 

 
3 Oil and propane prices are based on the latest available retail prices at the time of comparison. 
Electricity rates are based on Hydro One Distribution rates (Med-density R1) as of January 1, 
2023 and RPP customers that are on TOU pricing effective as of May 1, 2023. Electricity rates 
include the new Ontario Electricity Rebate (OER) and exclude fixed charges. Electric cold 
climate air source heat pumps are available but not included in the savings calculations. Costs 
have been calculated for the equivalent energy consumed and include all service, delivery and 
energy charges. The Federal carbon charge is included for all energy types based on the July 1, 
2023 rate. The Federal carbon charge is expected to increase annually depending on 
government policies. HST is not included.  
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the average customer in the Project area can achieve annual energy cost savings 

of approximately $1,096 through conversion to natural gas. Annual energy costs by 

fuel type are based on the calculations used to develop Figure 1. 

 

Table 1: Estimated Annual Fuel Costs & Fuel Cost Savings for a Typical Rate 1 
Residential Customer 

Primary Fuel Penetration 
Rate 

Annual Bill ($) Annual Natural 
Gas Savings ($) 

Natural Gas  -  1,852  NA 
Electricity (non- heat 
pump) 

5% 
 2,445                593  

Heating Oil  26%  4,372     2,520  
Propane 47%  2,727           875  
Wood 15% Not Available Not Available  
Heat Pumps 3% Not Applicable Not Applicable 
Average Annual Natural Gas Savings (compared to 
alternative fuel sources)  

                                               
1,096   

 
Note – Customers using wood and heat-pumps as their primary fuel source have been excluded 
from this table due to lack of accurate Annual Billing information.  

 
 
14. Enbridge Gas has promoted and will continue to promote the efficient use of 

natural gas, current offers, and incentives to all residents and businesses in the 

Project and surrounding areas. The Company will work cooperatively with local  

heating contractors to encourage early conversion to natural gas. 

 

Growth Forecast 

15. Table 2 below provides the Company’s expected ten-year growth forecast for 

customer additions in the Project area. The ten-year growth forecast has been 

informed by the ongoing price advantage of natural gas over other energy sources, 

current Municipal Property Assessment Corporation (“MPAC”) data and survey 

results discussed above, indicating that a high level of conversions is likely. 
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Customer attachments are expected to start in 2025 following the in-service date of 

the first phase of the project.  

Table 2: Forecasted Customer Attachments for the Project 
Eganville Customer 
Additions 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
6 

Year 
7 

Year 
8 

Year 
9 

Year 
10 

Total 
Forecasted 

Residential Units 
(Singles)  56 140 111 56 56 28 28 28 28 28 559 

Residential Multi-
Units (Semis, Towns, 
Apartments) 

0 22 19 20 19 5 3 3 3 3 97 

Commercial/Industrial 
Units 7 16 14 14 7 3 2 2 2 0 67 

Total 63 178 144 90 82 36 33 33 33 31 723 
 

Related Enbridge Gas Projects 

16. While the Project is one of many community expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases and is 

not dependent upon any previously filed leave to construct application by Enbridge 

Gas. This Project is designed exclusively to serve the project areas discussed above 

and throughout the balance of this application. 

 

Conclusion 

17. The Project is required to support the NGEP and is designed to expand access to 

safe, reliable, and affordable natural gas to communities in Ontario that lack 

access to natural gas. The need for the Project is directly supported by the 

Township of Bonnechere Valley through their request for natural gas for their 

constituents, and by the interest in natural gas service within the community as 

derived from the market research and in-person survey results. 
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The Corporation of the Township of Bonnechere Valley 

49 Bonnechere Street East        Phone (613) 628-3101 
P.O. Box 100 Fax     (613) 628-1336 
Eganville, Ontario K0J 1T0       admin@eganville.com 
________________________________ _______________________________ 

July 17, 2020 

Dear REGIONAL DIRECTOR, 

Re: Expression of Support for Natural Gas Expansion to the Village of Eganville 

In December 2019, the Government of Ontario announced plans to further increase 
access to natural gas by making financial support available for new service expansion 
projects. This Natural Gas Expansion Program will unlock financial support needed to 
expand natural gas service to new areas across Ontario that are not economically 
feasible without support. The Township of Bonnechere Valley is one such area, and we 
are eager to bring this affordable, reliable fuel source to our residents and businesses. 

On behalf of the Township of Bonnechere Valley, I would like to formally express our 
interest to have the Village of Eganville included on Enbridge Gas’ list of projects being 
proposed to the Ontario Energy Board (OEB) for consideration for financial support 
through the Natural Gas Expansion Program.  

Based on the draft Guidelines issued by the OEB (EB-2019-0255), we are aware that 
Enbridge Gas Inc. may be required to include support for the proposed project from 
Band Council(s) and/or local government, as applicable, demonstrated through a written 
expression of support and/or a commitment to financial support in its project 
submissions. 

Natural gas is the most common, affordable heating fuel in Ontario. We fully support the 
efforts of Enbridge Gas Inc., the OEB and the Ministry of Energy, Northern 
Development and Mines. We look forward to working together to expand natural gas 
access in our community to attract new opportunities, help create jobs and lower 
monthly costs for our residents. 

Sincerely, 

Annette Gilchrist 

Annette Gilchrist, CMO, AOMC 
CAO, Township of Bonnechere Valley 

EB-2019-0255
Schedule 6A-5Filed:  2023-09-21, EB-2023-0201, Exhibit B, Tab 1, Schedule 1, Attachment 2, Page 1 of 1
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The Corporation of the Township of Bonnechere Valley 

49 Bonnechere Street East        Phone (613) 628-3101 
P.O. Box 100 Fax     (613) 628-1336 
Eganville, Ontario K0J 1T0       admin@eganville.com 
________________________________  _______________________________ 

August 8, 2023 

To Whom it May Concern:  

Re: Expression of Support for Eganville Community Expansion Project in the Township 
of Bonnechere Valley  

Enbridge Gas is preparing a Leave-to-Construct (LTC) application to the Ontario Energy 
Board (OEB) for the Eganville Community Expansion Project.  

This project will provide natural gas access to nearly 674 forecasted customers in our 
community over 10 years, which will give area residents a reliable, affordable option for 
their energy needs. 

On behalf of the Township of Bonnechere Valley, by way of this letter, I am providing 
written support for this project, and anticipate it will be included in Enbridge’s 
submission files.   

We look forward to working together on this project. 
Sincerely, 

Annette Gilchrist  

Annette Gilchrist, CMO, AOMC 
CAO, Township of Bonnechere Valley 
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Natural Gas Pipeline Expansion Study 
–Eganville–

Research Report Prepared for: Enbridge Gas Limited 

July 2022 

180 Bloor Street West 

Suite 1400 

Toronto, Ontario    

M5S 2V6 

T (905) 960-3255 

F (416) 960-6061 

www.forumresearch.com 
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NATURAL GAS PIPELINE EXPANSION STUDY 
 

Community:  Eganville 

About the Survey: 
Enbridge Gas retained the services of Forum Research, a third party research supplier, to conduct 
quantitative research to ascertain interest in obtaining natural gas service amongst the 
residential household and commercial business populations of Eganville. The research was 
conducted via letters distributed to residents, with follow-up online and CATI surveys. Letters 
were distributed between May 27and June 2, and the CATI surveys were conducted between 
June 14-18, 2022. A total of 195 surveys were completed from a list of 934 home owners, yielding 
a +/- 6.3% margin of error at the 95% confidence level. The level of completes represents a 21% 
response rate.1  
 
Key Findings: 
• The research results indicate that the primary energy source of heat in the Eganville area is 

Propane (47%), followed by Oil (26%). Wood, Electricity and Heat pumps such as geothermal 
systems are used by some households (15% , 5% and 3% respectively). An array of residential 
and commercial space heating systems is used in the community. The most prevalent one is 
propane forced air (41%), followed by oil forced air (21%). The remaining households use a 
variety of other heating systems including wood stoves/fireplaces (6%), wood forced air (5%), 
propane boilers (5%), oil boilers (5%), outdoor wood furnaces (4%), electric baseboard (3%), 
electric forced air (2%), propane fireplaces (1%), and heat pumps such as a geothermal systems 
(1%). 
 

• With both the equipment conversion cost and an additional surcharge of $500 per year for space 
heating equipment ($600 per year for converting space and water heating equipment), 82% of 
respondents overall are likely (extremely likely, very likely or likely) to convert their space 
heating systems and/or water heaters to natural gas (both space heater and water heater or 
space heating only). 

 

• Of those likely to convert their space heating systems and/or water heaters to natural gas with 
the surcharge, 75% would do so within the first 12 months, 15% would convert within 1-2 years, 
and the remaining 9% would convert in 2 years or more. 

 

• Among respondents who are likely to convert their space heating systems and/or water heaters 
to natural gas, the majority is interested (extremely interested, very interested or interested) in 
converting at least one of their other applications to natural gas as well, including their BBQs 
(62%), Ovens/Ranges/Stoves (55%), Fireplaces (52%) and Clothes Dryers (49%). 

 
• The study indicates that the interest in converting to natural gas in the Eganville area is above 

average (considering both the equipment conversion cost and the additional surcharge) 
compared to other potential conversion rates seen in our research across 37 Ontario 
communities (overall average interest in converting across the 37 communities is 67%).2  

 
1 Response Rate = (Completes + Disqualified)  ÷ Total Contacts. It should be noted that 24% of the households were seasonal, unoccupied or 
inaccessible and were therefore not approached. This is factored into the response rate. 
2 The 37 Ontario communities included: Allenford, Astorville, Auburn, Augusta, Ayton, Ballinafad, Belwood, Benmiller, Brennan Line (Orillia), 
Cedar Springs, Cedar Springs-Burlington, Edwardsburgh-Cardinal, Eganville, Elmwood, Enniskillen, Featherstone, Glendale, Grafton, Kincardine 
(Lucknow/Ripley), Kincardine (other communities), Kincardine Commercial (Lucknow/Ripley), Kincardine Commercial (other communities), 
Lambton Shores, Meaford, Milverton, Neustadt, North Bay, Prince Township, Ramara, Salford, Sheffield, Swiss Meadows, Turkey Point, 
Warwick, Washago-Orillia, Williamsford and Wroxeter Gorrie Fordwich. 
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Table 1. Current primary energy sources, type of system, and their likelihood to replace.  

 Propane 
(n=91) 

Oil 
(n=50)  

Wood 
(n=29) 

Electric 
(n=10) 

Current primary energy source for heat 47% 26% 15% 5% 

Distribution by type of system:     

Propane Forced Air 41%    

Propane Boiler 5%    

Propane Fireplace 1%    

Oil Forced Air  21%   

Oil Boiler  5%   

Wood Stoves/Fireplaces   6%  

Wood Forced Air   5%  

Outdoor Wood Furnace   4%  

Electric Baseboard    3% 

Electric Forced Air    2% 

Heat Pump such as a Geothermal System    1% 

Likelihood to replace the heating system in next 2 years * 22% 80% 45% 60% 

   * At an aggregate level, 42% are likely to replace their heating system (extremely likely, very likely or likely). 
 

Table 2. Likelihood to convert to natural gas.  

Likelihood to convert: Total 
(n=195) 

Propane 
FA/Boiler 

(n=89) 

Oil/ 
Other 
(n=68) 

Wood 
(n=29) 

Electric 
(n=9)** 

1. Likelihood to convert to natural gas (1): 
Top-3 Box score (Extremely likely/Very likely/Likely) 82% 93% 

 
79% 59% 56% 

     Top-2 Box score (Extremely likely/Very likely) 56% 70% 44% 45% 44% 

     Top 2 Box + 50% of Likely 69% 82% 63% 52% 50% 

Extremely likely 33% 43% 25% 31% 11% 

Very likely 23% 27% 19% 14% 33% 

Likely 26% 23% 35% 14% 11% 

2. Likelihood to convert assuming gas service 
availability prior to 2026(2) 

Total 
(n=159) 

Propane 
(n=85) 

Oil 
(n=43) 

Wood 
(n=17) 

Electric
(n=5)** 

Within the first 12 months 75% 85% 63% 88% 20% 

Within 1 to 2 years 15% 8% 30% 6% 40% 

Within 2 to 3 years 6% 4% 7% 0% 20% 

After 3 years 3% 4% 0% 6% 20% 

3. Interest in converting other applications to 
natural gas (3) 

BBQ 
(n=159) 

Oven/Range 
(n=159) 

Fireplace 
(n=159) 

Clothes Dryer 
(n=159 

Extremely / Very interested or Interested 62% 55% 52% 49% 
* Totals may not add precisely, due to rounding.       ** Extremely small base. 

 

(1) Considering both equipment conversion cost and a surcharge of $500 per year for space heating equipment ($600 per year for converting 
space and water heating equipment). 
 
(2) Those who indicated they are likely (extremely likely, very likely or likely) to convert their space heating systems and/or water heaters to 
natural gas if a surcharge was required ($500 per year for space heating or $600 per year for space and water heating). 
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(3) Total of those who are likely to convert their space heating systems and/or water heaters to natural gas with equipment conversion cost 
and a surcharge ($500 per year for space heating or $600 per year for space and water heating).  
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Table 3: Water heating (base: all respondents). 

 
Total 

(n=195) 

Electric 
(n=151) 

Propane 
(n=28) 

Oil 
(n=10) 

Wood 
(n=2)** 

1. Penetration  77% 14% 5% 1% 

2. Own water heater 93% 95% 93% 70% 100% 

3.  Likelihood to convert to natural gas: 
Top-3 Box score (Extremely likely/Very likely/Likely) 

73% 73% 75% 78% 50% 

Extremely likely 22% 17% 50% 33% 0% 
Very likely 22% 25% 7% 33% 0% 

Likely 28% 31% 18% 11% 50% 
     * Totals may not add precisely, due to rounding.          ** Extremely small base. 

 
Community demographics: 
One and two storey houses make up the majority of homes in the Eganville area, accounting for 
78% of all respondent households. The average house size is 2,425 square feet and 54% of the 
houses were built before 1980. Almost all of the homes in the survey sample are used year-round 
(97%). Community demographics are shown below in Table 4. 
 
Table 4: Demographics (base = all “residence” respondents = 181). 

Building Type:  Age of respondent: 

Two storey 44%  18 to 34 years 8% 

Bungalow/One storey ranch 34%  35 to 44 years 15% 

Raised ranch 9%  45 to 54 years 8% 

Split level 7%  55 to 64 years 19% 

Three storey house 3%  65+ years 44% 

Other  4%  Refused 6% 

Approximate size of home (in sq. feet):  Number of adults 18 years or older living in house: 

Less than 1,000 (93 Sq. meters)  4%  1‐2  81% 

1,000 to 1,499 (94 To 139 Sq. Meters)  33%  3+ 17% 

1,500 to 1,999 (140 To 185 Sq. Meters)  20%  No. of children 17 years or younger living in house: 

2,000 to 2,499 (186 To 232 Sq. Meters) 9%  0  62% 

2,500 to 2,999 (233 To 278 Sq. Meters) 7%  1‐2  19% 

3,000 or more (279 Sq. Meters Or More) 12%  3+  6% 

Don’t know  15%  Refused 14% 

Average size  2,425 sq. ft.  Total Household Income: 

Occupancy of Dwelling :  Less than $40,000 15% 

All-year round 97%  40,000 to $79,999 21% 

Mostly in the summer 2%  $80,000 or more 31% 

Mostly in the winter 1%  Refused 33% 

Occasionally year round 1%    

Age of home:    

0 to 42 years (built 1980 or later)  34%    

43 to 72 years (built between 1950-1979)  28%    

73+ years (built before 1950) 26%    

Don’t know/not stated 12%    
*  Totals may not add to 100% due to rounding and/or the exclusion of "don't know" or "refused" responses.  
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Appendix: Questionnaire 
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2022 Community Expansion Survey Questionnaire 
Draft: April 27, 2022 

 
SCR1. 

Thank you for taking part in this survey! Forum Research on behalf of Enbridge Gas is conducting 
this survey to assist in determining whether natural gas will be expanded to your community. We 
are looking to hear from people 18 and over who are responsible for making energy decisions for 
their property. This survey should take approximately 6-7 minutes. Please be assured that we are 
not selling anything and the information you provide to us will be aggregated with others for 
reporting purposes. 

 

o Yes, continue 
o Refuse 
o If this is not your location  

 

 

Thank and Terminate 

 
FSA 
Please enter the first three characters of your postal code, For example, Z9Z. 
 
 
 
 
COMMUNITY 
Please select the community you live in. 
 

o Eganville 
 Township of Bonnechere Valley 
 Township of Admaston/Bromley 
 Township of North Algona-Wilberforce 

 
o Cedar Springs 

 
SCR3.  Do you own or rent this property? 
 

o Own  
o Rent  (enter contact info) 

 
 
 

o Do not live in the area 
 
  

Click on the arrow below to continue 
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SCR5. Which of the following best describes the building (or buildings) at this location?  
 

• Agriculture 
• Commercial  
• Farm 
• Industrial  
• Residential 
• Both Residence and a Business 

 
 
SCR6. On average, how much is your annual heating cost for this premise including taxes? 
 
 
 
 
 
 
 
 
SECTION H: Heating 
H1A.  What is the primary energy source of heat for this premise?  Is it…?  
 
[RANDOMIZE] 
Oil 
Propane 
Electricity  
Wood 
Heat pump such as a geothermal system  
No heating 
Other [SPECIFY] 
 
H1B.  What type of system provides the primary source of heat for this premise?  Is it…?  
 
IF H1A = OIL THEN ASK 
Oil Forced Air, or 
Oil Boiler (Hot Water Radiators) 
Oil fireplace 
  

Please enter a 5 digit number for example 40000 
Please enter 99999 if you would like to leave blank  
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IF H1A = PROPANE THEN ASK 
Propane Forced Air, or 
Propane Boiler (Hot Water Radiators) 
Propane fireplace 
 
IF H1A = ELECTRICITY THEN ASK 
Electric Forced Air, 
Electric Baseboard, 
Heat pump such as a geothermal system  
 
IF H1A = WOOD THEN ASK 
Wood Forced Air, or 
Wood Stoves/Fireplace 
Outdoor wood furnace 
 
No heating system 
OR SOMETHING ELSE (SPECIFY) 
 
IF H1B = NO HEATING SYSTEM, SKIP TO H8, ELSE CONTINUE 
Other [SPECIFY] 
 
H2.  How old is your heating system?  
 
 
 
 
 
 
 
 
H3.  How likely are you to replace your heating system in the next 2 years?  Are you…?  
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
  

Please enter the number of years 
Enter 98 if LESS THAN ONE YEAR 

Enter 99 if Don't know 
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SECTION W: Water Heating 
 
ASK ALL 
Now, I would like to ask you a few questions about your water heater. 
 
W1.  What is the MAIN fuel source for heating your water? 
 

o Propane 
o Oil 
o Electricity 
o Other: [SPECIFY] 

 
 
 

o Wood 
o Geothermal/Ground source 

 
W2.  How old is your water heater? 
 

o 5 years or less 
o 6 to 10 years old 
o 11 to 15 years old 
o 16 to 25 years old 
o Over 25 years old 
o Don’t know 

 
W3. Is your water heater owned or rented? 
 

o Owned 
o Rented 
o Don’t Know 

 
[ASK W5 IF W3=OWNED] 
W5.  The purchase and installation of a typical natural gas water heater costs about $1,700 
including taxes depending on the complexity of the installation. However, with natural gas, you 
may save up to $300 compared to propane water heating costs every year, or $300 compared to 
electric water heating costs. Considering this, how likely are you to convert your water heater to 
natural gas?    Would you say you are…?  
 

o Extremely likely 
o Very likely 
o Likely 
o Not very likely 
o Not at all likely  
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[ASK W5a IF W3=RENTED] 
W5a.  Natural Gas water heaters can also be rented.  Typical monthly rental rates range from $23 
per month to $30 per month including taxes.  Depending on the specific style of your premises, 
the property owner may incur additional expenses for the conversion.  However, with natural gas, 
you may save up to $300 compared to propane water heating costs every year, or $300 compared 
to electric water heating costs.  Considering this, how likely are you to convert your water heater 
to natural gas? Would you say you are...?  
 

o Extremely likely 
o Very likely 
o Likely 
o Not very likely  
o Not at all likely 

 
SECTION H: CONVERSION LIKELIHOOD WITH EQUIPMENT COSTS AND A SURCHARGE 
 
SECTION H1: CONVERSION WITH SPACE HEATING ONLY 
 
[ASK H5 IF H1B = OIL FORCED AIR OR OIL BOILER AND W5 OR W5a = NOT VERY LIKELY 
OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
H5.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace or boiler is in the range of $4,500 to $5,500 including taxes depending on the 
type of equipment you currently have.   
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, you will save $600 per year by switching your heating equipment to natural gas.  Savings 
are likely greater for businesses.  Considering this, how likely are you to convert your heating 
system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H5a IF H1B = ELECTRIC FORCE AIR AND W5 OR W5a = NOT VERY LIKELY OR NOT 
AT ALL LIKELY OR W3=”DON’T KNOW”] 
H5a.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace is in the range of $4,500 to $5,500 including taxes depending on the type of 
equipment you currently have.   
 
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, you will save $557 per year by switching your electric heating equipment to natural gas. 
Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
 
[ASK H6 IF H1B = PROPANE FORCED AIR OR PROPANE BOILER AND W5 OR W5a = NOT 
VERY LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
H6.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting your existing heating system to natural gas is likely in the 
range of $400 to $1,000 including taxes depending on the type of equipment you currently have.   
 
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, you will save $393 [$368 if community = GLENDALE SUBDIVISION] per year by switching 
your heating equipment to natural gas.  Savings are likely greater for businesses.  Considering 
this, how likely are you to convert your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H7 IF H1B = ELECTRIC BASEBOARD AND W5 OR W5a = NOT VERY LIKELY OR NOT 
AT ALL LIKELY OR W3=”DON’T KNOW”]  
H7.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a high efficiency natural 
gas furnace is likely to be about $12,500 including taxes depending on the specific style and/or 
size of your premise.  Another option would be to install a natural gas fireplace or space heater 
to heat the main living area, at an estimated cost of $4,500 - $5,000 
 
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, you will save $557 per year by switching your electric heating equipment to natural gas. 
Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H7a IF H1A = WOOD AND W5 OR W5a = NOT VERY LIKELY OR NOT AT ALL LIKELY 
OR W3=”DON’T KNOW”]   
H7a.  Installing a high efficiency natural gas furnace is likely to cost about $4,500-$5,500 if you 
already have forced air ductwork and $12,500 if it doesn’t, including taxes.  A natural gas fireplace 
or wall heater would also cost about $4,500-$5,500.  
 
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, savings will likely be minimal from switching your wood-fired heating equipment to natural 
gas.  However, you wouldn’t need to split or store wood.  Considering this, how likely are you 
to convert your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H8 IF H1B = NO HEATING SYSTEM, , GEOTHERMAL, HEAT PUMP, OIL FIREPLACE, 
PROPANE FIREPLACE, OR “SOMETHING ELSE AND W5 OR W5a = NOT VERY LIKELY OR 
NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
H8.  Installing a high efficiency natural gas furnace or boiler is likely to cost about $4,500-$5,500 
if you already have forced air ductwork or a boiler, and $12,500 if you were to install a new forced 
air system requiring ductwork, including taxes.  Alternatively, a natural gas fireplace or wall heater 
would cost about $4,500-$5,500.  
 
In addition to the cost of converting your heating equipment, an average home would be required 
to make a financial contribution of $500 per year toward the cost of constructing the pipeline, 
which will be split into monthly payments based on how much gas you use. With the surcharge 
added, you might save $600 per year by switching your heating equipment to natural gas.  
Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...? 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
 
SECTION H2: CONVERSION WITH SPACE AND WATER HEATING 
 
[ASK H5-WWH IF H1B = OIL FORCED AIR OR OIL BOILER AND W5 OR W5a = EXTREMLY 
LIKELY, VERY LIKELY  OR LIKELY] 
H5 - WWH.  Converting your heating system to natural gas requires some initial investment by 
the property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace or boiler is in the range of $4,500 to $5,500 including taxes depending on the 
type of equipment you currently have.   
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $800 per year by switching your space and water heating to 
natural gas.  Savings are likely greater for businesses.  Considering this, how likely are you to 
convert your space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H5a-WWH IF H1B = ELECTRIC FORCE AIR AND W5 OR W5a = EXTREMLY LIKELY, 
VERY LIKELY  OR LIKELY] 
H5a - WWH.  Converting your heating system to natural gas requires some initial investment by 
the property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace is in the range of $4,500 to $5,500 including taxes depending on the type of 
equipment you currently have.   
 
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $742 per year by switching your space and water heating to 
natural gas.  Savings are likely greater for businesses. Considering this, how likely are you to 
convert your space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H6-WWH  IF H1B = PROPANE FORCED AIR OR PROPANE BOILER AND W5 OR W5a 
= EXTREMLY LIKELY, VERY LIKELY  OR LIKELY  ] 
H6 - WWH.  Converting your heating system to natural gas requires some initial investment by 
the property owner.  The cost of converting your existing heating system to natural gas is likely in 
the range of $400 to $1,000 including taxes depending on the type of equipment you currently 
have.   
 
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $524 per year by switching your space and water heating to 
natural gas.  Savings are likely greater for businesses.  Considering this, how likely are you to 
convert your space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H7-WWH  IF H1B = ELECTRIC BASEBOARD AND W5 OR W5a = EXTREMLY LIKELY, 
VERY LIKELY  OR LIKELY ]  
H7 - WWH.  Converting your heating system to natural gas requires some initial investment by 
the property owner.  The cost of converting a residential heating system to a high efficiency natural 
gas furnace is likely to be about $12,500 including taxes depending on the specific style and/or 
size of your premise.  Another option would be to install a natural gas fireplace or space heater 
to heat the main living area, at an estimated cost of $4,500 - $5,000 
 
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $742 per year by switching your space and water heating to 
natural gas.  Savings are likely greater for businesses. Considering this, how likely are you to 
convert your space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H7a-WWH IF H1A = WOOD AND W5 OR W5a = EXTREMLY LIKELY, VERY LIKELY  OR 
LIKELY ]   
H7a - WWH.  Installing a high efficiency natural gas furnace is likely to cost about $4,500-$5,500 
if you already have forced air ductwork and $12,500 if it doesn’t, including taxes.  A natural gas 
fireplace or wall heater would also cost about $4,500-$5,500.  
 
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, savings will likely be minimal from switching your wood-fired equipment to 
natural gas.  However, you wouldn’t need to split or store wood.  Considering this, how likely 
are you to convert your space and water heating systems to natural gas?  Would you 
say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ASK H8-WWH IF H1B = NO HEATING SYSTEM, , GEOTHERMAL, HEAT PUMP, OIL 
FIREPLACE, PROPANE FIREPLACE, OR “SOMETHING ELSE AND W5 OR W5a = 
EXTREMLY LIKELY, VERY LIKELY  OR LIKELY] 
H8 - WWH.  Installing a high efficiency natural gas furnace or boiler is likely to cost about $4,500-
$5,500 if you already have forced air ductwork or a boiler, and $12,500 if you were to install a 
new forced air system requiring ductwork, including taxes.  Alternatively, a natural gas fireplace 
or wall heater would cost about $4,500-$5,500.  
 
In addition to the cost of converting your SPACE AND WATER heating, an average home would 
be required to make a financial contribution of $600 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you might save $800 per year by switching your space and water heating to 
natural gas.  Savings are likely greater for businesses.  Considering this, how likely are you to 
convert your space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H9A IF H5/H5a/H6/H7/H7A/ H5-WWH / H5a-WWH/ H6-WWH /H7-WWH/ H7A-WWH = 
NOT VERY LIKELY OR NOT AT ALL LIKELY] 
H9a.  You indicated that you are unlikely to convert your heating system to natural gas.  Can 
you tell me why?   Are there any other reasons? 
 
Don’t like natural gas 
Not interested/ have no plans to change 
Not interested at this time/ maybe in the future 
Not worth it 
Plan on building a new home (or facility) / moving 
Too expensive 
Other: [SPECIFY] 
 
[ASK H9B AND H9C IF H8/H8-WWH = NOT VERY LIKELY OR NOT AT ALL LIKELY] 
H9b. You indicated that you are unlikely to install a natural gas space heating system.  Can you 
tell me why?  (PROBE) Are there any other reasons? 
 
This is a cottage occupied only in the summer 
Don’t like natural gas 
Not interested/ have no plans to change 
Not interested at this time/ maybe in the future 
Not worth it 
Plan on building a new home/ moving 
Too expensive 
Other: [SPECIFY]  
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SECTION E: EXPANSION TIMELINE 
 
[ASK E1 AND E2 IF EXTREMELY LIKELY, VERY LIKELY, OR LIKELY FOR ANY OF 
H5/H5a/H6/H7/H7a/H8/ H5-WWH/H5a-WWH/H6-WWH/H7-WWH/H7a-WWH/H8-WWH] 
E1.  You indicated that you are likely to convert to natural gas.  Assuming gas service is 
available prior to 2026, when would you likely convert?   
 
Within the first 12 months 
Within 1 to 2 years 
Within 2 to 3 years 
After 3 years 
 
E2.  I am going to read you a list of appliances that could be powered by natural gas.  For each 
appliance, please tell me if you would be extremely interested, very interested, interested, not 
very interested or not at all interested in natural gas for the appliance. 
 
[RANDOMIZE] 
Fireplace 
Oven, range or stove 
Clothes dryer 
BBQ 
Other [SPECIFY] 
 
[SCALE] 
Extremely interested  
Very interested 
Interested 
Not very interested 
Not at all interested 
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ASK QUESTIONS IN SECTION D IF SCR5  = RESIDENCE OR “RESIDENCE AND BUSINESS” 
SECTION D: DEMOGRAPHICS 
 
I just have a few additional questions for you that will help us group your answers with others who 
have also participated in the research.  As a reminder, your answers will be kept completely 
confidential and they will not be tied back to you. 
 
D1.  Which of the following best describes the style of your house?  Is it a …? 
 

o A bungalow or one-story ranch 
o A raised ranch 
o A split level 
o A two story 
o A three-story house 
o Some other style 

 
D2.  In order to have some idea as to the approximate size of your home in square feet 
(not including any unfinished basement) can you tell me how many square feet your 
home is?  
 
 
 
 
 
 
D3.  In what year was your house built?  Your best estimate is fine. [ENTER YEAR] 
 
 
 
 
 
 
D3a.  Which statement best describes the occupancy of this dwelling? 
 

o Occupied all-year round 
o Occupied mostly in the summer months 
o Occupied mostly in the winter months 
o Occupied occasionally year round 
o Don’t know 

  

Please enter five 9s (99999) if you don't know 

Please enter 9999 if you Don't know  
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[SKIP TO D4 IF D3A = OCCUPIED ALL YEAR ROUND, ELSE CONTINUE] 
D3b.  For approximately how many months did you use this residence during 2017? 
 
D4.  How many adults 18 years or over do you have living in your household, including 
yourself? 
 
Enter a numeric response from 1 to 20  
    
 
 
 
D5.  And how many children 17 years or younger, if any, do you have living in your 
household? 
 
 
 
 
 
D6.  In what year were you born? [RECORD YEAR] 
 
 
 
 
 
 
[ASK D6a IF REFUSE/DON’T KNOW AT D6, ELSE SKIP TO D7] 
D6a.  Can you please tell me into which of the following age groups you fall?  Are you…?  
 

o 18 to 24 
o 25 to 34 
o 35 to 44 
o 45 to 54 
o 55 to 64 
o 65 or over 
o Refuse 

  

Enter 99 if you would like to leave blank 

Enter 99 if you would like to leave blank 

Enter 9999 if you would like to leave blank 
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D7.  And lastly, which of the following best describes your total household income before 
taxes? 
 

o Under $20,000 
o $20,000 to less than $40,000 
o $40,000 to less than $60,000 
o $60,000 to less than $80,000 
o $80,000 to less than $100,000 
o $100,000 to less than $120,000 
o $120,000 to less than $140,000 
o $140,000 or more 
o Refuse 

ASK QUESTIONS IN SECTION E IF SCR5 = COMMERCIAL BUSINESS, INDUSTRIAL 
BUSINESS, OR FARM/AGRIBUSINESS  
 
SECTION E: FIRMOGRAPHICS 
 
There are just a few additional questions for you that will help us group your answers with others 
who have also participated in the research.  As a reminder, your answers will be kept completely 
confidential and they will not be tied back to you. 
 
E1. How many buildings (are at this location?) 
 

o One 
o Two 
o Three 
o Other (Specify) ______ 
o Part of a building 
o Don’t know 
o Refuse 

  

Filed:  2023-09-21, EB-2023-0201, Exhibit B, Tab 1, Schedule 1, Attachment 6, Page 21 of 22



 

   
 

21 

 
E2. What is the approximate square footage of the indoor floor space of this building of 
including basement and storage, but not including parking or loading areas? 
 
Please consider only the area that is affected by a heating system. 
Enter six 9s (999999) if Don't know 
 
E3. What is the age of the building at this location (of the first/second/third building)? 
 

o 1 YEAR OR LESS, 
o 2 TO 5 YEARS, 
o 6 TO 10 YEARS, 
o 11 TO 20 YEARS, 
o 21 TO 30 YEARS, 
o 31 TO 40 YEARS, 
o MORE THAN 40 YEARS OLD, 
o DON’T KNOW  
o REFUSE 

 
DB3. How many floors does the building have? 
 
 
 
 
Thank you for your feedback.  We appreciate your willingness to participate in this survey. 
 

 

Enter 999 if Don't know 
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ALTERNATIVES 

 

Integrated Resource Planning Alternatives  

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework 

Proposal (EB-2020-0091) was issued on July 22, 2021. This decision was 

accompanied by an Integrated Resource Planning Framework for Enbridge Gas  

(“IRP Framework”)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified system needs. 

The IRP Framework provides Binary Screening Criteria in order to focus IRP 

assessments on identified system needs where there is reasonable expectation that 

an IRP alternative could efficiently and economically meet a system need.  

 

2. Accordingly, Enbridge Gas has applied the Binary Screening Criteria and determined 

this Project meets the definition of a community expansion project, as defined in the 

IRP Framework, as the Project has been approved by the Government of Ontario as 

part of the Phase 2 NGEP, to provide access to natural gas services in the Townships 

of Admaston/Bromley, North-Algona Wilberforce and Bonnechere Valley. The IRP 

Framework Decision explains that “Given the goal of the Ontario Government’s 

Access to Natural Gas legislation to extend gas service to designated communities, 

the OEB will not require Enbridge Gas to develop an IRP Plan or consider alternatives 

to the infrastructure facilities to meet this need.”2  
 

3. Further, as noted in the Decision and Order of the Haldimand Shores Community 

Expansion Project where it was found that “In EB-2020-0091 the OEB approved an 

integrated resource planning process for Enbridge Gas that required an evaluation 

and comparison of options to meet energy supply needs. To meet the Ontario 

 
1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A. 
2 Ibid., p. 10.  
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Government’s Natural Gas Expansion Program (NGEP) objective of bringing service 

to unserved communities the OEB provided that the consideration of such options or 

alternatives was not required for NGEP approved projects that have been designated 

in Ontario Regulation 24/19. The OEB’s decision in this proceeding is in accordance 

with its approved integrated resource planning process.”3 
 

4. Consequently, per the IRP Binary Screening Criteria (iv) the need underpinning the 

Project does not warrant further IRP consideration or assessment: 
 

iv. Community Expansion & Economic Development – If a facility project has been 
driven by government legislation or policy with related funding explicitly aimed at 
delivering natural gas into communities, then an IRP evaluation is not required.4  
 
 

Facility Alternatives 

5.  As discussed in Exhibit B, the Project was designed in response to the Government of 

Ontario’s Access to Natural Gas Act, 2018 and NGEP (Phase 2) which called for 

communities and natural gas distributors to work together to expand access to natural 

gas in unserved areas of Ontario. Accordingly, a description of the proposed Project 

(including preliminary facility design and estimated Project costs) was submitted to 

the OEB and the Government of Ontario. On the basis of this proposal on June 9, 

2021, the Government of Ontario announced that the Project (along with 27 others) 

was selected for funding under Phase 2 of the NGEP. 

 

6. Considering that the proposed Project was previously reviewed and approved by the 

Government of Ontario and the OEB for the purposes of granting funding under Phase 

2 of the NGEP, Enbridge Gas did not assess other facility energy alternatives.  

 
 

3 EB-2022-0088, Decision and Order, August 18, 2022, p. 7. 
4 EB-2020-0091, Decision and Order, July 22, 2021, p.11. 
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Routing Alternatives 

7. Preliminary Preferred Routes (“PPR”) were identified for Phases 1 and 2 of the 

Project. One alternative route segment was considered for Phase 1 of the Project.  

Three alternative route segments were considered for Phase 2 of the Project. The 

evaluation of the PPR and alternative routes, and preferred route (“PR) to the 

community of Eganville are described in the Environmental Report (“ER”).5  
 

 
5 Exhibit F-1-1, Attachment 1, Section 2. 



Filed:  2023-09-21 
EB-2023-0201 
Exhibit D  
Tab 1 
Schedule 1 
Page 1 of 8 
Plus Attachments  
 

   
 

PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 

 
Proposed Project 
 
1. The Project will tie into the existing NPS 8 inch ST Enbridge Gas system near the 

intersection of Snake River Line and McGuinty Road and will travel west to the 

terminal point at Foymount Road in Eganville, Ontario to feed the community in the 

Township of Bonnechere Valley.  

 

2. The Project construction phases include:  

Phase 1 

• Approximately 11 km of NPS 8 inch PE natural gas pipeline; and 

• Approximately 50 m of a combination of NPS 6 inch and NPS 8 inch ST 

natural gas pipeline.  

 

Phase 2 

• Approximately 11 km of NPS 8 inch PE natural gas pipeline.  

 

Ancillary facilities 

• Approximately 21 km of NPS 6, 4 and 2 inch PE natural gas distribution 

mains; 

• A pressure reducing station; and  

• Customer services.  

 

3. The route and location for the proposed facilities associated with the Project were 

reviewed by an independent environmental consultant through the process outlined 

in the Ontario Energy Board’s “Environmental Guidelines for the Location, 
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Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th 

Edition, 2016) (the “Guidelines”).  Input from the public was sought during the route 

selection process and was incorporated into the final route design. Details on the 

route selection and the Environmental and Socio-Economic Impact Assessment of 

the proposed facilities can be found in the Environmental Report found at 

Attachment 1 to Exhibit F. A map of the proposed Project can be found at 

Attachment 1 to Exhibit A, Tab 2, Schedule 1. 

 

Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (“Specifications”). This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.  

 

5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees. Each of these groups will follow approved construction 

Specifications that reflect the site specific conditions of the Project as per the 

findings in the Environmental Report and the Environmental Protection Plan 

discussed in Exhibit F. All construction, installation and testing of the Project will be 

witnessed and certified by a valid Gas Pipeline Inspection Certificate Holder.   

 

6. Pipe may be installed using either the trench method or the trenchless method or a 

combination of both. Restoration and monitoring will be conducted to ensure 

successful environmental mitigation for the Project.  
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7. Pipeline construction is divided into several crews that create a mobile assembly 

line. Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 

8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road.  

 

9. Construction of the pipeline includes the following activities: 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed and the ground is leveled. When required, the 

topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the 

ground to prevent damage to the pipe, where applicable.  

 



Filed:  2023-09-21 
EB-2023-0201 
Exhibit D  
Tab 1 
Schedule 1 
Page 4 of 8 
Plus Attachments  
 

   
 

 

(d) Installation 

Pipe may be installed using either the trench method or the trenchless method 

dependent on site geology. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the appropriate 

utility owner prior to installing the pipeline.  Prior to construction, all such utilities will 

be hand-located or hydro vacuumed to identify their location. 

 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair will be required. All tiles are 

measured and recorded as to size, depth, type and quality, and this information is 

kept on file.  

 
Rock Excavation: Rock in solid beds or masses will be fractured and removed using 

either a Hoe Ram or expanding Grout as a preferred method.  Blasting will be a 

final consideration when other methods are determined not appropriate. The 

blasting will be permitted in accordance with Enbridge Gas’s construction 

procedures and the federal Explosives Act. The contractor shall obtain all 

necessary permits and shall comply with all legal requirements in connection with 

the use, storage and transportation of explosives as well as abiding by Enbridge 

Gas Specifications for rock excavation. 

 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and watercourses. One of the trenchless methods proposed for this Project is 
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directional drilling.  This method involves setting up a receiving hole and an exit 

hole, drilling a pilot hole on the design path, reaming the pilot hole larger by passing 

a cutting tool and pulling the pipe back through the bored hole. Other common 

methods are boring and ploughing which may also be utilized in the installation of 

the infrastructure for the Project.  

 

(e) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 

 

(f) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested in accordance with 

Enbridge Gas Specifications and placed into service. 

 

(g) Backfilling and Restoration 

The final construction activity is restoration of lands. The work area is backfilled and 

leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. After 

the trench is backfilled, drainage tile is repaired as applicable. Where required, 

concrete, asphalt and gravel are replaced and all areas affected by the construction 

of the pipeline are returned to as close to original condition as possible. As a guide, 

to show the original condition of the area, photos and/or a video will be taken before 

any work commences. When the clean-up is completed, the approval of landowners 

or appropriate government authority is obtained. 

 

Design Specifications & Testing Procedures 

10. The design specifications for the Project are provided in Tables 1 & 2 below. The 

specifications are representative of the entire Project.  Higher wall thickness, higher 
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grade, or higher category piping may also be used in railway and water crossings 

pending final engineering assessment and calculations. Testing procedures for the 

Project are discussed below. 

 

Table 1: NPS 6 and 8 ST Pipeline Design Specifications 

Description Design Specification Unit 
Nominal Pipe Size 6 8  
External Diameter  60.3 219.1 mm 
Wall Thickness  4.8 mm 
Pipe Grade 359 MPa 
Material Specification CSA Z245.1 - 
Material Toughness CAT I - 
Coating Type Double fusion bonded Epoxy and Yellow Jacket - 
Material Designation Carbon Steel - 
Cathodic Protection Galvanic system - 

Components 
Fittings CSA Z245.11 - 
Flanges CSA Z245.12 - 
Valves CSA Z245.15 - 

Design Data 
Class Location 4 - 
Design Pressure  2690 kPa 
Maximum Operating Pressure  2690 kPa 
Hoop Stress at Design Pressure 
per %SMYS 17.1% - 

Hoop Stress at MOP per % SMYS 17.1% - 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 

Concurrent Strength and Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max) 3770/4035 kPa 
Hoop Stress at MOP per % SMYS 25.6%  
 Min Test Duration 4 Hr 

 

11. The NPS 6 and 8 inch ST pipeline will be concurrently strength and leak tested 

after the installation of the pipe, for a minimum duration as shown in Table 1. 
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Table 2: NPS 2, 4, 6 and 8  PE Pipeline Design Specifications 

Description Design Specification Unit 
Nominal Pipe Size 2 4 6 8  
External Diameter  60.3 114.3 168.3 219.1 mm 
Standard Dimension Ratio  11 13.5 - 
Material Specification CSA B137.4, latest edition - 
Material Designation Medium Density PE (PE 2708) - 

Components 
Fittings CSA B137.4 - 
Flanges N/A - 
Valves CSA B16.40 - 

Design Data 
Class Location 4 - 
Design Pressure  550 kPa 
Maximum Operating Pressure  550 kPa 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 

Concurrent Strength and Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max) 770/850 kPa 

 Min Test Duration 
- 8 hrs for Approved Digital Instrument 

- 24 hrs for Approved Mechanical Pressure 
and Temperature Chart Recorder 

Hr 

 

12. The NPS 2, 4, 6 and 8 inch PE pipeline will be concurrently strength and leak tested 

after the installation of the pipe, for a minimum duration as shown in Table 2.  
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TSSA Correspondence 

13. Enbridge Gas has sent the application for the design for the proposed facilities to 

the Technical Standards & Safety Authority (“TSSA”) on September 15, 2023. 

TSSA is yet to provide their review of the design.  

 
Timing 
 
14. The proposed construction schedule is shown at Exhibit D, Tab 2, Schedule 1 and 

is subject to change based on obtaining updated environmental information. As 

proposed, the construction schedule will enable residents to use natural gas for the 

2025/2026 heating season. To meet the planned in-service date, Enbridge Gas 

must commence construction by August 2024 and plans to place Phase 1 of the 

Supply Lateral into service in December 2024 and Phase 2 of the Supply Lateral 

into service in June 2025.  
 



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Planning and Design

Environmental Assessments & Design

OEB LTC Application

Permits & Approvals

Execution

Phase 1 - Mobilization and Construction

Phase 1 - Testing & Conditioning (if required)

Phase 1 - In-Service and Demobilization

Phase 2 - Mobilization and Construction

Phase 2 - Testing & Conditioning (if required)

Phase 2 - In-Service and Demobilization

Ancillary Facilities: Distribution - Mobilization, Construction and Testing

Ancillary Facilities: Distribution - In-Service and Demobilization

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2026

Eganville Project Schedule

WBS/Task Name
2022 2023 2024 2025
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PROJECT COST AND ECONOMICS 
 
Project Cost 
 
1. The total cost for the proposed Eganville Community Expansion Project is estimated to 

be $35.5 million (as set out in Table 1 below), of which $12.7 million is attributed to 

pipeline facilities for which the Company is seeking leave to construct via the current 

Application, and $22.8 million is attributed to Ancillary Facilities for which the Company 

is not seeking leave to construct. 
 

Table 1: Estimated Project Costs ($CAD) 

Item 
No. 

Description Pipeline 
Costs – 
Phase 1 

Pipeline 
Costs – 
Phase 2 

Ancillary 
Costs1 

Total 
Project 
costs 

1.0 Material  457,414 473,021 755,777 1,686,212 
2.0 Labour and Construction  4,265,244 3,645,643 15,913,154 23,824,041 
3.0 Outside Services 1,264,728 798,785 3,401,641 5,465,154 
4.0 Land, Permits, Approvals 

and Consultations 48,349 3,684 99,013 151,046 

5.0 Direct Overheads 135,238 84,712 266,934 486,884 
6.0 Contingency  596,684 470,303 1,826,673 2,893,660 
7.0 Sub-Total 6,767,657 5,476,149 22,263,193 34,506,999 
8.0 Interest During 

Construction  281,943 182,412 538,269 1,002,624 

9.0 Total Project Costs 7,049,600 5,658,561 22,801,462 35,509,622 
 
 
2. The Project cost estimate set out in Table 1 above, includes a 10% contingency 

applied to all direct capital costs commensurate with the current design stage of the 

Project and related risks/uncertainties. This contingency amount has been calculated 

based on the risk profile of the Project and is consistent with contingency amounts 

calculated for other Phase 2 NGEP projects. 

 

 
1 Ancillary costs include distribution mains, stations and customer services. 

/u 

/u 

/u 



Updated: 2024-01-12 
EB-2023-0201 
Exhibit E  
Tab 1 
Schedule 1 
Page 2 of 5 
Plus Attachments 
 

3. The cost estimate set out above is lower than the amount estimated in the Company’s 

original project proposal to the Government of Ontario (2019/2020) for funding under 

Phase 2 of the NGEP by approximately $1.2 million (EB-2019-0255). The cost 

variance is primarily attributed to a reduction in forecasted large volume industrial 

customers driven by market research and field verification, and the identification of a 

more constructible route and running line that minimizes anticipated rock content.   

 

Project Economics 
 
4. As set out in Table 1 above, the total estimated cost of the Eganville Community 

Expansion Project is $35.5 million (including both pipeline and ancillary facilities). 

These costs include materials, construction and labour, external costs, contingencies 

and interest during construction (“IDC”). 

 

5. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”).  A Discounted Cash Flow (“DCF”) analysis for the Project is 

included at Attachment 2 to this Exhibit.   

 

6. The DCF analysis for the Project has been prepared based on the Company’s latest 

feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.), and 

includes a SES and funding to be obtained from Phase 2 of the Ontario Government’s 

NGEP.  Attachment 1 to this Exhibit shows the key inputs, parameters and 

assumptions used in completing the DCF analysis. 

 

7. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.   

 

NGEP Funding 

8. On July 1, 2019, section 36.2 of the Act came into effect pursuant to the Access to 

/u 
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Natural Gas Act, 2018, which establishes a framework for the funding of natural gas 

expansion projects by natural gas ratepayers. Ontario Regulation 24/19, Expansion of 

Natural Gas Distribution Systems (“Regulation”) sets out projects that are eligible for 

financial support subject to receiving any necessary OEB approvals, the mechanism 

by which funding is collected from ratepayers and distributed to the project 

proponents. The Regulation also requires that rate-regulated natural gas distributors 

charge each of their customers $1 per month (for each account that the customer has 

with the natural gas distributor) to provide funding for the eligible expansion projects.  

Schedule 2 of the Regulation establishes the Project as one to receive funding up to 

$26,169,413. 

 

9. The DCF analysis includes this $26.2 million of funding, which is treated similarly to a 

contribution in aid of construction (“CIAC”). The total capital cost net of funding over 

the 10 year attachment horizon is $9.3 million. 

 

System Expansion Surcharge  

10. To assist with the economic feasibility of the Project, Enbridge Gas intends to charge a 

SES of $0.23 per m3 to customers attaching to the Project for a term of 40 years.  The 

proposed SES is consistent with the criteria and mechanism contemplated in Enbridge 

Gas’s EB-2020-0094 application for a harmonized SES: 

• The SES is proposed for a community expansion project with a Profitability 

Index (“PI”) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 

more than 50 potential customers. 

 

11. As described below, the Project PI prior to inclusion of the proposed SES and NGEP 

funding is 0.21.  The Project is expected to connect approximately 723 new customers 

to Enbridge Gas’s system. 

/u 



Updated: 2024-01-12 
EB-2023-0201 
Exhibit E  
Tab 1 
Schedule 1 
Page 4 of 5 
Plus Attachments 
 

 

Rate Stability Period  

12. Also consistent with the direction in the OEB’s EB-2020-0094 Decision,2 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period 

(“RSP”) during which the Company will bear the risk of the Project customer 

attachment and capital expenditure forecasts.  In its 2024 Rate Rebasing application 

(EB-2022-0200), Enbridge Gas has included the forecasted customer additions and 

capital cost of the Project as outlined in the Company’s EB-2019-0255 submission for 

NGEP funding. At the next rebasing application after the ten-year RSP expires, 

Enbridge Gas will use actual revenues and actual capital costs of the Project to 

determine any revenue sufficiency or deficiency for rate-setting purposes. If the expiry 

of the ten-year RSP occurs during an incentive rate mechanism (“IRM”) and not a 

rebasing year, any excess revenue or shortfall in rates would form part of the utility 

revenue that is subject to earnings sharing until the next rebasing, depending on the 

approved IRM framework at the time. 

 

Economic Feasibility 

13. Detailed calculations of Project feasibility including the SES and NGEP funding are 

included at Attachment 1 to this Exhibit. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.21, which improves to 0.37 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project has a 

net present value (“NPV”) of $(23,740) and a PI of 1.0. 

 

14. The estimated PI of 1.0 is based on Enbridge Gas’s most recent estimate of Project 

capital cost and forecasted revenues.  The primary factors affecting the current 

 
2 EB-2020-0094 Decision and Order, November 5, 2020, pp. 8-9 

/u 

/u 
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15. estimated PI calculation as compared to the estimated PI in the Company’s EB-2019-

0255 submission include a reduction in forecasted large volume industrial customers 

offset by a lower capital cost estimate, an overall increase in customer forecast, higher 

forecasted distribution rates and lower property taxes.  The estimates of Project NPV 

and PI are subject to change as the Project progresses through the design and 

construction phase.  Any variances from forecasted Project capital cost or revenues, 

including variances in the customer attachment forecast for the Project, will be 

managed by Enbridge Gas during the RSP. The final actual PI will be determined 

using actual information and will be communicated at the next rebasing application 

after the expiry of the RSP. 

 

16. Based on the results of the E.B.O. 188 analysis outlined above and given the NGEP 

funding and SES, Enbridge Gas submits that the Project is economically justified. 

 
 



 Discounting Assumptions

 Project Time Horizon  40 years

 Discount Rate  Incremental After Tax Cost of Capital of 5.10%

 Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Incremental Distribution Revenues  Rates as per EB-2023-0073 Effective 
 April 1 2023

 Expenses:
 Operating and Maintenance Expense  Estimated incremental costs
 Municipal Tax  Estimated incremental cost
 Income Tax Rate  26.5%

 Capital Expenditures  Capital ($000's)
 Gross Capital Costs 35,510
 Funding (26,169)
 Net Capital Costs 9,340

 Working Capital:
 O&M (net leg days) (10.9)

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate  Declining balance rates by CCA class
 Distribution/Reinforcement Mains 51 6%  Accelerated CCA (Bill C-97) included.
 Customer Services & MRI 51 6%

 Feasibility Results
 NPV ($000's)  PI

 Economic Feasibility excluding SES and Funding (26,522) 0.21
 Economic Feasibility including SES (21,354) 0.37
 Economic Feasibility including SES and Funding (24) 1.00
 Funding Required Based on Feasibility Analysis 26,169

 Eganville 
 First In-service Date: Dec-1-2024 / Total project In-service Date: Dec-31-2025

 Economic Feasibility Parameters and Results
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 DCF Analysis 

 Eganville

 First In-service Date: Dec-1-2024 

 Total project In-service Date: Dec-31-2025

 Project Year           ($000's)  Project Total 1 2 3 4 5 6 7 8 9 10

 Operating Cash Flow

 Revenue:

 SES Revenue 18,277           21 107              225              314              376              414              435              454              474              493              

 Distribution Revenue 14,616           18 86 177              246              296              327              345              362              379              394              

 Expenses:

 O & M Expense (2,254)            (3) (13) (27) (37) (45) (50) (53) (56) (58) (61) 

 Municipal  Tax (4,365)            (75) (107) (108) (108) (109) (109) (110) (110) (110) (110) 

 Income Tax (6,697)            276 (19)              (71) (110) (137) (154) (164) (173) (181) (190) 

 Net Operating Cash Flow 19,577           237 54 196              304              381              428              454              479              503              526              

 Capital 

 Incremental Capital (9,340)            (5,480) (7) (421) (838) (794) (362) (345) (358) (372) (363)

 Change in Working Capital 2 0.2 0.5 0.4 0.3 0.2 0.1 0.1 0.1 0.1 0.1

 Total Capital (9,338)            (5,480)           (6) (421) (838) (793) (362) (345) (358) (372) (363)            

 CCA Tax Shield

 CCA Tax Shield 2,109             104 65 68 70 79 84 84 85 85 86 

 Net Present Value

    PV of Operating Cash Flow 7,566             228 49 170              250              298              319              322              323              323              321              

    PV of Capital (8,677)            (5,780) (6) (364) (690) (621) (270) (244) (242) (239) (222)

    PV of CCA Tax Shield 1,087             100 59 59                58 62                62 60                57 55                53 

 Total NPV (24) (5,452) 102              (136) (381) (261) 111 137              138              139              152              

 Project NPV (24)

 Profitability Index

    Cumulative PI 0.06 0.08             0.11             0.14             0.18             0.22             0.26             0.30             0.34             0.37             

    Project PI 1.00
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 DCF Analysis 

 Eganville

 First In-service Date: Dec-1-2024 

 Total project In-service Date: Dec-31-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow

 Revenue:

 SES Revenue 18,277           

 Distribution Revenue 14,616           

 Expenses:

 O & M Expense (2,254)            

 Municipal  Tax (4,365)            

 Income Tax (6,697)            

 Net Operating Cash Flow 19,577           

 Capital 

 Incremental Capital (9,340)            

 Change in Working Capital 2 

 Total Capital (9,338)            

 CCA Tax Shield

 CCA Tax Shield 2,109             

 Net Present Value

    PV of Operating Cash Flow 7,566             

    PV of Capital (8,677)            

    PV of CCA Tax Shield 1,087             

 Total NPV (24) 

 Project NPV (24)

 Profitability Index

    Cumulative PI

    Project PI 1.00

11 12 13 14 15 16 17 18 19 20

502              502              502              502              502              502              502              502              502              502              

402              402              402              402              402              402              402              402              402              402              

(62) (62) (62) (62) (62) (62) (62) (62) (62) (62) 

(110) (110) (110) (110) (110) (110) (110) (110) (110) (110) 

(194) (194) (194) (194) (194) (194) (194) (194) (194) (194) 

537              537              537              537              537              537              537              537              537              537              

-  -  -  -  -  -  -  -  -  -  

-  -  -  -  -  -  -  -  -  -  

- - - - - - - - - - 

84 79 74 70 66 62 58 54 51 48 

312              297              283              269              256              243              232              220              210              199              

-  -  -  -  -  -  -  -  -  -  

49 44 39 35 31 28 25 22 20 18 

361              341              322              304              287              271              257              243              230              217              

0.41             0.45             0.49             0.52             0.56             0.59             0.62             0.65             0.67             0.70             
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 DCF Analysis 

 Eganville

 First In-service Date: Dec-1-2024 

 Total project In-service Date: Dec-31-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow

 Revenue:

 SES Revenue 18,277           

 Distribution Revenue 14,616           

 Expenses:

 O & M Expense (2,254)            

 Municipal  Tax (4,365)            

 Income Tax (6,697)            

 Net Operating Cash Flow 19,577           

 Capital 

 Incremental Capital (9,340)            

 Change in Working Capital 2 

 Total Capital (9,338)            

 CCA Tax Shield

 CCA Tax Shield 2,109             

 Net Present Value

    PV of Operating Cash Flow 7,566             

    PV of Capital (8,677)            

    PV of CCA Tax Shield 1,087             

 Total NPV (24) 

 Project NPV (24)

 Profitability Index

    Cumulative PI

    Project PI 1.00

21 22 23 24 25 26 27 28 29 30

502              500              498              497              497              497              497              497              497              497              

402              401              399              398              398              398              398              398              398              398              

(62) (62) (62) (62) (62) (62) (62) (62) (62) (62) 

(110) (110) (110) (110) (110) (110) (110) (110) (110) (110) 

(194) (193) (192) (192) (192) (192) (192) (192) (192) (192) 

537              536              533              532              532              532              532              532              532              532              

-  -  -  -  -  -  -  -  -  -  

- (0) (0) - -  -  -  -  -  -  

- (0) (0) - - - - - - - 

45 42 40 38 35 33 31 29 28 26 

190              180              170              162              154              146              139              133              126              120              

- (0) (0) - -  -  -  -  -  -  

16 14                13 11                10 9 8 7 7 6 

206              194              183              173              164              156              148              140              133              126              

0.72             0.74             0.77             0.79             0.80             0.82             0.84             0.86             0.87             0.89             
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 DCF Analysis 

 Eganville

 First In-service Date: Dec-1-2024 

 Total project In-service Date: Dec-31-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow

 Revenue:

 SES Revenue 18,277           

 Distribution Revenue 14,616           

 Expenses:

 O & M Expense (2,254)            

 Municipal  Tax (4,365)            

 Income Tax (6,697)            

 Net Operating Cash Flow 19,577           

 Capital 

 Incremental Capital (9,340)            

 Change in Working Capital 2 

 Total Capital (9,338)            

 CCA Tax Shield

 CCA Tax Shield 2,109             

 Net Present Value

    PV of Operating Cash Flow 7,566             

    PV of Capital (8,677)            

    PV of CCA Tax Shield 1,087             

 Total NPV (24) 

 Project NPV (24)

 Profitability Index

    Cumulative PI

    Project PI 1.00

31 32 33 34 35 36 37 38 39 40

497              497              497              497              497              497              497              497              497              497              

398              398              398              398              398              398              398              398              398              398              

(62) (62) (62) (62) (62) (62) (62) (62) (62) (62) 

(110) (110) (110) (110) (110) (110) (110) (110) (110) (110) 

(192) (192) (192) (192) (192) (192) (192) (192) (192) (192) 

532              532              532              532              532              532              532              532              532              532              

-  -  -  -  -  -  -  -  -  -  

-  -  -  -  -  -  -  -  -  -  

- - - - - - - - - - 

24 23 22 20 19 18 17 16 15 132              

114              109              103              98 94 89 85 81 77 73 

-  -  -  -  -  -  -  -  -  -  

5 5 4 4 3 3 3 2 2 18 

119              113              108              102              97 92 87 83 79 91 

0.90             0.91             0.92             0.94             0.95             0.96             0.97             0.98             0.99             1.00             
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ENVIRONMENTAL MATTERS 

 
Environmental Report 
 
1. Enbridge Gas retained Stantec Consulting Ltd. (“Stantec”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment and Stage 1 Archaeological Assessment (“AA”), to 

select the Preferred Route (“PR”) for the Project. As part of the development of the 

study, Enbridge Gas and Stantec implemented a consultation program to receive 

input from interested and potentially affected parties including Indigenous 

communities. The consultation program input was evaluated and integrated into 

the study. Mitigation measures designed to minimize environmental and 

community impacts resulting from construction and operation of the Project were 

also developed as part of the study.  

 

2. The results of the study are documented in the Environmental Report (“ER”) 

entitled Eganville Community Expansion Project: Environmental Report included at 

Attachment 1 to this Exhibit. The ER has been developed to conform principally 

with the OEB’s 2016 Guidelines.1 

 

3. Enbridge Gas supports Stantec’s findings. 

 

4. The objective of the ER is to outline various environmental mitigation and 

protection measures for the construction and operation of the Project while 

meeting the intent of the OEB Guidelines. To meet this objective, the ER was 

prepared to: 

 
1 The OEB released the 8th Edition of the Guidelines in March 2023 after the initiation of the Eganville 
Community Expansion project and associated Environmental Report. 
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• Undertake a route evaluation process. 

• Identify a PR, that reduces potential environmental impacts.  

• Complete a detailed review of environmental features along the PR and 

assess the potential environmental impacts of the Project on these 

features.  

• Establish mitigation and protective measures that may be used to 

minimize or eliminate potential environmental impacts of the project.  

• Develop and implement a consultation and engagement program to 

receive input from interested and potentially affected parties.  

• Identify any necessary supplemental studies, monitoring and contingency 

plans. 

 

5. An initial Notice of Study Commencement for the Project was emailed to 

Indigenous communities on September 7, 2022. The Notice of Study 

Commencement was also emailed to the Ontario Pipeline Coordinating Committee 

(“OPCC”), and various federal, provincial, and municipal government agencies on 

September 14, 2022. Letters describing the Project and the environmental study 

process, providing a map showing the PR and alternative routes, as well as details 

regarding the virtual open house were mailed to landowners within a minimum 1 

kilometer of the PR via Canada Post on September 13, 2022, and delivered to 

mailboxes by September 21, 2022. The Notice of Study Commencement and 

Virtual Open House notice were also published in The Eganville Leader on 

September 14 and 21, 2022. 

 

6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, municipal 



 
Filed:  2023-09-21 

 EB-2023-0201 
Exhibit F 
Tab 1 
Schedule 1 
Page 3 of 5 
Plus Attachments 

 
and elected officials, and Indigenous communities.  Information pertaining to the 

input received can be found in Section 3.5 of the ER.  

 

7. The ER identifies eleven (11) watercourses that will be crossed by the PR of the 

Project. Each watercourse is planned to be crossed once using the horizontal 

directional drill method (“HDD”). Mitigation measures associated with water 

crossings via HDD can be found in Section 5.2, Table 5.1 of the ER. The Study 

Area does not occur within the jurisdiction of a Conservation Authority, however 

measures to protect fish and fish habitat will be implemented to meet Fisheries and 

Oceans Canada requirements.  

 

8. Enbridge Gas sent an email with a link to access the ER to OPCC members and 

municipalities, on April 4, 2023, with a request for comments by May 16, 2023. 

Circulation to Indigenous communities occurred on April 5, 2023 via e-mail. The 

comments received were acknowledged and where required, responses were 

provided. A summary of correspondence as of the time of submission of this 

Application are set out within the ER at Appendix B. OPCC review comments and 

correspondence are included at Attachments 2 and 3 to this Exhibit. 

 
Routing 
 
9. Enbridge Gas retained Stantec to review the potential route for the Project using 

existing municipal right of way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 2 of the ER. 
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Environmental Protection Plan 
 
10. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Specifications as defined in Exhibit D, the recommendations in the ER, and 

conditions from permitting agencies.  An Environmental Protection Plan (“EPP") 

will be developed for the Project prior to mobilization and construction.  The EPP 

will incorporate recommended mitigation measures contained in the ER and those 

mitigation measures obtained from agency consultation for the environmental 

matters associated with the proposed works. These mitigation measures will be 

communicated to the construction contractor prior to the commencement of 

construction of the Project.  A qualified Environmental Inspector or suitable 

representative will be available to assist the Construction Supervisor in seeing that 

mitigation measures identified in the EPP as well as requirements established by 

permitting agencies and any OEB conditions of approval are adhered to and that 

commitments made to the public, landowners and agencies are honored. The 

Environmental Inspector and Project Manager will also mitigate any unforeseen 

environmental circumstances that arise before, during and after construction. 

 

11. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 5.2, Table 5.1 of the ER.  

 

12. Using the mitigation measures and monitoring and contingency plans found within 

the ER, EPP and additional conditions provided by regulatory agencies through the 

permitting and approval process, construction of this Project is anticipated to have 

negligible impacts on the environment. Under the same conditions, no significant 
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environmental or cumulative effects are anticipated from development of the 

Project, or if they do occur, are not anticipated to be significant.  

 

Cultural Heritage Assessment 
 
13. A Cultural Heritage Checklist was completed by Stantec for the Project prior 

submission of this Application and it was recommended based on the checklist that 

a “Cultural Heritage Report: Existing Conditions and Preliminary Impact 

Assessment” be completed for the Project. This report will be completed prior to 

construction, and subsequently submitted to the Ministry of Citizenship and 

Multiculturalism (“MCM”). 

 

Archaeological Assessment 
   
14. A Stage 1 AA was completed by Stantec on February 21, 2023 and was submitted 

to the MCM on March 7, 2023 under an expedited review request. The Stage 1 AA 

can be found in Appendix E of the ER, and has been revised following directions 

from the MCM to consult with the Bereavement Authority of Ontario (“BAO”) and 

several cemetery operators located within the Study Area. A Stage 2 AA for the 

Project will be completed based on the recommendations from the Stage 1 AA and 

it will be submitted and approved by the MCM prior to construction 

commencement. Any mitigation or recommendations for construction from the 

Stage 2 AA will be outlined in the EPP. 
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ENVIRONMENTAL REPORT 
 
 
1. Due to the size of the ER, a copy has been provided under separate cover.  The 

ER can be found electronically by accessing the following link, then navigating to 

the “Regulatory Information” tab: 

 

https://www.enbridgegas.com/about-enbridge-gas/projects/eganvilleproject 

 

 

https://www.enbridgegas.com/about-enbridge-gas/projects/eganvilleproject
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
https://www.enbridgegas.com/Don-River-Relocation-Project/ER


Enbridge Gas Inc.
Eganville Community Expansion Project
Correspondence Tracking- Ontario Pipeline Coordinating Committee (OPCC) Circulation
Valid up to Friday July 28, 2023

Correspondence 
Number

Stakeholder Group Stakeholder 
Representative 
Name

Method of 
Communication

Date of 
Communication

Summary of Comment Date of Response Summary of Response 

1 All OPCC members N/A Email 4-Apr-23 Stantec circulated the Environmental Report to the OPCC. N/A N/A
2 All OPCC members N/A Email 9-May-23 Stantec circulated a reminder email that the comment period for the draft 

Environmental Report for the Eganville Community Expansion Project ends May 16, 
2023. 

N/A N/A

3 Ministry of Citizenship and Multiculturism 
(MCM)

Joseph Harvey Email 11-May-23 The ministry provided the following comments on the Archaeological Resources and 
Built Heritage Resources and Cultural Heritage Landscapes:
1. MCM noted that a Cultural Heritage Report: Existing Conditions and Preliminary 
Impact Assessment should be undertaken for the entire study area during the 
planning phase and summarized in the EA Report. MCM recommends that, at a 
minimum, the existing conditions of the Cultural Heritage Report be completed at 
this time. Section 4.5.11 would need to be revised to summarize the findings.
2. MCM recommends revising Table 5.1 of Section 5.2 of the Environmental Report
(Summary table) by replacing the text provided in the letter.
3. MCM noted that community input should be sought to identify locally recognized 
and potential cultural heritage resources.
4. MCM suggested that any engagement with Indigenous communities includes a 
discussion about known or potential cultural heritage resources that are of value to 
them.
5. MCM noted that the Stage 1 AA is currently under review with the MCM, however 
the following comments are applicable to the Archaeological Assessment sections:
a) MCM provided additional language to add to Table 5.1 of Section 5.2 of the ER.
b) MCM requested to revise the Section 7.2.6 with the edits provided in the letter.

14-Jul-23 Stantec prepared a response letter with a comment response log and provided this to MCM on June 17, 2023.

4 Ministry of Environment, Conservation and 
Parks (MECP), Conservation Source 
Protection Branch

Laura Collings Email 16-May-23 MECP noted that natural gas pipelines are not identified as a threat to drinking 
water sources under the Clean Water Act, 2006 (CWA) however, certain activities 
accompanying the construction of pipelines (such as sedimentation, trench 
dewatering, etc. which  have been mentioned in the ER) may pose a risk to drinking 
water sources. The additional comments were provided in an attached letter. 

14-Jul-23 Stantec prepared a response letter and it was provided to MECP on June 17, 2023.

5 All OPCC members N/A Email 19-May-23 Stantec circulated a reminder email that the 42-day review period for OPCC 
members to review the Environmental Report has ended. Enbridge requests that a 
review letter confirmation to be sent by Wednesday, May 24, 2023 confirming 
review of the Environmental Report prepared for the proposed Eganville Community 
Expansion Project.

N/A N/A

6 Technical Standards and Safety Authorities 
(TSSA)

Robin Yu Email 19-May-23 TSSA noted that they did not have any comment at this stage. Along with submission 
of LTC to OEB, for review of this project by TSSA, there is need for submission of 
Application for Review of Pipeline Project to TSSA. The application can be submitted 
by the pipeline operator or other parties on behalf of the pipeline operator. 

N/A N/A

N/A- Not Available
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From: EganvilleEA
To: EganvilleEA
Subject: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
Date: Tuesday, April 4, 2023 4:27:26 PM
Attachments: image001.png

Good Afternoon,
Enbridge Gas Inc. ("Enbridge") is proposing to construct the Eganville Community Expansion Project
(“the Project”) to provide affordable natural gas service to the community of Eganville. The Ontario
Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent
provide a copy of the Environmental Report (ER) for a project to the Ontario Pipeline Coordinating
Committee for review and comment.
In the link below please find a copy of the ER for the Project:

 rpt_160951306_Eganville-ER_20230321_fin_SD_redacted.pdf

Pursuant to the Guidelines, please provide any comments on the ER for the Project by no later than May
16, 2023. You can access the ER at the link above.

Comments should be directed to:

Laura Hill,  M.Env.Sc.
Project Manager, Environmental Scientist 
EganvilleEA@stantec.com

Regards,

Sabriya Jahangir BScEnv.
Environmental Consultant, Assessment and Permitting
Sabriya.Jahangir@stantec.com

Mobile: 437-928-8194

Stantec
100-300 Hagey Boulevard
Waterloo ON N2L 0A4

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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From: Jahangir, Sabriya
To: EganvilleEA
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
Date: Tuesday, May 9, 2023 11:28:24 AM
Attachments: image001.png

Good Day,
 
Please note that the comment period for the draft Environmental Report for the Eganville Community
Expansion Project ends May 16, 2023.
 
As part of the new guidelines, a Review Letter noting that you have completed the review of the draft
Environmental Report will also need to be provided along with the comments. Please ensure that the
OPCC Chair (Zora Crnojacki) is copied on the review letter.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
 

 
 

From: EganvilleEA 
Sent: Tuesday, April 4, 2023 4:27 PM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Afternoon,
 
Enbridge Gas Inc. ("Enbridge") is proposing to construct the Eganville Community Expansion Project
(“the Project”) to provide affordable natural gas service to the community of Eganville. The Ontario
Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent
provide a copy of the Environmental Report (ER) for a project to the Ontario Pipeline Coordinating
Committee for review and comment.
 
In the link below please find a copy of the ER for the Project:
 

 rpt_160951306_Eganville-ER_20230321_fin_SD_redacted.pdf
 
Pursuant to the Guidelines, please provide any comments on the ER for the Project by no later than May
16, 2023. You can access the ER at the link above.
 
Comments should be directed to:
 
Laura Hill,  M.Env.Sc.
Project Manager, Environmental Scientist 
EganvilleEA@stantec.com
 
 
Regards,
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Sabriya Jahangir BScEnv.
Environmental Consultant, Assessment and Permitting
Sabriya.Jahangir@stantec.com
 

Mobile: 437-928-8194
 

Stantec
100-300 Hagey Boulevard
Waterloo ON N2L 0A4
 

 
 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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Ministry of Citizenship 
and Multiculturalism 

Heritage Planning Unit 
Heritage Branch 
Citizenship, Inclusion and 
Heritage Division 
5th Flr, 400 University Ave 
Tel.:  416 212-0036 

Ministère des Affaires civiques 
et du Multiculturalisme 

Unité de la planification relative au 
patrimoine 
Direction du patrimoine 
Division des affaires civiques, de 
l’inclusion et du patrimoine 
Tél.:  416 212-0036 
 

 

 
May 11, 2023    VIA EMAIL ONLY  
 
Laura Hill, M.Env.Sc. 
Project Manager, Environmental Scientist  
EganvilleEA@stantec.com 
 
MCM File  : 0016167 
Proponent : Enbridge Gas Inc. 
Project : Eganville Community Expansion Project 
Location : Renfrew County  
 

 
Dear Laura Hill: 
 
Thank you for providing the Ministry of Citizenship and Multiculturalism (MCM) with the Eganville 
Community Expansion Project: Environmental Report (prepared by Stantec Consulting Ltd., 
dated March 21, 2023). MCM’s interest in this Ontario Energy Board (OEB) project relates to its 
mandate of conserving Ontario’s cultural heritage. 
 
Please note that the OEB recently issued the Environmental Guidelines for the Location, 
Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (March 
2023) to assist applicants how to identify, manage and document environmental impacts.  
 
Project Summary 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Eganville Community Expansion  
Project to provide affordable natural gas service to the community of Eganville. Project works 
include; 

• approximately 21 kilometers (km) of a combination of 4-inch steel and of 6- and 8-inch 
polyethylene (PE) pipeline; 

• a distribution system of up to 22 km of a combination of 6-inch, 4- inch and 2-inch PE 
pipeline and; 

• a pressure reducing station, constructed along the supply lateral. 
 
Project works will be located within existing road allowances, where possible. Permanent 
easement and temporary working space and laydown areas may be required. 
 
Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental 
Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy  
Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 
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File 0016167 -Enbridge Gas Inc., Eganville Community Expansion Project (Environmental Report)                                 MCM Letter 2 
 
Comments 
MCM has reviewed the Environmental Report and has the following comments and observations.  
 
Archaeological Resources  

• A Stage 1 archaeological assessment (AA) (under Project Information Form (PIF) P415-
0393-2022) dated February 21, 2023 was undertaken by Stantec Consulting Inc. and is 
included in Appendix E. Please note that the Stage 1 AA is under review by MCM. 
 
Please note that archaeological concerns have not been addressed until reports have 
been entered into the Ontario Public Register of Archaeological Reports where those 
reports recommend that:  
1. the archaeological assessment of the project area is complete and  
2. all archaeological sites identified by the assessment are either of no further cultural 

heritage value or interest (as per Section 48(3) of the Ontario Heritage Act) or that 
mitigation of impacts has been accomplished through an avoidance and protection 
strategy.  

 
Approval authorities (such as the OEB, MECP or a municipality) typically wait to receive 
the ministry’s review letter for an archaeological assessment report before issuing a 
decision on the application as it can be used, for example, to document that due diligence 
has been undertaken.  
 
Given the above, MCM may have additional comments once the archaeological 
assessment has been accepted into the Register. 

• MCM recommends revising Table 5.1 of Section 5.2 of the Environmental Report 
(Summary table) so that the following paragraph is included in the row addressing 
archaeological resources, under the column “Mitigation and Protective Measures”: The 
Stage 2 archaeological assessment and any further recommended assessment (e.g., 
Stage 3 and 4) shall be completed as early as possible in the detailed design phase and 
prior to any ground disturbing activities. 

• MCM recommends the following revision to Section 7.2.6 of the Environmental Report 
(Unexpected Finds: Archaeological or Heritage Resources): Should previously 
undocumented archaeological resources be discovered, they may be a new 
archaeological site and therefore subject to Section 48(1) of the Ontario Heritage Act 
(Government of Ontario 1990c). The proponent or person discovering the archaeological 
resources must cease alteration of the site work immediately and contacting indigenous 
communities as well as the engage a licensed consultant archaeologist.engage to carry 
out archaeological fieldwork, in compliance with Section 48(1) of the Ontario Heritage Act.  
(Government of Ontario 1990c). 
 
The Funeral, Burial and Cremation Services Act, 2002, S.O. 2002, c.33 (Government of 
Ontario 2002) requires that any person discovering human remains must cease all 
activities immediately and notify the police or coroner. and the Registrar of Cemeteries 
at the Ministry of Government and Consumer Services (1-800-889-9768). If the coroner 
does not suspect foul play in the disposition of the remains, in accordance with 
Ontario Regulation 30/11 the coroner shall notify the Registrar, Ontario Ministry of 
Public and Business Service Delivery, which administers provisions of that Act 
related to burial sites. In situations where human remains are associated with 
archaeological resources, the Ministry of Citizenship and Multiculturalism should 
also be notified (at archaeology@ontario.ca) to ensure that the archaeological site 
is not subject to unlicensed alterations which would be a contravention of the 
Ontario Heritage Act.  
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File 0016167 -Enbridge Gas Inc., Eganville Community Expansion Project (Environmental Report)                                 MCM Letter 3 
 
Built Heritage Resources and Cultural Heritage Landscapes 

• A Cultural Heritage Report: Existing Conditions and Preliminary Impact Assessment shall 
be undertaken for the entire study area during the planning phase and summarized in 
the EA Report. If it is not feasible to complete the preliminary impact assessment prior to 
the finalization of the EA Report, then MCM recommends that, at a minimum, the existing 
conditions of the Cultural Heritage Report be completed at this time. Section 4.5.11 would 
need to be revised to summarize the findings. 

• MCM recommends revising Table 5.1 of Section 5.2 of the Environmental Report 
(Summary table) by replacing the text included in the row addressing built heritage 
resources and cultural heritage landscapes, under the column “Mitigation and Protective 
Measures” with the following: A Cultural Heritage Report: Existing Conditions and 
Preliminary Impact Assessment is being undertaken for the entire study area. As part of 
preliminary design all known or potential built heritage resources and cultural heritage 
landscapes (BHR/CHL) within the study area were identified. Potential project-specific 
impacts to BHR/CHL and recommended measures to avoid or mitigate impacts to 
BHR/CHL will be identified as early as possible during detailed design. The proposed 
mitigation measures will inform project planning and design. The Cultural Heritage Report 
will be submitted to MCM for review and comment prior to any ground disturbing activities 

• Community input should be sought to identify locally recognized and potential cultural 
heritage resources. Sources include, but are not limited to, municipal heritage committees, 
historical societies and other local heritage organizations.  

• Cultural heritage resources are often of critical importance to Indigenous communities. 
Indigenous communities may have knowledge that can contribute to the identification of 
cultural heritage resources, and we suggest that any engagement with Indigenous 
communities includes a discussion about known or potential cultural heritage resources 
that are of value to them.  

• The Cultural Heritage Report will be prepared by qualified person(s) and submitted for 
review and comment to MCM, Indigenous communities and other interested groups and 
organizations.   

 
Thank you for consulting MCM on this project. If you have any questions or require clarification, 
please do not hesitate to contact me. 
 
Sincerely, 
 
Joseph Harvey  
Heritage Planner 
Heritage Planning Unit 
joseph.harvey@Ontario.ca 
 
Copied to:  Sabriya Jahangir, Environmental Consultant, Stantec  

Zora Crnojacki, Project Advisor, OEB  
It is the sole responsibility of proponents to ensure that any information and documentation submitted as part of their EA report or file is 
accurate.  The Ministry of Citizenship and Multiculturalism (MCM) makes no representation or warranty as to the completeness, accuracy or 
quality of the any checklists, reports or supporting documentation submitted as part of the EA process, and in no way shall MCM  be liable for 
any harm, damages, costs, expenses, losses, claims or actions that may result if any checklists, reports or supporting documents are 
discovered to be inaccurate, incomplete, misleading or fraudulent.  
 
Should previously undocumented archaeological resources be discovered, they may be a new archaeological site and therefore subject to 
Section 48(1) of the Ontario Heritage Act. The proponent or person discovering the archaeological resources must cease alteration of the site 
immediately and engage a licensed consultant archaeologist to carry out an archaeological assessment, in compliance with Section 48(1) of 
the Ontario Heritage Act. 
 
The Funeral, Burial and Cremation Services Act, 2002, S.O. 2002, c.33 requires that any person discovering human remains must cease all 
activities immediately and notify the police or coroner. If the coroner does not suspect foul play in the disposition of the remains, in accordance 
with Ontario Regulation 30/11 the coroner shall notify the Registrar, Ontario Ministry of Public and Business Service Delivery, which administers 
provisions of that Act related to burial sites. In situations where human remains are associated with archaeological resources, the Ministry of 
Citizenship and Multiculturalism should also be notified (at archaeology@ontario.ca) to ensure that the archaeological site is not subject to 
unlicensed alterations which would be a contravention of the Ontario Heritage Act.  
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Stantec Consulting Ltd. 
300W-675 Cochrane Drive 
Markham, Ontario, L3R OB8 

July 14, 2023 

Joseph Harvey 
Heritage Planner 
Heritage Planning Unit 
Ministry of Citizenship and Multiculturalism  
400 University Ave, 5th Floor, Toronto, ON. 

Reference: Response to Ministry of Multiculturalism and Citizenship (MCM) comments – Eganville 
Community Expansion Project: Environmental Report 

Dear Joseph, 

As you know, Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Eganville Community 
Expansion Project to provide affordable natural gas service to the community of Eganville (the Project). 
Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an environmental study of the 
construction and operation of the proposed pipeline.  

Stantec prepared the Environmental Report (ER) and circulated it to the Ontario Pipeline Coordinating 
Committee (OPCC) for review on April 4, 2023. MCM provided comments on May 11, 2023. These 
comments and Stantec’s responses are included in Attachment 1.  

If you have any questions or require clarification, please do not hesitate to contact me.  

Regards, 

Stantec Consulting Ltd. 

 

 
Attachment 1: Comment Response Table 

cc.  Sabriya Jahangir, Environmental Planner, Stantec Consulting Ltd. 
Kelsey Mills, Supervisor, Environmental Projects, Enbridge Gas Inc.  

Laura Hill M.Env.Sc. 
Environmental Scientist 
Phone: 613-862-9895 
Laura.Hill@Stantec.com  
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
1 
(Archeology) 

A Stage 1 archaeological assessment (AA) (under Project 
Information Form (PIF) P415-0393-2022) dated February 21, 
2023 was undertaken by Stantec Consulting Inc. and is included 
in Appendix E. Please note that the Stage 1 AA is under review 
by MCM. 
Please note that archaeological concerns have not been 
addressed until reports have been entered into the Ontario 
Public Register of Archaeological Reports where those reports 
recommend that: 
1. the archaeological assessment of the project area is complete 
and 
2. all archaeological sites identified by the assessment are either 
of no further cultural heritage value or interest (as per Section 
48(3) of the Ontario Heritage Act) or that mitigation of impacts 
has been accomplished through an avoidance and protection 
strategy. 
Approval authorities (such as the OEB, MECP or a municipality) 
typically wait to receive the ministry’s review letter for an 
archaeological assessment report before issuing a decision on 
the application as it can be used, for example, to document that 
due diligence has been undertaken. 
Given the above, MCM may have additional comments once the 
archaeological assessment has been accepted into the Register. 

Understood. 

2 
(Archeology) 

MCM recommends revising Table 5.1 of Section 5.2 of the 
Environmental Report (Summary table) so that the following 
paragraph is included in the row addressing archaeological 
resources, under the column “Mitigation and Protective 
Measures”: The Stage 2 archaeological assessment and any 
further recommended assessment (e.g., Stage 3 and 4) shall be 
completed as early as possible in the detailed design phase and 
prior to any ground disturbing activities. 

As noted in item 1, Enbridge will not proceed with the Project 
until all archaeological sites identified by the assessment are 
either of no further cultural heritage value or interest (as per 
Section 48(3) of the Ontario Heritage Act) or that mitigation 
of impacts has been accomplished through an avoidance 
and protection strategy.  
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
3 
(Archeology) 

MCM recommends the following revision to Section 7.2.6 of the 
Environmental Report (Unexpected Finds: Archaeological or 
Heritage Resources): Should previously undocumented 
archaeological resources be discovered, they may be a new 
archaeological site and therefore subject to Section 48(1) of the 
Ontario Heritage Act (Government of Ontario 1990c). The 
proponent or person discovering the archaeological resources 
must cease alteration of the site work immediately and 
contacting indigenous communities as well as the engage a 
licensed consultant archaeologist.engage to carry out 
archaeological fieldwork, in compliance with Section 48(1) of the 
Ontario Heritage Act. (Government of Ontario 1990c). 
 
The Funeral, Burial and Cremation Services Act, 2002, S.O. 
2002, c.33 (Government of Ontario 2002) requires that any 
person discovering human remains must cease all activities 
immediately and notify the police or coroner. and the Registrar 
of Cemeteries at the Ministry of Government and Consumer 
Services (1-800-889-9768). If the coroner does not suspect 
foul play in the disposition of the remains, in accordance 
with Ontario Regulation 30/11 the coroner shall notify the 
Registrar, Ontario Ministry of Public and Business Service 
Delivery, which administers provisions of that Act related to 
burial sites. In situations where human remains are 
associated with archaeological resources, the Ministry of 
Citizenship and Multiculturalism should also be notified (at 
archaeology@ontario.ca) to ensure that the archaeological 
site is not subject to unlicensed alterations which would be 
a contravention of the Ontario Heritage Act. 

Enbridge has made a commitment to notify Indigenous 
communities, and therefore cannot change that commitment 
in the Environmental Report. Proposed changes with respect 
to the discovery of human remains will be incorporated into 
the Environmental Protection Plan for the project.  
 

4 (Heritage) A Cultural Heritage Report: Existing Conditions and Preliminary 
Impact Assessment shall be undertaken for the entire study area 
during the planning phase and summarized in the EA Report. If it 
is not feasible to complete the preliminary impact assessment 
prior to the finalization of the EA Report, then MCM recommends 
that, at a minimum, the existing conditions of the Cultural 
Heritage Report be completed at this time. Section 4.5.11 would 
need to be revised to summarize the findings. 

The Environmental Report was prepared in 2022 to fulfill the 
requirements of the Environmental Guidelines for the 
Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition (OEB 2016), 
prior to the publication of the 8th edition, the Environmental 
Guidelines for the Location, Construction and Operation of 
Hydrocarbon Projects and Facilities in Ontario (OEB 2023). 
The 7th Edition (OEB 2016) did not require inclusion of 
existing conditions. Enbridge will prepare a Cultural Heritage 
Report and will submit the report to the MCM for review.  
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
5 (Heritage) MCM recommends revising Table 5.1 of Section 5.2 of the 

Environmental Report (Summary table) by replacing the text 
included in the row addressing built heritage resources and 
cultural heritage landscapes, under the column “Mitigation and 
Protective Measures” with the following: A Cultural Heritage 
Report: Existing Conditions and Preliminary Impact Assessment 
is being undertaken for the entire study area. As part of 
preliminary design all known or potential built heritage resources 
and cultural heritage landscapes (BHR/CHL) within the study 
area were identified. Potential project-specific impacts to 
BHR/CHL and recommended measures to avoid or mitigate 
impacts to BHR/CHL will be identified as early as possible during 
detailed design. The proposed mitigation measures will inform 
project planning and design. The Cultural Heritage Report will be 
submitted to MCM for review and comment prior to any ground 
disturbing activities 

Enbridge agrees with and makes this commitment to the 
MCM. The ER will be updated with the following: A Cultural 
Heritage Report: Existing Conditions and Preliminary Impact 
Assessment will be undertaken for the entire study area. As 
part of preliminary design all known or potential built heritage 
resources and cultural heritage landscapes (BHR/CHL) 
within the study area will be identified. Potential project-
specific impacts to BHR/CHL and recommended measures 
to avoid or mitigate impacts to BHR/CHL will be identified as 
early as possible during detailed design. The proposed 
mitigation measures will inform project planning and design. 
The Cultural Heritage Report will be submitted to MCM for 
review and comment prior to any ground disturbing activities 

6 (Heritage) Community input should be sought to identify locally recognized 
and potential cultural heritage resources. Sources include, but 
are not limited to, municipal heritage committees, historical 
societies and other local heritage organizations. 

Community input was sought during the completion of the 
Criteria for Evaluating Potential for Built Heritage Resources 
and Cultural Heritage Landscapes: A Checklist for the Non-
Specialist (the Checklist). Input was received via email from 
MCM (then MTCS) and from the Township of Bonnechere 
Valley. No response from the Ontario Heritage Trust (OHT) 
was received. Additional community input will be sought via 
email during the completion of the CHR as required.  

7 (Heritage) Cultural heritage resources are often of critical importance to 
Indigenous communities. Indigenous communities may have 
knowledge that can contribute to the identification of cultural 
heritage resources, and we suggest that any engagement with 
Indigenous communities includes a discussion about known or 
potential cultural heritage resources that are of value to them. 

Noted. 
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
8 (Heritage) The Cultural Heritage Report will be prepared by qualified 

person(s) and submitted for review and comment to MCM, 
Indigenous communities and other interested groups and 
organizations. 

Enbridge Gas engages with Indigenous communities and 
interested parties throughout the proposed project 
development process and encourages cultural heritage 
information to be provided early in our engagement so we 
can consider it in the course of the project development, 
including the environmental assessment.  Enbridge Gas 
provides the environmental report to potentially impacted 
Indigenous communities and interested parties for review 
and comment and the Cultural Heritage Report is provided to 
Indigenous communities upon request.    
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
1 
(Archeology) 

A Stage 1 archaeological assessment (AA) (under Project 
Information Form (PIF) P415-0393-2022) dated February 21, 
2023 was undertaken by Stantec Consulting Inc. and is included 
in Appendix E. Please note that the Stage 1 AA is under review 
by MCM. 
Please note that archaeological concerns have not been 
addressed until reports have been entered into the Ontario 
Public Register of Archaeological Reports where those reports 
recommend that: 
1. the archaeological assessment of the project area is complete 
and 
2. all archaeological sites identified by the assessment are either 
of no further cultural heritage value or interest (as per Section 
48(3) of the Ontario Heritage Act) or that mitigation of impacts 
has been accomplished through an avoidance and protection 
strategy. 
Approval authorities (such as the OEB, MECP or a municipality) 
typically wait to receive the ministry’s review letter for an 
archaeological assessment report before issuing a decision on 
the application as it can be used, for example, to document that 
due diligence has been undertaken. 
Given the above, MCM may have additional comments once the 
archaeological assessment has been accepted into the Register. 

Understood. 

2 
(Archeology) 

MCM recommends revising Table 5.1 of Section 5.2 of the 
Environmental Report (Summary table) so that the following 
paragraph is included in the row addressing archaeological 
resources, under the column “Mitigation and Protective 
Measures”: The Stage 2 archaeological assessment and any 
further recommended assessment (e.g., Stage 3 and 4) shall be 
completed as early as possible in the detailed design phase and 
prior to any ground disturbing activities. 

As noted in item 1, Enbridge will not proceed with the Project 
until all archaeological sites identified by the assessment are 
either of no further cultural heritage value or interest (as per 
Section 48(3) of the Ontario Heritage Act) or that mitigation 
of impacts has been accomplished through an avoidance 
and protection strategy.  
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
3 
(Archeology) 

MCM recommends the following revision to Section 7.2.6 of the 
Environmental Report (Unexpected Finds: Archaeological or 
Heritage Resources): Should previously undocumented 
archaeological resources be discovered, they may be a new 
archaeological site and therefore subject to Section 48(1) of the 
Ontario Heritage Act (Government of Ontario 1990c). The 
proponent or person discovering the archaeological resources 
must cease alteration of the site work immediately and 
contacting indigenous communities as well as the engage a 
licensed consultant archaeologist.engage to carry out 
archaeological fieldwork, in compliance with Section 48(1) of the 
Ontario Heritage Act. (Government of Ontario 1990c). 
 
The Funeral, Burial and Cremation Services Act, 2002, S.O. 
2002, c.33 (Government of Ontario 2002) requires that any 
person discovering human remains must cease all activities 
immediately and notify the police or coroner. and the Registrar 
of Cemeteries at the Ministry of Government and Consumer 
Services (1-800-889-9768). If the coroner does not suspect 
foul play in the disposition of the remains, in accordance 
with Ontario Regulation 30/11 the coroner shall notify the 
Registrar, Ontario Ministry of Public and Business Service 
Delivery, which administers provisions of that Act related to 
burial sites. In situations where human remains are 
associated with archaeological resources, the Ministry of 
Citizenship and Multiculturalism should also be notified (at 
archaeology@ontario.ca) to ensure that the archaeological 
site is not subject to unlicensed alterations which would be 
a contravention of the Ontario Heritage Act. 

Enbridge has made a commitment to notify Indigenous 
communities, and therefore cannot change that commitment 
in the Environmental Report. Proposed changes with respect 
to the discovery of human remains will be incorporated into 
the Environmental Protection Plan for the project.  
 

4 (Heritage) A Cultural Heritage Report: Existing Conditions and Preliminary 
Impact Assessment shall be undertaken for the entire study area 
during the planning phase and summarized in the EA Report. If it 
is not feasible to complete the preliminary impact assessment 
prior to the finalization of the EA Report, then MCM recommends 
that, at a minimum, the existing conditions of the Cultural 
Heritage Report be completed at this time. Section 4.5.11 would 
need to be revised to summarize the findings. 

The Environmental Report was prepared in 2022 to fulfill the 
requirements of the Environmental Guidelines for the 
Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition (OEB 2016), 
prior to the publication of the 8th edition, the Environmental 
Guidelines for the Location, Construction and Operation of 
Hydrocarbon Projects and Facilities in Ontario (OEB 2023). 
The 7th Edition (OEB 2016) did not require inclusion of 
existing conditions. Enbridge will prepare a Cultural Heritage 
Report and will submit the report to the MCM for review.  
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
5 (Heritage) MCM recommends revising Table 5.1 of Section 5.2 of the 

Environmental Report (Summary table) by replacing the text 
included in the row addressing built heritage resources and 
cultural heritage landscapes, under the column “Mitigation and 
Protective Measures” with the following: A Cultural Heritage 
Report: Existing Conditions and Preliminary Impact Assessment 
is being undertaken for the entire study area. As part of 
preliminary design all known or potential built heritage resources 
and cultural heritage landscapes (BHR/CHL) within the study 
area were identified. Potential project-specific impacts to 
BHR/CHL and recommended measures to avoid or mitigate 
impacts to BHR/CHL will be identified as early as possible during 
detailed design. The proposed mitigation measures will inform 
project planning and design. The Cultural Heritage Report will be 
submitted to MCM for review and comment prior to any ground 
disturbing activities 

Enbridge agrees with and makes this commitment to the 
MCM. The ER will be updated with the following: A Cultural 
Heritage Report: Existing Conditions and Preliminary Impact 
Assessment will be undertaken for the entire study area. As 
part of preliminary design all known or potential built heritage 
resources and cultural heritage landscapes (BHR/CHL) 
within the study area will be identified. Potential project-
specific impacts to BHR/CHL and recommended measures 
to avoid or mitigate impacts to BHR/CHL will be identified as 
early as possible during detailed design. The proposed 
mitigation measures will inform project planning and design. 
The Cultural Heritage Report will be submitted to MCM for 
review and comment prior to any ground disturbing activities 

6 (Heritage) Community input should be sought to identify locally recognized 
and potential cultural heritage resources. Sources include, but 
are not limited to, municipal heritage committees, historical 
societies and other local heritage organizations. 

Community input was sought during the completion of the 
Criteria for Evaluating Potential for Built Heritage Resources 
and Cultural Heritage Landscapes: A Checklist for the Non-
Specialist (the Checklist). Input was received via email from 
MCM (then MTCS) and from the Township of Bonnechere 
Valley. No response from the Ontario Heritage Trust (OHT) 
was received. Additional community input will be sought via 
email during the completion of the CHR as required.  

7 (Heritage) Cultural heritage resources are often of critical importance to 
Indigenous communities. Indigenous communities may have 
knowledge that can contribute to the identification of cultural 
heritage resources, and we suggest that any engagement with 
Indigenous communities includes a discussion about known or 
potential cultural heritage resources that are of value to them. 

Noted. 
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Attachment 1: Comment Response Table 
Enbridge Eganville Community Expansion Project 
160951306 

Item MCM Comment (May 11, 2023) Stantec Response 
8 (Heritage) The Cultural Heritage Report will be prepared by qualified 

person(s) and submitted for review and comment to MCM, 
Indigenous communities and other interested groups and 
organizations. 

Enbridge Gas engages with Indigenous communities and 
interested parties throughout the proposed project 
development process and encourages cultural heritage 
information to be provided early in our engagement so we 
can consider it in the course of the project development, 
including the environmental assessment.  Enbridge Gas 
provides the environmental report to potentially impacted 
Indigenous communities and interested parties for review 
and comment and the Cultural Heritage Report is provided to 
Indigenous communities upon request.    
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From: Source Protection Screening (MECP)
To: Jahangir, Sabriya; EganvilleEA
Cc: Source Protection Screening (MECP); McKay, Jennifer (MECP); zora.crnojacki@oeb.ca
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
Date: Tuesday, May 16, 2023 5:06:29 PM
Attachments: image001.png

Eganville EA_CSPB Comments_May 16 2023.docx

Hi Sabriya,
 
Please find the Conservation Source Protection Branch comments and review of the
Environmental Report for the Eganville Community Expansion project by Enbridge,
directed to Laura Hill of Stantec and Zora Crnojacki, as requested.
 
Please advise if you have any further questions or otherwise.
 
Thank you kindly,
Laura
 
Laura Collings (she/her)
Program Analyst, Conservation and Source Protection Branch
Ministry of Environment, Conservation and Parks
(249) 733-1157

As per the accessible customer service policy, please contact me if you wish to provide feedback, require
accommodations, communication supports or an alternate format.
 
 
 
From: Jahangir, Sabriya <Sabriya.Jahangir@stantec.com> 
Sent: May 9, 2023 11:28 AM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Good Day,
 
Please note that the comment period for the draft Environmental Report for the Eganville Community
Expansion Project ends May 16, 2023.
 
As part of the new guidelines, a Review Letter noting that you have completed the review of the draft
Environmental Report will also need to be provided along with the comments. Please ensure that the
OPCC Chair (Zora Crnojacki) is copied on the review letter.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
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May 16, 2023

To: 		Laura Hill, M.Env.Sc., Project Manager, Environmental Scientist, Stantec 

Cc:		Zora Crnojacki, Ontario Pipeline Coordinating Committee Chair 

From: 	Laura Collings, Program Analyst
Conservation and Source Protection Branch

Re: 	CSPB Comments - Eganville Community Expansion Project – Environmental Report

[bookmark: _Hlk71287958]
The Conservation and Source Protection Branch (CSPB) has received a request for comment on the Eganville Community Expansion Project. As noted in the provided report and our initial comments, natural gas pipelines are not identified as a threat to drinking water sources under the Clean Water Act, 2006 (CWA) however, certain activities accompanying the construction of pipelines (such as sedimentation, trench dewatering, etc. which you have mentioned) may pose a risk to drinking water sources.

The environmental report repeatedly notes that as they are not legislated, further mitigation measures are not required. While that is true because the area does not fall within a Source Protection Region, as with our original comments, we maintain that where an activity related to the construction or maintenance phase of the natural gas pipeline may pose a risk (significant, moderate, or low), or could be considered a threat to sources of drinking water (i.e., have the potential to adversely affect the quality or quantity of drinking water sources), the proponent should document and discuss in the environmental report how the project addresses these factors. Some of this has been addressed in table 5.1 but as potential risks continue to exist, mitigation measures should be further explored, and best practices should be implemented.

Section 4.3.3 (Groundwater) of your report does identify the number of wells and the proportion of their uses, and also notes that private wells are not designated under the Safe Drinking Water Act, 2002 (please see O.Reg. 170/03). As part of the project, the proponent should clearly document how the proximity of the project to sources of drinking water (municipal or other) was considered and assessed, as well as identify any mitigating measures that may be necessary to address any negative environmental impacts to those sources (natural, economic, and socio-cultural environmental impacts as listed in table 5.1). This section should then be used to inform, and be reflected in, other sections of the report, such as the identification of net positive/negative effects of alternatives, mitigation measures, evaluation of alternatives, etc. 

Mitigation factors are mentioned in some areas developed (i.e., table 5.1: Hydrostatic testing, dewatering, etc.), and you acknowledge the need to conduct further environmental studies (i.e., for water takings etc.) but do not consistently develop mitigation or contingency plans. For example, you state there are “no nearby municipal supply wells and therefore additional mitigation measures are not required”, but you are encouraged to consider O.Reg. 170/03 of the Safe Drinking Water Act, 2022 and the private systems that are impacted by the project area. 

Environmental reports may refer to spill prevention (noted in table 5.1) and contingency plans and other mitigation measures that protect human and environmental health. Environmental reports should also demonstrate how these measures protect sources of drinking water to address the intent of the CWA. Per our original comments, the environmental report should also identify how sensitive hydrologic features including current or future sources of drinking water not explicitly addressed in source protection plans, will be protected during the construction and maintenance of the project. This may include private systems – individual or clusters, and designated facilities within the meaning of O. Reg. 170/03 under the Safe Drinking Water Act – i.e., camps, schools, health care facilities, seasonal users, etc. Please visit the best practices for source water protection resource at Ontario.ca for further guidance that can support and be incorporated into the Environmental Report.

Thank you for considering these comments. If you have any questions or concerns about the above information, please do not hesitate to contact the Conservation Source Protection Branch.



Laura Collings
Program Analyst, Conservation and Source Protection Branch
sourceprotectionscreening@ontario.ca

Cc: Jennifer McKay, Manager, Source Protection Section, CSPB
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From: EganvilleEA 
Sent: Tuesday, April 4, 2023 4:27 PM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Afternoon,
 
Enbridge Gas Inc. ("Enbridge") is proposing to construct the Eganville Community Expansion Project
(“the Project”) to provide affordable natural gas service to the community of Eganville. The Ontario
Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent
provide a copy of the Environmental Report (ER) for a project to the Ontario Pipeline Coordinating
Committee for review and comment.
 
In the link below please find a copy of the ER for the Project:
 

 rpt_160951306_Eganville-ER_20230321_fin_SD_redacted.pdf
 
Pursuant to the Guidelines, please provide any comments on the ER for the Project by no later than May
16, 2023. You can access the ER at the link above.
 
Comments should be directed to:
 
Laura Hill,  M.Env.Sc.
Project Manager, Environmental Scientist 
EganvilleEA@stantec.com
 
 
Regards,
 
Sabriya Jahangir BScEnv.
Environmental Consultant, Assessment and Permitting
Sabriya.Jahangir@stantec.com
 

Mobile: 437-928-8194
 

Stantec
100-300 Hagey Boulevard
Waterloo ON N2L 0A4
 

 
 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.

 

 Caution: This email originated from outside of Stantec. Please take extra precaution.

 Attention: Ce courriel provient de l'extérieur de Stantec. Veuillez prendre des

Filed:  2023-09-21, EB-2023-0201, Exhibit F, Tab 1, Schedule 1, Attachment 3, Page 17 of 27

https://can01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.stantec.com%2F&data=05%7C01%7CSabriya.Jahangir%40stantec.com%7C6095dbcabed84e52e72c08db56515788%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638198679878138724%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000%7C%7C%7C&sdata=OIuzk91R6ovyC9May2iU7ChscxlVF%2FyWi9ZFCWdNWB0%3D&reserved=0
mailto:EganvilleEA@stantec.com
https://can01.safelinks.protection.outlook.com/ap/b-59584e83/?url=https%3A%2F%2Fstantec.sharepoint.com%2F%3Ab%3A%2Ft%2F160951306%2FEUJ4IjXjGtRImQMpaLzx0SMBNdRshNDPTUSRj7y6sUdfXQ%3Fe%3DUHXgqF&data=05%7C01%7CSabriya.Jahangir%40stantec.com%7C6095dbcabed84e52e72c08db56515788%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638198679878138724%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000%7C%7C%7C&sdata=sa6pjtBMexR0zGgh%2BBw1rri0tOUGHzx%2BtwXDvnaXoRY%3D&reserved=0
mailto:EganvilleEA@stantec.com
mailto:Sabriya.Jahangir@stantec.com
https://can01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.stantec.com%2F&data=05%7C01%7CSabriya.Jahangir%40stantec.com%7C6095dbcabed84e52e72c08db56515788%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638198679878138724%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000%7C%7C%7C&sdata=OIuzk91R6ovyC9May2iU7ChscxlVF%2FyWi9ZFCWdNWB0%3D&reserved=0


précautions supplémentaires.

 Atención: Este correo electrónico proviene de fuera de Stantec. Por favor, tome
precauciones adicionales.
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May 16, 2023 

To:   Laura Hill, M.Env.Sc., Project Manager, Environmental Scientist, Stantec  

Cc:  Zora Crnojacki, Ontario Pipeline Coordinating Committee Chair  

From:  Laura Collings, Program Analyst 
Conservation and Source Protection Branch 

Re:  CSPB Comments - Eganville Community Expansion Project – 
Environmental Report 

 
The Conservation and Source Protection Branch (CSPB) has received a request for 
comment on the Eganville Community Expansion Project. As noted in the provided 
report and our initial comments, natural gas pipelines are not identified as a threat to 
drinking water sources under the Clean Water Act, 2006 (CWA) however, certain 
activities accompanying the construction of pipelines (such as sedimentation, trench 
dewatering, etc. which you have mentioned) may pose a risk to drinking water sources. 

The environmental report repeatedly notes that as they are not legislated, further 
mitigation measures are not required. While that is true because the area does not fall 
within a Source Protection Region, as with our original comments, we maintain that 
where an activity related to the construction or maintenance phase of the natural gas 
pipeline may pose a risk (significant, moderate, or low), or could be considered a threat 
to sources of drinking water (i.e., have the potential to adversely affect the quality or 
quantity of drinking water sources), the proponent should document and discuss in the 
environmental report how the project addresses these factors. Some of this has been 
addressed in table 5.1 but as potential risks continue to exist, mitigation measures 
should be further explored, and best practices should be implemented. 

Section 4.3.3 (Groundwater) of your report does identify the number of wells and the 
proportion of their uses, and also notes that private wells are not designated under the 
Safe Drinking Water Act, 2002 (please see O.Reg. 170/03). As part of the project, the 
proponent should clearly document how the proximity of the project to sources of 
drinking water (municipal or other) was considered and assessed, as well as identify 
any mitigating measures that may be necessary to address any negative environmental 
impacts to those sources (natural, economic, and socio-cultural environmental impacts 
as listed in table 5.1). This section should then be used to inform, and be reflected in, 
other sections of the report, such as the identification of net positive/negative effects of 
alternatives, mitigation measures, evaluation of alternatives, etc.  

Mitigation factors are mentioned in some areas developed (i.e., table 5.1: Hydrostatic 
testing, dewatering, etc.), and you acknowledge the need to conduct further 
environmental studies (i.e., for water takings etc.) but do not consistently develop 
mitigation or contingency plans. For example, you state there are “no nearby municipal 

supply wells and therefore additional mitigation measures are not required”, but you are 
encouraged to consider O.Reg. 170/03 of the Safe Drinking Water Act, 2022 and the 
private systems that are impacted by the project area.  
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Environmental reports may refer to spill prevention (noted in table 5.1) and contingency 
plans and other mitigation measures that protect human and environmental health. 
Environmental reports should also demonstrate how these measures protect sources of 
drinking water to address the intent of the CWA. Per our original comments, the 
environmental report should also identify how sensitive hydrologic features including 
current or future sources of drinking water not explicitly addressed in source protection 
plans, will be protected during the construction and maintenance of the project. This 
may include private systems – individual or clusters, and designated facilities within the 
meaning of O. Reg. 170/03 under the Safe Drinking Water Act – i.e., camps, schools, 
health care facilities, seasonal users, etc. Please visit the best practices for source 
water protection resource at Ontario.ca for further guidance that can support and be 
incorporated into the Environmental Report. 

Thank you for considering these comments. If you have any questions or concerns 
about the above information, please do not hesitate to contact the Conservation Source 
Protection Branch. 

 

Laura Collings 
Program Analyst, Conservation and Source Protection Branch 
sourceprotectionscreening@ontario.ca 

Cc: Jennifer McKay, Manager, Source Protection Section, CSPB 

   

Filed:  2023-09-21, EB-2023-0201, Exhibit F, Tab 1, Schedule 1, Attachment 3, Page 20 of 27

https://www.ontario.ca/document/best-practices-source-water-protection


Stantec Consulting Ltd. 
300W-675 Cochrane Drive 
Markham, Ontario, L3R OB8 

July 14, 2023 

Laura Collings 
Program Analyst 
Conservation and Source Protection Branch 
Ministry of the Environment, Conservation and Parks 
40 St. Clair Avenue West, 14th Floor 
Toronto, ON, M4V 1M2. 

Reference: Response to Conservation and Source Protection Branch Comments – Eganville 
Community Expansion Project: Environmental Report 

Dear Laura, 

As you know, Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Eganville Community 
Expansion Project to provide affordable natural gas service to the community of Eganville (the Project). 
Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an environmental study of the 
construction and operation of the proposed pipeline. Stantec prepared the Environmental Report (ER) and 
circulated it to the Ontario Pipeline Coordinating Committee (OPCC) for review on April 4, 2023. Thank you 
for providing comments on May 16, 2023. Please find below the Project Team’s response to your 
comments.  

Section 4.4.3 of the ER provided the distance to the nearest wellhead protection area (77 km) and indicated 
that the nearest municipal system is in Eganville, which takes water from the Bonnechere River. The ER 
also noted the large presence of private wells and their various uses.  

Table 5.1 of the ER includes mitigation measure to complete a private well survey/monitoring program 
(pages 77-78). Enbridge will undertake the private well monitoring for all well owners who wish to 
participate. Typically, such a program would include a background review of the Water Well Records and 
proposed construction details and complete a preliminary dewatering assessment to estimate radius of 
influence (ROI) due to proposed construction dewatering. A residential notification letter describing the 
proposed construction would be prepared and delivered to residences within the estimated ROI or within a 
setback distance from the proposed construction. The program typically would include a well survey to try to 
identify shallow/dug wells that may be more susceptible to potential impacts due to construction and the 
provision of potable water as necessary. Samples collected would serve as a baseline to help address any 
future complaints from well owners.  

The mitigation measures listed in Table 5.1 act holistically for the project, with measures not repeated 
everywhere where they may mitigate a potential impact. Table 5.1 includes mitigation for a potential 
contaminant spill (pages 78, 82-84, 87 and 93), the requirement for erosion and sediment control measures 
(pages 76-77, 79, 81-85, 87 and 89), as well as completion of registration under the EASR for construction 
dewatering (where groundwater takings will be greater than 50,000 L/day and less than 400,000 L/day) 
and/or a PTTW should groundwater takings exceed 400,000 L/day (page 77). The hydrogeological 
assessment report completed for both a EASR and PTTW would include, at a minimum, an impact 
assessment of construction dewatering and mitigation measures. 
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July 14, 2023 
Laura Collings 
Page 2 of 2  

Reference: Response to Conservation and Source Protection Branch Comments – Eganville Community Expansion Project: Environmental 
Report 

In consideration of the Project details (size of pipeline, pipeline product, construction methods etc.) and the 
above-noted details, Stantec believes potential impacts to source water from pipeline construction, 
including public and private drinking water systems, have been appropriately identified and where 
necessary, mitigated in the ER. As noted, the operation of a natural gas pipeline is not identified as a threat 
to drinking water sources under the Clean Water Act, 2006, and as such operational impacts to future 
sources of drinking water are not identified. Enbridge will continue to work with the MECP through the 
Project detailed design and permitting phases to identify potential impacts and prepare mitigative and 
contingency plans for the Project. 

Thank you for taking the time to provide your comments. 

Regards, 

Stantec Consulting Ltd. 

cc.  Sabriya Jahangir, Environmental Planner, Stantec Consulting Ltd.
Kelsey Mills, Supervisor, Environmental Projects, Enbridge Gas Inc.

Laura Hill, M.Env.Sc. 
Environmental Scientist 
Phone: (613)-862-9895 
laura.hill@stantec.com  

Filed:  2023-09-21, EB-2023-0201, Exhibit F, Tab 1, Schedule 1, Attachment 3, Page 22 of 27



From: EganvilleEA
To: EganvilleEA
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
Date: Friday, May 19, 2023 9:53:19 AM
Attachments: image001.png

Good Morning,
 
A reminder that the recently updated OEB Environmental Guidelines for Hydrocarbon Projects and
Facilities in Ontario (2023) now states “By the end of the 42-day review period, each OPCC member will
provide the applicant with a Review Letter informing the applicant in writing that the OPCC member has
completed its review of the draft Environmental Report. Each OPCC member should also send a copy of
the Review Letter to the OPCC Chair.”
 
The 42-day review period for OPCC members to review the Environmental Report has ended. Enbridge
requests that a review letter confirmation to be sent by Wednesday, May 24, 2023 confirming review of
the Environmental Report prepared for the proposed Eganville Community Expansion Project.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
 

 
 

From: Jahangir, Sabriya 
Sent: Tuesday, May 9, 2023 11:28 AM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Day,
 
Please note that the comment period for the draft Environmental Report for the Eganville Community
Expansion Project ends May 16, 2023.
 
As part of the new guidelines, a Review Letter noting that you have completed the review of the draft
Environmental Report will also need to be provided along with the comments. Please ensure that the
OPCC Chair (Zora Crnojacki) is copied on the review letter.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
 

 
 

From: EganvilleEA 
Sent: Tuesday, April 4, 2023 4:27 PM
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To: EganvilleEA <EganvilleEA@stantec.com>
Subject: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Afternoon,
 
Enbridge Gas Inc. ("Enbridge") is proposing to construct the Eganville Community Expansion Project
(“the Project”) to provide affordable natural gas service to the community of Eganville. The Ontario
Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent
provide a copy of the Environmental Report (ER) for a project to the Ontario Pipeline Coordinating
Committee for review and comment.
 
In the link below please find a copy of the ER for the Project:
 

 rpt_160951306_Eganville-ER_20230321_fin_SD_redacted.pdf
 
Pursuant to the Guidelines, please provide any comments on the ER for the Project by no later than May
16, 2023. You can access the ER at the link above.
 
Comments should be directed to:
 
Laura Hill,  M.Env.Sc.
Project Manager, Environmental Scientist 
EganvilleEA@stantec.com
 
 
Regards,
 
Sabriya Jahangir BScEnv.
Environmental Consultant, Assessment and Permitting
Sabriya.Jahangir@stantec.com
 

Mobile: 437-928-8194
 

Stantec
100-300 Hagey Boulevard
Waterloo ON N2L 0A4
 

 
 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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Robin Yu | Engineer, Fuels
Engineering
345 Carlingview Drive
Toronto, Ontario M9W 6N9
Tel: +1 416-734-3402 | Cell: +1 647-203-7214 |  E-Mail: ryu@tssa.org
www.tssa.org

Winner of 2022 5-Star Safety Cultures Award

[CAUTION]: This email originated outside the organisation.
Please do not click links or open attachments unless you recognise the source of this email and know the content is
safe.

From: Robin Yu
To: EganvilleEA
Cc: Gary Highfield; Ramona Santiago
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
Date: Friday, May 19, 2023 11:18:24 AM
Attachments: image003.png

image004.png
image005.png
image006.png
image007.png
image008.png

Hi Sabriya,
 
Thank you for the provided information about this project. I don’t have any comment at this
stage. Along with submission of LTC to OEB, for review of this project by TSSA, there is
need for submission of Application for Review of Pipeline Project to TSSA. The application
can be submitted by the pipeline operator or other parties on behalf of the pipeline operator.
 
If you have any question, please contact me.
 
 Regards,
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

From: EganvilleEA <EganvilleEA@stantec.com> 
Sent: Friday, May 19, 2023 9:53 AM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 

Good Morning,
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A reminder that the recently updated OEB Environmental Guidelines for Hydrocarbon Projects and
Facilities in Ontario (2023) now states “By the end of the 42-day review period, each OPCC member will
provide the applicant with a Review Letter informing the applicant in writing that the OPCC member has
completed its review of the draft Environmental Report. Each OPCC member should also send a copy of
the Review Letter to the OPCC Chair.”
 
The 42-day review period for OPCC members to review the Environmental Report has ended. Enbridge
requests that a review letter confirmation to be sent by Wednesday, May 24, 2023 confirming review of
the Environmental Report prepared for the proposed Eganville Community Expansion Project.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
 

 
 

From: Jahangir, Sabriya 
Sent: Tuesday, May 9, 2023 11:28 AM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: RE: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Day,
 
Please note that the comment period for the draft Environmental Report for the Eganville Community
Expansion Project ends May 16, 2023.
 
As part of the new guidelines, a Review Letter noting that you have completed the review of the draft
Environmental Report will also need to be provided along with the comments. Please ensure that the
OPCC Chair (Zora Crnojacki) is copied on the review letter.
 
Regards,
-Sabriya
Sabriya Jahangir
Environmental Consultant, Assessment and Permitting
C: 437-928-8194
 

 
 

From: EganvilleEA 
Sent: Tuesday, April 4, 2023 4:27 PM
To: EganvilleEA <EganvilleEA@stantec.com>
Subject: Enbridge Gas Inc. - Eganville Community Expansion Project OPCC Review
 
Good Afternoon,
 
Enbridge Gas Inc. ("Enbridge") is proposing to construct the Eganville Community Expansion Project
(“the Project”) to provide affordable natural gas service to the community of Eganville. The Ontario
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Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent
provide a copy of the Environmental Report (ER) for a project to the Ontario Pipeline Coordinating
Committee for review and comment.
 
In the link below please find a copy of the ER for the Project:
 

 rpt_160951306_Eganville-ER_20230321_fin_SD_redacted.pdf
 
Pursuant to the Guidelines, please provide any comments on the ER for the Project by no later than May
16, 2023. You can access the ER at the link above.
 
Comments should be directed to:
 
Laura Hill,  M.Env.Sc.
Project Manager, Environmental Scientist 
EganvilleEA@stantec.com
 
 
Regards,
 
Sabriya Jahangir BScEnv.
Environmental Consultant, Assessment and Permitting
Sabriya.Jahangir@stantec.com
 

Mobile: 437-928-8194
 

Stantec
100-300 Hagey Boulevard
Waterloo ON N2L 0A4
 

 

 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.

 
This electronic message and any attached documents are intended only for the named
recipients. This communication from the Technical Standards and Safety Authority may
contain information that is privileged, confidential or otherwise protected from disclosure and
it must not be disclosed, copied, forwarded or distributed without authorization. If you have
received this message in error, please notify the sender immediately and delete the original
message.

 Caution: This email originated from outside of Stantec. Please take extra precaution.

 Attention: Ce courriel provient de l'extérieur de Stantec. Veuillez prendre des
précautions supplémentaires.

 Atención: Este correo electrónico proviene de fuera de Stantec. Por favor, tome
precauciones adicionales.
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https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2FStantecInc&data=05%7C01%7CEganvilleEA%40stantec.com%7C9a44cc5c50cc48319d7108db587c3d9f%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638201063032981446%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=KkdN%2Fj53wdruVXoob3bwqOufzC7mDHqpf5hzOAZT3%2BE%3D&reserved=0
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftwitter.com%2Fstantec&data=05%7C01%7CEganvilleEA%40stantec.com%7C9a44cc5c50cc48319d7108db587c3d9f%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638201063032981446%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=j%2BUTd8mdFeCKQtOvJgYhwX5j3Lka1KqKXWtxrO77WRo%3D&reserved=0
https://can01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.linkedin.com%2Fcompany%2Fstantec&data=05%7C01%7CEganvilleEA%40stantec.com%7C9a44cc5c50cc48319d7108db587c3d9f%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638201063032981446%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Gqv2oOSRmzIeu%2FWeOz%2BcIzZl6HvIdnlZaGBVQ1qNCag%3D&reserved=0
https://can01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.youtube.com%2Fuser%2FStantecInc&data=05%7C01%7CEganvilleEA%40stantec.com%7C9a44cc5c50cc48319d7108db587c3d9f%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638201063032981446%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=ww1%2BqkkPnk%2FEmBXrcBQOmDn2UAklk6oQk2xo0qV%2FED0%3D&reserved=0
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.instagram.com%2Fstantec&data=05%7C01%7CEganvilleEA%40stantec.com%7C9a44cc5c50cc48319d7108db587c3d9f%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C638201063032981446%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=gjthfDPRzO5NHPr10ucmw7l0qC6hjznz6RVRpT%2Fhs5A%3D&reserved=0
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LAND MATTERS & AGREEMENTS 

Land Requirements 

1. The PR for the Project is summarized in Exhibit D and described in more detail in 

Section 2 of the ER, found at Attachment 1 to Exhibit F. 

 

2. The PR for the Project follows the public road allowance for the majority of the PR. 

Enbridge Gas will obtain municipal consent to construct in road allowance from the 

applicable Township/County. Sections of the proposed Project within the Township 

of Admaston/Bromley will be located within McGaghran Road. Specific segments of 

said road are owned by the Township, while other segments of the road are known 

to be a “forced road”, deeded to private landowners and partially maintained by the 

Township as a public highway. These maintained segments are grandfathered as 

public highway under section 26 of the Municipal Act, 2001.  Enbridge Gas will work 

with the Township along with private landowners to determine if either a municipal 

permit or permanent easement will be required to proceed with the installation of 

pipeline facilities.   

 

3. Temporary working areas may be required along the PR where the road allowance 

is too narrow or confined to facilitate construction. These areas will be identified with 

the assistance of the contractor that will perform the construction. Agreements for 

temporary working rights will be negotiated where required. 

 

Authorizations and Permits Required 

4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations: 
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Federal 

• Environment and Climate Change Canada; and 

• Fisheries and Oceans Canada. 

Provincial: 

• Ontario Energy Board; 

• Infrastructure Ontario; 

• Hydro One Networks Inc.;  

• Ministry of Citizenship and Multiculturalism; 

• Ministry of the Environment, Conservation and Parks; 

• Ministry of Natural Resources and Forestry; and 

• Ministry of Energy. 

Municipal: 

• The County of Renfrew; 

• North Algona Wilberforce Township; 

• Township of Bonnechere Valley; and 

• Township of Admaston/Bromley. 

Other: 

• TC Energy; 

• Indigenous engagement; and 

• Landowner agreements. 
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5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction.   

 

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements.  This standard form Temporary Land Use Agreement is the same 

agreement approved for use in Enbridge Gas’s Haldimand Shores Community 

Expansion Project.1    

 

8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners. The standard form Easement Agreement is the same 

agreement approved for use in Enbridge Gas’s Kennedy Station Relocation Project.2   

 

Landowner List 

9. Attachments 3 and 4 to this Exhibit identify the directly and indirectly impacted 

landowners. Indirectly impacted landowners are those landowners with property 

adjacent to the PR (for example, those bordering the municipal road allowance), 

where no land rights are required as part of the proposed Project. Directly impacted 

landowners are those landowners whose lands are directly impacted by the Project 

work and therefore are those from which the Company requires land rights for the 

proposed Project. There are five directly affected landowners in regards to the 

 
1 EB-2022-0088, Exhibit F-1-1, Attachment 1 
2 EB-2022-0247, Exhibit G-1-1, Attachment 2 
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forced road, included in Attachment 3. Enbridge Gas will provide notice of this 

Application to all landowners listed in Attachments 3 and 4. 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

 
 

In consideration of the sum of XX/100 Dollars ($ ), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

 
the Owner of PIN: 

 
Legal Description:     labelled as Appendix “B” hereto, hereby grants to the Company, its servants, agents, 
employees, contractors and sub-contractors and those engaged in its and their business, the right on foot 
and/or with vehicles, supplies, machinery and equipment at any time and from time to time during the term 
of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") more 
particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of the 
right hereby granted and further including the right of surveying and placing, storing, levelling and removing 
earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of movement 
of vehicles, machinery and equipment of all kinds. 

 
1. This Agreement is granted upon the following understandings: 

 
a) The rights hereby granted terminate on the day of , 20. 

 
b) The Company shall make to the person entitled thereto due compensation for any damages 

resulting from the exercise of the right hereby granted and if the compensation is not agreed upon 
it shall be determined in the manner prescribed by Section 100 of The Ontario Energy Board Act, 
R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in amendment thereof 
or substitution there for; 

 
c)  As soon as reasonably possible after the construction, the Company at its own expense will level 

the Lands, remove all debris therefrom and in all respects, restore the Lands to their former state 
so far as is reasonably possible, save and except for items in respect of which compensation is 
due under paragraph (b) and the Company will also restore any gates and fences interfered with 
around, (if applicable) the Lands as closely and as reasonably possible to the condition in which 
they existed immediately prior to such interference by the Company. 

 
d) It is further agreed that the Company shall assume all liability and obligations for any and all loss, 

damage or injury, (including death) to persons or property that would not have happened but for 
this Agreement or anything done or maintained by the Company hereunder or intended so to be 
and the Company shall at all times indemnify and save harmless the Owner from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Company shall not be liable under the Clause to the extent to which such loss, damage or injury 
is caused or contributed to by the negligence or wilful misconduct of the Owner. 

 
 

The Company and the Owner agree to perform the covenants on its part herein contained. 
 
 

Dated this _ day of _ 20__. 
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[Insert name of individual or corporation] 

Signature (Owner)  Signature (Owner) 

Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

  Choose an item     Choose an item.  

Address (Owner)  Address (Owner) 
 

ENBRIDGE GAS INC. 
 
 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

  I have authority to bind the Corporation.  

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 
 

Property Address: 
 

HST Registration Number: 
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TRANSFER OF EASEMENT 
(Blanket or Specified Lands) 

 
Definitions 
 
For the purposes of this easement the following capitalized words shall have the following 
meanings: 
 
“Company” or “Transferee” means Enbridge Gas Inc. 
 
“Dominant Tenement” means the lands described in Schedule 1 attached hereto. 
 
“Easement Lands” or “Servient Tenement” means the lands described in the Properties 
heading of the document to which this schedule is attached. 
 
“Equipment” means, collectively, all pipelines, piping, meters, attachments, appurtenances, 
apparatus, appliances, markers, fixtures, works and other equipment constructed or to be 
constructed by Company in, on and/or under the Servient Tenement. 
 
“Owner” or “Transferor” means the owner of the Property. 
 
IN CONSIDERATION OF THE COVENANTS HEREIN, the parties hereto agree as follows: 
 

(1) Owner hereby transfers, sells, grants and conveys in perpetuity to Company, its 
successors and assigns, a free and unencumbered easement in, over, upon, under 
and/or through the Easement Lands, to survey, lay, construct, install, operate, use, 
inspect, remove, renew, replace, alter, enlarge, reconstruct, repair, expand and 
maintain the Equipment which Company may deem necessary or convenient thereto. 
This transfer of easement shall include the right of Company, its successors, assigns, 
servants and agents to use the surface of the Easement Lands for ingress and egress 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from 
time to time. 

(2) Company shall have the right at any time and from time to time to remove any boulder 
or rock and to sever, fell, remove or control the growth of any roots, trees, stumps, 
brush or other vegetation on or under the Easement Lands. 

(3) The rights of Company herein shall be of the same force and effect as a covenant 
running with the Easement Lands and shall be appurtenant to the lands and premises 
described in this Schedule as Company's Lands. 

(4) Company shall have the right to assign or transfer its rights hereunder in whole or in 
part. 
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(5) This Transfer shall extend to, be binding upon and enure to the benefit of the estate 
trustees, successors and assigns of the parties hereto. If Owner is not the sole owner 
of the said lands, this Transfer shall bind Owner to the full extent of its interest therein 
and shall also extend to any after-acquired interest but all monies payable or paid to 
Owner hereunder shall be paid to Owner only in the proportion that its interest in the 
said lands bears to the entire interest therein. Owner hereby agree that all provisions 
herein are reasonable and valid and if any provision herein is determined to be 
unenforceable, in whole or in part, it shall be severable from all other provisions and 
shall not affect or impair the validity of all other provisions. 

(6) Owner shall have the right to use and enjoy the surface of the Easement Lands except 
that such use and enjoyment shall not interfere with the rights of Company hereunder. 
Without limiting the generality of the foregoing, Owner shall not, without the prior 
written consent of Company, place or erect on the Easement Lands any building, 
structure or fence and shall not excavate, alter the grading, drill, install thereon any pit, 
well, foundation and/or pavement which will obstruct or prevent the exercise and 
enjoyment by Company of its rights hereunder.  

(7) Notwithstanding any rule of law or equity, any Equipment constructed by Company 
shall be deemed to be the property of Company even though the same may have 
become annexed or affixed to the Easement Lands. 

(8) Company shall at its own expense as soon as reasonably possible after the 
construction of any Equipment or other exercise of its rights hereunder, remove all 
surplus sub-soil and debris from the Easement Lands and restore them to their former 
state so far as is reasonably practicable.   

(9) Owner covenants that: 
a. they have the right to convey the rights hereby transferred to Company; 
b. Company shall have quiet enjoyment of the rights hereby transferred; 
c. Owner or its successors and assigns will execute such further assurances and do 

such other acts (at Company's expense) as may be reasonably required to vest in 
Company the rights hereby transferred; and 

d. Owner has not done, omitted or permitted anything whereby the Easement Lands 
is or may be encumbered (except as the records of the Land Registry Office 
disclose). 

(10) Owner represents and warrants that the Easement Lands have not been used for the 
storage of and do not contain any toxic, hazardous, dangerous, noxious or waste 
substances or contaminants (collectively the “Hazardous Substances”). If Company 
encounters any Hazardous Substances in undertaking any work on the Easement 
Lands, it shall give notice to Owner. At the expense of Owner, Company (or, at 
Company's option, Owner) shall effect the removal of such Hazardous Substances in 
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accordance with the laws, rules and regulations of all applicable public authorities. In 
acquiring its interests in the Easement Lands pursuant to this Easement, Company 
shall be deemed not to acquire the care or control of the Easement Lands or any 
component thereof. 

(11) Company covenants and agrees that it shall comply with applicable federal and 
provincial environmental legislation in connection with the use of this Easement 
Lands and the rights granted herein.   
 

(12) Whenever the singular or neuter is used it shall, where necessary, be construed as if 
the plural or feminine or masculine has been used and vice versa, as the case may 
be. 

(13) Company hereby declares that this easement is being acquired by Company for the 
purpose of a hydrocarbon line within the meaning of Part VI of the Ontario Energy 
Board Act, 1998 and/or a utility line within the meaning of the Ontario Energy Board 
Act, 1998.  

 

SCHEDULE 1 

DOMINANT TENEMENTS - TRANSFEREE’S LANDS 
 
PIN 64057-0029 (LT)  
PT TWP LT 92,THLD, AS IN AA 90798 S/T & T/W AA90798; WELLAND 
 
PIN 04161-0019 (LT) 
PT LT 6 CON 6RF GLOUCESTER PART 1, 4R-10265 & PART 2, 5R-5963; GLOUCESTER 
 
PIN 03187-0004 (LT)   
PT W1/2 LT 30 CON 2 MARKHAM AS IN MA49406; RICHMOND HILL 

 

 

31598998.3 
 



PHASE 1

Directly 
Affected (D)
Indirectly 
Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal 
Code

Property Description Mortgage, 
Lien/Lease/Encumbrances

Address Line 1 Address Line 2 City Province Postal Code

I

572340002 Party To: THE 
CORPORATION OF 
THE COUNTY OF 
RENFREW

PUBLIC AUTHORITY HAVING JURISDICTION 169 WILLIAM STREET PT RDAL BTN TWP OF WILBERFORCE & TWP OF BROMLEY (AKA COUNTY RD 5) LYING S OF THE RDAL BTN TWP OF 
STAFFORD AND PEMBROKE AND LYING N OF THE WLY EXT OF THE SLY LIMIT OF THE RDAL BTN LTS 21 & 22, 
BROMLEY; PT LT 22, CON 8, BROMLEY, PTS 9, 10, 12 & 13, 49R6684; PT LTS 6, 7 & 8 CON A WILBERFORCE, PTS 3-7, 
PT OF PT 2, 49R6684; PT LT 26, CON 7, BROMLEY, P T 5, EXPROP R74068; PT LT 12, CON A, WILBERFORCE, PT 4, 
EXPROP R74068; BROMLEY

Cobden ON K0J 1K0

I 572340078
THE BANK OF NOVA SCOTIA K-Mart Plaza, P.O.Box 130 Greenwood

NS B0P 1N0

I
572340078 COBDEN ON K0J 1K0 PT LT 22 CON 8 BROMLEY, PT 1 49R9166 EXCEPT PT 1 49R15699; ADMASTON /BROMLEY

THE BANK OF NOVA SCOTIA K-Mart Plaza, P.O.Box 131 Greenwood

NS B0P 1N1

I 572340079 ADMASTON-BROMLEY ON K0J 1K0 PT LT 22 CON 8 BROMLEY, PT 2 49R9166 & PT 1 49R15699; ADMASTON / BROMLEY ROYAL BANK OF CANADA Personal Service Centre 10 York TORONTO ON M2P 0A2

I 572340056 ADMASTON-BROMLEY ON K0J 1K0 PT LT 23, CON 7, BROMLEY; PT LT 22, CON 8, BROMLEY ALL BEING AS IN R409299; BROMLEY
Capreol

ON
P0M 1H0

I 572340032 ADMASTON-BROMLEY ON K0J 1K0 PT LT 23, CON 6, BROMLEY AS IN R218536, EXCEPT PT 1, 49R12553; BROMLEY NORTHERN CREDIT UNION LIMITED 237 John Street, P.O. Box 10, Eganville ON K0J 1T0

I
572340032 ONTARIO ABORIGINAL HOUSING 

SUPPORT SERVICES CORPORATION 500 Bay Street Sault Ste. Marie
ON

P6A 1X5

I
572340031 COBDEN ON K0J 1K0 PT LT 23, CON 6, BROMLEY, PT 1, 49R12553; BROMLEY NORTHERN CREDIT UNION LIMITED 

(Lender
Reference Number:700017944) 280 McNabb Street Sault Ste. Marie

ON

P6A 5N9
I 572320010 COBDEN ON K0J 1K0 PT LT 21, CON 4, BROMLEY, AS IN R258291; S/T R225990, R355758 BROMLEY NATIONAL TRUST, AS TRUSTEE 393 UNIVERSITY AVE, 5TH FLOOR TORONTO ON M5G 2M7
I 572320245 COBDEN ON K0J 1K0 PT LTS 20 & 21, CON 3, BROMLEY, PT 2, 49R17962 TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572320245 COBDEN ON K0J 1K0 PT LTS 20 & 21, CON 3, BROMLEY, PT 2, 49R17962 TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572320230 ADMASTON-BROMLEY ON K0J 1K0 PART LOT 20 CONCESSION 3, BROMLEY, PART 1, 49R15476; ADMASTON/BROMLEY

ROYAL BANK OF CANADA 182 RAGLAN ST S RENFREW

ON

K7V 4A2
I 572320230 ADMASTON-BROMLEY ON K0J 1K0 PART LOT 20 CONCESSION 3, BROMLEY, PART 1, 49R15476; ADMASTON/BROMLEY ROYAL BANK OF CANADA 183 RAGLAN ST S RENFREW ON K7V 4A3

I 572320211 PUBLIC AUTHORITY HAVING JURISDICTION Address Not Available PT SNAKE RIVER, CON 3, BROMLEY, LYING NE OF THE W HALF OF LOT 19, CON 3 & LYING SW OF PT 3, 49R6831; 
BROMLEY

I 572320188 COBDEN ON K0J 1K0 PT LT 19 & 20, CON 3, BROMLEY, AS IN R142308, LYING S OF SNAKE RIVER, EXCEPT R105791 (PARCEL 2); BROMLEY Cobden ON K0J 1K0

I

572320189 ADMASTON-BROMLEY ON K0J 1K0 PT LT 19, CON 3, BROMLEY; LT 1, PL 68 AS IN R105791; TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I
572320177 COBDEN ON K0J 1K0 LT 3, 5, 7, PT LT 114, PL 68 AS IN R360814; BROMLEY; ADMASTON/BROMLEY

THE BANK OF NOVA SCOTIA   Lender 
Reference Number: 211184940

53 MAIN STREET P.O. BOX 129  Cobden  ON K0J 1K0

I
572320177 COBDEN ON K0J 1K0 LT 3, 5, 7, PT LT 114, PL 68 AS IN R360814; BROMLEY; ADMASTON/BROMLEY

THE BANK OF NOVA SCOTIA   Lender 
Reference Number: 211184940

53 MAIN STREET P.O. BOX 129  Cobden  ON K0J 1K0

I 572320221 COBDEN ON K0J 1K0 LT 9, PLAN 68; PT LTS 114, 226, 227 & 230 PLAN 68, AS IN R195879; BROMLEY; TOWNSHIP OF 
ADMASTON/BROMLEY THE BANK OF NOVA SCOTIA  10 Wright Blvd.

 Stratford 
ON N5A 7X9

I
572320221

Newmarket ON L3Y 3E3

I
572320175 COBDEN ON K0J 1K0 LT 11, PL 68; BROMLEY

THE TORONTO-DOMINION BANK
4720 Tahoe Boulevard, 5th 
Floor Mississauga ON L4W 5P2

I 572320174 COBDEN ON K0J 1K0 LT 13, PL 68; BROMLEY Cobden ON K0J 1K0
I 572320174 COBDEN ON K0J 1K0 LT 13, PL 68; BROMLEY Cobden ON K0J 1K0
I 572320173 COBDEN ON K0J 1K0 LT 15 & PT LT 17, PL 68 EXCEPT PT 1, 49R13656; BROMLEY Cobden ON K0J 1K0

I 572320166 COBDEN ON K0J 1K0 PT LT 17, 20 - 25, 31, 32, 225, PL 68; PT FINDLAY ST, PL 68 CLOSED BY R205121; PT JAMES ST, PL 68 CLOSED BY 
R418756 ALL BEING PT 1, 49R13656; BROMLEY

Cobden ON K0J 1K0

I 572320166 COBDEN ON K0J 1K0 PT LT 17, 20 - 25, 31, 32, 225, PL 68; PT FINDLAY ST, PL 68 CLOSED BY R205121; PT JAMES ST, PL 68 CLOSED BY 
R418756 ALL BEING PT 1, 49R13656; BROMLEY

Cobden ON K0J 1K0

I
572320100 COBDEN ON K0J 1K0 PT LT 22, 28 - 32, 169, 194, PL 68; PT ARTHUR ST, PL 68 AS CLOSED BY R205121; PT FINDLAY ST, PL 68 AS CLOSED BY 

R205121; PT DEACON ST, PL 68 AS CLOSED BY R205121 ALL BEING PT 1, 49R4349; BROMLEY ROYAL BANK OF CANADA
180 Wellington Street 
West,2nd Floor Toronto ON M5J 1J1

I
572320100 COBDEN ON K0J 1K0 PT LT 22, 28 - 32, 169, 194, PL 68; PT ARTHUR ST, PL 68 AS CLOSED BY R205121; PT FINDLAY ST, PL 68 AS CLOSED BY 

R205121; PT DEACON ST, PL 68 AS CLOSED BY R205121 ALL BEING PT 1, 49R4349; BROMLEY ROYAL BANK OF CANADA
181 Wellington Street 
West,2nd Floor Toronto ON M5J 1J2

I

572320196 COBDEN ON K0J 1K0 PT LT 30, PL 68, EXCEPT PT 1, 49R4349; BROMLEY Cobden ON K0J 1K0

I 572320195 COBDEN ON K0J 1K0 PT ARTHUR ST, PL 68, AS CLOSED BY R205121, PT 5, 49R4642; BROMLEY Cobden ON K0J 1K0
I 572320190 THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT DEACON ST, PL 68 LYING SW OF PT 1, 49R6831 & NE OF AGNES ST EXCEPT PT 7, 49R4642; BROMLEY Renfrew ON K7V 3Z5

I
572320061 COBDEN ON K0J 1K0 LT 163, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I 572320060 COBDEN ON K0J 1K0 LT 162, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I

572320059 COBDEN ON K0J 1K0 LT 161, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I 572320058 COBDEN ON K0J 1K0 LT 140, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0
I 572320057 COBDEN ON K0J 1K0 LT 141, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0
I 572320056 COBDEN ON K0J 1K0 LT 142, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0
I 572320039 THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT MACKENZIE ST, LYING SE OF PT 1, 49R6831 & NW OF AGNES ST, PL 68; BROMLEY Renfrew ON K7V 3Z5
I 572320038 THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 AGNES RD, PL 68 LYING NE OF CARTWRIGHT ST & SW OF PT 1, 49R6831; BROMLEY Renfrew ON K7V 3Z5
I 572320055 COBDEN ON K0J 1K0 LT 103, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I MICHAEL 
GERALD

COBDEN ON K0J 1K0 LT 97, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I

MICHAEL 
GERALD

COBDEN ON K0J 1K0 LT 96, PL 68 LYING S OF PT 1, 49R6831; BROMLEY Cobden ON K0J 1K0

I

MICHAEL 
GERALD

COBDEN ON K0J 1K0 LT 54, PL 68 LYING S OF PT 1, 49R6831; BROMLEY

Cobden ON K0J 1K0

I

THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT JOHN ST, PL 68, LYING S OF PT 1, 49R6831 EXCEPT PT 3, 49R19047 TOWNSHIP OF ADMASTON/BROMLEY

RENFREW ON K7V 3Z5

I

572320054 COBDEN ON K0J 1K0 LT 97, PL 68 LYING S OF PT 1, 49R6831; BROMLEY

Cobden ON K0J 1K0

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 1 of 6
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I

572320053 COBDEN ON K0J 1K0 LT 96, PL 68 LYING S OF PT 1, 49R6831; BROMLEY

Cobden ON K0J 1K0

I

572320218 COBDEN ON K0J 1K0 LT 54, PL 68 LYING S OF PT 1, 49R6831; BROMLEY

Cobden ON K0J 1K0

I

572320258 THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT JOHN ST, PL 68, LYING S OF PT 1, 49R6831 EXCEPT PT 3, 49R19047 TOWNSHIP OF ADMASTON/BROMLEY

RENFREW ON K7V 3Z5

I

572320260 COBDEN ON K0J 1K0 PT LT 80, PL 68; BROMLEY, PT 1, 49R19047; PT OF LT 102, PL 68; BROMLEY, PT 2, 49R19047; PT JOHN ST, PL 68; 
BROMLEY, PT 3, 49R19047, CLOSED BY BYLAW RE234404; PT LT 100, PL 68, BROMLEY, PT 4, 49R19047; PT OF LT 
229, PL 68; BROMLEY, PT 5, 49R19047 TOWNSHIP OF ADMASTON/BROMLEY

THE BANK OF NOVA SCOTIA P. O. Box 129 Cobden ON K0J 1K0

I

572320044 COBDEN ON K0J 1K0 PT CHURCH RESERVE, PL 68; PT LT 100 & 228, PL 68, BEING PT 1, 49R2962 ; BROMLEY

Cobden ON K0J 1K0

I

572310199 HARRISON FARMS (2018) INC 62 DURACK LINE COBDEN ON K0J 1K0 THE WEST HALF OF LOT 19, CONCESSION 2 BROMLEY SAVE AND EXCEPT PART 1 PLAN 49R18963 SUBJECT TO AN 
EASEMENT AS IN BY7496 TOWNSHIP OF ADMASTON/BROMLEY

Cobden ON K0J 1K0

I

572310026 COBDEN ON K0J 1K0 PT LTS 19 & 20, CON 2, BROMLEY, AS IN R408268 TOWNSHIP OF ADMASTON/BROMLEY

FARM CREDIT CANADA  
1133 St. George Blvd., Suite 
200 Moncton NB E1E 4E1

I

572310169 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT LTS 19-21, CONS 1&2, BEING PT FORCED RD LYING N OF RDAL BTN LTS 18 & 19 AND S OF RDAL BTN LTS 21&22; 
BROMLEY

RENFREW ON K7V 3Z5

I

572310027 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, BEING THE W 1/2; ADMASTON / BROMLEY

SCOTIA MORTGAGE CORPORATION 53 Main St, Po Box 129 Cobden ON K0J 1K0

I

572310027 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, BEING THE W 1/2; ADMASTON / BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West Pembroke ON K8A 6X3

I

572310029 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, AS IN R417316, S/T R417316; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West Pembroke ON K8A 6X3

I

572310029 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, AS IN R417316, S/T R417316; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West Pembroke ON K8A 6X3

I

572310029 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, AS IN R417316, S/T R417316; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West Pembroke ON K8A 6X3

I

572310029 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, AS IN R417316, S/T R417316; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West Pembroke ON K8A 6X3

I

572310030 RR4 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, PT 1, 49R1345; BROMLEY

Cobden ON K0J 1K0

I

572310030 RR4 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, PT 1, 49R1345; BROMLEY

Cobden ON K0J 1K0
I 572310031 COBDEN ON K0J 1K0 PT LT 19, CON 1, BROMLEY, PT 1, 49R5326; BROMLEY Cobden ON K0J 1K0

D

572300159 PUBLIC AUTHORITY HAVING JURISDICTION Address Not Available RDAL BTN TWP OF BROMLEY & ROSS LYING N OF A LINE DRAWN FROM THE SE LIMIT OF PT 2, 49R6523 TO THE SW 
LIMIT OF PT 4, 49R6523 & S OF RDAL BTN TWP OF ROSS & WESTMEATH; ROSS

I
572300001 COBDEN ON K0J 1K0 PT LT 1, CON 1 WEST OF MUSKRAT LAKE, ROSS AS IN R262986 TOWNSHIP OF WHITEWATER REGION

BANK OF MONTREAL
100 King Street West B1 Level, 
FCP B1 Level Toronto ON M5X 1A1

I
572300001 COBDEN ON K0J 1K0 PT LT 1, CON 1 WEST OF MUSKRAT LAKE, ROSS AS IN R262986 TOWNSHIP OF WHITEWATER REGION

BANK OF MONTREAL
101 King Street West B1 Level, 
FCP B1 Level Toronto ON M5X 1A2

I 572300002 COBDEN ON K0J 1K0 PT LT 1, CON 1 WEST OF MUSKRAT LAKE, ROSS, PT 1, 49R1825; ROSS TOWNSHIP OF WHITEWATER REGION ROYAL BANK OF CANADA 10 York Mills Road Toronto ON M2P 0A2

I

572300002 COBDEN ON K0J 1K0 PT LT 1, CON 1 WEST OF MUSKRAT LAKE, ROSS, PT 1, 49R1825; ROSS TOWNSHIP OF WHITEWATER REGION

2035881 ONTARIO INC. C/O Reliance 
Home Comfort 2 Lansing Square, 11th Floor Toronto ON M2J 4P8

McGAGHRAN RD from Bulger Rd to Micksburg Rd (page 1 - page 21)

D 572340066 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT FORCED RD LYING N OF PT 1, 49R10961 & R294648 (FIRSTLY), BEING; PT LT 22, CON 7 & 8, BROMLEY; BROMLEY
RENFREW ON K7V 3Z5

D 572340054 EGANVILLE ON KOJ 1T0 PT LT 23, CON 7, BROMLEY AS IN R213624, EXCEPT PT 1, 49R12104; BROMLEY
D 572340054 EGANVILLE ON KOJ 1T0 PT LT 23, CON 7, BROMLEY AS IN R213624, EXCEPT PT 1, 49R12104; BROMLEY
I 572340055 EGANVILLE ON KOJ 1T0 PT LT 23, CON 7, BROMLEY, PT 1, 49R12104; BROMLEY Cobden ON  K0J 1K0

D 572340033 COBDEN ON K0J 1K0 PT LT 23, CON 6, BROMLEY AS IN R413413; S/T SPOUSAL INTEREST IN R413413; S/T DEBTS IN R413413; S/T DEBTS 
IN R395919  BROMLEY

Cobden ON  K0J 1K0

D 572340033 COBDEN ON K0J 1K0 PT LT 23, CON 6, BROMLEY AS IN R413413; S/T SPOUSAL INTEREST IN R413413; S/T DEBTS IN R413413; S/T DEBTS 
IN R395919  BROMLEY

Cobden ON  K0J 1K0

D 572340065 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT LT 23, CON 6, BROMLEY, PT 2, 49R5703; BROMLEY RENFREW ON K7V 3Z5
D 572340004 COBDEN ON K0J 1K0 Cobden ON  K0J 1K0

D 572340077 COBDEN ON K0J 1T0 E 1/2 LT 24 CON 6 BROMLEY ; W 1/2 LT 23 CON 5 BROMLEY ; W 1/4 LT 24 CON 5 BROMLEY ; TWP OF 
ADMASTON/BROMLEY

Cobden ON  K0J 1K0

D 572340077 COBDEN ON K0J 1T0 E 1/2 LT 24 CON 6 BROMLEY ; W 1/2 LT 23 CON 5 BROMLEY ; W 1/4 LT 24 CON 5 BROMLEY ; TWP OF 
ADMASTON/BROMLEY

THE BANK OF NOVA SCOTIA (Charge 
RE307265)

P.O. Box 129 53 Main Street Cobden ON  K0J 1K0

D 572340003 WHITBY ON L1R 0C2 PT LTS 22 & 23, CON 5, BROMLEY AS IN R370236; BROMLEY Whitby ON L1R 0C2
D 572340003 WHITBY ON L1R 0C2 PT LTS 22 & 23, CON 5, BROMLEY AS IN R370236; BROMLEY Whitby ON L1R 0C2
D 572340003 SUMMERTOWN ON K0C 2E0 PT LTS 22 & 23, CON 5, BROMLEY AS IN R370236; BROMLEY Summerstown ON K0C 2E0
D 572320001 PUBLIC AUTHORITY HAVING JURISDICTION 477 STONE ROAD RENFREW ON K7V 3Z5 RENFREW ON K7V 3Z5
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D 572320007 TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT LT 22, CON 4, BROMLEY, BEING A TRAVELLED RD LYING E OF THE RDAL BTN CON 4&5 AND LYING N OF THE 
RDAL BTN LTS 21 & 22; BROMLEY RENFREW ON K7V 3Z5

I 572320006 ADMASTON-BROMLEY ON K0J 1K0 LT 23, CON 4; PT LT 22, CON 4, BROMLEY, AS IN R149327; BROMLEY ROYAL BANK OF CANADA (Mortgage Reg: 
RE291850)

 10 York Mills Road, 3rd Floor  Toronto ON M2P 0A2

I 572320006 ADMASTON-BROMLEY ON K0J 1K0 LT 23, CON 4; PT LT 22, CON 4, BROMLEY, AS IN R149327; BROMLEY ROYAL BANK OF CANADA (Mortgage Reg: 
RE291850)

 10 York Mills Road, 3rd Floor  Toronto ON M2P 0A2

I 572320006 ADMASTON-BROMLEY ON K0J 1K0 LT 23, CON 4; PT LT 22, CON 4, BROMLEY, AS IN R149327; BROMLEY ROYAL BANK OF CANADA (Mortgage Reg: 
RE291850)

 10 York Mills Road, 3rd Floor  Toronto ON M2P 0A2

D 572320207 THE MUNICIPAL CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 RDAL BTN LT 21 & 22, CON 4, BROMLEY, LYING E OF THE RDAL BTN CON 4 & 5, & LYING W OF COUNTY RD 11; 
BROMLEY RENFREW ON K7V 3Z5

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY

TRANSCANADA PIPELINES LIMITED 
(Easement R225991)

P.O. Box 54 Commerce Court West Toronto ON M5L 1C2

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY

NATIONAL TRUST COMPANY, LIMITED 
(Supplemental Indenture R243176) 

Property Department 1 Adelaide Street East Toronto ON M5C 2V9

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY

TRANSCANADA PIPELINES LIMITED 
(Easement R355759)

P.O. Box 1000 Station M Calgary AB T2P 4K5

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY

THE BANK OF NOVA SCOTIA (Charge 
RE26776)

P.O. Box 129 53 Main Street Cobden ON K0J 1K0

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY

THE BANK OF NOVA SCOTIA (Charge 
RE307265)

P.O. Box 129 53 Main Street Cobden ON K0J 1K0

D 572320009 COBDEN ON K0J 1K0 PT LT 20 & 21, CON 4, BROMLEY, AS IN R123665,LYING N OF THE SNAKE RIVER, EXCEPT R258291; S/T R225991, 
R355759 BROMLEY Cobden ON  K0J 1K0

I 572320244 Note: New Owner as of 
2023.04.12

CPG EXCAVATING INC 75 Pembroke St COBDEN ON K0J 1K0 PT LTS 20 & 21, CON 3, BROMLEY, PT 1, 49R17962 TOWNSHIP OF ADMASTON/BROMLEY Pembroke ON K8A 5M5

D 572320213 PUBLIC AUTHORITY HAVING JURISDICTION 477 STONE ROAD RENFREW ON K7V 3Z5 PT LT 20, CON 3, BROMLEY, LYING E OF LT 20, CON 4 & LYING W OF PT 4, 49R6831, BEING A FORCED ROAD; 
BROMLEY RENFREW ON K7V 3Z5

D 572320241 CORPORATION OF THE TOWNSHIP OF ADMASTON/BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 RENFREW ON K7V 3Z5

I

572320234 COBDEN ON K0J 1K0 PT LT 20 CON 3 BROMLEY, PT 1, 49R16583; TWP OF ADMASTON/BROMLEY THE BANK OF NOVA SCOTIA  Lender 
Reference Number: 2775098

 53 MAIN STREET P.O. BOX 129 Cobden ON  K0J 1K0

I

572320234 COBDEN ON K0J 1K0 PT LT 20 CON 3 BROMLEY, PT 1, 49R16583; TWP OF ADMASTON/BROMLEY THE BANK OF NOVA SCOTIA  Lender 
Reference Number: 2775098

 53 MAIN STREET P.O. BOX 129 Cobden ON  K0J 1K0

I

572320235 COBDEN ON K0J 1K0 PT LT 20 CON 3 BROMLEY AS IN R115580 EXCEPT PT 1, 49R16583; TWP OF ADMASTON/BROMLEY THE TORONTO-DOMINION BANK 
(Mortgage Reg:RE240659)

 4720 Tahoe Blvd., Building 1 Mississauga ON L4W 5P2

I

572320235 COBDEN ON K0J 1K0 PT LT 20 CON 3 BROMLEY AS IN R115580 EXCEPT PT 1, 49R16583; TWP OF ADMASTON/BROMLEY THE TORONTO-DOMINION BANK 
(Mortgage Reg:RE240659)

 4720 Tahoe Blvd., Building 1 Mississauga ON L4W 5P2

I

572340053 EGANVILLE ON K0J 1T0 PT LT 22, CON 8, BROMLEY AS IN R294648 (FIRSTLY), EXCEPT PT 12, 49R6684; ADMASTON/BROMLEY

D

572340048 COBDEN ON K0J 1T0 PT LT 22, CON 7 & 8, BROMLEY AS IN R342522 TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572340048 COBDEN ON K0J 1T0 PT LT 22, CON 7 & 8, BROMLEY AS IN R342522 TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572340049 EGANVILLE ON K0J 1T0 PT LT 22, CON 7, BROMLEY, PT 1, 49R8192 ; BROMLEY Cobden ON K0J 1K0

I

572340049 EGANVILLE ON K0J 1T0 PT LT 22, CON 7, BROMLEY, PT 1, 49R8192 ; BROMLEY Cobden ON K0J 1K0

D

572340071 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT RDAL BTN CONS 6&7, BROMLEY LYING N OF THE RDAL BTN LTS 21 & 22, BROMLEY AND LYING S OF THE RDAL 
BTN LTS 24 & 25, BROMLEY; BROMLEY

RENFREW ON K7V 3Z5

D

572340030 COBDEN ON K0J 1K0 PT LT 22, CON 6, BROMLEY AS IN R413412; ADMASTON/BROMLEY NORTHERN CREDIT UNION LIMITED,  
(Lender Reference Number:700045785)

280 McNabb Street Sault Ste. Marie ON P6A 5N9
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I

572340004 COBDEN ON K0J 1K0 PT LT 22, CON 5, BROMLEY AS IN R420894 (FOURTHLY); PT LT 22, CON 6, BROMLEY AS IN R420894 (FIRSTLY); S/T 
SPOUSAL INTEREST IN R420894; S/T DEBTS IN R395919 & R420894; S/T BENEFICIAL INTEREST IN R402466; 
BROMLEY

I

572340004 COBDEN ON K0J 1K0 PT LT 22, CON 5, BROMLEY AS IN R420894 (FOURTHLY); PT LT 22, CON 6, BROMLEY AS IN R420894 (FIRSTLY); S/T 
SPOUSAL INTEREST IN R420894; S/T DEBTS IN R395919 & R420894; S/T BENEFICIAL INTEREST IN R402466; 
BROMLEY

Cobden ON K0J 1K0

I

572320008 ADMASTON-BROMLEY ON K0J 1K0 PT LT 22, CON 4, BROMLEY, PT 1, 49R13336; BROMLEY; ADMASTON-BROMLEY ROYAL BANK OF CANADA 10 York Mills Road, 3 FL Toronto ON M2P 0A2

I

572320217 COBDEN ON K0J 1K0 PT LT 20, CON 3, BROMLEY, PT 4, 49R13082; BROMLEY TOWNSHIP OF ADMASTON-BROMLEY THE BANK OF NOVA SCOTIA  P.O. Box 129 53 Main Street Cobden ON K0J 1K0

572320217 COBDEN ON K0J 1K0 PT LT 20, CON 3, BROMLEY, PT 4, 49R13082; BROMLEY TOWNSHIP OF ADMASTON-BROMLEY  Cobden ON K0J 1K0

I

572320015 ADMASTON-BROMLEY ON K0J 1K0 PT LT 19 & 20, CON 3, BROMLEY, PTS 3&5, 49R13082; PT LT 20, CON 3, BROMLEY BEING PT OF OLD COUNTY RD 11, 
AS CLOSED BY R402910, BEING PT 2, 49R13082; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West P.O. Box 
156

 Pembroke ON K8A 6X3

I

572320015 ADMASTON-BROMLEY ON K0J 1K0 PT LT 19 & 20, CON 3, BROMLEY, PTS 3&5, 49R13082; PT LT 20, CON 3, BROMLEY BEING PT OF OLD COUNTY RD 11, 
AS CLOSED BY R402910, BEING PT 2, 49R13082; BROMLEY

THE BANK OF NOVA SCOTIA 81 Pembroke Street West P.O. Box 
156

 Pembroke ON K8A 6X3

MICKSBURG RD 
from 
McGaghran Rd 
to McGuinty Rd 
(page 21 - page 
24)

Toronto, Ontario

D

572310001 MUNICIPAL CORPORATION OF THE COUNTY OF RENFREW 9 INTERNATIONAL DRIVE PEMBROKE ON K8A 6W5 PT RDAL BTN CONS 2&3, BROMLEY, LYING BTN LTS 16-18, CONS 2&3; PT LTS 16-18, CONS 2&3, PTS 3, 5-9, 49R6668 
PTS 4&5, 49R4720; PT LT 20, CON 3LYING W OF PT 2, 49R6831 & E OF R233024 BEING A TRAVELLED RD, PTS 3&4, 
49R6831; PT LT 21, CON 3, PT 2, 49R6667; MURRAY ST, PL 68; MILL ST, PL 68; PT MACDONALD ST, PL 68; PT JOHN 
ST, PL 68; PT AGNES ST, PL 68; PT MACKENZIE ST, PL 68; PT ARTHUR ST, PL 68; PT DEACON ST, PL 68; PT JAMES ST, 
PL 68; PT FINDLAY ST, PL 68; PT LTS 22, 25, 26-31, 54, 56-60, 96-97, 103-105, 138-142, 161-164, PL 68, PTS 1 & 2, 
49R6831 KNOWN AS COUNTY R; S/T BY8016 BROMLEY

THE HYDRO-ELECTRIC POWER 
COMMISSION OF ONTARIO (Easment 
BY8016) 

Property Department 620 University Avenue Toronto ON M5G 2C1

I

572310185 COBDEN ON K0J 1K0 PT LT 20, CON 3 BROMLEY LYING E OF COUNTY RD 11 & N OF THE SNAKE RIVER AS IN R233024 (FOURTHLY), 
R142310 & PT 1, 49R5013; BROMLEY

Cobden ON K0J 1K0

I

572310016 COBDEN ON K0J 1K0 PT LT 20, CON 3, BROMLEY, AS IN R234948; BROMLEY Cobden ON K0J 1K0

I

572310172 PUBLIC AUTHORITY HAVING JURISDICTION 477 STONE ROAD RENFREW ON K7V 3Z5 PT SNAKE RIVER LYING S OF RDAL BTN LTS 21&22 & NE OF COUNTY RD 11, BROMLEY; BROMLEY

RENFREW ON K7V 3Z5

I

572310177 COBDEN ON K0J 1K0 PT LT 20, CON 3, BROMLEY, AS IN BY6211 (SECONDLY); TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572310177 COBDEN ON K0J 1K0 PT LT 20, CON 3, BROMLEY, AS IN BY6211 (SECONDLY); TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572310033 COBDEN ON K0J 1K0 LT 2, PL 68; TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0
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I

572310033 COBDEN ON K0J 1K0 LT 2, PL 68; TOWNSHIP OF ADMASTON/BROMLEY Cobden ON K0J 1K0

I

572310039 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 FITZPATRICK ST, PL 68 LYING E OF MILL ST; BROMLEY

RENFREW ON K7V 3Z5

I

572310040 COBDEN ON K0J 1K0 LT 4, PL 68; BROMLEY Cobden ON K0J 1K0

I

572310041 THE ROMAN CATHOLIC EPISCOPAL CORPORATION OF PONTIAC 188 RENFREW STREET P.O. BOX 7 PEMBROKE ON K8A 6X1 LT 6, PL 68; BROMLEY Renfrew ON

I

572310042 THE ROMAN CATHOLIC EPISCOPAL CORPORATION OF PONTIAC 188 RENFREW STREET P.O. BOX 7 PEMBROKE ON K8A 6X1 LT 8, PL 68; BROMLEY Renfrew ON

I

572310043 THE ROMAN CATHOLIC EPISCOPAL CORPORATION OF PONTIAC 188 RENFREW STREET P.O. BOX 7 PEMBROKE ON K8A 6X1 LT 10, PL 68; BROMLEY Renfrew ON

I

572310044 THE ROMAN CATHOLIC EPISCOPAL CORPORATION OF PONTIAC 188 RENFREW STREET P.O. BOX 7 PEMBROKE ON K8A 6X1 LT 12, PL 68; BROMLEY Renfrew ON

I

572310180 ADMASTON-BROMLEY K0J 1K0 LT 14, PL 68; PT LT 16, PL 68, PT 1, 49R14258, BROMLEY, S/T INTEREST IN R401358; S/T SPOUSAL INTEREST IN 
R217488; BROMLEY

Cobden ON K0J 1K0

I

572310179 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 LT 16 & 18, PL 68, BROMLEY, EXCEPT PT 1, 49R14258; BROMLEY

RENFREW ON K7V 3Z5

I

572310081 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT JAMES ST, PL 68, LYING E OF COUNTY RD 11; BROMLEY

RENFREW ON K7V 3Z5

I

572310083 COBDEN ON K0J 1K0 LT 22, PT LT 25, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0

I 572310085 COBDEN ON K0J 1K0 LT 27, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310086 COBDEN ON K0J 1K0 LT 28, PT LT 29, PL 68, LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310087 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT DEACON ST, PL 68 LYING N OF COUNTY RD 11; BROMLEY RENFREW ON K7V 3Z5

I

572310092 COBDEN ON K0J 1K0 LT 164, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0

I 572310121 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT ARTHUR ST, PL 68 LYING E OF COUNTY RD 11; BROMLEY RENFREW ON K7V 3Z5
I 572310118 COBDEN ON K0J 1K0 LT 138, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0

I

572310119 COBDEN ON K0J 1K0 LT 139, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0

I 572310122 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT MACKENZIE ST, PL 68 LYING S OF ARTHUR ST & N OF COUNTY RD 11; BROMLEY RENFREW ON K7V 3Z5
I 572310126 COBDEN ON K0J 1K0 PT LT 105, PL 68 LYING NE 0F COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310127 COBDEN ON K0J 1K0 PT LT 104, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310145 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT AGNES ST, PL 68 LYING E OF COUNTY RD 11; BROMLEY RENFREW ON K7V 3Z5
I 572310147 COBDEN ON K0J 1K0 LT 96, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310148 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT MACDONALD ST, PL 68 LYING S OF AGNES ST & N OF COUNTY RD 11; BROMLEY RENFREW ON K7V 3Z5
I 572310153 COBDEN ON K0J 1K0 LT 56, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Cobden ON K0J 1K0
I 572310154 THE ROMAN CATHOLIC EPISCOPAL CORPORATION OF PONTIAC 188 RENFREW STREET P.O. BOX 7 PEMBROKE ON K8A 6X1 LTS 57-61, PL 68 LYING NE OF COUNTY RD 11; BROMLEY Renfrew ON
I 572310171 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT RDAL BTN CONS 2&3 LYING S OF SNAKE RIVER & N OF RDAL BTN LTS 18&19, BROMLEY; BROMLEY RENFREW ON K7V 3Z5

I
572320208 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT RDAL BTN LT 18 & 19, CON 3, BROMLEY, LYING W OF PT 1, 49R6831 & E OF PT 1, 49R10795; PT RDAL BTN LT 18 

& 19, CON 3, BROMLEY, CLOSED BY R339631, PT 1, 49R10795; PT RDAL BTN LT 18 & 19, CON 3 & 4, BROMLEY, 
LYING W OF PT 1, 49R10795 & E OF RDAL BTN CON 4 & 5; BROMLEY RENFREW ON K7V 3Z5

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 5 of 6
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McGUINTY RD 
from Micksburg 
Rd to Snake 
River Line 
(page 24 - page 
32)

D 572310170 THE CORPORATION OF THE TOWNSHIP OF BROMLEY 477 STONE ROAD RENFREW ON K7V 3Z5 PT RDAL BTN LTS 18&19, CONS 1&2, LYING W OF RDAL BTN TWPS OF BROMLEY AND WESTMEATH AND E OF 
COUNTY RD 11, BROMLEY; BROMLEY RENFREW ON K7V 3Z5

I 572310155 COBDEN ON K0J 1K0 PT LT 18, CON 2, BROMLEY, AS IN R419302, S/T INTEREST IN R419302; BROMLEY Cobdon ON K0J 1K0

I 572310157 ADMASTON-BROMLEY ON K0J 1K0 PT LT 18 CON 2 BROMLEY AS IN R282511 EXCEPT PT 2, 49R6668 & EXCEPT PT 1, 49R17006 SUBJECT TO AN 
EASEMENT AS IN BY7495 TOWNSHIP OF ADMASTON/BROMLEY

THE BANK OF NOVA SCOTIA  10 Wright Blvd. Stratford ON  N5A 7X9

I 572310157 ADMASTON-BROMLEY ON K0J 1K0 PT LT 18, CON 2, BROMLEY, BEING THE E 1/2; BROMLEY THE BANK OF NOVA SCOTIA  10 Wright Blvd. Stratford ON  N5A 7X9
I 572310157 ADMASTON-BROMLEY ON K0J 1K0 PT LT 18, CON 2, BROMLEY, BEING THE E 1/2; BROMLEY THE BANK OF NOVA SCOTIA  10 Wright Blvd. Stratford ON  N5A 7X9

I 572310158 ADMASTON-BROMLEY ON K0J 1K0 PT LT 18, CON 1, BROMLEY, BEING THE W 1/2; BROMLEY TOWNSHIP OF ADMASTON/BROMLEY ROYAL BANK OF CANADA  Royfarm 
Mortgage Centre 

36 York Mills Road 4th Floor Toronto ON M2P 0A

D 572310159 COBDEN ON K0J 1K0 PT LT 18, CON 1, BROMLEY, BEING THE E 1/2: TOWNSHIP OF ADMASTON BROMLEY THE BANK OF NOVA SCOTIA (Mortgage 
Reg: RE31318) 

215 Raglan St. S. P.O. Box 280 Renfrew ON  K7V 4A4

D 572310159 COBDEN ON K0J 1K0 PT LT 18, CON 1, BROMLEY, BEING THE E 1/2: TOWNSHIP OF ADMASTON BROMLEY THE BANK OF NOVA SCOTIA (Mortgage 
Reg: RE31318) 

215 Raglan St. S. P.O. Box 280 Renfrew ON  K7V 4A4

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 6 of 6
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I 574130287 North Algona Wilberforce ON K0J 1T0 PT LT 16 CON 8 WILBERFORCE, PT 1, 49R8661 EXCEPT PT 1, 49R8795; TWP OF NORTH ALGONA WILBERFORCE BANK OF MONTREAL 
Lending Operations Service 
Centre, 

865 Harrington 
Court 

Burlington  ON  L7N 3P3

I 574130287 North Algona Wilberforce ON K0J 1T0 PT LT 16 CON 8 WILBERFORCE, PT 1, 49R8661 EXCEPT PT 1, 49R8795; TWP OF NORTH ALGONA WILBERFORCE BANK OF MONTREAL 
Lending Operations Service 
Centre, 

865 Harrington 
Court 

Burlington  ON  L7N 3P3

I 574120029 GERALDTON ON POT 1MO N 1/2 LT 15 CON 8 WILBERFORCE; S 1/4 LT 15 CON 9 WILBERFORCE S/T INTEREST IN WI3710; S/T R267302; S/T WI6722 WILBERFORCE THE HYDRO-ELECTRIC 
POWER COMMISSION OF 
ONTARIO (Easement 
WI6722)

c/o Hydro One Toronto ON M5G 2C9

D 574120001 PUBLIC AUTHORITY 
HAVING 
JURISDICTION

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN LT 15&16 WILBERFORCE CON 7-11; PT LT 15 CON 11 WILBERFORCE; PT LT 16 CON 10 WILBERFORCE; PT LT 15 CON 9, PT LT 16 CON 9 
WILBERFORCE AS IN DEP 1073, LYING S OF WLY EXT OF THE NLY LIMIT OF LT 15, CON 11, WILBERFORCE, AND N OF PT 1, R109102; WILBERFORCE

D 574130271 PUBLIC AUTHORITY 
HAVING 
JURISDICTION

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN LT 15&16 WILBERFORCE CON 8, LYING IN THE TOWNSHIP OF WILBERFORCE; PT LT 16 CON 8 WILBERFORCE PT LYING IN THE TOWNSHIP 
OF WILBERFORCE & PT LYING IN THE VILLAGE OF EGANVILLE; PT N 1/2 LT 17 CON 8 WILBERFORCE; PT S 1/2 LT 17 CON 8 WILBERFORCE; PT LT 18 
CON 8 WILBERFORCE; ALL BEING PT OF THE EGANVILLE TO PEMBROKE RD, BEING A FORCED RD LYING E OF THE NE LIMIT OF BRUCE ST, PL 16 & 
LYING S W OF THE ELY EXT OF THE NLY LIMIT OF LT 16, CON 8, KNOWN AS BRUCE ST; VILLAGE OF EGANVILLE

I 574130003 ONTARIO HYDRO 483 Bay St. Real Estate 
Department 

Toronto ON M5G 2C9 PT LT 16 CON 9 WILBERFORCE, PT 1, 49R11002; WILBERFORCE

I 574120027  Eganville ON K0J 1T0 PT N 3/4 LT 15 CON 9 WILBERFORCE PT 1, 49R4563; WILBERFORCE ROYAL BANK OF CANADA  10 York Mills 
Road, 3rd Floor

 Toronto ON  M2P0A2

I 574120027  Eganville ON K0J 1T0 PT N 3/4 LT 15 CON 9 WILBERFORCE PT 1, 49R4563; WILBERFORCE ROYAL BANK OF CANADA  10 York Mills 
Road, 3rd Floor

 Toronto ON  M2P0A2

I 574120026  Eganville ON K0J 1T0 PT N 3/4 LT 15 CON 9 WILBERFORCE PT 2, 49R4563; NORTH ALGONA WILBERFORCE

I 574120051  Eganville ON K0J 1T0 PT LOT 15, CON 9, WILBERFORCE, PT 1, 49R17636 TOWNSHIP OF NORTH ALGONA WILBERFORCE ROYAL BANK OF CANADA  10 York Mills 
Road, 3rd Floor

 Toronto ON  M2P0A2

I 574120051  Eganville ON K0J 1T0 PT LOT 15, CON 9, WILBERFORCE, PT 1, 49R17636 TOWNSHIP OF NORTH ALGONA WILBERFORCE ROYAL BANK OF CANADA  10 York Mills 
Road, 3rd Floor

 Toronto ON  M2P0A2

I 574120053  Eganville ON K0J 1T0 PT LT 15, CON 9, WILBERFORCE, PT 1, 49R17903 TOWNSHIP OF NORTH ALGONA WILBERFORCE THE TORONTO−DOMINION 
BANK   (District: OTTAWA 
WEST & VALLEY)

4720 Tahoe 
Boulevard, 5th 
Floor 

Mississauga ON  L4W 5P2

I 574120053  Eganville ON K0J 1T0 PT LT 15, CON 9, WILBERFORCE, PT 1, 49R17903 TOWNSHIP OF NORTH ALGONA WILBERFORCE THE TORONTO−DOMINION 
BANK   (District: OTTAWA 
WEST & VALLEY)

4720 Tahoe 
Boulevard, 5th 
Floor 

Mississauga ON  L4W 5P2

I 574120052  Eganville ON K0J 1T0 N 3/4 LOT 15, CON 9, WILBERFORCE, EXCEPT PTS 1 & 2, 49R4563, PT 1, 49R17636, PT 1, 49R17903 & AS IN DEP1073; LOT 14, CON 9, WILBERFORCE, 
EXCEPT PT 1, 49R3301 & PT 1, 49R14146 SUBJECT TO AN EASEMENT AS IN WI7013 TOWNSHIP OF NORTH ALGONA WILBERFORCE

BANK OF MONTREAL 266 Bridge Street EGANVILLE ON K0J 1T

I 574120052  Eganville ON K0J 1T0 N 3/4 LOT 15, CON 9, WILBERFORCE, EXCEPT PTS 1 & 2, 49R4563, PT 1, 49R17636, PT 1, 49R17903 & AS IN DEP1073; LOT 14, CON 9, WILBERFORCE, 
EXCEPT PT 1, 49R3301 & PT 1, 49R14146 SUBJECT TO AN EASEMENT AS IN WI7013 TOWNSHIP OF NORTH ALGONA WILBERFORCE

BANK OF MONTREAL 266 Bridge Street EGANVILLE ON K0J 1T

I 574130002  Eganville ON K0J 1T0 PT LT 16 CON 9 WILBERFORCE, PT 1, 49R9085; WILBERFORCE

I 574130002  Eganville ON K0J 1T0 PT LT 16 CON 9 WILBERFORCE, PT 1, 49R9085; WILBERFORCE

I 574130001  Eganville ON K0J 1T0 T LT 16 CON 9 WILBERFORCE, AS IN R414417; TOWNSHIP OF NORTH ALGONA WILBERFORCE BANK OF MONTREAL 865 Harrington 
Court

Burlington ON L7N 3P3

I 574140027 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN CON 9&10 WILBERFORCE LYING W OF THE SLY EXT OF THE WLY LIMIT OF RDAL BTN LTS 15&16 CON 10 & E OF THE SLY EXT OF DEP883 IN 
LT 20 CON 10; WILBERFORCE

I 574140026  Eganville ON K0J 1T0 PT LT 16 CON 10 WILBERFORCE AS IN R102287; WILBERFORCE

I 574140026  Eganville ON K0J 1T0 PT LT 16 CON 10 WILBERFORCE AS IN R102287; WILBERFORCE

I 574140024  Eganville ON K0J 1T0 E 1/2 LT 17 CON 10 WILBERFORCE; PT LT 16 CON 10 WILBERFORCE AS IN R291932 (FIRSTLY & SECONDLY); NORTH ALGONA WILBERFORCE

I 574140024  Eganville ON K0J 1T0 E 1/2 LT 17 CON 10 WILBERFORCE; PT LT 16 CON 10 WILBERFORCE AS IN R291932 (FIRSTLY & SECONDLY); NORTH ALGONA WILBERFORCE

I 574120041 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN CON 9&10 WILBERFORCE LYING W OF THE SHORE RDAL OF MINK LAKE AND E OF SLY EXT OF THE WLY LIMIT OF LT 15, CON 10; 
WILBERFORCE

I 574120014  Eganville ON K0J 1T0 PT LT 15 CON 10 WILBERFORCE AS IN R419672; NORTH ALGONA WILBERFORCE BANK OF MONTREAL  865 
HARRINGTON 
COURT

BURLINGTON ON  L7N 3P3

I 574120014  Eganville ON K0J 1T0 PT LT 15 CON 10 WILBERFORCE AS IN R419672; NORTH ALGONA WILBERFORCE BANK OF MONTREAL  866 
HARRINGTON 
COURT

BURLINGTON ON  L7N 3P4

I 574120016  Eganville ON K0J 1T0 LT 15 CON 10 WILBERFORCE EXCEPT R419672 & R392190; WILBERFORCE

I 574140025  Eganville ON K0J 1T0 PT LT 16 CON 10 WILBERFORCE AS IN R381858; NORTH ALGONA WILBERFORCE TOWNSHIP

Letts Cemetary Rd, Page 5 of 43 (from Page 4)

Letts Cemetary Rd, Page 7 of 43 (from Page 6)
Letts Cemetary Rd, Page 8 of 43 (from Page 7)

Letts Cemetary Rd, Page 1 of 43 (from Page 23 of Phase 3)

Letts Cemetary Rd, Page 3 of 43 (from Page 2)

Letts Cemetary Rd, Page 4 of 43 (from Page 3)

Letts Cemetary Rd, Page 2 of 43 (from Page 1 of Phase 2)

Letts Cemetary Rd, Page 6 of 43 (from Page 5)

Letts Cemetary Rd, Page 6 of 43 (from Page 5)
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I 574200096 ONTARIO 
ABORIGINAL 
HOUSING SUPPORT 
SERVICES 
CORPORATION

721 Monaghan Rd Peterborough ON K9J 0J7 PT LT 11 CON 12 WILBERFORCE PT 1 & 2, 49R11928; WILBERFORCE

I 574200146 Pembroke ON K0J 1T0 PART LOT 11 CONCESSION 12 WILBERFORCE AS IN R24209 SAVE AND EXCEPT PART 1 PLAN 4R11984 AND PART 1 PLAN 49R19551 TOWNSHIP OF 
NORTH ALGONA WILBERFORCE 

I 574120019 N/A  Eganville ON K0J 1T0 PT N 1/2 LT 11 CON 10 WILBERFORCE; PT N 1/2 LT 12 CON 10 WILBERFORCE; LT 11 CON 11 WILBERFORCE; WILBERFORCE

I 574200097  Eganville ON K0J 1T0 PT LT 11 CON 12 WILBERFORCE PT 2, 49R6610; WILBERFORCE BANK OF MONTREAL  865 
HARRINGTON 
COURT

BURLINGTON ON L7N 3P3

I 574200095  Eganville ON K0J 1T0 PT LT 11 CON 12 WILBERFORCE PT 3, 49R6610; WILBERFORCE

I 574200116 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN LT 10&11 WILBERFORCE CON 12 & 13; WILBERFORCE

I 574200099  Eganville ON K0J 1T0 PT LT 10 CON 12 WILBERFORCE AS IN R166752; WILBERFORCE

I 574120012  Eganville ON K0J 1T0 PT LT 11 CON 11 WILBERFORCE AS IN R306486; WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574120012  Eganville ON K0J 1T0 PT LT 11 CON 11 WILBERFORCE AS IN R306486; WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574110252 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

1091 Shaw 
Woods Rd

 Eganville ON K0J 1T0 RDAL BTN LT 10&11 WILBERFORCE CON 11; WILBERFORCE

I 574110001 North Algona Wilberforce ON K0J 1T0 LT 8 CON 11 WILBERFORCE; LT 9 CON 11 WILBERFORCE; LT 10 CON 11 WILBERFORCE; NORTH ALGONA WILBERFORCE

I 574200102  Eganville ON K0J 1T0 PT LT 9 CON 12 WILBERFORCE PT 1, 49R1322; WILBERFORCE

I 574200149  Eganville ON K0J 1T0 PART LOT 9 CONCESSION 12 WILBERFORCE BEING PART 1 49R19604 TOWNSHIP OF NORTH ALGONA WILBERFORCE BANK OF MONTREAL  865 
HARRINGTON 
COURT

BURLINGTON ON L7N 3P3

I 574200149  Eganville ON K0J 1T0 PART LOT 9 CONCESSION 12 WILBERFORCE BEING PART 1 49R19604 TOWNSHIP OF NORTH ALGONA WILBERFORCE BANK OF MONTREAL  865 
HARRINGTON 
COURT

BURLINGTON ON L7N 3P3

I 574200157  Eganville ON K0J 1T0 PART LOT 9, CONCESSION 12, WILBERFORCE, AS IN R267615, EXCEPT PART 1, 49R19604; PART LOT 9, CONCESSION 12, WILBERFORCE, PART 1, 
49R7853, EXCEPT PART 2, 49R19604; TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574200157  Eganville ON K0J 1T0 PART LOT 9, CONCESSION 12, WILBERFORCE, AS IN R267615, EXCEPT PART 1, 49R19604; PART LOT 9, CONCESSION 12, WILBERFORCE, PART 1, 
49R7853, EXCEPT PART 2, 49R19604; TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574200104  Eganville ON K0J 1T0 PT LT 8 CON 12 WILBERFORCE PT 1, 49R534; WILBERFORCE

I 574200103  Eganville ON K0J 1T0 PT LT 8 CON 12 WILBERFORCE AS IN R157748; WILBERFORCE

I 574200105  Eganville ON K0J 1T0 S 1/2 LT 7 CON 12 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574200105  Eganville ON K0J 1T0 S 1/2 LT 7 CON 12 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574200105  Eganville ON K0J 1T0 S 1/2 LT 7 CON 12 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574110002  Eganville ON K0J 1T0 N 1/2 LT 6 CON 11 WILBERFORCE; N 1/2 LT 7 CON 11 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574110002  Eganville ON K0J 1T0 N 1/2 LT 6 CON 11 WILBERFORCE; N 1/2 LT 7 CON 11 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574110002  Eganville ON K0J 1T0 N 1/2 LT 6 CON 11 WILBERFORCE; N 1/2 LT 7 CON 11 WILBERFORCE TOWNSHIP OF NORTH ALGONA WILBERFORCE

I 574200106 Kinburn ON K0A 2H0 LT 6 CON 12 WILBERFORCE ; WILBERFORCE

I 574200106 Kinburn ON K0A 2H0 LT 6 CON 12 WILBERFORCE ; WILBERFORCE

D 574210027 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

128 Hartwig Street  Eganville ON K0J 1T0 RDAL BTN LTS 5 & 6 CONS 14 & 15 WILBERFORCE; RDAL BTN CON B & CON 12 WILBERFORCE; RDAL BTN CON B & CION 13 WILBERFORCE BEING ALL 
THAT PT LYING S OF RDAL BTN CONS 15 & 16 & N OF RDAL BTN LT 8 & 9 CON B WILBERFORCE; TWP OF NORTH ALGONA WILBERFORCE

Cold Creek Rd, Page 18 of 43 (from Page 17)

Cold Creek Rd, Page 22 of 43 (from Page 21)

Cold Creek Rd, Page 19 of 43 (from Page 18)

Cold Creek Rd, Page 21 of 43 (from Page 20)

Cold Creek Rd, Page 16 of 43 (from Page 15)

Cold Creek Rd, Page 17 of 43 (from Page 16)

Cold Creek Rd, Page 20 of 43 (from Page 19)
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D 574210025 THE CORPORATION 
OF THE TOWNSHIP 
OF WILBERFORCE

128 Hartwig Street  Eganville ON K0J 1T0 RDAL BTN LT 8&9 WILBERFORCE CON A & B BEING ALL THAT PT LYING E OF RDAL BTN LT 5&6 & W OF RDAL BTN WILBERFORCE&BROMLEY ; 
WILBERFORC

I 574110340 THE CORPORATION 
OF NORTH ALGONA 
WILBERFORCE 
TOWNSHIP

128 Hartwig Street  Eganville ON K0J 1T0 RDAL BTN LT 6 & CON B WILBERFORCE LYING S OF THE ELY EXT OF THE SLY LIMIT OF RDAL BTN CONS 11 & 12 & & N OF PT 1, 49R16693; TWP OF 
NORTH ALGONA WILBERFORCE

I 574210002 North Algona Wilberforce ON K0J 1T0 LT 9 CON B WILBERFORCE; PT LT 9 CON A WILBERFORCE; PT LT 10 CON A WILBERFORCE AS IN WI6625 TOWNSHIP OF NORTH ALGONA 
WILBERFORCE

I 574210002 North Algona Wilberforce ON K0J 1T0 LT 9 CON B WILBERFORCE; PT LT 9 CON A WILBERFORCE; PT LT 10 CON A WILBERFORCE AS IN WI6625 TOWNSHIP OF NORTH ALGONA 
WILBERFORCE

I 574110390  Eganville ON K0J 1T0 PART LOT 8 CON B WILBERFORCE; PART W 1/2 LOT 8 CON A WILBERFORCE; PART E 1/2 LOT 8 CON A WILBERFORCE AS IN R244836 EXCEPT PT 1, 
49R7349, PTS 1-2, 49R10994, PTS 6 & 7, 49R6684 & PT 1, 49R19288 TOWNSHIP OF NORTH ALGONA WILBERFORCE

FARM CREDIT CANADA Suite 200 1133 St. 
George Boulevard

Moncton NB E1E 4E1

I 574110390  Eganville ON K0J 1T0 PART LOT 8 CON B WILBERFORCE; PART W 1/2 LOT 8 CON A WILBERFORCE; PART E 1/2 LOT 8 CON A WILBERFORCE AS IN R244836 EXCEPT PT 1, 
49R7349, PTS 1-2, 49R10994, PTS 6 & 7, 49R6684 & PT 1, 49R19288 TOWNSHIP OF NORTH ALGONA WILBERFORCE

FARM CREDIT CANADA Suite 200 1133 St. 
George Boulevard

Moncton NB E1E 4E1

I 574110010  Eganville ON K0J 1T0 PT W 1/2 LT 8 CON A WILBERFORCE, PT 1, 49R10994; WILBERFORCE ROYAL BANK OF CANADA 180 Wellington 
Street West, 2nd 
Floor

TORONTO ON M5J 1J1

I 574110010  Eganville ON K0J 1T0 PT W 1/2 LT 8 CON A WILBERFORCE, PT 1, 49R10994; WILBERFORCE ROYAL BANK OF CANADA 180 Wellington 
Street West, 2nd 
Floor

TORONTO ON M5J 1J1

I 574110011  Eganville ON K0J 1T0 PT W 1/2 LT 8 CON A WILBERFORCE, PT 2, 49R10994; NORTH ALGONA WILBER FORCE

I 574210006 Pakenham ON K0A 2X0 PT LT 9 CON A WILBERFORCE; PT LT 10 CON A WILBERFORCE; PT LT 11 CON A WILBERFORCE AS IN R35471 EXCEPT PT 1-4, 49R6702 & PT 1, 
49R12807; WILBERFORCE

I 574110389  Eganville ON K0J 1T0 PART LOT 8 CON A WILBERFORCE PART 1, 49R19288 TOWNSHIP OF NORTH ALGONA WILBERFORCE THE BANK OF NOVA 
SCOTIA

53 Main St, Po 
Box 129

Cobden ON K0J 1K0

I 574110389  Eganville ON K0J 1T0 PART LOT 8 CON A WILBERFORCE PART 1, 49R19288 TOWNSHIP OF NORTH ALGONA WILBERFORCE THE BANK OF NOVA 
SCOTIA

53 Main St, Po 
Box 129

Cobden ON K0J 1K0

D 572340002 THE CORPORATION 
OF THE COUNTY OF 
RENFREW

169 WILLIAM ST. PEMBROKE ON K8A 1N7 PT RDAL BTN TWP OF WILBERFORCE & TWP OF BROMLEY (AKA COUNTY RD 5) LYING S OF THE RDAL BTN TWP OF STAFFORD AND PEMBROKE AND 
LYING N OF THE WLY EXT OF THE SLY LIMIT OF THE RDAL BTN LTS 21 & 22, BROMLEY; PT LT 22, CON 8, BROMLEY, PTS 9, 10,12&13, 49R6684; PT LTS 
6, 7 & 8 CON A WILBERFORCE, PTS 3-7, PT OF PT 2, 49R6684; PT LT 26, CON 7, BROMLEY, P T 5, EXPROP R74068; PT LT 12, CON A, WILBERFORCE, PT 
4, EXPROP R74068; BROMLEY

I 572340057 Eganville ON K0J 1T0 PT LT 23, CON 7, BROMLEY, PT 1, 49R13339; BROMLEY; ADMASTON/BROMLEY ULTRAMAR LTD. c/o Doucet 
McBride LLP (Reg Notice 
RE82758)

85 Plymouth 
Street, Suite 100

 Ottawa ON  K1S 3E

I 574110012 Eganville ON K0J 1T0 PT E 1/2 LT 8 CON A WILBERFORCE, PT 1, 49R1130; WILBERFORCE

I 572340056 Cobden ON K0J 1K0 PT LT 23, CON 7, BROMLEY; PT LT 22, CON 8, BROMLEY ALL BEING AS IN R409299; BROMLEY Capreol ON P0M 1H0

I 572340078 Cobden ON K0J 1K0 PT LT 22 CON 8 BROMLEY, PT 1 49R9166 EXCEPT PT 1 49R15699; ADMASTON /BROMLEY THE BANK OF NOVA 
SCOTIA K-Mart Plaza,

 P.O.Box 130 Greenwood NS B0P 1N0

I 572340078 Cobden ON K0J 1K0 PT LT 22 CON 8 BROMLEY, PT 1 49R9166 EXCEPT PT 1 49R15699; ADMASTON /BROMLEY THE BANK OF NOVA 
SCOTIA K-Mart Plaza,

 P.O.Box 130 Greenwood NS B0P 1N0

I 574110013 Eganville ON K0J 1T0 PT E 1/2 LT 8 CON A WILBERFORCE, PT 1, 49R7349; WILBERFORCE COMPUTERSHARE TRUST 
COMPANY OF CANADA c/o 
MCAP Service Corporation 

P. O. Box 351, 
Station C

 Kitchener ON N2G 3Y9

I 574110013 Eganville ON K0J 1T0 PT E 1/2 LT 8 CON A WILBERFORCE, PT 1, 49R7349; WILBERFORCE COMPUTERSHARE TRUST 
COMPANY OF CANADA c/o 
MCAP Service Corporation 

P. O. Box 351, 
Station C

 Kitchener ON N2G 3Y9

D 572340066 THE CORPORATION 
OF THE TOWNSHIP 
OF BROMLEY

477 Stone Rd Renfrew ON K7V 3Z5 PT FORCED RD LYING N OF PT 1, 49R10961 & R294648 (FIRSTLY), BEING; PT LT 22, CON 7 & 8, BROMLEY; BROMLEY

I 572340053 Eganville ON K0J 1T0 PT LT 22, CON 8, BROMLEY AS IN R294648 (FIRSTLY), EXCEPT PT 12, 49R6684; ADMASTON/BROMLEY CIBC MORTGAGES INC.  P.O. Box 115 
Commerce Court 
Postal Station 

Toronto ON M5L 1E5

Cold Creek Rd, Page 28 of 43 (from Page 27)

Bulger Rd, Page 29 of 43 (from Page 28)

Bulger Rd, Page 30 of 43 (from Page 29)

Cold Creek Rd, Page 23 of 43 (from Page 22)

Cold Creek Rd, Page 24 of 43 (from Page 23)
Cold Creek Rd, Page 25 of 43 (from Page 24)
Cold Creek Rd, Page 26 of 43 (from Page 25)

Cold Creek Rd, Page 27 of 43 (from Page 26)
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Directly 
Affected (D)
Indirectly 
Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal 
Code

Property Description Mortgage, 
Lien/Lease/Encumbrances

Address Line 1 City Province Postal Code

I 574110014 Cobden ON K0J 1K0 PT E 1/2 LT 8 CON A WILBERFORCE; PT LT 7 CON A WILBERFORCE AS IN WI4362 EXCEPT R245950 & R188895; NORTH ALGONA WILBERFORCE SCOTIA MORTGAGE 
CORPORATION Retail 
Service Center

10 Wright Blvd Stratford ON N4Z 1H3

I 572340066 THE CORPORATION 
OF THE TOWNSHIP 
OF BROMLEY

477 Stone Rd Renfrew ON K7V 3Z5 PT FORCED RD LYING N OF PT 1, 49R10961 & R294648 (FIRSTLY), BEING; PT LT 22, CON 7 & 8, BROMLEY; BROMLEY

I 572340053 Eganville ON K0J 1T0 PT LT 22, CON 8, BROMLEY AS IN R294648 (FIRSTLY), EXCEPT PT 12, 49R6684; ADMASTON/BROMLEY CIBC MORTGAGES INC. P.O. Box 115 
Commerce Court 
Postal Station

TORONTO ON M5L 1E5

Redacted, Filed:  2023-09-21, EB-2023-0201, Exhibit G, Tab 1, Schedule 1, Attachment 4, Page 5 of 5
PHASE 2
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INDIGENOUS1 CONSULTATION 

 
1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis).  

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“ENERGY”) with a description of the Project to determine if there are any 

duty to consult requirements and, if so, if ENERGY would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated 

February 14, 2022, is set out in Attachment 1 to this Exhibit.     

 

3. Enbridge Gas received a letter (“Delegation Letter”) from ENERGY on 

April 13, 2022, indicating that ENERGY had delegated the procedural aspects of 

consultation to Enbridge Gas for the Project. The Delegation Letter identified 9 

Indigenous communities to be consulted. A copy of the Delegation Letter is 

provided in Attachment 2 to this Exhibit. 

 
4. On September 27, 2022, Enbridge Gas provided an updated description of the 

Project to ENERGY reflecting refinements made to the design and preferred route 

of the Project since the letter dated February 14, 2022. This updated Project 

Description is set out in Attachment 3 to this Exhibit.  ENERGY responded to 

Enbridge Gas on October 20, 2022, confirming there were no changes to the 

 
1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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communities identified for consultation in the Delegation Letter.  This 

correspondence is set out as Attachment 4 to this Exhibit.   

 
5. This Indigenous Consultation Report (“ICR”) was provided to ENERGY on  

the date of this filing. ENERGY will review Enbridge Gas’s consultation with 

Indigenous groups potentially affected by the Project and provide its decision as to 

whether Enbridge Gas’ consultation has been sufficient. Upon receipt of 

ENERGY’s decision regarding the sufficiency of Indigenous consultation on the 

Project, Enbridge Gas will file it with the OEB. The sufficiency letter provided by 

ENERGY will be included as Attachment 5 to this Exhibit. 

 

Indigenous Engagement Program Objectives 
 
6. The design of the Indigenous engagement program was based on adherence to 

the OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples 

Policy (“Policy”) (set out in Attachment 6 to this Exhibit). The Policy lays out key 

principles for establishing relationships with Indigenous groups, which include: 

 

• Recognizing the importance of the United Nations Declaration on the Rights 

of Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

 

• Engaging early to achieve meaningful relationships with Indigenous groups 

by providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue 

regarding its projects, their potential impacts and benefits. 
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• Aligning Enbridge’s interests with those of Indigenous communities through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

 

7. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

with potentially affected Indigenous groups to address any Project-related concerns 

and interests. It also assists Enbridge Gas in meeting the procedural aspects of 

consultation that may be required by the Crown and the OEB’s Guidelines.  

 
Overview of Indigenous Engagement Program Activities 

8. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications.  

During these engagement activities, Enbridge Gas representatives will provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. In addition, capacity funding is offered to assist 

Indigenous communities to meaningfully participate in engagement activities. 

 

Ongoing Indigenous Engagement Activities 
 
9. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner.  
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Enbridge Gas will hear and address concerns as is feasible and seek information 

on the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional 

use in the Project area and how any potential Project-related impacts can be 

mitigated. Enbridge Gas also engages as appropriate with ENERGY to ensure they 

are kept apprised of rights assertions by communities. 

 

10. Attachment 7 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project.  Attachment 8 to this Exhibit contains the ICR 

and associated attachments for the Project.  

 

11. The information presented in Attachment 7 and Attachment 8 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including August 

1, 2023; however, Enbridge Gas will continue to engage throughout the life of the 

Project to ensure any impacts on Aboriginal or treaty rights and interests are 

addressed, as appropriate. 
 



Adam Stiers 
Manager Regulatory Applications 
Leave to Construct 
Regulatory Affairs 

Tel: (519) 436-4558 
Email: adam.stiers@enbridge.com 

Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

February 14, 2022 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Dear Ms. Gibson: 

Re: Eganville Community Expansion Project Summary (CONFIDENTIAL) 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition, 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy 
(“MOE”) with a description of projects in the planning process, such that the MOE can determine 
if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) is 
planning to construct new natural gas pipelines and stations to provide services to the 
community of Eganville, Ontario. Enbridge Gas’s Eganville Community Expansion Project (the 
“Project”) will require the construction of new natural gas pipelines to: 

(i) Transport natural gas supply from Cobden Road to new distribution system pipelines in
Eganville; and

(ii) Distribute natural gas volumes to residential, commercial, and industrial customers in
Eganville and customers along the supply lateral in the Township of Admaston/Bromley,
Township of Bonnechere Valley and Township of North Algona Wilberforce.

The proposed Project will be constructed within municipal boundaries where possible.1 The 
Project will require Enbridge Gas to file a leave to construct (“LTC”) application with the OEB. 
Enbridge Gas is therefore contacting the MOE to determine whether the Project triggers any 
Duty to Consult and, if so, to acquire a list of Indigenous communities that have or may have 
constitutionally protected Aboriginal or Treaty rights that could be adversely impacted by the 
proposed Project. 

Attachment 1 contains a confidential description of the Project’s characteristics and its general 
location for the MOE’s review and to assist it with its determination as to whether it will delegate 
the procedural aspects of the Duty to Consult to Enbridge Gas. While work on the Project is still 
in its early stages, Enbridge Gas would be pleased to discuss the Project with you should you 
have any questions. 

Regards, 
Digitally signed by Adam Stiers 
Date: 2022.02.14 14:18:19 -05'00' 

Adam Stiers 
Manager, Regulatory Applications – Leave to Construct 

1 Traversing properties owned by the Ministry of Transportation (“MTO”), the Township of 
Admaston/Bromley, Township of Bonnechere Valley and Township of North Algona Wilberforce. 

Adam Stiers 
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Attachment 1: Project Description 

1.0 Project Summary 
 
To provide access to gas distribution services to the community of Eganville along the supply 
lateral Enbridge Gas Inc. (“Enbridge Gas”) has identified the need to construct (the “Project”): 

 
(a) a supply lateral composed of approximately 1.5 km of Nominal Pipe Size (“NPS”) 4 inch 

Extra High Pressure (“XHP”) steel (“ST”) natural gas pipeline, approximately 10 km of NPS 
8 High Pressure Polyethylene (“HPPE”), and approximately 8.5 km of NPS 6 HPPE;2 

 
(b) Up to 44 km of polyethylene (“PE”) natural gas distribution pipelines ranging in size from 

NPS 2 to NPS 6; and 
 

(c) 1 pressure reducing station. 
 
The proposed facilities will be constructed within the Townships of: Admaston/Bromley, 
Bonnechere Valley, and North Algona Wilberforce. The Project is proposed to be placed into- 
service in phases, with the supply lateral proposed to be placed into service by Q4 2024 and the 
distribution pipelines being placed into service beginning as early as 2025. 

 
Figure 1 below shows the Study Area together with the preliminary preferred route being 
considered for the Project: 

 
(a) The supply lateral will tie into an existing Enbridge Gas pipeline located on Snake River 

Line and travel west on Cobden Road, continuing onto Highway 60 into Eganville; 
 

(b) Distribution pipelines will be located in the community of Eganville and, wherever possible 
will be located within existing road allowances; and 

 
(c) One (1) station will be installed along the preliminary preferred route of the supply lateral, 

at Cobden Road and Camley Line (XHP to HPPE). 
 

Where possible, the Project will be located within existing road allowances. Permanent 
easement and temporary working space and laydown areas may be required, the latter of 
which is necessary to facilitate the movement and storage of equipment necessary for 
construction. Enbridge Gas will work with regulators and landowners to identify and secure 
appropriate working space and easements as required. 

 
Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine the preliminary preferred and alternative routes and determine, from an environmental 
and socio-economic perspective, the preferred route for the Project. Engineering design is 
expected to be finalized during the permitting stage of the Project. 

 
 

2 
 

Proposed Locations Approximate Latitude Approximate Longitude 
Start Point 45.623695 -76.896388 
End Point 45.540690 -77.100506 

Station 45.623675 -76.896769 
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2.0 Environmental Report, Authorizations and Approvals Required 
 
An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (“OEB”) 
Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines in Ontario, 7th Edition, 2016 (the “Guidelines”). The ER for this Project is anticipated 
to be completed and submitted to the OEB as early as September 2022. Enbridge Gas’s 
preliminary work on the Project has identified the following potential required authorizations: 

 
Federal: 
• Fisheries and Oceans Canada; 
• Transport Canada; 
• Environment and Climate Change Canada; and 
• Parks Canada. 

 
Provincial: 
• Ontario Energy Board; 
• Infrastructure Ontario; 
• Ministry of Transportation; 
• Ministry of Heritage, Sports, Tourism and Culture Industries (“MHSTCI”); 
• Ministry of Environment, Conservation and Parks (“MECP”); 
• Ministry of Indigenous Affairs; 
• Ministry of Natural Resources and Forestry (“MNRF”); 
• Hydro One; and 
• Ministry of Economic Development, Employment and Infrastructure. 

 
Municipal: 
• Township of Admaston/Bromley; 
• Township of North Algona Wilberforce; and 
• Township of Bonnechere Valley. 

 
Other: 
• TransCanada Pipeline; 
• Indigenous engagement; and 
• Landowner agreements. 

 
Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

 
3.0 Project Activities 

 
Planning activities for the Project commenced in 2021 and continue today in preparation for the 
commencement of construction in 2023. Pursuant to the Guidelines, an ER will be prepared and 
geotechnical and archaeological studies will be completed. The design process involves the 
selection of a specific running line location, appropriate materials, the selection of valves/fittings 
and location(s) for trenchless drilling activities. Information obtained from the geotechnical 
analysis, subsurface utility engineering and soil sampling is typically used to inform pipeline 
design. 
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Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

 
All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, digging a trench, installing the welded pipeline in the trench, testing the 
pipeline, and restoring the area to its original condition. Normal depth of ground cover over the 
pipeline will be 0.9 to 1.2 metres. However, the pipeline may be installed at a greater depth to 
provide additional protection in areas where it crosses underneath existing infrastructure and 
other sensitive environmental and/or socio-economic features. 

 
4.0 Potential Environmental Effects and Mitigation Measures 

 
Where possible, the Project will be constructed in previously disturbed corridors. It is expected 
that the majority of adverse environmental and/or socio-economic effects will be construction 
related. These effects are expected to be temporary and transitory. The Project will also be 
underground once construction is complete, further limiting the potential for any long-term 
effects. 

 
Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional 
judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 

 
5.0 Project Benefits 

The Project will provide residents, businesses and industry located in the community of 
Eganville with access to safe, reliable and affordable natural gas distribution services. 

 
6.0 Contact Information 

 
Regulatory Applications: 
Adam Stiers 
adam.stiers@enbridge.com 
Office: (519) 436-4558 
Cell: (519) 350-5196 

Community & Indigenous Engagement: 
Melanie Green 
melanie.green@enbridge.com 
Office: (613) 747-4039 

Filed:  2023-09-21, EB-2023-0201, Exhibit H, Tab 1, Schedule 1, Attachment 1, Page 4 of 5

mailto:adam.stiers@enbridge.com
mailto:melanie.green@enbridge.com


 

February 14, 2022 
Page 4 
CONFIDENTIAL 

 

Figure 1: Project Area 
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Ministry of Energy Ministère de l’Énergie 

Energy Networks and Indigenous Policy 
Branch 

Direction Générale des Réseaux 
Énergétiques et des Politiques 
Autochtones 

Indigenous Energy Policy Politique Énergétique Autochtones 

77 Grenville Street, 6th Floor 77 Rue Grenville, 6e Étage 
Toronto, ON  M7A 67C Toronto, ON  M7A 67C 
Tel: (416) 315-8641 Tel: (416) 315-8641 

April 13, 2022 VIA EMAIL 

Adam Stiers 
Enbridge Gas Incorporated 
P. O. Box 2001 
50 Keil Drive North 
Chatham, ON N7M 5M1 

Re: Eganville Community Expansion Project 

Dear Adam Stiers: 

Thank you for your email dated February 14, 2022 notifying the Ministry of Energy (Energy) of 
Enbridge Gas Incorporated’s (Enbridge) intention to apply to the Ontario Energy Board (OEB) 
for Leave to Construct for the Eganville Community Expansion Project (the Project). 

I understand that Enbridge is planning to construct new natural gas pipelines and stations to 
provide services to the community of Eganville. The Project will transport natural gas supply 
from Cobden Road to new distribution system pipelines in Eganville as well as distribute natural 
gas volumes to residential, commercial, and industrial customers in Eganville and customers 
along the supply lateral in the Townships of Admaston/Bromley, Bonnechere Valley North 
Algona Wilberforce. 

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim Aboriginal 
or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the area. In 
doing so, Energy has determined that the Project may have the potential to affect such 
Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
established or asserted Aboriginal or Treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to Proponents is routine practice for Energy. 
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I am writing to advise you that on behalf of the Crown, Energy is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter. 
Energy expects that the Proponent will undertake the procedural aspects of consultation with 
respect to any regulated requirements for the proposed Project. The Crown will fulfill the 
substantive aspects of consultation and retain oversight over all aspects of the process for 
fulfilling the Crown’s duty. 

 
Please see the appendix for information on the roles and responsibilities of both the Crown and 
the Proponent. 

 
Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous communities should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or Treaty rights that may be 
adversely affected by the Project. 

 
Community Mailing Address 

Algonquins of Pikwàkanagàn 1657A Mishomis Inamo, 
Pikwakanagan, ON 
K0J 1X0 

Algonquins of Ontario 31 Riverside Dr #101, 
Pembroke, ON 
K8A 8R6 

Alderville First Nation 
(Williams Treaties’ First Nation, WTFN) 

P.O. Box 46 
Roseneath ON 
K0K 2X0 
T: (905) 352-2011  F: (905) 352-3242 

Curve Lake First Nation 
(WTFN) 

General Delivery 
Curve Lake ON 
K0L 1R0 
T: (705) 657-8045, ext. 209  F: (705) 657-8708 

Hiawatha First Nation 
(WTFN) 

123 Paudash Street, R.R. #2 
Keene ON K0L 2G0 
T: (705) 295-4421  F: N/A 

Mississaugas of Scugog Island 
(WTFN) 

22521 Island Road 
Port Perry ON L9L 1B6 
T: (905) 985-3337 F: N/A 

Beausoleil First Nation 
(WTFN) 

11 O’Gemaa Miikan 
Christian Island, ON 
L9M 0A9 
T: (705) 247-2051 F: (705) 247-2239 

Chippewas of Georgina Island First Nation 
(WTFN) 

R.R.#2 Box N-13 
Sutton West, ON L0E 1R0 
T: (705) 437-1337 F: (705) 437-4597 

Chippewas of Rama First Nation 
(WTFN) 

5884 Rama Rd 
Orillia, ON 
L3V 6H6 
T: (705) 325-3611 F: (705) 325-0879 
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For the Mississauga WTFN (Alderville, Curve Lake, Hiawatha and Scugog Island), Energy 
has assessed that consultation is required at the ‘low’ end of the spectrum for this project with 
respect to archaeological resources and impacts to harvesting rights. Energy requires the 
proponent to, at minimum, notify the communities of the project, disclose information about 
the project and discuss issues raised in response to the notice. The notice could include a 
request to confirm whether or not the community believes the project will impact their rights 
and accordingly whether they are interested in being consulted. Issues raised should be 
discussed and considered in light of the potential to impact rights, with mitigation or other 
forms of accommodation identified where appropriate. Should a community not respond, the 
proponent should continue to provide high-level notifications in accordance with project stage 
milestones. Should a community indicate they are not interested in being consulted, or 
identify one of the other Williams Treaties’ First Nations communities as the consultation lead 
for the Project, the proponent can inform Energy so that we can consider revisions to the 
consultation list and provide the proponent with further guidance on how to proceed with 
respect to that community. 

 
For the Chippewa WTFN (Beausoleil, Georgina Island, and Rama), Energy has assessed that 
consultation is required at the low end of the spectrum with respect to archaeological 
resources. The WTFN have requested that proponents notify all seven WTFN communities 
(as noted in the table above) of projects that may impact archaeological resources, and the 
WTFN will then determine internally which communities should be consulted on this issue and 
direct proponents accordingly. As above, once the proponent receives this direction, please 
inform Energy so that we can consider revisions to the consultation list and provide further 
guidance on how to proceed. 

 
For the Algonquins of Pikwàkanagàn First Nation and the Algonquins of Ontario, Energy 
requires the proponent to undertake consultation at the moderate range of the spectrum. In 
addition to the requirements for low consultation, the proponent should meet with both the 
community and the organization to discuss the project; provide opportunities for 
Pikwàkanagàn First Nation and the AOO to share evidence or submissions about potential 
impacts should Pikwàkanagàn First Nation or the AOO so choose; and offer capacity funding 
to support meaningful participation in the consultation process, as appropriate. The proponent 
should be able to demonstrate how any concerns were considered and responded to, and 
what impact they had on project decisions moving forward. More detailed information on the 
roles and responsibilities delegated to Enbridge is available in the appendix. 

 
This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. First 
Nations and Métis communities may make new rights assertions at any time, and further project 
related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted. 

 
If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of Energy with any supporting 
information regarding the claim at your earliest convenience. 
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Acknowledgement 
 

By accepting this letter, the Proponent acknowledges this Crown delegation and the procedural 
consultation responsibilities enumerated in the appendix. If you have any questions about this 
request, you may contact Gillian Brown, Senior Advisor (gillian.brown2@Ontario.ca). 

 

I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge. If you have any questions about this letter or require any additional 
information, please contact me directly. 

 

Sincerely, 

Samir Adkar 
Samir Adkar, Director 

 
 
Digitally signed by Samir Adkar 
DN: cn=Samir Adkar, o=Ministry of Energy, ou=Energy 
Networks and Indigenous Policy, 
email=samir.adkar@ontario.ca, c=CA 
Date: 2022.04.13 11:20:52 -04'00' 

Energy Networks and Indigenous Policy Branch 
 
c: Ontario Pipeline Coordinating Committee (OPCC) 
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APPENDIX: PROCEDURAL CONSULTATION 
 
Roles and Responsibilities Delegated to the Proponent 

 
Please refer to the letter above for specific guidance on this project. On behalf of the Crown, 
please be advised that your responsibilities as Project Proponent for this Project include: 

 
• providing notice and information about the Project to Indigenous communities, with 

sufficient detail and at a stage in the process that allows the communities to prepare their 
views on the Project and, if appropriate, for changes to be made to the Project. This can 
include: 
o accurate, complete and plain language information including a detailed description of 

the nature and scope of the Project and translations into Aboriginal languages where 
appropriate; 
 maps of the Project location and any other affected area(s); 
 information about the potential negative effects of the Project on the environment, 

including their severity, geographic scope and likely duration. This can include, 
but is not limited to, effects on ecologically sensitive areas, water bodies, 
wetlands, forests or the habitat of species at risk and habitat corridors; 

 a description of other provincial or federal approvals that may be required for the 
Project to proceed; 

 whether the Project is on privately owned or Crown controlled land; 
 any information the Proponent may have on the potential effects of the Project, 

including particularly any likely adverse impacts on established or asserted 
Aboriginal or treaty rights; 

o a written request asking the Indigenous community to provide in writing or through a 
face-to-face meeting: 
 any information available to them that should be considered when preparing the 

Project documentation; 
 any information the community may have about any potential adverse impacts on 

their Aboriginal or treaty rights; and 
 any suggested measures for avoiding, minimizing or mitigating potential adverse 

impacts; 
 information about how information provided by the Indigenous community as part 

of the consultation process will be collected, stored, used, and shared for their 
approval; 

o identification of any mechanisms that will be applied to avoid, minimize or mitigate 
potential adverse impacts; 

o identification of a requested timeline for response from the community and the 
anticipated timeline for meeting Project milestones following each notification; 

o an indication of the Proponent's availability to discuss the process and provide further 
information about the Project; 

o the Proponent's contact information; and 
o any additional information that might be helpful to the community; 
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• following up, as necessary, with Indigenous communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise questions or 
concerns and identify potential adverse impacts on their established or asserted rights; 

• gathering information about how the Project may adversely affect Aboriginal or treaty rights; 

• bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in the 
consultation process; 

• considering and responding to comments and concerns raised by Indigenous communities 
and answering questions about the Project and its potential impacts on Aboriginal or treaty 
rights; 

• as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season when 
construction will occur to avoid interference with mating or migratory patterns of wildlife); 
and 

• informing Indigenous communities about how their concerns were taken into consideration 
and whether the Project proposal was altered in response. It is considered a best practice 
to provide the Indigenous community with a copy of the consultation record as part of this 
step for verification. 

If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 

 
You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 

 
The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive to 
efforts to notify and consult, you should nonetheless make attempts to update the community 
on the progress of the Project, the environmental assessment (if applicable) and other 
regulatory approvals. 

 
If you reach a business arrangement with an Indigenous community that may affect or relate to 
the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an 
arrangement that may relate to or affect the Crown's consultation obligations, and that the 
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or not 
any such business arrangements may be reached with any community, the Crown expects the 
Proponent to fulfill all of its delegated procedural consultation responsibilities to the satisfaction 
of the Crown. 
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If the Crown considers that there are outstanding issues related to consultation, the Crown may 
directly undertake additional consultation with Indigenous communities, which could result in 
delays to the Project. The Crown reserves the right to provide further instructions or add 
communities throughout the consultation process. 

 
Roles and responsibilities assumed directly by the Crown 

 

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 
Project includes: 
• identifying for the Proponent, and updating as appropriate, the Indigenous communities to 

consult for the purposes of fulfillment of the Crown duty; 

• carrying out, from time to time, any necessary assessment of the extent of consultation or, 
where appropriate, accommodation, required for the project to proceed; 

• supervising the aspects of the consultation process delegated to the Proponent; 
• determining in the course of Project approvals whether the consultation of Indigenous 

communities was sufficient; 

• determining in the course of Project approvals whether accommodation of Indigenous 
communities, if required, is appropriate and sufficient. 

Consultation Record 
It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented. This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns. Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 

 
• a list of the identified Indigenous communities that were contacted; 

• evidence that notices and Project information were distributed to, and received by, the 
Indigenous communities (via courier slips, follow up phone calls, etc.). Where a community 
has been non-responsive to multiple efforts to contact the community, a record of such 
multiple attempts and the responses or lack thereof. 

• a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including where 
the meeting took place and who attended, and any other correspondence (e.g., letters and 
electronic communications sent and received, dates and records of all phone calls); 

• responses and information provided by Indigenous communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, claims, 
or cultural heritage features and information on potential adverse impacts on such 
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential 
adverse impacts to those rights; and 
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• a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty 
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), identified 
by Indigenous communities; how comments or concerns were considered or addressed; 
and any changes to the Project as a result of consultation, such as: 
o changing the Project scope or design; 
o changing the timing of proposed activities; 
o minimizing or altering the site footprint or location of the proposed activity; 
o avoiding impacts to the Aboriginal interest; 
o environmental monitoring; and 
o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities. Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal communities) 
of the Act. Additionally, please note that the information provided to the Crown may 
also be subject to disclosure where required under any other applicable laws. 

 

The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should be 
obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 
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Eric VanRuymbeke 
Sr Advisor Regulatory 
Applications - Leave to Construct 
Regulatory Affairs 

Tel: (519) 436-4600 x5002241 
Email: 
eric.vanruymbeke@enbridge.com 

Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

September 27, 2022 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Dear Ms. Gibson: 

Re: Update to Eganville Community Expansion Project Summary (CONFIDENTIAL) 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition, 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy 
(“MOE”) with a description of projects in the planning process, such that the MOE can determine 
if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) has 
made revisions to the scope of the Eganville Community Expansion Project. As described in the 
cover letter provided to the MOE on February 14, 2022, Enbridge Gas previously planned to 
transport natural gas supply from Cobden Road to new distribution system pipelines in 
Eganville. Enbridge Gas has reviewed the alternative routes and is proposing the preliminary 
preferred route to transport natural gas supply from Snake River Line to new distribution system 
pipelines in Eganville. Consistent with the letter to the MOE on Feb 14, 2022, Enbridge Gas will 
continue to require new natural gas pipelines to distribute natural gas volumes to residential, 
commercial, and industrial customers in Eganville and customers along the supply lateral in the 
Township of Admaston/Bromley, Township of Bonnechere Valley and Township of North Algona 
Wilberforce. 

The project will require Enbridge Gas to file a leave to construct (“LTC”) application with the 
OEB. Attachment 1 contains an updated confidential description of the Project’s characteristics 
and its general location for the MOE’s review and to assist it with its determination as to whether 
any changes are required to the delegation letter provided to Enbridge Gas on April 13, 2022. 
While work on the Project is stillin its early stages, Enbridge Gas would be pleased to discuss 
the Project with you should you have any questions. 

Regards, 

Eric 
VanRuymbeke 

Digitally signed by Eric 
VanRuymbeke 
Date: 2022.09.27 09:50:29 -04'00' 

Eric VanRuymbeke 
Sr. Advisor, Regulatory Applications – Leave to Construct 

1 Traversing properties owned by the Ministry of Transportation (“MTO”), County of Renfrew, the 
Township of Admaston/Bromley, Township of Bonnechere Valley and Township of North Algona 
Wilberforce. 
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Attachment 1: Project Description 

1.0 Project Summary 
 
To provide access to gas distribution services to the community of Eganville and along the 
supply lateral, Enbridge Gas has identified the need to construct (the “Project”): 

 
(a) a supply lateral composed of approximately 25 m of Nominal Pipe Size (“NPS”) 4 Extra 

High Pressure (“XHP”) steel (“ST”) natural gas pipeline, approximately 20.5 km of NPS 8 
High Pressure Polyethylene (“HPPE”), and approximately 1 km of NPS 6 HPPE;2 

 
(b) Up to 22 km of polyethylene (“PE”) natural gas distribution pipelines ranging in size from 

NPS 2 to NPS 4; and 
 

(c) 1 pressure reducing station. 
 
The proposed facilities will be constructed within the Townships of: Admaston/Bromley, 
Bonnechere Valley, and North Algona Wilberforce. The Project is proposed to be placed into- 
service in phases, with the supply lateral proposed to be placed into service by Q4 2024 and the 
distribution pipelines being placed into service beginning as early as 2025. 

 
Figure 1 below shows the Study Area together with the preliminary preferred route being 
considered for the Project: 

 
(a) The supply lateral will tie into an existing Enbridge Gas pipeline located on Snake River 

Line and travel west on McGuity Road, Micksburg Road, McGaghran Road, Bulger Road, 
Letts Cemetery Road, Cold Creek Road and Bruce Street into Eganville; 

 
(b) Distribution pipelines will be located in the community of Eganville and, wherever possible 

will be located within existing road allowances; and 
 

(c) One (1) station will be installed along the preliminary preferred route of the supply lateral, 
at McGuity Road and Snake River Line (XHP to HPPE). 

 
Where possible, the Project will be located within existing road allowances. Permanent 
easement and temporary working space and laydown areas may be required, the latter of 
which is necessary to facilitate the movement and storage of equipment necessary for 
construction. Enbridge Gas will work with regulators and landowners to identify and secure 
appropriate working space and easements as required. 

 
Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine the preliminary preferred and alternative routes and determine, from an environmental 
and socio-economic perspective, the preferred route for the Project. Engineering design is 
expected to be finalized during the permitting stage of the Project. 

 
 

2 
 

Proposed Locations Approximate Latitude Approximate Longitude 
Start Point 45.623695 -76.896388 
End Point 45.540690 -77.100506 

Station 45.623585 -76.896516 
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2.0 Environmental Report, Authorizations and Approvals Required 
 
An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (“OEB”) 
Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines in Ontario, 7th Edition, 2016 (the “Guidelines”). The ER for this Project is anticipated 
to be completed and submitted to the OEB as early as September 2022. Enbridge Gas’s 
preliminary work on the Project has identified the following potential required authorizations: 

 
Federal: 
• Fisheries and Oceans Canada; 
• Transport Canada; 
• Environment and Climate Change Canada; and 
• Parks Canada. 

 
Provincial: 
• Ontario Energy Board; 
• Infrastructure Ontario; 
• Ministry of Transportation; 
• Ministry of Tourism, Culture and Sport (“MTCS”); 
• Ministry of Environment, Conservation and Parks (“MECP”); 
• Ministry of Indigenous Affairs; 
• Ministry of Northern Development, Mines, Natural Resources and Forestry (“NDMNRF”); 
• Hydro One Networks Inc. (HONI); and 
• Ministry of Economic Development, Employment and Infrastructure. 

 
Municipal: 
• Township of Admaston/Bromley; 
• County of Renfrew; 
• Township of North Algona Wilberforce; and 
• Township of Bonnechere Valley. 

 
Other: 
• TransCanada Pipeline; 
• Indigenous engagement; and 
• Landowner agreements. 

 
Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

 
3.0 Project Activities 

 
Planning activities for the Project commenced in 2021 and continue today in preparation for the 
commencement of construction in 2023. Pursuant to the Guidelines, an ER will be prepared and 
geotechnical and archaeological studies will be completed. The design process involves the 
selection of a specific running line location, appropriate materials, the selection of valves/fittings 
and location(s) for trenchless drilling activities. Information obtained from the geotechnical 
analysis, subsurface utility engineering and soil sampling is typically used to inform pipeline 
design. 
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Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

 
All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, digging a trench, installing the welded pipeline in the trench, testing the 
pipeline, and restoring the area to its original condition. Normal depth of ground cover over the 
pipeline will be 0.9 to 1.2 metres. However, the pipeline may be installed at a greater depth to 
provide additional protection in areas where it crosses underneath existing infrastructure and 
other sensitive environmental and/or socio-economic features. 

 
4.0 Potential Environmental Effects and Mitigation Measures 

 
Where possible, the Project will be constructed in previously disturbed corridors. It is expected 
that the majority of adverse environmental and/or socio-economic effects will be construction 
related. These effects are expected to be temporary and transitory. The Project will also be 
underground once construction is complete, further limiting the potential for any long-term 
effects. 

 
Mitigation measures recommended in the ER, as well as post ER permits will be followed in 
conjunction with Enbridge Gas’s Construction and Maintenance standards. In addition, 
Enbridge Gas will use professionaljudgement, past experience, industry best practices and any 
additional feedback received through the consultation process when constructing the Project. 

 
5.0 Project Benefits 

The Project will provide residents, businesses and industry located in the community of 
Eganville with access to safe, reliable and affordable natural gas distribution services. 

 
6.0 Contact Information 

 
Regulatory Applications: 
Eric VanRuymbeke 
eric.vanruymbeke@enbridge.com 
Office: (519) 436-4600 x 5002241 
Cell: (519) 365-5740 

 
Community & Indigenous Engagement: 
Melanie Green 
melanie.green@enbridge.com 
Cell: (613) 297-4365 
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Figure 1: Project Area 
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Eric VanRuymbeke

From: Gibson, Amy (ENERGY) <Amy.Gibson@ontario.ca>
Sent: Thursday, October 20, 2022 1:18 PM
To: Eric VanRuymbeke
Cc: Adam Stiers; Melanie Green; Catherine Pennington; Brown, Gillian (ENERGY)
Subject: [External] RE: Update: Eganville Community Expansion Project - Request for 

Determination of Duty to Consult Requirements

  
CAUTION! EXTERNAL SENDER 
Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate? 
DO NOT click links or open attachments unless you are 100% sure that the email is safe. 

Hi Eric, 

Thanks again for notifying us about these project changes.  The updated project information has been 
reviewed and compared against ENERGY’s original preliminary assessment.  There are no changes to the 
communities owed the duty to consult and the minimum level of consultation they were previously identified 
for, and thus no changes to the original delegation letter required. 

Best regards, Amy 

Amy Gibson (she/her) | Manager, Indigenous Energy Policy | Strategic, Network and Agency Policy Division | Ministry of Energy | 
416-315-8641 | amy.gibson@ontario.ca

From: Eric VanRuymbeke <Eric.VanRuymbeke@enbridge.com>  
Sent: September 27, 2022 10:52 AM 
To: Gibson, Amy (ENERGY) <Amy.Gibson@ontario.ca> 
Cc: Adam Stiers <AStiers@enbridge.com>; Melanie Green <Melanie.Green@enbridge.com>; Catherine Pennington 
<Catherine.Pennington@enbridge.com> 
Subject: Update: Eganville Community Expansion Project - Request for Determination of Duty to Consult Requirements 

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender. 
Good morning Amy, 

I am writing you today to inform you that Enbridge Gas has made a revision to the project scope for the 
Eganville Community Expansion Project. 

As described in the Project Description provided to the Ministry of Energy on February 14, 2022, Enbridge Gas 
previously planned to transport natural gas supply from Cobden Road to new distribution system pipelines in 
Eganville.  The Company has reviewed the alternative routes and is now proposing the preliminary preferred 
route to transport natural gas supply from Snake River Line to new distribution system pipelines in 
Eganville.  Enbridge Gas has updated the description of the Project such that the MOE can make a 
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determination as to whether any changes are required to the delegation letter provided on April 13, 2022 (see 
attached the updated Project Description and .shp file). 
 
If you have any questions please contact me or Melanie Green at your convenience.   
 
Thank you, 
 
Eric VanRuymbeke, P. Eng, CAMP 

Sr. Advisor, Regulatory Applications – Leave to Construct 
— 
 

ENBRIDGE 

TEL: 519-436-4600 x5002241| CELL: 519-365-5740  
50 Keil Dr. N. Chatham, On N7M 5M1 
 

enbridge.com 

Safety. Integrity. Respect. Inclusion 
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SUFFICIENCY LETTER 
 

1. The sufficiency letter provided by ENERGY for the Project will be filed with the OEB 

once it has been received by Enbridge Gas. 

 



Enbridge Inc. 
Indigenous 
Peoples Policy

August 2022
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Purpose: Enbridge recognizes the diversity of Indigenous 
peoples1 who live where we work and operate. We 
understand that certain laws and policies—in both Canada 
and the United States—have had destructive impacts on 
Indigenous cultures, languages, and the social and economic 
well-being of Indigenous peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous peoples 
and broader society. We are committed to building positive 
and sustainable relationships with Indigenous peoples, based 
on trust and respect, and focused on finding common goals 
through open dialogue.

Enbridge believes: Companies can play a role in advancing 
reconciliation through meaningful engagement with and 
inclusion of Indigenous peoples and perspectives in their 
business activities.

Policy: As an energy infrastructure company whose 
operations span Treaty and Tribal lands, the National Métis 
Homeland, unceded lands and the traditional territories of 
Indigenous groups2 across North America, Enbridge is deeply 
committed to advancing reconciliation with Indigenous 
peoples. Our mutual success depends on the ability to build 
long-term, respectful and constructive relationships with 
Indigenous groups near Enbridge’s projects and operations 
throughout the lifecycle of our activities. To achieve this, 
Enbridge will govern itself by the following principles: 

Respect for Indigenous rights 
and knowledge
• We recognize the importance of the United Nations 

Declaration on the Rights of Indigenous Peoples (UNDRIP) 
in the context of existing Canadian law, and the legal and 
constitutional obligations that governments in both Canada 
and the United States have to protect those rights.

• We recognize the legal and constitutional rights possessed 
by Indigenous peoples in Canada and in the Unites States, 
and the importance of the relationship between Indigenous 
peoples and their traditional lands and resources. We 
commit to working with Indigenous communities in 
a manner that recognizes and respects those legal 
and constitutional rights and the traditional lands and 
resources to which they apply, and we commit to ensuring 
that our projects and operations are carried out in an 
environmentally responsible manner.

• Consistent with Enbridge’s respect for the rights of 
Indigenous peoples, we engage early and sincerely through 
processes that aim to achieve the support and agreement 
of Indigenous nations and governments for our projects 
and operations that may occur on their traditional lands. 

• We seek the input and knowledge of Indigenous groups to 
identify and develop appropriate measures to avoid and/
or mitigate the impacts of our projects and operations that 
may occur on their traditional lands.  

Enbridge Indigenous 
Peoples Policy

 1  In Canada, Indigenous peoples has the meaning assigned by the definition aboriginal peoples of Canada in subsection 35(2) of the Constitution 
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants 
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers, 
including all U.S. federally recognized tribes.   

2  The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments 
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations. 
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is 
used solely for the purpose of readability of the policy.
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Fostering awareness 
through education 
• We are building—and will continue to ensure—a 

foundational understanding of the rights, history and 
cultures of Indigenous peoples through Indigenous 
awareness training for all Enbridge employees, with the 
aim of advancing reconciliation with Indigenous peoples

Enbridge will provide ongoing leadership and resources to 
ensure the effective implementation of the above principles, 
including the development of implementation strategies and 
specific action plans, and report its Indigenous reconciliation 
efforts—including engagement and inclusion outcomes—
through its annual Sustainability Report.

This Policy is a shared responsibility involving Enbridge and 
its affiliates, employees and contractors, and we will conduct 
business in a manner that reflects the above principles. We 
will work with our contractors, joint venture partners and 
others to support consistency with this policy. Enbridge 
commits to periodically reviewing this policy to ensure it 
remains relevant and meets changing expectations.

Approved by the Sustainability Committee of the Board | August 2022

Promoting equity and inclusion
• Recognizing the need to eliminate the significant 

socioeconomic barriers that continue to prevent 
Indigenous peoples from fully participating in the North 
American economy, Enbridge works with Indigenous 
peoples to ensure they have opportunities to be included 
in socioeconomic benefits resulting from our projects 
and operations. These may include partnerships and 
opportunities in training and education, employment, 
procurement, equity participation, business development 
and community development.

• We are committed to increasing Indigenous representation 
in Enbridge’s workforce and supplier community. 

Filed:  2023-09-21,  EB-2023-0201, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 3 of 3



INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

As of August 1, 2023 

Alderville First Nation (AFN) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided AFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐ No

AFN and Enbridge Gas have exchanged emails regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐ No

On August 2, 2022, AFN requested a map of the proposed Project and asked 
whether an archaeological assessment (“AA”) would be completed. 
Enbridge Gas provided the Project map and an AA for review by AFN.  

Does the community 
have any 
outstanding 
concerns? 

☐ Yes
☒ No

As of August 1, 2023, AFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Algonquins of Ontario (AOO) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided AOO with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.
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Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
 
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 

Representatives from AOO and Enbridge Gas have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 

On August 4, 2022, the AOO representative advised that they would be 
interested in reviewing the AA and the Duty to Consult (“DTC”) letter. 
Enbridge Gas provided this information to AOO. 

On August 17, 2022, the AOO representative advised that they were 
interested in participating in the Project to discuss potential adverse effects 
to AOO rights and title, potential mitigation measures, and requested a 
meeting to discuss overall Project impacts and finance. Enbridge Gas 
advised they would provide all Project information and set up regular 
meetings to discuss the Project.  

On July 5, 2023, the AOO representative provided comments on the 
environmental report.  AOO commented that the Project is within the AOO 
settlement area and therefore, they should be consulted first on Projects 
within this area. AOO also addressed concerns regarding the Project route, 
water crossings, and species at risk. Enbridge Gas advised that they are 
currently working on responding to their environmental report comments.  

 
Does the community 
have any 
outstanding 
concerns? 

☒ Yes 
☐ No 
 

As of August 1, 2023, AOO has provided comments on the environmental 
report.  Enbridge Gas is working to provide responses to the environmental 
report. Enbridge Gas will continue to engage with the community in relation 
to the Project. 

Algonquin of Pikwakanagan First Nation (AOPFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 

Enbridge Gas has provided AOPFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
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Capacity funding has provided to support activities such as timely technical 
reviews of documents, participation in field work associated with the 
proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 

Representatives from AOPFN and Enbridge Gas have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 

On February 14, 2023, an AOPFN AOPFN representatives inquired how 
Enbridge Gas would address costs that went above the allotted capacity 
budget, how Enbridge Gas would address disputed items or costs, and how 
confidentiality regarding community knowledge would be handled. 
Enbridge Gas advised that they provide the Project timeline and associated 
tasks. Enbridge Gas advised that they could invoice for the cost of drafting 
the capacity agreement. Enbridge Gas advised that they could address 
AOPFN’s comments in the AA report. 

On July 27, 2023, AOPFN requested they complete an environmental 
verification on the environmental report to ensure accuracies in the report.   

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, AOPFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Beausoleil First Nation (BFN)  

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided BFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☐ Yes 
☒ No 
 

BFN has not raised any questions or concerns regarding the Project.   
 

Did the community 
members or 

☐ Yes 
☒ No 

BFN has not raised any questions or concerns regarding the Project.   
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representatives have 
any questions or 
concerns? 

 

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, BFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Chippewas of Georgina Island First Nation (CGIFN)  

Was project 
information 
provided to the 
community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CGIFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 

Representatives from CGIFN and Enbridge Gas have exchanged emails 
regarding the Project.   
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 

CGIFN has not raised any questions or concerns regarding the Project.   
 

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, CGIFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Chippewas of Rama (CRFN) 

Was project 
information 
provided to the 
community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CRFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
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• Environmental Report, providing information about the potential 
effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 
 

Representatives from CRFN and Enbridge Gas have exchanged emails 
regarding the Project. 
 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐  Yes 
☒ No 
 

CRFN has advised Enbridge Gas they have no comments or concerns with 
the information provided to date.  

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, CRFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Curve Lake First Nation (CLFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CLFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding, or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 

☒ Yes 
☐ No 
 

Representatives from Enbridge Gas and CLFN have exchanged emails 
regarding the Project. 
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with the 
community? 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 
 

On July 6, 2023, a CLFN provided comments on the review of the 
environmental report.  CLFN expressed concerns related to waterways, 
species at risk, culturally significant species, and mitigation measures. CLFN 
also expressed concerns regarding the lack of Indigenous knowledge and 
western perspective in the environmental report.  
 
Enbridge Gas is currently working on responding to their comments. 

Does the community 
have any 
outstanding 
concerns? 

☒ Yes 
☐ No 
 

As of August 1, 2023, CLFN has identified outstanding concerns regarding 
the ER. The Enbridge Gas will work to answer the concerns regarding the ER 
and continue to engage with the community in relation to the Project. 

 
Hiawatha First Nation (HFN) 

Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided HFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 
 

Representatives from Enbridge Gas and HFN have exchanged emails 
regarding the Project. 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 
 
 

On May 17, 2023, HFN indicated they would be providing comments on the 
environmental report.  Enbridge Gas has followed up with HFN regarding 
the status of the comments however, as of August 1, 2023, they have not 
been received yet.   

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, HFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Mississaugas of Scugog Island First Nation (MSIFN)  
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Was project 
information 
provided to the 
community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided MSIFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been provided to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 
 

Representatives from Enbridge Gas and MSIFN have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 
 

On August 5, 2022, MSIFN requested a map inclusive of planned water 
crossings, information on federal permits and approvals, and a list of 
Indigenous communities involved in consultation on the Project. 
 
On April 6, 2023, MSIFN advised that they would not comment on the 
Project due to location and time restraints. Enbridge Gas advised that there 
was capacity funding available to help in their review.  

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of August 1, 2023, MSIFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 
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Enbridge Gas Inc. Indigenous Consultation Log 

Eganville Community Expansion Project (“Project”) 

Log updated as of August 1, 2023 

Alderville First Nation (“AFN”) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

1.0 July 22, 2022 Email An Enbridge Gas representative emailed an AFN 
representative providing a Eganville Community 
Expansion Project (“Project”) notification letter. The 
letter provided an overview of the proposed Project, 
a list of potential authorizations required, and 
contact information for the Ministry of Energy. The 
letter noted an environmental study of construction 
and operation activities would be undertaken. The 
letter requested community feedback on the 
proposed Project to avoid, minimize or mitigate 
potential adverse impacts on Aboriginal or Treaty 
rights, and indicated capacity support was available. 
The letter requested a meeting and provided the 
Enbridge Gas representative’s contact information. 

See attached line 
item 1.0. 

1.1 August 2, 
2022 

Email 
 

An AFN representative 
emailed an Enbridge Gas 
representative requesting a 
map of the proposed line 
installation. AFN 
representative inquired about 
any water crossings or if an 
Archaeological Assessment 
(“AA”) study would be 
conducted. 

1.2 August 3, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative advising that they would follow up 
with additional information. 

 

1.3 August 11, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative suggesting they arrange a monthly 
conference call to provide ongoing Enbridge Gas 
Project updates. 

1.4 September 7, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative providing a notice of study 
commencement and virtual open house (“VOH”) 
information for the Project. The letter provided an 
overview of the Project and its purpose, a map, and 
an overview of Environmental Study requirements 
and activities. The letter noted construction was 
planned to occur in quarter four of 2023. The letter 
requested community feedback on the proposed 
Project and suggestions for mitigation of potential 
adverse impacts on Aboriginal or Treaty rights by 
October 26, 2022. The letter advised a VOH would 
be held from September 26 to October 9, 2022 and 
provided a website link. 

See attached line 
item 1.4. 

1.5 September 7, 
2022 

Email 
 

An AFN representative 
emailed an Enbridge Gas 
representative advising they 
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would engage on the Project. 
1.6 September 7, 

2022 
Email An Enbridge Gas representative emailed an AFN 

representative confirming receipt of their email. 
  

1.7 October 25, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative requesting feedback regarding the 
VOH. 

  

1.8 October 25, 
2022 

Email 
 

An AFN representative 
emailed an Enbridge Gas 
representative inquiring 
about a potential 
archaeological study and 
impacts to species at risk. 

 

1.9 October 25, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative advising they would provide the draft 
stage one AA for review when it became available. 

  

1.10 November 11, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested they provide feedback by December 9, 
2022. 

 
See attached line 
item 1.10. 

1.11 November 14, 
2022 

Email 
 

An AFN representative 
emailed an Enbridge Gas 
representative requesting to 
be updated regarding new 
Project developments and the 
results of any archaeological 
studies. 

 

1.12 November 14, 
2022 

Email An Enbridge Gas representative emailed an AFN 
representative confirming they would provide this 
information when it became available. 

  

1.13 April 5, 2023 Email An Enbridge Gas representative emailed an AFN 
representative providing a website link to the draft 
Environmental Report (“ER”). The Enbridge Gas 
representative requested feedback by May 16, 
2023. The Enbridge Gas representative advised 
capacity funding was available. 

 
See attached line 
item 1.13. 

1.14 May 17, 2023 Email An Enbridge Gas representative emailed an AFN 
representative following up on the April 5, 2023 
email requesting feedback on the draft ER by May 
16, 2023. The Enbridge Gas representative advised a 
time extension was available if needed. 

  

1.15 July 25, 2023 In-person 
meeting 

Enbridge Gas representatives met with AFN 
representatives to discuss ongoing Enbridge Gas 
Projects.  

  

Algonquins of Ontario (“AOO”)  
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

2.0 July 22, 2022 Email An Enbridge Gas representative emailed an AOO 
representative providing a Project notification letter. 
The letter provided an overview of the proposed 
Project, a list of potential authorizations required, 
and contact information for the Ministry of Energy. 
The letter noted an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 

 
See attached line 
item 2.0. 
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minimize or mitigate potential adverse impacts on 
Aboriginal or Treaty rights, and indicated capacity 
support was available. The letter requested a 
meeting and provided Enbridge Gas representatives' 
contact information. 

2.1 August 4, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
would review the Project 
materials provided on July 22, 
2022.  

 

2.2 August 4, 
2022 

Email   An AOO representative 
emailed the Enbridge Gas 
representative and requested 
a map and confirmation as to 
whether Enbridge Gas 
received a duty to consult 
delegation letter, and if so, 
inquired if it could be 
provided. 

AOO requested a 
map and a copy of 
the duty to consult 
delegation letter. 

2.3 August 8, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative advising they would follow up to 
provide the information. 

  

2.4 August 10, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing a map. Enbridge Gas 
inquired about which portion of the duty to consult 
letter was requested. 

 
Enbridge Gas 
provided AOO with a 
map.  

2.5 August 10, 
2022 

Email  An AOO representative 
emailed an Enbridge Gas 
representative requesting the 
entire duty to consult letter. 

 

2.6 August 10, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing the duty to consult letter. 

 Enbridge Gas 
provided AOO with a 
copy of the duty to 
consult delegation 
letter. 
 
See attached line 
item 2.6.  

2.7 August 17, 
2022 

Email 
 

An AOO representative 
emailed Enbridge Gas 
representative advising that 
they assert unextinguished 
and constitutionally 
protected Algonquin 
Aboriginal rights, including 
title to unceded lands and 
waterways within the 
Algonquin Traditional 
Territory covering 
approximately 9,000,000 
acres within the watersheds 
of the Ottawa and Mattawa 
Rivers in Ontario, where the 

AOO expressed an 
interest in social, 
cultural, 
environmental, 
archaeological and 
economic benefits 
such as training, job 
creation, 
procurement and 
subcontracting, 
business 
development, and 
equity sharing on 
the asset or other 
forms of revenue 
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Project is located. Since the 
Project is located on asserted 
Algonquin Aboriginal land 
title, the Project has the 
potential to infringe such 
rights and title if such 
infringement is not 
appropriately mitigated and 
accommodated. AOO further 
advised they are interested in 
participating in Project 
consultation to ensure 
consultation is meaningful 
and to identify and mitigate 
impacts on rights. AOO 
advised they were interested 
in social, cultural, 
environmental, 
archaeological and economic 
benefits such as training, job 
creation, procurement and 
subcontracting, business 
development, and equity 
sharing on the asset or other 
forms of revenue sharing.   
   
AOO requested a meeting to 
discuss the Project and asked 
that Enbridge Gas provide 
more detailed Project 
information including a 
detailed map of the Project’s 
location, showing all water 
crossings, existing municipal 
rights-of-ways, road 
allowances, and the location 
of the anticipated permanent 
easement requirements 
including information related 
to the technical engineering, 
environmental and financial 
aspects of the Project.   

sharing.  
  
AOO also requested 
a meeting to discuss 
the Project and 
asked for more 
detailed Project 
information 
including a detailed 
map of the Project’s 
location, showing all 
water crossings, 
existing municipal 
rights-of-ways, road 
allowances, and the 
location of the 
anticipated 
permanent 
easement 
requirements 
including 
information related 
to the technical 
engineering, 
environmental and 
financial aspects of 
the Project.  
   
Enbridge Gas met 
with AOO on 
October 4, 2022 to 
discuss the concerns 
addressed in their 
email.  See line item 
2.12. 
   

2.8 August 23, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative advising they were available for a 
meeting and noted they would provide information 
regarding the VOH once it was available. 

  

2.9 August 23, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting. 

 

2.10 August 24, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing their availability for a 
meeting on October 4, 2022. 

  

2.11 September 7, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 

 
See attached line 
item 2.11. 
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Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

2.12 October 4, 
2022 

Meeting - 
Group 

Enbridge Gas representatives had a conference call 
with AOO representatives regarding the Project. 
AOO advised them they were interested in equity 
sharing. AOO inquired about capacity funding. 
Enbridge Gas advised they could provide capacity 
funding for participation in the Project. AOO noted 
traditional studies and archaeology studies were 
important, and Enbridge Gas advised they wished to 
continue discussions regarding those topics. AOO 
raised a concern regarding upfront consultation and 
being considered uniquely as a stakeholder. 
Enbridge Gas advised they were interested in 
establishing a meaningful relationship with AOO and 
all potentially affected Indigenous communities. 
AOO raised a concern regarding timing for test digs. 
Enbridge Gas advised they were confirming the 
timeline and would follow up. AOO raised a concern 
regarding regulatory requirements, and Enbridge 
Gas’ contractor’s qualifications regarding socio-
economic factors.  

  AOO raised a 
concern regarding 
upfront consultation 
and being 
considered uniquely 
as a stakeholder.  
  
Enbridge Gas 
advised they were 
interested in 
establishing a 
meaningful 
relationship with 
AOO and all 
Indigenous 
communities.  
  
AOO raised a 
concern regarding 
timing for test digs 
for the Project.  
  
Enbridge Gas 
provided a map via 
email on December 
13, 2022.  
  
AOO raised a 
concern regarding 
regulatory 
requirements for 
the Project.  
  
Enbridge Gas 
provided an 
overview of the duty 
to consult and the 
environmental 
assessment 
processes on 
November 21, 
2022.  
  
AOO raised a 
concern regarding 
Enbridge Gas 
contractor’s 
qualifications 
regarding socio-
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economic factors.  
  
Enbridge Gas 
provided an 
overview of their 
environmental 
consultants on 
November 21, 
2022.  
  
AOO inquired about 
capacity funding for 
the Project.  
  
Enbridge Gas 
advised they could 
provide capacity 
funding for 
participation in the 
Project.  
  
AOO advised that 
traditional studies 
and archaeology 
studies were 
important.  
  
Enbridge Gas 
advised they wish to 
continue discussions 
regarding those 
topics.  
  
AOO advised they 
were interested in 
equity sharing on 
the Project.   
  
Enbridge Gas 
advised that we are 
unable to create 
equity sharing 
opportunities in this 
Project but will look 
to provide capacity 
in other ways.  

2.13 October 13, 
2022 

Email  The AOO representative 
noted they had inquired 
about how much Crown land 
would be impacted by the 
Project.  AOO requested 
clarification regarding 
provincial land impacts. AOO 
noted they also inquired 
about the portion of the 
Project that would be 
greenfield. 

AOO asked how 
much Crown land 
would be impacted 
by the Project.  
 
On January 25, 
2023, an Enbridge 
Gas representative 
advised the Project 
route crossed 
Ministry of 
Transportation 
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(“MTO”) property, 
noting if there were 
river crossings it 
could be considered 
provincial land. 

2.14 October 13, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative requesting their availability for a 
meeting. 

  

2.15 October 13, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting. 

 

2.16 October 13, 
2022 

Phone Call  An AOO representative 
phoned and left a voicemail 
for an Enbridge 
representative. 

 

2.17 October 14, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative advising they would phone them 
later that day. 

  

2.18 October 19, 
2022 

Meeting - 
1:1 

An Enbridge Gas representative met with an AOO 
representative regarding ongoing Enbridge Gas 
Projects and updates. Topics of discussion included 
arranging a future meeting to discuss environmental 
monitors and participation regarding the Project. 

  

2.19 October 25, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative requesting feedback regarding the 
VOH. Enbridge Gas noted capacity funding was 
available. 

  

2.20 October 25, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative requesting their availability for a 
meeting to discuss environmental matters related to 
the Project. 

  

2.21 October 25, 
2022 

Email 
 

An AOO representative 
emailed the Enbridge Gas 
representative to advise that 
they completed the online 
questionnaire offering 
feedback on the Project. 
Additionally, the AOO 
representative advised the 
Enbridge Gas representative 
to remove one of the AOO 
representatives from the 
email distribution list as they 
were no longer on the 
Project. The AOO 
representative advised that 
they would continue to be on 
the Project and that they 
would like to arrange a 
meeting to discuss capacity 
funding agreements.  

AOO expressed an 
interest in 
discussing the 
environmental 
assessment process 
for the Project and 
in receiving capacity 
funding.   
   
Enbridge Gas' 
representative 
confirmed that 
capacity funding 
was available for the 
Project. The 
Enbridge Gas 
representative 
wanted to meet to 
discuss a capacity 
funding agreement.  
  

2.22 October 25, 
2022 

Email  An AOO representative 
emailed an Enbridge Gas 
representative following up 
providing their availability. 
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2.23 October 31, 
2022 

Email An Enbridge Gas representative emailed the AOO 
representatives providing their availability for a 
meeting on November 8, 2022. 

  

2.24 October 31, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing a 
meeting invitation for 
November 8, 2022. 

 

2.25 November 1, 
2022 

Email An Enbridge Gas representative emailed AOO 
representatives confirming their meeting for 
November 8, 2022.  

  

2.26 November 1, 
2022 

Email An Enbridge Gas representative emailed the AOO 
representative and followed up to request they 
reschedule their meeting to the week of November 
14, 2022. 

  

2.27 November 3, 
2022 

Email An Enbridge Gas representative emailed AOO 
representatives following up on their request to 
reschedule their meeting. 

  

2.28 November 3, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing a 
meeting invitation for 
November 21, 2022. 

 

2.29 November 3, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting on 
November 14, 2022. 

 

2.30 November 3, 
2022 

Email An Enbridge Gas representative emailed the AOO 
representative to advise them that the November 
14, 2022, date would no longer work as other 
Enbridge Gas representatives would not be able to 
attend. The Enbridge Gas representative proposed 
November 17 or 18, 2022 as a new meeting date. 
Additionally, the Enbridge Gas representative asked 
if there were any additional questions that could be 
addressed to ensure that the other Enbridge Gas 
representatives could have the opportunity to 
answer them at the meeting.  

  

2.31 November 3, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative provided their 
availability for a meeting after 
November 21, 2022. 

 

2.32 November 3, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing their availability for a 
meeting on November 21, 2022. 

  

2.33 November 3, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
their availability for a meeting 
on November 21, 2022. 

 

2.34 November 3, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative requesting a meeting invitation. 

  

2.35 November 3, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
they would provide a meeting 
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invitation. 
2.36 November 3, 

2022 
Email An Enbridge Gas representative emailed an AOO 

representative confirming they would ensure all 
participants received the meeting invitation. 

  

2.37 November 11, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing a Project overview and 
draft stage one AA. The Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line-
item 2.37 

2.38 November 21, 
2022 

Meeting - 
Group 

Enbridge Gas representatives met with AOO 
representatives regarding ongoing Enbridge Gas 
Projects. Topics of discussion included an overview 
of the Project scope and timeline, leave to 
construct, duty to consult process, environmental 
assessment process and environmental report, and 
archaeology. 

  

2.39 November 21, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing their availability for a 
meeting the week of December 12, 2022. Enbridge 
Gas representative advised they would provide 
information regarding capacity funding. 

  

2.40 November 24, 
2022 

Email 
 

An AOO representative 
emailed the Enbridge Gas 
representative providing their 
availability for a meeting to 
discuss capacity funding on 
December 13, 2022, or in 
January 2023. AOO 
representative advised that 
they would like to ensure 
both short and long-term 
Algonquin capacity and 
presence in the Project.  

AOO expressed an 
interest in receiving 
both short- and 
long-term Algonquin 
capacity and 
presence in the 
Project.   
  
Enbridge Gas and 
AOO scheduled a 
meeting to discuss a 
capacity funding 
agreement in 
January 2023.   

2.41 November 28, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative confirming their availability for a 
meeting on December 13, 2022.  

  

2.42 November 28, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
would not be available for a 
meeting to discuss capacity 
funding until January 2023. 

 

2.43 November 28, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.44 November 29, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
they would meet in January 
2023 to discuss capacity 
funding. 

 

2.45 November 29, 
2022 

Email An Enbridge Gas representative emailed the AOO 
representative to thank them for joining last week's 
meeting regarding the Project. Additionally, the 
Enbridge Gas representative wanted to confirm that 
they are still working on the mapping related to the 
test digs and pipeline route and will provide it as 
soon as it is completed. The Enbridge Gas 
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representative also wanted to offer a meeting to 
chat about capacity funding for the Project.   

2.46 November 29, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative inquiring if they had provided their 
availability for a January 2023 meeting. 

  

2.47 November 29, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising their 
January 2023 schedules had 
not been confirmed. 

 

2.48 November 29, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.49 December 1, 
2022 

Email An Enbridge Gas representative emailed AOO 
representatives providing a reminder that the draft 
stage one AA was out for review. Enbridge Gas 
representative noted capacity funding was available. 

  

2.50 December 1, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
receipt of the email and 
providing updated contact 
information. 

 

2.51 December 2, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.52 December 8, 
2022 

Email 
 

An AOO representative 
emailed the Enbridge Gas 
representative providing a 
letter regarding AOO’s 
expectations for 
archaeological projects, 
noting they had indicated 
they were interested in 
archaeological work on the 
Project but had not received 
an invitation to participate in 
the Stage One Archaeological 
Assessment work. AOO 
provided a reminder of their 
request for an archaeological 
impact map and the test digs. 
The AOO representative 
advised they were waiting on 
Enbridge Gas regarding their 
request to see the 
archaeological potential map 
created as part of the Stage 1 
and the location of Enbridge 
Gas’s proposed test digs 
overlayed on top. 

See attached line-
item 2.52. 
 
Enbridge Gas 
provided a map 
showing the test pits 
for the Project that 
are currently in 
progress.   
 
Enbridge Gas 
advised that the AA 
was a desktop 
review and 
therefore no field 
work had been 
completed but 
expressed that AOO 
would have the 
opportunity to 
participate in 
upcoming fieldwork, 
and that a map was 
being developed. 

2.53 December 8, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative advising the stage one AA was a 
desktop review and therefore no field work had 
been completed, noting they would follow up with 
confirmation. The Enbridge Gas representative 
advised AOO would have the opportunity to 
participate in upcoming fieldwork, and that a map 
was being developed. 

 
Enbridge Gas 
advised that the AA 
was a desktop 
review and 
therefore no field 
work had been 
completed but 
expressed that AOO 
would have the 
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opportunity to 
participate in 
upcoming fieldwork, 
and that a map was 
being developed. 

2.54 December 9, 
2022 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising the 
draft stage one AA indicated 
Enbridge contractor was on 
site on August 25 and 
September 1, 2022, for a site 
inspection. 

  

2.55 December 9, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative confirming the field surveys were 
desktop studies and included driving along the 
route, noting no digging took place. Enbridge Gas 
requested a meeting. 

 
Enbridge Gas 
confirmed the field 
surveys were 
desktop studies and 
included driving 
along the route, 
noting no digging 
took place. 

2.56 December 13, 
2022 

Email An Enbridge Gas representative emailed an AOO 
representative providing a map that included the 
test pits for the Project, noting they were all within 
the municipal Right of Way (“ROW”). Enbridge Gas 
provided an overview of their archaeology 
contingency plan. 

 
Enbridge Gas 
providing a map that 
included the test 
pits for the Project, 
noting they were all 
within the municipal 
ROW. Enbridge Gas 
provided an 
overview of their 
archaeology 
contingency plan. 
 
See attached line-
item 2.56.  

2.57 January 10, 
2023 

Email An Enbridge Gas representative emailed AOO 
representatives providing the revised draft stage 
one AA for review. 

  

2.58 January 10, 
2023 

Email  An AOO representative 
emailed an Enbridge Gas 
representative advising they 
would provide a response by 
January 27, 2023. 

 

2.59 January 10, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.60 January 19, 
2023 

Email An Enbridge Gas representative emailed the AOO 
representative to follow up regarding social, 
cultural, environmental, archaeological, and 
economic benefits and that Enbridge Gas were 
wanting to work on these items. They wanted to set 
up a meeting with other Enbridge Gas 
representatives to create these opportunities. The 
Enbridge Gas representative wanted to also provide 
billing information for the Project and advise that 
they could access capacity funding by billing 
Enbridge Gas in the meantime. The Enbridge Gas 
representative also advised they are still working on 
the answer to the AOO’s question regarding 

 
Enbridge Gas 
advised AOO that 
they could receive 
capacity funding by 
billing Enbridge Gas 
in the meantime, 
until a capacity 
funding agreement 
was entered into. 
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greenfield.  
2.61 January 24, 

2023 
Email An Enbridge Gas representative emailed AOO 

representatives inquiring if they had feedback 
regarding the stage one AA. 

  

2.62 January 24, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
would provide feedback by 
January 27, 2023. 

 

2.63 January 25, 
2023 

Email An Enbridge Gas representative emailed AOO 
representatives providing information about 
capacity funding and requested that they discuss a 
capacity agreement. 

  

2.64 January 25, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative responding to concerns regarding 
greenfield and type of land being used for the 
Project. The Enbridge Gas representative advised 
the Project route crossed Ministry of Transportation 
Ontario (“MTO”) property, noting if there were river 
crossings it could be considered provincial land. 

 
Enbridge Gas 
representative 
advised the Project 
route crossed 
Ministry of 
Transportation 
Ontario (“MTO”) 
property, noting if 
there were river 
crossings it could be 
considered 
provincial land. 

2.65 January 25, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative requesting a 
draft capacity agreement for 
review. 

 

2.66 January 27, 
2023 

Email An Enbridge Gas representative emailed a AOO 
representatives advising that they would provide a 
draft capacity funding agreement. 

  

2.67 January 30, 
2023 

Email  An AOO representative 
emailed an Enbridge Gas 
representative providing a 
review of the stage one AA. 
The AOO representative 
inquired which test pits were 
already completed, 
commented that consultation 
should be initiated as early as 
possible and in advance of 
any ground disturbance, and 
requested a revised report 
once completed. 

 

2.68 January 30, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming they received their stage 
one AA review and advised their questions and 
comments would be addressed. 

  

2.69 January 30, 
2023 

Email An Enbridge Gas representative emailed AOO 
representatives providing a draft capacity funding 
agreement and requested a meeting. 

 Enbridge Gas 
provided AOO with a 
draft capacity 
funding agreement.  

2.70 January 30, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
they would follow up 
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regarding their availability for 
a meeting to discuss their 
capacity funding 
requirements. 

2.71 January 30, 
2023 

Email An Enbridge Gas representative emailed AOO 
representatives confirming receipt of their email 
regarding scheduling a meeting to discuss their 
capacity funding requirements. 

  

2.72 January 31, 
2023 

Email An Enbridge Gas representative emailed AOO 
representatives providing an updated capacity 
funding agreement. 

  

2.73 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative advising they would provide updates 
regarding the revised map of test pits for the stage 
one AA report. 

  

2.74 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative providing a revised map of test pits. 

 
See attached line 
item 2.74. 

2.75 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative providing a meeting invitation to 
discuss Project participation. 

  

2.76 February 7, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing 
updated contact information. 

 

2.77 February 8, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative inquiring 
whether they could forward 
the February 14, 2023 
meeting invitation to another 
AOO representative. 

 

2.78 February 9, 
2023 

Email An Enbridge representative emailed an AOO 
representative providing a response table to their 
comments on the draft stage 1 AA report. The 
Enbridge representative advised they were unable 
to locate the P039-0207-2013 and P039-0216-2014 
reports and requested copies. 

 
See attached line 
item 2.78. 

2.79 February 9, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative requesting a meeting to discuss 
capacity funding. 

  

2.80 February 9, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming they could forward the 
February 14, 2023 meeting invitation to another 
AOO representative. 

  

2.81 February 15, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative providing a website link to an 
Enbridge Indigenous Reconciliation Action Plan 
webinar. 

  

2.82 February 15, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
receipt of the webinar 
website link. The AOO 
representative noted they 
would follow up later that 
week regarding the capacity 
funding agreement. 
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2.83 February 15, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.84 February 22, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising AOO 
had begun developing a draft 
capacity funding agreement, 
noting the structure could be 
used for future projects. The 
AOO representative advised 
the next stage in their process 
would be to present the 
agreement at their monthly 
leadership meeting in March 
2023. 

 

2.85 February 22, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative providing invoice billing details for 
Project work to date. 

  

2.86 February 27, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative requesting their feedback on the 
proposed test pits and their involvement. 

  

2.87 March 7, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative providing two 
invoices for the review of the 
AA. 

 

2.88 March 14, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising the 
AOPFN election may impact 
the approval timeline of the 
capacity funding agreement. 

AOO advised the 
AOPFN election may 
impact the approval 
timeline of the 
capacity funding 
agreement.  

2.89 March 17, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of the email. 

  

2.90 March 17, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their invoices. 

  

2.91 March 20, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative inquiring if they had reviewed the 
mapping for the test pitting and whether they 
would participate in field work. 

  

2.92 March 27, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative inquiring if they had comments 
regarding test pits provided via email on February 
27, 2023. 

  

2.93 March 28, 
2023 

Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
had no concerns with the 
proposed test pits. The AOO 
representative inquired if the 
revisions on the stage one AA 
had been completed. The 
AOO representative inquired 
which test pits were already 
complete. 

AOO advised they 
had no concerns 
with the proposed 
test pits and asked 
which test pits had 
been completed.  

2.94 March 28, 
2023 

Email An Enbridge Gas representative emailed an AOO 
representative providing an email that included a 
map of completed and proposed test pits. 

 
Enbridge Gas 
provided a map of 
completed and 
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proposed test pits.  
2.95 April 5, 2023 Email An Enbridge Gas representative emailed an AOO 

representative providing a website link to the draft 
ER. The Enbridge Gas representative requested 
feedback by May 16, 2023. The Enbridge Gas 
representative advised capacity funding was 
available. 

 
See attached line 
item 2.95 

2.96 April 17, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative requesting an 
update on the status of the 
stage one AA fieldwork and 
inquired when it was 
expected to commence. 

 

2.97 April 17, 2023 Email An Enbridge Gas representative emailed an AOO 
representative advising the stage one AA fieldwork 
would begin in May 2023 and inquired whether 
AOO would participate. The Enbridge gas 
representative inquired about the status of their 
capacity funding agreement. 

  

2.98 April 17, 2023 Email  An AOO representative 
emailed an Enbridge Gas 
representative advising 
discussions regarding a 
capacity funding agreement 
would be delayed until May 
2023 and noted they had 
received the ER and invoicing 
information. 

AOO advised 
discussions on a 
capacity funding 
agreement would be 
delayed until May 
2023. 

2.99 April 17, 2023 Email An Enbridge Gas representative emailed an AOO 
representative requesting outstanding invoices. 

  

2.100 April 17, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative inquiring 
about the contractor for stage 
two AA fieldwork. The AOO 
representative provided a 
fieldwork table and requested 
it be completed by Enbridge 
Gas. The AOO representative 
noted another AOO 
representative would provide 
an update on the capacity 
funding agreement. 

AOO requested 
Enbridge Gas 
complete a 
fieldwork table.  

2.101 April 17, 2023 Email An Enbridge Gas representative emailed an AOO 
representative advising the stage two fieldwork had 
not begun. 

  

2.102 April 18, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative requesting 
they be kept informed 
regarding stage two 
archaeological fieldwork. 

 

2.103 April 19, 2023 Email An Enbridge Gas representative emailed an AOO 
representative confirming they would provide 
archaeological fieldwork dates once available and 
requested a meeting to discuss their expectations 
for involvement in the stage one AA. 

  

Filed:  2023-09-21, EB-2023-0201, Exhibit H, Tab 1, Schedule 1, Attachment 8, Page 15 of 250



 
 

2.104 May 12, 2023 Email An Enbridge Gas representative emailed an AOO 
representative following up regarding their capacity 
funding agreement. 

  

2.105 May 12, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising their 
review of a capacity funding 
agreement was further 
delayed, noting their monthly 
May 2023 meeting had been 
cancelled. 

 

2.106 May 12, 2023 Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their update 
regarding a capacity funding agreement. The 
Enbridge Gas representative requested they be kept 
informed when discussions regarding the agreement 
resumed. 

  

2.107 May 17, 2023 Email An Enbridge Gas representative emailed AOO 
representatives following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative advised a time 
extension was available. 

  

2.108 May 17, 2023 Email An Enbridge Gas representative emailed AOO 
representatives providing clarification regarding a 
deadline extension for the draft ER review. 

  

2.109 May 17, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
required additional time to 
review the draft ER, and 
noted discussions related to 
consultation approvals were 
delayed until June 2023. 

 

2.110 May 17, 2023 Email An Enbridge Gas representative emailed AOO 
representatives confirming receipt of their email. 

  

2.111 May 18, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising they 
could provide their feedback 
regarding the draft ER by June 
2, 2023. 

 

2.112 May 18, 2023 Email An Enbridge Gas representative emailed AOO 
representatives confirming receipt of their update 
regarding their draft ER review timeline. 

  

2.113 May 31, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising a 
summary table and 
appendices in the draft ER 
were not legible and 
requested updated copies. 
The AOO representative 
requested maps of the 
Project study area, the 
preliminary preferred route, 
preferred route, alternate 
routes, waterbodies, and 
other ecological areas. 

AOO advised that 
they summary table 
and appendices in 
the draft ER were 
not legible and 
requested updated 
copies.  
 
AOO requested 
maps of the Project 
study area, the 
preliminary 
preferred route, 
referred route, 
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alternate routes, 
waterbodies, and all 
other ecological 
areas.  
 
Enbridge Gas 
provided updated 
copies of the draft 
ER on June 1, 2023 
and advised they 
would further follow 
up regarding the 
maps.  

2.114 June 1, 2023 Email An Enbridge Gas representative emailed AOO 
representatives advising they would follow up 
regarding their request for maps and updated 
copies of a summary table and appendices. 

  

2.115 June 5, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative following up 
regarding their request for 
maps and updated copies of a 
summary table and 
appendices. 

 

2.116 June 5, 2023 Email An Enbridge Gas representative emailed AOO 
representatives advising maps and updated copies 
of a summary table and appendices would be 
provided once available. 

  

2.117 June 5, 2023 Email An Enbridge Gas representative emailed an AOO 
representative requesting clarification regarding 
their access to the draft ER as legibility issues were 
not appearing for other communities. 

  

2.118 June 5, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative requesting the 
website link for the draft ER 
be provided to additional 
AOO representatives. 

 

2.119 June 5, 2023 Email An Enbridge Gas representative emailed AOO 
representatives providing a website link to the draft 
ER and requested they confirm whether they were 
able to access the report and whether the files were 
legible. 

  

2.120 June 5, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative requesting 
permission be issued for AOO 
representatives to access a 
website link to the draft ER. 

 

2.121 June 6, 2023 Email An Enbridge Gas representative emailed an AOO 
representative requesting confirmation that AOO 
representatives were able to access the website link 
to the draft ER. 

  

2.122 June 6, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising the 
AOO representatives were 
not able to access the website 
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link. 
2.123 June 7, 2023 Email An Enbridge Gas representative emailed an AOO 

representative providing an updated website link. 

  

2.124 June 7, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative confirming 
AOO representatives were 
able to access the website 
link. 

 

2.125 June 7, 2023 Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their email. 

  

2.126 June 8, 2023 Email An Enbridge Gas representative emailed an AOO 
representative following up on their capacity 
funding agreement. 

  

2.127 June 27, 2023 Email 
 

An AOO representative 
emailed an Enbridge Gas 
representative advising 
comments on the draft ER 
would be provided later that 
week or the following week. 

 

2.128 June 27, 2023 Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their update 
regarding the draft ER review. 

  

2.129 July 5, 2023 Email 
 

An AOO representative 
emailed Enbridge Gas 
representatives providing 
comments on the ER for the 
Project. 

AOO’s comments on 
the ER included 
concerns regarding 
the Project being 
with the AOO 
settlement area and 
the need to be 
consulted first on 
Projects.  
 
AOO also addressed 
concerns regarding 
the Project route, 
water crossings, and 
species at risk.   
 
See attached line 
item 2.129.  

2.130 July 6, 2023 Email An Enbridge Gas representative emailed an AOO 
representative confirming receipt of their 
comments. 

  

2.131 July 6, 2023 Email An Enbridge Gas representative emailed an AOO 
representative requesting an update regarding their 
capacity funding agreement. 

  

Algonquins of Pikwàkanagàn First Nation (“AOPFN”) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

3.0 July 22, 2022 Email An Enbridge Gas representative emailed AOPFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 

 
See attached line 
item 3.0.  
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construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

3.1 August 3, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative requesting a 
meeting to discuss the 
Project. 

 

3.2 August 8, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming they were available for a 
meeting. 

  

3.3 September 7, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 3.3. 

3.4 September 8, 
2022 

Email 
 

An AOPFN representative 
emailed the Enbridge Gas 
representative advising they 
could not provide feedback 
on the Project by the October 
26, 2022, deadline due to 
capacity constraints and 
much of the community not 
being available in October as 
traditional hunting takes 
priority and many of those, 
they rely upon are not 
available to provide input at 
this time. They requested an 
extension to November 2022 
and an interest in negotiating 
a capacity funding 
agreement.  

Enbridge Gas 
representative 
emailed January 18, 
2023, to set up a 
meeting regarding a 
capacity funding 
agreement. The 
Enbridge Gas 
representative 
provided billing 
information for the 
Project.  

3.5 September 
15, 2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their 
September 8, 2022 email and suggesting comments 
on the Project could be received later in the 
process, such as through the VOH. 

  

3.6 October 17, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising they 
would provide a first draft of 
a capacity funding 
agreement. AOPFN 
representative suggested a 
meeting on November 14 or 
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18, 2022, to discuss and 
revise the draft agreement. 

3.7 October 25, 
2022 

Email An Enbridge Gas representative emailed AOPFN 
representatives acknowledging their request for a 
capacity funding agreement and confirming their 
availability the week of November 14, 2022 to 
discuss the draft agreement. 

  

3.8 October 25, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting feedback regarding the 
VOH. Enbridge Gas noted capacity funding was 
available. 

  

3.9 November 11, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 3.9. 

3.10 November 15, 
2022 

Email 
 

An AOPFN representative 
emailed the Enbridge Gas 
representative stating they 
were interested in 
participating in the Project 
and engaging in consultation 
on the Environmental 
assessment (“EA”) elements 
of the Project; however, they 
advised they could not 
comment more deeply until 
they have had an opportunity 
to dive into the EA and route 
plans, archaeology, etc. 
AOPFN noted they were 
developing a capacity funding 
agreement to support 
meaningful input and advised 
they would follow their 
approved Consultation 
Protocol and fee structure 
when preparing the 
Agreement.  

AOPFN advised that 
they were interested 
in participating in 
the Project and 
engaging in 
consultation on the 
EA, but advised that 
they could not 
comment more 
deeply until they 
could further review 
Project information.  
 
AOPFN noted that 
they were 
developing a 
capacity funding 
agreement to 
support meaningful 
input.  

3.11 November 16, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their email. 

  

3.12 November 16, 
2022 

Meeting - 
1:1 

An Enbridge Gas representative met with an AOPFN 
representative to discuss capacity funding for the 
Project. 

  

3.13 November 28, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing a 
draft capacity funding 
agreement. 

AOPFN provided 
Enbridge Gas with a 
draft capacity 
funding agreement.  

3.14 December 1, 
2022 

Email An Enbridge Gas representative emailed AOPFN 
representatives providing a reminder that the draft 
stage one AA was out for review.  

  

3.15 December 1, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising they 
did not have the capacity to 
review the Project and 
indicated the Project did not 
present a need for their 

AOPFN advised they 
did not have 
capacity to review 
the Project.  
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attention at that time. AOPFN 
advised the capacity funding 
agreement would allow them 
to support their engagement 
on the Project. AOPFN 
followed up to request 
clarification regarding the 
review of the draft stage one 
AA and Project. 

3.16 December 2, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising that the December 1, 2022 
email was regarding the draft stage one AA only. 
Enbridge Gas noted they were reviewing the draft 
capacity agreement. 

 
Enbridge Gas 
confirmed that they 
were reviewing the 
draft capacity 
funding agreement 
that had been 
provided by AOPFN. 

3.17 December 8, 
2022 

Email An Enbridge Gas representative emailed the AOPFN 
representative suggesting they bill Enbridge Gas for 
work regarding the Project until a capacity funding 
agreement was in place.   

 Enbridge Gas 
advised AOPFN to 
bill Enbridge Gas for 
work regarding the 
Project until a 
capacity funding 
agreement was in 
place.  

3.18 December 8, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative confirming 
receipt of their email. 

 

3.19 December 13, 
2022 

Email An Enbridge Gas representative emailed an AOPFN 
representative following up on their suggestion to 
bill Enbridge Gas for work for the Project until a 
capacity funding agreement was in place. 

  

3.20 December 13, 
2022 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing an 
overview of their billing 
process, including invoicing 
costs to develop a capacity 
funding agreement. 

 

3.21 January 17, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
providing invoicing details. 

 
Enbridge Gas 
provided AOPFN 
invoicing details 
pending the 
finalizing of a 
capacity funding 
agreement.  

3.22 January 18, 
2023 

Email An Enbridge Gas representative emailed AOPFN 
representatives requesting a discussion on the 
proposed capacity agreement feedback provided by 
AOPFN. 

  

3.23 January 18, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising they 
would follow up regarding 
meeting arrangements. 

 

3.24 January 23, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising that they  had reviewed the 
draft capacity agreement and inquired as to 
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whether they would consider an agreement drafted 
by Enbridge Gas. The Enbridge Gas representative 
requested a meeting for further discussion. 

3.26 January 27, 
2023 

Email 
 

AOPFN representative 
emailed an Enbridge Gas 
representative advising they 
would need further 
discussion internally 
regarding the proposed draft 
capacity agreement. AOPFN 
representative suggested they 
schedule a meeting on 
February 1, 2023. 

 

3.27 January 30, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their email and 
advising they would discuss their concerns with the 
team. 

  

3.28 January 30, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming their availability for a 
meeting on February 1, 2023. 

  

3.29 January 31, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative confirming 
Enbridge Gas could provide 
the meeting invitation for 
February 1, 2023. 

 

3.30 January 31, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising the meeting invitation had 
been sent. 

  

3.31 January 31, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising they 
had not yet received the 
meeting invitation provided 
earlier that day. 

 

3.32 January 31, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative suggesting they check the spam 
folder of their inbox for the meeting invitation. 

  

3.33 February 1, 
2023 

Meeting - 
Group 

An Enbridge Gas representative met an AOPFN 
representative regarding the draft capacity funding 
agreement. 

 
Enbridge Gas and 
AOPFN met to 
discuss the draft 
capacity funding 
agreement. 

3.34 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting their availability for a 
meeting on February 9 or 10, 2023 to discuss 
capacity funding. 

  

3.35 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting their availability for a 
meeting on February 10 or 14, 2023. 

  

3.36 February 2, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising 
another representative would 
join the meeting in their 
place. 

 

3.37 February 2, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting their availability for a 
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meeting on February 15, 2023. 
3.38 February 2, 

2023 
Email 

 
An AOPFN representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting on 
February 14 and 17, 2023. 

 

3.39 February 14, 
2023 

Meeting - 
Group 

An Enbridge Gas representative met with AOPFN 
representatives regarding the Project. Topics of 
discussion included the capacity funding agreement. 
AOPFN representatives inquired as to how Enbridge 
Gas would address costs that went above the 
allotted capacity budget and how confidentiality 
regarding community knowledge would be handled. 
Enbridge Gas advised they would address AOPFN’s 
comments from the draft stage 1 AA into the draft 
stage 2  AA report.   

 AOPFN inquired ow 
Enbridge Gas would 
address costs that 
went above the 
allotted capacity 
budget and how 
confidentiality 
regarding 
community 
knowledge would be 
handled. 
 
Enbridge Gas 
advised additional 
costs above the 
allotted capacity 
funding would be 
discussed when they 
occur. Enbridge Gas 
advised they would 
seek approval from 
AOPFN regarding   
sharing community 
knowledge with 
external parties.   

3.40 February 14, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative providing a summary of items to be 
added to the capacity agreement. The Enbridge Gas 
representative advised they would provide the 
Project timeline and associated tasks. The Enbridge 
Gas representative noted AOPFN could invoice 
Enbridge Gas for the cost of drafting the capacity 
funding agreement. The Enbridge Gas 
representative advised that they could address 
AOPFN’s comments on the draft stage 1 AA in the 
draft stage 2 AA. 

  

3.41 February 15, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative following up on their February 14, 
2023 email and requesting confirmation regarding 
the draft capacity agreement to proceed from 
AOPFN. 

  

3.42 February 15, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative provided their 
comments on their review of 
the stage 1 AA. AOPFN 
representative advised they 
would follow up with costs for 
the capacity funding 
agreement. 

See attached line 
item 3.42. 
 
AOPFN had 
concerns regarding 
the lack of oral 
history. 

3.43 February 15, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
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representative providing 
additional inclusions for the 
capacity funding agreement. 
The AOPFN representative 
advised that their budget for 
capacity funding would be 
provided after they received 
additional information 
regarding the Project 
schedule and reports. 

3.44 February 16, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting a meeting to discuss the 
description of AOPFN and their traditional territory 
for the capacity funding agreement. 

  

3.45 February 16, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their stage 1 AA 
report review. 

  

3.46 February 17, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing a 
description of their 
community and traditional 
territory to be included in the 
capacity funding agreement. 

 

3.47 February 22, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising they included the 
description in the capacity funding agreement and 
noted it would be provided for review shortly. 

  

3.48 March 1, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative providing a draft capacity funding 
agreement. 

 
Enbridge Gas 
provided AOPFN 
with a draft capacity 
funding agreement.  

3.49 March 3, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative confirming 
receipt of the draft capacity 
funding agreement. The 
AOPFN representative 
advised that feedback would 
be provided by the end of the 
following week. 

 

3.50 March 7, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising they would follow up in two 
weeks. 

  

3.51 March 24, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their invoices 
and advising they would provide payment for an 
invoice for archaeological support on March 29, 
2023. The Enbridge Gas representative advised they 
would follow up regarding the June 2023 payment. 

  

3.52 March 24, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing 
invoices for archaeological 
services. AOPFN inquired as 
to whether payment for a 
June 2023 invoice had been 
provided. 
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3.53 March 27, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative advising they would provide payment 
for an invoice in person. 

  

3.54 March 27, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative requesting the 
payment be provided to the 
consultation office. 

 

3.55 March 27, 
2023 

Email An Enbridge Gas representative emailed an AOPFN 
representative requesting the address for the 
consultation office. 

  

3.56 March 27, 
2023 

Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing the 
address for the consultation 
office. 

 

3.57 April 5, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 
May 16, 2023. 

 
See attached line 
item 3.59 

3.58 April 6, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative inquiring as to whether they had 
reviewed the capacity funding agreement. 

  

3.59 April 6, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising the 
capacity funding agreement 
was being reviewed and 
feedback would be provided 
the week of April 10, 2023. 

 

3.60 April 6, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising that 
feedback on the ER could be 
provided by May 16, 2023. 
AOPFN representative 
advised that the report was 
inaccessible from the website 
link provided. 

 

3.61 April 10, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their email 
regarding the review of the capacity funding 
agreement. 

  

3.62 April 12, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative advising that the website link to the 
ER was fixed. 

  

3.63 April 14, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative advising the 
capacity funding agreement 
was under review and would 
be provided the following 
week. AOPFN requested an 
extension on the deadline for 
comments on the ER until the 
capacity funding agreement 
was in place. 

AOPFN requested 
additional time to 
review the ER, which 
Enbridge Gas 
provided.  
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3.64 April 14, 2023 Phone An Enbridge Gas representative had a phone 
conversation with an AOPFN representative to 
discuss the ER. Enbridge Gas confirmed the 
extension to the ER comment period in light of the 
capacity funding agreement. 

 
Enbridge Gas 
confirmed the 
extension to the ER 
comment period in 
light of the capacity 
funding agreement. 

3.65 April 17, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative advising they would finalize the 
capacity funding agreement once provided. 

  

3.66 April 21, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing 
proposed revisions to the 
capacity funding agreement. 
The AOPFN representative 
provided their availability if 
discussion was required. 

AOPFN provided 
their proposed 
revisions to the 
capacity funding 
agreement.  

3.67 April 24, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their proposed 
revisions and advised they would follow up. 

  

3.68 April 26, 2023 Phone An Enbridge Gas representative phoned an AOPFN 
representative and left a message requesting a 
phone call to discuss the capacity funding 
agreement. 

  

3.69 April 26, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative requesting a phone call to discuss the 
capacity funding agreement. 

  

3.70 April 27, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative requesting 
their availability for a phone 
call on April 28, 2023 to 
discuss the capacity funding 
agreement. 

 

3.71 April 27, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative providing their availability for a 
phone call the following week. 

  

3.72 May 1, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing their 
availability for a phone call 
that week and requested the 
Enbridge Gas representative’s 
availability. 

 

3.73 May 1, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative providing their availability for a 
phone call later that day. 

  

3.74 May 10, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative providing a revised capacity funding 
agreement and requested they review it for 
execution. 

 
Enbridge Gas 
provided AOPFN 
with a revised 
capacity funding 
agreement.  

3.75 May 17, 2023 Email An Enbridge Gas representative emailed AOPFN 
representatives following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative noted that additional 
time was available following the extension provided 
back on April 14, 2023. 
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3.76 May 17, 2023 Email An Enbridge Gas representative emailed AOPFN 
representatives providing clarification regarding a 
deadline extension for the draft ER review. 

  

3.77 May 17, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting on 
May 26 or 31, 2023, and June 
2023. The AOPFN 
representative advised their 
review of a draft ER would be 
provided later that month or 
in June 2023. 

 

3.78 May 17, 2023 Email An Enbridge Gas representative emailed AOPFN 
representatives confirming receipt of their email 
and confirming their availability for a meeting on 
May 26, 2023. 

  

3.79 May 24, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing 
revisions to the capacity 
funding agreement and 
requested further discussion 
at their May 26, 2023 
meeting. 

AOPFN provided 
further revisions to 
the capacity funding 
agreement.  

3.80 May 25, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative requesting their availability for a 
meeting on May 29, 2023 to discuss a capacity 
funding letter. 

  

3.81 May 25, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing their 
availability for a meeting on 
May 29, 2023. 

 

3.82 May 25, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative confirming their availability for a May  
meeting to discuss the capacity funding agreement 
and requested clarification regarding meeting 
arrangements. 

  

3.83 May 25, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative confirming the 
arrangements for their May 
29, 2023 meeting. 

 

3.84 May 26, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative confirming receipt of their email. 

  

3.85 June 19, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing an 
update regarding the capacity 
funding agreement. The 
AOPFN representative 
requested their availability for 
a meeting during the week of 
July 3, 2023. 

 

3.86 June 20, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative providing their availability for a 
meeting during the week of July 3, 2023. 
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3.87 June 27, 2023 Email An Enbridge Gas representative emailed AOPFN 
representatives inquiring as to whether they had 
reviewed the draft ER. 

  

3.88 June 28, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative providing an 
update regarding their review 
of the draft ER, noting they 
planned to provide an 
expected timeline for the 
review the following week. 

 

3.89 June 28, 2023 Email An Enbridge Gas representative emailed AOPFN 
representatives confirming receipt of their email. 

  

3.90 July 6, 2023 Email 
 

An AOPFN representative 
emailed an Enbridge Gas 
representative provided a 
signed capacity funding 
agreement and requested a 
meeting to discuss next steps 
and timelines. The AOPFN 
representative noted an 
update regarding their review 
of the ER would be provided 
once available.  

AOPFN provided 
Enbridge Gas with a 
signed copy of the 
capacity funding 
agreement.   

3.91 July 6, 2023 Email An Enbridge Gas representative emailed an AOPFN 
representative requesting their availability for a 
meeting in July 2023. The Enbridge Gas 
representative advised the ER report was being 
finalized and requested their comments. 

  

3.92 July 27, 2023 In-person 
meeting 

Enbridge Gas representatives met with AOPFN 
representatives to discuss ongoing Enbridge Gas 
projects.  In this meeting, Enbridge Gas 
representatives were advised that 4 Directions of 
Conservation would be representing AOPFN on the 
Project and a request was made for an 
environmental confirmation on the Project’s 
environmental report.   

 AOPFN advised 
Enbridge Gas that 4 
Directions of 
Conservation would 
be representing 
them on the Project.  

3.93 July 28, 2023 Email  An Enbridge Gas representative emailed the AOPFN 
representative to provide the meeting notes from 
the July 27, 2023, meeting. 

  

3.94 July 28, 2023 Email An Enbridge Gas representative emailed the AOPFN 
representative requesting a quote and description 
for the field verifications needed for the 
environmental confirmation they requested.  

  

3.95 July 28, 2023 Email  An AOPFN representative 
emailed an Enbridge Gas 
representative and provided a 
quote and description for the 
environmental confirmation. 

 

3.96 August 1, 
2023 

Email An Enbridge Gas representative emailed the AOPFN 
representative asking when the environmental 
verification would be competed. 

  

3.97 August 1, 
2023 

Email  An AOPFN representative 
emailed an Enbridge Gas 
representative to advise that 
the environmental 
verification work would be 
complete by the end of 
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August.   
Beausoleil First Nation (Christian Island) (“BFN”) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

4.0 July 22, 2022 Email An Enbridge Gas representative emailed BFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

 
See attached line 
item 4.0 

4.1 August 11, 
2022 

Email An Enbridge Gas representative emailed BFN 
representatives suggesting they arrange a monthly 
conference call to provide updates on the Project. 

  

4.2 September 7, 
2022 

Email An Enbridge Gas representative emailed a BFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 4.2. 

4.3 October 25, 
2022 

Email An Enbridge Gas representative emailed BFN 
representatives requesting feedback regarding the 
VOH. 

  

4.4 November 11, 
2022 

Email An Enbridge Gas representative emailed a BFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 4.4. 

4.5 December 1, 
2022 

Email An Enbridge Gas representative emailed BFN 
representatives providing a reminder that the draft 
stage one AA was out for review. The Enbridge Gas 
representative noted capacity funding was available. 

  

4.6 April 5, 2023 Email An Enbridge Gas representative emailed BFN 
representatives providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 
May 16, 2023. The Enbridge Gas representative 
advised capacity funding was available. 

 
See attached line 
item 4.6. 

4.7 May 17, 2023 Email An Enbridge Gas representative emailed BFN 
representatives following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative advised a time 
extension was available. 

  

4.8 May 17, 2023 Email An Enbridge Gas representative emailed BFN 
representatives providing clarification regarding the 
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deadline extension for the draft ER review. 
Chippewas of Georgina Island First Nation (“CGIFN”)  
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

5.0 July 22, 2022 Email An Enbridge Gas representative emailed CGIFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an Environmental Study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
Aboriginal or Treaty rights. 

 
See attached line 
item 5.0 

5.1 September 7, 
2022 

Email An Enbridge Gas representative emailed a CGIFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 5.1 

5.2 October 25, 
2022 

Email An Enbridge Gas representative emailed CGIFN 
representatives requesting feedback regarding the 
VOH. 

  

5.3 November 11, 
2022 

Email An Enbridge Gas representative emailed a CGIFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 5.3. 

5.4 December 1, 
2022 

Email An Enbridge Gas representative emailed CGIFN 
representatives providing a reminder that the draft 
stage one AA was out for review. Enbridge Gas 
representative noted capacity funding was available. 

  

5.5 January 9, 
2023 

Email An Enbridge Gas representative emailed CGIFN 
representatives inquiring as to whether they had 
feedback regarding the stage one AA. 

  

5.6 January 9, 
2023 

Email 
 

A CGIFN representative 
emailed an Enbridge Gas 
representative confirming 
they did not have any 
feedback on the stage one 
AA. 

See attached line 
item 5.6. 
 
CGIFN confirmed 
they did not have 
any feedback on the 
stage one AA. 

5.7 January 10, 
2023 

Email An Enbridge Gas representative emailed a CGIFN 
representative confirming receipt of their email. 

  

5.8 April 5, 2023 Email An Enbridge Gas representative emailed a CGIFN 
representative providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 

 
See attached line 
item 5.8. 
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May 16, 2023. The Enbridge Gas representative 
advised capacity funding was available. 

5.9 May 17, 2023 Email An Enbridge Gas representative emailed a CGIFN 
representative following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative advised a time 
extension was available. 

  

5.10 May 17, 2023 Email 
 

A CGIFN representative 
emailed an Enbridge Gas 
representative advising they 
had no comments regarding 
the draft ER. 

See attached line 
item 5.10. 
 
CGIFN confirmed 
they did not have 
any comments on 
the draft ER.  

5.11 May 17, 2023 Email An Enbridge Gas representative emailed a CGIFN 
representative confirming receipt of their email. 

  

Chippewas of Rama First Nation (“CRFN”) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

6.0 July 22, 2022 Email An Enbridge Gas representative emailed CRFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

 
See attached line 
item 6.0 

6.1 August 11, 
2022 

Email An Enbridge Gas representative emailed CRFN 
representatives suggesting they arrange a monthly 
conference call to provide updates on the Project. 

  

6.2 September 7, 
2022 

Email An Enbridge Gas representative emailed a CRFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 6.2. 

6.3 October 25, 
2022 

Email An Enbridge Gas representative emailed CRFN 
representatives requesting feedback regarding the 
VOH. 

  

6.4 November 8, 
2022 

Email 
 

A CRFN representative 
emailed an Enbridge Gas 
representative advising they 
had no comments regarding 
the Project at this time. 

See attached line 
item 6.4. 
 
CRFN advised they 
did not have any 
comments on the 
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Project at this time.  
6.5 November 9, 

2022 
Email An Enbridge Gas representative emailed a CRFN 

representative confirming receipt of their email 
from the previous day. 

  

6.6 November 11, 
2022 

Email An Enbridge Gas representative emailed a CRFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 6.6. 

6.7 November 14, 
2022 

Email 
 

A CRFN representative 
emailed an Enbridge Gas 
representative advising they 
had no comments or 
concerns regarding the draft 
stage one AA. 

CRFN confirmed 
they did not have 
any comments or 
concerns on the 
draft Stage one AA. 

6.8 November 14, 
2022 

Email An Enbridge Gas representative emailed a CRFN 
representative confirming receipt of their email. 

  

6.9 February 6, 
2023 

In-person 
meeting 

An Enbridge Gas representative met with a CRFN 
representative to discuss ongoing Enbridge Gas 
Projects. The Enbridge Gas representative 
introduced another Enbridge Gas representative to 
begin curating a list of business within CRFN’s 
territory. 

  

6.9 February 7, 
2023 

Email 
 

A CRFN representative 
emailed an Enbridge Gas 
representative providing 
CRFN contacts for economic 
development opportunities. 

CRFN provided 
Enbridge Gas with 
contact information 
for economic 
development 
opportunities on the 
Project.  

6.10 February 9, 
2023 

Email An Enbridge Gas representative emailed a CRFN 
representative confirming receipt of their economic 
development representative’s contact information 
and advising that a Project briefing could be 
provided if desired to help CRFN determine their 
level of engagement on the Project. 

 
Enbridge Gas 
confirmed receipt of 
CRFN’s contact 
information for 
economic 
development 
opportunities.  

6.11 April 5, 2023 Email An Enbridge Gas representative emailed a CRFN 
representative providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 
May 16, 2023. The Enbridge Gas representative 
advised capacity funding was available. 

 
See attached line 
item 6.11. 

6.12 May 17, 2023 Email An Enbridge Gas representative emailed a CRFN 
representative following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative advised a time 
extension was available. 

  

6.13 May 25, 2023 Email 
 

A CRFN representative 
emailed an Enbridge Gas 
representative advising they 
did not have comments at 
that time regarding the draft 
ER. 

CRFN confirmed 
they did not have 
any comments on 
the draft ER.  

6.14 May 26, 2023 Email An Enbridge Gas representative emailed a CRFN 
representative confirming receipt of their email. 

  

6.15 July 25, 2023 In-person 
meeting 

An Enbridge Gas representatives met with CRFN 
representatives to discuss ongoing Enbridge Gas 
Projects. An Enbridge Gas representative provided a 
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description of the Project and timelines. 
Curve Lake First Nation (“CLFN”) 

Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

7.0 December 2, 
2021 

Phone An Enbridge Gas representative met with CLFN 
representatives for the monthly meeting and briefly 
discussed the Project. Enbridge Gas advised they 
would provide a Project notification letter in January 
2022.  

  

7.2 February 8, 
2022 

Phone Enbridge Gas representatives had a monthly 
conference call with CLFN representatives and the 
Project was briefly discussed. 

  

7.3 July 22, 2022 Email An Enbridge Gas representative emailed CLFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

 
See attached line 
item 7.3 

7.4 July 28, 2022 Email 
 

A CLFN representative 
emailed an Enbridge Gas 
representative advising they 
would not be engaging on the 
Project. 

See attached line 
item 7.4.  
 
CLFN advised they 
would not be 
engaging on the 
Project.  

7.5 July 29, 2022 Email An Enbridge Gas representative emailed a CLFN 
representative confirming receipt of their email 
from the previous day. 

  

7.6 September 7, 
2022 

Email An Enbridge Gas representative emailed a CLFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. CLFN advised they would 
not be engaging on the Project. Enbridge Gas 
confirmed receipt of their email. 

 
See attached line 
item 7.6.  

7.8 September 7, 
2022 

Email  A CLFN representative 
emailed an Enbridge Gas 
representative advising they 
would not be engaging on the 
Project. 

See attached line 
item 7.8.  
 
CLFN advised they 
would not be 
engaging on the 
Project.  
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7.9 September 7, 
2022 

Email An Enbridge Gas representative emailed a CLFN 
representative confirming receipt of their email and 
asked whether CLFN would like to continue to 
receive Project information. 

  

7.10 September 8, 
2022 

Email 
 

A CLFN representative 
emailed an Enbridge Gas 
representative confirming 
Enbridge Gas should continue 
to provide Project updates. 

CLFN confirmed 
Enbridge Gas should 
continue to provide 
Project updates.  

7.11 November 11, 
2022 

Email An Enbridge Gas representative emailed a CLFN 
representative providing a Project overview and 
draft stage one AA. Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 7.11. 

7.12 December 1, 
2022 

Email An Enbridge Gas representative emailed CLFN 
representatives providing a reminder that the draft 
stage one AA was out for review. The Enbridge Gas 
representative noted capacity funding was available. 

  

7.13 April 5, 2023 Email An Enbridge Gas representative emailed CLFN 
representatives providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 
May 16, 2023. The Enbridge Gas representative 
advised capacity funding was available. 

 
See attached line 
item 7.13. 

7.14 April 11, 2023 Meeting - 
Group 

Enbridge Gas representatives met with CLFN 
representatives to discuss ongoing Enbridge Gas 
Projects. 

  

7.15 April 17, 2023 Email An Enbridge Gas representative emailed CLFN 
representatives advising they were waiting for their 
feedback on the Project ER. 

  

7.16 May 16, 2023 Email 
 

A CLFN representative 
emailed an Enbridge Gas 
representative requesting the 
deadline to review the draft 
ER be extended to the first 
week of June 2023. 

CLFN requested an 
extension to review 
the draft ER. 

7.17 May 17, 2023 Email An Enbridge Gas representative emailed CLFN 
representatives confirming the deadline extension 
for the review of the ER. 

 
Enbridge Gas 
confirmed that CLFN 
could have more 
time to review the 
ER.  

7.18 June 28, 2023 Email An Enbridge Gas representative emailed CLFN 
representatives requesting an update regarding 
their review of the draft ER. 

  

7.19 July 6, 2023 Email An Enbridge Gas representative emailed CLFN 
representatives inquiring as to whether they 
intended to provide comments on the draft ER. 

  

7.20 July 6, 2023 Email 
 

A CLFN representative 
emailed an Enbridge Gas 
representative providing their 
comments on the ER. 

CLFN expressed 
concerns related to 
waterways, species 
at risk, culturally 
significant species, 
and mitigation 
measures. CLFN also 
expressed concerns 
regarding the lack of 
Indigenous 
knowledge and 
western perspective.  
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See attached line 
item 7.20.  

7.21 July 7, 2023 Email An Enbridge Gas representative emailed a CLFN 
representative to advise they would follow up 
following review of CLFN’s comments on the ER. 

 
Enbridge Gas 
advised they would 
provide a response 
to CLFN’s comments 
on the ER. 

7.22 July 25, 2023 In-person 
meeting 

Enbridge Gas representatives met with CLFN 
representatives to discuss ongoing Enbridge Gas 
Projects.  

  

Hiawatha First Nation (“HFN”) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

8.0 July 22, 2022 Email An Enbridge Gas representative emailed HFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

 
See attached line 
item 8.0 

8.1 August 11, 
2022 

Email An Enbridge Gas representative emailed HFN 
representatives suggesting they arrange a monthly 
conference call to provide updates on the Project. 

  

8.2 September 7, 
2022 

Email An Enbridge Gas representative emailed an HFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 8.2 

8.3 October 25, 
2022 

Email An Enbridge Gas representative emailed HFN 
representatives requesting feedback regarding the 
VOH. 

  

8.4 November 11, 
2022 

Email An Enbridge Gas representative emailed an HFN 
representative providing a Project overview and 
draft stage one AA. The Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 8.4. 

8.5 December 1, 
2022 

Email An Enbridge Gas representative emailed HFN 
representatives providing a reminder that the draft 
stage one AA was out for review. The Enbridge Gas 
representative noted capacity funding was available. 

  

8.6 January 9, 
2023 

Email An Enbridge Gas representative emailed HFN 
representatives inquiring as to whether they had 
feedback regarding the stage one AA. 
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8.7 January 17, 
2023 

Email 
 

An HFN representative 
emailed an Enbridge Gas 
representative advising their 
feedback for the stage one AA 
would be provided by the end 
of January 2023. 

 

8.8 January 17, 
2023 

Email An Enbridge Gas representative emailed an HFN 
representative confirming receipt of their email. 

  

8.9 January 27, 
2023 

Email 
 

An HFN representative 
emailed an Enbridge Gas 
representative providing their 
comments on the stage one 
AA. The HFN representative 
advised that they had no 
comments regarding the 
Stage one AA and agreed with 
the methodology.  

See attached line 
item 8.9. 
 
HFN advised that 
they had no 
comments regarding 
the stage one AA. 

8.10 January 30, 
2023 

Email An Enbridge Gas representative emailed an HFN 
representative confirming receipt of their stage one 
AA comments. 

  

8.11 April 5, 2023 Email An Enbridge Gas representative emailed an HFN 
representative providing a website link to the draft 
ER and a Project summary. The Enbridge Gas 
representative requested feedback on the ER by 
May 16, 2023. The Enbridge Gas representative 
advised capacity funding was available. 

 
See attached line 
item 8.11. 

8.12 April 11, 2023 Meeting - 
Group 

Enbridge Gas representatives met with HFN 
representatives to discuss ongoing Enbridge Gas 
Projects. 

  

8.13 April 17, 2023 Mail An Enbridge Gas representative emailed HFN 
representatives advising they were waiting for their 
feedback on the Project ER. 

  

8.14 May 17, 2023 Email An Enbridge Gas representative emailed an HFN 
representative following up on the April 5, 2023 
email requesting feedback on the draft ER. The 
Enbridge Gas representative advised a time 
extension was available. 

  

8.15 May 17, 2023 Email 
 

An HFN representative 
emailed an Enbridge Gas 
representative requesting the 
deadline to review a draft ER 
be extended to the first week 
of June 2023. 

HFN requested 
additional time to 
review the draft ER. 

8.16 May 17, 2023 Email An Enbridge Gas representative emailed HFN 
representatives confirming the deadline to review 
the draft ER could be extended. 

 
Enbridge Gas 
advised HFN that 
they could have 
additional time to 
review the draft ER.  

8.17 June 28, 2023 Email An Enbridge Gas representative emailed HFN 
representatives requesting an update regarding 
their review of the draft ER. 

  

8.18 July 6, 2023 Email An Enbridge Gas representative emailed HFN 
representatives inquiring as to whether they 
intended to provide comments on the draft ER. 

  

8.19 July 25, 2023 In-person 
meeting 

Enbridge Gas representatives met with HFN 
representatives to discuss ongoing Enbridge Gas 
Projects.  

  

Mississaugas of Scugog Island First Nation (“MSIFN”) 
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Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge Gas") 
Communication Activity 

Summary of Community’s 
Communication Activity 

Issues or Concerns 
raised and how 
addressed by 
Enbridge Gas  

9.0 June 30, 2022 Email An Enbridge Gas representative emailed MSIFN 
representatives providing ongoing Enbridge Gas 
June 2022 Project updates. 

  

9.1 July 22, 2022 Email An Enbridge Gas representative emailed MSIFN 
representatives providing a Project notification 
letter. The letter provided an overview of the 
proposed Project, a list of potential authorizations 
required, and contact information for the MOE. The 
letter advised an environmental study of 
construction and operation activities would be 
undertaken. The letter requested community 
feedback on the proposed Project to avoid, 
minimize or mitigate potential adverse impacts on 
aboriginal or Treaty rights. 

 
See attached line 
item 9.1. 

9.2 August 5, 
2022 

Email 
 

An MSIFN representative 
emailed the Enbridge Gas 
representative requesting a 
map inclusive of planned 
water crossings, information 
on federal permits and 
approvals, and a list of 
Indigenous communities 
involved in consultation for 
the Project.  

MSIFN requested a 
map of the Project.  
 
Enbridge Gas 
provided a notice of 
study 
commencement on 
September 7, 2022, 
that included a map 
and a website link to 
a virtual open 
house.   

9.3 August 8, 
2022 

Email An Enbridge Gas representative emailed an MSIFN 
representative confirming receipt of their email and 
advising they would follow up. 

  

9.4 August 11, 
2022 

Email An Enbridge Gas representative emailed MSIFN, and 
MSIFN business advisor representatives suggesting 
they arrange a monthly conference call to provide 
updates on the Project. 

  

9.5 August 24, 
2022 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing August 2022 Project 
updates. 

  

9.6 September 7, 
2022 

Email An Enbridge Gas representative emailed an MSIFN 
representative providing a notice of study 
commencement and VOH information for the 
Project. The letter provided an overview of the 
Project and its purpose, a map, and an overview of 
Environmental Study requirements and activities. 
The letter noted construction was planned to occur 
in quarter four of 2023. The letter requested 
community feedback on the proposed Project and 
suggestions for mitigation of potential adverse 
impacts on Aboriginal or Treaty rights by October 
26, 2022. The letter advised a VOH would be held 
from September 26 to October 9, 2022 and 
provided a website link. 

 
See attached line 
item 9.6. 

9.11 October 25, 
2022 

Email An Enbridge Gas representative emailed MSIFN 
representatives requesting feedback regarding the 
VOH. 
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9.12 November 2, 
2022 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing November 2022 Project 
updates. Enbridge Gas representative advised 
capacity funding was available for fieldwork 
participation and document reviews. 

  

9.13 November 11, 
2022 

Email An Enbridge Gas representative emailed an MSIFN 
representative providing a Project overview and 
draft stage one AA. The Enbridge Gas representative 
requested feedback by December 9, 2022. 

 
See attached line 
item 9.13. 

9.14 November 29, 
2022 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing additional November 
2022 Project updates. 

  

9.15 December 1, 
2022 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing a reminder that the draft 
stage one AA was out for review. The Enbridge Gas 
representative noted capacity funding was available. 

  

9.16 January 9, 
2023 

Email An Enbridge Gas representative emailed MSIFN 
representatives inquiring as to whether they had 
feedback regarding the stage one AA. The Enbridge 
Gas representative advised an extension was 
available. 

  

9.17 January 23, 
2023 

Email An Enbridge Gas representative emailed MSIFN 
representatives inquiring as to whether the meeting 
scheduled for February 7, 2023 could be in person. 

  

9.18 January 23, 
2023 

Email 
 

An MSIFN representative 
emailed an Enbridge Gas 
representative providing their 
availability for an in-person 
meeting on February 7, 2023 
and inquiring as to whether 
other Enbridge Gas 
representatives would be 
attending the meeting. 

 

9.19 January 23, 
2023 

Email An Enbridge Gas representative emailed an MSIFN 
representative advising two other representatives 
would be attending the meeting on February 7, 
2023. 

  

9.20 January 24, 
2023 

Email 
 

An MSIFN representative 
emailed an Enbridge Gas 
representative providing an 
invitation to their meeting 
scheduled for February 7, 
2023. 

 

9.21 February 7, 
2023 

Meeting - 
Group 

Enbridge Gas representatives met with MSIFN 
regarding the Project. Topics of discussion included 
a Project update. 

  

9.22 February 10, 
2023 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing meeting minutes and the 
presentation from their February 7, 2023 meeting. 
The Enbridge Gas representative advised they would 
provide a capacity funding agreement and could 
arrange a Project briefing, if needed. 

  

9.23 March 27, 
2023 

Email An Enbridge Gas representative emailed MSIFN 
representatives providing a Project update and 
requesting a meeting to discuss their capacity 
funding requirements. 

  

9.24 April 5, 2023 Email An Enbridge Gas representative emailed an MSIFN 
representative providing a Project overview and 

 
See attached line 
item 9.24. 
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website link to the draft ER. Enbridge Gas 
representative requested feedback on the report by 
May 16, 2023. Enbridge Gas representative advised 
that capacity funding could be provided if required. 

9.25 April 6, 2023 Email 
 

An MSIFN representative 
emailed an Enbridge Gas 
representative advising they 
would not review the Project 
as it was on the outskirts of 
their treaty area and due to 
capacity constraints, they 
decided to focus on closer 
projects. 

MSIFN advised 
Enbridge Gas that 
they would not 
review the Project,  
since it is located on 
the outskirts of their 
treaty area. Due to 
capacity constraints, 
they would focus on 
other projects 
within their treaty 
area. 

9.26 April 6, 2023 Email 
 

An MSIFN representative 
emailed an Enbridge Gas 
representative advising they 
preferred funding to be 
provided on a per-review 
basis, and they could 
structure an agreement 
based on standard amounts. 
The MSIFN representative 
inquired as to whether 
capacity funding was 
available for potential legal 
review. 

MSIFN asked 
whether capacity 
funding was 
available for legal 
review. 

9.27 April 10, 2023 Email An Enbridge Gas representative emailed an MSIFN 
representative advising that assistance could be 
provided to reduce MSIFN's capacity constraints. 

  

9.28 May 15, 2023 Email An Enbridge Gas representative emailed MSIFN 
representatives providing a draft capacity funding 
agreement for review. 

 
Enbridge Gas 
provided MSIFN 
with a capacity 
funding agreement 
for their review to 
assist with their 
capacity constraints.  

9.29 May 29, 2023 Email  An MSIFN representative 
emailed an Enbridge Gas to 
provide a signed capacity 
funding agreement. 

MSIFN provided 
Enbridge Gas with a 
signed copy of the 
capacity funding 
agreement.  
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EB-2023-0201 
Exhibit I 
Tab 1 
Schedule 1 
Page 1 of 1 

 
 

CONDITIONS OF APPROVAL 
 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and 

has not identified any additional or revised conditions that the Company wishes to 

propose for this Project.  
 

 

 

 

  

 
1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to construct 
applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf  

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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