

CONSTRUCTION DETAILS

1. Completion of the Bathurst Reinforcement pipeline (the “Project”) will allow Enbridge Gas Distribution Inc. (“Enbridge”) to continue providing natural gas to new and existing customers starting December 2019.

2. The proposed construction schedule for the Project is as follows:

Expected LTC approval	December 2018
Receipt of Permits and Approvals	December 2018
Commence Construction	April 2019
Completion of Construction	December 2019
Completion of Reinstatement	May 2020
Final Inspection	June 2020

3. Construction of the pipeline will take approximately eight months. The pipeline construction is scheduled to be completed and tested by December 2019 to allow unrelated third party construction along Bathurst St.

4. Enbridge will construct the pipeline using qualified construction contractors following approved construction specifications updated to reflect the site specific conditions found on this project.

5. Restoration monitoring will be conducted through 2019 to 2020 to ensure successful environmental mitigation.

6. A post construction report will be issued upon completion of the Project as required by the Ontario Energy Board.