

ENBRIDGE GAS DISTRIBUTION INC. AND UNION GAS LIMITED

Undertaking of Mr. Culbert
To Mr. Brett

REF: Tr.3 p.174.

To provide the actual number for the overrun on the GTA project.

Response:

The actual capital cost incurred in relation to the GTA project, excluding the Buttonville Station, is \$868.8 million as compared to the Board-approved budget of \$686.5 million, resulting in an overage of \$182.3 million.