

ENBRIDGE GAS INC.
Answer to Interrogatory from
Board Staff (STAFF)

Reference: Exhibit B1/Tab 2/Schedule 1/pgs.25-27

Question:

The budget for the Kingsville Reinforcement Project has been updated from the EB-2018-0013 filing budget of \$105.7 million to \$121.4 million.

- a) Please explain the reasons for the increase in the budget. Please provide the cost components of the project that exceeded the initial estimates and corresponding notes explaining the variance.

Response

Please see Exhibit I.EP.16, part a).