tel  519-436-5442
ENBR’DGE Technical Manager dave.janisse@enbridge.com 50 Keil Drive North,
Leave to Construct Applications EGIRegulatoryProceedings@enbridge.com  Chatham, ON N7M 5M1

Regulatory Affairs Canada

VIA EMAIL and RESS

May 19, 2022

Nancy Marconi

Registrar

Ontario Energy Board

2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:
Re: Enbridge Gas Inc. (“Enbridge Gas”)

Ontario Energy Board (“OEB”) File No. EB-2022-0155
Crowland Test Well Drilling Project Application and Evidence - Redacted

Enclosed please find the redacted application and evidence for the Crowland Test Well
Drilling Project.

In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas
has redacted personal information from the following exhibits. Details of the specific
information for which confidential treatment is sought are set out below:

Exhibit Description | Confidential Brief Basis for Confidentiality
of Information Description
Document | Location
Exhibit G-1-1 | Landowner | Pages 4-10 Personal The redactions relate to the
Attachment 1 | List information | names and contact

information of property
owners. This information
should not be disclosed in
accordance with the Freedom
of Information and Protection
of Privacy Act. Pursuant to
section 10 of the OEB’s
Practice Direction on
Confidential Filings, such
information should not be
provided to parties to a
proceeding.

The unredacted confidential Exhibit will be sent separately via email to the OEB.
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If you have any questions, please contact the undersigned.

Sincerely,

(Original Digitally Signed)

Dave Janisse
Technical Manager, Leave to Construct Applications
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EXHIBIT LIST

Schedule Contents of Schedule
1 Exhibit List
2 Glossary
1 Application

B — PROJECT NEED

B

C — PROJECT ALTERNATIVES

1

C

1

1

D — PROPOSED PROJECT

D

Attachment 1 — Map of Proposed
Facilities

Project Need

Project Alternatives

Proposed Project
Attachment 1 — Map - DSA and Isopach
Attachment 2 — Crowland Cross Section

Attachment 3 — drilling application
provided to the MNDMNRF

Attachment 4 - Construction Schedule

Attachment 5 - Executive Summaries
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E — PROJECT COST & ECONOMICS

Exhibit Tab Schedule Contents of Schedule

E 1 1 Cost & Economics

F — ENVIRONMENTAL MATTERS

E 1 1 Environmental Matters
Attachment 1 — Environmental Report

Attachment 2 — OPCC Consultation Log

G — LAND MATTERS

G 1 1 Land Matters

Attachment 1 — Landowner List

H — INDIGENOUS CONSULTATION

H 1 1 Indigenous Consultation
Attachment 1 — Project Description for MOE
Attachment 2 — Letter from MOE

Attachment 3 — Indigenous Peoples Policy



GLOSSARY OF ACRONYMS AND DEFINED TERMS

AA Archaeological Assessment

Act The Ontario Energy Board Act, 1998

Applicant Enbridge Gas Inc.

CSA Z341 Canadian Standards Association Standard Z341.1-22 — Storage of Hydrocarbons in Underground Formations
DSA Designated Storage Area

EC 1 Proposed stratigraphic test well in the Crowland Storage Pool

Enbridge Gas or the Company

Enbridge Gas Inc

ER

Environmental Report

The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and

Guidelines Facilities in Ontario (7t" Edition, 2016)
MCFN Mississaugas of the Credit First Nation
MECP Ministry of Environment, Conservation and Parks
MHSTCI Ministry of Heritage, Sport, Tourism and Culture Industries
MNDMNRF Ministry of Northern Development, Mines, Natural Resources and Forestry
MOE Ministry of Energy
OEB The Ontario Energy Board
OGSRA Ontario Oil, Gas & Salt Resources Act
OPCC Ontario Pipeline Coordinating Committee
Policy Enbridge Inc. Indigenous Peoples Policy
Enbridge Gas'’s 2022 Crowland Test Well Drilling Project, which involves drilling a stratigraphic test well in the Crowland
Project Storage Pool for the purpose of obtaining core and installation of instrumentation.
SAR Species at Risk
Stantec Stantec Consulting Ltd.
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ONTARIO ENERGY BOARD

IN THE MATTER OF the Ontario Energy Board Act, 1998, S.0. 1998,
c.15, Schedule B; and in particular section 40(1) thereof;

AND IN THE MATTER OF an application by Enbridge Gas Inc. for a
favourable report to the Ministry of Northern Development, Mines, Natural
Resources and Forestry to support a licence to drill a natural gas
stratigraphic test well.

APPLICATION

Pursuant to section 40(1) of the Ontario Energy Board Act, 1998, S.0. 1998, c. 15,
Schedule B (the “Act”), Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) is
seeking a favourable report from the Ontario Energy Board (“OEB”) to the Ministry of
Northern Development, Mines, Natural Resource and Forestry (“MNDMNRF”) for a

license to drill a stratigraphic test well in the Crowland Storage Pool.

Enbridge Gas’s 2022 Crowland Test Well Drilling Project (the “Project”) will involve
drilling a stratigraphic test well in the Crowland Storage Pool for the purpose of
coring and installation of instrumentation, to characterize the rock properties of the
storage zone and the geological formations above and below the storage zone. The
proposed well will not be connected to the main gathering system and therefore no

new pipeline will be required at this time.

For ease of reference and to assist the OEB with preparation of the notice of
application for the Project, a map of the proposed facilities is included at Attachment
1 to this Exhibit.
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. The Crowland Storage Pool was designated as a gas storage area by Ontario

Regulation 299/64. Enbridge Gas has the authority to store gas in the Crowland
Storage Pool pursuant to the OEB’s E.B.O. 8.

(@)

(b)

Subject to a favourable report from the OEB and receiving a license from the

MNDMNRF, construction of the Project is planned to commence as early as

September 2022. The Project is proposed to be fully placed into service by

December 1, 2022. The proposed Project schedule can be found at Exhibit D,

Tab 1, Schedule 1, Attachment 4.

If the OEB determines that it will conduct a hearing for this application, then

Enbridge Gas requests that it proceed by way of written hearing in English.

Enbridge Gas requests that copies of all documents filed with the OEB in

connection with this proceeding be served on it and on its counsel, as follows:

The Applicant

Address:

Telephone:

Email:

The Applicant’s counsel

Dave Janisse
Technical Manager, Leave to Construct
Applications

P. O. Box 2001
50 Keil Drive N
Chatham, ON N7M 5M1

(519) 436-5442

dave.janisse@enbridge.com

EGIRequlatoryProceedings@enbridge.com

Tania Persad
Associate General Counsel, Regulatory Law
Enbridge Gas Inc.


mailto:EGIRegulatoryProceedings@enbridge.com

Address for personal service

Mailing Address:
Telephone:
Fax:

Email:
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500 Consumers Road

Toronto, ON M2J 1P8

P. O. Box 650, Scarborough, ON M1K 5E3
416-495-5891

416-495-5994

tania.persad@enbridge.com

DATED at the City of Chatham, Ontario this 19t day of May, 2022.

ENBRIDGE GAS INC.

(Original Digitally Signed)

Dave Janisse

Technical Manager — Leave to Construct Applications
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PROJECT NEED

Enbridge Gas is proposing to drill a stratigraphic test well (“‘EC 1”) in the Crowland
Storage Pool, located in the geographic Township of Humberstone, City of Port
Colborne, Regional Municipality of Niagara (“Niagara”), Ontario. The Crowland
Storage Pool is a Designated Storage Area (“DSA”) as defined in s. 36.1(1)(a) of
the Act.

In this application, Enbridge Gas is requesting that the OEB issue a favourable
report to the MNDMNREF for the drilling of well EC 1.

The Crowland Storage Pool is currently used by Enbridge Gas to balance natural
gas demands in Niagara and fulfills part of the storage requirement for the
Company’s regulated gas supply plan and associated utility storage operations.
Further information about the Crowland Storage Pool can be found within Exhibit D,
Tab 1, Schedule 1.

The Crowland Storage Pool was converted to natural gas storage in 1965, many
years before the establishment of the original Canadian Standards Association
Z341 Standard (“CSA Z341”) in 1993. The wells in the Crowland Storage Pool are
at least 45 years old and therefore were not drilled in accordance with CSA Z341.
Consistent with its broader storage integrity management program, Enbridge Gas is
planning to complete a thorough review of the Crowland Storage Pool, including
assessment of the geology of reservoir and confining formations and assessment of
the condition of the existing storage and observation wells. The Crowland Storage
Pool is the only remaining Enbridge Gas storage pool for which the Company does
not possess core of the caprock, which is used to determine threshold pressure,
porosity, and permeability of the caprock.
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5. EC 1 is needed for the purpose of coring and installation of instrumentation to
characterize the rock properties of the storage zone and the geological formations
above and below the storage zone. The well will be cored, and upon completion of
drilling activities, instrumentation will be installed in the well. The testing of the core
and the information provided by the instrumentation will help Enbridge Gas to
determine rock properties of the storage formation and the confining geological

formations.

6. The 2021 — 2025 Enbridge Gas Asset Management Plan, which was filed within the
Company’s 2021 Rates proceeding, described the Crowland Wells Upgrade project,
which includes the installation of new horizontal wells, an observation well, and new
wellhead and master valve upgrades to existing storage and observation wells
within the Crowland Storage Pool.' The purpose of the Crowland Wells Upgrade
project is to assess and respond to potential integrity concerns associated with the

existing Crowland Storage Pool wells.

7. Thedrilling of EC 1 is the first phase of the Crowland Wells Upgrade project. The
results of the drilling and testing of the core from EC 1 will provide the data needed
to finalize the next phase of the project, which is expected to entail the drilling,
abandonment and upgrading of the Crowland Storage Pool wells. The
determination of the final configuration of well work required in the Crowland
Storage Pool will be informed by the data obtained from the stratigraphic test well.

' EB-2020-0181, Exhibit C, Tab 2, Schedule 1, p. 206
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PROJECT ALTERNATIVES

As discussed in Exhibit B, Tab 1, Schedule 1, the Project is driven by the need to
obtain information concerning the rock properties of the storage formation and the
geological formations above and below the storage formation. This information will
be used to inform future phases of the Crowland Wells Upgrade project to assess

and respond to potential integrity concerns for the Crowland Storage Pool.

Enbridge Gas is not aware of any comparable alternative facility or non-facility
solution that would enable the Company to gather information on the rock
properties of these specific geological formations. No historic information of this
nature exists, as there have been no other wells in the Crowland Storage Pool that
have been cored and tested in the manner proposed by Enbridge Gas in this

application.
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PROPOSED PROJECT

Project Description

1.

Enbridge Gas is proposing to drill one stratigraphic test well in the Crowland

Storage Pool.

The Crowland Storage Pool was discovered in 1952 with the drilling of Crowland 32
and was converted to natural gas storage in 1965. Currently, the pool is operated
and monitored using 16 natural gas storage wells, 7 Whirlpool Formation
observation wells, and 1 Grimsby Formation observation well. The Crowland
Storage Pool has a total capacity of 14,000 103m? and a working capacity of 8,100
103m3. The pool currently operates between a cushion pressure of 1,478 kPaa and

a maximum pressure of 3,381 kPaa.

A map showing the Crowland DSA, Whirlpool isopach and depth-to-reservoir can
be found in Attachment 1 to this Exhibit. The geological interpretation was
completed using existing Enbridge Gas well information. The map is contoured in
1-meter intervals and shows the reservoir as having a maximum thickness of
approximately 8 metres. The minimum depth to the top of the storage reservoir is
206.05 meters.

A cross section illustrating the reservoir structure of the Crowland Storage Pool can
be found in Attachment 2 to this Exhibit. The cross section illustrates the
relationship of the storage reservoir to the surrounding formations. The Cabot
Head is a tight shale formation that overlies the reservoir, forming an effective
caprock seal ranging in thickness from 5.4 to 12.8 meters. The lateral containment

of the reservoir is formed by porosity and permeability pinchout of the Whirlpool
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Formation. The bottom seal for the reservoir is the Queenston Formation, which is

a tight shale that is over 250 metres thick.

The proposed EC 1 well will be drilled in accordance with the drilling application
which was sent to the MNDMNRF via email on April 29, 2022. Attachment 3 to this
Exhibit sets out the cover letter and drilling application provided to the MNDMNRF.

Drilling of the EC 1 well will occur between mid-September and November 2022,
when there will be no injection or withdrawal operations in the Crowland Storage
Pool. The drilling work must be done when the reservoir pressure is less than
2,100 kPa. This will allow the well to be safely drilled.

The drilling of EC 1 will not cause any disruption to service from the Crowland
Storage Pool.

The well will be drilled on previously disturbed lands owned by Enbridge Gas. An
all-weather laneway and gravel pad will be installed prior to the commencement of
drilling operations. Upon completion of drilling operations, the drill pad will be
reduced in size, a permanent access laneway will remain, and the balance of the

land will be restored. There is currently no drainage tile on this property.

Project Timing

9.

A construction schedule for the Project is set out as Attachment 4 to this Exhibit.

Risk to Schedule

10. The drilling of the well must take place between mid-September and November

2022 to ensure no disruption to service from the storage pool and to ensure the
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pool pressure will be suitable to safely complete the drilling of the well. The
pressure in the reef must remain low and static, so that any gas encountered in the
well can be effectively controlled in compliance with the Oil, Gas & Salt Resources
Act and the CSA Z341 Standard. If the wells cannot be drilled prior to November
2022, the work will have to be deferred until 2023 when Winter 2022/23 withdrawal

operations have completed.

Engineering and Construction

11.All design, installation and testing of the proposed well will be in accordance with the
requirements of the Ontario Oil, Gas & Salt Resources Act (‘OGSRA”), Ontario
Regulation 245/97, OGSRA Standards v.2.0, and CSA Z341.1-22.

12.Enbridge Gas understands that the OEB will require Enbridge Gas to conform to
CSA Z341.1-22 to the satisfaction of the MNDMNRF. The Project design meets or
exceeds the requirements of CSA Z341.1-22.

13.Enbridge Gas confirms that it will fulfill, to the satisfaction of the MNDMNRF, all the
relevant requirements of CSA Z341.1-22, the OGSRA and related regulations. The
following sections outline the requirements and work completed to date related to

the aforementioned requirements.

14.Enbridge Gas contacted the MNDMNREF via email on May 9, 2022, to inform the
MNDMNRF of Enbridge Gas’s intention to submit an application to the OEB after the
MNDMNREF referred the drilling application for EC 1 to the OEB. Enbridge Gas
advised that the application would contain a request for a favourable report from the
OEB for the drilling of a well in the Crowland Storage Pool.
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15.Enbridge Gas also informed the MNDMNREF that the following studies had been
conducted in compliance with CSA Z341.1-22 and to support the application:
¢ A Neighbouring Assessment for the Crowland Storage Pool as prescribed by
CSA Z341.1-22.
e A Risk Assessment (“What if” analysis of hazards and operability issues) for

the Crowland Storage Pool for the proposed well drilling.

16.Enbridge Gas included copies of the executive summaries of each study and
informed the MNDMNREF that the entire studies would be made available to them in
the Enbridge Gas office for their review and at their convenience. Enbridge Gas
also offered to meet with the MNDMNREF to review the studies and the proposed

application.

17.The executive summaries supplied to the MNDMNREF included the following
technical information in support of the proposed drilling operations:

e An Assessment of Neighbouring Activities for the Crowland Storage Pool, as
prescribed by Clause 5.2 of CSA Z341.1-22, assessing: a) wells within 1
kilometre; b) operations within 5 kilometre; and c) the integrity of all wells
penetrating the storage zone.

o “What If” Analysis of hazards and operability for the Crowland Storage Pool.

18.The executive summaries can be found at Attachment 5 to this Exhibit.

19.The executive summaries contain:
¢ An outline of the considerations employed in the “What If* Analysis of
Hazards and Operability Issues sessions and report. A total of 268
“What If” entries were generated from the scope of CSA Z2341.1-22 during

the sessions and there were no action items generated from the risk ranking
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sessions. It was concluded that the sessions were a complete study of the
hazards and operability issues associated with the proposed drilling

application.

e A synopsis of the methodology and results of the Assessment of
Neighbouring Activities for the Crowland Storage Pool. The assessment
identified 56 wells (both abandoned and active) that have been drilled within
1 kilometer of the Crowland Storage Pool boundary, with 29 of the wells (5
abandoned wells and 24 active wells) penetrating the storage zone. For
each of the wells identified within 1 kilometer of the Crowland Storage Pool
boundary, Enbridge Gas thoroughly reviewed the completions and
abandonment methods, and the wells were subjected to a qualitative risk
ranking evaluation. The review indicated that there will be no impact on the
integrity of the storage zone from the wells (both active and abandoned)
located within 1 kilometer and/or existing operations located within 5

kilometers of the Crowland Storage Pool boundary.

Engineering and Construction Risk Management

20.The drilling activities will require the Crowland Storage Pool to be taken out of

21

service and the reservoir to be below 2,100 kPa. This will provide a suitable and
safe environment to complete the proposed work. The reservoirs must be returned
to normal operation by late December 2022 to ensure that there is no disruption to
services for storage injections. If Enbridge Gas is not able to complete construction

within the allotted window, the Project will need to be deferred to the following year.

.Risks to the Project scope have been mitigated through geological evaluation to

select the most suitable well location for a stratigraphic test well in the Crowland

Storage Pool (EC 1). These techniques assess the permeability, porosity, and
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thickness of the storage formation to determine the best location for the stratigraphic
test well.
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From: Michael Learn

To: POSRecords

Subject: Drilling Application EC#1

Date: Friday, April 29, 2022 7:48:56 PM
Attachments: EC1 Drilling program 4-29-2022 Signed.pdf

Hello Danielle,
Please find attached the drilling program for EC#1, Humberstone 5-11-5.

Please call me on my cell for payment via Mastercard.

Underground Storage

ENBRIDGE
TEL: 519-436-4600 | CELL: 519-350-5351
50 Keil Drive N Chatham, Ontario N7M 5M1

enbridae.com
Safety. Integrity. Respect.
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Application For Well Licence

EC#1 - Humberstone - 5-11-5
Crowland Pool

Enbridge Gas Inc.
Geology and Reservoir Engineering

April 29, 2022
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0il, Gas and Salt Resources Act

O
Kr ~Ontario Application for a Well Licence

Form 1 To the Minister of Natural Resources v.2015-12-15
The undersigned operator applies for a well licence under the Oil, Gas and Salt Resources Act and the Regulations thereunder and submits
the following #
1. WELL NAME EC#1 - Humberstone-5-11-5 Target Formation Queenston
Purpose of Proposed Well (Well Type) Stratigraphic Test
2. OPERATOR Enbridge Gas Inc. Tel# 519436-4600 Fax # 519 436-4560
Street Address 50 Keil Drive North City Chatham Prov. On Postal Code N7M 5M1
Mailing Address City Prov. Postal Code
Contact Name Mike Learn Contact Tel # 519-436-4600 x5002815
Email michael.learn@enbridge.com
3. LOCATION County  Lambton Township  Humberstone
Tract 5 Lot _ 5 Concession 11 Offshore:  Block Tract Licence/Lease No.
Surface location, 4938 m North E South]:] Latitude 42057 6.28" Bottom-hole Lat. 42° 57 6.25"
metres from
Lot Boundaries 548 m East |  West[X]  Longitude  79° 10’ 26.94" Bottom-hole Long. 79° 10' 26.94"
Within 1.6 ki of Designated Storage Area? Yes No D Off-target? Yes No D
4. WELL PARTICULARS Vertical z] Horizontal D Directional]:] DeepeningD Re-entryD Lateral D
Rig Type: Rotary Cable D Well to be cored? Yes D No FormationatTD  Queenston
Ground Elevation 179.6 Proposed Depth 237.6 Proposed Depth TVD 237.6 Proposed Start Date Nov-22
5. POOLING
Pooling of the Spacing Unit or unitization of the Unit Area shown on the attached well location plan
has been completed (see Ont. Reg, 245/97 definitions for “pooled spacing unit” and “unitize”) Yes m No ’_\
6. DRILLING CONTRACTOR Predator Drilling Inc. Tel# 403-264-6712
Address 2120, 500 4th Ave S.W. City Calgary Prov. AB  PostaiCode T2P2V6
7. PROPOSED CASING AND CEMENTING PROGRAM :
CASING SETTING INFORMATION
Hole Size | Casing 0.D. | Weight Grade | New, Used Setting Setting Formation How Cement Cement Top
{mm) (mm) (kg/m) or in-hole | Depth TVD Set Type KB /RF
374.0 298.45 69.94 H-40 New 41.1 E Unit Carbonate Cemented 0:1:0 4
269.9 219.10 35.70 J-55 New 157.1 Rochester Cemented | 0:1:8; 0:1:0 4
200.0 139.10 23.10 J-55 New 237.1 Queenston Cemented 0:1:0 4
8. BLOW-OUT PREVENTION EQUIPMENT
Diverter,Annular Preventer; Blind Rams, Pipe Rams
9. WELLSECURITY  Name of Trustee 1236596 Ontario Limited Total # Unplugged Wells 366 Current Balance $70,000
Harrison Pensa & Associates
10. REMARKS

Location Plan (Land wells only) Drilling Program

Fee

11. ENCLOSURES

12. NOTICE OF COLLECTION
The Ministry of Natural Resources and Forestry is collecting your personal information under the autherity of the 0il, Gas and Salt Resources Act. Any personal information provided on
this application will be used for licensing and law enforcement purposes only and will be protected in accordance with the Freedom of Information and Protection of Privacy Act.

1fyou have questions about use of your personal information, please contact the Policy and Program Officer, Petrolenm Operations Sectlon, Ministry of Natural Resources and Forestry, 659 Exeter Road, London N6E1L3, 519-873-4638,

13. AUTHORITY
The undersigned certifies that the information provided herein is complete and accurate, the operator has the right to drill or operate a well in the above
location, and he/she has authority to bind the operator.

: Digitally signed by Michael Learn
Date (d/m/y) 29-Apr-22 Name Mike Learn Signature M IC h dae I Lea n “Date: 2022.04.29 19:08:23 -04'00"

Compan; Enbridge Gas Inc. Title Principal Drilling and Reservoir Engineer
y g P g
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GQ:{}g!e Maps 4346 Stauth Rd, Port Colborne, ON L3K 5V5 to Niagara Health - Welland Site Drive 11.8 km, 12 min

4346 Stauth Rd
Port Colborne, ON L3K 5V5

Take Forks Rd to Miller Rd/Regional Rd 84

3 min (2.2 km)
1 1. Head south on Stauth Rd toward Forks Rd
500m
> 2. Tumnright onto Forks Rd
1.0km
2 3. Turnright onto White Rd
600 m

Take Townline Tunnel Rd to Third St in Welland
9 min (9.3 km)
> 4. Turnright onto Miller Rd/Regional Rd 84

900m
> 5. Turnright onto Keefer Dr
350m
2> 6. Turnright onto Townline Tunnel Rd/Regional Rd
525
& Continue to follow Townline Tunnel Rd
5.6 km
> 7. Turnright onto Canal Bank St
1.4 km
> 8. Turnright onto Ontario Rd
300m
€y 9. Tumn left onto King St
700 m
Continue on Third St to your destination
1 min (350 m)
2 10. Turnright onto Third St
210m
> 11. Turnright
61Tm

> 12. Turnright
&€ Destination will be on the right

98 m  at/ Copernicus, Maxar Technologies, U.S. Geological Survey, USDA/FPAC/GEQ, Map data ©2022  Tkm . oo
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Well Name: EC #1, Humberstone 5-11-5
License Number:

Most Recent Job
Job Category Primary Job Type Secondary Job Type Start Date End Date
Drilling Drilling - original
TD: 237.00
Vertical - Original Hole, 4/20/2022 7:01:13 PM
TVD
(mKB) | MD (mKB) | .Incl (%) Vertical schematic (proposed) Formations - prog
Formation: Drift/L.ake Elevation
10.0 : i 5
20.0
30.0 Surface. 298.5 mm;: 281.5 mm. Formatlon: E Carbonate
4.00-41.10 mKB; H-40 .
40.0 Surface Casing Cement; 4.00-
42.10mKB
50.0
60.0
70.0
80.0
90.0
100.0
110.0
120.0
130.0
140.0
Intermediate; 219.1 mm; 205.7
150.0 mm; 4.00-157.10 mKB; J-55
Intermediate Casing Cement; 4.00-
160.0 157.60 mKB
170.0
180.0
190.0
200.0
210.0
Perf; 211.00-218.00 ]
220.0
Production Casing Cement; 4:00-
230.0 123710 mKB
Production; 139.7 mm; 125.7-mm;
R 240.0 4.10-237.10 mKB; J-55

www.peloton.com Page 1/1 Report Printed: 4/28/2022
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| ; ‘ ' Contacts . |

EC#1 - Humberstone -5 -11 -5

Police Fire & Ambulance 911
911 Address 6399 Tecumseh Road, St. Clair Township

Tecumseh Control Room 519-862-6012
M.O.E. Spills Hotline 1-800-268-6060
MNR Contact 519-873-4645

MOL 1-877-202-0008

ENBRIDGE GAS CONTACTS

Rob Newport -

Shelie Cascadden

Mike Learn

Kathy McConnell

Chris Pincombe

Contractors
Contractor

Drilling and Cementing
Predator Drilling

Terry Marsh Well Drilling
Black Creek

Wellheads

Wellimaster

Stream-Flo

ECAN

Drill Bits:

Brad Takenaka
Mike Kellar

Wireline Services:

Baker Hughes

Weatherford

Water Hauling:

McKeegan

Storage Superintenent

Geologist

Drilling and reservoir engineer

Technical Manger storage and
reservoir

Land Agent

Contact

Jon Picray, Tool Push

Paulo Facca

Terry Marsh

lan Veen

Brian DeJaegher

Karen Derrick

Robert Wainwright

Varel Rock Bits Canada
Sales Manager

519-683-4468 x5102178
519-365-0897

519-818-7008

519-436-4600 x5002815
518-350-5351
519-251-9701

519-862-6032
519-312-2168

518-862-6092
519-381-1408

Phone

403-801-1824

403-264-6712
403-668-1372

519-685-6060
519-695-9804

518-834-2941
519-383-4645
519-688-0500
832-647-0710
519-627-3824

519-468-3922

Office: 403-968-9369
Cell:  403-303-2533

Trendon Bit Service Ltd. Director, Sales Office: 403-990-1299

Dapo Laniya

Dave Tipping

Melvin McKeegan

Office: 519-332-8030
Cell: 519-339-6783

Office: 519-683-2010
Cell: 519-436-3541

519-864-1782
519-332-7676

Rob.Newport@enbridge.com

Shelie.Cascadden@enbridge.com

michael.learn@enbridge.com

kathy.mcconnell@enbridge.com

Chris.pincombe@enbridge.com

Email

jpicra redatordrilling.com

PFacca@predatordrilling.com

bdejaegher@welimaster.ca
kderrick@streamflo.com

btakenaka@varelintl.com

mkellar@trendoninc.com

Dapo.Laniva@bakerhughes.com

dave.tippina@canada weatherford.com
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| Contacts 1

EC#1 - Humberstone -5 -11-5

Harold Marcus Limited Denis Marcus Office: 519-695-3735 dmarcus@haroldmarcus.com
Cell:  519-380-5238

Rental Equipment:

Dale Holland Wheatley Wireline Services Ltd. Office: 519-825-3680
Fax: 519-825-9348
Cell  519-322-8015

Keith Davis Ecan Energy Services Inc. Office: 519-627-3824 kmecanen@kent.net
Fax: 519-627-5306
Cell:  519-437-7038

Vern Anger Canfish Services Inc. Office: 780-855-2600
Fishing Supervisor Cell:  403-845-0012

QOrval Beam Orval L. Beam Limited Office: 519-436-0164
Operations Manager Fax: 519-436-0164
Tank Rentals Cell:  519-436-4801

Welders:

St. Clair Mechanical President John Dawson Office: 519-864-0927

Cell:  519-330-9672

Government & Other Agencies

Office: 519-873-4634 ogsr.mnrf.gov.on.ca
MNRF Petroleum Resources Centre Fax: 519-873-4645
MOECC Spill Reporting 1-800-268-6060
MOL Health & Safety 1-800-265-1676

Office: 519-686-2772
Oil, Gas & Salt Resources Library Fax:  519-686-7225
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Geological Prognosis of:

Lot: 5
Conc: 11
Tract: 5

Pool: Crowland

Geology Contacts: Shelie Cascadden

Remarks.

: Base of Gas

Tops derived from

EC#1 - Humberstone-5-11-5

Township:
County:
Objective:
Coordinates:

UTM Coords:

Humberstone
Welland
Stratigraphic Test
493.8 m. North
548 m. West
648940.2, 4757072.5

436-4600 x5002153 (work) 519-818-7008 (cell)

-534

Tops derived from C640 and C626

Contacts Top (m.) Elev.(m.) Thickness Gas | Oil | H20 | Remarks/Expected Pressure
Rig Floor 0.0 183.6 4.0
Ground Elevation 4.0 179.6 221 Actual
E Unit Carbonate 26.1 157.5 52.0 X {Fresh Water @ 26.5m
C Unit_Shale 0.0
A-2 Unit Carbonate 0.0
Guelph 78.1 105.5 74.0 Sulpher water possible
Goat Island 0.0
Rochester 152.1 31.5 17.0
Irondonequoit 169.1 14.5 10.0
Reynales/Fossil Hill 0.0
Thorold 0.0
Grimsby 179.1 4.5 22.5
Cabot head 201.6 -18.0 8.0
Whirlpool 210.6 -27.0 7.0
Queenston 217.6 -34.0 20.0
Total Depth 237.6 -54.0

Geology & Reservoir Engineering, Enbridge Gas Inc.

Sample Requirements:
One sample shall be collected every 3 meters of formation drilled
once the E Carbonate/bedrock is reached

April 28, 2022
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] DRILLING PROCEDURE
EC#1 - Humberstone -5 -11-5

Pre Spud
Fresh Water Well samples
Obtain samples from all fresh water wells located within a minimum radius of 750m of the

proposed well. Perform water analysis and keep copies of the results.

Site Preparation
Prepare drilling location.

Locate all drainage tiles crossing lease area.

Strip and stockpile all top soil from lease.

Construct adequate berms around lease and access road as required.
Cut, block and divert drainage tile as required.

Government Notification
Underground Storage to notify M.N.R.F. 48 hours prior to spud and prior to resumption of
drilling activities.

Signs
Install rig sign on access road to lease.

Safety Meeting
Conduct a pre-spud safety meeting for all crews. Rig Manager and all crew members must be
present.
Additional safety meetings shall be conducted at the Well Site Supervisor's discretion.
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| DRILLING PROCEDURE |

EC#1 - Humberstone-5-11-5

CONDUCTOR AND SURFACE HOLE - CABLE TOOL

10.
11.
12.

Move in and rig up cable tool drilling rig.

: All depths referenced to 4.0 mKB

Drill and drive 406 mm conductor pipe 1 m into E Unit Carbonate (27.1 mKB) with a 374 mm
bit. Ensure that fresh water is shut off before proceding.

Record fresh water interval

Record conductor casing OD, weight, grade and set depth.

Drill minimum 15.5 m into E Unit Carbonate (41.6 mKB) with a 374 mm bit.

One sample shall be collected every 3 m once E Unit Carbonate is reached.

Hold Safety Meeting

Run 298.45 mm surface casing to bottom (41.6 mKB) with centralizers 2m above shoe and at
joints 2, 4 and 8. Tack weld guide shoe on bottom. The optimum makeup torque is 4170 N-m
(3070 ft-Ib) and the maximum makeup torque is 5210 N-m (3840 fi-Ib).

Record surface casing OD, weight, grade, placement of cementing hardware and set depth.
Raise surface casing 0.5 m off bottom and set in slips. Cement 298.45 mm surface casing to
surface as per cementing program.

Wait on cement (W.O.C.) for 24 hours.

Record cement top in casing.

Rig out cable tool rig.

Rig in rotary rig.

Measure height of rig floor to ground and adjust drilling program

SURFACE HOLE - ROTARY

1.

o o

o N

Move in and rig up rotary drilling rig.

Measure height of rig floor to ground and adjust drilling program

Drill minimum 15.5 m into E Unit Carbonate (41.6 mKB) with a 374 mm bit.

One sample shall be collected every 3 m once E Unit Carbonate is reached.

Hold Safety Meeting

Run 298.45 mm surface casing to bottom (41.6 mKB) with centralizers 2m above shoe and at
joint 2. Tack weld guide shoe on bottom. The optimum makeup torque is 4170 N-m (3070 ft-
Ib) and the maximum makeup torque is 5210 N-m (3840 ft-1b).

Record surface casing OD, weight, grade, placement of cementing hardware and set depth.
Raise surface casing 0.5 m off bottom and set in slips. Cement 298.45 mm surface casing to
surface as per cementing program.

Wait on cement (W.0O.C.) for 24 hours.

Record cement top in casing.
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i ____ DRILLING PROCEDURE ]

EC#1 - Humberstone -5-11-5

INTERMEDIATE HOLE - ROTARY

H LN

Note:

10.
1.
12.
13.

14.
15.
16.

Pressure Test entire BOP system and surface casing to 1225 kPag for 10 minutes and record
results in log according to OGSRA Operating Standards v 2.0 sec. 4.5.2.1

Drill out cement with 269.9 mm bit.

Drill 0.5 m of new formation.

Hold safety meeting. Pressure Test surface casing and BOP in accordance with Pressure
Test Program - Surface Casing-Pressure Test

Drill until at the top of Grimsby formation (179.1 mKB) with 269.9 mm bit, surveying every 30
m.

Geologist must be on site to verify top of Grimsby.

Drill 5.5m into the Grimsby formation to 157.6m with 269.9 mm bit or as directed by company
personnel

Hold safety meeting. Run the 219.1 mm intermediate casing to (157.1 mKB) with a float collar
at top of bottom joint. Centralizers should be placed 2 m above shoe, at joints 2, 4 and 5 and
every 5th joint to surface. Cement basket should be placed above Detroit River formation.
Threadlock guide shoe on bottom.

The optimum makeup torque is 6480 N-m (4770 ft-Ib) and the maximum makeup torque is
8090 N-m (5960 ft-Ib). Land casing at proper elevation for thread-on type casing bowl.
Record intermediate casing OD, weight, grade, placement of cementing hardware and set
depth.

Prepare to cement 219.1 mm intermediate casing to surface.

Hold safety meeting with all on-site personnel.

Pressure test surface equipment to 15 MPag for 1 minute. Ensure no leaks.

Pump citric acid followed by fresh water pre-flush. Cement to surface as per cementing
program. Ensure cement returns to surface. Take a minimum of four cement samples.
Record all circulating pressures and volumes.

W.O.C. for 48 hours.

Hold Safety Meeting. Cased Hole Logging. See LOGGING PROGRAM, Log Run 1.
Pressure Test Pipe Rams to 1400 kPag for ten minutes. Pressure Test the entire BOP
system to 7000 kPag for 10 minutes and record results in log according to OGSRA Operating
Standards

(This pressure test also tests the casing and casing bowl requirement of 5,500 kPag.)
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| ' DRILLING PROCEDURE , , |

EC#1 - Humberstone-5-11-5

Production Hole

1.
2.

12.

13.
14.
15.
16.

17.
18.
19.

20.
21.
22.
23.
24.
25.
26.
27.
28.
29.

Drill a maximum of 0.5 m of new formation with 200 mm bit.

Prepare for Pressure Integrity Test (P.1.T.). Using a low volume, high pressure pump,
pressure test the formationat a pressure equivalent to a gradient of 18 kPa/m for 10 min using
an incompressible fluid.

Drill 1 m into the Grimsby formation to 180.1 m with 200 mm bit or as directed by company
personnel

Rig in Coring contractor.

Geologist will be onsite to retrieve and package core samples and ensure that the core
is preserved for analysis.

. Run into hole with 159 mm X 88 mm core barrel. The core will be retrieved by wireline in 9 m

sections.

Core to 220 mKb as per CORING PROGRAM

Geologist will be onsite to verify top of Queenston formation.

Rig out coring contractor

Drill 20 m into the Queenston (237.6m) with 200 mm bit. Survey every 30m

Hold Safety Meeting. Open Hole Logging. See LOGGING PROGRAM, Log Run 2.

Run 139.1 mm production casing to 237.1mKB with insert float at top of bottom joint.
Centralizers to be placed 2 m above shoe, at joints 2, 3, 4 and 5 and every 4th joint to surface.
Tack weld guide shoeon bottom. The optimum makeup torque is 2740 N-m (2020 ft-Ib) and
the maximum makeup torque is 3440 N-m (2530 ft-Ib). Ensure that a collar is not positioned
where the wellhead seals need to be installed.

Record production casing OD, weight, grade, placement of cementing hardware and set
depth.

Hold safety meeting.

Prepare to cement 139.1 mm production casing to surface.

Pressure test surface equipment to 15 MPag for 1 minute. Ensure no leaks.

Pump citric acid followed by fresh water pre-flush. Cement to surface as per Cementing
Program - 139.7mm PRODUCTION CASING. Displace cement with fresh water. Ensure
cement returns to surface or arrange for remedial cementing from surface. Take a minimum
of four cement samples to verify setup time and density. Record all circulating pressures and
volumes.

Lift BOP and set casing slips.

Set primary seals. Cut off casing to proper height. Install casing spool.

Install master valve and suspend the well with wireline retrievable bridge plug in accordance
with Section 5 of the OGSRA Operating Standards v.2.0.

Rig out rotary drilling rig.

Rig in Service rig

Drill out cement to 225 mKb

Rig in wireline company.

Perforate well from 211 mKb to 218 mKb with 10 shots per meter.

Hold Safety Meeting. Cased Hole Logging. See LOGGING PROGRAM, Log Run 3.

Rig out wireline company.

Bail hole dry

rig out service rig

Install blind flange on top of master valve.
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P DRILLING PROCEDURE |

EC#1 - Humberstone-5-11-5
30. Drilling department to notify M.N.R.F. within 48 hours of reaching TD.
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CASING PROGRAM

EC#1 - Humberstone -5-11-5

CONDUCTOR CASING SUMMARY (Cable Tool: 1.9 m KB-GL) (CABLE TOOL ONLY)

Metric Imperial
Description Value Unit Value Unit
Top 0.0 mKB 0.0 ftKB
Bottom 27.1 mKB 88.9 ftKB
Qutside Diameter 406.00 mm 15.984 inches
Weight 96.70 kg/m 65.0 Ib/ft
Drift Diameter 382.60 mm 15.063 inches
Inside Diameter 488.95 mm 19.250 inches
Grade H40 H40
Thread N/A N/A
Coupling Welded Welded
Burst N/A N/A psi
Collapse N/A kPa N/A psi
Pipe Body Yield Strength N/A daN N/A Ib-f
Joint Strength N/A daN N/A Ib-f
Torque - Optimum N/A N-m N/A ft-Ib
Torque - Maximum N/A N-m N/A ft-Ib
Condition New
Float Equipment None
Shoe Drive
Threadlock Tack weld drive shoe on bottom joint of casing

SURFACE CASING SUMMARY (Cable Tool: 1.9 m KB-GL)

Metric Imperial
Description Value Unit Value Unit
Top 0.0 mKB 0.0 ftKB
Bottom 41.1 mKB 134.8 ftKB
Qutside Diameter 298.45 mm 11.750 inches
Weight 69.94 kg/m 47.0 lb/ft
Drift Diameter 277.60 mm 10.929 inches
Inside Diameter 281.50 mm 11.083 inches
Grade H-40 H-40
Thread 8 Rd. 8 Rd.
Coupling N/A N/A
Burst 11,310 kPa 1,640 psi
Collapse 10,410 kPa 1,510 psi
Pipe Body Yield Strength 478,000 daN 736,000 Ib-f
Joint Strength 136,600 daN 307,000 lb-f
Torque - Optimum 4,170 N-m 3,070 fi-lb
Torque - Maximum 5,210 N-m 3,840 ft-Ib
Condition New
Float Equipment None
Centralizers Joints 2, 4 and 8
Shoe Guide
Threadlock Threadlock guide shoe on bottom joint of casing
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, CASING PROGRAM ,

EC#1 - Humberstone - 5-11-5

INTERMEDIATE CASING SUMMARY

Metric Imperial
Description Value Unit Value Unit
Top 0.0 mKB 0.0 ftKB
Bottom 157.1 mKB 515.4 ftKB
Qutside Diameter 219.10 mm 8.626 inches
Weight 35.70 kg/m 24.0 Ib/ft
Drift Diameter 202.50 mm 7.972 inches
Inside Diameter 205.60 mm 8.094 inches
Grade J-55 J-55
Thread 8 Rd. 8 Rd.
Coupling ST&C ST&C
Burst 21,170 kPa 3,070 psi
Coliapse 9,450 kPa 1,370 psi
Pipe Body Yield Strength 169,500 daN 381,000 Ib-f
Joint Strength 108,500 daN 244,000 Ib-f
Torque - Optimum 6,480 N-m 4,770 ft-lb
Torque - Maximum 8,090 N-m 5,960 ft-Ib
Condition New

Float Collar (Top of 1% joint)

Centralizers Joints 2,4 & 5; every 4 joint & 10 m from surface
Cement Basket Run above Detroit River formation

Shoe Guide

Threadlock Threadlock guide shoe on bottom joint of casing

Float Equipment

PRODUCTION CASING SUMMARY

Metric Imperial
Description Value Unit Value Unit
Top 0.0 mKB 0.0 ftKB
Bottom 237.1 mKB 777.9 ftKB
Outside Diameter 139.10 mm 5.476 inches
Weight 23.10 kg/m 15.5 Ib/ft
Drift Diameter 122.60 mm 4.827 inches
Inside Diameter 125.70 mm 4.949 inches
Grade J-55 J-55
Thread 8RD 8 RD
Coupling ST&C ST&C
Burst 27,100 kPa 3,930 psi
Collapse 27,850 kPa 4,040 psi
Pipe Body Yield Strength 110,300 daN 248,000 Ib-f
Joint Strength 96,500 daN 217,000 Ib-f
Torque - Optimum 2,740 N-m 2,020 ft-lb
Torque - Maximum 3,440 N-m 2,530 ft-ib
Condition New

Float Equipment Float Collar (Top of 1% joint)
Centralizers Joints 2,4 & 5; every 4h joint & 10 m from surface
Shoe Guide

Threadlock Threadlock guide shoe on bottom joint of casing
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, CEMENTING PROGRAM

EC#1 - Humberstone - 5-11-5

SURFACE CASING

Equipment

- Pumping unit

- Cementing head (plug loading type)
- One 406.0 mm wiper plug

CEMENT SPECIFICATIONS Cable Tool Rotary
Description Value Unit Value Unit
Top 0.0 mKB 0 mKB
Bottom 41.1 mKB 41.1 mKB
Pre-sweep (Fresh Water) 2.00 m* 2.00 m®
Cement Excess (Openhole) 100% 100%
Cement Excess (Cased Hole) 30% 30%
Cement Type 0:1:0 0:1:0

Mix Water Fresh Fresh
Additives 3% CaCl, 3% CaCl,
Density 1901 kg/m3 1901 kg/m3
Water Requirement 0.440 m°it 0.440 m’1t
Yield 0.757 m’#t 0.757 m*t
Cement Volume 527 m® 328 m®
Cement Yield 6.96 tonnes 4.33 tonnes
Displacement #1 (Fresh Water) 0.50 m® 0.50 m*
Displacement #2 (Brine) 2.06 m* 2.06 m*
Displacement Rate 0.6 - 0.8 m*min 0.6 - 0.8 m*/min
W.0.C. 24 hrs 24 hrs

24 Hr. Compressive Strength 20,684 kPa 20,684 kPa

CEMENTING PROCEDURE

1. Run casing.

2. Pump pre-sweep, pump cement, drop top plug. DO NOT PUMP OUT LINES.

3. Displace plug with water. DO NOT OVERDISPLACE MORE THAN 1/2 SHOE JOINT VOLUME.

Bump plug 3,500 kPa over pumping pressure.

4. Maintain a constant pump rate throughout the cement job.
5. Catch cement slurry samples while mixing and set aside.
6
7

. Observe setting time and cement quality.

. If no cement returns to surface, consult with Storage Operations Supervisor regarding re-cementing
from top with macaroni string using Class ‘G’ cement + 3% CaCl,.

8. Obtain a 1 litre sample of the dry cement used in the cement job. This will be used for testing if
subsequent cement problems occur (i.e. flash setting).
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e

EC#1 - Humberstone - 5-11-5

INTERMEDIATE CASING
Equipment NOTE:
- Pumping unit Lead Cement: Surface to top of Bois Blanc

- Cementing head (plug loading type)

- One 298.5 mm wiper plug

Tail Cement: Top of Bois Blanc to casing shoe

CEMENT SPECIFICATIONS Lead Tail
Description Value Unit Value Unit
Top 0.0 mKB 0.0 mKB
Bottom 0.0 mKB 157.1 mKB
Pre-sweep #1 (Citric Acid) 3.00 m® N/A
Pre-sweep #2 (Fresh Water) 1.00 m* N/A
Cement Excess (Openhole) 100% 100%
Cement Excess (Cased Hole) 30% 30%
Cement Type 0:1:8 Class 'G' 0:1:0 Class 'G’
Mix Water Fresh Fresh
Celloflakes 2 bags N/A
Prehydrated Gel 2% N/A
Additives 0.75% T-10 2% CaCly; 0.75% T-10
Density 1604 kg/m® 1901 kg/m®
Water 0.864 m°it 0.440 m>#t
Yield 1.212 m°tt 0.757 m°#t
Cement Volume 025 m® 6.56 m*
Cement Yield 0.21 tonnes 8.67 tonnes
Pump Rate 0.6 - 0.8 m®min 0.6 - 0.8 m¥min
Displacement #1 (Fresh Water) N/A m® 0.50 m*
Displacement #2 (Brine) N/A m® 440 m*
W.0.C. 48 hrs 48 hrs

24 Hr. Compressive Strength 1379 kPa 15,858 kPa

- CEMENTING PROCEDURE
1. Run casing.

2. Pump pre-sweep, pump Lead cement, pump Tail Cement and drop wiper plug. DO NOT PUMP OUT LINES.
3. Displace plug with fresh water and then brine. DO NOT OVERDISPLACE MORE THAN 1/2 SHOE

JOINT VOLUME. Bump plug 3,500 kPa over pumping pressure.
4. Maintain a constant pump rate throughout the cement job.
5. Catch cement slurry samples while mixing and set aside.
6
7

. Observe setting time and cement quality.

. If no cement returns to surface, consult with Storage Operations Supervisor regarding re-cementing
from top with macaroni string using Class ‘G’ cement + 3% CaCl,.
8. Obtain a 1 litre sample of the dry cement used in the cement job. This will be used for testing if
subsequent cement problems occur (i.e. flash setting).

9. Run a Cement Bond Log (CBL) to evaluate the integrity of the cement bond and to locate the position

of the cement top.




Filed: 2022-05-19, EB-2022-0155, Exhibit D, Tab 1, Schedule 1, Attachment 3, Page 20 of 25

CEMENTING PROGRAM .

EC#1 - Humberstone - 5-11-5

PRODUCTION CASING
Equipment

- Pumping unit

- Cementing head (plug loading type)
- One 219.1 mm wiper plug

CEMENT SPECIFICATIONS

Description Value Unit
Top 0.0 mKB
Bottom 237.1 mKB
Pre-sweep (Citric Acid) 3.00 m®
Pre-sweep (Fresh Water) 1.00 m®
Cement Excess (Openhole) 100%
Cement Excess (Cased Hole) 30%
Cement Type 0:1:0 Class 'G'
Mix Water 10% Salt Water

Fluid loss/Dispersant 0.75% T-10

Gas Block (if required) 0.4% D-24
Density 1901 kg/m®
Water Requirement 0.440 m>it
Yield 0.772 m*it
Cement Volume 752 m°
Cement Yield 9.74 tonnes
Pump Rate 0.6 - 0.8 m*min
Displacement (Brine) 0.75 m*
W.O.C. 48 hrs

24 Hr. Compressive Strength 6,895 kPa

NOTE: Cement program may be changed if well integrity conditions dictate

CEMENTING PROCEDURE
1. Run casing and set casing slips.

2. Pump pre-sweep, pump cement, drop top plug. PUMP OUT LINES.
3. Displace plug with brine. DO NOT OVERDISPLACE MORE THAN 1/2 SHOE JOINT VOLUME.
Bump plug 3,500 kPa over pumping pressure.

~N O O

. Maintain a constant pump rate throughout the cement job.
. Catch cement slurry samples while mixing and set aside.

. Observe setting time and cement quality.

. If no cement returns to surface, consult with Storage Operations Supervisor regarding re-cementing

from top with macaroni string using Class ‘G’ cement + 3% CaCl,.

o]

. Obtain a 1 litre sample of the dry cement used in the cement job. This will be used for testing if

subsequent cement problems occur (i.e. flash setting).
9. Run a Cement Bond Tool to evaluate the integrity of the cement bond and to locate

the position of the cement top.
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WELLHEAD

EC#1 - Humberstone -5-11-5

. 71/16 Gate Valve API
. 2000

- 11x7 1/16 Spool
- AP1 2000, SSO

8 5/8 x 11 Casing Bowl
API1 2000, SSO

2" Elind
Flange
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' PRESSURE TEST PROGRAM

EC#1 - Humberstone -5 -11-5

SURFACE CASING - PRESSURE TEST

1. Pressure Test surface casing to 1380 kPag for 10 minutes and pressure test BOP system to a
pressure equivalent to one- half its working pressure. Record results in log according to
OGSRA Operating Standards v 2.0 sec. 4.5.21.

INTERMEDIATE CASING - PRESSURE TEST

1. Pressure Test Intermediate casing to 1380 kPag for 10 minutes and pressure test annular preventer to a
pressure equivalent to one- half its working pressure. Record results in log according to
OGSRA Operating Standards v 2.0 sec. 4.5.21.

PRODUCTION HOLE - PRESSURE INTEGRITY TEST (PIT)
1. Drilt 0.5 m of new formation.

2. Using a low volume, high pressure pump, pressure test the formation at a pressure equivalent to a gradient of
18 kPa/m for a duration of ten (10) minutes using an incompressible fluid.

PRODUCTION CASING - PRESSURE TEST
1. Pressure test wellhead and production casing to 13,790 kPa for four (4) hours.
2. Install Wellhead and Master Valve and 177.8 mm BOP. The lubricator and components shall have a

minimum pressure rating of 120% of the formation pressure. Pressure test annular preventer to 1380kPa for
10 minutes. Pressure test annular preventer to 7000 kPa for 10 minutes
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LOGGING PROGRAM

EC#1 - Humberstone -5-11-5

l.ogging Hole Condition

# Interval Fluid Filled Gas Filled Comments

1 Intermediate-Surface Gamma Ray Logs run after 48 hr WOC
Cement Bond Log

2 TD-185 Gamma Ray Gamma Ray

Open hole Compensated Neutron Linear Porosity Neutron*

Z-Density* Z-Density*
Sonic
Resistivity
Magnetic Resonance

3 Production - Surface Cement Bond Log Logs run after 48 hr WOC
High Res Vertilog
Gamma Ray

NOTE: * open hole section only
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| ' CORING PROGRAM |

EC#1 - Humberstone - 5-11-5

General Information: Value Unit Comments
Core Interval (Top): 180.1 mKB
Core Interval (Bottom): 220.0 mKB
Core Length 399 m
Core Bit Diameter: 143.0 mm
R.F.- Ground: 40 m
NOTE: Hold safety meeting prior to making up core barrel

Coring will 24 hours per day.

Procedure:

1.

ok wN

~

Head up wellhead and BOP including pipe rams, blind rams

and annular preventor.

Function test all preventors. Record results.

Ensure geologist is on-site.

Hold safety meeting with all on-site personnel.

Prepare for coring.

Run into hole with 158.8 mm OD core bit, 121 mm x 88.9 mm barrel, eight (8)
114.3 mm drill collars and drill pipe to surface.

Core with brine from 180.1 - 220 mKB in 9 m intervals.
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ABANDONMENT PROGRAM

EC#1 - Humberstone-5-11-5

If drilling results prove unsuccessful, the well will be plugged and abandoned as follows:

1
2

0O ~NO O W

Notify MNRF by fax 48 hrs prior to commencing plugging operations

Run tubing to TD and cement to surface with 13.5 m* total of 0:1:0 Class 'G' neat
cement. Multiple cement job may be required

Pull all tubing from well.

Wait on cement overnight.

Tag cement top, repeat cementing if necessary

Ensure cement top is at surface.

Cut all casing strings off a minimum of 1.0 m below grade and weld on steel plate.
Restore surface location to original condition.
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Crowland Test Well Drilling - EC 1

2021 2022 2023

Task Name Jan [Feb [Mar|Apr |May|June|July [Aug [Sept|Oct |Nov |Dec Jan [Feb [Mar|Apr |May|June|July [Aug [Sept|Oct |Nov|Dec|Jan |Feb |Mar|Apr |May|June|July |Aug|Sept|Oct [Nov [Dec
EC1
Storage Pool Engineering & Geology “
Procurement / Material Acquisition _
Environmental Permits and Approvals m
OEB Recommendation to Drill Application #
MNREF Drilling Licence Application
Construction- Drill EC 1 -
Project In-Service H

Jan |Feb [Mar|Apr |May|June[July [Aug |Sept|Oct |Nov [Dec JJan |[Feb |Mar|Apr [May|June|July |Aug |Sept|[Oct [Nov|Decllan [Feb |Mar|Apr [May|June|luly |Aug|Sept|Oct |Nov |Dec
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Executive Summary Date: February 2022

Title: "What if" Analysis of Hazards and Operability Issues
New Well Drilling Project 2022 - Crowland Pool - Stratigraphic Well CRW 01

Authors: Gordon Cowan, P.Eng., Mohamad Ardati, U G M Engineering Ltd.

U G M Engineering was contracted to prepare a "What if" Analysis for the Crowland Pool
concerning the New Well Drilling Project 2022.

U G M qualitative HAZOP assessments consider the Crowland Pool facilities as a whole, in
its examination of natural gas storage reservoir risk. Qualitative HAZOP assessments are
modelled from, and derivatives of, qualitative risk assessment methodologies used in the
chemical process industry that have been adapted for natural gas storage application.
Such assessments are focused on large scale releases of natural gas through upset
events.

The "What if" Analysis report describes the virtual "What if" hazard assessment session
that took place on January 11, 2022.

This Crowland Z341 exercise used a substantially different methodology from previous
CSA Z341.1-18 Drilling Project qualitative risk assessments, in that the Reservoir
Considerations System was covered by electronic file management between UGM and EGI
geology experts; the Site Considerations and New Well Drilling Systems were covered by
a two hour virtual meeting session, and the remaining Systems were covered by using
the previous DR21 TKC 68V session records altered by the team leader to provide specific
coverage of Crowland Pool. This treatment is specific for this single stratigraphic well
drilling exercise and Revision O report. The remainder Revision 1.0 report will be covered
by in-room sessions to be held in Q3 2022 on EGI premises. The intent of this treatment
is to provide valid hazard assessment for the stratigraphic well through virtual sessions,
with further coverage over the larger DR22 project to be provided by a Revision 1.0
release. Confidence in public protection is provided by previous complete Z341 Crowland
work in 2016, and Revision O quantified consideration of the Crowland Pool.

The session was attended by the “What if” Leader and three technical experts. The
preparation for the session, selection of the project scope systems, subsystems, session
conduction, and reporting function for the “What if” analysis was performed by UGM team
leader Gordon W. Cowan, P.Eng., using PHA Pro 8.8 software for recording, organizing and
reporting functions.

A total of 268 “What ifs” concerning Crowland Pool were generated from the scope of the
CSA Z341.1-18, and examined in the session. Risk ranking was performed for each "What
if," using the 7+7 Enbridge Standardized Operational Risk Matrix as a relative risk expres-
sion.

Risk, as expressed by the 747 matrix, is a qualitative expression made up of the session
group’s assignment of values for likelihood and severity (labelled “Consequence” on the
matrix), which are then added together to provide an expression of risk.

The operability, and storage aspects of the project were of primary concern for the "What
if' examinations. Financial, safety, environmental, public impact, and personnel protec-
tion issues were also addressed. For all the systems examined, the group as a whole
determined whether the system/question/topic had been covered in adequate depth.
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It was concluded that the “What if” session records and risk rankings, consideration of the
development location, and the review of qualitative aspects of the Crowland Pool formed
a complete study of the Crowland Pool Drilling Revision Original Stratigraphic well Project,
within the scope of the CSA Z341.1-18 regulation. It was agreed that the sessions had
examined safety, operability and technical integrity in a responsible and diligent manner.
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Executive Summary

Title: Assessment of Neighbouring Activities
2022 Crowland Test Well Drilling Project
Authors: Enbridge Gas Inc.

The “Assessment of Neighbouring Activities” report has been completed to comply with the requirements
of Clause 5.2 of Standard CSA Z341.1-22 -~ Storage of Hydrocarbons in Underground Formations —
Reservoir Storage (“CSA Z341.1-22") in support of an application to drill a stratigraphic test well in the
Crowland Storage Pool.

The Crowland Storage Pool is protected by a Designated Storage Area (DSA) which was approved by the
Ontario Energy Board in 1964 by Ontario Regulation 299/64. Authority to inject gas into, store gas in and
remove gas from the Crowland Pool was granted by E.B.O. 8 in 1965 with gas injections starting in 1965.
The DSA is comprised of approximately 758 hectares. Enbridge is confident that the DSA adequately
protects the Crowland Pool. In addition, Ontario Regulation 245/97 under the Oil, Gas and Salt Resources
Act provides protection of the reservoir against the performance of any well work, within a 1.6 km of the
DSA boundary, that will or is likely to fracture the storage reservoir or to result in communication between
the well and the storage reservoir.

The report reviews the geology, the existing and abandoned wells within 1 kilometre of the storage zone,
subsurface operations within 5 kilometres of the storage zone, and wells penetrating the storage zone.
The 1-kilometre and 5-kilometre analysis areas were created based on the Crowland Pool storage
boundary. This boundary is defined as the Pool’s porosity and permeability pinch-out edge.

Well drilling records from the Oil, Gas and Salt Resources Library (OGSRL) indicate that 56 wells have been
drilled within the 1 km radius of the Crowland Pool storage boundary. Of the 56 wells, 24 wells are
associated with current Crowland Pool operations (16 natural gas storage wells and 8 observation wells)
and the remaining 32 wells have been abandoned. 5 of the abandoned wells were within the storage pool
and the remaining 27 wells are outside the storage pool, but within the 1 km radius. Enbridge has
conducted a review and a qualitative risk ranking of the 56 wells and is satisfied that there is no “impact
on the integrity of the storage facility” as required by CSA Z341.1-22 Clause 5.2(a).

A review of records from the OGSRL for subsurface activities within 5 kilometres of the Crowland Pool
indicates that there are 24 subsurface operations, including natural gas production operations. Enbridge
is satisfied that there is no “impact on the integrity of the storage zone” as required by the CSA 7341.1-22
Clause 5.2(b).

In conclusion, the Crowland Pool has been safely operated as a natural gas storage pool since 1965 and is
protected by an approved DSA. The technical information reviewed, indicates that there is minimal risk
regarding the potential migration of natural gas between any known existing or abandoned wells within 1
km, and existing operations within 5 km, of the Crowland Pool. All active wells that penetrate the storage
zone within the Crowland Pool are utilized as part of storage operations.
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All the active wells are operated and maintained in accordance with CSA Z341.1-22 Storage of
Hydrocarbons in Underground Formations and in accordance with the Oil, Gas and Salt Resources Act, its
regulations and Provincial Operating Standards. Enbridge is satisfied that the drilling of the stratigraphic
test well will not compromise the integrity of the Crowland Pool or any associated facilities.
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PROJECT COST AND ECONOMICS

Project Costs

1. The total cost for the Project is estimated to be $2,255,000, as set out in Table 1
below.

Table 1: Project Costs

Type of expenditure Cost estimate

Material Costs $ 390,000
Labour Costs $ 60,000
External Permitting $ 20,000
Land $ 30,000
Contractors $1,350,000
Internal Labour $ 200,000
Contingency Costs $ 205,000
Total Costs $2,255,000

2. The cost estimate set out above includes a 10% contingency for the Project, which
will be applied to all direct capital costs to reflect the preliminary design stage of the
Project. The contingency amount has been calculated based on the risk profile of the
Project and is consistent with contingency amounts calculated for similar projects

completed by Enbridge Gas and approved by the OEB."

3. The total estimated Project costs set out above are lower than a recent comparable
project completed by Enbridge Gas and approved by the OEB. In EB-2019-0012,
Enbridge Gas estimated the total capital cost for drilling, coring, and testing a
stratigraphic test well in Enbridge Gas'’s Ladysmith Storage Pool (TL 9, Moore 8-20-
V) to be $3.72 million.?

' For example, a recent Enbridge Gas project with similar contingency is the Coveny and Kimball-
Colinville Well Drilling Project (EB-2021-0248).
2 EB-2019-0012, Exhibit D, Tab 1, Schedule 1, Table 1.
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4. TL 9 well costs were higher than the estimated costs of EC 1 because TL 9 was
drilled to a depth of 616.5m, whereas EC 1 is proposed to be drilled to a depth of
238m. Furthermore, the larger casing used for TL 9 increases the drilling and

equipment costs relative to EC 1.

5. Enbridge Gas is not seeking cost recovery of the Project as part of this application.
Upon rebasing, Enbridge Gas expects the capital costs associated with the Project
will be included within rate base, as the Project solely benefits Enbridge Gas’s
regulated storage business. Enbridge Gas will allocate Project costs to rate classes
according to the applicable OEB-approved cost allocation methodology in place at

the time the Company applies for such rate recovery.

Project Economics

6. A Discounted Cash Flow report has not been completed as the Project is not
expected to result in additional revenues for Enbridge Gas. As discussed in
Exhibit B, Tab 1, Schedule 1, the Project is part of a broader integrity project for the

Crowland Storage Pool.
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Plus Attachments

ENVIRONMENTAL MATTERS

Environmental Report

1. An Environmental Report (“ER”) for the Project was prepared by Stantec Consulting
Ltd. (“Stantec”). The ER conforms to the OEB’s Environmental Guidelines for the
Location, Construction and Operation of Hydrocarbon Pipelines and Facilities in
Ontario, 71" Edition, 2016 (“Guidelines”). A copy of the ER is set out as Attachment 1
to this Exhibit.

2. The principal objective of the ER was to outline the various environmental mitigation
and protection measures for the construction and operation of the Project while

meeting the intent of the Guidelines. To meet this objective, the ER was prepared to:

Describe the proposed work necessary for the Project;

e Implement a consultation program to receive input from interested and potentially
affected parties;

e Assess potential environmental impacts of the Project on environmental features,
and establish mitigation and protective measures that may be used to reduce
and eliminate, where possible and feasible, potential environmental impacts of
the Project; and

¢ |dentify any necessary supplemental studies and monitoring and contingency

plans.

3. The ER identified that there is potential for the presence of 17 species at risk
(“SAR”) within the study area of the Project. Through a comparison of available
habitat, there are 6 potential present species: Barn Swallow, Red-headed

Woodpecker, Little Brown Myotis, Northern Myotis, Eastern Flowering Dogwood,
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Plus Attachments
and Blanding’s Turtle. Additional field surveys will occur to confirm potential habitat
and identify species presence/absence. General mitigation and protective measures
for potential impacts on wildlife, wildlife habitat, and SAR are included in Table 4.1 in
the ER. These measures and those developed in consultation with the Ministry of
Environment, Conservation and Parks will be adhered to by Enbridge Gas. With the
implementation of such mitigation and protective measures, no significant adverse

residual impacts on wildlife habitat, wildlife, and SAR are anticipated.

. The ER concluded that with the implementation of its recommendations, on-going
communication and consultation, environmental and supplementary studies and
adherence to permit, regulatory and legislative requirements, potential adverse
residual environmental and socio-economic impacts of the Project are not

anticipated to be significant.

. Notice of Study Commencement letters were provided to the Ontario Pipeline
Coordinating Committee (“OPCC”) and other applicable agencies on April 22, 2022,
and to Mississaugas of the Credit First Nation and landowners within vicinity of the
project on April 25, 2022. These letters introduced the Project and invited the
parties to provide or coordinate comments regarding the Project to assist in the
environmental study process. Copies of the letters can be found in Appendix B3 of
the ER.

. The ER was provided to the OPCC and other applicable agencies on May 6, 2021.
No comments from the OPCC have been received to date. An updated summary of
OPCC comments and Enbridge Gas responses will be filed following the completion

of the review period.
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Plus Attachments

Archaeological Assessment

7. A Stage 1 Archaeological Assessment (“AA”) was completed on the proposed work
area and concluded that a Stage 2 AA is required. The Stage 1 Report was
submitted to the Ministry of Heritage, Sport, Tourism and Culture Industries
("“MHSTCI”) on April 6, 2022. Enbridge Gas received a clearance letter from
MHSTCI on April 8, 2022.

Built Heritage Resources and Cultural Heritage Landscapes

8. Completion of the checklist titled “Criteria for Evaluating Potential for Built Heritage
Resources and Cultural Heritage Landscapes for the Project” identified no indicators
of cultural heritage value or interest in the Study Area. The completed Checklist can
be found in Appendix F of the ER.
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@ Stantec

2022 CROWLAND TEST WELL DRILLING
PROJECT: ENVIRONMENTAL REPORT

FINAL REPORT

May 6, 2022

Prepared for:
Enbridge Gas Inc.

Prepared by:

Stantec Consulting Ltd.
300W-675 Cochrane Drive
Markham, ON L3R 0B8

Project Number:
160961469
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2022 Crowland Test Well Drilling Project: Environmental Report
May 6, 2022

Limitations and Sign-off

This document entitled 2022 Crowland Test Well Drilling Project: Environmental Report was prepared by
Stantec Consulting Ltd. (“Stantec”) for the account of Enbridge Gas Inc. (the “Client”). Any reliance on this
document by any third party is strictly prohibited. The material in it reflects Stantec’s professional judgment
in light of the scope, schedule and other limitations stated in the document and in the contract between
Stantec and the Client. The opinions in the document are based on conditions and information existing at
the time the document was published and do not take into account any subsequent changes. In preparing
the document, Stantec did not verify information supplied to it by others. Any use which a third party makes
of this document is the responsibility of such third party. Such third party agrees that Stantec shall not be
responsible for costs or damages of any kind, if any, suffered by it or any other third party as a result of
decisions made or actions taken based on this document.

%ﬁ%&w—%@m

Prepared by:

Matt Gasser, BES

_ Wk /97%1-
Reviewed by:

Mark Knight, MA, RPP, MCIP
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2022 Crowland Test Well Drilling Project: Environmental Report
May 6, 2022

Executive Summary

To ensure the continued safe and reliable delivery of natural gas to existing and future Enbridge Gas Inc.
(Enbridge Gas) customers, Enbridge Gas is proposing the 2022 Crowland Test Well Drilling Project (the
Project). The Project is prosing to drill a new geological test well in the Crowland Designated Storage
Area (as defined in s. 36.1 (1)(a) of the Ontario Energy Board Act) located in Port Colborne, Ontario.

The Project will involve the construction of a temporary approximately 8100 metres squared gravel drilling
pad. Upon completion of drilling activities, a new permanent 6 metres wide access laneway and 8 metres
x 8 metres gravel pad will remain in place.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an environmental study of the
construction and operation of the Project. The environmental study included a consultation program,
impact assessment, and a cumulative impact assessment.

A consultation program was conducted for the Project to engage with federal and provincial agencies,
conservation authorities, municipal staff, Indigenous communities, landowners, and other interested
parties. Enbridge Gas and Stantec have also been in direct contact with agency and municipal staff.
Enbridge Gas has committed to on-going consultation with directly affected and interested parties through
detailed design and construction phases and will continue to respond to concerns through the life of the
Project.

The potential effects and impacts of the Project on physical, biophysical, and socio-economic features
have been assessed. In the opinion of Stantec, the recommended program of supplemental studies,
mitigation and protective measures, and contingency measures are considered appropriate to protect the
features encountered. Monitoring will assess whether mitigation and protective measures were effective
in both the short and long term.

The potential cumulative effects of the Project were assessed by considering development that has a high
probability of proceeding just prior to or concurrent with construction of the Project. The cumulative effects
assessment determined that, provided the mitigation and protective measures outlined in this report are
implemented and that concurrent projects implement similar mitigation and protective measures, potential
cumulative effects are not anticipated to occur, or if they do occur are not anticipated to be significant.

With the implementation of the recommendations in this report, on-going communication and
consultation, and adherence to permit, regulatory and legislative requirements, potential adverse residual
environmental and socio-economic impacts of the Project are not anticipated to be significant.
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Land Acknowledgement

We respectfully and thoughtfully acknowledge that the 2022 Crowland Test Well Drilling Project is being
completed on land that has been inhabited by and cared for by people Indigenous to Turtle Island since
time immemorial. We recognize and respect the historic connection to and harmonious stewardship by
the Indigenous peoples over this shared land and, as such, we have a responsibility to preserve and care
for the land, learn from the original inhabitants and move forward together in the spirit of healing,
reconciliation and partnership.
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Stantec Consulting Ltd.
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1 Infroduction

1.1 Project Description

To ensure the continued safe and reliable delivery of natural gas to existing and future Enbridge Gas Inc.
(Enbridge Gas) customers, Enbridge Gas is proposing to drill a new geological test well in the Crowland
designated storage area (DSA), as defined in s. 36.1(1)(a) of the Ontario Energy Board Act (OEB Act),
in Port Colborne, Ontario. The 2022 Crowland Test Well Drilling Project (the Project) will commence with
the construction of a temporary approximately 8100 m2 gravel drilling pad. Upon completion of drilling
activities, a permanent 6m wide access laneway and 8m x 8m gravel pad will remain in place.

The Project location is shown in Appendix A.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an environmental study of the
construction and operation of the Project.

1.2  Environmental Study

1.2.1 OBJECTIVES

A multidisciplinary team of environmental planners and scientists from Stantec conducted the
environmental study. Enbridge Gas provided environmental support and engineering expertise throughout
the study.

The environmental study was completed in accordance with the OEB Environmental Guidelines for the
Location, Construction and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (OEB
Environmental Guidelines) (2016), as well as relevant federal and provincial environmental guidelines and
regulations.

The principal objective of the environmental study was to outline various environmental mitigation and
protection measures for the construction and operation of the Project while meeting the intent of the OEB
Environmental Guidelines. To meet this objective, the environmental study was prepared to:

¢ Implement a consultation program to receive input from interested and potentially affected parties

e Assess potential impacts of the Project on environmental features, and establish mitigation and
protective measures that may be used to reduce and eliminate, where possible and feasible,
those potential impacts

o |dentify any necessary supplemental studies, monitoring, and contingency plans
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1.2.2 PROCESS

The environmental study was divided into two main phases:

Phase I: Consultation and Gathering Background Environmental Information

Phase | began with notifying impacted and potentially interested parties regarding the Project. Concurrent
with consultation, environmental and socio-economic features at the Project location were mapped and
characterized using relevant published literature, maps, and digital data.

Phase Il: Environmental Report

Phase Il involved determining potential environmental and socio-economic impacts and cumulative
effects that may result from the Project and recommending mitigation and protective measures,
supplemental studies, monitoring, and contingency plans to reduce or avoid potential impacts. The
environmental study concluded with the preparation of this Environmental Report (ER) as well as
Environmental Alignment Sheets to identify site-specific mitigation and protective measures to be
implemented during construction (see Appendix D).

1.2.3 THE ENVIRONMENTAL REPORT

The environmental study has relied on a technically sound and consistently applied approach that is
replicable and transparent. The ER, which documents the environmental study, will form the basis for
future environmental management activities related to the Project.

The ER is organized into the following sections:

Introduction: provides a description of the project and the environmental study
Consultation Program: describes the consultation program

Existing Conditions: describes the environmental and socio-economic existing conditions

A W N P

Impact Identification, Assessment, and Mitigation: predicts potential effects and impacts,
recommends supplemental studies, mitigation, and protective measures, and considers net
impacts

5 Cumulative Effects: provides an analysis of potential cumulative effects associated with the
Project

6 Monitoring and Contingency Plans: describes monitoring and contingency plans to address
potential environmental impacts of the Project

7 Conclusion: provides a conclusion on the significance of the potential environmental impacts
associated with the Project

The ER also includes references and appendices for documentation.

:
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1.2.4 THE OEB REGULATORY PROCESS

Once complete, the ER is circulated to the Ontario Pipeline Coordinating Committee (OPCC) for their
review and comment. The OPCC is an inter-ministerial committee that includes provincial government
ministries, boards, and authorities with potential interest in the construction and operation of hydrocarbon
transmission and storage facilities. The ER will accompany a future Enbridge Gas application to the OEB
for the proposed Project.

Upon receiving the application, the OEB will hold a public hearing. Communication about the hearing will
include notices in local newspapers and letters to directly affected landowners, both of which will outline
how the public and landowners can get involved with the hearing process. If, after the public hearing, the
OEB finds the project is in the public interest, it will approve construction of the Project. The OEB typically
attaches conditions to approved projects. Enbridge Gas must comply with these conditions at all stages of

the Project, including during construction, site restoration, and post construction.

1.2.5

ADDITIONAL ENVIRONMENTAL REGULATORY PROCESSES

Enbridge Gas will also be required to obtain additional environmental permits and approvals from
provincial agencies and municipalities, as outlined in Table 1.1 below. This ER will serve to support these

permit and approval applications.

Table 1.1

Summary of Potential Environmental Permit and Approval Requirements

Administering

Permit/Approval Name Agency

Description

PROVINCIAL PERMITS AND APPROVALS

Development Permits under Niagara
Ontario Regulation (O. Reg.) Peninsula
155/06 (Regulation of Conservation
Development, Interference with Authority
Wetlands and Alterations to (NPCA)

Shorelines and Watercourses), as
per the Conservation Authorities
Act (1990)

Required for works in NPCA Regulated Areas, including
shorelines, watercourses, wetlands, and hazardous
lands (flooding and erosion hazards, and unstable soils
and bedrock).

Permitting or registration under the
Endangered Species Act (ESA)
(2007)

Ministry of the
Environment,
Conservation,
and Parks
(MECP)

An ESA permit or registration is required for activities
that could impact species and/or their habitat protected
under the ESA. Should it be determined that activities
will occur that could impact species and/or their habitat
protected under the ESA, conformance with the Act will
be required.

As indicated in Section 9 (1) a of the ESA (2007), “No
person shall kill, harm, harass, capture or take a living
member of a species that is listed on the Species at Risk
in Ontario List as an extirpated, endangered or
threatened species.”

As indicated in Section 17 (1), “the Minister may issue a
permit to a person that, with respect to a species
specified in the permit that is listed on the Species at
Risk in Ontario List as an extirpated, endangered or
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Table 1.1 Summary of Potential Environmental Permit and Approval Requirements

Administering

and Cultural Heritage Landscapes
under the OHA (1990)

Permit/Approval Name Agency Description
threatened species, authorizes the person to engage in
an activity specified in the permit that would otherwise be
prohibited by section 9 or 10.”
Archaeological clearance under the | Ministry of An archaeological assessment (AA) is required to
Ontario Heritage Act (OHA) (1990) | Heritage, Sport, | identify areas of archaeological potential prior to any
Tourism and ground disturbances and/or site alterations. Depending
Culture on the results of the AA, further stages of archaeological
Industries work may be required. The completed AA reports are
(MHSTCI) forwarded to the MHSTCI for review and comment.
Review of Built Heritage Resource MHSTCI A review will be completed to determine the presence of

built heritage resources and cultural heritage
landscapes. If identified, further studies are required to
determine the effects of the Project and recommend
mitigation measures as necessary.

MUNICIPAL PERMITS AND APPROVALS

Noise By-Law No. 4588/119/04

City of Port
Colborne

Project activities should adhere to the local noise by-law.
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2 Consultation and Engagement Program

2.1 Objectives

Consultation is an important component of the OEB Environmental Guidelines (2016). As noted by the
OEB (2016), consultation is the process of identifying interested and potentially affected parties and
informing them about the Project, soliciting information about their values and local environmental and
socio-economic circumstances, and receiving input into key Project decisions before those decisions are
finalized.

Stantec believes that community involvement and consultation is a critical and fundamental component of
this environmental study, and that Indigenous community participation is essential to the Project. We also
recognize that each potentially affected Indigenous community has unique conditions and needs and that
the process followed may not satisfy the “duty to consult” component from an Indigenous community’s
perspective. To demonstrate that we respect this view, we will use the term “engagement” throughout the
remainder of this Report when we refer to seeking input from Indigenous communities.

The consultation and engagement program for the Project included the following objectives:

o |dentify interested and potentially affected parties early in the process

¢ Inform and educate interested parties about the nature of the Project, potential impacts, proposed
mitigation measures, and how to participate in the consultation and engagement program

e Provide a forum for the identification of issues

e Identify how input will be used in the planning stages of the Project

e Summarize issues for resolution, and resolve as many issues as feasible

¢ Revise the program to meet the needs of those being consulted, as feasible

o Develop a framework for ongoing communication and engagement during the construction and
operation phases of the Project

2.2 Identifying Interested and Potentially Affected Parties

As part of the consultation and engagement process, Indigenous and stakeholder Contact Lists (including
Agency, Municipal, and Interest Groups), were developed.

2.2.1 IDENTIFYING INDIGENOUS COMMUNITIES

Engagement with Indigenous communities was guided by the OEB Environmental Guidelines (2016),

as noted above, but also by the Enbridge Gas’ Indigenous Peoples Policy. Enbridge Gas is committed to
creating processes that support meaningful engagement with potentially affected Indigenous groups
(First Nations and Métis). Enbridge Gas works to build an understanding of project related interests,

:



Filed: 2022-05-19, EB-2022-0155, Exhibit F, Tab 1, Schedule 1, Attachment 1, Page 15 of 145

2022 Crowland Test Well Drilling Project: Environmental Report
2 Consultation and Engagement Program
May 6, 2022

ensure regulatory requirements are met, mitigate or avoid project-related impacts on Indigenous interests
including rights, and provide mutually beneficial opportunities where possible.

Indigenous engagement commenced with the submission of a Project description to the Ministry of
Energy. The response (see Appendix B1) from the Ministry indicated that, based on the Crown’s
assessment, no duty to consult was triggered. Regardless of whether the duty to consult is triggered,
Enbridge Gas routinely engages with Indigenous groups potentially affected by Enbridge Gas projects
and operations.

222 IDENTIFYING INTERESTED AND POTENTIALLY AFFECTED PARTIES

Identification of interested and potentially affected parties was undertaken using a variety of sources,
including the OEB’s OPCC Members List, the MECP’s Environmental Assessment Government Review
Team Master Distribution List, and the experience of Enbridge Gas and Stantec.

The parties listed below were among those considered when developing the initial stakeholder Contact
List:

e Federal and provincial agencies and authorities
¢ Municipal personnel
e Landowners
e Special interest groups
As the environmental study progressed, the initial Contact Lists evolved, and updates were made in

response to changes in personnel, correspondence, and feedback gathered from the Notice of Study
Commencement. The Project Indigenous and stakeholder Contacts Lists are provided in Appendix B2.

2.3 Consultation Activities

Letters and emails were sent to those identified on the Contact Lists on April 22, 2022, to inform them of
the commencement of the Project and outline the environmental study process. The letters and emails
sent to stakeholders solicited information on planning principles or guidelines that may affect the project,
background environmental and socio-economic information, and other developments proposed in the
area. Letters were also hand-delivered to landowners within 500m of the Project location on April 25,
2022. The letters and emails sent to Indigenous communities requested information on adverse impacts
that the Project may have on constitutionally protected Indigenous or treaty rights and measures for
mitigating those adverse impacts. Appended to the letters and emails was a map of the Project location.

Generic copies of the letters noted above are provided in Appendix B3.

;
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24 Input Received

The consultation and engagement program allowed interested or potentially affected parties to provide
input into the Project. Input was evaluated and integrated into the Project. One comment was received
from an agency at the time of writing this ER. Comments were as follows:

e The Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF)
provided information to guide identification and assessment of natural features and resources as
required by applicable policies and legislation.

A copy of the correspondence is provided in Appendix B4.
2.5 Refinements Based on Input

Consultation with Indigenous communities and stakeholders is ongoing. It is anticipated that, as the
Project progress, additional comments/input with be received. As input is received it will be compiled,
reviewed, and incorporated into project planning. Responses will be provided, as applicable, to questions
and comments on the Project. Enbridge Gas has committed to on-going consultation with directly affected
and interested parties through detailed design and construction and will continue to respond to concerns
through the life of the Project.
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3 Existing Conditions

3.1 Study Area

A Study Area is the area in which direct interactions with the environment could occur. For the purposes
of the environmental study, the Study Area was defined as a 100 m boundary around the temporary
construction pad, extended to 500 m for hydrogeological features. A map of the 100 m and 500 m Study
Area boundary is provided in Figure 1, Appendix A.

3.2 Data Sources

The existing conditions maps (Appendix C) have been generated from base mapping provided from
Enbridge Gas and data obtained from government databases. Scales have been adjusted from the
original source to better represent the features mapped. Stantec has digitally reproduced features added
to the base maps. Additional mapping sources are identified on the respective map, and in the
references. For the socio-economic elements of the assessment, the most recent economy and
employment statistics are provided in the 2016 Census of Population (Statistics Canada 2021a and
2021b). The selected census divisions included Ontario, the Region Municipality of Niagara (also known
as Niagara Region), and the City of Port Colborne.

3.3 Physical Features

3.3.1 BEDROCK GEOLOGY AND DRIFT THICKNESS

The bedrock geology in the Study Area is comprised predominantly of thin-bedded, argillaceous
dolostones and shales, with beds and nodules of gypsum in the near-surface and thick salt beds in the
deep subsurface as a result of the Salina Formation (Armstrong and Dodge 2007). A map of bedrock
geology is provided in Figure 1, Appendix C.

To determine the drift thickness in the Project location, general depth from the soil surface to the bedrock
was reviewed. In the Study Area, drift thickness is within the range of 19-20 m (NDMNRF 2022) (see
Figure 2, Appendix C). A review of available Water Well Records identified none within 500 m of the
Project location, with the closest well recording a bedrock depth of 25 m (MECP 2021a).

3.3.2 PHYSIOGRAPHY AND SURFICIAL GEOLOGY

The topography of the Study Area (see Figure 3, Appendix C) is in the Haldimand Clay Plain
physiographic region of southern Ontario, a region that was submerged by glacial Lake Warren and
covered by fine-textured glaciolacustrine deposits (NDMNRF 2022; NPCA 2011).

As shown in surficial geology mapping (see Figure 4, Appendix C), the Study Area is composed of fine-
textured glaciolacustrine deposits (silt and clay, minor sand, and gravel) that are massive to well
laminated (NDMNRF 2022).

;
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3.3.3 GROUNDWATER

Mapping provided by the MECP (2021), the draft Niagara Official Plan (2022), and the City of Port
Colborne Official Plan (2013) identifies vulnerable areas, potential threats to drinking water, and source
water protection areas and policies in and adjacent to the Study Area. As shown on mapping from these
sources, no Intake Protection Zones, Significant Groundwater Recharge Areas, or Wellhead Protection
Areas are in the Study Area.

In interpreting the data provided by MECP (2021), groundwater in the Project location flows in two
different directions in flowing eastward towards the Niagara River and westward towards the Welland
Canal. As shown on Schedule ‘E’ of the draft Niagara Official Plan (2022), municipal drinking water
intakes predominately use surface water from Lake Erie, Welland Canal, and the Niagara River. Intake
Protection Zones are thus concentrated along these features and are well outside the Study Area.

As noted in Section 3.3.1 of this Report, MECP Water Well Records (2021a) indicate there are none
located within 500m of the Project Location.

A map of groundwater conditions surrounding the Study Area is provided in Figure 5, Appendix C.

3.3.4 AGGREGATES AND PETROLEUM RESOURCES

Schedules “H1-H3” and “I” in the draft Niagara Official Plan (2022) and Schedule C of the City of Port
Colborne Official Plan (2013) identify mineral and aggregate resources present throughout the Region
and City. The draft Niagara Region Official Plan (2022) indicates that there is a known sand and gravel
deposit located approximately 1 km northwest of the Study Area. The City of Port Colborne Official Plan
(2013) indicates that there is an Aggregate Potential Area for Sand and Gravel located approximately

3 km southwest of the Study Area and a Mineral Operation located approximately 5 km southwest of the
Study Area close to downtown Port Colborne.

The Project is located in a DSA. These are lands that contain geological formations used for subsurface
storage of natural gas. The location of the DSA is shown on the draft Niagara Official Plan (2022)
Schedule ‘I’ and the City of Port Colborne Official Plan (2013) Schedule “C”. As the Project is located in a
DSA there are active and abandoned wells surrounding the Study Area.

A map of aggregate and petroleum resources is provided in Figure 6, Appendix C.
3.3.5 SOIL AND SOIL CAPABILITY

Welland Soil, classified as Orthic Humic Gleysol (O.HG), is the only soil type identified in the Study Area
(Agriculture and Agri-Food Canada 2022; Kingston and Presant, n.d.; LIO 2019) (see Figure 7,
Appendix C). O.HG soils have the general properties specified for the Gleysolic order and the Humic
Gleysol great group (Agriculture and Agri-Food Canada 2022). More specifically, they have a well-
developed Ah horizon that overlays gleyed B and C horizons, and possibly also have organic surface
horizons, an eluvial horizon, and a C horizon which does not have the dull colours and mottling that
indicate gleying. The soil type is poorly drained, most likely disturbed by agriculture over time, consists of

;
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glaciolacustrine material that are Very Fine (more than 60% clay) in texture, and have chemical properties
that are Moderately/Very Strongly Calcareous (6-40 CaCOs equivalent (%)) (Agriculture and Agri-Food
Canada 2022).

Soil capability for agriculture is mapped by Agriculture and Agri-Food Canada (2005). Lands classified as
Class 1 are the most agriculturally productive, while those classified as Class 7 have the lowest capability
for agriculture. Class 1 to 5 agricultural lands are generally arable, while Classes 1 through 3 are defined
by the Ontario Ministry of Agriculture, Food and Rural Affairs (OMAFRA) to be prime agricultural soils for
common field crop production. Soils in the Study Area have been classified at Class 3. Class 3 soils have
moderately severe limitations that restrict the range of crops or require special conservation practices
(Agriculture and Agri-Food Canada 2022; LIO 2019). Soil capabilities in the Study Area are illustrated in
Figure 8, Appendix C.

3.3.6 AGRICULTURAL TILE DRAINS

As illustrated in Figure 9, Appendix C and OMAFRA (2019), there is no portion of the Study Area
containing agricultural tile drainage.

3.3.7 SOYBEAN CYST NEMATODE

In southern Ontario, soybean cyst nematode (SCN) is present in the topsoil of many agricultural fields in
populations large enough to impact soybean yields. SCN can be spread in many ways such as wind,
animals, or in topsoil stuck to machinery as the machinery passes from an impacted field to a non-
impacted field. SCN is continuing to grow in agricultural/farming lands in the Niagara Region (Flammini
2020). Once a field has been infested, there is significant potential for soybean crop yield reductions
(Olechowski 1990).

3.3.8 NATURAL HAZARDS

Natural hazards are elements of the physical environment that have the potential to affect a Project in an
adverse manner. Potential natural hazards are limited but may include flooding and seismic hazard.

The NPCA offers watershed programs and services such as flood and hazard management, source water
protection, species protection, ecosystem restoration, community stewardship, and land management
(NPCA 2022). According to online mapping from the NPCA, the Study Area is located in a regulated
floodplain area and is located adjacent to a regulated wetland area (NPCA, n.d.) (see Figure 10,
Appendix C).

The Study Area lies in the Southern Great Lakes Seismic Zone (Natural Resources Canada 2019).

This zone has a low to moderate level of seismicity when compared to the more active seismic zones to
the east, such as the Western Quebec Seismic Zone which captures the area along the Ottawa River and
Quebec. According to data from Natural Resources Canada (2019), over the last 30 years, on average,

2 to 3 magnitude 2.5 or larger earthquakes have been recorded in the Southern Great Lakes region.

By comparison, over the same time period, the smaller region of Western Quebec experienced 15
magnitude 2.5 or greater earthquakes per year. Three moderately sized (magnitude 5) events have
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occurred in the past 250 years of European settlement of this region, all of them in the United States -
1929, Attica, New York, 1986, near Cleveland, Ohio, and 1998, near the Pennsylvania/Ohio border.
All three earthquakes were widely felt but caused no damage in Ontario.

3.4 Biophysical Features

3.4.1 AQUATIC FEATURES
3.4.1.1 Watercourses

The Study Area is in the South Niagara Falls watershed. GeoHub/Land Information Ontario (NDMNRF
2022a) identifies the Howie Drain in the Study Area, immediately south of the existing access road
(Figure 11, Appendix C).

3.4.1.2 Fish and Fish Habitat

According to OMAFRA (2020), Howie Drain is a Class F drain. Class F drains are intermittent
watercourses and are considered to have restricted in-water activity window to protect spring spawning
species (generally March 15 — July 15).

The only identified aquatic species at risk (SAR) in the Howie Drain is the Grass Pickerel (Esox
americanus), which is classified as Special Concern under both the ESA (2007) and Species at Risk Act
(2002) (DFO 2022). Under both Acts, species listed as threatened or endangered are afforded individual
and habitat protection. Special concern species are not afforded these protections.

3.4.2 DESIGNATED NATURAL AREAS AND VEGETATION
Wetlands

The Ontario Wetland Evaluation System (OWES) is an established process used to evaluate wetlands in
Ontario and determine their significance (e.g., Provincially Significant Wetlands (PSW)). Evaluated
wetlands may be one contiguous unit or a series of smaller wetlands determined by a set of criteria to be
functioning together as a whole. Evaluated wetlands that do not qualify for PSW designation may still be
designated locally significant and may be protected through local planning and policy measures. There
may also be wetlands that have not been evaluated or even identified in an area.

While the Project location is on agricultural land, in the Study Area the locally significant Forkes Road
Northeast Slough Forest Wetland Complex is located to the west, south, and east of the Project location
(NDMNRF 2019) (Figure 12, Appendix C).

Woodlands

A woodland is defined as a treed area, woodlot, or forested area. The Natural Heritage Reference Manual
notes that the local planning authority has a responsibility for designating significant woodlands, using
criteria that include size, ecological function, uncommon characteristics, and economic and social
functional values (NDMNRF 2010). The criteria for designating significant woodlands at a provincial level
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includes: woodland size; ecological function (shape, proximity to other woodlands or natural features,
linkages); species diversity; uncommon characteristics; and, economic and social values (NDMNRF
2010).

The City of Port Colborne’s Official Plan (2013) defines significant woodlands as an area “...ecologically
important in terms of features such as species composition, age of trees and stand history; functionally
important due to its contribution to the broader landscape because of its location, size or due to the
amount of forest cover in the planning area; or economically important due to site quality, species
composition, or past management history”. The forest located in the Study Area to the west, south, and
east of the Project location is classified as a Significant Woodland is Schedule B2 of the City of Port
Colborne’s Official Plan (2013).

Areas of Natural and Scientific Interest (ANSI)

Life science areas of natural and scientific interest (ANSIs) are significant representative segments of
Ontario’s biodiversity and natural landscapes, including specific types of forests, valleys, prairies,
savannahs, alvars and wetlands, their native plants and animals, and their supporting environments. They
contain relatively undisturbed vegetation and landforms, and their associated species and communities.
Provincially significant life science ANSIs include the most significant and best examples of the natural
heritage features in the province, and many will correspond to other significant features and areas such
as wetlands, valleylands, and woodlands (NDMNRF 2010).

A review of NDMNRF LIO mapping (2022a) did not identify ANSIs in the Study Area. The nearest ANSI,
the Humberstone Muck Basin Swamp Forest, is located 4km south of the Study Area.

3.4.3 WILDLIFE HABITAT, WILDLIFE, AND TERRESTRIAL SPECIES AT RISK

3.4.3.1 Wildlife Habitat and Wildlife

Wildlife habitat is defined as an area where plants, animals, and other organisms live, including areas
where species concentrate at a vulnerable point in their life cycle, and areas that are important to
migratory and non-migratory species (NDMNRF 2000). Significant wildlife habitats are grouped into four
categories:

1. Seasonal concentration areas
2. Animal movement corridors
3

Rare vegetation communities or specialized habitats

4. Habitats of species of conservation concern

Seasonal Concentration Areas

Seasonal concentration areas are those sites where large numbers of a species gather together at one
time of the year, or where several species congregate.
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As illustrated in Figure 12, Appendix C, Deer Wintering Areas have been identified in the south, west
and east ends of the Study Area. The surrounding wetlands/woodlands have the potential for Raptor
Wintering Area, Bat Maternity Colonies, Turtle Overwintering Areas, and Colonial Nesting Bird Breed
Habitat.

Animal Movement Corridors

Animal movement corridors are elongated, naturally vegetated parts of the landscape used by animals to
move from one habitat to another (NDMNRF 2000). Rivers, creeks, and drains may be used as
movement corridors. Hedgerows may also serve as small linkages (NDMNRF 2000). The hedgerow at
the south end of the Project location, and Howie Drain, may both act as animal movement corridors.

Rare Vegetation Communities or Specialized Habitats

Rare or specialized habitats are two separate components. Rare habitats are those with vegetation
communities that are considered rare in the province. SRANKS are rarity rankings applied to species at
the “state”, or in Canada at the provincial level, and are part of a system developed under the auspices of
the Nature Conservancy. Generally, community types with SRANKS of S1 to S3 (i.e., extremely rare to
rare — uncommon in Ontario) could qualify. It is assumed that these habitats are at risk and that they are
also likely to support additional wildlife species that are considered significant.

Specialized habitats are microhabitats that are critical to some wildlife species. The Significant Wildlife
Habitat Technical Guide (NDMNRF 2000) identifies eight potential specialized habitats associated with
the eco-region (7E) of Ontario in which the Project is located:

o Waterfowl Nesting Area

e Bald Eagle and Osprey Nesting, Foraging and Perching Habitat

¢ Woodland Raptor Nesting Habitat

e Turtle Nesting Areas

e Seeps and Springs

e Amphibian Breeding Habitat (Woodland)

e Amphibian Breeding Habitat (Wetlands)

o Woodland Area-Sensitive Bird Breeding Habitat
Based on a preliminary review of background information and available aerial imagery, there is the
potential for Woodland Raptor Nesting Habitat, Turtle Nesting Areas, Seeps and Springs, Amphibian

Breeding Habitat (Woodland), and Woodland Area - Sensitive Bird Breeding Habitat in the
wetlands/woodlands surrounding the Study Area.

Habitat for Species of Conservation Concern

There are four types of species of conservation concern: those which are rare, those with significantly
declining populations, those which have been identified as being at risk from certain common activities
and those with relatively large populations in Ontario compared to the remainder of the globe.

.
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Rare species are considered at five levels: globally rare, federally rare, provincially rare (with designations
by Committee on the Status of Species at Risk in Ontario), regionally rare (at the Site Region level), and
locally rare (in the municipality or Site District). This is also the order of priority that should be assigned to
the importance of maintaining species. Some species have been identified as being susceptible to certain
practices, and their presence may result in an area being designated significant wildlife habitat. Examples
include species vulnerable to habitat loss and species such as woodland raptors that may be vulnerable
to forest management or human disturbance. The final group of species of conservation concern includes
species that have a high proportion of their global population in Ontario. Although they may be common in
Ontario, they are found in low numbers in other jurisdictions.

Records of terrestrial species of conservation concern in the vicinity of the Study Area are outlined in the
table below.

Table 3.1 Terrestrial Species of Conservation Concern Potentially Present in the Study
Area
Provincial National
Common Name Scientific Name S-RANK Status Status Source
Birds
Common Nighthawk Chordeiles minor S4B Special Special Cadman et al.
Concern Concern 2007
Eastern Wood-Pewee | Contopus virens S4B Special Special Cadman et al.
Concern Concern 2007
Grasshopper Sparrow | Ammodramus S4B Special Special Cadman et al.
savannarum Concern Concern 2007;
iNaturalist 2021
Bald Eagle Haliaeetus S4B, S2N Special Not at Risk eBird 2022;
leucocephalus Concern Cadman et al.
2007,
iNaturalist 2021
Wood Thrush Hylocichla mustelina | S4B Special Threatened Cadman et al.
Concern 2007
Insects
Monarch Danaus plexippus S4B, S2N Special Special Ontario
Concern Concern Butterfly Atlas
2022 and
2022a
Plants
Common Hoptree Ptelea triofoliata S3 Special Special iNaturalist 2021
Concern Concern
Reptiles
Eastern Ribbon Thamnophis sauritus | S3 Special Special Ontario Reptile
Snake Concern Concern and Amphibian
Atlas 2022 and
2022a
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Table 3.1 Terrestrial Species of Conservation Concern Potentially Present in the Study
Area
Provincial National
Common Name Scientific Name S-RANK Status Status Source

Eastern Milksnake Lampropeitis S3 Not at Risk Special Ontario Reptile
triangulum Concern and Amphibian
Atlas 2022 and

202243,
iNaturalist 2021
Northern Map Turtle Graptemys S3 Special Special Ontario Reptile
geographica Concern Concern and Amphibian
Atlas 2022 and

2022a
Snapping Turtle Chelydra serpentina | S3 Special Special Ontario Reptile
Concern Concern and Amphibian
Atlas 2022 and

2022a;
iNaturalist 2021

S2: Very rare in Ontario, 5 and 20 occurrences in the province, susceptible to extirpation
S3: Vulnerable—Vulnerable in the province, relatively few populations (often 80 or fewer)
S4: Apparently Secure—Uncommon but not rare

S#B - Breeding status rank

S#N - Non-Breeding status rank

Upon reviewing terrestrial species of conservation concern potentially present in the Study Area, habitat
is available for Eastern Wood-Pewee, Bald Eagle, Wood Thrush, Eastern Ribbon Snake, Eastern
Milksnake, and Snapping Turtle to be present in the surrounding wetlands/woodlands, with Monarch
habitat potentially present in hedgerows.

3.4.3.2 Terrestrial Species at Risk

Records of terrestrial SAR in the vicinity of the Study Area are outlined in the Table below.

Table 3.2 Terrestrial Species at Risk Potentially Present in the Study Area
Provincial National
Common Name Scientific Name SRANK Status Status Source
Birds
Bank Swallow Riparia riparia S4B Threatened Threatened Cadman et
al. 2007
Barn Swallow Hirundo rustica S4B Threatened Threatened Cadman et
al. 2007
Bobolink Dolichonyx oryzivorus | S4B Threatened Threatened Cadman et
al. 2007
Chimney Swift Chaetura pelagica S4B, S4N Threatened Threatened Cadman et
al. 2007
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Table 3.2 Terrestrial Species at Risk Potentially Present in the Study Area
Provincial National
Common Name Scientific Name SRANK Status Status Source

Eastern Meadowlark Sturnella magna S4B Threatened Threatened Cadman et
al. 2007

Red-headed Woodpecker Melanerpes S4B Endangered | Endangered | Cadman et

erythrocephalus al. 2007

Acadian Flycatcher Empidonax virescens S2S3B Endangered | Endangered | Cadman et
al. 2007

Henslow’s Sparrow Centronyx henslowii SHB Endangered | Endangered | Cadman et
al. 2007

Northern Bobwhite Colinus virginianus S1 Endangered | Endangered | Cadman et
al. 2007

Least Bittern Ixobrychus exilis S4B Threatened Threatened Cadman et
al. 2007

Eastern Whip-poor-will Antrostomus vociferus | S4B Threatened Threatened Cadman et
al. 2007

Mammals

Little Brown Myotis Myotis lucifugus S4 Endangered | Endangered | Dobbyn
1994

Northern Myotis Myotis septentrionalis S37? Endangered | Endangered | Dobbyn
1994

Plants

Eastern Flowering Dogwood | Cornus florida S2? Endangered | Endangered | NHIC 2019

Ridged Yellow Flax Linum striatum S1 - - iNaturalist
2021

Reptiles

Eastern Massassauga Sistrurus catenatus S3 Endangered | Endangered | Ontario

(Carolinian) catenatus Reptile and
Amphibian
Atlas 2022
and 2022a

Blanding’s Turtle Emydoidea blandingi S3 Threatened Threatened Ontario
Reptile
Amphibian
Atlas 2022
and 2022a

S1: Extremely rare in Ontario, 5 or fewer occurrences in the province, vulnerable to extirpation

S2: Very rare in Ontario, 5 and 20 occurrences in the province, susceptible to extirpation
S3: Vulnerable—Vulnerable in the province, relatively few populations (often 80 or fewer)

S4: Apparently Secure—Uncommon but not rare

SH: Possible extirpated

S#B - Breeding status rank
S#N - Non-Breeding status rank

SARO - Species at Risk in Ontario List
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Upon reviewing terrestrial SAR potentially present in the Study Area, habitat is available for Barn
Swallow, Red-headed Woodpecker, Little Brown Myotis, Northern Myotis, Eastern Flowering Dogwood
and Blanding’s Turtle to be present in the surrounding wetlands/woodlands.

3.5

3.5.1 RESIDENTS

Socio-Economic Environment

The population near the Study Area in 2016 is presented in Table 3.3 below.

Table 3.3 Population, 2016
Land Area Population Percent Change
Location Total Population (km?) Density per km? from 2011
Ontario 13,448,494 908,699 14.8 4.6
Niagara (Regional Municipality) 447,888 1,854 241.5 3.8
Port Colborne (City) 18,306 122 150.1 -0.6

Source: Statistics Canada 2021a, 2021b

The Regional Municipality of Niagara has a small population relative to the province of Ontario. The
population of the City of Port Colborne accounts for is 4.1% of the population of Niagara Region. The
Study Area is not densely populated and reflects a rural environment.

There was a decrease in population in the City of Port Colborne between 2011 and 2016, in contrast to a
slight increase in Niagara Region overall. The population change in the City of Port Colborne and Niagara
Region overall was all less than that of the wider province of Ontario.

Information regarding the demographics of the population is presented in Table 3.4.

Table 3.4 Density, Age and Indigenous Peoples, 2016
Population Identifying
Location Male! Female?! Median Age as Aboriginal®2
Ontario 6,559,390 6,889,105 41.3 374,395
Niagara (Regional Municipality) 216,920 230,970 45.7 12,250
Port Colborne (City) 8,870 9,440 50.0 920

Notes:

1 Numbers are rounded by Statistics Canada and are reported herein exactly as they are reported by Statistics
Canada. Totals may not necessarily add up as a result of rounding.

2 Estimates associated with this variable are more affected than most by the incomplete enumeration of certain
Indian reserves and Indian settlements in the 2016 Census of Population.

3 Aboriginal identity includes persons who are First Nations (North American Indian), Métis or Inuk (Inuit) and/or
those who are Registered or Treaty Indians (that is, registered under the Indian Act of Canada) and/or those who
have membership in a First Nation or Indian band. Aboriginal peoples of Canada are defined in the Constitution
Act, 1982, section 35 (2) as including the Indian, Inuit and Métis peoples of Canada.

Source: Statistics Canada 2021a, 2021b
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There were more individuals identifying as female than male in the City of Port Colborne and Niagara
Region overall, which is consistent with the province of Ontario. The median age in the City of Port
Colborne is higher than Niagara Region overall. The median age in the area is higher than in the wider
province of Ontario.

As shown in Table 3.3 and Table 3.4, approximately 5.0% of the population of the City of Port Colborne
identifies as Indigenous and, on a broader scale, approximately 2.7% of people in Niagara Region identify
as Indigenous.

3.5.2 EMPLOYMENT AND BUSINESS

The most recent economy and employment statistics are provided in the 2016 Census of Population
(Statistics Canada 2021a.). Table 3.5 summarizes the unemployment and employment rate, participation
rate, and the median income of persons over the age of 15 captured at the time of census in Ontario,
Niagara Region, and the City of Port Colborne.

Table 3.5 Labour Characteristics for Persons > 15 years, 2016
Total
Population
15 years Labour Participation | Employment | Unemployment
Location and Over Force Employed Rate (%) Rate (%) Rate (%)

Ontario 11,038,440 | 7,141,675 | 6,612,150 64.7 59.9 7.4
Niagara (Regional | 374 555 226,595 | 209,890 61.0 56.5 7.4
Municipality)

(Pcoig)co'bome 15,415 8,640 7,825 56.0 50.8 9.5

Source: Statistics Canada 2021a, 2021b

As shown in Table 3.5, in 2016 the City of Port Colborne and Niagara Region overall had lower
participation and employment rates than the wider province of Ontario. Meanwhile, Niagara Region had a
similar unemployment rate to the City of Port Colborne; both having a higher unemployment rate than the
wider province of Ontario.

The high unemployment rate in places throughout Niagara Region such as the City of Port Colborne have
happened for many reasons, including job seasonality and an aging population making it difficult to attract
businesses to the area as staffing needs will not be met (GNCC 2018; MDB Insight 2018). Some
businesses throughout the Niagara Region have faced a labour shortage with workers choosing not to
work or having switched their career path due to factors such as pay, workplace conditions, and the need
for more specialized jobs in larger centers (Howard 2021; MDB Insight 2018).

Median income for households and individuals is presented in Table 3.6.
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Table 3.6 Median Income, 2015
Median Total Income of Households | Median Total Income of Individuals
Location (%) ($)

Ontario $74,287 $33,539

Niagara (Regional $65.086 $31,601

Municipality) '

Port Colborne (City) $57,244 $29,977

Source: Statistics Canada 2021a, 2021b

Median income of households in Niagara Region overall was less than the provincial median by $9,201.
Median income of individuals in Niagara Region was less than the provincial median by $1,938. Median
income of households and median income of individuals were lower in the City of Port Colborne than in
Niagara Region as a whole.

The top three occupation classifications in Niagara Region included: sales and service occupations
(28.6%), trades, transport and equipment operators and related occupations included (14.6%) and
business, finance, and administration occupations (12.9%). These are the same top three occupation
classifications in Ontario overall (Statistics Canada 2021b). At the time of the Census, the top 3 industry
labour forces in the City Port Colborne included: Retail Trade (13.3%), Manufacturing (13.0%), and
Health Care and Social Assistance (11.2%) (Statistics Canada 2021a).

The City of Port Colborne has been able to capitalize on its location which provides a competitive
advantage due to its proximity to waterways such as the Great Lakes, Welland Canal, and Atlantic Ocean
for shipping cargo (City of Port Colborne 2020). The City of Port Colborne’s strategic direction is also
focused on innovation, entrepreneurship and workforce development through co-op opportunities and
partnerships between local industries and local high schools, colleges, and universities. In the recent
years, the City of Port Colborne has also added manufacturing jobs which is not the norm compared to
the North American trend. The City of Port Colborne itself has large-scale, capital-intensive manufacturing
facilities, custom production drop forges, and machine and welding shops, therefore offering many
advantages to producers looking to contract fabricated metals work. Furthermore, there is a locally-owned
and operated railway, docks and stevedoring facilities, and transportation/logistics companies located
throughout the City which gives a comparative advantage for producers in sending products to markets
across North America and internationally (City of Port Colborne 2020).

3.5.3 COMMUNITY SERVICES & INFRASTRUCTURE

Permanent and Temporary Accommodations

In the City of Port Colborne there are 8,015 occupied private dwellings, the majority are single-detached
houses (5,850), the average household size is 2.2 persons. The majority of occupants were owners and
not renters (74.2%) (Statics Canada 2021a).
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In Niagara Region overall, there are 183,825 occupied private dwellings, the majority are single-detached
houses (123,700), the average household size is 2.4 persons. The majority of occupants were owners
and not renters (74.0%) (Statistics Canada 2021b).

The City of Port Colborne is in Provincial Tourism Region 2 (Niagara Canada) (MHSTCI 2017). In 2020,
the hotel occupancy rate (temporary accommodations) in the Region 2 was 27.9%, a decrease from
54.2% in 2008 (MHSTCI 2021). In 2020 there was a total of 411 temporary accommodations
establishments in the Provincial Tourism Region 2. The majority of the establishments were hotels
(including motor hotels, motels, and casino hotels) which numbered 178 (43.3%), followed by bed and
breakfasts which numbered 151 (36.7%). There were also 23 RV parks (5.6%), and 15 camps (including
hunting and fishing and recreational vacation camps) (3.6%). The remaining accommodation types
included housekeeping cottages/cabins, and all other traveller accommodation (MHSTCI 2021).

Temporary accommodations in and adjacent to the Study Area are not present. However, there are bed-
and-breakfasts and hotels located in downtown Port Colborne and Welland, and campgrounds and RV
parks located further southeast of the Study Area.

Even though there was a hotel occupancy rate of 64.7% in 2019 for Provincial Tourism Region 2, the
COVID-19 pandemic impacted travel and tourism in Ontario which was evident in 2020 for the hotel
occupancy rate for Provincial Tourism Region 2 at 27.9% (MHSTCI 2021; MHSTCI 2021a). The number
of operating establishments offering temporary accommodations could therefore change from the time
this data was collected.

Municipal Services and Infrastructure

Drinking water in the City of Port Colborne is provided by the city-owned water distribution system which
receives it from Niagara Region through treatment processes (City of Port Colborne 2020). Port
Colborne’s wastewater collection system is made up of 90 km of sewer mains which collects the City’s
wastewater, empties into one of the Region’s 17 sewage pumping stations, pumped to the Region’s
Seaway Wastewater Treatment Plant, and discharges into the Welland Canal (City of Port Colborne
2020).

Health and Education Services

There are currently no hospitals in the Project Study Area. However, there is an Urgent Care Centre
located in downtown Port Colborne along the Lake Erie waterfront (located at 260 Sugarloaf Street), and
the Niagara Health-Welland Site hospital (located at 65 Third Street) (City of Port Colborne 2020). Other
medical facilities and centres located in Port Colborne include the Bridges Community Health Services
(located at 380 EIm Street), Mapleview Medical Clinic (located at 340 Elgin Street), and Niagara South
Family Medicine (located at 200 Catharine Street, Second Floor). Specialty services are also provided by
the Niagara Health System at their partner locations throughout the Regional Municipality of Niagara,
Hamilton, and Buffalo (City of Port Colborne 2020).
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Throughout the Regional Municipality of Niagara there are 4 major school boards: The District School
Board of Niagara, The Niagara Catholic District School Board, Conseil scolaire Viamonde, and Conseil
scolaire catholique MonAvenir which cumulatively operates 139 elementary schools and 30 secondary
schools (Niagara College 2020). Two post-secondary institutions also located in the Regional Municipality
of Niagara include Brock University and Niagara College (Niagara College 2020). No elementary schools
or high schools are located in the Project Study Area.

Roads, and Highways

The City of Port Colborne’s road network totals 292.12 km in length with 242.59 km of city owned

roads and the rest being regional and provincially owned roadways (City of Port Colborne 2020).

Port Colborne’s roads are inspected on a yearly basis based on a pavement evaluation system which
was developed by the Ministry of Transportation. City of Port Colborne staff ensure that road

maintenance maintains top priority as other capital projects (e.g., watermain and sewer construction
projects) with $1,072,000 allocated towards the Roads Resurfacing Program for 2022. Access to the
Project location is from Forkes Road East which travels east-west, and then turning onto Stauth Road
which travels north-south. The Project location is east of another Regional Road (Miller Road also known
as Regional Road 84) which runs north-south, other local roads, and is also located southeast from where
Highway 140 and Highway 58A intersect (City of Port Colborne 2020).

Policing, Fire and Emergency Response Services

Fire and Emergency Response Services in the City of Port Colborne are provided by the Port Colborne
Fire and Emergency Services (located at 3 Killaly Street West) with the department also participating in
the Regional Mutual Aid System whereby they are dispatched by the City of St. Catharines because of
the regional wide enhanced 911 system (City of Port Colborne 2020). Policing services are provided by
the Niagara Regional Police Service at their 6 District Office (located at 501 Fielden Avenue) in the City of
Port Colborne (Niagara Regional Police 2019).

3.5.4 CULTURE, TOURISM AND RECREATIONAL FACILITIES

Culture, tourism, and recreational facilities are widespread throughout the Niagara Region despite most
being far from the Study Area. In Niagara Falls which is located approximately 30 km northeast of the
Study Area, different types of recreational and tourism activities to enjoy include the Butterfly
Conservatory, Niagara Glen trail, Fallsview Casino, Great Wolf Lodge, and Clifton Hill (Tourism Niagara
Canada 2021). In Niagara-on-the-Lake, which is located approximately 40 km northeast of the Study
Area, activities include winery tours/tastings, culinary (e.g., farm to table), bed and breakfasts, spas, Fort
George, the Niagara Parkway, and the old town. In St. Catharines, which is located approximately 30 km
northwest of the Study Area, there is shopping at The Pen Centre and sporting and concert events at the
Meridian Centre (Tourism Niagara Canada 2021).

.
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In close proximity to the Study Area, the City of Welland (located approximately 12 km northwest of the
Study Area) and the City of Port Colborne (located approximately 13 km southwest of the Study Area)
have local festivals, local walking trails, historical museums, arts and theatre events, and farmer’s
markets (City of Port Colborne 2020; City of Welland 2022). Located approximately 20 km southwest of
the Study Area, the Wainfleet Bog Conservation Area can be explored where activities such as bird
watching and hiking can occur (NPCA 2022). Approximately 12 to 13 km southwest of the Study Area,
there are a number of beaches such as Nickel Beach and Centennial Park Cedar Bay Beach where
swimming, boating, and playing sports take place (City of Port Colborne 2020). A list of other places
located close to the Study Area include Sun Retreats Sherkston Shores which is a Beachfront RV Resort
(located 12 km southeast), and Safari Niagara, a 150-acre nature park, located 13 km east of the Study
Area which provides interactive educational shows, tours, animal feedings, and a petting zoo (Safari
Niagara 2022; Sun Retreats Sherkston Shores 2022).

3.5.5 AIR QUALITY AND NOISE

The landscape in the Study Area consists of agricultural land and environmental features. Although the
Study Area does not have a high population density, air emissions will be released through personal and
agricultural vehicle use.

According to the Environmental Noise Guideline (MOECC 2013), the landscape in the Study Area would
most likely be categorized as a Class 3 area. This means “a rural area with an acoustical environment
that is dominated by natural sounds having little or no road traffic, such as a small community; agricultural
area; a rural recreational area such as a cottage or a resort area; or a wilderness area.”

The Study Area is expected to experience a low traffic volume that represents a minimal source of noise.
Other minor noise sources in the Study Area include occasional sounds due to agricultural activities and
domestic activities such as property maintenance and recreation.

3.5.6 LAND USE DESIGNATIONS

Municipal land uses, policies, and practices at the Project location is governed by the draft Niagara
Official Plan (2022), and the City of Port Colborne Official Plan (2013).

At the Project location there is a natural gas storage area comprising existing Enbridge Gas pipelines,
natural gas storage wells, and associated infrastructure. The Project is situated on lands which are also
used for agricultural purposes. No change in existing property use and zoning are proposed.

As identified in Schedule “A” of the City of Port Colborne Official Plan (2013), the Study Area is primarily
Agricultural land with the draft Niagara Official Plan (2022) also identifying it in their Schedule “F” as a
prime agricultural area (Classes 1-3 soils, Canada Land Inventory), including specialty crop areas that are
suitable to produce fruits and vegetables. The Provincial Policy Statement (2020), which the Niagara
Official Plan must conform to and be consistent with, establishes that planning authorities may permit
non-agricultural uses in prime agricultural areas for extraction of minerals, petroleum resources, and
mineral aggregate resources (see policy 2.3.6.1).
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As identified in Schedule “B-B2” of the City of Port Colborne Official Plan (2013) and Schedule “C1-C2” of
the Niagara Region Official Plan (2022), there is a natural heritage feature identified in the Study Area.
The Natural Heritage Feature is an Environmental Conservation Area which consists of Significant
Woodlands, Environmental Corridors, and Non-Provincially Significant Wetlands located west, south, and
east of the Project location. The City of Port Colborne’s Official Plan (2013) notes that “The predominant
uses for lands designated Environmental Conservation Area shall include existing uses, conservation
uses, flood and erosion control, fish, forestry and wildlife management, as well as passive recreational
activities”. Within the Niagara Region, and other municipalities such as the City of Port Colborne, official
plans have the intent of preserving, enhancing, and restoring linkages to maintain long-term biodiversity
and ecological function within the natural heritage system (consists of natural heritage features) (City of
Port Colborne 2013; Niagara Official Plan 2022).

3.5.7 LANDFILLS AND CONTAMINATED SITES
Landfills

In accordance with the MECP’s Guideline D-4 Land Use on or Near Landfills and Dumps (1994), active
and closed landfills within 500 m of the Project location were reviewed. The potential location of these
was determined by reviewing the City of Welland Official Plan (2010), City of Port Colborne Official Plan
(2013), draft Niagara Region Official Plan (2022), the MECP’s Small and Large Landfill Sites listed on the
MECP website (2022; 2021b), and aerial mapping. No landfills have been identified within 500 of the
Project location.

Contaminated Sites

The Project location occurs on agricultural lands, surrounded by an active DSA. The Treasury Board of
Canada Secretariat’s Federal Contaminated Sites Inventory (2010) noted there are no Federal
Contaminated Sites in the Study Area. The MECP Record of Site Condition Registry (2018) noted that
there are no registered properties in the Study Area, the closest being 1 km northwest.

3.5.8 ARCHAEOLOGICAL RESOURCES

A Stage 1 AA (Appendix E) has been conducted for the Study Area. A copy of the completed Stage 1 AA
was accepted by the MHSTCI for inclusion into the Ontario Public Register of Archaeological Reports on
April 8, 2022.

Archaeological potential is established by determining the likelihood that archaeological resources may
be present on a subject property. Stantec applied archaeological potential criteria commonly used by the
MHSTCI (Government of Ontario 2011) to determine areas of archaeological potential within the region
under study. These variables include proximity to previously identified archaeological sites, distance to
various types of water sources, soil texture and drainage, glacial geomorphology, elevated topography,
and the general topographic variability of the area.
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Distance to modern or ancient water sources is generally accepted as the most important determinant of
past human settlement patterns and considered alone may result in a determination of archaeological
potential. However, any combination of two or more other criteria, such as well-drained soils or
topographic variability, may also indicate archaeological potential. Finally, extensive land disturbance can
eradicate archaeological potential (Government of Ontario 2011).

An examination of the Ontario Archaeological Sites Database has shown that there are no registered
archaeological sites or site components within one km of the Study Area. However, the Study Area does
exhibit characteristics that identify the potential for the recovery of archaeological resources. The Study
Area is located approximately 50 metres north of an unnamed seasonal tributary of Tea Creek, is located
northwest of the Humberstone Marsh Conservation Area, and is approximately 12 km west of the Niagara
River. Moreover, additional ancient and/or relic tributaries of the various water sources may have existed.
Soil conditions in the Study Area may have been suitable for Indigenous and Euro-Canadian agriculture,
especially after additional drainage measures were in place. Mapping from the early-to-late 19" century
demonstrates that the Study Area was occupied by Euro-Canadian farmers by the mid-19th century and,
possibly, the early 19th century. The Study Area is also in close proximity to early road and rail
transportation routes, and the original Welland Canal is located approximately six km to the west.

3.5.9 BUILT HERITAGE RESOURCES AND CULTURAL HERITAGE LANDSCAPES

The MHSTCI Criteria for Evaluating Potential for Built Heritage Resources and Cultural Heritage
Landscapes (the Checklist) was completed for the Study Area. The Checklist is used to identify protected
and potential cultural heritage resources and make recommendations for future work, as appropriate. The
Checklist completed for the Project identified no indicators of cultural heritage value or interest in the
Study Area. Results of the Checklist are included in Table 3.7 and the completed Checklist is included in
Appendix F.

Table 3.7 Screening for Known (or recognized) Cultural Heritage Value According to
MHSTCI Checklist

Identified within

Indicators of Cultural Heritage Value or Interest the Study Area
Property identified, designated or otherwise protected under the OHA as being of cultural Not Identified
heritage value
A National Historic Site (or part of) Not Identified
Designated under the Heritage Railway Stations Protection Act Not Identified
Designated under the Heritage Lighthouse Protection Act Not Identified
Identified as a Federal Heritage Building by the Federal Heritage Buildings Review Office Not Identified
Located within a United Nations Educational, Scientific and Cultural Organization World Not Identified
Heritage Site
Is subject of a municipal, provincial or federal commemorative or interpretative plaque Not Identified
Has or is adjacent to a known burial site and/or cemetery Not Identified
Is in a Canadian Heritage River watershed Not Identified
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Table 3.7 Screening for Known (or recognized) Cultural Heritage Value According to
MHSTCI Checklist
Identified within

Indicators of Cultural Heritage Value or Interest the Study Area
Contains buildings or structures that are 40 or more years old Not Identified
Is considered a landmark in the local community or contains any structures or sites that are Not Identified
important in defining the character of the area
Has a special association with a community, person or historical event Not Identified
Contains or is part of a cultural heritage landscape Not Identified

3.5.10 INDIGENOUS INTERESTS

The Study Area is in Treaty 3, Between the Lakes Purchase (Ministry of Indigenous Affairs 2018). The
original Between the Lakes Purchase was signed in 1784, but due to uncertainties with the description of
the lands in the original surrender, Treaty 3 was entered into the Purchase on December 7, 1792 to clarify
what was ceded and eventually signed by representatives of the Crown and certain Mississauga peoples.
The territory described in the treaty covers approximately 3 million acres and is given the name “Between
the Lakes” as the lands associated with the treaty are between Lake Ontario and Lake Erie (Ministry of
Indigenous Affairs 2018).

While the Crown has determined that there is no duty to consult trigger, Enbridge Gas has initiated
outreach with the Mississaugas of the Credit First Nation, Six Nations of the Grand River, and
Haudenosaunee Development Institute.




Filed: 2022-05-19, EB-2022-0155, Exhibit F, Tab 1, Schedule 1, Attachment 1, Page 35 of 145

2022 Crowland Test Well Drilling Project: Environmental Report
4 Potential Impacts, Mitigation and Protective Measures, and Net Impacts
May 6, 2022

4 Potential Impacts, Mitigation and Protective Measures,
and Net Impacts

4.1 Methodology
4.1.1 OVERVIEW

The potential effects and impacts of the project on physical, biophysical, and socio-economic features
have been assessed in the Study Area upon review of the existing conditions outlined in Sections 3.3-3.5.
With an understanding of construction and operation/maintenance activities (see Sections 4.1.2 and
4.1.3, respectively) the assessment:

o Describes the environmental and socio-economic setting

o Predicts the effects and associated impacts of construction and operation activities

e Recommends supplemental studies, mitigation, and protective measures (including construction
methods and timing, site-specific mitigation, environmental protection measures, and
compensation measures)

¢ Outlines the net impacts that are likely to remain
The determination of effects, impacts, and mitigation and protective measures considered:

¢ Comments expressed during the consultation program

¢ Information available from published and unpublished literature

e Maps and digital data

e Mitigation guidance documents

e The oil and gas development experience of Enbridge Gas and Stantec
By necessity, the analysis, integration, and synthesis of the data is an iterative process since information
becomes available at various stages of the study and at different mapping scales. The level of detail of
data and mapping increases as the study moves from analysis of the Study Area to a site-specific survey

of features. The data available at the current stage of the environmental study is appropriate for predicting
potential impacts and recommending mitigation and protective measures.

There are instances where field investigations are recommended before construction. Given the location
of the Project components and experience of Stantec in providing environmental services for the oil and
gas sector, these supplemental studies are not expected to change the conclusions regarding potential

adverse residual impacts.

Table 4.1 below summarizes the potential impacts, mitigation and protective measures, including
recommended supplemental studies, and net impacts for the existing conditions described in Section 3.
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4.1.2 CONSTRUCTION

Construction activities at the Project location involve a temporary approximately 8100 m2 gravel drilling
pad, later replaced by a permanent 6m wide access laneway and 8 m x 8 m gravel pad. All activities will
occur on agricultural land.

Construction will start with clearing vegetation where the permanent access laneway will eventually be
located and installing environmental silt fencing at required locations. The temporary gravel drilling pad
will involve excavation of topsoil and placement of crushed gravel on top of geotextile material.

The new natural gas storage well will be drilled with either a rotary tool (with a rotating bit) or cable tool
(with a chisel-type bit). Either method will involve the removal of drill cuttings via a fluid. Drill cuttings and
the medium to remove them will be stored in tanks on the drilling pad, prior to testing for contaminants
and subsequent removal to an appropriate facility.

Following construction of the new natural gas storage well, the temporary gravel drilling pad will be
reduced in size by removing extraneous crushed gravel and the underlying geotextile cloth and replacing
the stockpiled topsoil. The remaining area is a new access laneway, and a permanent graveled well pad
with storage well.

41.3 OPERATION AND MAINTENANCE

Once the Project is operational, the following activities are undertaken to patrol and maintain the Project:

e Completing inspection by Enbridge Gas at least once a year to check for evidence of damage to
aboveground equipment, evidence of damage to underground piping and gas leaks, and identify
any unassociated construction activity near the Project.

¢ Reviewing operating conditions of facilities.

42 Summary Table
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Table 4.1 Potential Impacts and Recommended Mitigation and Protective Measures
Environmental
Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
PHYSICAL FEATURES
Bedrock Geology Based on the deep location of Mitigation and protective measures for disturbance to With the implementation of
and Drift Thickness | bedrock, it is likely that it will only be residents are outlined in Section 3.5. the mitigation and
Section 3.3.1 encountered during drilling of the Mitigation and protective measures for disturbance to wildlife protective measures, no

new well, for which bedrock removal
will be required.

Potential impacts include sensory

disturbance to residents and wildlife.

are outlined in Section 3.4.

significant adverse residual
impacts from encountering
bedrock are anticipated.

Surficial Geology
and Physiography
Section 3.3.2

Disturbance to the overburden may
cause surface soil erosion.

The location of erosion and sediment control (ESC) measures
are anticipated to be outlined in the permit obtained from the
NPCA.

When land is exposed, the exposure should be kept to the
shortest practical period.

The contractor should obtain adequate quantities of materials
to control erosion. Additional supplies should be maintained in
a readily accessible location for maintenance and contingency
purposes. ESC structures should be monitored to maintain
their effectiveness through the life of construction and post-
construction rehabilitation.

Even with ESC measures, extreme precipitation events could
result in collapse of silt fencing, overflow or bypass of barriers,
and other situations which could lead to erosion. When site
conditions permit, permanent protection measures should be
installed on erosion susceptible surfaces. If the erosion is
resulting from a construction-related activity, the activity should
be halted immediately until the situation is rectified.

ESC and stabilization measures should be maintained during
construction, restoration, and rehabilitation until the site is
established. Where evidence of erosion exists, corrective
control measures should be implemented as soon as
conditions permit.

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts to or from the
overburden material are
anticipated.
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Potential Impacts and Recommended Mitigation and Protective Measures
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Environmental

Where excavation encounters
shallow groundwater conditions or
following a large precipitation event,
removing water (known as
dewatering) may be necessary.
During dewatering, discharge water
will be released to the environment.
An uncontrolled discharge of water
could cause downstream flooding,
erosion, sedimentation, or
contamination. Other potential
effects of uncontrolled discharge
may include introduction of foreign
aguatic organism to a drainage
basin and introduction of hazardous
materials or pollutants to soils or
bodies of water.

will be greater than 50,000 L/day and less than 400,000 L/day;
however, should groundwater takings exceed 400,000 L/day, a
permit may be required from the MECP.

To reduce the potential for erosion and scouring at discharge
locations during construction dewatering, energy dissipation
techniques should be used. Discharge piping should be free of
leaks and should be properly anchored to prevent bouncing or
snaking during surging. Protective measures may include
dewatering at low velocities, dissipating water energy by
discharging into a filter bag or diffuser, and using protective
riprap or equivalent. If energy dissipation measures are found
to be inadequate, the rate of dewatering should be reduced or
dewatering discontinued until satisfactory mitigation measures
are in place. Discharge should be monitored to make sure that
no erosion or flooding occurs.

To assess the potential for the introduction of contaminated
water to soils or bodies of water, testing of discharge water
should be completed.

Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
Groundwater Project activities do not anticipate e  For groundwater dewatering, the MECP allows registration for | With the implementation of
Section 3.3.3 requiring dewatering. construction dewatering projects where groundwater takings the mitigation and

protective measures, no
significant adverse residual
impacts on groundwater
are anticipated.

Aggregates and

The Study Area is located in a DSA,

Enbridge Gas will follow internal procedures and

With following procedures

management.

Construction activities have the
potential to affect soil quality. The
movement of heavy machinery on

the Project is not expected to generate significant quantities of
excess soil, Enbridge Gas should retain or consult with a
qualified person who is knowledgeable in the current excess

Petroleum and therefore Project construction communication protocols to identify and avoid adverse impacts | and communication, no

Resources may interact with existing to existing infrastructure in the DSA. significant adverse residual

Section 3.3.4 infrastructure. impacts on aggregates and
petroleum resources are
anticipated.

Soil and Soil Excess soil may be generated on- Excess Saoll With the implementation of

Capability site during construction activities e Itis noted that the MECP has new regulations for the the mitigation and

Section 3.3.5 that will require off-site movement of excess soils in the province of Ontario. Though | Protective measures, no

significant adverse residual
impacts on soil or soll
capability are anticipated.
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Table 4.1 Potential Impacts and Recommended Mitigation and Protective Measures

Environmental

Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
wet soil may cause rutting and soils guidelines, to make recommendations for the
mixing of topsoil with subsoil. When management of excess soils.
exposed, soils are more prone to Wet Soil Shutdown

erosion due to the loss of vegetative . . -
cover. Improperly salvaged topsoil e To the extent feasible, construction activities should occur

can result in topsoil and subsoil during drier times of th_e year. Lands affected_ l_)y heavy rai_nfall
mixing, rutting, and erosion. events shc_)uld be mon_ltored for wet sc_)ll_ conditions, to avoid
the potential for topsoil and subsoil mixing and loss of
structure. Construction activities should be temporarily halted
on lands where excessively wet soil conditions are
encountered. Enbridge Gas’ on-site inspection team should
determine when construction activities may be resumed.

e If a situation develops that necessitates construction during
wet soil conditions, soil protection measures should be
implemented, such as confining construction activity to the
narrowest area practical, installing surface protection
measures, and using wide tracked or low ground pressure
vehicles.

High Winds

e During construction activities, weather should be monitored to
identify the potential onset of high wind conditions and to
preserve topsoil. In the event that high winds occur, the
contractor should implement protective measures such as:

—  Suspend earth moving operations
—  Apply dust suppressants or vegetate the piles
— Protect soil stockpiles with a barrier or windscreen

¢ In conjunction with the above measures, all required materials
and equipment should be readily accessible and available for
use as required.

Soil Stripping

e Enbridge Gas should review the construction footprint and
determine if soil stripping is feasible. If stripping is undertaken,
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Environmental
Feature(s)

Potential Impact(s)

Mitigation and Protective Measures

Net Impacts

topsoil layer and subsoil should be stripped and stockpiled
separately to avoid mixing.

e If clean-up is not practical during the construction year, it
should be undertaken in the year following construction,
starting once the soils have sufficiently dried. Interim soil
protection measures should be implemented in sensitive areas
to stabilize the soil for over-wintering.

Soil Compaction

Where soil has been compacted by the construction process, an
agrologist should determine where decompaction may be
necessary. Compaction can be alleviated by using farm equipment
such as an agricultural subsoiler prior to replacing the topsoil. Sub-
soiling with an agricultural subsoiler, followed by discing, chisel
ploughing and cultivating, to smooth the surface, should be
considered on agricultural lands. Where deep compaction persists,
additional deep tillage or subsoiling may be required on a site-
specific basis. Soil density and/or penetrometer measurements on
and off the easement may be used as a means of assessing the
relative degree of soil compaction caused by construction as well
as determining that soil has been sufficiently de-compacted.

Agricultural Tile
Drains

As no agricultural tile drains have
been identified, no impacts are

e As no impacts to agricultural tile drains are anticipated, no
mitigation or protective measures are recommended.

As no impacts are
anticipated, no net impacts
will occur.

to impact soil productivity, and to be
transported by construction
equipment from infected to non-
infected locations.

e Any imported topsoil used for rehabilitation will have a
composite sample analyzed for identified concerns.

Section 3.3.6 anticipated.
SCN Lands with SCN or other pests e Enbridge Gas should implement their clean equipment With the implementation of
Section 3.3.7 and/or diseases have the potential protocol. the mitigation and

protective measures, no
significant adverse residual
impacts from SCN or other
pests and/or diseases are
anticipated.
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Environmental
Feature(s)

Potential Impact(s)

Mitigation and Protective Measures

Net Impacts

Natural Hazards
Section 3.3.8

The likelihood of a flooding event
interfering with Project construction
is reduced by construction occurring
outside of the spring freshet. A
flooding event during construction
could result in construction delays,
soil erosion, sedimentation of a
watercourse, and damage or loss of
construction equipment and
contamination of a watercourse as a
result of equipment entering a
watercourse. The nature of these
impacts would depend on the spatial
extent, duration, and magnitude of
the flooding event.

The probability of significant seismic
activity in the Study Areas is low;
therefore, no potential impacts are
anticipated.

If flooding necessitates a change in the construction schedule,
affected landowners and regulatory agencies should be
notified and construction should continue at non-affected
locations.

Temporary workspaces should be located above the floodplain
to the extent practical.

All work in the floodplain will be subject to a permit from the
NPCA.

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts from natural
hazards are anticipated.

BIOPHYSICAL FEATURES

Aquatic Features
Section 3.4.1

Indirect impacts may occur through
sedimentation and/or spills.

Mitigation and protective measures for ESC are outlined in
Section 3.3.2. Contingency measures for accidental spills are
outlined in Section 6.2.2.

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts to aquatic features
are anticipated.

Designated Natural
Areas and
Vegetation

Section 3.4.2

Project activities will occur on
agricultural land and therefore direct
impacts are not anticipated to
designated natural areas. The
hedgerow will require clearing to
facilitate the access road. Indirect

Vegetation clearing should be reduced to the greatest extent
possible.

A field investigation should occur to confirm vegetation in the
area to be cleared, and approval/mitigation measures
implanted as warranted.

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts to designated
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Environmental
Feature(s)

Potential Impact(s)

Mitigation and Protective Measures

Net Impacts

impacts may occur through
sedimentation and/or spills into the
adjacent wetland/woodland.

Mitigation and protective measures for ESC are outlined in
Section 3.3.2. Contingency measures for accidental spills are
outlined in Section 6.2.2.

natural areas and
vegetation are anticipated.

Wildlife Habitat,
Wildlife, and
Species at Risk

Section 3.4.3

There is the potential for 6 species

of conservation concern, and 6 SAR,

to occur in the wetlands/woodlands
surrounding the Project Location.
There is potential for Monarch
habitat to be in the hedgerow that
will require clearing to facilitate the
access road, and for Barn Swallow
to use the agricultural field for
foraging. Potential impacts on
wildlife, wildlife habitat, and SAR
from construction include habitat
loss, direct mortality from
construction vehicles and/or adults
abandoning young due to
disturbance, habitat degradation
through spills, and sensory
disturbance.

A field investigation should occur to confirm vegetation in the
area to be cleared, and approval/mitigation measures
implanted as warranted.

Mitigation and protective measures for Red-headed

Woodpecker are:

—  When conducting activities for the Project, avoid clearing
within habitat of Red-headed Woodpecker between the
second week of May and late August. This timing window
corresponds with the main breeding season for the
species so the best mitigation option is to avoid potentially
harmful activities while birds are breeding on site.

— All persons entering the site should be provided training
on Red-headed Woodpecker and proper steps to take
upon encountering the species. Continual awareness and
avoidance of nesting areas will be encouraged through
training programs for those individuals with access to the
Project footprint.

—  Prior to clearing, the work area will be walked and staked,
and no personnel or equipment will exceed these limits.

—  If work will take place between the second week of May
and late August 2022, targeted Red-headed Woodpecker
breeding surveys should be completed between the last
week of May and the first week of July, prior to
construction, to assess presence of breeding pairs. If
Red-headed Woodpeckers are not present, work can
proceed. If the species is present adjacent to the work
site, measures should be developed with a qualified
professional, which may include buffers, noise mitigation
and/or postponing of components of the work until after
the breeding season. However, if the species is present

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts on wildlife habitat,
wildlife, and SAR are
anticipated.
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Table 4.1 Potential Impacts and Recommended Mitigation and Protective Measures

Environmental
Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts

within the work area, construction will need to be delayed
until after August 31.

—  Observations of Red-headed Woodpeckers on the site
should be recorded and submitted to the MECP.

e Mitigation and protective measures for Little Brown Myotis and
Northern Myotis are:

—  All persons entering the site should be provided training
on Little Brown Myotis and Northern Myotis and proper
steps to take upon encountering either species. Handling
of native bat species is not recommended. It is very
unlikely that a bat will be encountered during construction,
however, in the event that one is, a wildlife rehabilitator
will be contacted.

— Candidate bat trees (i.e., trees with loose bark, cavities
and/or snags) will be identified during field investigations
prior to construction.

—  Where candidate trees are proposed for removal, conduct
bat exit surveys within three (3) days of clearing.

—  Observations of Little Brown Myotis or Northern Myotis on
the site should be recorded and submitted to the MECP.

e Mitigation and protective measures for Blanding’s Turtle are:

— Al persons entering the site should be provided training
about Blanding’s Turtle and proper steps to take upon
encountering either species. Continual awareness and
avoidance of Blanding’s Turtles nesting on, or crossing,
roadways will be encouraged through training programs
for those individuals with access to the Project Location.

—  Prior to construction, the work area will be walked and
staked within potential Blanding’s Turtle. The contractor
should oversee that no disturbance occurs beyond the
staked/fenced limits.

y
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Environmental
Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts

— If clearing is to take place during the turtle active season
(May-September) exclusion fencing should be installed.
A qualified biologist should develop a fencing plan that
include turtle appropriate fence specifications.

— In the unlikely event that a Blanding’s Turtle enters the
work area and is in immediate danger, a 30 m buffer
should be placed on the work area and construction
activities should cease until the individual has vacated the
work area on its own accord before recommencing
construction activity. Alternately, the turtle should be
relocated by a qualified biologist and the MECP should be
contacted within 2 business days.

— If a nesting Blanding’s Turtle is observed or if a turtle nest
is identified within the Project footprint either during
construction or operation of the Project, the MECP should
be contacted immediately. A 5 m buffer should be applied
to the nest site, or 30 m to a nesting female, and
maintained until the MECP provides additional direction.
Turtle nests should not be touched as it can damage

eggs.
—  Observations of Blanding’s Turtle on the site should be
recorded and submitted to the MECP.

e Mitigation and protective measures for Eastern Flowering
Dogwood are:

— Field investigations to determine the presence or absence
of eastern flowering dogwood within the Project footprint
will be undertaken prior to vegetation clearing activities in
2022.

—  If eastern flowering dogwood is observed, an assessment
should be made as to whether the individual(s) can be
retained, while not risking the integrity of the pipeline.
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— If the tree cannot be retained, a qualified biologist will
undertake an assessment as to the feasibility of relocating
the individual.

— Removal or relocation of eastern flowering dogwood
during its reproductive season (April 1 to October 31) is
not permitted.

General mitigation and protective measures for potential
impacts on wildlife, wildlife habitat, and SAR are:

— Equipment and vehicles should yield to wildlife.

—  The contractor should inform their personnel to not
threaten, harass, or injure wildlife.

— If wildlife are encountered during construction, personnel
are required to move away from the animal and wait for
the animal to move off the construction site.

Mitigation and protective measures for noise are outlined in
Section 3.5.1. Mitigation and protective measures for ESC are
outlined in Section 3.3.2. Contingency measures for accidental
spills are outlined in Section 6.2.2.

SOCIO-ECONOMIC

ENVIRONMENT

Residents
Section 3.5.1

Despite the lack of residents in
vicinity to the project (only 3
residences within 500m), those
living and travelling near the area
during construction may experience
nuisance concerns of increased

noise, equipment exhaust, and dust.

During construction, motorized construction equipment should
be equipped with mufflers. Company and construction
personnel should avoid idling of vehicles; vehicles or
equipment should be turned off when not in use unless
required for operation of the vehicle or equipment. To the
greatest extent activities that could create noise should be
restricted to daylight hours and adhere to local noise by-laws.
Sources of continuous noise, such as portable generators,
should be shielded or situated to reduce disturbance to
residents and businesses.

Site practices during construction should be implemented that
are in line with the document ‘Best Practices for the Reduction
of Air Emissions from Construction and Demolition Activities’

With the implementation of
the mitigation and
protective measures, no
significant adverse residual
impacts on residents are
anticipated.
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prepared by Cheminfo Services Inc. for Environment Canada
(Cheminfo Services Inc. 2005), which may include:

— Maintaining equipment in compliance with regulatory
requirements

—  Protecting stockpiles of friable material with a barrier or
windscreen in the event of dry conditions and dust

—  Dust suppression of source areas
— Covering loads of friable materials during transport

—  Watering for dust control must not result in the formation
of puddles, rutting by equipment or vehicles, the tracking
of mud onto roads, or the siltation of watercourses

Employment and
Business

Section 3.5.2

Project demands for labour and
goods and services can result in
both beneficial and adverse effects.
Positive effects may not be evenly
distributed among populations, with
some residents in a better position
to receive economic benefits than
others. Similarly, adverse effects
may affect some residents more
than others. Residual effects on
employment are related to the
project’s labour demand compared
to the labour supply. Three types of
employment are considered:

e Direct employment: labour that
is hired directly for the Project

e Indirect employment: labour
hired by companies in order to
produce and provide goods and
services needed for the Project

Overall, it is expected that the Project will generally result in
positive effects on employment by providing work opportunity
for local and Indigenous people and increasing the
employment rate. These positive effects do not require
mitigation, but Enbridge Gas will identify and implement
various mechanisms to enhance project benefits.

To further increase the positive effects generated from the
Project, contractors should make all reasonable efforts, where
practicable, to procure services and materials from local
suppliers, where services or materials are available in required
quantity and at competitive prices. To help encourage further
local and Indigenous content on the Project, it is
recommended that Enbridge Gas post purchasing
requirements in advance, so that businesses can position
themselves to effectively bid to supply goods and services
needed for construction and operation. Increased participation
of local and Indigenous businesses will enhance positive local
economic effects.

To mitigate adverse impacts to existing businesses, see the
measures recommended above for ‘Residents’.

With the initiatives to
encourage local
participation on the Project,
it is anticipated that the
effects from the Project on
employment and business
will generate positive
economic activity through
new direct, indirect, and
induced employment.

Project expenditures on
local businesses and
suppliers also have the
potential to positively affect
the economy. Additionally,
those who have worked on
the Project will gain
transferrable skills and
experience that could help
them gain employment in
other industries. Mitigation
measures will any unlikely
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e Induced employment: labour
hired by industries that produce
and provide consumer items
and services purchased by
people who are directly or
indirectly employed by the
Project

During all phases of the Project,
labour conditions will be affected by
direct, indirect, and induced
employment.

The required workforce will create
work opportunity for those living in
Port Colborne and will result in
increased employment income and
municipal government revenue.

Local businesses, including
businesses owned by Indigenous
peoples, will also likely benefit from
the project through purchases of
labour, goods, and services that will
be needed to complete construction
of the Project.

While construction will generally
result in positive effects on
employment, some local businesses
may be temporarily adversely
impacted by increases in noise and
traffic volumes during construction.

nuisance impacts on
existing businesses.

With the implementation of
the Project, local
procurement, and
mitigation and protective
measures, positive residual
impacts on the economy
and employment are
anticipated.
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Potential Impacts and Recommended Mitigation and Protective Measures

Environmental

infrastructure.

emergency call-out procedures and fire response plans.

Contact information for a designated Enbridge representative
will be available to address questions and concerns during
construction. Consultation has been initiated and will continue
with municipal personnel.

Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
Community The presence of temporary workers The contractor should have emergency response equipment Community services and
Services and during the construction period has and trained personnel on-site during construction. In addition, infrastructure appear to
Infrastructure the potential to increase the demand an Emergency Response Plan should be developed and have additional capacity to
Section 3.5.3 on local community services and implemented, which will address field health services, absorb potential increased

temporary demands that
may result from the Project.

Given the available
capacity of the local
community services and
infrastructure, along with
the implementation of the
mitigation and protective
measures, no significant
adverse residual impacts
on community services and
infrastructure are
anticipated.

Culture, Tourism
and Recreational
Facilities
Section 3.5.4

No culture, tourism, or recreational
facilities were identified in the vicinity
of the Project.

As no impacts to culture, tourism, and recreational facilities are
anticipated, no mitigation or protective measures are
recommended.

As no impacts are
anticipated, no net impacts
will occur.

Air Quality and
Noise

Residential and business properties
may experience noise, dust and
equipment exhaust associated with

Mitigation and protective measures for air quality and noise
are outlined in Section 3.5.1.

With the implementation of
the mitigation and
protective measures, no

Section 3.5.5 | s -~ rotet '
construction activity. Drilling of the significant adverse residual
new well may also require blow impacts from air quality and
downl/flaring of natural gas. During noise are anticipated.
operation, no substantial air or noise
emissions are anticipated to occur.

Land Use Natural gas facilities/structures are As no impacts to land use designations are anticipated, no As no impacts are

Designations permitted land uses, and therefore mitigation or protective measures are recommended. anticipated, no net impacts

Section 3.5.6 no impacts are anticipated. will occur.
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Potential Impacts and Recommended Mitigation and Protective Measures

Environmental

groundwater, and/or surface water
resources. Litter generated during
construction may also become a
nuisance to adjacent properties if
not contained. There is also the
potential to encounter contaminated
soil and/or water.

—  Waste materials (including drilling cuttings and fluid),
sanitary waste, and recycling transported off-site by
private waste contractors licensed by the MECP.

—  Contractors required to remove their excess materials
from the site.

— Labelling and storage of hazardous and liquid wastes in a
secure area that would contain material in the event of a
spill.

— Implementation of a waste management program
consisting of reduction, reuse, and recycling of materials.

Section 6.2.3 outlines contingency measures to be
implemented should contaminated soils be encountered.

Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
Landfills and Improper disposal of waste material The construction contractor should implement a site-specific With the implementation of
Contaminated Sites | generated during construction may waste collection and disposal management plan, which may the mitigation and
Section 3.5.7 result in contamination to soil, include: protective measures, no

significant adverse residual
impacts from landfills and
contaminated sites are
anticipated.

Archaeological
Resources

Section 3.5.8

Construction has the potential to
interact with archaeological
resources.

A Stage 2 AA will be conducted on all lands disturbed by the
Project. The results of the assessment will determine
appropriate mitigation and protective measures. Where
feasible for the Project, archaeological sites that are
determined to retain further cultural heritage value and interest
may be mitigated in whole or in part by avoidance and
protection/preservation measures. Where avoidance and
protection/preservation measures are not feasible,
archaeological resources may be mitigated in whole or in part
by excavation.

With the implementation of
the AA and subsequent
mitigation measures,
including avoidance and
protection/preservation
(where feasible) and
excavation, no significant
adverse residual impacts
on archaeological
resources are anticipated.

Built Heritage
Resources and
Cultural Heritage
Landscapes

Section 3.5.9

The cultural heritage checklist
identified no heritage features or
landscapes, and therefore no
impacts are anticipated.

As no impacts to cultural heritage resources are anticipated,
no mitigation or protective measures are recommended.

As no impacts are
anticipated, no net impacts
will occur.
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Environmental

Section 3.5.10

communities, and during
construction harvesting and hunting
in the construction area could be
impeded. Archaeological surveys
could also result in the finding of
Indigenous artifacts.

communities as the Project moves forward. Enbridge Gas will
also continue to work with their respective Economic
Development departments and Enbridge Gas’ contractors to
find opportunities for their participation in providing goods and
services during construction.

Feature(s) Potential Impact(s) Mitigation and Protective Measures Net Impacts
Indigenous The Project may affect traditional Enbridge Gas has sought input from the identified Indigenous By undertaking the
Interests territories of Indigenous communities and will continue engaging with Indigenous engagement and

archaeological
assessments, no significant
adverse residual impacts
on Indigenous interests are
anticipated.
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5 Cumulative Effects Assessment

The recognition of cumulative effects assessment as a best practice is reflected in many regulatory and
guidance documents. Regarding the development of oil and gas infrastructure in Ontario, the OEB
Environmental Guidelines (2016) notes that cumulative effects should be identified and discussed in the
ER.

Building upon the intent of the OEB Environmental Guidelines (2016), the OEB has specified that only
those effects that are additive or interact with the effects that have already been identified as resulting
from the Project are to be considered under cumulative effects. In such cases, it will be necessary to
determine whether these effects warrant mitigation measures. The cumulative effects assessment has
been prepared with consideration of this direction from the OEB.

5.1 Methodology

The cumulative effects assessment describes the potential cumulative effects resulting from the
interaction of residual effects of constructing and operating the Project with the effects of other unrelated
projects. The other projects assessed are those that are either existing or approved and that have a high
likelihood of proceeding.

Cumulative effects include the temporal and spatial accumulations of change that occur within an area or
system due to past, present, and future activities. Change can accumulate in systems by either an
additive (i.e., cumulative) or interactive (i.e., synergistic) manner. Positive residual effects have not been
assessed in the cumulative effects assessment.

By applying the principles of avoidance, reduction, and compensation to limit project-specific effects,
potential adverse residual effects on environmental features have been greatly limited before accounting
for the effects of other unrelated projects.

The cumulative effects assessment methodology is designed to evaluate and manage the additive and
interactive effects from the following sources:

¢ Existing infrastructure, facilities, and activities as determined from available data sets

e The proposed Project

e Future activities where the undertaking will proceed, or has a high probability of proceeding
Although rare in occurrence, it is plausible that accidents or emergency events may arise due to an
unforeseen chain of events during the Project’s construction or operational life. Due to the rarity and
magnitude of such events, they have not been assessed here, as they are extreme in nature when

compared to the effects of normal construction and operation activities and require separate response
plans.
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5.2 Study Boundaries
Spatial

To make assumptions about the magnitude and probability of effects, an approximate 100 m boundary
around the Project location was used for the cumulative effects assessment. The 100 m boundary has
been found, through previous experience with oil and gas infrastructure construction, to be appropriate for
the most encountered net effects.

Temporal

The temporal boundaries for the cumulative effects assessment reflect the nature and timing of Project
activities, and the availability of information surrounding future projects have a high probability of
proceeding. The project schedule identifies three key milestone activities:

1. ER and technical design — 2022
2. Construction — 2022
3. Operation and Maintenance — 2022 to 2072*

*Fifty years of operation is used as an assumption, although the Project may be operational beyond fifty
years.

Based upon these milestone activities, two time periods were selected for evaluation: 2022 and 2027.
The year 2022 was selected to represent the construction period, and the year 2027 was selected to
represent the operation and maintenance period. Forecasting beyond 2027 increases the uncertainty in
predicting whether projects will proceed, and the effects associated with these projects.

5.3 Project Inclusion List

As part of the study of cumulative effects, projects that are either currently existing, and those that have
been approved and are scheduled (or are likely to be scheduled) during the construction period and early
operation and maintenance of the Project, were reviewed and added to the project inclusion list. The list
was developed by reviewing publicly available information for projects and activities with the potential for
effects to interact with the identified effects of the proposed Project in the spatial and temporal study
boundaries. The following resources were reviewed:

e Canada Energy Regulator, Major Applications and Projects (CER 2022)

e Canadian Environmental Assessment Agency, Canadian Environmental Assessment Registry
(CEA Agency 2022)

e eSCRIBE Agenda Package- City of Port Colborne (2021)

e Government of Ontario, Environmental Assessment Projects by Category (Government of Ontario
2021a)

e Government of Ontario, Renewable Energy Approval Projects (Government of Ontario 2021b)
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e Infrastructure Ontario, Instructure Ontario Projects — Interactive Map (Government of Ontario
2022)

e MTO, Southern Highways Program (2017-2021) (MTO, n.d.)
e 2021 Niagara Region Budget (n.d.)
e OEB Applications Currently Before the Board (facilities applications only) (OEB 2022)

Based on the review of publicly available resources, no projects have been identified for the project
inclusion list. The closest identified projects are two bridge and culvert rehabilitation projects being
undertaken by the Ministry of Transportation approximately 3 km northwest of the Study Area (MTO, n.d.).
However, it is assumed that on-going improvements to Stauth Road, and to the DSA itself, may occur in
the spatial and temporal study boundaries.

5.4  Analysis of Cumulative Effects

The ER considers the potential impacts of the Project on specific features and conditions and proposes

mitigation and protective measures to eliminate or reduce the potential impacts. The cumulative effects

assessment evaluates the significance of residual impacts (after mitigation) of the Project along with the
effects of other unrelated projects.

5.4.1 CONSTRUCTION - 2022

Residual Project impacts which may occur during Project construction are outlined in Table 4.1. To
consider the additive and interactive effects at their maximum intensity, the cumulative effects
assessment assumes that Project construction and Stauth Road improvements will occur concurrently.
Potential cumulative effects resulting from the two potential projects are additive effects on air quality and
the acoustic environment. The construction of the Project will result in an increase in air pollutants,
increased noise, and an increase in dust from the operation of vehicles and equipment. These potential
effects on air quality and the acoustic environment may be felt by nearby wildlife, residents, and
businesses, and would be compounded by work being undertaken by municipal public works. Provided
that the mitigation and protective measures outlined in this ER are implemented, and that the unrelated
project undertakes similar measures, significant changes to existing conditions and adverse cumulative
residual effects are not anticipated to occur.

54.2 OPERATION AND MAINTENANCE - YEAR 2027

Operation and maintenance of the proposed Project will have relatively little impact on the environment.
On a day-to-day basis there is no operational noise that is anticipated to occur following Project
construction. Should well maintenance be necessitated, this is the only anticipated instance when the
Project would have potential temporary impacts during its operation. These impacts are an increase in air
pollutants, increased noise, and an increase in dust from the operation of vehicles and equipment. These
potential effects on air quality and the acoustic environment may be felt by nearby wildlife, residents, and
businesses, and would be compounded by work being undertaken by municipal public works, and other
unrelated activities in the DSA. Provided maintenance activities be completed in coordination with the
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Enbridge Gas Environmental Planning Team, and that unrelated projects undertake standard mitigation,
significant changes to existing conditions and adverse cumulative residual effects are not anticipated to
occur.

5.5 Summary of Cumulative Effects

The potential cumulative effects of the Project were assessed by considering development that has a
high probability of proceeding just prior to or concurrent with construction and operation of the Project.

A 100 m boundary around the Project location was used to assess the potential for additive and
interactive effects of the Project and other developments on environmental and socio-economic features.

The cumulative effects assessment determined that, provided the mitigation and protective measures
outlined in this report are implemented and that concurrent projects implement similar mitigation and
protective measures, potential cumulative effects are not anticipated to occur, or if they do occur are not
anticipated to be significant.
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6 Monitoring and Contingency Plans

6.1  Monitoring

The primary objective of compliance and effects monitoring is to check that mitigation and protective
measures are effectively implemented and to measure the impacts of activities associated with
construction on environmental and socio-economic features. Ultimately, the knowledge gained from
monitoring is used to avoid or reduce issues which may arise during construction of subsequent projects.

Previous construction experience, and a review of post-construction monitoring reports from other
projects, indicates that impacts from oil and gas construction are for the most part temporary. The
mitigation and protective measures to eliminate or reduce impacts are well known and have been shown
to be effective. With this in mind, Enbridge Gas should adhere to the following general monitoring
practices:

e Trained personnel should be on-site to monitor construction and should be responsible for
checking that the mitigation and protective measures and monitoring requirements in the ER are
executed.

e Recommendations and commitments made in this ER should become part of the contract
specification with the contractor selected to construct the Project.

¢ A walking inspection of the Project area should be done approximately one year after
construction to determine whether areas require further rehabilitation or as required by OEB
conditions of approval.

The following sections list specific environmental monitoring activities recommended for the Project.
6.1.1 EXPOSED SOILS

Monitoring of potential effects on exposed soils should occur during construction by Enbridge Gas’ on-site
inspection team.

6.1.2 SPECIES AT RISK

Should SAR be identified during field investigations, construction monitoring may be required. The exact
nature of monitoring will be determined in consultation with the MECP and will depend on the species
present.

6.1.3 RESIDENTS AND BUSINESSES

Construction activities may impact surrounding residents and businesses. During construction, a
designated Enbridge Gas representative should be available to monitor and respond to requests and
concerns voiced by residents and business owners.
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6.2 Contingency

Contingency planning is necessary to prevent a delayed or ineffective response to unexpected events

or conditions that may occur during construction of the Project. An essential element of contingency
planning is the preparation of plans and procedures that can be implemented if unexpected events occur.
The absence of contingency plans may result in short or long term environmental or socio-economic
impacts and possibly threaten public safety.

The following unexpected events require contingency planning during construction: adverse weather
causing watercourse sedimentation, human error causing accidental spills, and the discovery of
unexpected finds. Although unexpected problems are not anticipated to occur during construction,
Enbridge Gas and the contractor should be prepared to act when unexpected events occur. Construction
personnel should be made aware of and know how to implement contingency measures.

6.2.1 WATERCOURSE SEDIMENTATION

Even with properly installed ESC measures, extreme runoff events could lead to sedimentation of Howie
Drain. If sedimentation occurs, immediate action should be taken under the direction of Enbridge Gas
environmental personnel to install temporary measures that will contain the erosion as quickly and
effectively as practical. Notification should occur to the NPCA regarding the incident and the corrective
actions being implemented. When site conditions permit, permanent protection measures should be
reinstalled on erosion susceptible surfaces. If the erosion and sedimentation results from a construction-
related activity, the activity should be halted immediately until the situation is rectified.

6.2.2 ACCIDENTAL SPILLS

During construction, accidental spill of fluids may occur of hydrocarbon-based construction fluid, or well
drilling fluid. The impact of the spill will depend upon the type of fluid, the magnitude and extent of the
spill, and the environmental and socio-economic conditions in which it takes place. Upon release of a
fluid, Enbridge Gas should immediately determine the magnitude and extent of the spill and rapidly take
measures to contain it. Release of sediment should also be treated as a potential spill depending on the
magnitude and extent. Spills should be immediately reported to Enbridge Gas’ environmental personnel.
If necessary, the MECP Spills Action Centre should be notified at 1-800-268-6060.

A Spills Response Plan should be developed by the contractor, reviewed with personnel, and posted in
site trailers. Spill containment equipment should be readily available, especially near watercourses.
Personnel should be trained in the use of spill containment equipment.
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6.2.3 UNEXPECTED FINDS: ARCHAEOLOGICAL OR HERITAGE RESOURCES AND
UNKNOWN CONTAMINATED SOILS

Should previously unidentified archaeological or heritage resources be uncovered or suspected of being
uncovered during construction, ground disturbance in the find location should cease immediately.

An archaeologist licensed in the Province of Ontario should be notified immediately. As needed, the
licensed archaeologist will consult with the MHSTCI, and other relevant stakeholders, i.e., Indigenous
communities, to develop a site-specific response plan. A site-specific response plan for the newly
identified archaeological or heritage resource should then be employed following further investigation of
the specific find. The response plan would indicate under which conditions the ground disturbance activity
in the find location may resume. If human remains are uncovered or suspected of being uncovered during
ground disturbance, the above measures should be implemented along with notifying local police, the
coroner’s office, and the Cemeteries Regulation Unit of the Ontario Ministry of Government and
Consumer Services (1-800-889-9768).

If previously unknown materials or contaminated soils are uncovered or suspected of being uncovered,
construction in the find location should cease immediately. In such an instance, Enbridge Gas should
retain expert advice on assessing and developing a plan to include soil sampling, handling, disposal, and
remediation.
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7 Conclusion

The environmental study investigated data on the physical, biophysical, and socio-economic environment
for the Project. In the opinion of Stantec, the recommended program of supplemental studies, mitigation
and protective measures, and contingency measures are considered appropriate to protect the features
encountered. Monitoring will assess whether mitigation and protective measures were effective in both
the short and long term.

With the implementation of the recommendations in this report, on-going communication and
consultation, and adherence to permit, regulatory and legislative requirements, potential adverse residual
environmental and socio-economic impacts of the Project are not anticipated to be significant.
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Ministry of Energy Ministére de ’Energie
Energy Networks and Indigenous Policy  Direction Générale des Réseaux M
Branch Energétiques et des Politiques 0 nta rl o
Autochtones
Indigenous Energy Policy Politique Energétique Autochtones
77 Grenville Street, 6" Floor 77 Rue Grenville, 6° Etage
Toronto, ON M7A 67C Toronto, ON M7A 67C
Tel: (416) 315-8641 Tel: (416) 315-8641
March 31, 2022 VIA EMAIL

Mr. Dave Janisse, Technical Manager

Leave to Construct Applications Regulatory Affairs
Enbridge Gas Incorporated

P.O. Box 2001, 50 Keil Drive N.

Chatham, ON  N7M 5M1

Re: 2022 Crowland Test Well
Dear Mr. Janisse

Thank you for your email dated January 21, 2022, notifying the Ministry of Energy of
Enbridge Gas Incorporated’s proposal to drill the 2022 Crowland Test Well and
requesting clarification on Duty to Consult requirements.

We understand that Enbridge Gas Incorporated is planning to to drill a well in an
existing Designated Storage Area (“DSA”) within the Geographic Township of
Humberstone, City of Port Colborne, Region of Niagara, Ontario. Enbridge Gas’s 2022
Crowland Test Well Drilling Project (the “Project”) will involve drilling a stratigraphic test
well in the Crowland Storage Pool for the purpose of obtaining core and installation of
instrumentation, to characterize the rock properties of the storage zone and the
geological formations above and below the storage zone. The proposed well will not be
connected to the main gathering system and no pipeline will be installed.

Based on the information Enbridge has provided to date, the Ministry is of the view that
the project will not result in any appreciable adverse impact on the asserted or
established rights of First Nation or Métis communities. Should new project information
become available that indicates a potential to impact Aboriginal and treaty rights (e.g.,
the result of the archeological assessment), | request that you notify the Ministry as
appropriate.

Given that the Ministry has determined, based on currently available information, that no
duty to consult has been triggered it will not be necessary for the Ministry to provide a
letter of opinion regarding the sufficiency of consultation.

Also, the Ministry recommends that Enbridge Gas Incorporated continue to maintain a
record of its interactions with Indigenous communities about the project it has engaged
on an interests-basis. If an Indigenous community provides Enbridge Gas Incorporated
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with information indicating a potential adverse impact of this project on its Aboriginal or
Treaty rights, | request that you notify the Ministry as appropriate.

Please contact me at (416) 315-8641 or amy.gibson@ontario.ca if you have any
questions or if you wish to discuss the matter in more detail.

Sincerely,

Amy Gibson, Manager
Indigenous Energy Policy

cc: Ontario Energy Board
Ontario Pipeline Coordinating Committee
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TITLE FIRST NAME SURNAME ORGANIZATION DEPARTMENT POSITION ADDRESS CITY/TOWN ZggLAL TELEPHONE E-Mail CC'ed E-Mail
ELECTED OFFICIALS
Jeff Burch Constituency Office Niagara Centre MPP 60 King Street - Unit 102 Welland, Ontario L3B 6A4 905-732-6884 905-732-9782 JBurch-CO@ndp.on.ca
Vance Badawey Constituency Office Niagara Centre MP 136 East Main Street - Suite 103 Welland, Ontario L3B 3W6 905-788-2204 905-788-0071 vance.badawey@parl.gc.ca
FEDERAL AGENCIES
Wes Plant Environment and Climate Change Enwrc.:nmenFaI Protection Branch- Mangger— Environmental Assessment 4905 Dufferin St. Downsview, ON M3H 5T4 416-739-4272 wesley.plant@ec.qc.ca
Canada Ontario Region Section
ONTARIO PIPELINE COORDINATING COMMITTEE
Zora Crnojacki Ontario Energy Board Applications and Regulatory Audit Project Advisor gg?g Yonge Street, 26th Floor, PO Box |- i oN M4P 1E4  [416-440-8104 416-440-7656 Zora.Crojacki@oeb.ca
Helma Geerts X;f’;'lsrtsry of Agriculture, Food and Rural |, .y \se Policy and Stewardship Policy Advisor (Land Use) 1 Stone Road West, 3rd Floor, SE Guelph, ON N1G4Y2  [519-546-7423 Helma.Geerts@ontario.ca
Karla Barboza Ministry of Hertlage_, Sport, Tourism, Heritage Planning Unit Team Lead 400 University Avenue, 5th Floor Toronto, ON M7A 2R9 416-660-1027 karla.barboza@ontario.ca
and Culture Industries
James Hamilton Ministry of Hertlage_, Sport, Tourism, Heritage Planning Unit Manager 400 University Avenue, 5th Floor Toronto, ON M7A 2R9 416-995-8404 James.hamilton@ontario.ca
and Culture Industries
Tony DiFabio Ministry of Transportation Corridor Management Team Lead 301 St Paul Street, 2nd Floor St. Catharines, ON |L2R 7R4 905-704-2656 Tony.DiFabio@ontario.ca
Kourosh Manouchehri Zﬁ?:::ﬁjl Standards and Safety Risk Reduction Group Engineer Specialist 345 Carlingview Drive Toronto, ON MOW 6N9  [416-734-3539 416-231-7525 kmanouchehri@tssa.or
Keith Johnston M!nlstry of Northern Development, Lanq Use and Environmental Planning EnV{ronmentaI Planning Team Lead 3rd FIr S, 300 Water Street Peterborough, ON K9J 3C7 705-313-6960 Keith.Johnston@ontario.ca
Mines, Natural Resources and Forestry |Section (Acting)
Maya Harris M:)nu':it%m Municipal Affairs and Community Planning and Development [Manager 777 Bay Street, 13th floor Toronto, ON M5G 2E5 416-585-6063 maya.harris@ontario.ca
Jonathon Wilkinson Ministry of Energy Nprthern Indigenous Energy Policy Unit Senior Advisor 6th Floor, 77 Grenville Street Toronto, ON M7A 2C1 416-526-2963 Jonathon.Wilkinson@ontario.ca
Development and Mines
To whom it may concern Ministry of.the Environment, Regional Contact - West Central Notices for streamlined environmental eanotification.wcregion@ontario.ca
Conservation and Parks assessments
Debbie Scanlon Z:zlssgg Environment, Conservation Source Protection Program Branch Manager Approvals Section 40 St. Clair Ave. W., 14th Floor Toronto, ON M4V 1M2 647-627-5917 sourceprotectionscreening@ontario.ca
. Environmental Specialist, . M: 416-571-8294 . .
Cory Ostrowka Infrastructure Ontario Environmental Management 1 Dundas St West, Suite 2000 Toronto, ON M5G 2L5 D: 647-264-3331 cory.ostrowka@infrastructureontario.ca
REGIONAL MUNICIPALITY OF NIAGARA
. ) ' . . . 905-980-6000 ext. " . )
Jim Bradley Niagara Region Regional Chair 1815 Sir Isaac Brock Way Thorold, ON L2V 4T7 3600 jim.bradley@niagararegion.ca
Barbara Butters Niagara Region Councillor - Port Colborne 1152 Weaver Rd. Port Colborne, ON  |L3K 5V3 905-834-4005 barbara.butters@niagararegion.ca
' . . . . . o . 905-980-6000 ext. . L .
Michelle Sergi Niagara Region Planning and Development Services Commissioner 1815 Sir Isaac Brock Way Thorold, ON L2V 4T7 3390 michelle.sergi@niagararegion.ca
. . . ) . . . 905-980-6000 ext.
To whom it may concern Niagara Region Office of the Regional Clerk Regional Clerk 1815 Sir Isaac Brock Way Thorold, ON L2V 4T7 3229 905-687-4977 -
CITY OF PORT COLBORNE
Bill Steele City of Port Colborne Mayor 66 Charlotte Street Port Colborne, ON  |L3K 3C8 22?;%:;5_2900 mayor@portcolborne.ca
Amber LaPointe City of Port Colborne Planning and Development ggfv(i:g;()f Planning and Legislative 66 Charlotte Street Port Colborne, ON  |L3K 3C8 22?;%%5_2900 cityclerk@portcolborne.ca
. . . 905-835-2900
To whom it may concern City of Port Colborne Senior Planner 66 Charlotte Street Port Colborne, ON  [L3K 3C8 ext.202 lanner@portcolborne.ca
Ron Bodner City of Port Colborne City Council Ward 4 City Councillor 66 Charlotte Street Port Colborne, ON  |L3K 3C8 905-834-6269 ron.bodner@portcolborne.ca
Harry Wells City of Port Colborne City Council Ward 4 City Councillor 66 Charlotte Street Port Colborne, ON  |L3K 3C8 905-835-1178 harry.wells@portcolborne.ca
CONSERVATION AUTHORITY
Taran Lennard Nlagarg Peninsula Conservation Watershed Management Wotershed Plonngr - Grimsby. 250 Thorold Road West, 3rd floor Welland, ON L3C 3w2 905-788-3135 ext. tlennard@npca.ca
Authority Lincoln, St. Catharines 277
Nikolas Wensing Nlagarg Peninsula Conservation Watershed Management WoTershed Plon_ner— W. L'”°9'”' 250 Thorold Road West, 3rd floor Welland, ON L3C 3W2 905-788-3135 ext. nwensing@npca.ca
Authority Wainfleet, Haldimand, Hamilton 228
INTEREST GROUPS/OTHER
) . . . . 519-821-8883 ext. .
lan Nokes Ontario Federation of Agriculture Policy Analyst 100 Stone Road West, Suite 206 Guelph, ON N1G 5L3 519-821-8810 ian.nokes@ofa.on.ca
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2022 Crowland Test Well Drilling Project - Indigenous Contact List

FIRST NAME

INDIGENOUS COMMUNITY

POSITION

CITY/TOWN

POSTAL CODE

Mark Laforme Mississaugas of the Credit First Nation Director, Department of Consultation and Accommodation  |2789 Mississauga Road, R.R. #6 |Hagersville, ON NOA 1HO mark.laforme@mcfn.ca
Lonny Bomberry Six Nations of the Grand River Lands & Resources P.O. Box 5000 Oshweken, ON NOA 1MO lonnybomberry@sixnations.ca
Todd Williams Haudenosaunee Development Institute williams.todde@gmail.com
To Whom it May Concern Haudenosaunee Development Institute Haudenosaunee Confederacy Chiefs Council P.0O. Box 714 Oshweken, ON NOA 1M0 info@hdi.land
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Notification Letters
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(3 stantec ENBRIDGE

Life Takes Energy

April 22, 2022

Reference: Enbridge Gas Inc. — Notice of Study Commencement for the 2022 Crowland Test Well
Drilling Project

To ensure the continued safe and reliable delivery of natural gas to existing and future Enbridge Gas Inc.
(Enbridge Gas) customers, Enbridge Gas is proposing to drill a new geological test well in the Crowland
Designated Storage Area in Port Colborne, Ontario. The 2022 Crowland Test Well Drilling Project (the
Project) will commence with the construction of a temporary approximately 8100 m? gravel drilling pad.
Upon completion of drilling activities, a permanent 6m wide access laneway and 8m x 8m gravel pad will
remain in place. For further details, please refer to the attached map.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study of the
construction and operation of the Project. The Environmental Study will fulfill the requirements of the Ontario
Energy Board's (OEB) “Environmental Guidelines for the Location, Construction, and Operation of
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)".

It is anticipated that the Environmental Report for the study will be completed in Spring 2022, after which
Enbridge Gas will file an application for the Project to the OEB. The OEB’s review and approval is required
before the proposed Project can proceed. If approved, the Project is currently anticipated to begin
construction in Fall 2022.

As an agency with jurisdiction or potential interest in developments in that area, you are invited to provide
or coordinate comments regarding the proposed Project. Specifically, Stantec is seeking information
regarding planning principles or guidelines implemented by your agency that may affect the routing,
construction and/or operation of the proposed Project. Stantec is also seeking background environmental,
socio-economic, and archaeological/cultural heritage information that may be useful in compiling the
inventory of the Environmental Study Area. To support the quality of the assessment process, we also
request that you provide us with information regarding other proposed developments within the
Environmental Study Area. This information will be incorporated into the Environmental Study and related
report as a component of the cumulative effect's assessment. Please contact us to discuss the most
efficient way to obtain this information.

If you have questions or comments regarding the Crowland Storage Enhancement Project, please do not
hesitate to contact the undersigned.

Yours truly,

Stantec Consulting Ltd.

Mark Knight MA, MCIP, RPP

Senior Associate, Environmental Planner
Mobile: (519) 400-9618
Mark.Knight@stantec.com

Attachment: Map of Project Area
. Ryan Park, Sr. Advisor, Environment, Enbridge Gas
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(3 stantec ENBRIDGE

Life Takes Energy™

April 25, 2022

Reference: Enbridge Gas Inc. — Notice of Study Commencement for the 2022 Crowland Test Well
Drilling Project

To ensure the continued safe and reliable delivery of natural gas to existing and future Enbridge Gas Inc.
(Enbridge Gas) customers, Enbridge Gas is proposing to drill a new geological test well in the Crowland
Designated Storage Area in Port Colborne, Ontario. The 2022 Crowland Test Well Drilling Project (the
Project) will commence with the construction of a temporary approximately 8100 m? gravel drilling pad.
Upon completion of drilling activities, a permanent 6m wide access laneway and 8m x 8m gravel pad will
remain in place. For further details, please refer to the attached map.

You are receiving this letter because the project location is in proximity to your property

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study of the
construction and operation of the Project. The Environmental Study will fulfill the requirements of the Ontario
Energy Board's (OEB) “Environmental Guidelines for the Location, Construction, and Operation of
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. It is anticipated that the Environmental
Report for the study will be completed in Spring 2022, after which Enbridge Gas will file an application for
the Project to the OEB. The OEB’s review and approval is required before the proposed Project can
proceed. If approved, the Project is currently anticipated to begin construction in Fall 2022.

Consultation with indigenous communities and engagement with landowners, government agencies, the
general public, and other interested persons is an integral component of the planning process. If you have
questions or comments regarding the Project, please do not hesitate to contact the undersigned.

Yours truly,

Stantec Consulting Ltd.

MKW

Mark Knight MA, MCIP, RPP

Senior Associate, Environmental Planner
Mobile: (519) 400-9618
Mark.Knight@stantec.com

Attachment: Map of Project Area

c.  Ryan Park, Sr. Advisor, Environment, Enbridge Gas
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(3 stantec ENBRIDGE

Life Takes Energy™

April 22, 2022

To Whom it May Concern

Haudenosaunee Confederacy Chiefs Council
Haudenosaunee Development Institute
P.0.Box 714

Oshweken ON NOA 1MO

Sent Via Email: info@hdi.land

Dear To Whom it May Concern,

Reference: Enbridge Gas Inc. — Notice of Study Commencement for the 2022 Crowland Test Well
Drilling

| am writing to advise you of an upcoming project in Port Colborne and to begin engagement on the
proposed work. To ensure the continued safe and reliable delivery of natural gas to existing and future
Enbridge Gas Inc. (Enbridge Gas) customers, Enbridge Gas is proposing to drill a well in the Crowland
Designated Storage area. The 2022 Crowland Test Well Drilling Project (the Project) will involve drilling a
new geological test well. Project activities will commence with the construction of a temporary
approximately 8100 m? gravel drilling pad. Upon completion of drilling activities, a permanent 6m wide
access laneway and 8m x 8m gravel pad will remain in place.

For more details, please refer to the attached map.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study of the
construction and operation of the Project. The Environmental Study will fulfill the requirements of the
Ontario Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation
of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)".

It is anticipated that the Environmental Report for the study will be completed in Spring 2022, after which
Enbridge Gas will file an application for the Project to the OEB. The OEB’s review and approval is
required before the proposed Project can proceed. If approved, the Project is currently anticipated to
begin construction in Fall 2022.

As an Indigenous community with a potential interest in the study area, we are inviting the
Haudenosaunee Development Institute to provide comments and feedback regarding the project. We are
also seeking information about areas that may be culturally significant to your community in the study
area and information about potential effects that the project may have on asserted or established
Aboriginal and treaty rights. Stantec is presently compiling an environmental, socio-economic, and
archaeological/cultural heritage inventory of the project location. We would welcome your feedback and
comments regarding the proposed project as we undertake the requisite environmental study.

As you know, Enbridge Gas is committed to meaningful engagement with Indigenous communities. As
such, we would be interested in holding a conference call with the Haudenosaunee Development Institute
consultation office to share project related information, should you wish. If you have any questions, would
like to provide feedback, or share knowledge or would be interested in setting up a briefing on this project
please feel free to contact me directly.
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April 22, 2022

To Whom it May Concern

Page 2 of 2

Reference: Enbridge Gas Inc. - Notice of Study Commencement for the 2022 Crowland Test Well Drilling

If you have any questions or want to discuss the project, please feel free to contact me at any time. We
look forward to engaging with you to ensure your community’s interests are being considered and
represented.

Respectfully,

ENBRIDGE GAS INC.

Sr. Advisor, Community & Indigenous Engagement
Public Affairs and Communications

416-666-6759

Kevin.Berube@enbridge.com

Attachment: Map of Project Area

c.  Ryan Park, Sr. Advisor, Environment, Enbridge Gas
Mark Knight, Senior Associate, Environmental Planner, Stantec Consulting Ltd.
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(3 stantec ENBRIDGE

Life Takes Energy™

April 22, 2022

Mark Laforme

Director, Department of Consultation and Accommodation
Mississaugas of the Credit First Nation

2789 Mississauga Road, R.R. #6

Hagersville ON NOA 1HO

Sent Via Email: mark.laforme@mcfn.ca

Dear Mark Laforme,

Reference: Enbridge Gas Inc. — Notice of Study Commencement for the 2022 Crowland Test Well
Drilling

| am writing to advise you of an upcoming project in Port Colborne and to begin engagement on the
proposed work. To ensure the continued safe and reliable delivery of natural gas to existing and future
Enbridge Gas Inc. (Enbridge Gas) customers, Enbridge Gas is proposing to drill a well in the Crowland
Designated Storage area. The 2022 Crowland Test Well Drilling Project (the Project) will involve drilling a
new geological test well. Project activities will commence with the construction of a temporary
approximately 8100 m? gravel drilling pad. Upon completion of drilling activities, a permanent 6m wide
access laneway and 8m x 8m gravel pad will remain in place.

For more details, please refer to the attached map.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study of the
construction and operation of the Project. The Environmental Study will fulfill the requirements of the
Ontario Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation
of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)".

It is anticipated that the Environmental Report for the study will be completed in Spring 2022, after which
Enbridge Gas will file an application for the Project to the OEB. The OEB’s review and approval is
required before the proposed Project can proceed. If approved, the Project is currently anticipated to
begin construction in Fall 2022.

As an Indigenous community with a potential interest in the study area, we are inviting the Mississaugas
of the Credit First Nation to provide comments and feedback regarding the project. We are also seeking
information about areas that may be culturally significant to your community in the study area and
information about potential effects that the project may have on asserted or established Aboriginal and
treaty rights. Stantec is presently compiling an environmental, socio-economic, and
archaeological/cultural heritage inventory of the project location. We would welcome your feedback and
comments regarding the proposed project as we undertake the requisite environmental study.

As you know, Enbridge Gas is committed to meaningful engagement with Indigenous communities. As
such, we would be interested in holding a conference call with the Mississaugas of the Credit First Nation
consultation office to share project related information, should you wish. If you have any questions, would
like to provide feedback, or share knowledge or would be interested in setting up a briefing on this project
please feel free to contact me directly.
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April 22, 2022
Mark Laforme
Page 2 of 2

Reference: Enbridge Gas Inc. - Notice of Study Commencement for the 2022 Crowland Test Well Drilling

If you have any questions or want to discuss the project, please feel free to contact me at any time. We
look forward to engaging with you to ensure your community’s interests are being considered and
represented.

Respectfully,

ENBRIDGE GAS INC.

Sr. Advisor, Community & Indigenous Engagement
Public Affairs and Communications

416-666-6759

Kevin.Berube@enbridge.com

Attachment: Map of Project Area

c.  Ryan Park, Sr. Advisor, Environment, Enbridge Gas
Mark Knight, Senior Associate, Environmental Planner, Stantec Consulting Ltd.
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(3 stantec ENBRIDGE

Life Takes Energy™

April 22, 2022

Lonny Bomberry

Lands & Resources

Six Nations of the Grand River

P.0. Box 5000

Oshweken ON NOA 1MO

Sent Via Email: Lonny.bomberry@sixnations.ca

Dear Lonny Bomberry,

Reference: Enbridge Gas Inc. — Notice of Study Commencement for the 2022 Crowland Test Well
Drilling

| am writing to advise you of an upcoming project in Port Colborne and to begin engagement on the
proposed work. To ensure the continued safe and reliable delivery of natural gas to existing and future
Enbridge Gas Inc. (Enbridge Gas) customers, Enbridge Gas is proposing to drill a well in the Crowland
Designated Storage area. The 2022 Crowland Test Well Drilling Project (the Project) will involve drilling a
new geological test well. Project activities will commence with the construction of a temporary
approximately 8100 m? gravel drilling pad. Upon completion of drilling activities, a permanent 6m wide
access laneway and 8m x 8m gravel pad will remain in place.

For more details, please refer to the attached map.

Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study of the
construction and operation of the Project. The Environmental Study will fulfill the requirements of the
Ontario Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation
of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)".

It is anticipated that the Environmental Report for the study will be completed in Spring 2022, after which
Enbridge Gas will file an application for the Project to the OEB. The OEB’s review and approval is
required before the proposed Project can proceed. If approved, the Project is currently anticipated to
begin construction in Fall 2022.

As an Indigenous community with a potential interest in the study area, we are inviting the Six Nations of
the Grand River to provide comments and feedback regarding the project. We are also seeking
information about areas that may be culturally significant to your community in the study area and
information about potential effects that the project may have on asserted or established Aboriginal and
treaty rights. Stantec is presently compiling an environmental, socio-economic, and
archaeological/cultural heritage inventory of the project location. We would welcome your feedback and
comments regarding the proposed project as we undertake the requisite environmental study.

As you know, Enbridge Gas is committed to meaningful engagement with Indigenous communities. As
such, we would be interested in holding a conference call with the Six Nations of the Grand River
consultation office to share project related information, should you wish. If you have any questions, would
like to provide feedback, or share knowledge or would be interested in setting up a briefing on this project
please feel free to contact me directly.
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April 22, 2022
Lonny Bomberry
Page 2 of 2

Reference: Enbridge Gas Inc. - Notice of Study Commencement for the 2022 Crowland Test Well Drilling

If you have any questions or want to discuss the project, please feel free to contact me at any time. We
look forward to engaging with you to ensure your community’s interests are being considered and
represented.

Respectfully,

ENBRIDGE GAS INC.

Sr. Advisor, Community & Indigenous Engagement
Public Affairs and Communications

416-666-6759

Kevin.Berube@enbridge.com

Attachment: Map of Project Area

c.  Ryan Park, Sr. Advisor, Environment, Enbridge Gas
Mark Knight, Senior Associate, Environmental Planner, Stantec Consulting Ltd.
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From: Wagner, Kristen (NDMNRF)

To: Gasser, Matthew

Subject: NDMNRF Comments - Notice of Study Commencement for the 2022 Crowland Test Well Drilling Project
Date: Monday, May 2, 2022 12:26:15 PM

Attachments:

2022-05-02_NDMNRF Comments - Enbridge Gas Ltd. - Notice of Study Commencement for the Crowland Test
Well Drilling Proiect.pdf

Good Afternoon,

Attached please find NDMNRF’s comments for the Notice of Study Commencement
for the Crowland Test Well Drilling Project.

If you have any questions, please do not hesitate to contact me.

Thanks,
Kristen

Kristen Wagner, B.Sc.
District Planner

Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF) | Pembroke
District
(613) 504-2254 | kristen.wagner@ontario.ca

Ontario @

“As part of providing accessible customer service, please let me know if you have any accommodation
needs or require communication supports or alternate formats.”


mailto:Kristen.Wagner@ontario.ca
mailto:Matthew.Gasser@stantec.com
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ontario.ca%2Fpage%2Faccessible-customer-service-policy&data=05%7C01%7Cmatthew.gasser%40stantec.com%7C2a321811432d4df6add408da2c587086%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C637871055746029419%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=WfBBhNqEJd65m%2FMvTKdNuALiPM1%2F%2FdSew7yhZaIARV4%3D&reserved=0

Ontario @




Ministry of Northern ministére du

Development, Mines, Développement du Nord,
Natural Resources des Mines, des Richesses M
and Forestry naturelles et des Foréts Ontarlo @

31 Riverside Drive
Pembroke, ON
K8A 8R6

May 2, 2022

By email only

Dear Mark:

SUBJECT: NDMNRF Comments — Enbridge Gas Ltd. — Notice of Study
Commencement for the Crowland Well Drilling Project

The Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF)
received the Enbridge Gas Ltd., Notice of Study Commencement for the Crowland Well Drilling
Project on April 22, 2022. Thank you for circulating this to our office. Please note that we
have not competed a screening of natural heritage or other resource values for the project at
this time. This response, however, does provide information to guide you in identifying and
assessing natural features and resources as required by applicable policies and legislation, as
well as engaging with the Ministry for advice as needed.

Please also note that it is the proponent’s responsibility to be aware of, and comply with, all
relevant federal or provincial legislation, municipal by-laws or other agency approvals.

Natural Heritage

NDMNRF’s natural heritage and natural resources GIS data layers can be obtained through
the Ministry’s Land Information Ontario (LIO) website. You may also view natural heritage
information online (e.g., Provincially Significant Wetlands, ANSI’'s, woodlands, etc.) using the
Make a Map: Natural Heritage Areas tool.

We recommend that you use the above-noted sources of information during the review of your
project proposal.

Petroleum Wells & Qil, Gas and Salt Resources Act

There may be petroleum wells within the proposed project area. Please consult the Ontario
Oil, Gas and Salt Resources Library website (www.ogsrlibrary.com) for the best-known data on
any wells recorded by NDMNRF. Please reference the ‘Definitions and Terminology Guide’
listed in the publications on the library website to better understand the well information
available. Any oil and gas wells in your project area are regulated by the Oil, Has and Salt
Resource Act, and the supporting regulations and operating standards. If any unanticipated
wells are encountered during development of the project, or if the proponent has questions
regarding petroleum operations, the proponent should contact the Petroleum Operations
Section at POSRecords@ontario.ca or 519-873-4634.

“To serve you better, please call ahead to make an appointment with our staff”



https://www.ontario.ca/page/land-information-ontario

https://www.lioapplications.lrc.gov.on.ca/Natural_Heritage/index.html?viewer=Natural_Heritage.Natural_Heritage&locale=en-CA

http://www.ogsrlibrary.com/

mailto:POSRecords@ontario.ca



Fish and Wildlife Conservation Act

Please note, that should the project require:

o The relocation of fish outside of the work area, a Licence to Collect Fish for Scientific
Purposes under the Fish and Wildlife Conservation Act will be required.

e The relocation of wildlife outside of the work area (including amphibians, reptiles, and
small mammals), a Wildlife Collector’s Authorization under the Fish and Wildlife
Conservation Act will be required.

If you have identified the potential need for applying for one of the above permits, please
contact Guelph District a scp.guelph@ontario.ca.

Public Lands Act & Lakes and Rivers Improvement Act

Some Project may be subject to the provisions of the Public Lands Act or Lakes and River
Improvement Act. Please review the information on NDMNRF’s web pages provided below
regarding when an approval is, or is not, required. Please note that many of the authorizations
under the Lakes and Rivers Improvement Act are administered by the local Conservation
Authority.

o For more information about the Public Lands Act: https://www.ontario.ca/page/crown-
land-work-permits

e For more information about the Lakes and Rivers Improvement Act:
https://www.ontario.ca/page/lakes-and-rivers-improvement-act-administrative-quide

After reviewing the information provided, if you have not identified any of NDMNRF’s interested
stated above, there is no need to circulate any subsequent notices to our office. If you have
identified any of NDMNRF’s interests and may require permit(s) or further technical advice,
please contact scp.guelph@ontario.ca.

If you have any questions or concerns, please feel free to contact me.
Best Regards,

[original signed by]

Kristen Wagner

District Planner

Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF)
(613) 504-2254

kristen.wagner@ontario.ca
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Ministry of Northern ministére du

Development, Mines, Développement du Nord,
Natural Resources des Mines, des Richesses M
and Forestry naturelles et des Foréts Ontarlo @

31 Riverside Drive
Pembroke, ON
K8A 8R6

May 2, 2022

By email only

Dear Mark:

SUBJECT: NDMNRF Comments — Enbridge Gas Ltd. — Notice of Study
Commencement for the Crowland Well Drilling Project

The Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF)
received the Enbridge Gas Ltd., Notice of Study Commencement for the Crowland Well Drilling
Project on April 22, 2022. Thank you for circulating this to our office. Please note that we
have not competed a screening of natural heritage or other resource values for the project at
this time. This response, however, does provide information to guide you in identifying and
assessing natural features and resources as required by applicable policies and legislation, as
well as engaging with the Ministry for advice as needed.

Please also note that it is the proponent’s responsibility to be aware of, and comply with, all
relevant federal or provincial legislation, municipal by-laws or other agency approvals.

Natural Heritage

NDMNRF’s natural heritage and natural resources GIS data layers can be obtained through
the Ministry’s Land Information Ontario (LIO) website. You may also view natural heritage
information online (e.g., Provincially Significant Wetlands, ANSI’'s, woodlands, etc.) using the
Make a Map: Natural Heritage Areas tool.

We recommend that you use the above-noted sources of information during the review of your
project proposal.

Petroleum Wells & Qil, Gas and Salt Resources Act

There may be petroleum wells within the proposed project area. Please consult the Ontario
Oil, Gas and Salt Resources Library website (www.ogsrlibrary.com) for the best-known data on
any wells recorded by NDMNRF. Please reference the ‘Definitions and Terminology Guide’
listed in the publications on the library website to better understand the well information
available. Any oil and gas wells in your project area are regulated by the Oil, Has and Salt
Resource Act, and the supporting regulations and operating standards. If any unanticipated
wells are encountered during development of the project, or if the proponent has questions
regarding petroleum operations, the proponent should contact the Petroleum Operations
Section at POSRecords@ontario.ca or 519-873-4634.

“To serve you better, please call ahead to make an appointment with our staff”


https://www.ontario.ca/page/land-information-ontario
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Fish and Wildlife Conservation Act

Please note, that should the project require:

o The relocation of fish outside of the work area, a Licence to Collect Fish for Scientific
Purposes under the Fish and Wildlife Conservation Act will be required.

e The relocation of wildlife outside of the work area (including amphibians, reptiles, and
small mammals), a Wildlife Collector’s Authorization under the Fish and Wildlife
Conservation Act will be required.

If you have identified the potential need for applying for one of the above permits, please
contact Guelph District a scp.guelph@ontario.ca.

Public Lands Act & Lakes and Rivers Improvement Act

Some Project may be subject to the provisions of the Public Lands Act or Lakes and River
Improvement Act. Please review the information on NDMNRF’s web pages provided below
regarding when an approval is, or is not, required. Please note that many of the authorizations
under the Lakes and Rivers Improvement Act are administered by the local Conservation
Authority.

o For more information about the Public Lands Act: https://www.ontario.ca/page/crown-
land-work-permits

e For more information about the Lakes and Rivers Improvement Act:
https://www.ontario.ca/page/lakes-and-rivers-improvement-act-administrative-quide

After reviewing the information provided, if you have not identified any of NDMNRF’s interested
stated above, there is no need to circulate any subsequent notices to our office. If you have
identified any of NDMNRF’s interests and may require permit(s) or further technical advice,
please contact scp.guelph@ontario.ca.

If you have any questions or concerns, please feel free to contact me.
Best Regards,

[original signed by]

Kristen Wagner

District Planner

Ministry of Northern Development, Mines, Natural Resources and Forestry (NDMNRF)
(613) 504-2254

kristen.wagner@ontario.ca



mailto:scp.guelph@ontario.ca
https://www.ontario.ca/page/crown-land-work-permits
https://www.ontario.ca/page/crown-land-work-permits
https://www.ontario.ca/page/lakes-and-rivers-improvement-act-administrative-guide
mailto:scp.guelph@ontario.ca
mailto:kristen.wagner@ontario.ca
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Appendix C

Existing Conditions Figures
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Mitigation Notes
PHYSICAL FEATURES

1.

2.

10.

During the drilling of EC1, bedrock maybe encountered. Refer to Section 3.3.1, Table 4.1 of the
Environment Report (ER).

Where there is potential for soil erosion, the need for and location of erosion and sediment control
(ESC) measures should be determined by an inspector with appropriate qualifications and installed
prior to the commencement of work in the area. Refer to Section 3.3.2, Table 4.1 of the ER. The
location of the ESC measures may also be outlined in the anticipated Niagara Peninsula Conservation
Authority (NPCA) permit. Refer to permit conditions for additional and applicable measures on ESC.
The contractor should obtain adequate quantities of materials to control erosion. Additional supplies
should be maintained in a readily accessible location for maintenance and contingency purposes. ESC
structures should be monitored to maintain their effectiveness through the life of construction and post-
construction rehabilitation. Refer to Section 3.3.2, Table 4.1 of the ER.

ESC and stabilization measures should be maintained during construction, restoration, and
rehabilitation until the site is established. Where evidence of erosion exists, corrective control
measures should be implemented as soon as conditions permit. Refer to Section 3.3.2, Table 4.1 of
the ER.

Refer to Section 3.3.3, Table 4.1 of the ER for applicable mitigation and protective measures for
groundwater.

Enbridge Gas will follow internal procedures and communication protocols to identify and avoid
adverse impacts to existing infrastructure in the Designated Storage Areas (DSAs). Refer to Section
3.3.4, Table 4.1 of the ER.

It is noted that the Ministry of the Environment, Conservation Parks (MECP) has new regulations for
the movement of excess soils in the province of Ontario. Though the Project is not expected to
generate significant quantities of excess soil, Enbridge Gas should retain or consult with a qualified
person who is knowledgeable in the current excess soils guidelines, to make recommendations for the
management of excess soils. Refer to Section 3.3.5, Table 4.1 of the ER.

In the event of high rains or winds refer to Section 3.3.5, Table 4.1 of the ER, subsection “Wet Soil
Shutdown” and “High Winds”. For all other mitigations on Soil and Soil Capability, refer to section 3.3.5,
Table 4.1 of the ER.

To reduce the potential for the spread of pests/diseases that are known to occur, including Soybean
Cyst Nematode (SCN), Enbridge Gas should implement their clean equipment protocol. Imported soil
used for rehabilitation will have a composite sample analyzed for identified concerns. Refer to Section
3.3.7, Table 4.1 of the ER.

All work within the floodplain will be subject to permit from NPCA.. All work should follow the conditions
outlined in the permit. Temporary Workspaces to be located above the floodplain, refer to Section
3.3.8, Table 4.1 of the ER.

BIOPHYSICAL FEATURES

11.

12.

13.

14.

15.

To reduce impacts to aquatic features, follow mitigation and protective measures outlined in Section
3.4.1, Table 4.1 of the ER.

Equipment and vehicles should yield to wildlife, fencing should be erected around deep excavations to
prevent wildlife entrapment, and if wildlife are encountered during construction, personnel are required
to move away from the animal and wait for the animal to move off the construction site.

Vegetation clearing should be reduced to greatest extent possible prior to construction, a field
investigation should occur to confirm vegetation in the area to be cleared, and approved mitigation
measures should be implementation as warranted. Refer to Section 3.4.2, Table 4.1 of the ER.

There is potential for species of conservation concern, and species at risk, to occur in the
wetlands/woodlands surrounding the Project Location, and in the agricultural field. Specific mitigation
measures for these species are outlined in Section 3.4.3, Table 4.1 of the ER.

To reduce impacts to Wildlife Habitat, Wildlife, and Species at Risk, implement the general mitigation
and protective measures as outlined in Section 3.4.3, Table 4.1 of the ER.

SOCIO-ECONOMIC ENVIRONMENT

16.

17.

18.

19.

20.

21.

Motorized construction equipment should be equipped with mufflers. Company and construction
personnel should avoid idling of vehicles; vehicles or equipment should be turned off when not in use
unless required for operation of the vehicle or equipment. To the greatest extent activities that could
create noise should be restricted to daylight hours and adhere to local noise by -laws. Site practices
during construction should be implemented that are in line with the document ‘Best Practices for the
Reduction of Air Emissions from Construction and Demolition Activities’ prepared by Cheminfo
Services Inc. for Environment Canada (Cheminfo Services Inc. 2005). Sources of continuous noise,
such as portable generators, should be shielded or situated to reduce disturbance to residents and
businesses. To reduce noise and air emissions that may result from Project construction, refer to
mitigation measures outlined in Section 3.5.1, Table 4.1 of the ER.

Construction should be restricted to daylight hours where possible to minimize disturbances to
residents and businesses, refer to mitigation measures outlined in Section and 3.5.1 and 3.5.2, Table
4.1 of the ER.

Follow mitigation measures outlined in Section 3.5.3, Table 4.1 of the ER to reduce impacts on
community services and infrastructure.

The contractor should have emergency response equipment and trained personnel on -site during
construction. In addition, an Emergency Response Plan should be developed and imp lemented, which
will address field health services, emergency call-out procedures and fire response plans. Refer to
Section 3.5.3, Table 4.1 of the ER.

The construction contractor should contractor should implement a site-specific waste collection and
disposal management plan. See Section 3.5.7 for details on what this management plan should
include.

A Stage 2 Archaeological Assessment will be conducted on lands disturbed by the Project. The results
of the assessments will determine appropriate mitigation and protective measures for the sites. Where
feasible for the Project, archaeological sites that are determined to retain further cultural heritage value
and interest may be mitigated in whole or in part by avoidance and protection/preservation measures.
Where avoidance and protection/preservation measures are not feasible, archaeological resources
may be mitigated in whole or in part by excavation.

GENERAL NOTES

22.
23.
24.

Construction should be kept to the shortest practical period.

All required approvals and permits will be obtained prior to construction.

The Project is located a NPCA regulated area. Enbridge Gas will be required to follow the mitigation
and protection measures outlined in the NPCA permit.

Disclaimer: Stantec assumes no responsibility for data supplied in electronic format. The recipient accepts full responsibility for verifying the accuracy and completeness of the data. The recipient releases Stantec, its officers, emplovees, consultants and agents, from any and all claims arising in any way from the content or provision of the data.
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Page 1 of 1
Ministry of Heritage, Sport, Tourism, and Ministére des Industries du patrimoine, du sport, du
Culture Industries tourisme et de la culture -
Archaeology Program Unit Unité des programme d'archéologie O n ta rlo
Programs and Services Branch Direction des programmes et des services
Heritage, Tourism and Culture Division Division du patrimoine, du tourisme et de la culture
5th Floor, 400 University Ave. 5e étage, 400 ave. University
Toronto ON M7A 2R9 Toronto ON M7A 2R9
Tel.: (416) 414-7787 Tél. : (416) 414-7787
Email: Jessica.Marr@ontario.ca Email: Jessica.Marr@ontario.ca
Apr 8, 2022

Parker S. Dickson (P256)
Stantec Consulting
171 Queens London ON N6A 5J7

RE: Entry into the Ontario Public Register of Archaeological Reports: Archaeological
Assessment Report Entitled, "Stage 1 Archaeological Assessment: Crowland
Storage Well EC1, Part of Lot 11, Concession 5, Geographic Township of
Humberstone, former Welland County, now City of Port Colborne, Regional
Municipality of Niagara Region, Ontario ", Dated Apr 6, 2022, Filed with MHSTCI
Toronto Office on Apr 6, 2022, MHSTCI Project Information Form Number P256-
0710-2022, MHSTCI File Number 0016348

Dear Mr. Dickson:

The above-mentioned report, which has been submitted to this ministry as a condition of licensing in
accordance with Part VI of the Ontario Heritage Act, R.S.0. 1990, ¢ 0.18, has been entered into the Ontario
Public Register of Archaeological Reports without technical review."

Please note that the ministry makes no representation or warranty as to the completeness, accuracy or
quality of reports in the register.

Should you require further information, please do not hesitate to send your inquiry to
Archaeology@Ontario.ca

cc. Archaeology Licensing Officer
Ryan Park,Enbridge Gas Inc.
Zora Crnojacki,Ontario Energy Board

1In no way will the ministry be liable for any harm, damages, costs, expenses, losses, claims or actions that may result: (a) if the Report(s) or its
recommendations are discovered to be inaccurate, incomplete, misleading or fraudulent; or (b) from the issuance of this letter. Further measures
may need to be taken in the event that additional artifacts or archaeological sites are identified or the Report(s) is otherwise found to be inaccurate,
incomplete, misleading or fraudulent.


mailto:Archaeology@Ontario.ca
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Stage 1 Archaeological Assessment:
Crowland Storage Well EC1

Part of Lot 11, Concession 5,

Geographic Township of Humberstone,
former Welland County, now City of Port
Colborne, Regional Municipality of Niagara
Region, Ontario

April 6, 2022

Prepared for:

Ryan Park

Enbridge Gas Inc.

50 Keil Drive

Chatham, Ontario N7M 5J5

Tel: 519-436-4600

Email: ryan.park@enbridge.com

Prepared by:

Stantec Consulting Ltd.
600 — 171 Queens Avenue
London, Ontario N6A 5J7
Tel: 519-645-2007

Licensee: Parker Dickson, MA
License Number: P256

Project Information Form Number:
P256-0710-2022

Project Number: 160961469

ORIGINAL REPORT
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STAGE 1 ARCHAEOLOGICAL ASSESSMENT: CROWLAND STORAGE WELL EC1

Executive Summary

Stantec Consulting Ltd. was retained by Enbridge Gas Inc. to complete a Stage 1 archaeological
assessment for a new observation well, EC1 (the Project), to be constructed within the existing Crowland
Designated Storage Area (CDSA). The Project is located in part of Lot 11, Concession 5, Geographic
Township of Humberstone, former Welland County, now City of Port Colborne, Regional Municipality of
Niagara, Ontario. The study area for the Project is approximately 0.81 hectares and includes a new
access road, drill pad, and well pad, as well as additional lands possibly required for temporary
construction activities. The Stage 1 archaeological assessment was carried out in accordance with the
provisions of the Ontario Heritage Act (Government of Ontario 1990a) and the Ontario Energy Board'’s
(OEB) established guidelines for the expansion of natural gas service in its Guidelines for Assessing and
Reporting on Natural Gas System Expansion in Ontario (OEB 2019).

The Stage 1 archaeological assessment was conducted in accordance with the Ministry of Heritage,
Sport, Tourism and Culture Industries’ (MHSTCI) 2011 Standards and Guidelines for Consultant
Archaeologists (Government of Ontario 2011) under archaeological Project Information Form number
P256-0710-2022 issued to Parker Dickson, MA, by the MHSTCI.

The Stage 1 archaeological assessment of the study area for the Project determined that the study area
retains potential for the identification and documentation of archaeological resources. In accordance with
Section 1.3.1 and Section 7.7.4 of the MHSTCI’s 2011 Standards and Guidelines for Consultant
Archaeologists (Government of Ontario 2011), Stage 2 archaeological assessment is required for the
study area.

The MHSTCI is asked to review the results presented and to accept this report into the Ontario Public
Register of Archaeological Reports.

The Executive Summary highlights key points from the report only; for complete information and findings,
the reader should examine the complete report.
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1.0 PROJECT CONTEXT

11 DEVELOPMENT CONTEXT

Stantec Consulting Ltd. (Stantec) was retained by Enbridge Gas Inc. (Enbridge) to complete Stage 1
archaeological assessment for a new storage and observation well (the Project) to be constructed within
the existing Crowland Designated Storage Area (CDSA). To ensure the continued safe and reliable
delivery of natural gas to existing and future Enbridge customers, and to enhance the capacity and
deliverability of their existing storage operations, Enbridge has identified the need to drill a new natural
gas storage well at the CDSA, Humberstone 5-11-V (EC 1). The Project is located in part of Lot 11,
Concession 5, Geographic Township of Humberstone, former Welland County, now City of Port Colborne,
Regional Municipality of Niagara, Ontario (Figure 1).

The archaeological assessment is being completed during the preliminary planning phase of the Project.
The study area for the Project is approximately 0.81 hectares and includes a new access road, drill pad,
and well pad, as well as additional lands possibly required for temporary construction activities (Figure 2).
The Stage 1 archaeological assessment was carried out in accordance with the provisions of the Ontario
Heritage Act (Government of Ontario 1990a) and the Ontario Energy Board’s (OEB) established
guidelines for the expansion of natural gas service in its Guidelines for Assessing and Reporting on
Natural Gas System Expansion in Ontario (OEB 2019).

1.1.1 Objectives

In compliance with the provincial standards and guidelines set out in the Ministry of Heritage, Sport,
Tourism and Culture Industries’ (MHSTCI) 2011 Standards and Guidelines for Consultant Archaeologists
(Government of Ontario 2011), the objectives of the Stage 1 are as follows:

e To provide information about the study areas’ geography, history, previous archaeological fieldwork
and current land conditions.

e To evaluate the study area’s archaeological potential which will support recommendations for Stage 2
survey for all or parts of the property.

e Torecommend appropriate strategies for Stage 2 survey.

To meet these objectives, Stantec archaeologists employed the following research strategies:

e Areview of relevant archaeological, historical, and environmental literature pertaining to the study
area.

e Areview of the land use history, including pertinent historical maps.

¢ An examination of the MHSTCI's Ontario Archaeological Sites Database to determine the presence of
registered archaeological sites in and around the project area.

e A query of the MHSTCI's Ontario Public Record of Archaeological Reports to identify previous
archaeological assessments completed within, of within 50 metres of, the study area.

No property inspection was completed as part of this archaeological assessment; thus, no permission to
enter the study area was required.

1
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1.2 HISTORICAL CONTEXT
1.2.1 Post-contact Indigenous Resources

“Contact” is typically used as a chronological benchmark when discussing Indigenous archaeology in
Canada and describes the contact between Indigenous and European cultures. The precise moment of
contact is a constant matter of discussion. Contact in what is now the province of Ontario is broadly
assigned to the 16t century (Loewen and Chapdelaine 2016).

Broadly, the post-contact Indigenous occupation of southern Ontario was heavily influenced by the
dispersal of various Iroquoian-speaking communities by the New York State Iroquois and the subsequent
arrival of Algonkian-speaking groups from northern Ontario at the end of the 17t century and the
beginning of the 18" century (Konrad 1981; Schmalz 1991). Numerous Indigenous groups and
communities are associated with the post-contact occupation of southern Ontario and the general area of
the Project.

At the turn of the 17t century, the region of the study area was occupied by Iroquoian populations who
are historically described as the Neutre (by the French) or the Attiwandaron (by the Huron-Wendat) and
are generally referred to in English as the Neutral; their autonym is not conclusively known (Birch 2015).
This group may be ancestral Haudenosaunee as they had similar culture, language, and ceremonies and
were considered by the Haudenosaunee to be under the Great Law governance (Hill 2017). To the north
was territory occupied by the Wendat-Tionantaté (Huron-Petun) (Heidenreich 1978). The Five Nations
Iroquois, located in present-day upstate New York, failed to convince the Wendat-Tionantaté to join them
in an alliance (Warrick 2013). In 1649, the Seneca and the Mohawk led a campaign into southern Ontario
and dispersed the Neutral and the Wendat-Tionantaté, and established dominance over the region
(Heidenreich 1978; Konrad 1981).

In 1667, surviving Huron-Wendat warriors joined alliance with the French-allied Ojibwa and Mississaugas
to counterattack the Iroquois who had settled along the north shore of Lake Ontario. By 1690, Ojibwa
(Anishinaabe) speaking people had begun moving south into the lower Great Lakes basin (Konrad 1981;
Rogers 1978). Mississauga oral traditions, as told by Chief Robert Paudash and recorded in 1905,
indicate that after the Mississauga defeat of the Mohawk, the Mohawk retreated to their homeland south
of Lake Ontario and a peace treaty was negotiated between those groups around 1695 (Paudash 1905).
Upon the Mississaugas’ return they decided to settle permanently in southern Ontario. The Mississaugas’
settled and inhabited a large area at the western end of Lake Ontario throughout the 1700s and into the
1800s. Between 1695 and the mid-1820s, the Mississaugas’ continued to follow a yearly cycle of
resource harvest and movement throughout their southern Ontario territory (Praxis Research Associates
n.d.).

With the end of the American Revolutionary War in 1783, the Six Nations Iroquois (Haudenosaunee)
were forced to leave their traditional homeland in the New York State and elsewhere after the British
failed to secure the needs of the Six Nations Iroquois in the 1783 Treaty of Paris and surrendered their
land to the Americans (Hill 2017). The Six Nations Iroquois (Haudenosaunee) therefore moved into their
previous hunting grounds of southern Ontario in land provided by the British who were presuming control
of the lands. The largest group settled in the Grand River watershed near Brantford, Ontario, to become

2
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the Six Nations of the Grand River. The Indigenous economy from the turn of the 18" century focused on
fishing and the fur trade, supplemented by agriculture and hunting.

Despite the differentiation among these groups in Euro-Canadian sources, there was a considerably
different view by Indigenous groups concerning their self-identification during the first few centuries of
European contact. These peoples relied upon kinship ties that cut across European notions of nation
identity (Bohaker 2006:277-283). Many of the British-imposed nation names such as Chippewa, Ottawa,
Potawatomi, or Mississauga artificially separated how self-identified Indigenous peoples’ classified
themselves; these groups were culturally and socially more alike than contemporary European
documentation might indicate (Bohaker 2006:1-8).

The study area falls within the historical and traditional territory of several Indigenous communities,
including but not limited to the Mississaugas of the Credit First Nation (Wybenga and Dalton 2018), the
Six Nations of the Grand River, and the Haudenosaunee Confederacy. Since contact with European
explorers and immigrants, and, later, with the establishment of provincial and federal governments (the
Crown), the lands within Ontario and the Niagara peninsula have been included in various treaties, land
claims, and land cessions. Though not an exhaustive list, Morris (1943) provides a general outline of
some of the treaties within the Province of Ontario from 1783 to 1923. While it is difficult to exactly
delineate treaty boundaries today, an approximate outline of the treaty lands described by Morris (1943)
is provided in Figure 3.

The study area is located within the 1792 indenture of the 1784 Between the Lakes Purchase between
the Crown and the Mississaugas, later described as Treaty Number 3. Treaty Number 3 was:

...made with the Mississalug]a Indians 7th December, 1792, though purchased as early as
1784. This purchase in 1784 was to procure for that part of the Six Nation Indians coming into
Canada a permanent abode. The area included in this Treaty is, Lincoln County excepting
Niagara Township; Saltfleet, Binbrook, Barton, Glanford and Ancaster Townships, in Wentworth
County; Brantford, Onondaga, Tusc[a]r[o]ra, Oakland and Burford Townships in Brant County;
East and West Oxford, North and South Norwich, and Dereham Townships in Oxford County;
North Dorchester Township in Middlesex County; South Dorchester, Malahide and Bayham
Township in Elgin County; all Norfolk and Haldimand Counties; Pelham, Wainfleet, Thorold,

Cumberland and Humberstone Townships in Welland County.
(Morris 1943:17-18)

As demonstrated above, the nature of Indigenous settlement size, population distribution, and material
culture shifted as European settlers encroached upon their territory. Despite this shift, however, “written
accounts of material life and livelihood, the correlation of historically recorded villages to their
archaeological manifestations, and the similarities of those sites to more ancient sites have revealed an
antiquity to documented cultural expressions that confirms a deep historical continuity to ... systems of
ideology and thought” (Ferris 2009:114). As a result, Indigenous peoples have left behind archaeological
resources throughout southern Ontario which show continuity with past peoples, even if they have not
been recorded in historical Euro-Canadian documentation.

3
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1.2.2 Euro-Canadian Resources
1.2.21 Niagara Region

At its inception, Upper Canada was only sparsely settled and its land had not been officially surveyed to
any great extent. Thus, there was an urgency, by the then Lieutenant Governor of Upper Canada,
Colonel John Graves Simcoe, to survey this new province for establishing military roads and for
preventing settlers from clearing and settling land not legally belonging to them. In 1791, the Provinces of
Upper Canada and Lower Canada were created from the former Province of Quebec by an act of British
Parliament (Craig 1963:17). At this time, Simcoe was appointed as the Lieutenant Governor of Upper
Canada and was tasked with governing the new province, directing its settlement and establishing a
constitutional government modelled after that of Britain (Coyne 1895). The change was affected at the
behest of United Empire Loyalists, who wished to live under the British laws and customs they were
familiar with in Great Britain and the former American Colonies (Craig 1963:10-11). In 1792, Simcoe
divided Upper Canada into 19 counties consisting of previously settled lands, new lands opened for
settlement, and lands not yet acquired by the Crown. These new counties stretched from Essex in the
west to Glengarry in the east.

The earliest written European record of the Niagara Peninsula dates to an account of Niagara Falls
published in 1604. The account was written by Samuel de Champlain based on the stories of Indigenous
populations he encountered during his first trip to what is now Canada in 1603 (de Volpi 1966). Etienne
Brdlé may have visited the Niagara Region as early as 1611, but it was not until 1615 that Champlain
explored Lake Ontario. The Niagara River, between Lake Ontario and Lake Erie, was outlined in the 1632
Les Voyages de la Nouvelle France Occidentale, Dicte Canada, Faits par le Sr. De Champlain (de Volpi
1966). In 1678, Father Jean Louis Hennepin sketched the Falls (de Volpi 1966). The sketch was
reproduced in 1697 in Father Hennepin's Nouvelle découverte d’'un trés grand pays situé dans
’Amerique, entre le Nouveau Mexique et la mer glaciale. An illustration, showing a ladder ascending the
falls, accompanied a story in a 1751 edition of The Gentleman’s Magazine. Although French explorers,
missionaries, and traders would continue to pass through the area during the 17" and 18™ centuries, no
concerted effort was made by the French to settle the region. However, a series of forts, blockhouses,
and fortified trading posts were constructed near present-day Youngstown, New York at the mouth of
Niagara River, including Fort Conti, 1678-1679 (destroyed by fire); Fort De Nonville, 1687-1688
(abandoned); and Fort Niagara, 1726 (captured by British forces in 1759) (Porter 1896).

Owing to its close proximity to the United States, the region was one of the first settled at the end of the
American Revolutionary War by United Empire Loyalists, German mercenaries, Pennsylvania German
settlers, Indigenous populations, and those wishing to take advantage of generous land grants and low
tax rates aimed at stimulating settlement along the Canadian-United States border. During the War of
1812, the Niagara Peninsula was the setting for several pivotal battles, including those at Queenston
Heights, Fort George, Chippewa, Lundy’s Lane, Fort Niagara, and Fort Erie. Following the War of 1812,
the Niagara Peninsula, including the Fort Erie area, became a significant terminus for slaves using the
Underground Railroad (Niagara Parks 2017).

4
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1.2.2.2 Welland County

From 1841 to 1851, the entire Niagara Peninsula comprised a single county municipality, administered by
a District Council whose headquarters were located at Niagara-on-the-Lake. During that time, Welland
County was part of Lincoln County. In 1851, the southern section of the district broke away to be
governed by a provisional council under Warden John Fraser (Mika and Mika 1983:612).

The municipality of the County of Welland ceased to exist on January 1, 1970, when it became part of the
newly created Regional Municipality of Niagara, a union which again combined Welland and Lincoln
counties under one governing body (Mika and Mika 1983:613).

Township of Humberstone

Humberstone Township was named after the town of Humberstone in Lincolnshire, England.
Humberstone Township was opened for European settlement in 1787 after Philip Frey surveyed the
Niagara tract and created 14 townships (Hughes 1994). Humberstone was officially surveyed in 1811 by
Thomas Ridout (Ridout 1811). Figure 4 illustrates a portion of the 1811 survey plan of the township and
notes that Robert Hamilton was the landowner of Lot 11, Concession 5 around that time (Ridout 1811).
However, the first Euro-Canadian settlers had arrived prior to official survey in 1785 (Page and Co. 1876).
Some of the earliest settlers included Christian Stoner, Abraham Neff, Christian Knisley, William Steele,
and John Near, primarily United Empire Loyalists from New York and Pennsylvania (Welland Tribune
1887).

By 1817, the township had 75 homesteads, one grist mill, and one sawmill (Page and Co. 1876). The
settlement of Gravelly Bay, on Lake Erie, was established in 1832 and later renamed Port Colborne. By
1850, the population of the township was 2,377, and there were eight schools, three sawmills, two
churches, and one foundry. The population of the township outside of Port Colborne had increased to
3,200 by 1875. Port Colborne was incorporated as a village in 1870 with a population of 1,200 (Page and
Co. 1876). Port Colborne became the largest community in the township, largely due to its location at the
southern terminus of the Welland Canal.

Welland Canal

The first Welland Canal from Port Dalhousie to Port Robinson and then the Welland River, was
completed in 1829 (Andreae 1997). The canal provided a safe route for shipping traffic between Lake Erie
and Lake Ontario which bypassed the Niagara Falls. By 1833, the canal had undergone several
modifications including construction of a more direct route from Port Robinson to Port Colborne. The
canal continued to be modified throughout the 19t century, with the current version completed by 1932
(Andreae 1997).

Canadian Southern Railway

The Canadian Southern Railway crosses the northern part of Humberstone Township. It was completed
in 1873, as the Ontario component of the Chicago-Buffalo route, crossing the international border at
Buffalo-Fort Erie and Windsor-Detroit (Andreae 1997:128). Soon after it opened, it was acquired by New
York Central Railway and operated by a subsidiary, Michigan Central. The line served as a shortcut

5
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through southern Ontario for American-owned rail companies, and there were few local lines or stations
constructed (Andreae 1997:128).

1.2.2.3 Historical Mapping

Although some landowner information is available on historical mapping, it should be recognized that
historical county atlases were produced primarily to identify factories, office, residences and landholdings
of subscribers and were funded by subscriptions fees and therefore, landowners who did not subscribe
were not always listed on the maps (Caston 1997:100). Moreover, associated structures were not
necessarily depicted or placed accurately (Gentilcore and Head 1984). Further, review of historical
mapping has inherent accuracy difficulties due to potential error in geo-referencing. Geo-referencing is
conducted by assigning spatial coordinates to fixed locations and using these points to spatially reference
the remainder of the map. Due to changes in ‘fixed’ locations over time (e.g., road intersections, road
alignments, watercourses, etc.), errors/difficulties of scale and the relative idealism of the historical
cartography, historical maps may not translate accurately into real space points. This may provide
obvious inconsistencies during historical map review.

The original survey map of Humberstone Township (Ridout 1811) does not illustrate any Indigenous
features near Lot 11, Concession 5 (Figure 4). To southeast of the study area, in Concession 3 and 4,
there is a large area labeled as “The Great Tamarack and Cranberry Swamp.” This roughly corresponds
to Humberstone Marsh Conservation Area today. A landowner’s name, Robert Hamilton, was added to
the map for Lot 11 sometime after 1811. Later, probably sometime around 1873 when it was completed,
the Canadian Southern Railway was added to the map in pencil, and crosses the northern portion of Lot
11, Concession 5.

The 1862 Map of Humberstone Township (Tremaine 1862) depicts a rural landscape with numerous
farmsteads, homesteads, a local road and railway system, and a number of villages and hamlets. Figure
5 illustrates a portion of the 1862 map (Tremaine 1862). The Welland Railroad and the Welland Canal are
illustrated within the township west of the study area; however, the Canadian Southern Railway, which
had been penciled in on the 1811 survey, is not illustrated on the 1862 map. Jacob Brookfield is noted as
the landowner for Lot 11, Concession 5. No structures are depicted on the lot.

The map of Humberstone Township in the 1876 lllustrated Historical Atlas of the Counties of Lincoln and
Welland, Ontario depicts a similar landscape as the 1862 map (Page and Co. 1876). Figure 6 illustrates a
portion of the 1876 map (Page and Co. 1876). On the 1876 map, Lot 11, Concession 5 is shown as
divided into west and east halves. The west half is owned by James Henderson, and the east half is
owned by John Zavitz. A structure and orchard are depicted in the east half of Lot 11 at the north end,
fronting Netherby Road. The Canadian Southern Railway crosses the northern portion of the lot, and a
schoolhouse is depicted nearby on Lot 13, Concession 5.

6
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1.3 ARCHAEOLOGICAL CONTEXT
1.3.1 The Natural Environment

The study area is located within the Haldimand Clay Plain physiographic region (Chapman and Putnam
1984:156). The Haldimand Clay Plain region was previously the bed of glacial Lake Warren. The
physiographic region consists of till that emerges from layers of stratified clay in low morainic ridges to the
north (Chapman and Putnam 1984:156). The northern part of the Haldimand Clay Plain generally has
more relief than the southern part. The study area is located in the southern part of the area, closer to
Lake Erie, which remained after Lake Warren drained.

The surficial geology of the region consists of coarse-textured glaciolacustrine deposits, including sand,
gravel, minor silt, clay, and littoral deposits. Littoral deposits are created when shorelines shift and, at this
location, are a result of the changing water levels of the Great Lakes cause by glacial movement (Ontario
Geological Society 2003). The study area soils consist of Welland Clay, a dark grey to reddish brown clay
or clay loam over compact, mottled, reddish brown clay subsoil. They have fair to poor drainage and
smooth or undulating topography (Kingston and Presant 1989). The soils are classified as Class 3,
meaning they have moderately severe limitations that reduce the choice of crops or require special
conservation practices (Government of Ontario 2016). These soils may have been used for Indigenous or
early Euro-Canadian agriculture but would have presented challenges for cultivation without improved
drainage.

The study area is located approximately 50 metres north of an unnamed seasonal tributary of Tea Creek.
Additional ancient and/or relic tributaries of the various primary and secondary water sources may have
existed but are not identifiable today and may not be indicated on historical mapping. The study area is
approximately 12 kilometres west of the Niagara River, which was the primary transportation route
between Lake Erie and Lake Ontario until the construction of the Welland Canal in the early 19" century.

1.3.2 Pre-contact Indigenous Resources

As the Laurentide ice sheet receded from southern Ontario by approximately 11,000 years ago, the land
was opened up and those parts of it not submerged under glacial lakes were available for human
occupation (Ellis and Ferris 1990; Lothrop et al. 2016). Much of what is understood about the lifeways of
the Indigenous peoples who first populated the land that is currently known as southern Ontario is derived
from archaeological evidence and ethnographic analogy.

In Ontario, Indigenous occupation prior to the period of contact with European peoples has been divided
by archaeologists into archaeological culture periods based on observed changes in material culture.
These archaeological culture periods are largely based on observed changes in formal lithic tools, and
are classified as Early Paleoindian, Late Paleoindian, Early Archaic, Middle Archaic, and Late Archaic
periods. Following the advent of ceramic technology in the Indigenous archaeological record in Ontario,
archaeological culture periods are classified as Early Woodland, Middle Woodland, and Late Woodland
periods, distinguished primarily on observed changes in formal ceramic decoration. It should be noted
that archaeological culture periods do not represent specific Indigenous cultural identities but are, rather,
a useful paradigm for categorizing changes in Indigenous material culture practice through time.

|
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The current understanding of Indigenous archaeological culture periods in southern Ontario is
summarized in Table 1, based on Ellis and Ferris (1990) and more recent advances in late Pleistocene
radiocarbon calibration techniques (Ellis 2013; Lothrop et al. 2016; Munson 2013). The provided time
periods are based on the “Common Era” calendar notation system, i.e., Before Common Era (BCE) and

Common Era (CE).

Table 1: Generalized Cultural Chronology of the Study Area

Period

Characteristics

Time Period

Comments

Early Paleo-Indian

Fluted Projectiles

9000 — 8400 BCE

Spruce parkland/caribou hunters

Late Paleo-Indian

Hi-Lo Projectiles

8400 — 8000 BCE

Smaller but more numerous sites

Early Archaic

Kirk and Bifurcate Base Points

8000 — 6000 BCE

Slow population growth

Middle Archaic

Brewerton-like points

6000 — 2500 BCE

Environment similar to present

Late Archaic

Narrow Points

2500 — 1800 BCE

Increasing site size

Broad Points

1800 — 1500 BCE

Large chipped lithic tools

Small Points

1500 - 1100 BCE

Introduction of bow hunting

Terminal Archaic

Hind Points

1100 - 950 BCE

Emergence of true cemeteries

Late Woodland

Early Woodland Meadowood Points 950 — 400 BCE Introduction of pottery
) Dentate/Pseudo-Scallop Pottery | 400 BCE — 500 CE | Increased sedentism
Middle Woodland
Princess Point 550 — 900 CE Introduction of corn
Early Ontario Iroquoian 900 - 1300 CE Emergence of agricultural villages

Middle Ontario Iroquoian

1300 - 1400 CE

Long longhouses (100+ metres)

Late Ontario lroquoian

1400 — 1650 CE

Tribal warfare and displacement

Contact Indigenous

Various Algonkian Groups

1650 — 1875 CE

Early written records and treaties

Late Historical

Euro-Canadian

1796 CE — present

European settlement

Between 9000 and 8000 BCE, Indigenous populations were sustained by hunting, fishing, and foraging
and lived a relatively mobile existence across an extensive geographic territory. Despite these wide
territories, social ties were maintained between groups. One method of maintaining social ties was
through gift exchange, evident through exotic lithic material documented on many sites (Ellis 2013:35-40).

By approximately 8000 BCE, evidence exists and becomes more common for the production of ground-
stone tools such as axes, chisels, and adzes. These tools themselves are believed to be indicative
specifically of woodworking. This evidence can be extended to indicate an increase in craft production
and arguably craft specialization. This latter statement is also supported by evidence, dating to
approximately 7000 BCE of ornately carved stone objects which would be laborious to produce and have
explicit aesthetic qualities (Ellis 2013:41). This is indirectly indicative of changes in social organization
which permitted individuals to devote time and effort to craft specialization. Since 8000 BCE, the Great
Lakes basin experienced a low-water phase, with shorelines significantly below modern lake levels
(Stewart 2013: Figure 1.1.C). It is presumed that the majority of human settlements would have been
focused along these former shorelines. At approximately 6500 BCE the climate had warmed considerably
since the recession of the glaciers and the environment had grown more similar to the present day. By
approximately 4500 BCE, evidence exists from southern Ontario for the utilization of native copper
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(naturally occurring pure copper metal) (Ellis 2013:42). The known origin of this material along the north
shore of Lake Superior indicates the existence of extensive exchange networks across the Great Lakes
basin.

At approximately 3500 BCE, the isostatic rebound of the North American plate following the melt of the
Laurentide glacier had reached a point which significantly affected the watershed of the Great Lakes
basin. Prior to this, the Upper Great Lakes had drained down the Ottawa Valley via the French-Mattawa
River valleys. Following this shift in the watershed, the drainage course of the Great Lakes basin had
changed to its present course. This also prompted a significant increase in water-level to approximately
modern levels (with a brief high-water period); this change in water levels is believed to have occurred
catastrophically (Stewart 2013:28-30). This change in geography coincides with the earliest evidence for
cemeteries (Ellis 2013:46). By 2500 BCE, the earliest evidence exists for the construction of fishing weirs
(Ellis et al. 1990: Figure 4.1). Construction of these weirs would have required a large amount of
communal labour and are indicative of the continued development of social organization and communal
identity. The large-scale procurement of food at a single location also has significant implications for
permanence of settlement within the landscape. This period is also marked by further population increase
and by 1500 BCE evidence exists for substantial permanent structures (Ellis 2013:45-46).

By approximately 950 BCE, the earliest evidence exists for populations using ceramics. Populations are
understood to have continued to seasonally exploit natural resources. This advent of ceramic technology
correlated, however, with the intensive exploitation of seed foods such as goosefoot and knotweed as
well as mast such as nuts (Williamson 2013:48). The use of ceramics implies changes in the social
organization of food storage as well as in the cooking of food and changes in diet. Fish also continued to
be an important facet of the economy at this time. Evidence continues to exist for the expansion of social
organization (including hierarchy), group identity, ceremonialism (particularly in burial), interregional
exchange throughout the Great Lakes basin and beyond, and craft production (Williamson 2013:48-54).

By approximately 550 CE, evidence emergences for the introduction of maize into southern Ontario. This
crop would have initially only supplemented Indigenous peoples’ diet and economy (Birch and Williamson
2013:13-14). Maize-based agriculture gradually became more important to societies and by
approximately 900 CE permanent communities emerge which are primarily focused on agriculture and
the storage of crops, with satellite locations oriented toward the procurement of other resources such as
hunting, fishing, and foraging. By approximately 1250 CE, evidence exists for the common cultivation of
historic Indigenous cultigens, including maize, beans, squash, sunflower, and tobacco. The extant
archaeological record demonstrates many cultural traits similar to historical Indigenous nations
(Williamson 2013:55). The study area is located within the understood territory of the ancestral Neutral,
specifically the Eastern Niagara Escarpment (Birch 2015). The pre-contact component of the Eastern
Niagara Escarpment settlement cluster has documented occupation from the 16™ to 17t centuries
(Lennox and Fitzgerald 1990: Table 13.1).

1.3.3 Registered Archaeological Sites and Surveys
In Canada, archaeological sites are registered within the Borden system, a national grid system designed

by Charles Borden in 1952 (Borden 1952). The grid covers the entire surface area of Canada and is
divided into major units containing an area that is two degrees in latitude by four degrees in longitude.

9



Filed: 2022-05-19, EB-2022-0155, Exhibit F, Tab 1, Schedule 1, Attachment 1, Page 118 of 145

STAGE 1 ARCHAEOLOGICAL ASSESSMENT: CROWLAND STORAGE WELL EC1

Project Context
April 6, 2022

Major units are designated by upper case letters. Each major unit is subdivided into 288 basic unit areas,
each containing an area of 10 minutes in latitude by 10 minutes in longitude. The width of basic units
reduces as one moves north due to the curvature of the earth. In southern Ontario, each basic unit
measures approximately 13.5 kilometres east-west by 18.5 kilometres north-south. In northern Ontario,
adjacent to Hudson Bay, each basic unit measures approximately 10.2 kilometres east-west by 18.5
kilometres north-south. Basic units are designated by lower case letters. Individual sites are assigned a
unique, sequential number as they are registered. These sequential numbers are issued by the MHSTCI
who maintain the Ontario Archaeological Sites Database. The study area under review is located within
Borden Block AfGt.

Information concerning specific site locations is protected by provincial policy and is not fully subject to
the Freedom of Information and Protection of Privacy Act (Government of Ontario 1990b). The release of
such information in the past has led to looting or various forms of illegally conducted site destruction.
Confidentiality extends to media capable of conveying location, including maps, drawings, or textual
descriptions of a site location. The MHSTCI will provide information concerning site location to the party
or an agent of the party holding title to a property, or to a licensed archaeologist with relevant cultural
resource management interests.

An examination of the Ontario Archaeological Sites Database has shown that there are no registered
archaeological sites within one kilometre of the study area for the Project (Government of Ontario 2022a).
A query of the Ontario Public Register of Archaeological Reports indicates there are no previously
completed archaeological surveys within 50 metres of the study area (Government of Ontario 2022b).

1.4 EXISTING CONDITIONS

The Stage 1 archaeological assessment for the study area was conducted under Project Information
Form (PIF) number P256-0710-2022 issued to Parker Dickson, MA, by the MHSTCI. The study area for
the archaeological assessment comprises approximately 0.81 hectares of active agricultural field in Lot
11, Concession 5, Geographic Township of Humberstone, former Welland County, now City of Port
Colborne, Regional Municipality of Niagara, Ontario.

.
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2.0 FIELD METHODS

Initial background research compiled information concerning registered and/or potential archaeological
resources within the study area. A property inspection was not conducted for the Stage 1 archaeological
assessment and therefore there are no field methods to describe.
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3.0 ANALYSIS AND CONCLUSIONS

Archaeological potential is established by determining the likelihood that archaeological resources may
be present on a subject property. Stantec applied archaeological potential criteria commonly used by the
MHSTCI (Government of Ontario 2011) to determine areas of archaeological potential within the region
under study. These variables include proximity to previously identified archaeological sites; distance to
various types of water sources; soil texture and drainage; glacial geomorphology; elevated topography;
and the general topographic variability of the area. However, it is worth noting that extensive land
disturbance can eradicate archaeological potential (Government of Ontario 2011).

Potable water is the single most important resource for any extended human occupation or settlement
and since water sources in southern Ontario have remained relatively stable over time, proximity to
drinkable water is regarded as a useful index for the evaluation of archaeological site potential. In fact,
distance to current water is one of the most commonly used variables for predictive modeling of
archaeological site location in Ontario. Distance to modern or ancient water sources is generally accepted
as the most important determinant of past human settlement patterns and considered alone, may result in
a determination of archaeological potential. However, any combination of two or more other criteria, such
as well-drained soils or topographic variability, may also indicate archaeological potential.

As discussed above, distance to water is an essential factor in archaeological potential modeling. When
evaluating distance to water it is important to distinguish between water and shoreline, as well as natural
and artificial water sources, as these features affect site locations and types to varying degrees. The
MHSTCI categorizes water sources in the following manner:

e Primary water sources: lakes, rivers, streams, creeks.

e Secondary water sources: intermittent streams and creeks, springs, marshes, and swamps.

o Past water sources: glacial lake shorelines, relic river or stream channels, cobble beaches, shorelines
of drained lakes or marshes.

e Accessible or inaccessible shorelines: high bluffs, swamp or marshy lake edges, and sandbars
stretching into marsh.

As detailed in Section 1.3.1, the study area is located approximately 50 metres north of a secondary
water source, an unnamed seasonal tributary of Tea Creek. The Humberstone Marsh Conservation Area
is located to the southeast of the study area. The study area is approximately 12 kilometres west of the
Niagara River, which was the primary transportation route between Lake Erie and Lake Ontario until the
construction of the Welland Canal in the early 19t century. Moreover, additional ancient and/or relic
tributaries of the various water sources may have existed. Soil conditions within the study area may have
been suitable for Indigenous and Euro-Canadian agriculture, especially after additional drainage
measures were in place.

As detailed in Section 1.3.3, an examination of the Ontario Archaeological Sites Database has shown that
there are no archaeological sites registered within one kilometre of the study area associated with this
report (Government of Ontario 2022a). However, the Niagara peninsula was an important region for
Indigenous population movements and settlement throughout history.

.
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Archaeological potential can be extended to areas of early Euro-Canadian settlement, including places of
military or pioneer settlements, early transportation routes, and properties listed on the municipal register
or designated under the Ontario Heritage Act (Government of Ontario 1990a), or property that local
histories or informants have identified with possible historical events. Mapping from the early-to-late 19"
century demonstrates that the study area and its associated environs were occupied by Euro-Canadian
farmers by the mid-19t century and, possibly, the early 19t century. The Niagara region was one of the
first parts of Upper Canada that was surveyed and settled. Moreover, the study area is in close proximity
to early road and rail transportation routes, and the original Welland Canal is located approximately six
kilometres to the west. Much of the established transportation networks and agricultural settlement from
the 19t century is still visible today.

When the above listed criteria are applied, the study area retains potential for the identification of
Indigenous and Euro-Canadian archaeological resources. Thus, in accordance with Section 1.3.1 of the
MHSTCI's 2011 Standards and Guidelines for Consultant Archaeologists (Government of Ontario 2011),
Stage 2 archaeological assessment is required. Figure 7 illustrates the areas of archaeological potential
within the study area.

.
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4.0 RECOMMENDATIONS

The Stage 1 archaeological assessment of the study area for the Project determined that the entirety of
the study area retains potential for the identification and documentation of archaeological resources. In
accordance with Section 1.3.1 and Section 7.7.4 of the MHSTCI’s 2011 Standards and Guidelines for
Consultant Archaeologists (Government of Ontario 2011), Stage 2 archaeological assessment is
required for the study area (Figure 7).

The objective of a Stage 2 archaeological assessment will be to document archaeological resources
within the study area and to determine whether these archaeological resources require further
assessment. As the study area comprises agricultural field, the Stage 2 archaeological assessment will
include the systematic walking of open ploughed fields as outlined in Section 2.1.1 of the MHSTCI’s 2011
Standards and Guidelines for Consultant Archaeologists (Government of Ontario 2011). The MHSTCI
standards require that agricultural land, both active and inactive, be recently ploughed and sufficiently
weathered to improve the visibility of archaeological resources. Ploughing must be deep enough to
provide total topsoil exposure, but not deeper than previous ploughing, and must provide at least 80%
ground surface visibility.

Should any portion of the study area be inaccessible for ploughing, the Stage 2 archaeological
assessment will include a test pit survey as outlined in Section 2.1.2 of the MHSTCI's 2011 Standards
and Guidelines for Consultant Archaeologists (Government of Ontario 2011). The MHSTCI standards
require that each test pit be at least 30 centimetres in diameter, excavated to at least five centimetres into
subsoil, and have soil screened through six-millimetre hardware cloth to facilitate the recovery of any
cultural material that may be present. Prior to backfilling, each test pit will be examined for stratigraphy,
cultural features, or evidence of fill.

If the archaeological field team determines any lands to be low and wet, steeply sloped, or disturbed
during the course of the Stage 2 field work, those areas will not require survey, but will be
photographically documented in accordance with Section 2.1 of the MHSTCI's 2011 Standards and
Guidelines for Consultant Archaeologists (Government of Ontario 2011).

The MHSTCI is asked to review the results presented and to accept this report into the Ontario Public
Register of Archaeological Reports.

.
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6.0 ADVICE ON COMPLIANCE WITH LEGISLATION

In accordance with Section 7.5.9 of the MHSTCI's 2011 Standards and Guidelines for Consultant
Archaeologists (Government of Ontario 2011), the following standard statements are a required
component of archaeological reporting and are provided verbatim from the MHSTCI's 2011 Standards
and Guidelines for Consultant Archaeologists (Government of Ontario 2011).

This report is submitted to the Minister of Heritage, Sport, Tourism and Culture Industries as a condition
of licensing in accordance with Part VI of the Ontario Heritage Act, R.S.0. 1990, c. 0.18 (Government of
Ontario 1990a). The report is reviewed to ensure that it complies with the standards and guidelines that
are issued by the Minister, and that the archaeological fieldwork and report recommendations ensure the
conservation, protection and preservation of the cultural heritage of Ontario. When all matters relating to
archaeological sites within the project area of a development proposal have been addressed to the
satisfaction of the Ministry of Heritage, Sport, Tourism and Culture Industries, a letter will be issued by the
ministry stating that there are no further concerns with regard to alterations to archaeological sites by the
proposed development.

It is an offence under Sections 48 and 69 of the Ontario Heritage Act (Government of Ontario 1990a) for
any party other than a licensed archaeologist to make any alteration to a known archaeological site or to
remove any artifact or other physical evidence of past human use or activity from the site, until such time
as a licensed archaeologist has completed fieldwork on the site, submitted a report to the Minister stating
that the site has no further cultural heritage value or interest, and the report has been filed in the Ontario
Public Register of Archaeological Reports referred to in Section 65.1 of the Ontario Heritage Act
(Government of Ontario 1990a).

Should previously undocumented archaeological resources be discovered, they may be a new
archaeological site and therefore subject to Section 48(1) of the Ontario Heritage Act (Government of
Ontario 1990a). The proponent or person discovering the archaeological resources must cease alteration
of the site immediately and engage a licensed consultant archaeologist to carry out archaeological
fieldwork, in compliance with Section 48(1) of the Ontario Heritage Act (Government of Ontario 1990a).

The Funeral, Burial and Cremation Services Act, 2002, S.0. 2002, c. 33 (Government of Ontario 2002)
requires that any person discovering human remains must notify the police or coroner and the Registrar
of Cemeteries at the Ministry of Government and Consumer Services.

Archaeological sites recommended for further archaeological fieldwork remain subject to Section 48(1) of
the Ontario Heritage Act (Government of Ontario 1990a) and may not be altered, or have artifacts
removed, except by a person holding an archaeological license.

.
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8.0 MAPS

Maps of the study area follow on succeeding pages.
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STAGE 1 ARCHAEOLOGICAL ASSESSMENT: CROWLAND STORAGE WELL EC1

Closure
April 6, 2022

9.0 CLOSURE

This report documents work that was performed in accordance with generally accepted professional
standards at the time and location in which the services were provided. No other representations,
warranties or guarantees are made concerning the accuracy or completeness of the data or conclusions
contained within this report, including no assurance that this work has uncovered all potential
archaeological resources associated with the identified property.

All information received from the client or third parties in the preparation of this report has been assumed
by Stantec to be correct. Stantec assumes no responsibility for any deficiency or inaccuracy in
information received from others.

Conclusions made within this report consist of Stantec’s professional opinion as of the time of the writing
of this report and are based solely on the scope of work described in the report, the limited data available
and the results of the work. The conclusions are based on the conditions encountered by Stantec at the
time the work was performed. Due to the nature of archaeological assessment, which consists of
systematic sampling, Stantec does not warrant against undiscovered environmental liabilities nor that the
sampling results are indicative of the condition of the entire property.

This report has been prepared for the exclusive use of the client identified herein and any use by any third
party is prohibited. Stantec assumes no responsibility for losses, damages, liabilities, or claims,
howsoever arising, from third party use of this report. We trust this report meets your current
requirements. Please do not hesitate to contact us should you require further information or have
additional questions about any facet of this report.

/ Dickson, Parker
2022.04.06
T 14150:26 0400

(signature)

Quality Review

Parker Dickson — Senior Associate, Senior Archaeologist

Tracie Carmichael
pacie [ arnihae [ 2022.04.06

Independent Review 14:51:46 -04'00

(signature)

Tracie Carmichael — Managing Principal, Environmental Services
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Appendix F
Heritage Checklist



Filed: 2022-05-19, EB-2022-0155, Exhibit F, Tab 1, Schedule 1, Attachment 1, Page 138 of 145

(-
> ) >O tari Ministry of Tourism, Criteria for Evaluating Potential
l/ n arlo Culture and Sport . i
Programs & Services Branch for Built Her.ltage Resources and
401 Bay Street, Suite 1700 Cultural Heritage Landscapes

Toronto ON M7A 0A7 A Checklist for the Non-Specialist

The purpose of the checklist is to determine:
» if a property(ies) or project area:
* is arecognized heritage property
* may be of cultural heritage value
» itincludes all areas that may be impacted by project activities, including — but not limited to:
+ the main project area
* temporary storage
» staging and working areas
« temporary roads and detours
Processes covered under this checklist, such as:
*  Planning Act
*  Environmental Assessment Act
» Aggregates Resources Act
*  Ontario Heritage Act — Standards and Guidelines for Conservation of Provincial Heritage Properties
Cultural Heritage Evaluation Report (CHER)

If you are not sure how to answer one or more of the questions on the checklist, you may want to hire a qualified person(s)
(see page 5 for definitions) to undertake a cultural heritage evaluation report (CHER).

The CHER will help you:
» identify, evaluate and protect cultural heritage resources on your property or project area
* reduce potential delays and risks to a project
Other checklists
Please use a separate checklist for your project, if:
* you are seeking a Renewable Energy Approval under Ontario Regulation 359/09 — separate checklist

» your Parent Class EA document has an approved screening criteria (as referenced in Question 1)
Please refer to the Instructions pages for more detailed information and when completing this form.

0500E (2016/11) © Queen's Printer for Ontario, 2016 Disponible en frangais Page 1 of 8
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Project or Property Name
Crowland DSA Enhancement Project

Project or Property Location (upper and lower or single tier municipality)
Town of Port Colborne, Regional Municipality of Niagara

Proponent Name

Enbridge Gas
Proponent Contact Information
Ryan Park
Screening Questions
Yes No
1. Is there a pre-approved screening checklist, methodology or process in place? |:|

If Yes, please follow the pre-approved screening checklist, methodology or process.
If No, continue to Question 2.

Part A: Screening for known (or recognized) Cultural Heritage Value

Yes No

2. Has the property (or project area) been evaluated before and found not to be of cultural heritage value? |:|
If Yes, do not complete the rest of the checklist.
The proponent, property owner and/or approval authority will:

* summarize the previous evaluation and

» add this checklist to the project file, with the appropriate documents that demonstrate a cultural heritage

evaluation was undertaken

The summary and appropriate documentation may be:

» submitted as part of a report requirement

* maintained by the property owner, proponent or approval authority
If No, continue to Question 3.

Yes No

3. Is the property (or project area):

a. identified, designated or otherwise protected under the Ontario Heritage Act as being of cultural heritage |:|

value?

b. a National Historic Site (or part of)? |:|

c. designated under the Heritage Railway Stations Protection Act? |:|

d. designated under the Heritage Lighthouse Protection Act? |:|

e. identified as a Federal Heritage Building by the Federal Heritage Buildings Review Office (FHBRO)? |:|

f. located within a United Nations Educational, Scientific and Cultural Organization (UNESCO) World |:|

Heritage Site?
If Yes to any of the above questions, you need to hire a qualified person(s) to undertake:

» a Cultural Heritage Evaluation Report, if a Statement of Cultural Heritage Value has not previously been
prepared or the statement needs to be updated

If a Statement of Cultural Heritage Value has been prepared previously and if alterations or development are
proposed, you need to hire a qualified person(s) to undertake:

* a Heritage Impact Assessment (HIA) — the report will assess and avoid, eliminate or mitigate impacts
If No, continue to Question 4.

0500E (2016/11) Page 2 of 8
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Part B: Screening for Potential Cultural Heritage Value

Yes No
4. Does the property (or project area) contain a parcel of land that:
a. is the subject of a municipal, provincial or federal commemorative or interpretive plaque? |:|
b. has oris adjacent to a known burial site and/or cemetery? |:|
c. isin a Canadian Heritage River watershed? |:|
d. contains buildings or structures that are 40 or more years old? |:|

Part C: Other Considerations

5. Is there local or Aboriginal knowledge or accessible documentation suggesting that the property (or project area):

a. is considered a landmark in the local community or contains any structures or sites that are important in |:|
defining the character of the area?

b. has a special association with a community, person or historical event? |:|

c. contains or is part of a cultural heritage landscape? |:|

If Yes to one or more of the above questions (Part B and C), there is potential for cultural heritage resources on the
property or within the project area.

You need to hire a qualified person(s) to undertake:
+ a Cultural Heritage Evaluation Report (CHER)

If the property is determined to be of cultural heritage value and alterations or development is proposed, you need to
hire a qualified person(s) to undertake:

* a Heritage Impact Assessment (HIA) — the report will assess and avoid, eliminate or mitigate impacts

If No to all of the above questions, there is low potential for built heritage or cultural heritage landscape on the
property.

The proponent, property owner and/or approval authority will:

* summarize the conclusion

» add this checklist with the appropriate documentation to the project file
The summary and appropriate documentation may be:

» submitted as part of a report requirement e.g. under the Environmental Assessment Act, Planning Act
processes

* maintained by the property owner, proponent or approval authority

0500E (2016/11) Page 3 of 8
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Please have the following available, when requesting information related to the screening questions below:

» aclear map showing the location and boundary of the property or project area

« large scale and small scale showing nearby township names for context purposes
+ the municipal addresses of all properties within the project area
» thelot(s), concession(s), and parcel number(s) of all properties within a project area

For more information, see the Ministry of Tourism, Culture and Sport’s Ontario Heritage Toolkit or Standards and Guidelines for
Conservation of Provincial Heritage Properties.

In this context, the following definitions apply:

+ qualified person(s) means individuals — professional engineers, architects, archaeologists, etc. — having relevant,
recent experience in the conservation of cultural heritage resources.

* proponent means a person, agency, group or organization that carries out or proposes to carry out an undertaking
or is the owner or person having charge, management or control of an undertaking.

1. Is there a pre-approved screening checklist, methodology or process in place?

An existing checklist, methodology or process may already be in place for identifying potential cultural heritage resources,
including:

+ one endorsed by a municipality

* an environmental assessment process e.g. screening checklist for municipal bridges

« one that is approved by the Ministry of Tourism, Culture and Sport (MTCS) under the Ontario government’s
Standards & Guidelines for Conservation of Provincial Heritage Properties [s.B.2.]

Part A: Screening for known (or recognized) Cultural Heritage Value

2. Has the property (or project area) been evaluated before and found not to be of cultural heritage value?

Respond ‘yes’ to this question, if all of the following are true:
A property can be considered not to be of cultural heritage value if:

» a Cultural Heritage Evaluation Report (CHER) - or equivalent - has been prepared for the property with the advice of
a qualified person and it has been determined not to be of cultural heritage value and/or

« the municipal heritage committee has evaluated the property for its cultural heritage value or interest and determined
that the property is not of cultural heritage value or interest

A property may need to be re-evaluated, if:
+ there is evidence that its heritage attributes may have changed
* new information is available
» the existing Statement of Cultural Heritage Value does not provide the information necessary to manage the property
» the evaluation took place after 2005 and did not use the criteria in Regulations 9/06 and 10/06

Note: Ontario government ministries and public bodies [prescribed under Regulation 157/10] may continue to use their existing
evaluation processes, until the evaluation process required under section B.2 of the Standards & Guidelines for Conservation of
Provincial Heritage Properties has been developed and approved by MTCS.

To determine if your property or project area has been evaluated, contact:
+ the approval authority
* the proponent
+ the Ministry of Tourism, Culture and Sport

3a. Is the property (or project area) identified, designated or otherwise protected under the Ontario Heritage Act as
being of cultural heritage value e.g.:

i. designated under the Ontario Heritage Act

* individual designation (Part IV)
» part of a heritage conservation district (Part V)

0500E (2016/11) Page 4 of 8
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Individual Designation — Part IV
A property that is designated:

* by a municipal by-law as being of cultural heritage value or interest [s.29 of the Ontario Heritage Act]

* by order of the Minister of Tourism, Culture and Sport as being of cultural heritage value or interest of provincial
significance [s.34.5]. Note: To date, no properties have been designated by the Minister.

Heritage Conservation District — Part V

A property or project area that is located within an area designated by a municipal by-law as a heritage conservation district [s. 41
of the Ontario Heritage Act].

For more information on Parts IV and V, contact:

*  municipal clerk
e Ontario Heritage Trust

* local land registry office (for a title search)

ii. subject of an agreement, covenant or easement entered into under Parts Il or IV of the Ontario Heritage Act

An agreement, covenant or easement is usually between the owner of a property and a conservation body or level of
government. It is usually registered on title.

The primary purpose of the agreement is to:
* preserve, conserve, and maintain a cultural heritage resource

+ prevent its destruction, demolition or loss

For more information, contact:

+ Ontario Heritage Trust - for an agreement, covenant or easement [clause 10 (1) (c) of the Ontario Heritage Act]
e municipal clerk — for a property that is the subject of an easement or a covenant [s.37 of the Ontario Heritage Act]
* local land registry office (for a title search)

ii. listed on a register of heritage properties maintained by the municipality

Municipal registers are the official lists - or record - of cultural heritage properties identified as being important to the community.
Registers include:

« all properties that are designated under the Ontario Heritage Act (Part IV or V)

« properties that have not been formally designated, but have been identified as having cultural heritage value or
interest to the community

For more information, contact:
* municipal clerk
e municipal heritage planning staff
* municipal heritage committee

iv. subject to a notice of:
* intention to designate (under Part IV of the Ontario Heritage Act)
» a Heritage Conservation District study area bylaw (under Part V of the Ontario Heritage Act)

A property that is subject to a notice of intention to designate as a property of cultural heritage value or interest and the notice
is in accordance with:

« section 29 of the Ontario Heritage Act

* section 34.6 of the Ontario Heritage Act. Note: To date, the only applicable property is Meldrum Bay Inn, Manitoulin
Island. [s.34.6]

An area designated by a municipal by-law made under section 40.1 of the Ontario Heritage Act as a heritage conservation
district study area.

For more information, contact:

* municipal clerk — for a property that is the subject of notice of intention [s. 29 and s. 40.1]
*  Ontario Heritage Trust

0500E (2016/11) Page 5 of 8
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v. included in the Ministry of Tourism, Culture and Sport’s list of provincial heritage properties

Provincial heritage properties are properties the Government of Ontario owns or controls that have cultural heritage value or
interest.

The Ministry of Tourism, Culture and Sport (MTCS) maintains a list of all provincial heritage properties based on information
provided by ministries and prescribed public bodies. As they are identified, MTCS adds properties to the list of provincial heritage
properties.

For more information, contact the MTCS Registrar at registrar@ontario.ca.

3b. Is the property (or project area) a National Historic Site (or part of)?

National Historic Sites are properties or districts of national historic significance that are designated by the Federal Minister of the
Environment, under the Canada National Parks Act, based on the advice of the Historic Sites and Monuments Board of Canada.

For more information, see the National Historic Sites website.

3c. Is the property (or project area) designated under the Heritage Railway Stations Protection Act?

The Heritage Railway Stations Protection Act protects heritage railway stations that are owned by a railway company under
federal jurisdiction. Designated railway stations that pass from federal ownership may continue to have cultural heritage value.

For more information, see the Directory of Designated Heritage Railway Stations.

3d. Is the property (or project area) designated under the Heritage Lighthouse Protection Act?

The Heritage Lighthouse Protection Act helps preserve historically significant Canadian lighthouses. The Act sets up a public
nomination process and includes heritage building conservation standards for lighthouses which are officially designated.

For more information, see the Heritage Lighthouses of Canada website.

3e. Is the property (or project area) identified as a Federal Heritage Building by the Federal Heritage Buildings Review
Office?

The role of the Federal Heritage Buildings Review Office (FHBRO) is to help the federal government protect the heritage
buildings it owns. The policy applies to all federal government departments that administer real property, but not to federal Crown
Corporations.

For more information, contact the Federal Heritage Buildings Review Office.

See a directory of all federal heritage designations.

3f. Is the property (or project area) located within a United Nations Educational, Scientific and Cultural Organization
(UNESCO) World Heritage Site?

A UNESCO World Heritage Site is a place listed by UNESCO as having outstanding universal value to humanity under the
Convention Concerning the Protection of the World Cultural and Natural Heritage. In order to retain the status of a World Heritage
Site, each site must maintain its character defining features.

Currently, the Rideau Canal is the only World Heritage Site in Ontario.

For more information, see Parks Canada — World Heritage Site website.

Part B: Screening for potential Cultural Heritage Value

4a. Does the property (or project area) contain a parcel of land that has a municipal, provincial or federal
commemorative or interpretive plaque?

Heritage resources are often recognized with formal plaques or markers.
Plaques are prepared by:

* municipalities

« provincial ministries or agencies

« federal ministries or agencies

* local non-government or non-profit organizations

0500E (2016/11) Page 6 of 8
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For more information, contact:

* municipal heritage committees or local heritage organizations — for information on the location of plaques in their
community

»  Ontario Historical Society’s Heritage directory — for a list of historical societies and heritage organizations

*  Ontario Heritage Trust — for a list of plagues commemorating Ontario’s history
» Historic Sites and Monuments Board of Canada — for a list of plagues commemorating Canada’s history

4b. Does the property (or project area) contain a parcel of land that has or is adjacent to a known burial site and/or
cemetery?

For more information on known cemeteries and/or burial sites, see:

+ Cemeteries Regulations, Ontario Ministry of Consumer Services — for a database of registered cemeteries

+ Ontario Genealogical Society (OGS) — to locate records of Ontario cemeteries, both currently and no longer in
existence; cairns, family plots and burial registers

« Canadian County Atlas Digital Project — to locate early cemeteries

In this context, adjacent means contiguous or as otherwise defined in a municipal official plan.
4c. Does the property (or project area) contain a parcel of land that is in a Canadian Heritage River watershed?

The Canadian Heritage River System is a national river conservation program that promotes, protects and enhances the best
examples of Canada’s river heritage.

Canadian Heritage Rivers must have, and maintain, outstanding natural, cultural and/or recreational values, and a high level of
public support.

For more information, contact the Canadian Heritage River System.

If you have questions regarding the boundaries of a watershed, please contact:
* your conservation authority
*  municipal staff

4d. Does the property (or project area) contain a parcel of land that contains buildings or structures that are 40 or more
years old?

A 40 year ‘rule of thumb’ is typically used to indicate the potential of a site to be of cultural heritage value. The approximate age
of buildings and/or structures may be estimated based on:

« history of the development of the area
» fire insurance maps

» architectural style

*  building methods

Property owners may have information on the age of any buildings or structures on their property. The municipality, local land
registry office or library may also have background information on the property.

Note: 40+ year old buildings or structure do not necessarily hold cultural heritage value or interest; their age simply indicates a
higher potential.

A building or structure can include:
* residential structure
« farm building or outbuilding
* industrial, commercial, or institutional building
* remnant or ruin
« engineering work such as a bridge, canal, dams, etc.

For more information on researching the age of buildings or properties, see the Ontario Heritage Tool Kit Guide Heritage
Property Evaluation.

0500E (2016/11) Page 7 of 8
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Part C: Other Considerations

5a. Is there local or Aboriginal knowledge or accessible documentation suggesting that the property (or project area) is
considered a landmark in the local community or contains any structures or sites that are important to defining the
character of the area?

Local or Aboriginal knowledge may reveal that the project location is situated on a parcel of land that has potential landmarks or
defining structures and sites, for instance:

+ buildings or landscape features accessible to the public or readily noticeable and widely known
» complexes of buildings

* monuments

* ruins

5b. Is there local or Aboriginal knowledge or accessible documentation suggesting that the property (or project area)
has a special association with a community, person or historical event?

Local or Aboriginal knowledge may reveal that the project location is situated on a parcel of land that has a special association
with a community, person or event of historic interest, for instance:

* Aboriginal sacred site

+ traditional-use area

+ battlefield

»  birthplace of an individual of importance to the community

5c¢. Is there local or Aboriginal knowledge or accessible documentation suggesting that the property (or project area)
contains or is part of a cultural heritage landscape?

Landscapes (which may include a combination of archaeological resources, built heritage resources and landscape elements)
may be of cultural heritage value or interest to a community.

For example, an Aboriginal trail, historic road or rail corridor may have been established as a key transportation or trade route
and may have been important to the early settlement of an area. Parks, designed gardens or unique landforms such as
waterfalls, rock faces, caverns, or mounds are areas that may have connections to a particular event, group or belief.

For more information on Questions 5.a., 5.b. and 5.c., contact:

« Elders in Aboriginal Communities or community researchers who may have information on potential cultural heritage
resources. Please note that Aboriginal traditional knowledge may be considered sensitive.

* municipal heritage committees or local heritage organizations

« Ontario Historical Society’s “Heritage Directory” - for a list of historical societies and heritage organizations in the
province

An internet search may find helpful resources, including:
* historical maps
» historical walking tours
* municipal heritage management plans
* cultural heritage landscape studies
* municipal cultural plans
Information specific to trails may be obtained through Ontario Trails.

0500E (2016/11) Page 8 of 8
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1. An updated summary of OPCC comments and Enbridge Gas responses will be

filed following the completion of the review period.
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LAND MATTERS

1. Land use requirements for the Project consist of the construction of a gravel

pad, temporary work space, and a permanent access lane.

2. Forwell EC 1, Enbridge Gas must construct the following features:
e Temporary work space area for a gravel pad approximately 90 m x 90 m
with a silt fence around the perimeter, which will be reduced to

approximately 10 m x 6 m once the drilling of well EC 1 is complete.

e A6 m wide x 16 m long permanent gravel lane will be constructed off of

an existing gravel lane in order to allow access to the new well site.

3. Exhibit F, Tab 1, Schedule 1, Attachment 1, Appendix A shows the features to
be constructed for well EC 1.

4. Attachment 1 to this Exhibit lists those landowners in the Crowland DSA that
are directly affected (construction activities occurring on their lands) by the
Project work and landowners on the immediately adjacent properties. Enbridge
Gas will provide notice of this application to all landowners listed in Attachment
1.

Authorizations and Permits Required

5.  Enbridge Gas’s preliminary work on the Project has identified the following

potential required permits and/or authorizations:
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Table 1: Potential Permits & Agreements Required

Authority Purpose Status

MHSTCI Archaeological clearance Stage 1 AA clearance obtained
under the Ontario Heritage on April 8, 2022. Stage 2 AA
Act (1990); and clearance anticipated by
Review of Built Heritage and | September 2022.
Cultural Heritage Resource Cultural Heritage Assessment
Landscapes under the Report acceptance letter is
Ontario Heritage Act (1990) | anticipated by September 2022.

Ministry of Permitting or registration Need for permits are conditional

Environment,
Conservation and
Parks (“MECP”)

under the Endangered
Species Act (2007)

upon results of SAR surveys
and review by MECP, which are
anticipated to be known by July
2022

Niagara Peninsula

Development Permits under

Any required permits are

Conservation Ontario Regulation 155 /06 anticipated to be issued by
Authority (Regulation of Development, | September 2022.

Interference with Wetlands

and Alterations to Shorelines

and Watercourses), as per

Conservation Authorities Act

(1990)
City of Port Noise By-Law Assessment of any requirement
Colborne to apply for an exemption to the

noise by-law will be completed

prior to Project construction.
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Other authorizations, notifications, permits and/or approvals may be required in

addition to those identified above.

Enbridge Gas will obtain all required permits if and as required for the route and

location of the proposed facilities prior to the commencement of construction.

Negotiations to Date

8.

Enbridge Gas owns the property upon which the well will be drilled. The lands
are leased to a local farmer who was notified of the Project and will be notified
again of the work once Enbridge Gas receives approval to drill the well. The

tenant farmer has communicated no concerns to date.



Redacted, Filed: 2022-05-19, EB-2022-0155, Exhibit G, Tab 1, Schedule 1, Attachment 1, Page 1 of 13

EB-2022-

ONTARIO ENERGY BOARD

IN THE MATTER OF the Ontario Energy Board Act,
1998, $.0. 1998, ¢. 15 (Schedule B);

AND IN THE MATTER OF an application by
Enbridge Gas Inc. for permission for the 2022
Crowland Test Well Driling Project, within the
Crowland Designated Storage Area.

AFFIDAVIT OF SEARCH OF TITLE

I, Ann L. Gray, of the City of Sarnia, Ontario, MAKE OATH AND SAY AS
FOLLOWS:

1. | am a Free-Lance Title Searcher retained by Enbridge Gas Inc. (the
“‘Applicant’), and as such have knowledge of the matters hereinafter
deposed fo.

2. On or about April 14, 2022, | conducted a search of title and obtained
abstracts of title and other documents from the Land Registry Office for
the Land Titles and the Land Registry Division of Niagara South, in
respect of the lands upon which the Applicant proposes to drill a test well
in the Crowland Designated Storage Area, and the lands immediately
adjacent thereto (the “Subject Lands”). The said searches were
conducted for the purpose of determining the status of land tenure
ownership and other registered interests of encumbrancers (collectively,
‘Interested Parties”) of the Subject Lands.
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<

3. As a result of the said searches conducted and information provided by
the Applicant, | determined the Interested Parties of the Subject Lands are
those set in the list at Exhibit “A” hereto. This list of Interested Parties was
compiled on the basis of the information provided to me by the Applicant,
including a map of the area where the proposed well will be drilled, and
the searches of title undeﬁaken therewith. Addresses for service for such
Interested Parties were derived from the registered documents and from

municipal directories, where applicable.

SWORN before me at Sarnia,

Ontario, this 25" day of

!
~— Ar:n//IZGYay

S N N’ v St

April, 2022

Commissioner ~ of Tak;ng
Affidawts
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Directly Affected (D)
Indirectly Affected (I)

PIN

First Name Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0183

Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

Part of Lot 11,
Concession 5,
Humberstone, Part 1,
59R3639 and as in
RO755272; City of
Port Colborne

64247-0183

Part of Lot 11,
Concession 5,
Humberstone, Part 1,
59R3639 and as in
RO755272; City of
Port Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0183

Part of Lot 11,
Concession 5,
Humberstone, Part 1,
59R3639 and as in
RO755272; City of
Port Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0183

Part of Lot 11,
Concession 5,
Humberstone, Part 1,
59R3639 and as in
RO755272; City of
Port Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0036

Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

Part of Lot 12,
Concession 5,
Humberstone, Part 1,
59R7408 & Part 2,
59R3639; City of Port
Colborne

64247-0036

Part of Lot 12,
Concession 5,
Humberstone, Part 1,
59R7408 & Part 2,
59R3639; City of Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0036

Part of Lot 12,
Concession 5,
Humberstone, Part 1,
59R7408 & Part 2,
59R3639; City of Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0036

Part of Lot 12,
Concession 5,
Humberstone, Part 1,
59R7408 & Part 2,
59R3639; City of Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0037

64247-0037

Welland

ON

L3B 5N7

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne

Il 4
I

Welland

ON

L3B 252

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0037

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0037

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0037

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0037

Part of Lot 12,
Concession 5,
Humberstone, Part 4,
59R9403; Port
Colborne

Mortgage--Meridian Credit
Union Limited

75 Corporate Park
Drive,

St. Catharines

ON

L2S 3W3

64247-0040

64247-0040

64247-0040

Welland

ON

L3B 5N7

Part of Lot 12,
Concession 5,
Humberstone, as in
RO681133; Port
Colborne

Welland

ON

L3B 5N7

Part of Lot 12,
Concession 5,
Humberstone, as in
RO681133; Port
Colborne

Part of Lot 12,
Concession 5,
Humberstone, as in
RO681133; Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0040

Part of Lot 12,
Concession 5,
Humberstone, as in
RO681133; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0040

Part of Lot 12,
Concession 5,
Humberstone, as in
RO681133; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0041

64247-0041

Port Colborne

ON

L3B 5N7

Part of Lot 12,
Concession 5,
Humberstone, as in
RO640739; Port
Colborne

Part of Lot 12,
Concession 5,
Humberstone, as in
RO640739; Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0041

Part of Lot 12,
Concession 5,
Humberstone, as in
RO640739; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0041

Part of Lot 12,
Concession 5,
Humberstone, as in
RO640739; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0041

Part of Lot 12,
Concession 5,
Humberstone, as in
RO640739; Port
Colborne

National Bank of Canada

500 Place
D'armes,

22nd Floor

Montreal

Qc

H2Y 2W3

64247-0042

64247-0042

64247-0042

F
F

Port Colborne

ON

L3K 5V5

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Port Colborne

ON

L3K 5V5

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0042

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0042

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0042

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Mortgage--Computershare
Trust Company of Canada

c/o ResMor Trust
Company,

400, 555-4th
Avenue S.W.,

Calgary

AB

T2P 3E7

64247-0042

Part of Lot 12,
Concession 5,
Humberstone, as in
BB67209 (SECONDLY);
Port Colborne

Lien--Her Majesty the Queen
in Right of Canada as
represented by the Minister
of National Revenue

Canada Revenue
Agency

5800 Hurontario
Street,

Mississauga

ON

L5R 4B4
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0045

64247-0045

64247-0045

Port Colborne

On

L3K 5V5

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Port Colborne

On

L3K 5V5

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0045

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0045

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0045

Part of Lot 11,
Concession 5,
Humberstone, as in
RO760425; Port
Colborne

Mortgage--Meridian Credit
Union Limited

75 Corporate Park
Drive,

St. Catharines

ON

L2S 3W3

64247-0046

The Corporation
of the City of Port
Colborne

66 Charlotte
Street

Port Colborne

ON

L3K 3C8

Part of the Road
Allowance between
Lots 10 & 11,
Concession 5,
Humberstone being
Stauth Road lying
south of Part 7,
59R1438 except
RO140169; Port
Colborne

64247-0046

Part of the Road
Allowance between
Lots 10 & 11,
Concession 5,
Humberstone being
Stauth Road lying
south of Part 7,
59R1438 except
RO140169; Port
Colborne

OEB Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0051

I

R.R.#3,

Port Colborne

ON

L3K 5V5

Part of Lot 10,
Concession 5,
Humberstone, as in
R0O624150; Port
Colborne
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0051

64247-0051

Port Colborne

ON

L3K 5V5

Part of Lot 10,
Concession 5,
Humberstone, as in
RO624150; Port
Colborne

Part of Lot 10,
Concession 5,
Humberstone, as in
R0O624150; Port
Colborne

OEB Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0051

Part of Lot 10,
Concession 5,
Humberstone, as in
R0O624150; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0051

Part of Lot 10,
Concession 5,
Humberstone, as in
R0O624150; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0051

Part of Lot 10,
Concession 5,
Humberstone, as in
RO624150; Port
Colborne

Mortgage--First Ontario
Credit Union Limited

688 Queensdale
Avenue East,

Hamilton

ON

L8V 1M1

64247-0051

Part of Lot 10,
Concession 5,
Humberstone, as in
RO624150; Port
Colborne

Mortgage--First Ontario
Credit Union Limited

301, 970 South
Service Road,

Stoney Creek

ON

L8E 6A2

64247-0135

The Corporation
of the City of Port
Colborne

66 Charlotte
Street

Port Colborne

ON

L3K 3C8

Part of the Road
Allowance between
Concessions 4 & 5,
Humberstone, being
Forks Road lying
between Chippawa

Road & Holloway Bay

Road; Port Colborne
A.O.L.

64247-0135

Part of the Road
Allowance between
Concessions 4 & 5,
Humberstone, being
Forks Road lying
between Chippawa

Road & Holloway Bay

Road; Port Colborne
A.O.L.

OEB Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0156

Ridgeway

ON

LOS INO

Part of Lot 10,
Concession 5,

Humberstone, Part 2,

59R3545; S/T
HU12518; Port
Colborne
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0156

64247-0156

Ridgeway

ON

LOS 1INO

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Easement--The Hydro-
Electric Power Commission
of Ontario (Ontario Hydro)

185 Clegg Road,

P.0. Box 4300,
Internal R32,

Markham

ON

L6G 1B7

64247-0156

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1

64247-0156

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0156

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0156

Part of Lot 10,
Concession 5,
Humberstone, Part 2,
59R3545; S/T
HU12518; Port
Colborne

Mortgage--1077206 Ontario
Inc.

1706-1460 Ghent
Avenue,

Burlington

ON

L7S 1X7

64247-0160

64247-0160

Ridgeway

ON

LOS 1INO

Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts
1 & 2, 59R11689; Port
Colborne

Ridgeway

ON

LOS INO

Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts
1 & 2,59R11689; Port
Colborne
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Directly Affected (D)

Mortgage,

Indirectly Affected () PIN First Name Last Name Company Name |Address Line 1 Address Line 2 City Province Postal Code Property Description Lien/Lease/Encumbrances Address Line 1 Address Line 2 City Province Postal Code
Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts
1 & 2,59R11689; Port |Lease, Agreement, OEB
| 64247-0160 Colborne Order--Enbridge Gas Inc. 50 Keil Drive, Chatham ON N7M 5M1
Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts|Mortgage--Canada
1 & 2, 59R11689; Port |Permanent Trust Company,
I 64247-0160 Colborne Trustee
Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts
1 & 2, 59R11689; Port |Mortgage--Montreal Trust
I 64247-0160 Colborne Company of Canada
Part of Lot 9,
Concession 5,
Humberstone; Part of
Lot 10, Concession 5,
Humberstone, Part 1,
59R3545, Except Parts
1 & 2, 59R11689; Port |Mortgage--1077206 Ontario |1706-1460 Ghent
| 64247-0160 Colborne Inc. Avenue, Burlington ON L7S 1X7
Part of Lot 11,
Concession 5,
Humberstone, Part 6,
59R1438; Port
| 64247-0161 e e Hong Kong China Colborne
Part of Lot 11,
Concession 5,
Humberstone, Part 6,
59R1438; Port
| 64247-0161 | | | Hong Kong China Colborne
Part of Lot 11,
Concession 5,
Humberstone, Part 6,
59R1438; Port Lease, Agreement, OEB
I 64247-0161 Colborne Order--Enbridge Gas Inc. 50 Keil Drive, Chatham ON N7M 5M1

64247-0161

Part of Lot 11,
Concession 5,
Humberstone, Part 6,
59R1438; Port
Colborne

Mortgage--Canada
Permanent Trust Company,
Trustee
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0161

Part of Lot 11,
Concession 5,
Humberstone, Part 6,
59R1438; Port
Colborne

Mortgage--Montreal Trust
Company of Canada

64247-0175

The St. Lawrence
Seaway Authority

202 Pitt Street,

Cornwall

ON

KeJ 3P7

Humberstone as in
RO116794 lying btn
Pts 1 & 3, 59R3695
exc RO515687; Pt of
Lt 10, Con 5,
Humberstone, Pt 5,
59R1076 & as in
RO130134 &
RO104707, exc
RO515687 & Pts 22 &
23, 59R1880, exc Pt 2,
59R3545; Pt Lt 11,
Con 5, Humberstone,
as in RO108343
(2ndly) exc Pt 1,
59R3639 & asin
R0O124664, exc
RO515687; Pt Lt 12,
Con 5, Humberstone,
as in RO142632,
RO127797 &
RO127797 &
RO140210 exc Pt 2,
59R3639 & as in
RO112676 exc
RO515687, Pts 4, 5, 6,
59R1183 & Part 2,
59R3639; Pt Rd Allnce
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0175

Humberstone as in
RO116794 lying btn
Pts 1 & 3, 59R3695
exc RO515687; Pt of
Lt 10, Con 5,
Humberstone, Pt 5,
59R1076 & asin
RO130134 &
RO104707, exc
RO515687 & Pts 22 &
23, 59R1880, exc Pt 2,
59R3545; Pt Lt 11,
Con 5, Humberstone,
as in RO108343
(2ndly) exc Pt 1,
59R3639 & as in
R0O124664, exc
RO515687; Pt Lt 12,
Con 5, Humberstone,
as in R0O142632,
RO127797 &
RO127797 &
RO140210 exc Pt 2,
59R3639 & asin
RO112676 exc
RO515687, Pts 4, 5, 6,
59R1183 & Part 2,
59R3639; Pt Rd Allnce

Easement--The Hydro-
Electric Power Commission
of Ontario (Ontario Hydro)

185 Clegg Road,

P.O. Box 4300,
Internal R32,

Markham

ON

L6G 1B7

64247-0175

Humberstone as in
RO116794 lying btn
Pts 1 & 3, 59R3695
exc RO515687; Pt of
Lt 10, Con 5,
Humberstone, Pt 5,
59R1076 & asin
RO130134 &
RO104707, exc
RO515687 & Pts 22 &
23, 59R1880, exc Pt 2,
59R3545; Pt Lt 11,
Con 5, Humberstone,
as in RO108343
(2ndly) exc Pt 1,
59R3639 & asin
R0O124664, exc
RO515687; Pt Lt 12,
Con 5, Humberstone,
as in RO142632,
RO127797 &
RO127797 &
RO140210 exc Pt 2,
59R3639 & as in
RO112676 exc
RO515687, Pts 4, 5, 6,
59R1183 & Part 2,
59R3639; Pt Rd Allnce

Lease, Agreement, OEB
Order--Enbridge Gas Inc.

50 Keil Drive,

Chatham

ON

N7M 5M1
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Directly Affected (D)
Indirectly Affected (1)

PIN

First Name

Last Name

Company Name

Address Line 1

Address Line 2

City

Province

Postal Code

Property Description

Mortgage,
Lien/Lease/Encumbrances

Address Line 1

Address Line 2

City

Province

Postal Code

64247-0175

Humberstone as in
RO116794 lying btn
Pts 1 & 3, 59R3695
exc RO515687; Pt of
Lt 10, Con 5,
Humberstone, Pt 5,
59R1076 & asin
RO130134 &
RO104707, exc
RO515687 & Pts 22 &
23, 59R1880, exc Pt 2,
59R3545; Pt Lt 11,
Con 5, Humberstone,
as in RO108343
(2ndly) exc Pt 1,
59R3639 & as in
R0O124664, exc
RO515687; Pt Lt 12,
Con 5, Humberstone,
as in R0O142632,
RO127797 &
RO127797 &
RO140210 exc Pt 2,
59R3639 & asin
RO112676 exc
RO515687, Pts 4, 5, 6,
59R1183 & Part 2,
59R3639; Pt Rd Allnce

Mortgage--Canada
Permanent Trust Company,
Trustee

64247-0175

Humberstone as in
RO116794 lying btn
Pts 1 & 3, 59R3695
exc RO515687; Pt of
Lt 10, Con 5,
Humberstone, Pt 5,
59R1076 & asin
RO130134 &
RO104707, exc
RO515687 & Pts 22 &
23, 59R1880, exc Pt 2,
59R3545; Pt Lt 11,
Con 5, Humberstone,
as in RO108343
(2ndly) exc Pt 1,
59R3639 & asin
R0O124664, exc
RO515687; Pt Lt 12,
Con 5, Humberstone,
as in RO142632,
RO127797 &
RO127797 &
RO140210 exc Pt 2,
59R3639 & as in
RO112676 exc
RO515687, Pts 4, 5, 6,
59R1183 & Part 2,
59R3639; Pt Rd Allnce

Mortgage--Montreal Trust
Company of Canada
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INDIGENOUS! CONSULTATION

1. Enbridge Gas is committed to creating processes that support meaningful
engagement with potentially affected Indigenous groups (First Nations and Métis).
Enbridge Gas works to build an understanding of project related interests, ensure
regulatory requirements are met, mitigate or avoid project-related impacts on
Indigenous interests including rights, and provide mutually beneficial opportunities

where possible.

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ministry of Energy
("MOE”) with a description of the Project to determine whether, in the MOE'’s
opinion, the Project triggered the duty to consult. This correspondence, dated
January 21, 2022, is included as Attachment 1 to this Exhibit.

3. On March 31, 2022, the MOE responded to Enbridge Gas’s letter and confirmed
that based on the information Enbridge Gas provided to date regarding the Project,
the Project does not trigger the duty to consult. The MOE asked that Enbridge Gas
notify them if new Project information becomes available that indicates a potential to
impact Aboriginal and treaty rights. This correspondence is included as Attachment
2 to this Exhibit.

General Overview of Enbridge Gas’s Indigenous Engagement Program Activities

4. The design of Enbridge Gas’s Indigenous engagement program is based on
adherence to the OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous

Peoples Policy (“Policy”) (set out in Attachment 3 to this Exhibit). The Policy lays out

" Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application.
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection
35(2) of the Constitution Act, 1982.
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key principles for establishing relationships with Indigenous groups, including
recognizing the legal and constitutional rights possessed by Indigenous Peoples in
Canada and the importance of the relationship between Indigenous Peoples and

their traditional lands and resources.

Enbridge Gas strives to achieve meaningful relationships with Indigenous groups by
providing timely exchanges of information, understanding and addressing
Indigenous project-specific concerns, and ensuring it maintains ongoing dialogue
with Indigenous groups regarding Enbridge Gas’s projects, their potential impacts
and benefits. Enbridge Gas aligns its interests with those of Indigenous
communities through meaningful, direct Indigenous economic activity in projects

corresponding to community capacity and project needs, where possible.

The Indigenous engagement program for the Project recognizes the rights of
Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue
with potentially affected Indigenous groups to address any Project-related concerns

and interests.

Regardless of whether the duty to consult is triggered, the Company routinely
engages with Indigenous groups potentially affected by Enbridge Gas'’s projects and
operations. As a result of the MOE’s determination that no duty to consult exists for
the Project, Enbridge Gas has not completed an Indigenous Consultation Report for
the Project; this is only required by the Guidelines in cases where a duty to consult
is triggered. Should an Indigenous community identify itself as being potentially
affected by the Project, Enbridge Gas will engage with that Indigenous community
and notify the MOE.
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Enbridge Gas has identified the Mississaugas of the Credit First Nation (“MCFN”) as
an Indigenous community with potential interest in the Project and has
communicated details about the Project and related environmental and
archaeological reviews discussed in Exhibit F, Tab 1, Schedule 1. MCFN
expressed an interest in participating in the Stage 2 archaeological work and
Enbridge Gas has executed a related monitoring agreement with MCFN.
Throughout the Company’s engagement activities to date, there have been no
concerns identified by MCFN, or any other potentially affected Indigenous

community, with respect to the Project.
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Tel: (519) 436-5442
ENBR’DGE Technical Manager, Erenagl: ) ECOK(EIOSrinOeOIL.

Leave to Construct Applications .
Regulatory Affairs ggigézm, Ontario, N7M 5M1

January 21, 2022

VIA EMAIL — amy.gibson@ontario.ca

Ministry of Energy

Amy Gibson

Manager, Indigenous Energy Policy
Unit 77 Grenville St.

6" Floor

Toronto, ON

M7A 1B3

Dear Ms. Gibson:

Re: 2022 Crowland Test Well Drilling Project (CONFIDENTIAL)

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines and Facilities in Ontario, 7" Edition, 2016 (the “Guidelines”) issued by the Ontario
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy
(“MOE”) with a description of projects in the planning process, such that the MOE can determine
if there are any Duty to Consult requirements.

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas” or the
“Company”) is planning to drill a well in an existing Designated Storage Area (“DSA”) within the
Geographic Township of Humberstone, City of Port Colborne, Region of Niagara, Ontario.
Enbridge Gas’s 2022 Crowland Test Well Drilling Project (the “Project”) will involve drilling a
stratigraphic test well in the Crowland Storage Pool for the purpose of obtaining core and
installation of instrumentation, to characterize the rock properties of the storage zone and the
geological formations above and below the storage zone. The proposed well will not be
connected to the main gathering system and no pipeline will be installed.

Enbridge Gas will be filing with the OEB a request for a favourable report to the Ministry of
Northern Development, Mines, Natural Resources, and Forestry (‘“MNDMNRF”) in support of the
Project, pursuant to section 40(1) of the Ontario Energy Board Act. Enbridge Gas is therefore
contacting the MOE to determine whether the Project triggers any Duty to Consult and, if so, to
acquire a list of Indigenous communities that have or may have constitutionally protected
Aboriginal or Treaty rights that could be adversely impacted by the proposed Project.

Attachment 1 contains a confidential description of the Project’s characteristics and its location
for the MOE’s review and to assist it with its determination as to whether it will delegate the
procedural aspects of the Duty to Consult to Enbridge Gas. While work on the Project is still in
its early stages, Enbridge Gas would be pleased to discuss the Project with you should you
have any questions.

Regards,
Digitally signed by Dave Janisse

Dave Janisse Date: 2022.01.21 11:39:31

-05'00'

Dave Janisse
Technical Manager, Leave to Construct Applications


mailto:dave.janisse@enbridge.com
mailto:amy.gibson@ontario.ca
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Attachment 1: Project Description

1.0 Project Summary
Enbridge Gas Inc. (“Enbridge Gas”) is proposing to drill one stratigraphic test well.

The stratigraphic test well will be drilled in the Crowland Designated Storage Area (“DSA”) —
Enbridge Crowland 1 (“EC 1”). The well will be cored and upon completion of drilling activities,
instrumentation will be installed in the well. The testing of the core and the information provided
by the instrumentation will help Enbridge to determine rock properties of the storage formation
and the confining geological formations.

The Crowland Storage Pool is part of Enbridge Gas’s storage operations. It is a DSA as defined
in the Ontario Energy Board Act, 1998. It is proposed that the drilling of well EC 1 is expected to
occur from September 2022 to October 2022.

Enbridge Gas plans to file an application with the Ontario Energy Board (“OEB”) which will
request a favourable report from the Board to the Ministry of Northern Development, Mines,
Natural Resources and Forestry (“MNDMNRF”) for the drilling of the well.

Enbridge Gas will ensure that it has fulfilled all of the relevant requirements of CSA Z341, as they
relate to the new stratigraphic test well, to the satisfaction of the MNDMNRF.

Drilling of well EC 1, will occur on previously disturbed lands owned by Enbridge Gas. These
lands are leased to a tenant farmer. Temporary gravel pads will be installed for the drilling of
both wells and each pad is expected to occupy 8100 square metres or 0.0081 square kilometers.
The final well site is expected to measure approximately 60 square metres or 0.00006 square
kilometers. No pipeline is required for the stratigraphic test well.

Figure 1 below shows the location of the Crowland DSA and the proposed location of well EC 1.

Permanent easement and temporary working space may be required. Enbridge Gas will work
with regulators and landowners to identify and secure appropriate working space and
easements as required. Enbridge Gas either owns the lands within or has Gas Storage Lease
Agreements and Petroleum & Natural Gas Lease Agreements in place for the Crowland DSA.
A temporary gravel pad will be installed for the drilling of the well. Upon completion of drilling
activities, the pad will be reduced, and a permanent well site will be established.

Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will
examine the project scope from an environmental and socio-economic perspective.
Engineering design is expected to be finalized during the permitting stage of the Project.

2.0 Environmental Report, Authorizations and Approvals Required
An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (“OEB”)

Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipelines in Ontario, 7" Edition, 2016 (the “Guidelines”), with support provided by consultant
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archaeologists, cultural heritage specialists, and environmental professionals.' The ER will
identify the potential authorizations required. The ER for this Project is anticipated to be
completed in Q2 2022. Enbridge Gas’s preliminary work on the Project has identified the
following potential required authorizations:

Provincial:
e Ontario Energy Board;

¢ Niagara Peninsula Conservation Authority;

e Ministry of Heritage, Sport, Tourism and Culture Industries (“MHSTCI"); and
e Ministry of Northern Development, Mines, Natural Resources and Forestry
e Ministry of the Environment, Conservation and Parks.

Municipal:

e City of Port Colborne
¢ Region of Niagara

Other:
¢ Indigenous engagement; and
¢ Landowner agreements.

Other authorizations, notifications, permits and/or approvals may be required in addition to
those identified above.

3.0 Project Activities

The drilling of the wells will be planned in accordance with the requirements of the latest
addition of CSA Z341 — Storage of Hydrocarbons in Underground Formations. Pursuant to the
requirements of CSA Z341 the following studies and reviews will be completed to support the
Project:

e An assessment of neighbouring activities to determine the impact of the Project on a)
wells within 1 km, b) operations within 5 km, and c) the integrity of all wells penetrating
the storage zone; and

e A‘whatif’ analysis of hazards and operability (HAZOP) for each of the storage pools.

Upon receiving a drilling license from the MNDMNRF Enbridge Gas will commence operations
to drill well EC 1.

A copy of the application filed with the Board will be provided to all affected and adjacent
landowners in the Crowland DSA.

" The ER will: (i) describe proposed Project works; (ii) describe construction procedures; (iii) identify
potential environmental impacts and recommend mitigation measures; and (iv) describe consultation
opportunities. An archaeological assessment will be conducted by a licensed archaeologist in accordance
with MHSTCI guidelines to identify archaeological resources in the Project area and to develop
appropriate mitigation plans, as required. A heritage specialist will review the Project area for potential
cultural heritage landscapes and built heritage resources and will develop appropriate mitigation plans, as
required. A qualified biologist will review the Project Area for potential species at risk that will be impacted
by construction activities and will develop appropriate mitigation plans, as required.



Filed: 2022-05-19, EB-2022-0155, Exhibit H, Tab 1, Schedule 1, Attachment 1, Page 4 of 5

January 21, 2022
Page 3
CONFIDENTIAL

4.0 Potential Environmental Effects and Mitigation Measures

The area in which the Project is to be constructed is within agricultural lands within the
geographic Township of Humberstone. It is expected that the majority of adverse
environmental and/or socio-economic effects will be construction related. These effects are
expected to be temporary and transitory, and likely avoided by locating the well within
previously disturbed lands

Mitigation measures recommended in the ER will be followed in conjunction with Enbridge
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional
judgement, past experience, industry best practices and any additional feedback received
through the consultation process when constructing the Project.

5.0 Project Benefits

The installation of the stratigraphic test well will allow Enbridge Gas to gain a better
understanding of the geological and engineering properties of the storage zone and the
underlying and overlying geological formations.

6.0 Contact Information

Regulatory Applications:
Dave Janisse
dave.janisse@enbridge.com
Office: (519) 436-5442

Cell: (226) 229-0980

Community & Indigenous Engagement:
Kevin Berube
kevin.berube@enbridge.com

Office: (416) 495-6184
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Figure 1: Project Area
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Ministry of Energy Ministére de ’Energie
Energy Networks and Indigenous Policy  Direction Générale des Réseaux M
Branch Energétiques et des Politiques 0 nta rl o
Autochtones
Indigenous Energy Policy Politique Energétique Autochtones
77 Grenville Street, 6 Floor 77 Rue Grenville, 6° Etage
Toronto, ON MT7A 67C Toronto, ON M7A 67C
Tel: (416) 315-8641 Tel: (416) 315-8641
March 31, 2022 VIA EMAIL

Mr. Dave Janisse, Technical Manager

Leave to Construct Applications Regulatory Affairs
Enbridge Gas Incorporated

P.O. Box 2001, 50 Keil Drive N.

Chatham, ON  N7M 5M1

Re: 2022 Crowland Test Well
Dear Mr. Janisse

Thank you for your email dated January 21, 2022, notifying the Ministry of Energy of
Enbridge Gas Incorporated’s proposal to drill the 2022 Crowland Test Well and
requesting clarification on Duty to Consult requirements.

We understand that Enbridge Gas Incorporated is planning to to drill a well in an
existing Designated Storage Area (“DSA”) within the Geographic Township of
Humberstone, City of Port Colborne, Region of Niagara, Ontario. Enbridge Gas’s 2022
Crowland Test Well Drilling Project (the “Project”) will involve drilling a stratigraphic test
well in the Crowland Storage Pool for the purpose of obtaining core and installation of
instrumentation, to characterize the rock properties of the storage zone and the
geological formations above and below the storage zone. The proposed well will not be
connected to the main gathering system and no pipeline will be installed.

Based on the information Enbridge has provided to date, the Ministry is of the view that
the project will not result in any appreciable adverse impact on the asserted or
established rights of First Nation or Métis communities. Should new project information
become available that indicates a potential to impact Aboriginal and treaty rights (e.g.,
the result of the archeological assessment), | request that you notify the Ministry as
appropriate.

Given that the Ministry has determined, based on currently available information, that no
duty to consult has been triggered it will not be necessary for the Ministry to provide a
letter of opinion regarding the sufficiency of consultation.

Also, the Ministry recommends that Enbridge Gas Incorporated continue to maintain a
record of its interactions with Indigenous communities about the project it has engaged
on an interests-basis. If an Indigenous community provides Enbridge Gas Incorporated
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with information indicating a potential adverse impact of this project on its Aboriginal or
Treaty rights, | request that you notify the Ministry as appropriate.

Please contact me at (416) 315-8641 or amy.gibson@ontario.ca if you have any
questions or if you wish to discuss the matter in more detail.

Sincerely,

Amy Gibson, Manager
Indigenous Energy Policy

cc: Ontario Energy Board
Ontario Pipeline Coordinating Committee



Enbridge Inc.
Indigenous
Peoples Policy
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Enbridge recognizes the diversity of Indigenous
Peoples who live where we work and operate. We
understand that the history of Indigenous Peoplesin
both Canada and the United States has had destructive
impacts on the social and economic wellbeing

of Indigenous Peoples. Enbridge recognizes the
importance of reconciliation between Indigenous
communities and broader society. Positive relationships
with Indigenous Peoples, based on mutual respect

and focused on achieving common goals, will create
constructive outcomes for Indigenous communities
and for Enbridge.

Enbridge commits to pursuing sustainable relationships
with Indigenous Nations and groups in proximity to
where Enbridge conducts business. To achieve this,
Enbridge will govern itself by the following principles:

We recognize the legal and constitutional rights
possessed by Indigenous Peoples in Canada and
inthe U.S., and the importance of the relationship
between Indigenous Peoples and their traditional
lands and resources. We commit to working with
Indigenous communities in a manner that recognizes
and respects those legal and constitutional rights
and the traditional lands and resources to which they
apply, and we commit to ensuring that our projects
and operations are carried out in an environmentally
responsible manner.

We recognize the importance of the United Nations
Declaration on the Rights of Indigenous Peoples
(UNDRIP) within the context of existing Canadian and
U.S.law and the commitments that governmentsin
both countries have made to protecting the rights of
Indigenous Peoples.

We engage in forthright and sincere consultation with
Indigenous Peoples about Enbridge’s projects and
operations through processes that seek to achieve
early and meaningful engagement so their input can
help define our projects that may occur onlands
traditionally used by Indigenous Peoples.

We commit to working with Indigenous Peoples

to achieve benefits for them resulting from
Enbridge’s projects and operations, including
opportunities in training and education, employment,
procurement, business development, and
community development.

We foster understanding of the history and
culture of Indigenous Peoples among Enbridge’s
employees and contractors, in order to create
better relationships between Enbridge and
Indigenous communities.

This commitment is a shared responsibility involving
Enbridge and its affiliates, employees and contractors,
and we will conduct business in amanner that reflects
the above principles. Enbridge will provide ongoing
leadership and resources to ensure the effective
implementation of the above principles, including the
development of implementation strategies and specific
action plans.

Enbridge commits to periodically reviewing this policy
to ensure it remains relevant and meets changing
expectations.

ENBRIDGE

Life Takes Energy-

Version May 2018
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