
 

      
     

      
     

 

  

        

  

   

  
    

   

    

   

          
    

               
               
         

                
              

              
           

             
          
                 

      

             
              

           
               

           
             

              
   

            
           

              
            
              

            
             

79 Wellington St. W., 30th Floor 
Box 270, TD South Tower 
Toronto, Ontario M5K 1N2 Canada 
P. 416.865.0040 | F. 416.865.7380 

www.torys.com 

Jonathan Myers 
jmyers@torys.com 
P. 416.865.7532 

August 25, 2023 

RESS & EMAIL 

Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, ON M4P 1E4 

Attention: Nancy Marconi, Registrar 

Dear Ms. Marconi: 

Re: Enbridge Gas Inc. - Panhandle Early Access Application (EB-2022-0285) – 
Update on Timing and Abeyance Request 

We are legal counsel to Enbridge Gas Inc. (“EGI”), applicant in the above referenced proceeding. 
The following is an update on certain matters relating to timing as set out in EGI’s application, 
and a request that the application be held in abeyance. 

In Exhibit A-2-1, para 5 and Exhibit B-1-1, para 8 of the application, EGI indicated that it was 
necessary to have access to the subject properties by no later than October 1, 2023 to enable 
completion of the environmental studies required to fix the locations for the proposed facilities 
on the properties and obtain the required permits in advance of the scheduled commencement 
of construction in Q1 2024. Based on further communications between its environmental 
consultant and the Ministry of Environment, Conservation and Parks subsequent to the 
application being filed, it is no longer necessary for EGI to have such access by October 1, 2023 
in order to maintain its schedule for commencing construction. 

While EGI continues to require access to the subject properties to complete surveys, studies and 
examinations necessary for fixing the site of its proposed works, based on the schedule set out in 
Procedural Order No. 6 of the related leave to construct application (EB-2022-0157), EGI 
anticipates that it will gain authorization to enter onto the subject properties pursuant to section 
98(1)1 of the Ontario Energy Board Act with sufficient time to complete the surveys, studies 
and examinations relative to the project schedule. As such, EGI does not currently anticipate 
the need for early access to the subject properties pursuant to section 98(2) of the Ontario 
Energy Board Act. 

Notwithstanding that EGI does not currently require early access, as the timing for the leave to 
construct proceeding could unexpectedly change, EGI requests that the current application be 
held in abeyance. This would enable EGI to continue with its request for early access in the 
event the leave to construct proceeding is delayed or should any unexpected circumstances 
arise. If the leave to construct proceeding continues on its current schedule and no other 
unexpected circumstances arise, EGI’s intention would be to request that its application for 
early access be withdrawn. EGI proposes to update the OEB regarding the need for the 
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Yours truly,

Jonathan Myers
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application to remain in abeyance by no later than December 31, 2023. 

cc: Haris Ginis, EGI 
Charles Keizer, Torys LLP 
All Parties 
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