
 
 

 
 
 

 
  

 
 

  
 

  
 

   
 

 

 
   

 
 

   
 

 
 

  
  

 
 

   
 

     
      
            
 

  
  

 
  

 
 

    
      
       

 
 

  
  

 
 

 
 

 

 
 

 

Rakesh Torul 
Technical Manager 
Regulatory Applications 
Regulatory Affairs 

tel 416-495-5499 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
500 Consumers Road 
North York, Ontario M2J 1P8 
Canada 

September 02, 2020 

VIA EMAIL and RESS 

Ms. Christine Long 
Board Secretary 
Ontario Energy Board 
2300 Yonge Street, 27th Floor 
Toronto, ON M4P 1E4 

Dear Ms. Long: 

Re: Enbridge Gas Inc. (Enbridge Gas) 
Ontario Energy Board (Board) File No.:  EB-2020-0192 
London Line Replacement Project – Application and Evidence - REDACTED 

Enclosed please find a redacted application and evidence for the London Line 
Replacement Project (Project). 

In accordance with the OEB’s revised Practice Direction on Confidential Filings effective 
October 28, 2016, all personal information has been redacted from the following exhibit: 

• Exhibit E, Tab 2, Schedule 1 – Detailed Map of Project Route; 
• Exhibit E, Tab 2, Schedule 2 – Landowner List; and 
• Exhibit G, Tab 2, Schedule 2 – Indigenous Consultation Report – Log and Project 

Correspondence. 

The confidential Exhibits will be sent separately via email to the OEB. 

Please contact the undersigned if you have any questions. 

Yours truly, 

(Original Digitally Signed) 

Rakesh Torul 
Technical Manager, Regulatory Applications 
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A – General 

Exhibit Tab Schedule Contents of Schedule 

A 1 1 Exhibit List 

2 1 Application 

2 Project Map 

B – Project Purpose, Need, Proposed Facilities & Timing 

B 1 1 Purpose, Need, Proposed Facilities & 
Timing 

2 1 Integrity and Risk Assessment 

2 System Design Criteria Report 

3 Schematic of System 

4 Integrated Resource Planning 

5 Summary of Alternatives 

C –Environmental Matters 

C 1 1 Environmental Matters 

2 1 Environmental Report 

2 Summary of Comments from OPCC 

D – Engineering & Construction 

Exhibit Tab Schedule Contents of Schedule 
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D 1 1 General Techniques and Methods of 
Construction 

2 Design and Pipe Specifications 

3 Project Schedule 

E – Land Matters 

E 1 1 Land Requirements 

2 1 Detailed Map of Project Route (redacted) 

2 Landowner Listing (redacted) 

3 Temporary Land Use Agreement 

4 Transfer of Easement Agreement 

F – Project Economics 

F 1 1 Project Costs & Economics 

2 1 Estimated Project Capital Costs 

G – Indigenous Consultation 

G 1 1 Indigenous Consultation Report 

Attachments 1. Enbridge letter to MENDM – Duty of 
Consult Determination 

2. Delegation Letter 

3. Sufficiency Letter (Placeholder) 

4. Enbridge Inc. Indigenous Peoples Policy 



  
    

 
   

  
  
    

 
   

 
 
 

 
 

 
  

  
 

 

  

 

Filed: 2020-09-02 
EB-2020-0192 

Exhibit A 
Tab 1 

Schedule 1 
Page 3 of 3 

G 2 1 Indigenous Consultation Report: 
Summary Tables 

2 Indigenous Consultation Report: 
Log and Project Correspondence 
(Redacted) 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF The Ontario Energy Board Act, 1998, S.O. 1998, 
c.15, Schedule B, and in particular, s.90 (1) and s.97 thereof; 

AND IN THE MATTER OF an Application by Enbridge Gas Inc. for an 
Order granting leave to construct natural gas pipelines and ancillary 
facilities in County of Lambton, the Township of Dawn-Euphemia, 
Middlesex County, the Municipality of Southwest Middlesex, the 
Municipality of Strathroy-Caradoc and the Municipality of Middlesex 
Centre 

LEAVE TO CONSTRUCT APPLICATION: LONDON LINE 
REPLACEMENT PROJECT 

1. Enbridge Gas Inc. (the “Applicant” or “Enbridge Gas”) hereby applies to the Ontario 

Energy Board (the “OEB” or “Board”), pursuant to Section 90 (1) of the Ontario Energy 

Act, 1988 (the “Act”) for an Order granting leave to construct approximately 51.5 

kilometres of Nominal Pipe Size (“NPS”) 4 pipeline and 39 kilometres of NPS 6 pipeline 

to replace the existing London Lines (“London Line Replacement Project”, “Proposed 

Pipeline” or “the Project”). 

2. Enbridge Gas also applies to the OEB pursuant to Section 97 of the Act for an Order 

approving the form of easement agreements found at Exhibit E, Tab 2, Schedule 3 and 

Exhibit E, Tab 2, Schedule 4. 

3. Enbridge Gas has identified the need to replace the existing London Lines (“Existing 

Lines”) through County of Lambton, the Township of Dawn-Euphemia, Middlesex 

County, the Municipality of Southwest Middlesex, the Municipality of Strathroy-Caradoc 

and the Municipality of Middlesex Centre. 

4. The Existing Lines comprise the London South Line and London Dominion Line which 

are two pipelines that are parallel to each other, approximately 60 km and 75 km in 
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length, respectively. These pipelines includes pipe segments that are NPS 8, 10 and 

12 with a maximum operating pressure (“MOP”) of 1900 kPa (275 psig). The existing 

London Lines are Enbridge Gas high pressure distribution lines that extend from the 

Dawn Compressor Station (“Dawn”) at Dawn South London Lines Station, located near 

Sarnia, to Komoka Station, located near Komoka. The Applicant has determined the 

Proposed Pipeline is necessary to replace the Existing Lines due to integrity concerns. 

Details about the purpose, need and timing for the Project can be found at Exhibit B, 

Tab 1 of the pre-filed evidence. Details on Project Costs are shown in Exhibit F of the 

pre-filed evidence. 

5. Exhibit A, Tab 2, Schedule 2 provides a map showing the general location of the 

Proposed Pipeline and associated facilities and the municipalities, and highways 

through, under, over, upon or across which the pipeline will pass. 

6. The route and location for the proposed facilities associated with the Project were 

selected by an independent environmental consultant through the process outlined in 

the Ontario Energy Board’s “Environmental Guidelines for the Location, Construction, 

and Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th Edition, 2016) 

(the “Guidelines”). Input from the public was sought during the route selection process 

and was incorporated into the final route decision. Details on the route selection and 

the Environmental and Socio-Economic Impact Assessment (ER) of the proposed 

facilities are included at Exhibit C, Tab 2, Schedule 1 of the pre-filed evidence. 

7. Information on indigenous consultations and Duty to Consult activities can be found at 

Exhibit G of the pre-filed evidence. 

8. The parties affected by this Application are the owners of lands, government agencies 

and municipalities over which the pipeline will be constructed, and Enbridge Gas’s 

distribution customers with respect to quality of service and security of supply. The 

persons affected by this Application are the customers resident or located in the 
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Municipalities, the First Nation Reserves and Métis organizations served by Enbridge 

Gas, together with those to whom Enbridge Gas sells gas, or on whose behalf 

Enbridge Gas distributes, transmits or stores gas. It is impractical to set out in this 

Application the names and addresses of such persons because they are too 

numerous. 

9. With leave of the Board, Enbridge Gas expects to commence construction of the 

Project in the second quarter of 2021. In order to meet Project timelines, Enbridge Gas 

respectfully requests the approval of this Application as soon as possible or not later 

than March 2021. Exhibit D, Tab 1, Schedule 3 provides the proposed construction 

schedule. 

10.Enbridge Gas requests this Application proceed by way of written hearing in English. 

11.Enbridge Gas requests that all documents in relation to the Application and its 

supporting evidence, including the responsive comments of any interested party, be 

served on Enbridge Gas and its counsel as follows: 

(a) The Applicant: 

Address for personal service: 

Regulatory Affairs 
Enbridge Gas Inc. 
500 Consumers Road 
Toronto, ON M2J 1P8 

Mailing Address: 

Telephone: 
Fax: 
E-Mail: 

P. O. Box 650 
Scarborough, ON M1K 5E3 
(416) 495-5499 
(416) 495-6072 
EGIRegulatoryProceedings@enbridge.com 

(b) The Applicant’s counsel: 

Address for personal service 
and mailing address: 

Charles Keizer 
Torys 

Suite 3000, TD South Tower 
Box 270 
Toronto, Ontario 
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M5K 1N2 
Telephone: (416) 865-7512 
Fax: (416) 865-7380 
E-Mail: ckeizer@torys.com 

Dated: September 02, 2020, at Toronto, Ontario 

ENBRIDGE GAS INC. 

[original digitally signed by] 

Rakesh Torul 
Technical Manager, Regulatory Applications 

mailto:ckeizer@torys.com
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PURPOSE, NEED, PROPOSED FACILITIES & TIMING 

Introduction 

1. Enbridge Gas Inc. ("Enbridge Gas" or the “Company”) has identified the need to 

replace the existing London Lines (“Existing Lines”) through County of Lambton, 

the Township of Dawn-Euphemia, Middlesex County, the Municipality of 

Southwest Middlesex, the Municipality of Strathroy-Caradoc and the Municipality 

of Middlesex Centre (“London Line Replacement Project”, “Proposed Pipeline” or 

the “Project”). Pursuant to Section 90. (1) and Section 97 of the Ontario Energy 

Board Act (“the Act”), Enbridge Gas requests approval from the Ontario Energy 

Board (the “Board” or “OEB”) for leave to construct approximately 51.5 kilometres 

of NPS 4 and 39 kilometres of NPS 6 hydrocarbon (natural gas) pipeline to 

replace the Existing Lines. Exhibit A, Tab 2, Schedule 2 shows the location of the 

Project. 

2. The Existing Lines comprise the London South Line and London Dominion Line 

which are two pipelines that are parallel to each other, approximately 60 km and 

75 km in length, respectively. These pipelines include pipe segments that are 

NPS 8, 10 and 12 with a maximum operating pressure (“MOP”) of 1900 kPa 

(275 psig). The existing London Lines are Enbridge Gas high pressure 

distribution lines that extend from the Dawn Compressor Station (“Dawn”) at 

Dawn South London Lines Station, located near Sarnia to Komoka Station, 

located near Komoka. Figure 1 shows the year of installation and coating used in 

the Existing Lines. Small replacements have been made along the pipelines, 

meaning that there are small areas where the coating/age of the pipe may differ. 
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Figure 1: Graphical depiction of the year of installation and coating of the pipelines. 

Purpose and Need 

Condition of the Existing Line 

3. The London Lines represent some of the oldest pipe in the legacy Union Gas 

network, accounting for nearly 135 km of the 384 km (35%) of the oldest pipe in 

the system (pre-1950 installation) and consists of 62 km of bare steel pipe (18% 

of the total bare steel pipe population). 
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4. Enbridge Gas’s Distribution Integrity Management Program (“DIMP”) continually 

evaluates assets to identify risks and determine the condition of pipelines in the 

distribution network. Analysis conducted by Enbridge Gas has shown that the 

existing London Lines are in poor condition and have several active degradation 

factors, including loss of containment, shallow depth of cover, and corrosion 

induced wall loss. Based on the results of the assessments, discussed further in 

Exhibit B, Tab 2, Schedule 1, Enbridge Gas has identified that the Existing Lines 

are an operational risk and should be replaced to manage the safety and 

reliability of the natural gas distribution in this area. 

Physical Characteristics 

5. The London South Line was originally installed in 1935. As shown in Figure 1, 

sections have been abandoned and replaced, and the line is currently comprised 

of approximately 15 km of NPS 8 bare steel pipe (grade 165, 7.0 mm wall 

thickness), approximately 43 km of NPS 10 coated steel pipe (grade 165, 7.0 mm 

wall thickness), and approximately 1 km of NPS 12 coated steel pipe (grade 290, 

sections of 5.6 mm and 9.5 mm wall thickness). The construction practice in 

place in 1935 used unrestrained compression couplings to connect pipe 

segments. Based on typical pipe segment lengths (12 m or 40 ft), there could be 

in excess of 6,000 unrestrained compression couplings. 

6. Compression couplings (mechanical fittings not welded onto the main) that are 

not properly restrained could cause a loss of containment, such as a pipeline 

leak or failure, due to exposed points of thrust. Enbridge Gas has mitigation 
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practices in place to address existing known compression couplings when they 

are discovered. Some vintage gas mains, such as the London Lines, do not have 

sufficient records identifying the existence and location of these fittings. 

7. Compression couplings are known to provide minimal pull-out resistance, and 

depending on design, could cathodically isolate pipe. They are also a source of 

leaks especially if there is ground movement or large temperature fluctuations 

such as freeze/thaw cycles. 

8. Compression couplings are held in place by the weight of the soil. When the soil 

is disturbed, for example as a result of reduced depth of cover or via freeze/thaw 

of the surrounding soil, due to the fitting’s minimal pull-out resistance, the pipe 

can shift or pull out of the fitting, resulting in gas escaping through the open pipe 

end. 

9. Compression couplings on steel mains that are unknowingly isolated from the 

corrosion protection system could result in inadequate cathodic protection, 

leading to accelerated corrosion and potential loss of containment. The Existing 

Lines have experienced significant corrosion on the barrels of the compression 

couplings, further compromising their integrity and creating leaks. 

10.The London Dominion Line was originally installed in 1936 but the majority of the 

line was subsequently replaced in 1952 using reclaimed and refurbished pipe 

from the 1920s and 1930s vintages (unknown grade, 5.6 mm wall thickness). 

Records indicate that the pipe used for reclaimation had multiple instances of 

laminations along with surface corrosion resulting in flaking of the pipe. Pipeline 

flaking can lead to coating disbondment during application thereby affecting the 

integrity of the coating. The replaced pipeline (1952) used a welded construction. 



  
  
  
  
  
    
  
 

     

 

   

  

   

   

   

 

    

  

 

 

 

   

 

 

  

  

  

   

   

 

   

  

Filed: 2020-09-02 
EB-2020-0192 

Exhibit B 
Tab 1 

Schedule 1 
Page 5 of 20 

Plus Attachment 

The Dominion Line is currently comprised of approximately 41 km of NPS 8 steel 

pipe, approximately 31 km of NPS 10 coated steel pipe and approximately 1.5 

km of NPS 12 coated steel pipe. Similar to the London South Line, cathodic 

protection was first introduced in 1965. There is a 10 km section of the London 

Dominion Line that was originally installed in 1936 (unknown grade, 7.0 mm wall 

thickness) that is still in service and is bare steel pipe. 

11.During the original 1935 London South and 1936/52 London Dominion Line 

installation, there were no records to confirm that a pressure test was completed. 

A project was initiated in 1956 to pressure test a large portion of the existing 

London Lines. Records of such test are incomplete. It is unknown what pressure 

test medium or duration was used. 

Condition Assessment 

12.Canadian Standards Association (CSA) standard Z662 provides guidance on 

when a pipeline operator should address pipeline integrity and condition 

concerns. It is the responsibility of the pipeline operator, in this case Enbridge 

Gas, to monitor the condition of its pipeline assets and compare the condition of 

those assets to the guidance set out in CSA Z662. Should the condition of a 

pipeline be such that it creates a risk pursuant to CSA Z662 guidance, the 

pipeline operator must address the condition of the pipeline. Enbridge Gas’s 

Integrity Management Program incorporates the guidance set out in CSA Z662. 

Pipeline condition will typically be addressed via repairs or replacement. In the 

case of the London Lines, Enbridge Gas has determined, for the reasons set out 

later in this evidence, that the Existing Lines segment should be replaced. 
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Loss of Containment 

13.As indicated above, the Existing Lines have several active degradation factors. 

The most predominant degradation issue is external corrosion resulting in loss of 

containment. Enbridge Gas classifies loss of containment using Class A, B and C 

levels. Class A Leaks are required to be repaired immediately. Class B Leaks are 

required to be repaired within a short amount of time. Class C Leaks are to be 

monitored at a regular frequency to identify any changes in leak rate. Class C 

Leaks are typically dependent on external factors (i.e., temperature, ground 

settlement, and others). Depending on conditions at the time of leak survey, the 

location of the Class C Leak may vary. 

14.Since 2011, records indicate that 29 Class A or Class B Leaks have been 

repaired, and a leak survey completed in 2020 found an additional 5 active Class 

C Leaks. The extensive amount of compression couplings also leads to the 

development of Class C Leaks from ground settlement and frost heave. Although 

there are currently 5 active Class C Leaks, Enbridge Gas has been monitoring as 

many as 29 active Class C Leaks since 2013. The London Lines between 2013 

and 2019 had a leak rate of 0.43 leaks/km/year, which is over 10 times greater 

than the available average leak rate for the steel main population. 

15.Due to the vintage, the quality of steel pipe and the general deteriorating 

conditions, the London Lines have not consistently operated near MOP of 1900 

kPa for some time.  The London Lines currently operate at a MOP of 1415 kPa to 

reduce the number of leaks. 
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16. Left unaddressed the deteriorating condition of the London Lines will result in 

additional leaks. The wall loss due to historical corrosion and large number of 

unrestrained compression couplings, including those with corrosion issues, 

present an increasing likelihood of loss of containment. 

17.As Figures 2, 3, and 4 and the Assessment in Exhibit B, Tab 2, Schedule 2 show, 

the condition across the entirety of the London Lines identifies the need to 

replace the Existing Lines and that localized repairs would not be an efficient use 

of resources due to the challenges with making repairs to the Existing Lines as 

outlined in the Consequences of Failure section below. 
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Figure 2: Active and Historical Leaks on the London Lines 

Depth of Cover 

18.Depth of cover is another significant risk driver. A depth of cover survey 

completed in June 2020 recorded measurements taken at regular intervals 

across the entire length of the London Lines. A summary of this data is shown in 

Figure 3. The figure identifies areas of the London Lines where incident of 

reduced depth of cover most like to occur. The study found 1067 measurement 
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locations of the total 6671 measurements taken (16% of the measurements) had 

a depth of cover measurement of 0.60 m or less1. 

19.Further analysis of the data shows that the areas where the pipe is within 

Agricultural land use (approximately 63% of the measurements), 85% of the 

measurements did not meet the minimum internal standard2 for depth of cover to 

protect against heavy cultivation damage. 

20. It should be noted that over 36% of the London Lines has a depth of cover less 

than 0.75 m3. Based on correlation models Enbridge Gas has performed with 

historical third party damages, it is predicted that the likelihood for damages has 

increased based on the reduced depth of cover for this system. For example, the 

modeling predicts a 22% increase in likelihood of a third party damage when 

comparing a depth of cover of 0.75 m versus 0.60 m. 

21. Meeting the minimum depth of cover requirement provides protection for the 

pipeline from typical activities while providing sufficiently convenient access for 

Enbridge Gas maintenance and construction activities. Third party damages 

trigger repair work which, as discussed in Consequences of Failure, is becoming 

increasely resource-intensive, costly and time-consuming. 

1 As per the CSA Z662-15  Sect 12.4.7, Table 12.2, the minimum requirement standard for pipe is 0.60 m 
2 The minimum intenal standard for depth of cover for pipeline running in agricultural land is 1.2 m 
3 As per Enbridge Gas Construction and Maintenance Manual, the minimum depth of cover for a proposed pipeline 
in the untraveled portion of the road right-of-way is 0.75 m 
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Figure 3: Visualization of the depth of cover of the mains, as collected during the 2020 Depth of Cover 
Survey. 

22.The depth of cover of a pipeline also impacts the safe embedment distance 

required to safely work on a pipeline that is constructed using unrestrained 

compression couplings. The safe embedment distance is the distance at which 

the force at the exposed point of thrust is balanced by the sum of the pullout 

resistance plus the soil resistance. 
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23.A reduced depth of cover reduces the soil resistance thereby meaning a smaller 

thrust force is necessary to cause compression coupling pullout when the 

pipeline is exposed. A compression coupling pullout could cause loss of 

containment and potential severe health and safety consequences. 

24.A consequence of reduced depth of cover is that a larger safe embedment 

distance from the unrestrained compression coupling is required before being 

able to safely expose the pipeline which limits repair location options. 

25.Pipelines constructed using unrestrained compression couplings and with a 

reduced depth of cover, such as the London Lines, limits the Company’s ability to 

complete a repair safely, efficiently and cost-effectively. 

26.The reduced depth of cover concern of the London Lines was raised through 

Environmental Assessment Consultation which is provided in Exhibit C, Tab 2, 

Schedule 1. 

27.Additionally, 53 aerial crossings, shown in Figure 4, were noted over ditches, 

river crossings, in agricultural fields and other locations. These aerial crossings 

are further complicated with added risk associated with bank erosion, debris 

strikes and potential vandalism concerns. Photos taken during the 2020 Depth of 

Cover Survey are included as Attachment 1. The photos show examples of the 

crossings’ close proximity to the road, partial submersion at the drains, rusty 

exposed fittings as well as deteriorating coating. 
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Figure 4: Locations of Above Ground Pipe, collected as part of the 2020 Depth of Cover survey 

Corrosion 

28.Wall loss due to corrosion has caused issues when welding work is needed on 

the London Lines, including for connecting new laterals to communities, for new 

customer service connections and for any required repair work. Cathodic 

Protection was not introduced until 1965. Bare pipe typically requires higher 

current for its Cathodic Protection due to the large amount of exposed steel. 
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Feedback gathered by the Company shows consistently high amounts of 

corrosion across many lengths of pipe which indicate that there is difficulty to find 

a section of pipe which is acceptable to weld on when work is required to be 

completed on the London Lines.  This could be caused by the initial lack of 

Cathodic Protection prior to 1965 or intermittent drops in Cathodic Protection 

levels due to power interruptions or soil conditions. From Dawn South London 

Lines Station to Komoka Station, the London Lines are currently covered by 

Cathodic Protection. 

29.Leak repairs are becoming more difficult due to the degradation of the pipe. For 

example, a Class A Leak repair in 2019 found that a first stage cut broke away 

from the main due to corrosion and weight of the soil as excavation was 

proceeding to expose the leak. Further complications arose in trying to find an 

adequate location to install a stopper fitting to perform the repair, as there were 

numerous corrosion pits preventing welding of the stopper fitting. In 2020, the 

Company was attempting to abandon a service when it discovered visible 

external corrosion pitting. Non-destructive testing analysis by a third party 

showed 40% wall loss. 

Risk Based Assessment 

30.Enbridge Gas uses a clear framework for asset investment decision-making 

which balances risk, cost and performance throughout the asset life cycle. 

Decisions are made using the support of assessments of asset condition and 

risk. Over the life cycle of an asset, a spectrum of Risk Treatment options are 

applied based on the identified maintenance strategy for the asset. As the asset 

progresses through its life cycle, the probability and consequence of failure 
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inform maintain versus renewal/retire decisions. The recent Risk Assessment 

performed on the London Lines showed that the imbalance between risk, cost 

and performance supports a move away from maintaining these assets and more 

towards renewal of the assets, as they are nearing end-of-life. 

31.The internal risk assessment performed on the London Lines shows the system 

has a medium risk rating on the Enbridge Standardized Operational 7X7 risk 

matrix when considering the lenses of the Health and Safety, Customer Loss, 

Financial and Reputational risks.  The risk assessment also identified that some 

segments of the London Lines have a high risk rating for Customer Loss.  This is 

primarily for sections where the twin pipelines cannot be isolated independently 

to effectively manage customer outages on the system.  This risk assessment 

was reviewed and agreed to by the appropriate Enbridge Gas technical and 

management personnel for the London Lines project.  Exhibit B, Tab 2, Schedule 

1 shows the Integrity Assessment that was completed to explain the pipeline 

integrity concerns in further detail. 

Consequence of a Failure 

32.The London Lines operate at less than 30% of the specific minimum yield stress, 

so a leak is the most likely failure mode. Due to the condition of the pipeline, the 

risk of failure of the pipe could have various effects depending on the location of 

the failure. 

33.Customer Loss is a significant consequence, particularly for sections where the 

twin pipelines cannot be isolated independently to effectively manage customer 

outages on the system. Should the lines experience a loss of containment, the 
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repair would be challenging due to the lack of records that exist for the line. It is 

not clear what will be uncovered as various pipe materials and coatings that 

comprise the existing London Lines. These unknowns (quality of pipe material, 

coating, construction methods) create additional complexity, discussed below. 

34.Additionally, due to the quality of the reclaimed pipeline, it is challenging to find a 

section of pipeline that is weldable as the flaking pipe material is not suitable for 

welding. It is possible for multiple or larger excavations would be required in 

order to uncover a segment of pipe that is weldable. 

35.The pipeline segments constructed via compression couplings pose a challenge 

due to the large safe embedment distances required to expose these sections of 

main. Due to the uncertainty in the quality of the pipe that is exposed, the scale 

of the repair grows and becomes more time-intensive and costly. 

36.The number of integrity issues and possible failure modes causes public and 

worker safety concerns. The exposed sections of main and reoccurring leaks 

also lead to community concerns. Reoccurring leaks could lead to dead 

vegetation and exposed sections of main could disrupt some farming activities. 

37.Through comprehensive asset planning, Enbridge Gas has identified and 

prioritized expenditures over a long-term horizon, ensuring funds are 

appropriately allocated to maintain the safe and reliable delivery of natural gas to 

its customers. The London Lines is on the list of prioritized projects, as identified 

in Enbridge Gas’s Asset Management Plan. Replacing these pipelines is 

essential in managing the reliability and safety of the system. 
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38.Upon placing the Project in-service, Enbridge Gas will de-commission the 

existing pipelines and restore affected lands to the appropriate state. The 

abandonment of the pipelines currently in municipal road allowance will follow 

requirements in the respective municipal franchise agreement. For the pipelines 

in easement, easement agreements will be followed and landowner input will be 

sought. 

Proposed Facilities 

39.The Project is a replacement of the entirety of the existing London Lines 

pipelines. Based on the concerns detailed above, the London Lines have been 

deemed an operational risk and replacing the Existing Lines is the most effective 

way of managing its ongoing safety and reliability. 

40.A System Design Criteria Report can be found at Exhibit B, Tab 2, Schedule 2. 

This report describes the current state of the pipeline system and reviews the 

alternatives considered for the Project. Enbridge Gas also reviewed the 

alternative of implementing supplemental Demand Side Management (“DSM”) 

and Integrated Resource Planning (“IRP”) for customers along the London Lines 

in order to defer, avoid or reduce the scale of this replacement project. Further 

details on the alternatives considered and the option of implementing 

supplemental DSM and IRP can be found at Exhibit B, Tab 2, Schedule 5 and 

Exhibit B, Tab 2, Schedule 4 respectively. 

41.As shown in the System Design Criteria Report, the pipe sizes, the lengths of 

pipe at these sizes, and maximum operating pressure (“MOP”) of the Project 

have been designed to match the current demand of the London Lines. 



  
  
  
  
  
    
  
 

 

   

   

 

 

 

 

   

  

    

 

    

     

    

     

  

 

 

 
    

       

  

   

    

 

    

 

Filed: 2020-09-02 
EB-2020-0192 

Exhibit B 
Tab 1 

Schedule 1 
Page 17 of 20 

Plus Attachment 

42.The Project will, for the majority of the route, follow the routing of the existing 

pipelines to ensure customers and communities along the route can easily be 

connected to the new main. For the locations where the pipeline is being 

relocated from private easement to municipal road allowance, this relocation will 

allow for easier access to the pipeline for future service connections, and 

operations and maintenance work. Locating the pipeline in municipal road 

allowance also increases the accessibility of gas for any customers along the 

new route. Any customers connected to the existing pipeline in an easement will 

have their service relocated to the new pipeline as part of the project. 

43.The Existing Lines are located in both municipal road allowance and private 

easement. This existing easement and new easement is required for the Project. 

Negotiations with landowners for new easements in which the pipeline will be 

located will be initiated, as described further in Exhibit E in this application. On 

placing the Project into service and decommissioning the existing facilities 

(including removal and restoration efforts), the majority of the existing easement, 

except along Bentpath Line will no longer be required. 

44.The Project involves construction of 39 km of new NPS 6 pipeline with a wall 

thickness of 4.8 mm and grade 290 MPa (min) and 51.5 km of new NPS 4 

pipeline with a wall thickness of 4.8 mm and grade 290 MPa (min).  Once the 

proposed pipeline is successfully hydrotested and is operational, the Existing 

Lines will be abandoned. The abandonment of the pipelines currently in 

municipal road allowance will follow agreements in the respective municipal 

franchise agreement. For the pipelines in easement, easement agreements will 

be followed and landowner input will be sought. 
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45.There are 148 services and 25 stations that will be upgraded and nine new 

stations installed to facilitate the new proposed pipeline pressure. In areas where 

it is not practical to remove the existing pipeline it will be abandoned in place. 

Areas where abandonment in place is likely to occur will be road crossings and 

water crossings. The 53 aerial crossings identified above in Figure 4 will be 

abandoned and removed. The TSSA abandonment guidelines and the applicable 

adopted edition of CSA Z662 will be followed for all pipelines abandoned in 

place. The service connections and service lines will be a mixture of NPS 1-1/4 

to 1 steel depending on the load of the customer and length of service. Each 

service will run from the mainline connection to the building where it is delivering 

natural gas. For services connected to the 3447 kPa mainline, the service will be 

steel until the first stage pressure regulating cut. The remainder of the service 

could be steel or plastic. 

46.There are seven services that are connected to the pipeline that is running 

through easement. The Proposed Pipeline will be installed in a new location, in 

road allowance. To provide delivery of gas to these customers, short sections of 

plastic pipe will be used to attached the customer to the Proposed Pipeline, a 

nearby intermediate pressure (“IP”) system or a new IP network. 

47.The Proposed Pipeline will be 15.1 km of NPS 6 along Bentpath Line (County of 

Lambton road in the Township of Dawn-Euphemia) from the tie-in at Dawn to the 

inlet of Oakdale Header Station. From the outlet of Oakdale Header station, the 

Proposed Pipeline will be NPS 4 and run for 51.5 km along Bentpath Line, 

Driessens Line, Forest Road, Mosside Line, Watterworth Road (County of 

Lambton, Township of Dawn-Euphemia), Argyll Drive, Big Bend Road, Oilfield 

Road, Pratt Siding Road, CPR Drive, Dundonald Road, Falconbridge Drive 
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(Middlesex County, Municipality of Southwest Middlesex) to a new valve site at 

the intersection of Sutherland Drive and Falconbridge Drive (Middlesex County, 

Municipality of Strathroy-Caradoc). The outlet of the new valve site at the 

intersection of Sutherland Road and Falconbridge Drive will begin 15.5 km of 

NPS 6 pipe that will run along Falconbridge Drive, Avro Drive, Amiens Road, 

(Middlesex County, Municipalty of Strathroy-Caradoc), Glendon Drive, Komoka 

Road (Middlesex County, Municipality of Middlesex Centre). The NPS 6 pipeline 

will tie into Komoka Station, located on Komoka Road. 

48.A new Pipeline is also proposed to start at Strathroy Gate Station (Calvert Drive, 

Municipality of Strathroy-Caradoc). It will be NPS 6 and run for 8.4 km along 

Sutherland Road. At the intersection of Sutherland Road and Falconbridge Drive, 

it will tie into the NPS 6 main. This pipeline will provide a back-feed to the London 

Line corridor by adding a secondary feed from the Dawn to Parkway System via 

Strathroy Gate Station. This back-feed also provides the opportunity to install a 

smaller pipe size for the replacement, and provides operational flexibility in the 

future. 

49.The pipeline will be placed in the existing easements starting from the west end 

of the Project for a distance of 15.1 km. The remainder of the pipeline will be 

placed in the municipal road allowance. At the intersection of Glendon and 

Komoka, 200 m of NPS 6 pipeline will be installed in private easement to avoid 

installing in the intersection; this will accommodate the future widening of 

Glendon and the installation of a roundabout at the intersection. This work was 

raised by staff at Middlesex County and with this routing selection, Enbridge Gas 

is attempting to minimize or eliminate future relocations due to the County’s 

planned work. 
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50.The total estimated cost of the Project is approximately $164.1 million. This total 

includes indirect overheads. Without indirect overheads included, the total 

estimated cost is $133.9 million. The proposed Leave to Construct application 

seeks approval for the mainline costs of $95.2 million as shown in the project 

economics filed at Exhibit F of this application. 

51.Enbridge Gas has completed an Environmental Report for the Project, which is 

filed as Exhibit C, Tab 2, Schedule 1. The Environmental Report did not identify 

any long term significant environmental impacts as a result of the Project. 

52.Enbridge Gas contacted the Ontario Ministry of Energy, Northern Development 

and Mines (“MENDM”) to determine if there are any Duty to Consult 

requirements for the Project. The details of Enbridge Gas’ correspondence with 

the MENDM and the consultation process can be found in Exhibit G, Tab 1, 

Schedule 1. 

Timing 

53. If the Project is approved, Enbridge Gas would install the new pipeline between 

May 2021 and December 2021. Abandonment of the existing pipelinesand site 

restoration would occur during 2022. 
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Figure 1: Aerial Crossing with Mechanical Split Sleeve Repair fitting, covering leaking Dresser Coupling, near municipal culvert, 
Bentpath Line, west of Marthaville Rd). Left is a close-up, right show the crossing in context. 
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Figure 2: Aerial Crossing in heavy vegetation area (Bentpath Line between Tramway Rd and Esterville Rd). Left is a close-up, 
right show the crossing in context. 
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Figure 3: Aerial Crossing, with “restrained” Dresser Coupling (Bentpath Line, between Tramway Rd and Esterville Rd) indicating 
severe deflection and mis-alignment of the pipe. Left is a close-up, right show the crossing in context. 
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Figure 4: Aerial crossing near box culvert structure (Bentpath Line, between Huff's Corners Rd and Hale School Rd). Left is a 
close-up, right show the crossing in context. 

Figure 5: Aerial Crossing near municipal drain, potential for pipe to be partially submerged (Mosside Line, West of Burr Rd). Left 
is a close-up, right show the crossing in context. 



 

  
 
 
 

 

  
  

Filed: 2020-09-02 
EB-2020-0192 

Exhibit B 
Tab 1 

Page 5 of 8 

Schedule 1 
Attachment 1 

Figure 6:  Aerial Crossing and bridge used for inspection, prone to partial submersion (Pratt Siding and Knapdale, through 
private easement). Left is a close-up, right show the crossing in context. 
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Figure 7: Aerial Crossing with multiple leak repair clamps over corrosion leak on pipe (Old Airport Rd, north of CPR Dr). Left is a 
close-up, right show the crossing in context. 
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Figure 8: Aerial Crossing with pipe coating peeling off (Falconbridge, between Taits Rd and McArthur Rd). Left is a close-up, right 
show the crossing in context. 
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Figure 9: Aerial Crossing with peeling pipe coating (Falconbridge Dr, east of Christina Rd). Left is a close-up, right show the 
crossing in context. 
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INTEGRITY AND RISK ASSESSMENT 

INTEGRITY ASSESSMENT 

1. Enbridge Gas’s Distribution Integrity Management Program (“DIMP”) continually 

evaluates assets to identify hazards and determine the condition and risk of 

pipelines in the distribution network. An integrity assessment (Attachment 1) was 

recently conducted on the London Lines as part of the proposed Replacement 

Project. The integrity assessment included review of the pipeline demographics, 

cathodic protection, depth of cover, historical failures, and a comparative analysis 

with respect to the the Windsor Line Replacement Project which was previously 

approved by the OEB and is currently under construction. 

2. Population: The London Lines represent 35% of pre-1950 installation pipes in the 

legacy Union Gas network and 18% of the total bare steel pipe population within the 

legacy Union Gas network. It should be noted that the Windsor Line, a pipeline that 

is similar in vintage, condition and risk raking, comprised of only 0.02% of bare pipe 

within the same system. Overall, the London Lines is primarily comprised of 

vintage steel pipes which were fabricated prior to 1970s. Vintage steel pipes (pre-

1970s) have known quality issues with respect to manufacturing and material 

specifications which include laminations1, inadequate toughness values2, and 

selective seam weld corrosion3. 

1 Lamination is a defect found in the vintage steel pipes which forms a laminar disbondment within the pipe wall. 
2 Toughness is a mechanical property of steel that refers to ability of a metal to deform plastically and to absorb 
energy before fracture. 
3 Selective seam corrosion is a localized corrosion that occurs axially and along the weld line of electric resistance 
welded (ERW) pipes. 
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3. Compression Couplings: Compression couplings that are not properly restrained 

through the installation of a pressure containment sleeve or strapping could cause a 

loss of containment and potential for severe health and safety consequence due to 

exposed points of thrust. Moreover, compression couplings are known to provide 

minimal to no mechanical resistance to pullout and can leak due to ground and pipe 

movement. 

4. Compression couplings on steel mains that unknowingly isolate the corrosion 

protection system could result in inadequate cathodic protection, leading to 

accelerated corrosion and potential loss of containment. 

5. The population records indicate that there could potentially be in excess of 6,000 

unrestrained compression couplings on the London Lines based upon the use of 

assumed 40 foot lengths of pipe.  The London Lines represents 30% of the steel 

mains constructed with compression couplings (‘coupled steel mains’) within the 

legacy Union Gas network. This is in comparison to Windsor Lines which 

represents 12% of all coupled steel mains. 

6. It is noteworthy that compression coupling (or compression style repair clamps) 

leaks account for 38% of the leak repairs on the London Lines between 2011 and 

2019. Feedback from experienced field personnel at Enbridge Gas indicates that 

the barrels of the compression couplings corrode at a higher rate than the 

surrounding pipe they connect.  This suggests that the compression coupling could 

be unknowingly isolated from the corrosion protection system and as such the 

cathodic protection of the piping does not protect the compression couplings fitting. 

7. Failures: External corrosion is a dynamic hazard to the integrity of underground 

pipeline systems. Corrosion penetration reduces the residual strength of affected 
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pipes due to wall loss, and therefore, increases the likelihood of the failure over 

time. A repair summary report created in June 2020 indicated a total of 29 leak 

repairs between 2011 and 2019 for London Lines. The repair summary report 

indicates 38% of repairs since 2011 were due to compression couplings or repair 

clamps used for previous repairs, whereas 17% of repairs could be attributed to 

corrosion leaks. This is in part attributable to the fact that feedback from 

experienced field personnel at Enbridge Gas indicates corrosion is the most 

common cause of leak failures in the London Lines. Furthermore, review of 

historical failures indicated that between 2013 and 2019, the London Lines had a 

leak rate of 0.43 leaks/km/year, which is over 10 times greater than the available 

average leak rate for the steel main population within Enbridge Gas’s distribution 

system.  

8. Depth of Cover and Exposed Piping: Natural Gas Pipelines are installed to meet or 

exceed applicable minimum regulatory requirements at the time of construction. In 

some instances, cover may be altered due to excavation activities, erosion, 

construction, flooding, ground subsidence or other environment factors or human 

intervention. Over time this can increase the risk of third party damages 

(constructors believing there is more cover than what is actually there) as well as 

jeopardize the pipeline in high traffic areas through weight transfer of large vehicles 

and heavy equipment moving over top of a pipeline. Depth of cover also plays a 

role with the safe embedment distance pertaining to compression couplings and the 

restraining points of thrust. Enbridge Gas minimum depth is 0.75 m and CSA Z662-

15 minimum depth is 0.6 m. A recent depth of cover survey (June 2020) indicated 

the occurrence of 53 sites of exposed piping on the London Lines and that 15% of 

depth of cover readings had a measurement of less than 0.6 m with an average 

depth of 0.48 m. As noted, a depth of cover of 0.6 m is the current standard for 
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distribution piping on private property for distribution lines.4 Based on the third 

party hit frequency model developed by Enbridge Gas for distribution assets there 

is a 20% increase in third party hit frequency when the depth of cover is 0.48 m 

versus 0.6 m. 

9. In conclusion, based upon the available data and information at this time, the 

London Lines represent some of the oldest and most vulnerable steel assets within 

the legacy Union Gas distribution network. Additionally, analysis conducted by 

Enbridge Gas’s DIMP has shown that the London Lines are in poor condition and 

have several active degradation factors, including much higher rates of loss of 

containment, shallow depth of cover, and corrosion induced wall loss. As such, from 

a condition standpoint, the replacement of the London Lines is supported by the 

DIMP. 

RISK ASSESSMENT 

1. For the London Lines, a qualitative risk assessment was completed using the 

Enbridge Standardized Operational 7X7 risk matrix.  The risk assessment 

followed the Enbridge Framework Standard – Risk Management and the GDS 

Procedure Hazard Identification and Risk Assessment for Common Register. 

For the purposes of the risk assessment, the pipeline was segmented into 

sections of comparable condition.  The applicable risk information was 

documented for each section.  This information included possible failure modes, 

causes, applicable controls and possible consequences.  This information was 

used to asses the likelihood and consequence of each failure mode for each of 

4 The criteria for depth of cover is in reference to CSA Z662-15 Section 12.4.7, Table 12.2 
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the selected pipeline segments.  The assessment was competed in a structured 

and systemic style using a “what if” workshop style approach. 

2. The risk assessment was completed via three primary reviews. In the initial risk 

workshop, information was gathered to build out the risk scenarios, document 

existing controls and initially assess the risk. This risk workshop was followed by 

information gathering to further assess the risk scenarios identified in the 

workshop.  This information gathering included an updated leak survey, an 

updated depth of cover survey, interviews with additional operations personnel 

and a review of pipe condition information.  The GDS risk specialist compiled the 

information to complete the draft of the risk scenarios and risk rankings. A 

second risk review was held and the draft of the risk scenarios and the 

supporting information were reviewed and assessed to finalize the risk 

assessment.  The third and final risk review was held with the London Lines 

Project Operating Committee.  The purpose of the review with the London Lines 

Project Operating Committee was to request sign-off and approval of the risk 

assessment process and summary.  The Operating Committee provided sign-off 

on the risk assessment, marking the formal completion of the risk assessment 

process. 

3. The London Lines were assessed primarily as a medium risk on the Enbridge 

Operational Risk Matrix.  Several different failure modes were identified, the 

majority of which were assessed as a medium risk.  Some sections, where the 

twin pipelines cannot be isolated independently to effectively manage customer 

outages, were assessed as a high risk for customer loss.  The risk ranking 

results at the time of risk endorsement are shown in Table 1.  This table is 
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current at the time of risk sign-off, however some risk rankings may change over 

time as new information is obtained and reviewed. 

Table 1 

Very High High Medium Low 
Financial 0 0 17 1 
Health and Safety 0 0 26 0 
Customer Loss 0 4 10 6 
Stakeholder Concerns 0 0 10 0 

Table 1: Summary of risk ranked scnarios for the London Lines. 
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1 Overview 
This Integrity Assessment was completed to provide an updated reliability assessment of the London 
Lines for the purpose of determining a recommended mitigation plan based upon the reliability of the 
studied assets. 

1.1 DESCRIPTION 
The London Lines are comprised of 2 separate parallel steel main lines called London South and London 
Dominion predominantly installed in the 1930s. Based upon records and Subject Matter Advisor (SMA) 
feedback the 57,000m of main replacement on the London Dominion line in 1957 was reclaimed 1920s-
1930s steel pipe refurbished at the Dawn facility. 

1.2 PREVIOUS PROJECTS 
The London Lines have been studied on other occasions.  The following table summarizes the 
available historical reports that were produced. 

Table 1-1 Historical Reports 

TITLE AUTHOR DATE COMPLETED 

The London Lines Katie Hooper 2002 

London Lines Report Bob Wellington 2004 

Engineering Asset Plan – The London Lines Jack Chen 2016 

1.3 SCOPE 
This Integrity Assessment assesses the distribution mains identified as part of the London Lines 
Replacement Project.  The assessment uses the best available information and data at the time of writing 
of the report. In order to provide context, the Windsor Line Replacement Project which was approved by 
the OEB and is currently under construction, is used for comparison purposes. 

2 Population 
The London Lines comprise of over 134,000m of steel mains.  Appendix A includes the file which 
identifies the main segments which are considered part of the London Lines. 

Table 2-1 London Lines Population 

Length (m) 
Decade of 

Install London Dominion London South Grand Total 
1930s 11,096 53,493 64,589 
1940s 37 24 60 
1950s 57,895 2,379 60,274 
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1960s 3,650 209 3,858 
1970s 247 120 367 
1980s 314 229 543 
1990s 1,686 3,044 4,731 
2000s 56 - 56 
2010s 134 - 134 

75,115 59,497 134,612 

Figure 2-1 London Lines Plot (June 2020) 

The approximately 64,000m of 1930s vintage steel pipe make up approximately 35% of 1930s vintage 
steel pipe within the electronic records for the Enbridge Gas Inc (EGI) distribution network. 

According to electronic records approximately 62,000m of the pipe is bare, 50,000m of which are on the 
London South line.  However according to SMA feedback there appears to be concerns regarding the 
mains with noted coatings as the mains installed in the 1950s could potentially be bare as well. The 
62,000m makes up approximately 18% of the bare steel pipe within the electronic records for the EGI 
distribution network.  In comparison the Windsor Line comprises of only 85m of bare pipe as per the 
electronic records which represents 0.02% of bare pipe within the system. 

London Lines does not contain any bare and unprotected steel mains. This was confirmed through the 
Corrosion Prevention department and by cross referencing the London Lines population against the bare 
and unprotected steel main population. 

Also of note there are a large number of unrestrained mechanical couplings/compression couplings used 
during the construction of the London Lines.   Depending on the assumption that random length pipe 
(approximately 20ft) was utilized versus double random length (approximately 40ft) there could be 
anywhere between 6,000 to 12,000 unrestrained compression couplings on the London Lines. Within 
the electronic records the London Lines comprise of 73,300m of coupled steel mains which represent 
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30% of all coupled steel mains within the EGI distribution network. This is in comparison to Windsor 
Lines which represents 12% of all coupled steel mains.  Compression couplings are known to provide 
minimal pull-out resistance, depending on design could cathodically isolate pipe, and is a source of leaks 
especially if there is ground movement or large temperature fluctuations such as freeze/thaw cycles. 
SMA feedback indicates that the London Lines have C-leaks which appear and disappear which can be 
attributed to compression couplings.  Additionally SMA input indicates that the barrels of the compression 
couplings corrode at a higher rate than the surrounding pipe they connect.  This could be caused by the 
compression coupling not being adequately bonded to the piping and the Cathodic Protection (CP) for 
the piping not protecting components of the compression coupling.  The SMA feedback also indicated 
piping surfaces on either side of the compression couplings appear to be the same indicating that the 
compression coupling is not electrically isolating the pipe. 

3 Cathodic Protection 
A report issued in 2016 regarding the London Lines state that Cathodic Protection (CP) did not begin 
until 1965. The London Lines are currently protected by rectifiers. The first section of London Lines 
which was rectifier protected occurred in 1988. The majority of London Lines’ mains became rectifier 
protected in the 1990s with the final section of mains becoming rectifier protected in 2010.  Bare pipe 
typically requires higher current for its CP due to the large amount of exposed steel. SMA feedback 
indicates consistently high amounts of corrosion across many meters of pipe.  This has caused SMAs to 
indicate that there is difficulty to find a section of pipe which is acceptable to weld on when work is 
required to be completed on the London Lines. This could be caused by the initial lack of CP prior to 
1965 or intermittent drops in CP levels due to depleted anodes prior to rectifier protection, power 
interruptions or soil conditions. 

Over the last twenty years (2000-2019) 7,925 test point readings have been made across the London 
South and London Dominion Lines, with 405 test point readings performed in 2019 alone. Of these over 
7,900 readings only 2 readings were made which were below limit, which are 0.03% of all test point 
readings made on the London Lines.  The CP history over the last 20 years for the London Lines indicate 
that they are receiving acceptable CP. 

4 Depth of Cover and Exposed Piping 
A recent depth of cover (DoC) survey (June 2020) indicated the occurrence of 53 sites of exposed 
piping on the London Lines and that 15% of DoC readings had a DoC of less than 0.60m. 

Table 4-1 Depth of Cover Survey Findings 

Depth Of Cover 
<0.6m 

Total 
% of Readings 

Count of Readings 956 6,305 15% 
Length of Readings (m) 20,037 134,991 15% 

Current standards for depth of cover requirements can be found in Section 12.4.7.1 as per Table 12.2 
of CSA Z662-19. 
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The following are a few pictures of the exposed piping from the June 2020 depth of cover survey. 

Figure 4-1 Examples of London Lines Exposed Piping (June 2020) 

Based upon the 3rd Party Damage Model completed for distribution assets, there is a decrease in 3rd 

Party hit frequency when increasing DoC.  The average DoC was 0.48m for all surveyed points which 
were less than 0.6m.  Based upon the model there is a 20% increase in 3rd Party hit frequency when the 
DoC is 0.48m versus 0.6m.  A new main installation following current EGI DoC standards would be 
installed at depths of 0.75m and 1.2m depending on environmental conditions. The 3rd Party hit frequency 
increases by 22% when the DoC is at 0.6m versus 0.75m and by 76% when the DoC is 0.6m versus 
1.2m. 
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5 Failures 
A repair summary report created during June 2020 indicates a total of 29 leak repairs between 2011 and 
2019. 

Of note, based upon the repair data, 38% (11 of 29 repairs) were due to compression couplings or the 
compression style repair sleeves used for previous repairs.  Only 17% of the repairs could be directly 
attributed to corrosion leaks on the London Lines. SMA feedback indicates corrosion as the most 
common cause of leaks of the London Lines. 

Table 5-1 Repair Summary 

Year of Repair 
Compression 
Coupling Corrosion Repair Clamp Unknown Valve Weld Grand Total 

2011 1 1 
2012 1 1 3 5 
2013 1 1 3 1 1 7 
2014 1 1 2 2 6 
2015 1 1 2 
2016 1 1 
2017 1 1 2 1 5 
2018 1 1 
2019 1 1 
Grand Total 4 5 7 7 5 1 29 

Leak data reported to the Canadian Gas Association (CGA) indicate 40 leaks occurred on the current in-
service London Line mains between 2013 and 2019. These leaks have been plotted as per the below 
map. 

Figure 5-1 Plot of London Line Discovered Leaks 

9 of the leaks, 2 class B and 7 class C, were discovered on a single main segment in 2013 (521247331) 
along Falconbridge Drive.  This same main leg had an additional 3 C leaks between 2015-2017. The 
particular main segment has a length of 4.9km. 
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The London Lines had a leak rate 0.043 leaks/km/year between 2013-2019.  This is in comparison to the 
Windsor Line which had a leak rate of 0.12 leaks/km/year over the same period (nearly 3 times higher 
than London Lines).  The London Lines leak rate is a minimum of 10 times greater than the available 
average leak rate for the steel main population. 

A mechanical model was applied to model corrosion leaks using available corrosion rates. Based upon 
the available electronic records the majority (89%) of pipe has a wall thickness of either 4.8mm, 5.6mm 
or 7.0mm.  Using a corrosion rate of 0.046mm/yr, which is greater than 94% of the corrosion rate data 
points, for full wall loss the mains would have to be between 104 and 152 years of age 

Based upon these calculations and corrosion rate data available we would not expect to see a significant 
increase in the number of corrosion leaks on this line for another 37 years. Unfortunately, due to the age, 
the long lengths of uncoated pipe, the large number of compression couplings and the unknown CP 
history there are concerns regarding the applicability of the corrosion rates. 

6 Summary 
London Lines represent 35% of 1930s steel pipe and 18% of bare pipe within the LUG network.  Records 
of these lines are incomplete (filled in at a later date or not in paper files).  Vintage steel (pre 1970s) have 
known quality issues when it comes to manufacturing and material specifications. 

London Lines between 2013 and 2019 had a leak rate of 0.43 leaks/km/year, which is over 10 times 
greater than the available average leak rate for the steel main population. The available repair and leak 
information for London Lines indicates 38% of repairs since 2011 were due to compression couplings or 
repair clamps.  17% of repairs since 2011 could be attributed to corrosion leaks. 

There are 53 sections of exposed piping and approximately 15% of DoC readings (6,300 m) show a DoC 
of less than 0.6m which have an average depth of 0.48m.  Based upon the 3rd Party  hit frequency model 
available there is a 20% increase in 3rd Party hit frequency when the DoC is 0.48m versus 0.6m. 

There could potentially be anywhere between 6,000 and 12,000 unrestrained compression couplings on 
the London Lines. The London lines represents 30% of the coupled steel mains within the EGI distribution 
network.  Compression coupling (or compression style repair clamps) leaks appear to account for 38% 
of the leak repairs on the London Lines between 2011 and 2019. Compression couplings are known to 
provide minimal to no mechanical resistance to pullout and can leak due to ground and pipe movement. 

7 Conclusion and Recommendations 
In conclusion, based upon the available data and information at this time, the London Lines represent 
some of the oldest and most vulnerable steel assets within the EGI distribution network.  Additionally, 
London Lines comprises of 30% of all steel mains which are coupled together, 53 exposed pipe sections, 
57,000m of reclaimed pipe, and 62,000m of bare steel, which are considered factors that impact condition 
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and risk for the pipelines.  From a condition standpoint the DIMP department supports the replacement 
of the London Lines within the next 1-3 years. 
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Appendix A 
POPULATION FILE 

London Line 
Population Active and 
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1.0 DOCUMENT PURPOSE 

The London Lines are large diameter high pressure distribution pipelines that take gas 

from the Dawn Hub and operate as a feed to several downstream distribution systems. 

The London Lines serve the predominantly residential and commercial markets of 

Glencoe, Mt. Brydges, Komoka, parts of Petrolia, and other small communities within the 

Lambton, Chatham-Kent and Middlesex counties (“The Market”). A full schematic of the 

London Lines can be found at Exhibit A, Tab 2, Schedule 2. 

This document sets out the guidelines, process and criteria used to determine the 

replacement requirement of the London Lines, a high pressure distribution system, and to 

select the option that best meets the system demands and operational considerations. 

The process of selecting the best alternative involves examining existing facilities, 

evaluating system demand, understanding system operating constraints, identifying a 

range of replacement alternatives and selecting the best alternative. 

2.0 ASSESSMENT GUIDELINES 

The process of developing a facilities replacement plan for a high pressure distribution 

system is summarized below. 

1. Validate model 

2. Establish current and future system operating criteria 

3. Assess existing system demands and capacity 

4. Identify alternative ways of serving the current system capacity 

5. Select the best alternative 

2.1.Validate Model 

The hydraulic model for the system in question is validated against actual flow 

conditions to ensure it properly reflects the current demands and system operation. 
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2.2.Establish Current and Future System Operating Criteria 

A pipeline has several operating criteria to ensure the system can operate within its 

constraints: 

• Maximum Operating Pressures (MOP) - by code, the pipeline cannot operate in 

excess of its MOP. 

• Minimum Delivery Pressure - the pipeline must meet all required delivery pressures 

for the customers it services. 

• Minimum Inlet Pressure - the pipeline must be able to maintain the minimum 

pressure requirements into downstream systems. 

• Peak Hour Demands – the distribution system must meet the peak hour demands 

from our customers at their design condition. This is generally the winter design 

day, but for some customers this peak occurs in fall due to process agricultural 

operations, such as grain drying. 

• Design Day Demand Profile - Typically, customers consume natural gas at varying 

rates over a 24-hour period. Heat sensitive customers generally consume a higher 

volume of gas in the early morning and the late afternoon. Enbridge Gas is able to 

reflect the daily consumption pattern by developing profiles for each of its pipelines 

using historical data. This typical flow profile is then used to generate a peaking 

factor for steady state modelling which is applied to customer consumption data to 

generate the peak hour demands of the system. 

• Weather - Most of the customers served in Union South Rate Zone are heat 

sensitive and their peak demand occurs on a very cold winter day. Enbridge Gas 

designs its facilities to meet the demands on a very cold day, defined as the design 

day. In this case, the design day temperature is -25.1 degrees Celsius, which is 

equivalent to a 43.1 heating degree days (HDD). The probability of a 43.1 HDD 

occurring is between 1% and 2 %, thus reasonably ensuring Enbridge Gas’s 

customers can continue to be served during the coldest winter days. 
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Current operating criteria may not be the same as future ones. For instance, flow 

patterns, looping or compression changes on the Dawn-Parkway system can impact 

the inlet pressures available to laterals off that system. Large customers may require 

higher minimum delivery pressure, adding a constraint to the system. 

2.3.Assess Existing Demands and Capacity 

The existing system is reviewed to determine the ability of the pipelines to meet the 

demands of current customers. If the existing system is expected to exceed existing 

capacity or require replacement, including for integrity concerns, within 2 to 3 years (the 

lead time required to assess, design, obtain approval and construct facilities if required) 

the process continues through the following steps. 

2.4. Identify Alternatives 

When existing facilities are due for replacement due to integrity concerns, a wide range 

of alternatives are generated. These may include, but are not limited to: 

• replacing the existing pipeline with a pipeline operating at the existing MOP; 

• replacing the existing pipeline with a pipeline operating at a different MOP; 

• replacing the existing pipeline with a different size; 

• reducing high pressure replacement by extending other distribution systems; 

• carrying out demand side management. 

2.5.Select Best Alternative 

The above alternatives are established during the early stages of a replacement plan. 

All alternatives are given preliminary review for feasibility, and practicable ones are 

organized into a key alternatives list. 
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Each alternative on the key alternatives list is further evaluated in detail to make a final 

recommendation for replacement. 

Criteria for selecting the best alternative include, but are not limited to: 

• economics; 

• cost; 

• construction feasibility; 

• capacity created; 

• reliability of supply; 

• system integrity benefits; 

• other benefits or shortcomings. 

The resulting best alternative is carried forward for internal and external approvals. 

2.6.Summary 

Although each situation brings its own unique characteristics, the above guidelines set 

out the principles to be used for assessing the need for replacement of a high pressure 

distribution pipeline. 

3.0 CURRENT APPLICATION 

This section applies the assessment guidelines as discussed in Section 2.0 above. 

3.1.Facilities 

The following section will describe the facilities of the London Lines, including the 

pipelines and delivery locations. 
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3.1.1. Pipelines 

The existing London Lines comprise of the London South Line and London 

Dominion Line which are two pipelines that are parallel to each other, approximately 

60 km and 75 km in length, respectively. These pipelines include pipe segments 

that are NPS 8, 10 and 12 with a MOP of 1900 kPa. They run from Enbridge Gas’s 

Dawn Hub to Komoka, with the London South Line terminating roughly 15 km 

upstream, near Melbourne. These lines primarily serve the residential and 

commercial markets of Glencoe, Mt. Brydges, Komoka, parts of Petrolia, and other 

small communities within the Lambton, Chatham-Kent and Middlesex counties. 

The London Lines are supplied from the Dawn Hub through Dawn South London 

Lines Station. This station reduces the pressure from 6895 kPa to 1900 kPa. 

The proposed project involves replacing the entire London Lines, from the Dawn 

Hub to Komoka Station in addition to adding a second feed from Strathroy Gate 

Station. This second feed will comprise of 8.4 km NPS 6 ST 3447 kPa MOP pipe, 

beginning at Strathroy Gate Station and tying into the London Lines Replacement 

on Falconbridge Rd between Melbourne and Mt. Brydges. A schematic of the 

proposed London Lines Replacement can be found in Exhibit B, Tab 2, Schedule 3. 

3.1.2. Pressure Reducing Stations 

The London Lines, currently supplied through Dawn South London Lines Station, 

feeds The Market through forty-five pressure reducing stations from Dawn to 

Komoka. These stations primarily reduce the pressure from the London Lines to 

supply 420 kPa and 550 kPa MOP systems, with exceptions being Dawn Twp Con 

8 and Marthaville Road Stations, which feed into the 860 kPa system serving 

Petrolia and Oil Springs, Oakdale Header and Shetland North Stations, which feed 

into the 1030 kPa system that serves Bothwell and Thamesville, and Komoka 

Station that feeds the 1240 kPa system that mainly serves the community of 

Delaware. 
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3.1.3. Distribution Network 

The London Lines feed into numerous distribution systems, the largest of which are 

Glencoe, supplied through Glencoe Gate Station, Mt. Brydges, supplied through 

Mount Brydges North and South Gate Stations and Komoka/Kilworth, supplied 

primarily through Komoka Railway and Glendon Drive Stations. 

3.2.Validate Model 

The London Lines hydraulic model was last validated in September 2019 based on 

actual flow conditions from January 30, 2019, which was a 41.3 HDD. Pressure was 

verified to within 2% of MOP at Komoka Station, near the end of the system. 

3.3.Operating Criteria 

The following section will describe the operating criteria of the London Lines. 

3.3.1. Maximum Operating Pressure 

The maximum operating pressure (MOP) of the NPS 8/10/12 London Lines is 1900 

kPa. The maximum operating pressure of the proposed NPS 4 and 6 London Lines 

Replacement is 3447 kPa. 

3.3.2. Minimum Delivery Pressure 

There are two key locations along the London Lines where system pressures must 

be maintained above a specific minimum pressure during design conditions. One 

location is Wardsville Line Station, the other is Komoka Station. These two key 

locations are system constraints as they feed higher pressure laterals with MOPs of 

1380 kPa and 1240 kPa, respectively. 

The first key location, the Wardsville Line Station, is located on Oil Field Dr, roughly 

35 km east of Dawn; it reduces the pressure from the London Lines to a 1380 kPa 

MOP system that feeds the areas of Wardsville, Newbury and some process 
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agricultural customers. The Wardsville Line Station will require a minimum of 1827 

kPa inlet pressure to maintain the feed into the 1380 kPa downstream system and 

maintain secure reliable gas delivery to residential and commercial customers 

downstream. This station will be the constraint along the portion of the London Line 

Replacement between Dawn and the proposed connection from Strathroy. It is not a 

constraint on the current London Lines system as the lines are single fed from 

Dawn and Komoka Station is significantly further downstream. 

The second key location, Komoka Station, is located along Komoka Rd near 

Glendon Dr, roughly 18 km west of Central London. This station currently reduces 

the pressure from the London Lines to a 1240 kPa MOP system that feeds gas into 

Delaware. In the proposed design, it will also feed an existing 1900 kPa MOP 

system serving Komoka and Kilworth. The Komoka Station will have a minimum 

inlet of 2347 kPa that must be maintained in order to feed the residential, 

commercial customers in Komoka and Kilworth. This station is the current constraint 

on the London Lines and will continue to be the constraint along the portion of the 

London Line Replacement between the new connection from Strathroy and 

Komoka. 

As the system demand increases, flow rates in the high pressure pipelines increase, 

resulting in increased pressure losses. These pressure losses will lead to a 

decrease in the inlet pressures supplied to Wardsville Line and Komoka Stations 

over time. 

3.4.Existing Design Day Demands and Capacity 

The existing design day demands for the London Lines were developed from 

customer consumption data for existing customers and requested peak hourly 

demand for identified customer additions. Individual customer peak hour demands 

are reflective of the design day demand profile and design day temperature, as 

noted in section 2.2. 
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3.5. Identify Reinforcement Alternatives 

Enbridge Gas considers a broad range of alternatives during the development of a 

reinforcement or replacement plan. These alternatives are investigated at varying 

levels of detail depending upon their feasibility. The following alternatives were 

identified and assessed for the London Lines Replacement Project: 

3.5.1. Replacing the Existing Pipeline with a Pipeline Operating at the Existing 
MOP 

3.5.1.1. Replacing with a Single Fed, 1900 kPa Pipeline from Dawn 

Enbridge Gas reviewed the option of installing a single fed, NPS 12 and 8 ST 

pipeline operating at 1900 kPa. This design was based on replacement capacity 

and the same configuration of the existing system. Replacing the London Lines with 

an NPS 12/8 was a significantly higher cost than the proposed design, at 24% 

higher. Additionally, a single fed option would provide no reliability of supply for 

emergencies or operational outages. Any outage on the line would cause loss of all 

customers downstream of the isolation, aside from some small areas which are dual 

fed from other systems and may be sustained by those systems in non-peak 

conditions. This alternative was rejected due to cost and lack of operational 

flexibility. 

3.5.1.2. Replacing with a Dual Fed, 1900 kPa Pipeline from Dawn and 
Strathroy 

Enbridge Gas reviewed the option of installing a combination of NPS 10/8/6 ST 

pipeline operating at 1900 kPa, with feeds from Dawn and Strathroy. The feed from 

Strathroy would be a new 8.4 km 1900 kPa pipeline from Strathroy Gate Station, 

which is served by the Dawn-Parkway pipeline. This alternative reduced the 

required size of 51.5 km of the single fed design to NPS 6 as a result of the 

additional high pressure feed. Some NPS 10 pipe was still required, however, due 

to the process agricultural demand in the west section of the line, primarily between 

Dawn and Glencoe. 
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This option provided reliability of supply for emergency and operational 

requirements during summer temperatures but was unable to sustain expected 

loads from a single feed in shoulder months such as April and October. Additionally, 

this alternative was estimated at 12% higher than the proposed design. This 

alternative was rejected due to cost and reduced operational flexibility. 

3.5.2. Replacing the Existing Pipeline with a Pipeline Operating at a Different 
MOP 

3.5.2.1. Replacing with a Single Fed, 3447 kPa MOP Pipeline from Dawn 

Enbridge Gas reviewed the option of installing a single fed, NPS 10, 8 and 6 ST 

pipeline operating at 3447 kPa. This design was based on replacement capacity 

and the same configuration of the existing system. Replacing the London Lines with 

an NPS 10/8/6 was a higher cost than the proposed design, at 11% higher. 

Additionally, a single fed option would provide no reliability of supply for 

emergencies or operational outages. Any outage on the line would cause loss of all 

customers downstream of the isolation, aside from some small areas which are dual 

fed from other systems and may be sustained by those systems in non-peak 

conditions. This alternative was rejected due to cost and lack of operational 

flexibility. 

3.5.2.2. Replacing with a Dual Fed, 3447 kPa Pipeline from Dawn and 
Strathroy 

Enbridge Gas reviewed the option of installing a combination of NPS 6 and 4 ST 

pipeline operating at 3447 kPa, with feeds from Dawn and Strathroy. The feed from 

Strathroy would be a new 8.4 km 3447 kPa pipeline from Strathroy Gate Station, 

which is served by the Dawn-Parkway pipeline. This alternative reduced the 

required size of 15 km of NPS 10 to NPS 6, 51.5 km of NPS 8 to NPS 4 and 7 km of 

NPS 8 to NPS 6 compared to the single fed option as a result of the additional high 

pressure feed. 



 
 
 
 

  
   

 
       

     

       

    

   
 

      
 

   

     

   

     

   

   

     

    

      

   

   

  

     

     

   

    

   

       

   

 

Filed: 2020-09-02 
EB-2020-0192 

Exhibit B 
Tab 2 

Schedule 2 
Page 12 of 15 

This option provided reliability of supply for emergency and operational 

requirements during summer and would likely be able to sustain expected loads in 

shoulder month temperatures such as April and October as well. Additionally, this 

was the least cost option of all the alternatives, and as such is the proposed design. 

3.5.3. Reducing High Pressure Replacement by Extending Other Distribution 
Systems 

3.5.3.1. Replacing with a Combination 1900 kPa and 420 kPa MOP 
system 

Enbridge Gas evaluated replacing the London Lines with a combination 1900 kPa 

and 420 kPa MOP pipeline. The result was 22 km of replacement pipe could be 

installed as NPS 6 PE and tied into existing 420 kPa MOP systems, with the 

remaining replacement pipe, approximately 60 km, as primarily NPS 8 ST, with 

some shorter sections of NPS 10 and 4 ST. Two 1900 kPa feeds from Dawn and 

Strathroy were required to maintain existing high pressure laterals served from the 

London Lines. The feed from Strathroy would be a new 8.4 km 1900 kPa pipeline 

from Strathroy Gate Station, which is served by the Dawn-Parkway pipeline. 

Although dual fed, this option provided no reliability of supply for the 1900 kPa 

systems as they are connected only by the lower pressure 420 kPa network. Any 

outages as a result of emergencies or operational constraints would result in the 

loss of all customers downstream of the isolation on the corresponding section of 

1900 kPa pipeline. This alternative was rejected due to lack of operational flexibility 

and cost, at 8% higher than the proposed design. 

3.5.4. Obtaining Supply from Nearby Non-Enbridge Gas Pipelines 

There are currently no nearby non-Enbridge Gas pipelines to leverage as an 

alternative supply to the London Lines Replacement pipeline. Independent 

producers along this route are not large enough to support The Market, nor are they 

guaranteed as a source of supply; therefore, this alternative was not pursued 

further. 
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3.5.5. Implementing Demand Side Management 

Enbridge Gas reviewed the alternative of implementing supplemental Demand Side 

Management (“DSM”) for customers along the London Lines in order to defer, avoid 

or reduce the scale of this replacement project. If Enbridge Gas were to implement 

supplemental DSM, it would be possible to reduce demand along the lines; 

however, the demand could not be eliminated altogether. Because this project is 

being driven by integrity concerns of the existing pipelines, the need for 

replacement of the London Lines cannot be deferred or eliminated by implementing 

DSM. 

Enbridge Gas also looked at the option of implementing supplemental DSM to 

reduce the diameter of the pipeline required for the London Lines Replacement 

Project. In order to build a replacement pipeline to serve only the 2021 forecast 

demand, and assuming all additional future demand could be offset through 

supplemental DSM programs, 10.3 km of NPS 6 could be reduced to NPS 4 in the 

recommended design. This cost to execute a supplemental DSM program that 

satisfies the forecast demand, would exceed the cost savings of the downsized 

project design within 2 years. At that point, continual annual cost for DSM or a 

pipeline reinforcement project would be required. Further details on the option of 

implementing supplemental DSM and Integrated Resource Planning (“IRP”) can be 

found at Exhibit B, Tab 2, Schedule 4. 

As a result of this analysis, this option was eliminated in preliminary assessment of 

facility and non-facility alternatives as it was determined that implementing 

supplemental DSM to reduce the required diameter of the pipeline is not an 

economically feasible alternative. 

3.5.6. Selection of Best Alternative 

Enbridge Gas proposes that the best alternative to replace the London Lines, of all 

considered, is to build a combination NPS 6 and 4 ST, dual fed pipeline operating at 
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a MOP of 3447 kPa. This 90.5 km replacement pipeline will run from the Dawn Hub, 

82.1 km east to Komoka Station. There will be an additional 8.4 km pipeline from 

Strathroy Gate Station to connect with the main line at Sutherland Rd and 

Falconbridge Rd, west of Mount Brydges. This will result in the abandonment of 135 

km of the existing, London Lines, comprised of the 60 km London South Line and 

75 km London Dominion Line. This option was chosen as it offers the lowest cost 

while also providing equivalent replacement capacity to the existing line and 

reliability of supply for operational and emergency scenarios. 

3.5.7. Summary 

Enbridge Gas reviewed a number of alternatives including installing single and dual 

fed pipelines, pipelines operating at 1900 kPa and 3447 kPa MOPs, extending 

existing plastic distribution systems, obtaining supply from other non-Enbridge Gas 

pipelines or suppliers, and implementing demand side management. 

Enbridge Gas proposes to construct the best alternative which is a 90.5 km 

3447 kPa MOP pipeline, with 39 km as NPS 6 and 51.5 km as NPS 4. This 

replacement pipeline will run from Dawn South London Lines Station at Benpath 

Line to Komoka Station at Komoka Rd. This proposed replacement will result in the 

abandonment of 135 km of the existing 1900 kPa MOP London Lines. 

4.0 CONCLUSION 

Enbridge Gas uses a number of criteria to review the replacement design of a high 

pressure distribution pipeline operating as the primary feed to several other downstream 

systems. 

The process involves examining existing facilities, evaluating system demand and 

understanding system operating criteria in order to identify several replacement 

alternatives. These alternatives are then investigated at varying levels of detail depending 

upon project feasibility including engineering, cost, construction feasibility, capacity and 

reliability of supply. 
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Through this process, Enbridge Gas has identified the most efficient project to provide The 

Market with reliable supply and adequate capacity to replace that of the existing system. 

This project is to install a 90.5 km combination NPS 6 and 4 ST dual fed, high pressure 

distribution pipeline to replace the existing London Lines due to integrity concern. 
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INTEGRATED RESOURCE PLANNING (“IRP”) 

1. The OEB is currently reviewing Enbridge Gas’s IRP Proposal and is developing an 

IRP Framework for Enbridge Gas that will support the integration of IRP into system 

planning processes, including the assessment of IRP alternatives (“IRPAs”) together 

with other facility and non-facility alternatives,1 through the EB-2020-0091 

proceeding. As this Application deals with a pipeline replacement project designed 

to address pipeline integrity, there is no appropriate opportunity for IRP to change 

the need for this project. The opportunity for DSM to adjust the scope of the project 

was assessed and deemed not feasible. 

2. Enbridge Gas compared the proposed replacement project to the cost of investment 

in supplemental DSM programming sufficient to reduce hourly peak system 

demands to the point that sections of the existing pipeline could be replaced with a 

smaller diameter NPS 4 pipeline. Enbridge Gas found that the cost of investment in 

sufficient supplemental DSM programming to reduce system demands by 359 m3/h 

was approximately $4.3 million over two years. This solution would only provide 

peak hourly system demand reductions sufficient to defer the need for the proposed 

project or a further pipeline expansion project by two years based on Enbridge Gas’s 

current demand forecasts. The cost to execute a supplemental DSM program that 

satisfies the forecast demand would exceed the $2.9 million in cost savings of the 

downsized project design. Further, the preferred NPS 6 option meets all forecasted 

load growth for the area whereas downsizing to NPS 4 with the incremental DSM 

costs would only provide two years of load growth needs, thereby necessitating 

1 Enbridge Gas has proposed that the OEB consider such IRPAs as: demand response programs; 
enhanced targeted energy efficiency programs; compressed natural gas; and low-carbon and non-gas 
solutions. 
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either incremental DSM spend beyond those two years, or incremental pipeline 

reinforcement costs. 

3. Considering that: (i) the existing London Lines are being replaced to address the 

reliability and safety of the system; (ii) it is not cost-effective to facilitate replacement 

of the Existing Lines with a smaller diameter NPS 4 pipeline by investing in 

supplemental DSM programming, Enbridge Gas concluded that the proposed 

replacement project is the preferred alternative. 
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SUMMARY OF ALTERNATIVES 

Alt # Alternative Description Rationale for Decision Cost 
($M) 

Proposed Project 
Replace with NPS 6/4 
3450kPa MOP, dual fed line 
(See Section 3.5.2.2 in Exhibit 
B, Tab 2, Schedule 2) 

Provides replacement capacity for the current 
London Lines while also providing reliability of 
supply for emergency and operational scenarios 
in summer and shoulder month conditions. 

132.9 

Alt 1 
Replace with NPS 12/8 1900 
kPa MOP, single fed line 
(See Section 3.5.1.1 in Exhibit 
B, Tab 2, Schedule 2) 

Provides replacement capacity for the current 
London Lines, but no reliability of supply for 
emergency and operational scenarios. Cost is 
24% higher than the proposed option. 

164.7 

Alt 2 
Replace with NPS 10/8/6 1900 
kPa MOP dual fed line 
(See Section 3.5.1.2 in Exhibit 
B, Tab 2, Schedule 2) 

Provides replacement capacity for the current 
London Lines while also providing reliability of 
supply for emergency and operational scenarios 
in summer conditions but not shoulder months 
when construction is common. Cost is 12% 
higher than proposed option. 

148.2 

Alt 3 
Replace with NPS 10/8/6 3450 
kPa MOP single fed line 
(See Section 3.5.2.1 in Exhibit 
B, Tab 2, Schedule 2) 

Provides replacement capacity for the current 
London Lines, but no reliability of supply for 
emergency and operational scenarios. Cost is 
11% higher than recommended design. 

146.9 

Alt 4 

Replace with NPS 10/8/4 1900 
kPa MOP and NPS 6 420 kPa 
MOP dual fed line 
(See Section 3.5.3.1 in Exhibit 
B, Tab 2, Schedule 2) 

Provides replacement capacity for the current 
London Lines, but no reliability of supply for 
emergency and operational scenarios. Cost is 
8% higher than proposed design. 

144.1 

Alt 5 

Replace with NPS 6/4 3450 
kPa line, reducing proportion 
of NPS 6 through 
supplemental DSM 
(See Section 3.5.5 in Exhibit 
B, Tab 2, Schedule 2) 

Provides capacity to serve 2021 expected 
demand only, while also providing reliability of 
supply for emergency and operational scenarios. 
Savings on pipeline size reduction would be 
exhausted by less than 2 years of supplemental 
DSM programming, after which continued 
supplemental DSM spend or pipeline 
reinforcement would be required. 

130.0 

Note: All costs shown in the above table are direct capital and abandonment costs. Interest during 
construction and indirect overhead costs were not included. 

OTHER ALTERNATIVES CONSIDERED 

Alt # Alternative Description Rationale for Decision 

Alt 6 
Obtaining supply from non-
Enbridge pipelines 
(See Section 3.5.4 in Exhibit 
B, Tab 2, Schedule 2) 

No nearby non-Enbridge pipelines or alternative sources 
of supply with adequate, reliable capacity to serve the 
system demands. 
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ENVIRONMENTAL MATTERS 

Environmental Report 

1. Stantec Consulting Ltd. (Stantec) was retained by Enbridge Gas Inc. (Enbridge 

Gas) to undertake a route evaluation and environmental and socio-economic 

impact study, which included a cumulative effects assessment, to select the 

Preferred Route (PR) for the proposed London Lines Replacement Project. As part 

of development of the study, a consultation program was implemented to receive 

input from interested and potentially affected parties including Indigenous 

communities. Input gathered from the consultation program was evaluated and 

integrated into the study. Mitigation measures designed to minimize environmental 

and community impacts resulting from construction of the Project were also 

developed as part of the study. 

2. Enbridge Gas supports the findings made by Stantec. 

3. The results of the study are documented in the Environmental Report (ER) entitled 

London Lines Replacement Project, July 16, 2020. The ER conforms to the Ontario 

Energy Boared’s (Board) Environmental Guidelines for Location, Construction and 

Operation of Hydrocarbon Pipelines in Ontario, 7th Edition, 2016 (“Environmental 

Guidelines”). 

4. A copy of the ER can be found at Exhibit C, Tab 2, Schedule 1. Details of the 

Consultation Process can be found in Section 2.0. of the ER. Details of the Route 

Evaluation and Selection Process can be found in section 4.0 and details of the 

Potential Impacts, Mitigation and Protective Measures and Net Impacts can be 

found in Section 5.0 of the ER. 

5. Due to physical distancing requirements set out by the Government of Canada and 
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the Province of Ontario due to the COVID-19 pandemic, a Virtual Open House was 

hosted online and was accessible from April 20, 2020 to May 1, 2020. This two-

week time period was selected to allow agencies, indigenous communities, 

landowners, residents and other stakeholders ample opportunity to review the 

project information and provide input. 

6. During the consultation process for development of the ER, comments were 

received from the public, agencies, interest groups, affected third party utilities, 

municipal and elected officials and identified Indigenous groups. Additional routes 

for the Strathroy Alternative were added as a result of consultation with the 

Municipality of Strathroy-Caradoc. Concerns with the Project were related to; 

traffic, congestion, impacts to high value crops, agricultural activities, existing 

infrastructure and impacts to existing and future projects and developments. Many 

of the questions required follow up by Enbridge Gas. Outcomes from the 

consultation process are summarized in Appendices B1 to B5 of the ER. 

7. A link to the ER was provided to the Ontario Pipeline Coordination Committee 

("OPCC") on July 22, 2020. The ER was also provided to the local Conservation 

Authorities and the Counties of Lambton and Middlesex, the Township of Dawn-

Euphemia, Municipality of Southwest Middlesex, Municipality of Strathroy-Caradoc, 

and the Municipality of Middlesex Centre. 

8. At the time of submission of this Application, three coments have been received 

from the OPCC regarding the ER. A summary of OPCC comments are filed as 

Exhibit C, Tab 2, Schedule 2. 

9. Enbridge Gas also met on-site with municipal officials to solicit input on the 

alignment of the Project. Early discussions of the proposed work were positive, and 



   
   
    
   
   
     
 
 

 

 
 

      

  
 

 
 

  

 

  

   

  

   

 

    

   

   

 

 

   

 

  

     

   

    

   

     

   

Filed:  2019-09-02 
EB-2020-0192 

Exhibit C 
Tab 1 

Schedule 1 
Page 3 of 5 

as the detailed design progresses, discussions will continue and Enbridge Gas will 

continue to work with municipalities until the Project is completed. 

10. A summary of Indigenous Community consultation can be found at Exhibit G of this 

application. 

Environmental Protection Plan 

11. All required environmental permits and necessary agreements will be coordinated 

with the following: 

• Environment and Climate Change Canada 

• Fisheries and Oceans Canada 

• Ontario Ministry of Environment, Conservation and Parks (MECP) 

• Ontario Ministry of Heritage, Sport, Tourism and Culture Industries 

(MHSTCI), formerly Ministry of Tourism, Culture and Sport (MTCS) 

• Upper Thames River Conservation Authority (UTRCA) 

• Lower Thames Valley Conservation Authority (LTVCA) 

• St.Clair Region Conservation Authority (SCRCA) 

12. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

These include but are not limited to: 

• Groundwater 

• Aquatic Features: Watercourses and Wetlands 

• Terrestrial Habitat and Vegetation 

• Wildlife, Wildlife Habitat and Species at Risk (SAR) 

• Archaeological Resources 

• Heritage Resources and Cultural Heritage Landscapes 

• Agricultural Features 
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• Socio-economic environment 

• Infrastructure 

13. A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 5.0, Table 5-1 of the ER. 

14. Construction of the Project will be conducted in accordance with standard 

construction practices and the recommendations in the ER. An Environmental 

Protection Plan (EPP) will be developed for the Project. The EPP will incorporate 

recommended mitigation measures contained in the ER and those mitigation 

measures obtained from agency consultation for the environmental issues 

associated with the proposed works. These mitigation measures will be 

communicated to the construction contractor prior to the commencement of 

construction of the Project. A qualified Environmental Inspector or suitable 

representative will be available to assist the Project Manager in ensuring that 

mitigation measures identified in the EPP as well as permitting requirements and 

any associated conditions of approval in the Board Decision are adhered to and 

that commitments made to the public, landowners and agencies are honoured. The 

Environmental Inspector and Project Manager will also ensure that any unforeseen 

environmental circumstances that arise before, during and after construction are 

appropriately addressed. 

15. Using the procedures found within the ER, EPP and additional mitigation measures 

provided by stakeholders through the permitting and approval process, it is 

expected that environmental impacts resulting from construction of the Project will 

not be significant. Enbridge Gas will complete the EPP prior to mobilization and 

construction of the Project. 
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Archaeology Resources 

16. A stage 1 Archaeological Assessment (AA) for the Proposed routes was completed 

by Stantec. The Stage 1 AA can be found in Appendix F of the ER. 

17. The Stage 1 AA indicated that a significant portion of the study area retains 

potential for the identification and documentation of aracheological resources. A 

Stage 2 AA will be required for any portion of the Project anticipated construction 

which impacts an area of archaeological potential. 

Heritage Resources and Cultural Heritage Landscapes 

18. The MHSTCI Criteria for Evaluation Potential for Built Heritage Resources and 

Cultural Heritage Landscapes Checklist was completed for the study area. Overall, 

five indicators of cultural heritage value of interest were identified in the study area. 

A Cutural Heritage Evaluation Report will be completed prior to construction and 

submitted to the MHSTCI for their review and comment. 
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ENVIRONMENTAL REPORT 

1. Due to the size of the Environmental Report (ER) the ER can be found 

electronically on Enbridge Gas’s company website under the Project Tabs at 

the following link: https://www.enbridgegas.com/About-Us 

https://www.enbridgegas.com/About-Us


Filed: 2020-09-02, EB-2020-0192, Exhibit C, Tab 2, Schedule 2, Page 1 of 14

London Lines Replacement Project 
Correspondence Tracking 

Ontario Pipeline Coordinating Committee (OPCC) 
N/A - Not Available 
Comment Stakeholder Group Stakeholder Method of Date of Summary of Comment Date of Response Summary of Response 
Number Representative Name Communication Communication 

1 All OPCC contacts on the contact 
list 

N/A Email July 22, 2020 Enbridge emailed a notice of the Environmental Report and a link to the report, 
with a request for comments to be submitted by September 3, 2020. 

N/A N/A 

2 County of Middlesex Chris Traini 
County Engineer 

Email July 23, 2020 Chris Traini submitted comments on the Environmental Report, noting the 
County of Middlesex's comments regarding the preferred route discussed during 
the June 17, 2020 meeting (meeting minutes were attached to the email). Mr. 
Traini noted that it was his understanding that further study and survey of the 
route and another stakeholder meeting was going to held prior to the 
submission of the Environmental Report. Mr. Traini requested a response and 
how these issues will be resolved. 

July 27, 2020 Enbridge and Mr. Triani held a phone call meeting to discuss: 
- Last week communications triggered some excitement within the municipalities as 
the ER came out, request for MC for pre work, and contractors calling them for 
locates, etc. 
- He [Chris] wanted clarity on the LTC in late August. We said we hope to have the 
route finalized by that time 
- Greg Storms doesn’t have too much technical background. He’s concerned about 
the yard but Chris is supportive of it. Chris suggested when speaking to him that we 
come prepared with examples of other work we’ve done on similar roads and what 
specs we used to restore those roads 
- George won’t have to many concerns except on Parkhouse (also location of yard) 
- Rob Cascadden has more of the technical knowledge (Middlesex Centre) 
- Chris stressed that in all of our communications we emphasize that it’s a distribution 
pipeline. They are more likely to support distribution and allow room in the ROW for 
a distribution pipe that supports residents of Middlesex county. 
- Hope to have OEB approval beginning of March so that we can start construction in 
May. 
- Chris suggested that after all these on site meetings the municipalities will have an 
internal session to discuss outcomes of all these meetings 
- He asked if we were going to schedule site visits with Rob and George as well – we 
said we would reach out. 
- For the municipal consent for prework he asked that Aecon fill out the work permit 
application to occupy the roads etc. It can be a blanket one for a month or two, so we 
have ample time to do the work. 
- On site meeting with Chris Aug 5. 

3 Ministry of Transportation (MTO) Amanda Rodek Email August 25, 2020 MTO provided comments on the Environmental Report, noting conditions that N/A N/A 
are required to be met prior to any construction (i.e. permits, highway crossings 
installed through trenchless methods, details on the highway crossings etc.). 

4 Ministry of Heritage, Sport, Tourism 
and Culture Industries (MHSTCI) 

Katherine Kizarti Email August 26, 2020 MHSTCI provided comments on the Environmental Report, related to additional 
regulatory processes, archaeological resources, heritage resources and cultural 
heritage landscapes, potential impacts, mitigation and protective measures and 
net impacts and comments on the figures provided in Appendix A and the Stage 
1 Archaeological Assessment in Appendix F. 

N/A N/A 
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From: Rakesh Torul 
To: Zora.Crnojacki@oeb.ca; Helma.Geerts@ontario.ca; dan.minkin@ontario.ca; tony.difabio@ontario.ca; 

kmanouchehri@tssa.org; sally.renwick@ontario.ca; maya.harris@ontario.ca; scott.oliver@ontario.ca; 
michael.elms@ontario.ca; bridget.schulte-hostedde@ontario.ca; shannon.mccabe@ontario.ca; 
kathy.mcdonald@ontario.ca; ruth.orwin@ontario.ca; crystal.lafrance@ontario.ca; barbara.slattery@ontario.ca; 
patrick.Grace@infrastructure.ca; sourceprotectionscreening@ontario.ca 

Cc: Kelsey Mills; Stephanie Allman; LondonLines; Allison Chong 
Subject: London Lines Replacement Project - Environmental Report 
Date: Wednesday, July 22, 2020 4:21:47 PM 

Good afternoon, 

Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in order to replace a 
section of an existing natural gas pipeline in the Counties of Lambton and Middlesex. The Ontario 
Energy Board’s Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a 
project proponent provide a copy of the environmental report (ER) for a project to the Ontario 
Pipeline Coordinating Committee for review and comment. In the link below please find a copy of 
the ER for the London Lines Replacement Project (the Project). Pursuant to the Guidelines please 
provide any comments on the ER for the Project by no later than Thursday September 3, 2020. You 
can access the ER at the link below and navigating to the London Lines Replacement Project Tab. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Thank you. 

Rakesh Torul CPA, CMA 

Technical Manager, Regulatory Applications 
Regulatory Affairs 

ENBRIDGE GAS INC. 
TEL: 416-753-7818 | CELL: 437-230-4007 | rakesh.torul@enbridge.com 
500 Consumers Road, North York, Ontario M2J 1P8 

enbridgegas.com 
Integrity. Safety. Respect. 

mailto:Rakesh.Torul@enbridge.com
mailto:Zora.Crnojacki@oeb.ca
mailto:Helma.Geerts@ontario.ca
mailto:dan.minkin@ontario.ca
mailto:tony.difabio@ontario.ca
mailto:kmanouchehri@tssa.org
mailto:sally.renwick@ontario.ca
mailto:maya.harris@ontario.ca
mailto:scott.oliver@ontario.ca
mailto:michael.elms@ontario.ca
mailto:bridget.schulte-hostedde@ontario.ca
mailto:shannon.mccabe@ontario.ca
mailto:kathy.mcdonald@ontario.ca
mailto:ruth.orwin@ontario.ca
mailto:crystal.lafrance@ontario.ca
mailto:barbara.slattery@ontario.ca
mailto:patrick.Grace@infrastructure.ca
mailto:sourceprotectionscreening@ontario.ca
mailto:Kelsey.Mills@enbridge.com
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user96b31b8c
mailto:LondonLines@stantec.com
mailto:allison.chong@enbridge.com
https://www.enbridgegas.com/About-Us
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http://www.enbridge.com/
mailto:londonlines@stantec.com
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From: Hartwig, Emily 
To: Jason Homewood; randall.vanwagner@ltvca.ca 
Cc: Kelsey Mills; Allison Chong; Rakesh Torul; londonlines@stantec.com 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 2:27:00 PM 

Good afternoon Jason and Randall, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and Middlesex . 
The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project 
proponent provide a copy of the environmental report (ER) for a project to the Ontario Pipeline 
Coordinating Committee for review and comment. In the link below please find a copy of the ER for the 
London Lines Replacement Project (the Project). Pursuant to the Guidelines please provide any 
comments on the ER for the Project by no later than Thursday September 3, 2020. You can access the 
ER at the link below and navigating to the Projects Tab and London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Emily 

Emily Hartwig B.Sc., EP. 
Environmental Consultant, Assessment and Permitting 

Direct: 519 780-8186 
Mobile: 226 979-4457 
Emily.Hartwig@stantec.com 

Stantec 
1-70 Southgate Drive 
Guelph ON N1G 4P5 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written 
authorization. If you are not the intended recipient, please delete all copies and notify us immediately. 

mailto:Emily.Hartwig@stantec.com
mailto:Jason.Homewood@ltvca.ca
mailto:randall.vanwagner@ltvca.ca
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:londonlines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:Emily.Hartwig@stantec.com
http://www.stantec.com/
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From: Hartwig, Emily 
To: Melissa Deisley 
Cc: Kelsey Mills; Allison Chong; Rakesh Torul; londonlines@stantec.com 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 2:27:00 PM 

Good afternoon Melissa, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and Middlesex . 
The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project 
proponent provide a copy of the environmental report (ER) for a project to the Ontario Pipeline 
Coordinating Committee for review and comment. In the link below please find a copy of the ER for the 
London Lines Replacement Project (the Project). Pursuant to the Guidelines please provide any 
comments on the ER for the Project by no later than Thursday September 3, 2020. You can access the 
ER at the link below and navigating to the Projects Tab and London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Emily 

Emily Hartwig B.Sc., EP. 
Environmental Consultant, Assessment and Permitting 

Direct: 519 780-8186 
Mobile: 226 979-4457 
Emily.Hartwig@stantec.com 

Stantec 
1-70 Southgate Drive 
Guelph ON N1G 4P5 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written 
authorization. If you are not the intended recipient, please delete all copies and notify us immediately. 

mailto:Emily.Hartwig@stantec.com
mailto:mdeisley@scrca.on.ca
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:londonlines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:Emily.Hartwig@stantec.com
http://www.stantec.com/
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From: Hartwig, Emily 
To: Karen Winfield; annettt@thamesriver.on.ca 
Cc: Kelsey Mills; Allison Chong; Rakesh Torul; londonlines@stantec.com 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 2:27:00 PM 

Good afternoon Karen and Tracey, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and Middlesex . 
The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project 
proponent provide a copy of the environmental report (ER) for a project to the Ontario Pipeline 
Coordinating Committee for review and comment. In the link below please find a copy of the ER for the 
London Lines Replacement Project (the Project). Pursuant to the Guidelines please provide any 
comments on the ER for the Project by no later than Thursday September 3, 2020. You can access the 
ER at the link below and navigating to the Projects Tab and London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Emily 

Emily Hartwig B.Sc., EP. 
Environmental Consultant, Assessment and Permitting 

Direct: 519 780-8186 
Mobile: 226 979-4457 
Emily.Hartwig@stantec.com 

Stantec 
1-70 Southgate Drive 
Guelph ON N1G 4P5 

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written 
authorization. If you are not the intended recipient, please delete all copies and notify us immediately. 

mailto:Emily.Hartwig@stantec.com
mailto:WinfieldK@thamesriver.on.ca
mailto:annettt@thamesriver.on.ca
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:londonlines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:Emily.Hartwig@stantec.com
http://www.stantec.com/
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From: Lauren Whitwham 
To: ron.vanhorne@county-lambton.on.ca; jason.cole@county-lambton.on.ca; Matt Deline 
Cc: Brian Lennie; Kelsey Mills; Allison Chong; Rakesh Torul; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 10:07:00 AM 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:ron.vanhorne@county-lambton.on.ca
mailto:jason.cole@county-lambton.on.ca
mailto:Matt.Deline@county-lambton.on.ca
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com
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From: Lauren Whitwham 
To: Bill Rayburn; Chris Traini 
Cc: Brian Lennie; Kelsey Mills; Rakesh Torul; Allison Chong; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 9:56:10 AM 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:cao@mdlsx.ca
mailto:ctraini@middlesex.ca
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:allison.chong@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com


 

 

 

 

 
 

 
 

 

 

 

 

 

Filed: 2020-09-02, EB-2020-0192, Exhibit C, Tab 2, Schedule 2, Page 8 of 14

From: Lauren Whitwham 
To: Donna Clermont; roads@dawneuphemia.on.ca 
Cc: Brian Lennie; Kelsey Mills; Allison Chong; Rakesh Torul; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 9:51:05 AM 

Good morning Donna and Paul, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:Clerk@dawneuphemia.on.ca
mailto:roads@dawneuphemia.on.ca
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:lauren.whitwham@enbridge.com
mailto:londonlines@stantec.com
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From: Lauren Whitwham 
To: Michael Di Lullo; Robert Cascaden; Lee Smith 
Cc: Brian Lennie; Allison Chong; Kelsey Mills; Rakesh Torul; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 10:05:37 AM 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:dilullo@middlesexcentre.on.ca
mailto:cascaden@middlesexcentre.on.ca
mailto:smith@middlesexcentre.on.ca
mailto:Brian.Lennie@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com
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From: Lauren Whitwham 
To: Jill Bellchamber-glazier; gstorms@southwestmiddlesex.ca 
Cc: Brian Lennie; Kelsey Mills; Allison Chong; Rakesh Torul; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 9:53:57 AM 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:jbellchamber-glazier@southwestmiddlesex.ca
mailto:gstorms@southwestmiddlesex.ca
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com
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From: Lauren Whitwham 
To: Fred Tranquilli; gelliott@strathroy-caradoc.ca; Demetri Makrakos; Jake Straus 
Cc: Brian Lennie; Kelsey Mills; Allison Chong; Rakesh Torul; LondonLines 
Subject: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 10:06:18 AM 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

Safety. Integrity. Respect. 

mailto:Lauren.Whitwham@enbridge.com
mailto:ftranquilli@strathroy-caradoc.ca
mailto:gelliott@strathroy-caradoc.ca
mailto:dmakrakos@strathroy-caradoc.ca
mailto:jstraus@strathroy-caradoc.ca
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:LondonLines@stantec.com
https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com
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From: Chris Traini 
To: LondonLines 
Cc: Brian Lennie; Kelsey Mills; Rakesh Torul; Allison Chong; LondonLines; Robert Cascaden; Greg Storms; "George 

Elliott"; Bill Rayburn; Lauren Whitwham 
Subject: RE: London Lines Replacement Project: Environmental Report 
Date: Thursday, July 23, 2020 2:34:45 PM 
Attachments: Meeting Minutes - Enbridge - London Lines Replacement Project - Middlese....docx 

Hi Kelsey, 

Reviewing the project website I note that Enbridge is looking for apply for a leave to construct in 
August 2020.  Looking over Environmental Report and specifically Appendix H – Alignment Sheets for 
the preferred route it does not appear that the comments provided by Middlesex County, Southwest 
Middlesex, Middlesex Centre or Strathroy-Caradoc were taken into account and the preferred route 
has been set without addressing our concerns (I’ve attached a copy of the meeting minutes from our 
June 17, 2020 meeting).  For example a serious concern was raised about high pressure gas being 
installed along the edge of the road along some of the narrow right of ways and that has not been 
addressed.  There were a number of other comments including use of existing pipeline easements, 
conflict with municipal drains, removal of existing pipelines, and review of alternative routing that 
still hasn’t happened either as far as I can tell.  Unless I’m missing something the only commentary 
on route refinement mentioned in the report were ‘road crossing methods and depth of cover’ and 
some considerations for the capital improvements identified in the Glendon Drive Environmental 
Assessment. 

It was my understanding that after further study and survey of the route another stakeholder 
meeting was going to be held prior to the filing of the environmental report.  It is in all our best 
interests not to have to appear at the Ontario Energy Board to object to the leave to construct 
application but if the issues raised by the County and our local municipalities are not given serious 
consideration we cannot approve the route as identified in the report. 

Please let me know how these issues will be resolved.  If these have been addressed somewhere in 
the environmental report that I may have missed please let me know that as well. 

Sincerely, 

Chris Traini, P.Eng. 
County Engineer 
County of Middlesex 
ctraini@middlesex.ca 
(519) 434-7321 ext. 2264 

From: Lauren Whitwham [mailto:Lauren.Whitwham@enbridge.com] 
Sent: Thursday, July 23, 2020 9:56 AM 

mailto:ctraini@middlesex.ca
mailto:LondonLines@stantec.com
mailto:Brian.Lennie@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:allison.chong@enbridge.com
mailto:LondonLines@stantec.com
mailto:cascaden@middlesexcentre.on.ca
mailto:GStorms@southwestmiddlesex.ca
mailto:gelliott@strathroy-caradoc.ca
mailto:gelliott@strathroy-caradoc.ca
mailto:cao@mdlsx.ca
mailto:Lauren.Whitwham@enbridge.com
mailto:ctraini@middlesex.ca
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Meeting Minutes

		Meeting name/subject

		London Lines Replacement Project Design Review Meeting



		date

		2020-06-17



		location

		Skype



		participants

		Addie White, Permitting, Enbridge

Alicja Pagaduan, Permitting, Enbridge

Allison Chong, Capital Development, Enbridge

Mark Murray, Lands, Enbridge

Mike Foster, Capital Development, Enbridge

Paul Hammell, Engineering Construction, Enbridge

Rob Pieta, Engineering Construction, Enbridge

Steve Holsappel, Construction, Enbridge

Wendy Li, Engineering Construction, Enbridge

Chris Traini, County Engineer, Middlesex County

Jill Bellchamber-Glazier, CAO/Clerk, Municipality of Southwest Middlesex

Greg Storms, Public Works Manager, Municipality of Southwest Middlesex

Rob Cascaden, Director of Public Works and Engineering, Municipality of Middlesex Centre 

George Elliott, Director of Engineering and Public Works, Municipality of Strathroy-Caradoc

Jake Straus, Manager of Public Works, Municipality of Strathroy-Caradoc



		regrets

		Bill Rayburn, CAO, Middlesex County





Meeting Notes

		Topic

		Speaker

		Summary

		Decision/Action



		Introductions

		All

		Learn about the parties in attendance. 

		A representative from each municipality/county was present. 



		Overview

		Allison Chong

		Purpose of the meeting is to review the route, discuss construction practices, discuss permitting requirements

		None



		Route Review

		[bookmark: _GoBack]Allison Chong

		Allison showed highlights of a marked-up PDF of the topographic survey, developed from some site visits. Explained that the preference is to install in road allowance where possible and avoid existing utilities. Some design drivers from an Enbridge perspective include: installing near/same side of the road as existing lines to ensure all connections to takeoffs can be maintained, installing at least 1 m from existing mains (exact offset will be determined by Enbridge Pipeline Engineering) due to age of the lines and construction methods. 



Along Sutherland Road, Enbridge will be completing a topographic survey as well as a geotechnical investigation that will both serve as inputs into the pipeline alignment.



A question was raised about trees that are encountered along the route and whether installing by boring would allow trees to remain unaffected. Enbridge responded that the intention is not to install through tree stands where possible. 

		Chris’ comments on general running line was a preference to minimize road crossings and to be deep enough to be out of the way of road/municipal infrastructure maintenance. 

Greg cited concerns with the width of the road allowance and the effect of the installation near a gravel road. Enbridge responded that part of our pre-work in 2020 is to have a geotechnical consultant do investigations and provide information on the make up of the road so Enbridge can design the pipeline and routing appropriately. 

An additional concern that Greg raised was with abandonment of the existing pipelines. He expressed concern with the 3 pipelines (two existing and one new) taking up too much room in the road allowance, and that this would require any future municipal projects, e.g., installation of municipal drains, to have to pay to remove the abandoned pipeline. 





		County Comments

		Chris Traini

		Identified that sections of Falconbridge are on the short list for the County to assume from the Municipality. As part of this process, the County would upgrade the road. He expressed concern for having to relocate the gas main at the expense of the County. It was suggested that an agreement between the County and Enbridge be reached.



		Allison noted this as a point for the next meeting/discussion. 



		Municipal Comments

		Rob Cascaden

		Noted that the municipality’s preference is for the new gas main to be installed as close to the property line as possible. 

		



		Municipal Comments

		Greg Storms

		Identified that there are upwards of 800 municipal drains identified in GIS. 





Identified that with gravel roads along the proposed pipeline route that are tiles and drainage outlets



		Enbridge noted that the pipeline design can be adjusted to address requirements to install near municipal drains. 

Enbridge is aware of the potential for tiles in this area and has requested that the topographic surveyor identify signs of tiles where possible 



		Proposed Work Yard

		Greg Storms, 

Wendy Li, 

Rob Pieta

		Greg raised concerns with effect that construction activity will have on the chip and tar road. He cited that the road would require to be rebuilt after the project construction

		Enbridge noted the strong preference of using this work yard and outlined the limited options available along this route. Enbridge requested the municipal specifications required to bring the road up to a level that it could withstand the construction activity. 



		Municipal Comments

		George Elliot

		Identified that Springwell Road is on the list for realignment and that the Enbridge work may be the trigger to initiate this work. 

Identified that the Huron water supply system (a critical artery) is located in this area as well. 

Expressed strong preference for the Sutherland Rd route. 

		Enbridge noted that as the design is refined, it will be reviewed with the municipality. 

Enbridge has made note of this and will adjust the design to minimize impact. 



		Amiens Railway Crossing

		

		Enbridge suggested the preferred method to installing the gas under the railway overpass bridge would be to shut down that section of road and open cut the road to minimize the affect to the bridge footings. 

		It was suggested that Enbridge consult with the railway company for their thoughts of installation around the bridge, e.g., check if this bridge is slated for replacement or work. 



		Glendon and Komoka

		Chris and Rob C.

		

Chris directed Enbridge to the ESR on the county website that outlines the plans for development on of Glendon, including the intersection with Komoka. The road base will be widened and the project entire project is on the 5-10 year plan. 



Rob commented that along Glendon, between Amiens and Komoka, the municipality’s preference is that the pipeline is installed close to property line. 

		Enbridge responded that the report will be reviewed and the future roadwork will be taken into account in the pipeline design and alignment where possible. Additional consultation will be scheduled.



		Permitting

		Alicja Pagaduan

		Permitting Contacts are as follows: 

Stratroy-Caradoc – Jake Straus

Middlesex Centre – Rob Cascaden

Southwest Middlesed – Greg Storms

Middlesex County – Chris Traini, and will redirect as required. 
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To: Bill Rayburn <cao@mdlsx.ca>; Chris Traini <ctraini@middlesex.ca> 
Cc: Brian Lennie <Brian.Lennie@enbridge.com>; Kelsey Mills <Kelsey.Mills@enbridge.com>; Rakesh 
Torul <Rakesh.Torul@enbridge.com>; Allison Chong <allison.chong@enbridge.com>; 
londonlines@stantec.com 
Subject: London Lines Replacement Project: Environmental Report 

CAUTION: This email originated from outside of the Middlesex County email system. Please use caution when 
clicking links or opening attachments unless you recognize the sender and know the content is safe. 

Good morning, 

As you are aware, Enbridge Gas Inc. (Enbridge Gas) is seeking to construct a natural gas pipeline in 
order to replace a section of an existing natural gas pipeline in the Counties of Lambton and 
Middlesex . The Ontario Energy Board’s Environmental Guidelines for the Location, Construction and 
Operation of Hydrocarbon Pipelines and Facilities in Ontario 7th Edition 2016 (Guidelines) 
recommend that a project proponent provide a copy of the environmental report (ER) for a project 
to the Ontario Pipeline Coordinating Committee for review and comment. In the link below please 
find a copy of the ER for the London Lines Replacement Project (the Project). Pursuant to the 
Guidelines please provide any comments on the ER for the Project by no later than Thursday 
September 3, 2020. You can access the ER at the link below and navigating to the Projects Tab and 
London Lines Replacement drop down. 

https://www.enbridgegas.com/About-Us 

Comments should be directed to: 

Kelsey Mills 
Advisor, Environment 
Enbridge Gas Inc. 
101 Honda Boulevard 
Markham, Ontario 
L6C 0M6 
Cell: 416-454-9539 
Email: londonlines@stantec.com 

Many thanks and take care, 
Lauren 

Lauren Whitwham 
Analyst, Indigenous, Municipal Affairs & Stakeholder Relation 
— 

ENBRIDGE GAS INC. 
TEL: 519-667-4100 x 5153545 | CELL: 519-852-3474 | lauren.whitwham@enbridge.com 
109 Commissioners Road West, London, ON N6A4P1 

https://www.enbridgegas.com/About-Us
mailto:londonlines@stantec.com
mailto:lauren.whitwham@enbridge.com
mailto:londonlines@stantec.com
mailto:allison.chong@enbridge.com
mailto:Rakesh.Torul@enbridge.com
mailto:Kelsey.Mills@enbridge.com
mailto:Brian.Lennie@enbridge.com
mailto:ctraini@middlesex.ca
mailto:cao@mdlsx.ca
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Safety. Integrity. Respect. 
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GENERAL TECHNIQUES AND METHODS OF CONSTRUCTION 

1. Enbridge Gas Inc. (“Enbridge Gas”) will ensure adequate inspection staff is onsite 

to enforce Enbridge Gas’s construction specifications and Ontario Regulation 

210/01 under the Technical Standards and Safety Act 2000, Oil and Gas Pipeline 

Systems. 

2. Pipeline construction can be divided into several crews that create a mobile 

assembly line. Each crew can perform a different function, with a finished product 

left behind when the last crew has completed its work. 

3. Enbridge Gas’ contract specifications and the use of Book 7 TCP, require the 

contractor to erect safety barricades, fences, signs or flashers, or to use flag 

persons as may be appropriate, around any excavation across or along a road. 

4. It is Enbridge Gas’s policy to restore the areas affected by the construction of the 

pipeline to “as close to original condition” as possible. As a guide to show the 

“original condition” of the area, photos and/or a video will be taken before any work 

commences. When the clean-up is completed, the approval of the landowner or 

appropriate government authority is obtained. 

5. Construction of the pipeline includes the following activities: 

Locating Running Line 

6. Enbridge Gas establishes the location where the pipeline is to be installed (“the 

running line”).  For pipelines within road allowances, the adjacent property lines 

are identified and the running line is set at a specified distance from the property 

line. For pipelines located on private easement, the easement is surveyed and the 

running line is set at the specified distance from the edge of the easement. 
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The distance from the start of the pipeline (or other suitable point) is marked on 

the pipeline stakes and the drawings. 

Clearing and Grading 

7. The right-of-way (“RoW”) is prepared for the construction of the pipeline. When 

required, bushes, trees and crops are removed, and the ground leveled. When 

required, the topsoil is stripped and stored, and/or sod is lifted. 

8. The RoW is prepared for the construction of the pipeline. The first activity is 

typically the survey and staking, which delineate the boundaries of the RoW and 

temporary work areas. When required, bushes, trees and crops are removed 

along the RoW. Clearing is typically completed during the winter to avoid avian 

nesting or bat roost concerns. If clearing cannot be completed to avoid these 

concerns then the appropriate specialists will be employed to provide guidance 

on how to clear, to mitigate these concerns and work within any relevant 

regulations or permit conditions. 

9. The RoW is graded to allow for access by construction equipment. This will 

involve constructing approaches through road and railway ditches to allow 

access of equipment and personnel onto the RoW. Temporary roads will be 

constructed through wet areas to minimize impacts to wetlands and access to the 

RoW. On agricultural property the grading crew will strip topsoil to be stored and 

returned during clean-up. In hilly terrain, the grade is leveled to provide a stable 

working surface. 

Removing Existing Pipe 

10.Once the new pipeline is put into operation and all customers are transferred 

over to it, the existing pipelines will be isolated and deactivated. The 53 aerial 
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crossings will be cut out and removed, the pipe ends that are left in the ground 

will be capped. For the pipelines in easement, easement agreements will be 

followed and landowner input will be sought with regards to pipe removal from 

their property. 

Abandoning Existing Pipe 

11.The existing pipe within road allowance and in environmentally sensitive areas 

may be abandoned in place as per Enbridge Gas’s abandonment specifications. 

The abandonment of the pipelines currently in road allowance will follow the 

respective municipal franchise agreement. The abandoned sections are cut into 

pieces and capped at lengths specified in the abandonment specification. 

Abandoned sections under roads, drains and streams will be capped and filled 

with grout. 

Stringing 

12.The joints of pipe are laid end-to-end on supports that keep the pipe off of the 

ground to prevent damage to the pipecoating. 

Welding 

13.The pipe is welded into manageable lengths. The welds are non-

destructively tested by ultrasonically and/or radiographically examining 

them, then they are coated 

Burying 

14.Pipe may be buried using either the trench method or the trenchless 

method. All utilities that will be crossed or paralleled by the pipeline are 

located prior to installing the pipeline. Prior to trenching, all such utilities will 

be hand-located or hydro vacuumed to verify their location to ensure 
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required clearances are maintained when installing the pipeline. 

Trench Method 

15.Trenching is done by using a trenching machine or hoe excavator depending 

upon the ground conditions. Provisions are made to allow residents access to 

their property, as required. All drainage tiles that are cut during the trench 

excavation are flagged to signify that a repair is required. All tiles are 

measured and recorded as to size, depth, type and quality. This information is 

kept on file with Enbridge Gas. If a repair is necessary in the future, Enbridge 

Gas will have an accurate method of locating the tile. Next, the pipe is lowered 

into the trench. For steel pipe, the pipe coating is tested using a high voltage 

electrical test prior to the pipe being lowered into the trench. All defects in the 

coating are repaired before the pipe is lowered in. If the native soil from the 

trench is suitable for backfill, it is backfilled. If the soil is not suitable for backfill, 

the trench is backfilled with suitable material such as sand. After the trench is 

backfilled, drainage tile is repaired. 

16.Concurrent to trenching, the contractor will have separate crews install the pipe 

at road, railway and large watercourse crossings. The installation of the 

pipeline can be accomplished by using trenchless methods or by trenching as 

appropriate based upon permits and geotechnical conditions. 

Trenchless Method 

17.Trenchless methods are alternate methods used to install pipelines under 

railways, roads, sidewalks, trees and environmentally sensitive areas. The 

trenchless method proposed for the NPS 4 and NPS 6 pipeline is directional 

drilling. This method involves setting up a receiving hole and an exit hole, 

drilling a pilot hole on the design path, reaming the pilot hole larger by passing 
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a cutting tool and pulling the pipe back through the bored hole. 

Tie-Ins 

18.The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together(tied-in). 

Cleaning and Testing 

19.To complete the construction, once the pipeline has been joined through 

welding, lowered and backfilled, it is cleaned and hydrostatically pressure 

tested in accordance with Enbridge Gas’ specifications. 

20.The hydrostatic test is used to confirm both the quality of the construction 

installation but also the integrity of the steel used in making the pipe. Passing the 

hydrostatic test means the pipeline is ready to be put into service. 

21. Once the hydrostatic test is complete, the pipeline will be de-watered. The de-

watering process cleans and removes most of the water left in the line after 

hydrotesting. This will be done in accordance with Enbridge Gas’ specifications. 

Restoration 

22.The final activity is the restoration. The work area is leveled, the sod is 

replaced in lawn areas and other grassed areas are re-seeded. Where 

required, concrete, asphalt and gravel are replaced to return the areas to as 

close to the original conditions as possible. 

23.Restoration is the last part of the linear pipeline activity in the mobile 

assembly line process mentioned at the start. Restoration returns the land as 
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close as possible to the original state. On farmland, it prepares the subsoil on 

the stripped portion of the RoW by removing compaction from the soil and 

picking stones from the surface. The trench line is crowned with enough 

subsoil to allow for settlement. Excess subsoil is removed to an acceptable 

location on the landowner’s property or hauled to a disposal site. Topsoil is 

then replaced. Restoration will also repair fences, pick debris, replace sod in 

landscaped areas and seed sensitive areas such as grass areas, ditch banks 

and stream crossings. Tree planting will also occur as part of restoration. 

24.When restoration is complete, the landowner with impacted areas caused by 

construction is consulted on the restoration and confirms they are satisfied 

with restoration by signing an acknowledgement that is kept on file. This 

acknowledgement does not release Enbridge Gas from its obligation for future 

tile repairs, compensation for damaged and/or further restoration as required 

due to erosion or subsidence directly related to the pipeline construction. 
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DESIGN AND PIPE SPECIFICATIONS 

1. The proposed pipeline will be designed and constructed in accordance with the 

the Ontario Regulations 210/01 under the Technical Standards and Safety Act 

2000, Oil and Gas Pipeline Systems. This is the regulation governing the 

installation of pipelines in the Province of Ontario. 

2. The proposed pipeline will meet or exceed the design and construction 

requirements of the applicable current adopted edition of CSA Z662, in 

accordance with Enbridge Gas’s Construction and Maintenance Manual 

3. The proposed pipeline will be designed as a distribution pipeline and operated at 

less than 30% SMYS. 

4. The proposed pipeline will be pressure tested in compliance with Clause 8 of the 

applicable current adopted edition of CSA Z662 and Ontario Regulation 

requirements. 

5. The minimum installation depth of cover in road allowance is 0.75 metres and in 

agricultural land is 1.2 metres. These depth of cover requirements are in 

accordance with the Enbridge Gas’s Construction and Maintenance Manual. 

Additional depth of cover, greater than the minimum, will be provided to 

accommodate existing or planned facilities and where ground conditions allow 

greater depth. All installation depths are in accordance with the minimum 

installation depth of cover of 0.6 metres stated in Section 12.4.7. Cover in Table 

12.2 of the applicable current adopted edition of CSA Z662. 

6. The design specifications and pipeline specifications for the Project are provided 

in Table 1 and 2 respectively. 
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Table 1: Design specifications 

Design Specifications : NPS 4 and NPS 6 
Class Location (existing) Distribution 
Design Class Location (proposed) NA 
Design Factor 0.3 
Location Factor (General) NA 
Location Factor (Roads/Railways) NA 
Maximum Design Pressure 3447 kPa 
Maximum Operating Pressure 3447 kPa 
Test Medium Water 
Test Pressure 4830 kPa minimum 
Valves/Fittings PN 50 minimums 
Minimum Depth of Cover Per CSA Z662-15 Table 12.2 

Table 2: Pipe Specifications 

Pipe Specifications: NPS 4 and NPS 6 
Size NPS 4 NPS 6 
Outside Diameter 114.3 mm 168.3 mm 
Wall Thickness 4.8 mm 4.8 mm 
Grade 290 MPa (min) 290 MPa (min) 
Description CSA Z245.1-18, Steel Pipe CSA Z245.1-18, Steel Pipe 
Category CAT I CAT I 
Coating Fusion Bonded Epoxy, 

ARO, Yellow Jacket 
Fusion Bonded Epoxy, 
ARO, Yellow Jacket 

% SMYS based on Gr 290 
minimum 

14.2% 20.9% 
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Phase 

Environmental 
Environmental Report 
Field Surveys (species, arch, etc.) 

Regulatory 
OEB 'Leave to Construct' Application 

Land & Land Rights 
Permanent Easements 
Temporary Workspaces 

Engineering & Construction 
Engineering 
Procurement 
Permits 
Construction 
Services 

2019 2020 2021 2022 
Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Clearing Abandonment & Clean up 



   
   
    
   
   
     
 

 
 
 

 

    

  

    

 

      

    

 

 

   

      

   

  

 

   

 

 

  

   

 

        

    

  

 

      

Filed:  2020-09-02 
EB-2020-0192 

Exhibit E 
Tab 1 

Schedule 1 
Page 1 of 2 

LAND REQUIREMENTS 

1. The majority of the Proposed Facilities will be located within existing road 

allowances in the County of Middlesex, the County of Lambton, the Township of 

Dawn-Euphemia, the Municipality of Southwest Middlesex, the Municipality of 

Strathroy-Caradoc, and the Municipality of Middlesex Centre. 

2. Enbridge Gas will require approximately 0.584 acres of permanent easement. 

Enbridge Gas will be engaging in negotiations for all necessary permanent Land 

Rights. 

3. Enbridge Gas will require 114.9 acres of temporary land rights for construction and 

topsoil storage. Options for temporary land rights will be obtained from the directly 

affected landowners. Enbridge Gas will make efforts to obtain these rights and if 

unable to obtain these rights, Enbridge Gas can still construct the pipeline within the 

road allowance. 

4. Enbridge Gas will require five fee simple land right purchases. These lands will be 

required for the proposed new sites, and expansion of existing stations. 

5. A map showing the location of the proposed pipeline as well as the land rights 

required is provided at Exhibit E, Tab 2, Schedule 1. 

6. A list of the properties and the dimensions of the permanent, temporary easement 

land rights required, and fee simple purchases for the Project is provided at 

Exhibit E, Tab 2, Schedule 2. 

7. A copy of Enbridge Gas’s Form of Temporary Land Use Agreement and Transfer of 
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Easement Agreement for the land rights required were previously approved by the 

Board and can be found at Exhibit E, Tab 2, Schedules 3 and 4 respectively. 
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LONDON LINES REPLACEMENT PROJECT 

FEE SIMPLE PERMANENT EASEMENT TEMPORARY EASEMENT MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION Dimensions (Metres) Dimensions (Metres) Dimensions (Metres) LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 
along BENTPATH LINE 

L1 43385-0075 

L2 43380-0051 

L3 43385-0151 

CUTHBURT ROAD 
L4 43385-0118 30 x 300.7 0.931 m) NBD BANK, CANADA 

L5 43385-0116 10 x 32.9 0.033 e) LAGASCO INC. 

m) Bank of Montreal 

L6 43385-0179 30 x 306.9 0.919 e) LAGASCO INC. 

L7 43385-0119 10 x 38.2 0.038 e) LAGASCO INC. 

m) LAMBTON FINANCIAL CREDIT UNION LTD 

L8 43385-0178 30 x 674.4 2.080 e) LAGASCO INC. 

ROBINSON ROAD 
L9 43382-0053 30 x 680.1 2.068 m) LAMBTON FINANCIAL CREDIT UNION LTD 

e) LAGASCO INC. 

L10 43382-0072 10 x 120.3 0.120 m) Douglas, Marjorie Elaine L944459 

L11 43382-0071 10 x 30.5 0.030 m) Bank of Montreal 

MARTHAVILLE ROAD 
10 x 40.0 0.040 e) LAGASCO INC. 

PART LOT 25, CONCESSION 3, DAWN, PARTS 5, 6 
AND 7, 25R10941; DAWN-EUPHEMIA 

W 1/2 OF W 1/2 LT 25 CON 3 DAWN EXCEPT PT 1, 
25R5134 & L859848; DAWN-EUPHEMIA 

PT LT 25 CON 3 DAWN AS IN L859848; S/T 
L113935, L285494, L560076; DAWN-EUPHEMIA 

PART LOT 25, CONCESSION 3, DAWN, PARTS 3 
AND 4, 25R10941; DAWN-EUPHEMIA 

PT LT 25 CON 3 DAWN AS IN L906838; DAWN-
EUPHEMIA 

 

 

 

 

 

 

 
 

 

 

 

 

 

PT LT 24-25 CON 2 DAWN AS IN L772039, SRO AS 
IN L273419, L209309 (FIRSTLY & THIRDLY) 
TOGETHER WITH AN EASEMENT OVER PART 3, 
25R5117 AS IN LA117970 TOWNSHIP OF DAWN-

PT LT 25 CON 2 DAWN PTS 1,2,3,4 25R9298; S/T 
EASEMENT PTS 3,4 25R9298 IN FAVOUR OF 
ONTARIO NATURAL GAS STORAGE & PIPELINES 
PT LT 25 CON 2 DAWN PT 5 25R9298; DAWN-
EUPHEMIA 

NW1/4 LT 25 CON 4 DAWN S/T L95135; DAWN-
EUPHEMIA 

PT NE1/4 LT 25 CON 4 DAWN AS IN L944457; S/T 
INTEREST IN L944457; DAWN-EUPHEMIA 

PT NE1/4 LT 25 CON 4 DAWN AS IN L597613 & 
L597614; DAWN-EUPHEMIA 

L12 43382-0073 PT NW1/4 LT 25 CON 5 DAWN AS IN L834695; 
DAWN-EUPHEMIA 
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LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

L13 43382-0074 30 x 297.1 0.891 m) Bank of Montreal 

L14 43382-0075 30 x 1002.3 3.059 

TRAMWAY ROAD 
L15 43382-0092 30 x 686.5 2.100 m) FARM CREDIT CANADA 

L16 43382-0153 30 x 428.8 1.286 m) LIBRO CREDIT UNION LIMITED 

30 x 172.2 0.530 

L17 43882-0152 10 x 54.8 0.055 m) CIBC 

L18 43382-0095 

ESTERVILLE ROAD 
L19 43380-0051 30 x 336.8 1.010 m) THE TORONTO-DOMINION BANK 

e) LAGASCO INC. 

L20 43380-0052 30 x 340.2 0.813 DUFF, DOUGLAS ROSS (LA169088)   
m) LIBRO CREDIT UNION LIMITED 

NEST CAPITAL MORTGAGE INVESTMENT 
CORPORATION (LA236797) 

e) LAGASCO INC. 
L21 43380-0054 30 x 721.0 2.169 

OIL HERITAGE ROAD 
L22 43380-0071 30 x 486.0 1.481 

L23 43380-0073 30 x 683.0 2.049 m) ST.WILLIBRORD COMMUNITY CREDIT UNION 
LTD 

e)  LAGASCO INC. 
e) LAKEVILLE HOLDINGS INC. now  LAGASCO INC. 

PT LT 25 CON 8 DAWN AS IN L869332; DAWN-
EUPHEMIA 

PT LT 25 CON 8 DAWN AS IN L170359; EXCEPT 
25R446, PP1011 AND L195855; DAWN-EUPHEMIA 

PT W1/4 LT 25 CON 5 DAWN AS IN L237713; 
DAWN-EUPHEMIA 

E 3/4 OF N1/2 LT 25 CON 5 DAWN; DAWN-
EUPHEMIA 

N1/2 OF W1/2 LOT 25 CONCESSION 6 DAWN; 
DAWN-EUPHEMIA 

EAST 1/2 LOT 25 CONCESSION 6, DAWN, EXCEPT 
PT 1, 25R3965, L208376 & PART 1, 25R10533 
TOWNSHIP OF DAWN-EUPHEMIA 

PART LOT 25 CONCESSION 6, DAWN, PART 1, 
25R10533 TOWNSHIP OF DAWN-EUPHEMIA 

PT LT 25 CON 6 DAWN PT 1, 25R3965; DAWN-
EUPHEMIA 

W1/4 LT 25 CON 7 DAWN; S/T L843351; DAWN-
EUPHEMIA 

E1/2 OF W1/2 LT 25 CON 7 DAWN; DAWN-
EUPHEMIA 

PT LT 25 CON 7 DAWN AS IN L110272; EXCEPT 
25R446, 25R1874, PP899 AND PP1011; DAWN-
EUPHEMIA 
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LONDON LINES REPLACEMENT PROJECT 2021 

FEE SIMPLE PERMANENT EASEMENT TEMPORARY EASEMENT MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION Dimensions (Metres) Dimensions (Metres) Dimensions (Metres) LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 
PANTRY SCHOOL ROAD 
L24 43380-0089 20 x 30 0.077 30 x 682.3 1.789 MCINTYRE, DENISE (L938126) 

ALBERTA GAS PRODUCTS 
LAGASCO INC. 
LAKEVILLE HOLDINGS INC now LAGASCO INC. 

L25 43380-0091 30 x 685.1 2.108 m) Bank of Montreal 

LAGASCO INC. 

GOULD ROAD 
L26 43377-0053 30 x 518.9 1.557 

PPC OIL & GAS CORP. 
CANENERCO LIMITED 
CLEARBEACH RESOURCES INC. 
CRICH HOLDINGS AND BUILDINGS LIMITED 
A.L. LESTER LIMITED 
LINDROSS HOLDINGS (SARNIA) LTD. 

m) PACE SAVINGS & CREDIT UNION LTD 
L27 43377-0054 30 x 504.8 1.360 CANENERCO LIMITED 

PPC OIL & GAS CORP. 

L28 43377-0055 30 x 342.2 1.008 PPC OIL & GAS CORP. 

CANENERCO LIMITED 

HUFFS CORNERS ROAD 
L29 43377-0066 30 x 341.4 1.012 SEEMACK OIL & GAS LTD. 

L30 43377-0067 30 x 1010.1 3.059 m) ROYAL BANK OF CANADA 

HALE SCHOOL ROAD 
30 x 700.6 2.102 m) TD BANK 

PT LT 25 CON 10 DAWN AS IN L878370, EXCEPT PT 
15, PP1011, S/T INTEREST IN L878370; S/T 
L469045; S/T EXECUTION 04-0000055, IF 
ENFORCEABLE; S/T EXECUTION 95-0000557, IF 

PT LT 25 CON 9 DAWN AS IN L941103; DAWN-
EUPHEMIA 

E1/2 LT 25 CON 9 DAWN EXCEPT PP1011; S/T 
DN25297; DAWN-EUPHEMIA 

PT LT 25 CON 10 DAWN AS IN L878370, S/T 
INTEREST IN L878370; S/T EXECUTION 04-
0000055, IF ENFORCEABLE; S/T EXECUTION 95-
0000557, IF ENFORCEABLE; S/T EXECUTION 95-
0001089, IF ENFORCEABLE; S/T EXECUTION 98-
0000624, IF ENFORCEABLE; DAWN-EUPHEMIA 

PT LT 25 CON 10 DAWN AS IN L243772; S/T 
EXECUTION 95-0000557, IF ENFORCEABLE; S/T 
EXECUTION 98-0000624, IF ENFORCEABLE; DAWN-
EUPHEMIA 

                                           

 
 

  
 

 

 

 

 

 
 

PT LT 25 CON 11 DAWN AS IN L859684 EXCEPT PT 
16, PP1011; DAWN-EUPHEMIA 

PT LT 25 CON 11 DAWN AS IN L899667, L848084, 
EXCEPT PT 1, 25R8711; DAWN-EUPHEMIA 

L31 43374-0056 PART OF LOT 25 CON 12 DAWN AS IN L505239 
TOWNSHIP OF DAWN-EUPHEMIA 
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LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

L32 43374-0058 30 x 829.7 2.501 m) TD BANK 

NORMAN VANROBOY'S LEASING LTD 
DIDOCHA, BARBARA (L486934) (L523281) 

OAKDALE ROAD 
L33 43374-0088 20 x 40 0.08 30 x 781.5 2.489 MICHIGAN OIL COMPANY 

NAYLOR ROAD 
along DRIESSENS LINE - eastbound 
along FOREST ROAD - nothbound 
along MOSSIDE ROAD -eastbbound 
McCAULSAN ROAD 
INWOOD ROAD 
L34 43372-0094 20 x 43 0.086 10 x 73.7 0.074 m) Lambton Finicial Credit Union Limited 

L35 43372-0096 30 x 30.0 0.090 m) Lambton Finicial Credit Union Limited 
30 x 30.0 0.090 

BUR ROAD 
L36 43369-0103 30 x 30.0 0.090 m) Farm Credit Canada 

30 x 30.0 0.090 

DOBBYN ROAD 
L37 43369-0178 30 x 84.0 0.252 m) Farm Credit Canada 

L38 43369-0122 30 x 37.0 0.111 m) Lawson, Thomas Robert 
Lawson, Norma Margaret 

L39 43369-0135 30 x 40.0 0.120 

30 x 30.0 0.090 m) Farm Credit Canada 
30 x 30.0 0.090 

SMITH FALLS ROAD 
DOWNIE ROAD 
L40 43368-0073 30 x 30.0 0.090 m) Libro Credit Union Limited 

30 x 30.0 0.090 l) South Bend Petroleums Limited 

CAIRO ROAD 
L41 43368-0123 30 x 30.0 0.090 m) Bank of Montreal 

E1/2 LT 30 CON 3 EUPHEMIA; S/T EU14035; 
DAWN-EUPHEMIA 

NE 1/2 LT 30 CON 4 EUPHEMIA; S/T EU14037; 
DAWN-EUPHEMIA 

W 1/2 LT 31 CON 7 EUPHEMIA; DAWN-EUPHEMIA 

E 1/2 LT 31 CON 8 EUPHEMIA; W 1/2 LT 31 CON 8 
EUPHEMIA EXCEPT PP718 & PT 6, 25R319 
TOWNSHIP OF DAWN-EUPHEMIA 

PT LT 24-25 CON 13 DAWN AS IN L822203, 
EXCEPT L283853 (SECONDLY); S/T L253908; 
DAWN-EUPHEMIA 

PT LT 30 CON 3 EUPHEMIA AS IN L410171; S/T 
EU14055; DAWN-EUPHEMIA 

PT LT 30 CON 5 EUPHEMIA PT 2 & 3, 25R7278 
EXCEPT PT 1 PLAN 25R9786; S/T EU14038, 
EU14039, EU14053; DAWN-EUPHEMIA 

PT LT 29-30 CON 5 EUPHEMIA PT 1, 25R2826; S/T 
EU14096; DAWN-EUPHEMIA 

PT LT 30 CON 6 EUPHEMIA AS IN L748713; S/T 
EU14040; DAWN-EUPHEMIA 

PT LT 25 CON 12 DAWN PT 1, 25R3405; S/T 
L253907; DAWN-EUPHEMIA 

 

  

 

 

 

 
 

 

 

 

 

 



  

  

 

 
 

 
 

 

 
 

 

 

 

 

LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

20 x 30 0.060 10 x 89.1 0.089 

30 x 30.0 0.090 m) CIBC 
30 x 30.0 0.090 

30 x 30.0 0.090 l) Liberty Oil & Gas LTD 
30 x 30.0 0.090 
30 x 30.0 0.090 
30 x 30.0 0.090 

16.6 x 40.0 0.066 m) Bank of Montreal 

16.6 x 40.0 0.066 m) Bank of Montreal 

30 x 30.0 0.090 m) Bank of Montreal 
30 x 30.0 0.090 

30 x 40.0 0.120 e) Hydro Electric Power Commision 

30 x 111.5 0.324 m) Royal Bank of Canada 

e) Corporation of the Township of Ekfrid 

PT LT 9 CON 6 BEING S 1/2 SAVE AND EXCEPT PT 1 
PL 33R-13461, MOSA MUNICIPALITY OF 
SOUTHWEST MIDDLESEX 

PT LTS 9 & 10, CON 5 , AS IN 946398 & 946396 ; 
S/T MW43566 ; MOSA ; SUBJECT TO EXECUTION 
94-1849, IF ENFORCEABLE. ; 

PT LT 2, CON 3, AS IN MW80254 ; S/T 948129 
SOUTHWEST MIDDLESEX TWP. 

PT LTS 1 & 2, CON 3, AS IN 929732, EXCEPT PART 
1, 33R10958 ; S/T MO14204 ; MOSA ; SUBJECT TO 
EXECUTION 94-1849, IF ENFORCEABLE 

PT LT 24 CON 3 IN 910767 EXCEPT MM531 ; ; 
EKFRID ; SUBJECT TO EXECUTION 93-1402, IF 
ENFORCEABLE. ; 

N 1/2 LT 19, CON 2 ; S/T EK16749 ; EKFRID ; 
SUBJECT TO EXECUTION 94-0744, IF 
ENFORCEABLE. ; SUBJECT TO EXECUTION 94-2486, 
IF ENFORCEABLE. ; SUBJECT TO EXECUTION 95-
03 O 

PT LT 11, CON 5 , PART 4, 5, 6 & 7 , 34R743 ; 
MOSA 

PT LT 9, CON 4 MOSA , LYING N OF RAILWAY, AS 
IN MW61311 MUNICIPALITY OF SOUTHWEST 
MIDDLESEX 

PT LT 9, CON 4 MOSA , LYING S OF RAILWAY, AS 
IN MW61311 MUNICIPALITY OF SOUTHWEST 
MIDDLESEX 
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File # PIN NAME & ADDRESS 

JOHNSTON ROAD 
McCREADY ROAD 
CAMERON ROAD 
along WATERWORTH ROAD - northbund 
along ARGYLL ROAD - eastbound 
along BIG BEND ROAD - southbound 
along OILFIELD ROAD - eastbound 
L42 08572-0037 

L43 08572-0055 

along PRATT SIDING ROAD - southbound 
L44 08572-0051 

KNAPDALE ROAD 
L45 08569-0027 

L46 08569-0026 

along CPR DRIVE - eastbound 
OLD AIRPORT ROAD 
L47 08570-0050 

along DUNDONALD ROAD - southbound 
L48 08570-0051 

L49 08540-0019 

along FALCONBRIDGE DRIVE - eastbound 
TAITS ROAD 
L50 08544-0016 30 x 30.0 0.090 
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LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

L51 08544-0330 30 x 30.0 0.090 m) Farm Credit Canada 

McARTHER ROAD 
L52 08545-0006 30 x 30.0 0.090 m) Farm Credit Canada 

L53 08545-0041 30 x 30.0 0.090 e) Bell Telephone Company of Canada 
m) Farm Credit Canada 

L54 08545-0042 30 x 57.0 0.150 

THAMES ROAD 
L55 08545-0244 30 x 30.0 0.090 m) Bank of Montreal 

MAYFAIR ROAD 
L56 08538-0073 30 x 30.0 0.090 

L57 08538-0066 30 x 30.0 0.090 e) Ontarion Hydro 
m) Royal Bank 

SPRINGFIELD ROAD 
L58 08546-0046 20 x 40.0 0.080 e) Hydro Electric Power Commision of Ontario 

MELBOURNE ROAD 
L59 08516-0001 20 x 30.0 0.060 e) Ontario Hydro 

m) TD Bank 

L60 08516-0008 20 x 40.0 0.080 e) Bell Telephone Company of Canada 
20 x 40.0 0.080 

L61 08524-0037 30 x 60.0 0.180 

GLEN OAK ROAD 
SUTHERLAND ROAD 
L62 08517-0001 20 x 40.0 0.080 m) Mainstreet Credit Union Limited 

20 x 40.0 0.080 

PT LT 2 CON 4, PT 1 MM848, PT 1 34R1268, PT 2 
34R1879 & PT SE 1/2 LT 3 CON 4 AS IN 904468 
TOWNSHIP OF STRATHROY-CARADOC/CARADOC 

PT LT 13, CON 2 IN 935810 ; S/T EK16640 EKFRID 

N 1/2 LT 18, CON 2 EKFRID SAVE & EXCEPT PTS 1 
& 2, 33R-17798; SUBJECT TO EASEMENT AS IN 
EK16743 (AMENDED BY MW54069) 
MUNICIPALITY OF SOUTHWEST MIDDLESEX 

W 1/2 OF N 1/2 LT 13, CON 2, S/T EK16638 AS 
PARTIALLY SURRENDERED BY MW50589; S/T 
EK15305, EK17377; EKFRID MUNICIPALITY OF 

E 1/2 OF N 1/2 LT 14, CON 2 ; S/T 
EK16637;MUNICIPALITY OF SOUTHWEST 
MIDDLESEX/EKFRID 

PT LT 12, CON 2 AS IN MW75002 & MW56044 S/E 
PARTS 1 & 5, 34R-789 & PT 1 & 2, 33R-13282; S/T 
EASE OVER PART 1, 33R-13349; TWP OF EKFRID 

PT LT 7, CON 3 , AS IN 911691 ; S/T MM716 
EKFRID 

E 1/2 OF S 1/2 LT 8, CON 3; S/T INTEREST IF ANY 
EK36613 ; S/T MM715 EKFRID 

PT OF LT 1, CON 2 AS IN MW85688 EXCEPT PT 1 
34R2162, S/T EK16645 PARTIALLY SURRENDERED 
BY MW41466 ; S/T 

PART LOT 1, CONCESSION 3 CARADOC AS IN 
ER817364; S/T CA28898, MM732 MUNICIPALITY 
OF STRATHROY-CARADOC 
N 1/2 LT 2, PT SE 1/2 LT 2, PT N 1/2 LT 3 CON 3, 
PTS 1, 2, 12, 13 & 14 34R1671 & PT S 1/2 LT 3 CON 
3, PTS 1 & 2 34R1714 S/T CA26329, CA28899, 

NW 1/2 LT 9 CON 3; EXCEPT PT 1 34R1505 S/T 
MW51122 STRATHROY-CARADOC TWP 
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LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

L63 08517-0012 30 x 30.0 0.090 e) Hydro Electric Power Commision of Ontario 
m) Farm Credit Canada 

CHRISTINA ROAD 
L64 08517-0016 30 x 30.0 0.090 e) Hydro Electric Power Commision of Ontario 

L65 08517-0035 15 x 20.0 0.030 m) Royal Bank 

ROUGHAM ROAD 
L66 08521-0108 20 X 30 0.056 IRR X IRR 0.193 e) Bell Canada 

m) Bank of Montreal 

ADELAIDE ROAD 
L67 08520-0008 30 x 30.0 0.090 

SPRINGWELL ROAD 
L68 08522-0094 30 x 30.0 0.090 

HIGHWAY 402 
along AVRO DRIVE - eastbound 
L69 08522-0102 10 x irr 0.328 m) CIBC 

along AMIENS ROAD - southbound 
OXBOW DRIVE 
ORIOLE DRIVE 
L70 09660-0071 16.6 x 15.0 0.025 

L71 09660-0072 16.6 x 15.0 0.025 m) Bank of Nova Scotia 

L72 09660-0076 16.6 x 30.0 0.050 

along GLENDON DRIVE - eastbound 

NW 1/2 LT 12 CON 3; EXCEPT PT 1 34R537 & 
BLW287; S/T CA28907 AS PARTIALLY 
SURRENDERED BY MW71137 S/T CA27633, 

PT LT 13 CON 3 AS IN MW82782 CARADOC; S/T 
CA27659, CA28929, CA31865; MUNICIPALITY OF 
STRATHROY-CARADOC 

PT N 1/2 LT 16 CON 3 AS IN MW105769; S/T 
CA28910 AS PARTIALLY SURRENDERED BY 
MW77390 STRATHROY-CARADOC TWP/CARADOC 

PARCEL 1-1, SECTION 34M11 LT 1 PLAN 34M11; 
34M11 NOT A PLAN OF SUBDIV WITHIN THE 
MEANING OF PLANNING ACT (BA954) TOWNSHIP 

PT N 1/2 LT 22 CON 3 AS IN MW77002; EXCEPT PT 
25 34R687; "DESCRIPTION IN MW77002 MAY NOT 
BE ACCEPTABLE IN FUTURE" TOWNSHIP OF 

LOTS 18, 19, 21, & 22, PLAN 34M-7; AND LOT 
20,PLAN 34M-7 S/E PART 1, 33R-13122; (34M-7 IS 
NOT A PLAN OF SUBDIV WITHIN THE MEANING 
OF THE PLANNING ACT BA 333); S/T CA26369, 
CA29684 &MM365; TOWNSHIP OF STRATHROY-

PT LTS 1 & 2, CON 2, PTS 2, 3, 4 & 5, 33R11865, 
S/T LQ12957 PARTIALLY SURRENDERED BY 
164639, S/T LQ12959 PARTIALLY SURRENDERED 
BY 164640; S/T 945287; MIDDLESEX CENTRE 

PT LT 1, CON 2, PART 1, 33R561; MUNICIPALITY 
OF MIDDLESEX CENTRE/LOBO TWP 

PT LT 1, CON 2 , AS IN 120109 ; MIDDLESEX 
CENTRE TWP/LOBO TWP 

PT LT 23 CON 3 AS IN MW106522 TOWNSHIP OF 
STRATHROY-CARADOC/CARADOC 

 

  

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

 



REDACTED, Filed: 2020-09-02, EB-2020-0192, Exhibit E, Tab 2, Schedule 2, 8 of 9

LONDON LINES REPLACEMENT PROJECT 2021 

MORTGAGE, 
File # PIN NAME & ADDRESS PROPERTY DESCRIPTION LIEN/LEASE &/OR 

W x L Hectares W x L Hectares W x L Hectares  ENCUMBRANCES 

FEE SIMPLE TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

PERMANENT EASEMENT 
Dimensions (Metres) 

L73 09660-0107 30 x 30.0 0.090 

L74 08512-0156 5 x 80.6 0.040 e) Municipality of Middlesex Centre 

L75 08512-0072 10 x 195.9 0.196 e) Municipality of Middlesex Centre 
e) Lupine Properties Limited 
e) Goodwins International Corporation 
e) Middlesex Vacant Land Condominium 

Corporation No. 885 
e) 2536221 Ontario Inc. 
m) Carvest Properties Limited 

along KOMOKA ROAD - southbound 
L76 08502-0793 0.000 e) Municipality of Middlesex Centre 

PART LOT 4, CONCESSION 1 LOBO TWP 
DESIGNATED AS PARTS 1 & 2, PLAN 33R-17803 
TOGETHER WITH AN EASEMENT OVER PT 1 

PT LTS 5 & 6 CON 1 LOBO TWP & ALL LTS 5 & 6 BF 
CON & ALL OF THE RD ALLOWANCE BETWEEN BF 
CON & CON 1 THROUGH LTS 5 & 6 CLOSED BY 
BYLAW 680445 DESIGNATED AS PTS 1 TO 8, BOTH 
INCL., PL 33R-6395 SAVE & EXCEPT PT 1, PL 33R-
12023, S/T EASE OVER PTS 1 TO 4, 7 & 8 PL 33R-
6395 AS IN LQ12546, LQ12965 & LQ12972 
SUBJECT TO AN EASEMENT OVER PART 1 PLAN 
33R-16330 IN FAVOUR OF PART 1 PLAN 33R-
12023 AS IN ER641829 MUNICIPALITY OF 

PT LT 4 CON 1, PT 1 33R16300 SUBJECT TO AN 
EASEMENT IN GROSS OVER PTS 1,2,4,5,6 
33R19583 AS IN ER1076795 SUBJECT TO AN 
EASEMENT IN FAVOUR OF PTS 1,2 33R17803 AS 
IN ER1096956 SUBJECT TO AN EASEMENT OVER 
PT 1 33R16300 IN FAVOUR OF PT 4 33R17803 AS 
IN ER1107767 SUBJECT TO AN EASEMENT OVER 
PTS 1,2,3 33R19583 IN FAVOUR OF MIDDLESEX 
VACANT LAND CONDOMINIUM CORPORATION 
NO. 885 AS IN ER1162909 SUBJECT TO AN 
EASEMENT OVER PTS 1,2,3 33R19583 IN FAVOUR 

PCL 4-1, SEC 33-LOBO-2 ; PT LT 4, CON 2 , PART 1, 
2, 3 & 4 , 33R4589 ; MIDDLESEX CENTRE 
TWP/LOBO TWP 
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LONDON LINES REPLACEMENT PROJECT 2021 

File # PIN NAME & ADDRESS PROPERTY DESCRIPTION 
FEE SIMPLE 

Dimensions (Metres) 
W x L Hectares 

PERMANENT EASEMENT 
Dimensions (Metres) 

W x L Hectares 

TEMPORARY EASEMENT 
Dimensions (Metres) 
W x L Hectares

MORTGAGE, 
LIEN/LEASE &/OR 
 ENCUMBRANCES 

STRATHROY TAKE OFF 

L77 08530-0035 

along CALVERT DRIVE 
along SUTHERLAND ROAD 
WALKERS DRIVE 
SCOTCHMERE DRIVE 
L78 08526-0121 30 x 30.0 0.090 e) Ontario Hydro 

m) Royal Bank 

L79 08526-0002 30 x 30.0 0.090 e) Bell Canada 
e) Ontario Hydro 

INADALE DRIVE 
L80 08526-0123 30 x 30.0 0.090 m) Farm Credit Canada 

OLDE DRIVE 
L81 08523-0001 30 x 30.0 0.090 e) Bell Canada 

e) Ontario Hydro 
Canadian Green Power Investment & 
Managerment Services Inc 

CENTURY DRIVE 
L82 08523-0051 30 x 30.0 0.090 

L83 08523-0054 30 x 30.0 0.090 e) Bell Canada 
e) Ontario Hydro 

PT LT 9 CON 4 AS IN MW103034 S/T MW106623, 
MW59141 TOWNSHIP OF STRATHROY-CARADOC 

SE 1/2 LT 9 CON 7; S/T CA29252, CA29253, 
CA29255 PARTIALLY RELEASED BY CA31123, 
CA31124, CA31125 S/T MM818, MW57213 

W 1/2 OF S 1/2 LOT 9 CONCESSION 6 CARADOC 
TWP SAVE & EXCEPT PARTS 1 & 2, PLAN 33R-
18256 SUBJECT TO AN EASEMENT AS IN 

PT LT 9 & PT S 1/2 LT 10 CON 5 AS IN MW87474 
S/T CA27644, CA27948, CA31546, CA31842, 
CA31878 S/T MW57212 CARADOC 

NW 1/2 OF LOT 9, CONCESSION 7 CARADOC SAVE 
AND EXCEPT PART 1, PLAN 33R-17431; S/T 
CA29246 PARTIALY RELEASED BY CA31126L S/T 

PT LT 9 CON 4, PT 2 34R2340 TOWNSHIP OF 
STRATHROY-CARADOC 

PT LT 9 CON 9, PT 1 34R1184 & MW38284 
TOWNSHIP OF STRATHROY-CARADOC/CARADOC 

   

 

 
 

 

 

 

 
 

 

 

TAKE OFF FROM FALCONBRIDGE ROAD 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the sum of _________XX/100 Dollars ($__ __), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

the Owner of PIN: 

Legal Description: labelled as Appendix “B” hereto, hereby grants to the Company, its servants, 
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during 
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") 
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of 
the right hereby granted and further including the right of surveying and placing, storing, levelling and 
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of 
movement of vehicles, machinery and equipment of all kinds. 

1. This Agreement is granted upon the following understandings: 

a) The rights hereby granted terminate on the day of , 20. 

b) The Company shall make to the person entitled thereto due compensation for any damages 
resulting from the exercise of the right hereby granted and if the compensation is not agreed 
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy 
Board Act, R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in 
amendment thereof or substitution there for; 

c) As soon as reasonably possible after the construction, the Company at its own expense will 
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their 
former state so far as is reasonably possible, save and except for items in respect of which 
compensation is due under paragraph (b) and the Company will also restore any gates and 
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to 
the condition in which they existed immediately prior to such interference by the Company. 

d) It is further agreed that the Company shall assume all liability and obligations for any and all 
loss, damage or injury, (including death) to persons or property that would not have happened 
but for this Agreement or anything done or maintained by the Company hereunder or intended 
so to be and the Company shall at all times indemnify and save harmless the Owner from and 
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges, 
damages, expenses, claims or demands arising therefrom or connected therewith provided that 
the Company shall not be liable under the Clause to the extent to which such loss, damage or 
injury is caused or contributed to by the gross negligence or wilful misconduct of the Owner. 

The Company and the Owner agree to perform the covenants on its part herein contained. 

Dated this ____ day of __________________ 20__. 

[Insert name of individual or corporation] 

Form # 07/ June2020 
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Signature (Owner) Signature (Owner) 

Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable) 

Choose an item Choose an item. 

Address (Owner) Address (Owner) 

ENBRIDGE GAS INC. 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

Additional Information:  (if applicable): 

Property Address: 

HST Registration Number: 

Form # 07/ June2020 
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TRANSFER OF EASEMENT 
(Blanket or Specified Lands) 

Definitions 

For the purposes of this easement the following capitalized words shall have the following 
meanings: 

“Company” or “Transferee” means Enbridge Gas Inc. 

“Dominant Tenement” means the lands described in Schedule 1 attached hereto. 

“Easement Lands” or “Servient Tenement” means the lands described in the Properties 
heading of the document to which this schedule is attached. 

“Equipment” means, collectively, the all pipelines, piping, meters, attachments, appurtenances, 
apparatus, appliances, markers, fixtures, works and other equipment constructed or to be 
constructed by Company in, on and/or under the Servient Tenement. 

“Owner” or “Transferor” means the owner of the Property. 

IN CONSIDERATION OF THE COVENANTS HEREIN, the parties hereto agree as follows: 

(1) Owner hereby transfers, sells, grants and conveys in perpetuity to Company, its 
successors and assigns, a free and unencumbered easement in, over, upon, under 
and/or through the Easement Lands, to survey, lay, construct, install, operate, use, 
inspect, remove, renew, replace, alter, enlarge, reconstruct, repair, expand and 
maintain the Equipment which Company may deem necessary or convenient thereto. 
This transfer of easement shall include the right of Company, its successors, assigns, 
servants and agents to use the surface of the Easement Lands for ingress and egress 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from 
time to time. 

(2) Company shall have the right at any time and from time to time to remove any boulder 
or rock and to sever, fell, remove or control the growth of any roots, trees, stumps, 
brush or other vegetation on or under the Easement Lands. 

(3) The rights of Company herein shall be of the same force and effect as a covenant 
running with the Easement Lands and shall be appurtenant to the lands and premises 
described in this Schedule as Company's Lands. 

(4) Company shall have the right to assign or transfer its rights hereunder in whole or in 
part. 

(5) This Transfer shall extend to, be binding upon and enure to the benefit of the estate 
trustees, successors and assigns of the parties hereto. If Owner is not the sole owner 
of the said lands, this Transfer shall bind Owner to the full extent of its interest therein 
and shall also extend to any after-acquired interest but all monies payable or paid to 
Owner hereunder shall be paid to Owner only in the proportion that its interest in the 
said lands bears to the entire interest therein. Owner hereby agree that all provisions 
herein are reasonable and valid and if any provision herein is determined to be 
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unenforceable, in whole or in part, it shall be severable from all other provisions and 
shall not affect or impair the validity of all other provisions. 

(6) Owner shall have the right to use and enjoy the surface of the Easement Lands except 
that such use and enjoyment shall not interfere with the rights of Company hereunder. 
Without limiting the generality of the foregoing, Owner shall not, without the prior 
written consent of Company, place or erect on the Easement Lands any building, 
structure or fence and shall not excavate, alter the grading, drill, install thereon any pit, 
well, foundation and/or pavement which will obstruct or prevent the exercise and 
enjoyment by Company of its rights hereunder. 

(7) Notwithstanding any rule of law or equity, any Works constructed by Company shall 
be deemed to be the property of Company even though the same may have become 
annexed or affixed to the Easement Lands. 

(8) Company shall at its own expense as soon as reasonably possible after the 
construction of any Works or other exercise of its rights hereunder, remove all surplus 
sub-soil and debris from the Easement Lands and restore them to their former state 
so far as is reasonably practicable. 

(9) Owner covenants that: 
a. they have the right to convey the rights hereby transferred to Company; 
b. Company shall have quiet enjoyment of the rights hereby transferred; 
c. Owner or its successors and assigns will execute such further assurances and do 

such other acts (at Company's expense) as may be reasonably required to vest in 
Company the rights hereby transferred; and 

d. Owner has not done, omitted or permitted anything whereby the Easement Lands 
is or may be encumbered (except as the records of the Land Registry Office 
disclose). 

(10) Owner represents and warrants that the Easement Lands have not been used for the 
storage of and do not contain any toxic, hazardous, dangerous, noxious or waste 
substances or contaminants (collectively the “Hazardous Substances”). If Company 
encounters any Hazardous Substances in undertaking any work on the Easement 
Lands, it shall give notice to Owner. At the expense of Owner, Company (or, at 
Company's option, Owner) shall effect the removal of such Hazardous Substances in 
accordance with the laws, rules and regulations of all applicable public authorities. In 
acquiring its interests in the Easement Lands pursuant to this Easement, Company 
shall be deemed not to acquire the care or control of the Easement Lands or any 
component thereof. 

(11) Company covenants and agrees that it shall comply with applicable federal and 
provincial environmental legislation in connection with the use of this Easement 
Lands and the rights granted herein. 

(12) Whenever the singular or neuter is used it shall, where necessary, be construed as if 
the plural or feminine or masculine has been used and vice versa, as the case may 
be. 
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(13) Company hereby declares that this easement is being acquired by Company for the 
purpose of a hydrocarbon line within the meaning of Part VI of the Ontario Energy 
Board Act, 1998 and/or a utility line within the meaning of the Ontario Energy Board 
Act, 1998. 

SCHEDULE 1 

DOMINANT TENEMENTS - TRANSFEREE’S LANDS 

PIN 64057-0029 (LT) 
PT TWP LT 92,THLD, AS IN AA 90798 S/T & T/W AA90798; WELLAND 

PIN 04161-0019 (LT) 
PT LT 6 CON 6RF GLOUCESTER PART 1, 4R-10265 & PART 2, 5R-5963; GLOUCESTER 

PIN 03187-0004 (LT) 
PT W1/2 LT 30 CON 2 MARKHAM AS IN MA49406; RICHMOND HILL 

31598998.3 
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PROJECT COSTS AND ECONOMICS 

Project Costs 

1. The total estimated cost of the Project is $164.1 million as shown at Exhibit F, Tab 

2, Schedule 1, Line 7.  This cost includes: (i) materials; (ii) construction and labour; 

(iii) environmental protection measures; (iv) land acquisitions; (v) abandonment of 

existing assets; (vi) contingencies; (vii) interest during construction; and (viii) 

indirect overheads. Excluding indirect overheads, the total estimated incremental 

cost of the Project is $133.9 million. 

2. The proposed Leave to Construct (“LTC”) seeks approval for the mainline costs of 

$95.2 million as shown at Exhibit F, Tab 2, Schedule 1, Line 5. Enbridge Gas is 

not seeking approval for the ancillary facilities’ costs (i.e. stations, services, 

abandonment) in this application.  These costs have been included in the total 

Project cost for completeness. 

Project Economics 

3. A Discounted Cash Flow report has not been completed as the Project is 

underpinned by integrity requirements. The Project has been designed to match 

the same capacity (current and growth) that the existing pipelines provide and will 

not create a significant change in capacity available on the London Line. 

4. Enbridge Gas expects the Project will meet the criteria for rate recovery during the 

deferred rebasing period using the Board’s Incremental Capital Module (“ICM”) 

mechanism.  The ICM request for the Project will form part of Phase 2 of Enbridge 

Gas’s 2021 Rates application. 
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London Line Replacement Project 
Total Estimated Project Capital Costs

 Line 
No. Particulars ($000's) Mainline Stations Services Abandonment (1) Total 

1 Materials 5,616 1,823 125 - 7,564 
2 Construction and Labour 77,321 8,221 4,005 19,776 109,323 
3 Contingencies 11,402 1,310 619 2,633 15,964 
4 Interest During Construction 867 142 49 - 1,058 
5 Estimated Incremental Project Capital Costs 95,206 11,496 4,798 22,409 133,909 
6 Indirect Overhead 21,881 2,640 991 4,677 30,189 
7 Total Estimated Project Capital Costs 117,087 14,136 5,789 27,086 164,098 

Notes: 
(1) Abandonment costs will not be included in Enbridge Gas's ICM request for rate recovery. 
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Plus Attachments 

INDIGENOUS1 CONSULTATION REPORT 

1. Enbridge Gas Inc. (“Enbridge Gas”) is committed to creating processes that 

support meaningful engagement with potentially affected Indigenous groups (First 

Nations and Métis).  Enbridge Gas works to build an understanding of project 

related interests, ensure regulatory requirements are met, mitigate or avoid 

project-related impacts on Aboriginal interests including rights, and provide 

mutually beneficial opportunities where possible. 

2. Pursuant to the Ontario Energy Board’s (the “Board”) Environmental Guidelines 

for the Location, Construction and Operation of Hydrocarbon Pipelines and 

Facilities in Ontario, 7th Edition, 2016 (the “Guidelines”), Enbridge Gas provided 

the Ontario Ministry of Energy Northern Development and Mines (the “MENDM”) 

with a project description for the London Lines Reinforcement Project (the 

“Project”) on December 9, 2019. This Project description is set out at Attachment 

1 to this Exhibit. 

3. Subsequently, on February 26, 2020, Enbridge Gas received a letter (“Delegation 

Letter”) from the MENDM indicating that the MENDM had delegated the 

procedural aspects of consultation to Enbridge Gas for the Project.  The 

Delegation Letter identified six Indigenous communities with whom Enbridge Gas 

was to consult.  A copy of the Delegation Letter is provided at Attachment 2 to 

this Exhibit. 

4. Enbridge Gas provided this Indigenous Consultation Report, including 

Indigenous Consultation Report: Summary (Exhibit G, Tab 2, Schedule 1) and 

1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 

“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 

35(2) of the Constitution Act, 1982. 
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ICR: Log and Project Correspondence (Exhibit G, Tab 2, Schedule 2), which form 

part of the report, to the MENDM on September 02, 2020 and requested that the 

MENDM determine if the procedural aspects of the Duty to Consult for the Project 

have been met. Enbridge Gas will update this Indigenous Consultation Report 

(specifically Attachment 3) when a sufficiency letter is received from the MENDM. 

Information gathered during the course of Enbridge Gas’ engagement with 

Indigenous groups was incorporated into the Stage 1 Archaeological 

Assessment and Environmental Report set out in Exhibit C, Tab 2, Schedule 1, 

and will be incorporated into the Stage 2 Archaeological Assessment when 

completed.  This work was completed under the auspices of the Guidelines which 

include Duty to Consult requirements for hydrocarbon facility proponents. 

Indigenous Engagement Program Objectives 

5. The design of the Indigenous engagement program was based on adherence to the 

Guidelines and Enbridge’s Indigenous Peoples Policy and principles as follows: 

• Enbridge Inc. has instituted a company-wide Indigenous Peoples Policy 

(“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key 

principles for establishing relationships with Indigenous groups, which includes, 

among other things, respect for traditional activities and land, heritage sites, the 

environment and traditional knowledge. 

• Enbridge Gas establishes meaningful relationships, provides timely exchanges 

of information, understands and addresses Indigenous Project-specific 

concerns, and ensures ongoing dialogue about its projects, their potential 

implications and benefits. 

• Enbridge Gas aligns its interests with those of Indigenous communities through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

• The Indigenous engagement program for the Project recognizes the rights of 
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Indigenous groups and assists Enbridge Gas in engaging in meaningful 

dialogue with potentially affected Indigenous groups about the Project. It also 

assists Enbridge Gas in meeting the procedural aspects of consultation that 

may be required by the Crown and the Guidelines. 

Overview of Indigenous Engagement Program Activities 

6. Enbridge Gas conducts its Indigenous consultation generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications. 

During these engagement activities, Enbridge Gas representatives will provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. 

7. Due to the restrictions from the COVID-19 pandemic in many cases in person 

meetings were not possible; however, Enbridge Gas offered to meet with 

Indigenous group representaitves virtually and held a virtual open house.  Despite 

the circumstances, Enbridge Gas and Indigenous groups were able to work 

collaboratively to find alternative ways to meet and discuss the Project. 

Ongoing Indigenous Engagement Activities 

8. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner. 

Enbridge Gas will listen to concerns and work with Indigenous groups to address 

those concerns and seek information on the exercise of, and potential impacts to, 
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Aboriginal and Treaty rights, traditional use in the Project area and how any 

potential Project-related impacts can be mitigated. 

9. Exhibit G, Tab 2, Schedule 1 contains a summary of Enbridge Gas’ Indigenous 

consultation and engagement activities for the Project.  Exhibit G, Tab 2, Schedule 

2 contains the Indigenous consultation and engagement log and correspondence for 

the Project. 

10. The information presented in the aforementioned Exhibits reflects Enbridge Gas’ 

Indigenous engagement activities for the Project up to and including August 26, 

2020; however, Enbridge Gas will continue to engage during the regulatory process 

and throughout the life of the Project. 
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December 9, 2019 

VIA EMAIL – dan.delaquis@ontario.ca 

Ministry of Energy, Northern Development and Mines 
Dan Delaquis 
Manager (Acting), Indigenous Energy Policy 
Unit 77 Grenville St. 
6th Floor 
Toronto, ON 
M7A 1B3 

Dear Mr. Delaquis: 

Re: London Lines Replacement Project 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (the “Board”) indicate that a project applicant shall provide the Ministry of Energy, 
Northern Development and Mines (the “Ministry”) with a description of a project while in the 
planning process such that the Ministry can determine if there are any Duty to Consult 
requirements for the project. 

The purpose of this letter is to inform the Ministry that Enbridge Gas Inc. (“Enbridge Gas”) has 
identified the need to replace an existing set of pipelines which run from Enbridge Gas’ Dawn 
Hub facility in the Township of Dawn-Euphemia, to Komoka in the Municipality of Middlesex 
Centre. Additionally, a new pipeline will be installed connecting the replacement pipeline to 
Strathroy in the Municipality of Strathroy-Caradoc. The Project will require Enbridge Gas to file a 
Leave to Construct application with the Board. Enbridge Gas is therefore contacting the Ministry 
to determine whether the Project triggers the Duty to Consult. 

Attachment 1 contains a description of the Project’s characteristics and its location for the 
Ministry’s review, and to assist it with its determination as to whether it will delegate the 
procedural aspects of the Duty to Consult to Enbridge.  While work on the Project is still in its 
early stages, Enbridge Gas would be pleased to discuss the Project with you should you have 
any questions. 

Regards, 

Asha Patel 
Technical Manager, Regulatory Applications 
Enbridge Gas Inc. 
416-495-5642 

mailto:dan.delaquis@ontario.ca
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Attachment 1: Project Description 

1.0 Project Summary 

Enbridge Gas Inc. (“Enbridge Gas”) has identified the need to replace approximately 75 km of 
Nominal Pipe Size (“NPS”) 8 and 10 inch steel natural gas main with NPS 8 steel natural gas 
main, and the need to reinforce the delivery to Strathroy in the Municipality of Strathroy-Caradoc 
with approximately 12 km of NPS 8 steel natural gas main (the “Project”). The majority of the 
replacement pipeline route will follow the existing pipeline route to maintain gas connections with 
existing communities and customers. The project also involves upgrades to services and 
stations along the route of the proposed pipeline. The existing NPS 8 and 10 pipelines along this 
route will be abandoned. 

The Project will require the construction of an NPS 8 steel natural gas main and the 
abandonment of both existing NPS 8 and NPS 10 steel natural gas mains. The Project will tie 
into a steel natural gas main at the Enbridge Dawn Hub on Bentpath Line, east of Dawn Valley 
Road on the west end of the Project (Township of Dawn-Euphemia). On the east end, the 
Project will tie into a regulating station located south of the intersection of Glendon Road and 
Komoka Road in Komoka (Municipality of Middlesex Centre), located on the periphery of 
Komoka Provincial Park. 

Figure 1 below shows the existing pipeline with potential alternative routes being considered. 

The proposed pipeline route starts in the Township of Dawn-Euphemia on Bentpath Line, just 
east of Dawn Valley Road at Enbridge Gas’ Dawn Hub facility. The pipeline then travels along 
Bethpath Line to just east of Oakdale Road. 

The pipeline then travels through an easement to the intersection of Mcauslan Road and 
Mosside Line, where it continues east along Mosside Line to the intersection of Mosside Line 
and Watterworth Road. The pipe then enters the Municipality of Southwest Middlesex and 
continues through another easement to Big Bend Road and Knapdale Drive. From there, it 
travels along Knapdale Drive to Old Airport Road. At Knapdale Drive and Old Airport Road, the 
pipe continues along Old Airport Road to CPR Drive. The pipe follows CPR Drive to Dundonald 
Road. From there, the pipe runs along Dundonald Road to Falconbridge Drive. The pipe 
follows Falconbridge Drive, entering the Municipality of Strathroy-Caradoc, to Rougham Road. 

The pipeline then travels through an easement to the intersection of Amiens Rd and Glendon 
Drive. The pipe runs along Glendon Drive, entering the Municipality of Middlesex Centre, then 
through another easement to the existing Enbridge Komoka regulating station. 

At the intersection of Falconbridge Road and Adelaide Road in the Municipality of Strathroy-
Caradoc, the NPS 8 pipeline will tie into the new pipeline replacement and be installed along 
Adelaide Road to Walkers Drive The pipe then travels along Walkers Drive to Sunderland 
Road. From there, the pipe runs along Sunderland Road until Calvert Drive. It then travels 
along Calvert Drive to the existing Enbridge Strathroy regulating station. 



 
 
 
 
 
 

   
 

 
 

 
 

 

 
  

   
  

 
   

   
   

 

    
    

  
 

 
   
 

     
    

      
   

  
 

 

    
 

 

  
    
  
  
   
   
     
   

 
 
 
 

Filed: 2020-09-02 
EB-2020-0192 

Exhibit G 
Tab 1 

Schedule 1 
Attachment 1 

Page 4 of 9 

The existing pipeline is located in both existing road allowances as well as within easements. 
The replacement pipeline will be located in the same road allowances where possible to 
ensure existing customers are still able to have natural gas delivered. Where possible, pipeline 
that is currently in an easement will be moved to existing road allowances. The proposed 
alternative routes primarily comprise the options to relocate from the easement to the road 
allowance. 

Temporary working space and laydown areas may also be required adjacent to these areas to 
facilitate the movement and storage of equipment necessary for construction. Enbridge Gas 
will work with regulators and landowners to identify and secure appropriate working space as 
required. 

Preparation of an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine the alternative routes and determine, from an environmental and socio-economic 
perspective, the preferred route for the Project. Engineering design is expected to be finalized 
during the permitting stage of the Project. 

2.0 Authorizations and Recommendations Required 

An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (the 
“Board”) Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines in Ontario, 7th Edition 2016. The ER will identify the potential 
authorizations required. Enbridge Gas’ preliminary work on the Project has identified the 
following potential authorizations: 

Federal approvals: 

• Department of Fisheries and Oceans 

Provincial approvals: 

• Ontario Energy Board 
• Lower Thames Valley Conservation Authority 
• Upper Thames River Conservation Authority 
• St. Clair Region Conservation Authority 
• Ministry of Transportation 
• Ministry of Heritage, Sport, Tourism and Culture Industries 
• Ministry of Environment, Conservation and Parks 
• Ministry of Indigenous Affairs 
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Municipal approvals: 

• Township of Dawn-Euphemia 
• Municipality of Southwest Middlesex 
• Municipality of Strathroy-Caradoc 
• Municipality of Middlesex Centre 
• County of Lambton 
• Middlesex County 

Additionally, approval from other utilities in the area may be required. Other authorizations, 
notifications, permits and/or approvals may be required in addition to those identified above. 

3.0 Project Activities 

Planning activities for the Project commenced in 2019 and will continue until the 
commencement of construction in Q2 of 2021. Pursuant to the Guidelines an ER will be 
prepared and geotechnical and archaeological studies will be completed. The design process 
involves the selection of a specific running line location, appropriate materials, the selection of 
valves/fittings and location(s) for trenchless drilling activities. Information obtained from the 
geotechnical analysis, subsurface utility engineering and soil sampling is typically used to inform 
pipeline design. 

Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

The pipelines and associated facilities may be installed via open-trench and/or trenchless 
technologies. Normal depth of ground cover over the pipeline will be 1.2 m; however, it may be 
installed deeper to provide additional protection in areas where it crosses underneath existing 
infrastructure and other sensitive environmental and/or socio-economic features. 

4.0 Potential Environmental Effects and Mitigation Measures 

The area in which the Project is to be constructed is within multiple municipalities. It is 
expected that the majority of adverse environmental and/or socio-economic effects will be 
construction related. These effects are expected to be temporary and transitory. The Project will 
also be underground once construction is complete, further limiting the potential for any long-
term effects. 

Mitigation measures recommended in the ER will be followed in conjunction with Enbridge Gas’ 
Construction and Maintenance Manual. In addition, Enbridge Gas will use professional 
judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 
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5.0 Project Benefits 

The Project will allow Enbridge Gas to continue to provide natural gas to customers in the 
surrounding area in a safe and reliable manner by replacing an existing pair of pipelines with 
known integrity issues. The Project will also provide additional capacity in the area to deliver 
natural gas to new customers. 

6.0 Contact Information 

Regulatory Applications: 
Asha Patel 
Asha.Patel@enbridge.com 
416-495-5642 

Indigenous Affairs: 
Ken McCorkle 
KMcCorkle@uniongas.com 
519-436-4600 x5002243 

mailto:KMcCorkle@uniongas.com
mailto:Asha.Patel@enbridge.com
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Figure 1: Preliminary and potential alternative routes being considered. 
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Peoples Policy 

Enbridge recognizes the diversity of Indigenous 
Peoples who live where we work and operate. We 
understand that the history of Indigenous Peoples in 
both Canada and the United States has had destructive 
impacts on the social and economic wellbeing 
of Indigenous Peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous 
communities and broader society. Positive relationships 
with Indigenous Peoples, based on mutual respect 
and focused on achieving common goals, will create 
constructive outcomes for Indigenous communities 
and for Enbridge. 

Enbridge commits to pursuing sustainable relationships 
with Indigenous Nations and groups in proximity to 
where Enbridge conducts business. To achieve this, 
Enbridge will govern itself by the following principles: 

• We recognize the legal and constitutional rights 
possessed by Indigenous Peoples in Canada and 
in the U.S., and the importance of the relationship 
between Indigenous Peoples and their traditional 
lands and resources. We commit to working with 
Indigenous communities in a manner that recognizes 
and respects those legal and constitutional rights 
and the traditional lands and resources to which they 
apply, and we commit to ensuring that our projects 
and operations are carried out in an environmentally 
responsible manner. 

• We recognize the importance of the United Nations 
Declaration on the Rights of Indigenous Peoples 
(UNDRIP) within the context of existing Canadian and 
U.S. law and the commitments that governments in 
both countries have made to protecting the rights of 
Indigenous Peoples. 

• We engage in forthright and sincere consultation with 
Indigenous Peoples about Enbridge’s projects and 
operations through processes that seek to achieve 
early and meaningful engagement so their input can 
help defne our projects that may occur on lands 
traditionally used by Indigenous Peoples. 

• We commit to working with Indigenous Peoples 
to achieve benefts for them resulting from 
Enbridge’s projects and operations, including 
opportunities in training and education, employment, 
procurement, business development, and 
community development. 

• We foster understanding of the history and 
culture of Indigenous Peoples among Enbridge’s 
employees and contractors, in order to create 
better relationships between Enbridge and 
Indigenous communities. 

This commitment is a shared responsibility involving 
Enbridge and its afliates, employees and contractors, 
and we will conduct business in a manner that refects 
the above principles. Enbridge will provide ongoing 
leadership and resources to ensure the efective 
implementation of the above principles, including the 
development of implementation strategies and specifc 
action plans. 

Enbridge commits to periodically reviewing this policy 
to ensure it remains relevant and meets changing 
expectations. 

Version  May 2018 
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

Aamjiwnaang First Nation (“AFN”) 
Environment Coordinator 
519-336-8410 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On February 26, 2020, an Enbridge representative notified 
Chief Plain and the Environment Coordinator for AFN of 
the Project. The Project notification letter included a map 
and description of the Project. No response was received. 

On March 9, 2020, An Enbridge representative sent an 
email to Chief Plain and the Environment Coordinator for 
AFN providing an updated map of the route for the 
Project. On this date, the AFN representative emailed the 
Enbridge representatives with some dates to set up a 
meeting to discuss the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief Plain. On April 29, 2020, 
the Stantec representative emailed the Virtual Open 
House presentation slides to the AFN representative. 

On May 15, 2020, an Enbridge representative emailed 
AFN’s Environment Coordinator to confirm that the AFN 
Environment Coordinator was able to access the Virtual 
Open House and also provide a Notice of Project change 
that involved the additional of two additional alternative 
routes. 

On July 20, 2020, An Enbridge representative emailed the 
AFN representative to request a virtual meeting on the 
Project. 

On July 23, 2020, an Enbridge representative emailed 
AFN’s Environment Coordinator to advise that the 
Environmental Report was available and provided the 
internet link for the report. 

On August 11, 2020, an Enbridge representative emailed 
AFN’s Environment Coordinator to see if a virtual 
consultation meeting could be set up to discuss the 
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Project. On the same day, the AFN Environment 
Coordinator responded advising that a AFN member 
would be in touch to set up a meeting. 

On August 18, 2020, an AFN representative sent an email 
providing a date to meet to discuss on the Project.  The 
Enbridge representative confirmed the date for a meeting 
to discuss the Project.  

On August 24, the Enbridge representative provided the 
AFN representative with a copy of the presentation and 
the names of those who would be attending the meeting. 

On August 25, 2020, a meeting was held between 
Enbridge and AFN’s Environment Committee.  The 
Enbridge representatives reviewed the presentation and 
Project map with AFN’s Environment Committee. 

The Enbridge representatives explained the purpose of 
the Project: 

• Replacement Project to improve the integrity of the 
pipeline network and increase system flexibility 

• Construction of approx. 83 km of high pressure 
steel natural gas pipeline 

• Replaces two current pipelines 
• Includes construction of a new secondary pipeline 

into the Municipality of Strathroy-Caradoc 
• Proposing to install pipeline within road allowance 

as much as possible. 

The Enbridge representative went over the environmental 
aspects of the project including water crossings and 
Species at Risk. They provided the timelines for the 
Project and how the OEB process works. The Enbridge 
representative answered AFN’s questions and invited AFN 
to reach out if there were any other questions. 
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Was the 
community 
responsive/did AFN and Enbridge representatives had been in contact ☒ Yes 

through email. A meeting was held on August 25, 2020 to you have direct 
discuss the Project. ☐ Nocontact with 

the 
community? 

On August 25, 2020, during a virtual meeting, AFN posed 
a number of questions which were answered by the 
Enbridge representatives at the meeting. 

AFN Question Enbridge Response 

The AFN Committee The Enbridge 
asked about what representative explained 
Enbridge does with the that some parts of the old 
abandoned pipe. pipe will be abandoned in 

place in accordance with 
the proper procedure, and 
some parts will be 

Did the removed depending on 
community where the old pipe lies. 
members or ☒ Yes 

The AFN Committee The Enbridge representatives 
☐ No representative asked representative advised that 

about the depth of the old 
have any 

it is usually buried with questions or 
and new pipe. 0.75 - 1 m cover. With the concerns? 

old pipe, due to land 
degradation, there are 
currently parts that are 
above ground or too close 
to the surface.  This is one 
of the reasons the pipe 
needs replacement. 

The AFN Committee The Enbridge 
member asked if representative advised that 
landowners can use the the Lands Agent works 
land that has the pipe with landowners when 
below it. maintenance is needed 

and to understand the 
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landowner’s use of the 
land to determine whether 
to proceeded with 
abandonment or removal. 

The AFN Committee The Enbridge 
asked about the representatives advised 
watercourses and if they that they examined all 
were taken into opportunities to avoid 
consideration when 
planning the route of the 
pipeline. 

water crossing however, 
because this is a 
distribution pipeline 
feeding communities, they 
were not able to deviate 
from the current path. 

The AFN Committee The Enbridge 
member asked which was representative advised that 
the largest body of water the Sydenham River is the 
being crossed largest body of water being 

crossed. 

The AFN Committee The Enbridge 
member asked about the representative provided 
timelines on the project some of the target dates 
and why Enbridge was the Project was looking to 
only meeting with then hit.  The Enbridge 
now. representative also spoke 

to the timelines for 
communication with the 
Environmental Committee 
member.  The AFN 
Environmental Coordinator 
confirmed receiving all of 
the information, reviewing 
it and working with 
Enbridge on the Project. 

An AFN committee 
member asked how First 
Nations vendors and 

The Enbridge 
representative advised 
they would speak with the 
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labourers go about being Enbridge Construction 
used on this Project similar Manager to ensure they 
to other Projects reached out to AFN when 

this time in the Project was 
approaching. 

Does the 
community 
have any 

☐ Yes To date, there are no outstanding concerns from AFN. 

outstanding ☒ No 
concerns? 

Caldwell First Nation (“CFN”) 
Director of Operations 
519-322-1766 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On February 26, 2020, an Enbridge representative notified 
Chief Duckworth and a CFN representative of the Project. 
The Project notification letter included a map and 
description of the Project. 

On March 9, 2020, an Enbridge representative sent an 
email to Chief Duckworth and a CFN representative 
providing an updated map of the route for the Project.  On 
March 17, a CFN representative responded advising that 
the Chief was away on leave and would advise us if 
Council would like to meet on the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief Duckworth. On April 29, 
2020, the Stantec representative emailed the Virtual Open 
House presentation slides to the CFN representative. 
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On May 15, 2020, an Enbridge representative emailed the 
CFN representative to confirm that the CFN representative 
was able to access the Virtual Open House and provide a 
Notice of Project change that involved the additional of 
two additional alternative routes. The CFN representative 
responded back confirmed receipt of the email. 

On July 20, 2020, An Enbridge representative emailed the 
CFN representative to request a virtual meeting on the 
Project. 

On July 23, 2020, an Enbridge representative emailed the 
CFN representative to advise that the Environmental 
Report was available and provided the internet link for the 
report. 

On August 26, 2020, a vitural meeting was confirmed for 
September 18, 2020. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

CFN and Enbridge representatives had been in contact 
through email.  A meeting will be held on September 18, 
2020. 

Did the 
community 
members or 
representatives 

☐ 
Yes At this point, there are no questions or concerns. 

have any ☒ No 
questions or 
concerns? 
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Does the 
To date CFN does not have any outstanding concerns. 

community ☐ Yes 
have any 
outstanding ☒ No 
concerns? 

Chippewas of Kettle and Stony Point First Nation (“CKSPFN”) 
Consultation Coordinator 
519-786-2125 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On February 26, 2020, an Enbridge representative notified 
Chief Henry and CKSPFN representatives of the Project. 
The Project notification letter included a map and 
description of the Project. 

On March 9, 2020, an Enbridge representative sent an 
email to the CKSPFN representative providing an updated 
map of the route for the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief Henry. On April 29, 
2020, the Stantec representative emailed the Virtual Open 
House presentation slides to the CKSPFN representative. 

On May 15, 2020, an Enbridge representative emailed the 
CKSPFN representative to confirm that the CKSPFN 
representative was able to access the Virtual Open House 
and also provide a Notice of Project change that involved 
the additional of two additional alternative routes. 
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On July 20, 2020, an Enbridge representative emailed the 
CKSPFN representative to request a virtual meeting on 
the Project. 

On July 23, 2020, an Enbridge representative emailed the 
CKSPFN representative to advise that the Environmental 
Report was available and provided the internet link for the 
report. 

On August 11, 2020, an Enbridge representative called 
the CKSPFN representative to set up a time to virtually 
meet on the Project.  The CKSPFN’s voicemail box was 
full and no message was left. 

On August 24, 2020, an Enbridge representative sent an 
email to the CKSPFN representative requesting a virtual 
meeting to discuss the Project. 

On Augustr 31, 2020, an Enbridge representative called 
the CKSPFN representative and left a message with the 
receptionist for a return call. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

The Enbridge representative has sent numerous emails 
and tried to reach the CKSPFN by telephone.  There has 
been no response from the community. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ Yes 

☒ No At this point, there are no questions or concerns. 
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Does the To date, CKSPFN does not have any outstanding 
community ☐ Yes concerns. 
have any 
outstanding ☒ No 
concerns? 

Chippewas of the Thames First Nation (“COTTFN”) 
Consultation Coordinator 
519-289-5555 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On February 26, 2020, an Enbridge representative notified 
Chief French and COTTFN representatives of the Project. 
The Project notification letter included a map and 
description of the Project. 

On March 9, 2020, an Enbridge representative sent an 
email to the COTTFN representative providing an updated 
map of the route for the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief French.  On April 29, 
2020, the Stantec representative emailed the Virtual Open 
House presentation slides to the COTTFN representative. 

On May 15, 2020, an Enbridge representative emailed the 
COTTFN representative to confirm that the COTTFN 
representative able to access the Virtual Open House 
and also provide a Notice of Project change that involved 
the additional of two additional alternative routes. 

On July 20, 2020, an Enbridge representative emailed the 
COTTFN representative to request a virtual meeting on 
the Project. 

On July 23, 2020, An Enbridge representative emailed the 
COTTFN representative to advise that the Environmental 
Report was available and provided the internet link for the 
report. 
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On August 11, 2020, an Enbridge representative called 
the COTTFN representative to set up a time to virtually 
meet on the Project.  The Enbridge representative left a 
voicemail for the COTTFN representative requesting a 
return call. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☐ 
Yes 

☒ No 

The Enbridge representative has sent numerous emails 
and tried to reach by telephone.  There has been no 
response from the community. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ 
Yes 

☒ No 

Does the 
community 
have any 

☐ Yes To date COTTFN does not have any outstanding 
outstanding ☒ No concerns. 
concerns? 

Oneida Nation of the Thames (“Oneida Nation”) 
Environment and Consultation Coordinator 
(519) 652-6922 

Was project 
information 

☒ Yes On February 26, 2020, an Enbridge representative notified 
Chief Hill and an OFN representative of the Project. The 
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provided to the ☐ No Project notification letter included a map and description of 
community? the Project. 

On March 9, 2020, an Enbridge representative sent an 
email to the OFN representative providing an updated 
map of the route for the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief Hill. On April 29, 2020, 
the Stantec representative emailed the Virtual Open 
House presentation slides to the OFN representative. 

On May 15, 2020, an Enbridge representative emailed the 
OFN representative to confirm that the OFN 
representative was able to access the Virtual Open House 
and provide a Notice of Project change that involved the 
additional of two additional alternative routes. 

On July 20, 2020, an Enbridge representative emailed the 
OFN representative to request a virtual meeting on the 
Project. The OFN representative responded on July 20, 
2020 advising that there was a new Chief and they would 
discuss best times for a virtual meeting. 

On July 23, 2020, An Enbridge representative emailed the 
OFN representative to advise that the Environmental 
Report was available and provided the internet link for the 
report. 

On July 29, 2020, an Enbridge representative responded 
to the OFN representatives July 20, 2020 email regarding 
a date for consultation.  The date of the consultation 
meeting was set for July 30, 2020.  The Enbridge 
representative provided the names of those attending and 
the presentations that would be used. 

On July 30, 2020, The Enbridge representatives met 
virtually with the OFN representative.  The Enbridge 
representative reviewed the presentation and Project map. 
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The Enbridge representatives explained the purpose of 
the Project: 

• Replacement Project to improve the integrity of the 
pipeline network and increase system flexibility. 

• Construction of approx. 83 km of high-pressure 
steel natural gas pipeline. 

• Replaces two current pipelines 
• Includes construction of a new secondary pipeline 

into the Municipality of Strathroy-Caradoc 
• Proposing to install pipeline within road allowance 

as much as possible. 

The Enbridge representative went over the environmental 
aspects of the project including water crossings and 
Species at Risk. They provided the timelines for the 
Project and how the OEB process works. 

On July 31, 2020, an Enbridge representative sent an 
email to the OFN representative thanking him for his time 
to discuss the Project.  The Enbridge representative also 
requested the dates for the additional meetings. 

On August 18, 2020, the Enbridge representative followed 
up with the OFN representative regarding the meeting with 
the Clan Mothers. An out of office was received from the 
OFN representative. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☒ Yes 

☐ No 

Enbridge and OFN had multiple exchanges regarding the 
Project. A face to face meeting was held between 
Enbridge and OFN on July 30, 2020. 

Did the On July 30, 2020, OFN did not have any questions for the 
community ☒ Yes Enbridge representatives at that time.  The OFN 
members or 
representatives ☐ No 

representative requested that Enbridge present on the 

have any 
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questions or 
concerns? 

Project to Chief and Council as well as to the Clan 
Mothers. 

Does the 
community 

☐ Yes To date OFN does not have any outstanding concerns. 

have any ☒ No 
outstanding 
concerns? 

Walpole Island First Nation (“WIFN”) 
Chief Miskokomon 
519-628-5700 

Was project 
information 
provided to the 
community? 

☒ Yes 

☐ No 

On February 26, 2020, an Enbridge representative notified 
Chief Miskokomon and a WIFN representatives of the 
Project. The Project notification letter included a map and 
description of the Project. 

On March 9, 2020, an Enbridge representative sent an 
email to the WIFN representative providing an updated 
map of the route for the Project. 

On April 8, 2020, a Stantec representative, working on 
behalf of Enbridge, sent the Notice of Commencement 
and Virtual Open House to Chief Miskokomon. On April 
29, 2020, the Stantec representative emailed the Virtual 
Open House presentation slides to the WIFN 
representative. 

On May 15, 2020, an Enbridge representative emailed the 
WIFN representative to confirm that they were able to 
access the Virtual Open House and also provide a Notice 
of Project change that involved the additional of two 
additional alternative routes. 
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On July 20, 2020, an Enbridge representative emailed the 
Chief to request a virtual meeting on the Project. 

On July 23, 2020, an Enbridge representative emailed the 
Chief to advise that the Environmental Report was 
available and provided the internet link for the report. 

On August 24, 2020, an Enbridge representative emailed 
the Chief requesting a virtual meeting. 

On August 31, 2020, an Enbridge representative called 
the Chief and a virtual meeting was set for September 9, 
2020. 

Was the 
community 
responsive/did 
you have direct 
contact with 
the 
community? 

☐ 
Yes 

☒ No 

The Enbridge representative has sent numerous emails. A 
virtual meeting is set for September 9, 2020. 

Did the 
community 
members or 
representatives 
have any 
questions or 
concerns? 

☐ 
Yes 

☒ No 

Does the 
community 
have any 

☐ Yes 

☒ No 
To date, there are no outstanding concerns from WIFN. 
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outstanding 
concerns? 
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INDIGENOUS CONSULTATION REPORT: LOG AND PROJECT 
CORRESPONDENCE 

As of August 31, 2020 

Aamjiwnaang First Nation (“AFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

1.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
Plain and the Environment Coordinator for 
AFN of the Project. The Project notification 
letter included a map and description of the 
Project. 

No response received 
from AFN representative 

Attachment 
1.1 

1.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to Chief Plain and the Environment 
Coordinator for AFN providing an updated 
map of the route for the Project 

No response received 
from AFN representative 

Attachment 
1.2 

1.3 March 9, 
2020 

Email The AFN representative emailed the 
Enbridge representatives with some dates 
to set up a meeting to discuss the Project. 

Due to COVID shut-
downs, no meeting was 
confirmed. 

Attachment 
1.3 

1.4 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to Chief Plain and AFN representatives 

On April 29, 2020, the 
Stantec representative 
emailed the Virtual Open 
House presentation slides 
to the AFN 
representative. 

Attachment 
1.4 

1.5 May 15, 
2020 

Email An Enbridge representative emailed AFN’s 
Environment Coordinator to confirm that 
they were able to access the Virtual Open 
House and also provide a Notice of Project 
change that involved the additional of two 
additional alternative routes. 

No response received 
from AFN representative 

Attachment 
1.5 

1.6 July 20, 2020 Email An Enbridge representative emailed the 
AFN representative to request a virtual 
meeting on the Project. 

No response received 
from AFN representative 

Attachment 
1.6 

1.7 July 23, 2020 Email An Enbridge representative emailed AFN’s 
Environment Coordinator to advise that the 
Environmental Report was available and 
provided the internet link for the report. 

No response received 
from AFN representative 

Attachment 
1.7 

1.8 August 11, 
2020 

Email An Enbridge representative emailed AFN’s 
Environment Coordinator to see if a virtual 
consultation meeting could be set up to 
discuss the Project. 

The AFN Environment 
Coordinator responded 
advising that an AFN 
member would be in 
touch to set up a meeting. 

Attachment 
1.8 

1.9 August 18, 
2020 

Email An AFN representative sent an email 
providing a date to meet to discuss on the 
Project 

The Enbridge 
representative confirmed 
the date for a consultation 
meeting. 

On August 24, the 
Enbridge representative 
provided the AFN 
representative with a copy 
of the presentation and 
the names of those who 
would be attending the 
meeting. 

Attachment 
1.9 

August 24, 
2020 

Meeting 
between 
Enbridge and 

The Enbridge representatives reviewed the 
presentation and Project map with AFN’s 
Environment Committee. 

The AFN Committee 
asked about what 
Enbridge does with the 
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AFN’s abandoned pipe.  The 
Environment The Enbridge representatives explained Enbridge representative 
Committee the purpose of the Project: explained that some parts 

of the old pipe will be 
• Replacement Project to improve abandoned in place in 

the integrity of the pipeline accordance with the 
network and increase system proper procedure, and 
flexibility. some parts will be 

• Construction of approx. 83km of removed depending on 
high pressure steel natural gas where the old pipe lies. 
pipeline. 

• Replaces two current pipelines The AFN Committee 
• Includes construction of a new representative asked 

secondary pipeline into the about the depth of the old 
Municipality of Strathroy- and new pipe.  The 
Caradoc Enbridge representative 

• Proposing to install pipeline 
within road allowance as much 
as possible. 

advised that it is usually 
buried with 0.75 - 1 m 
cover.  With the old pipe, 
due to land degradation, 
there are currently parts 

The Enbridge representative went over the 
environmental aspects of the Project 
including water crossings and Species at 
Risk. They provided the timelines for the 
Project and how the OEB process works. 

that are above ground or 
too close to the surface. 
This is one of the reasons 
the pipe needs 
replacement. 

After answering AFN’s questions, the 
Enbridge representative advised it is 
requesting monitors from Indigenous 
communities and hoped AFN would have a 
monitor representative onsite. 

The AFN Committee 
member asked if 
landowners can use the 
land that has the pipe 
below it. The Enbridge 

The Enbridge representative asked that 
the AFN committee reach out if there are 
any further questions or concerns about 
the Project. 

representative advised 
that the Lands Agent 
works the with 
landowners when 
maintenance is needed 
and to understand the 
landowner’s use of the 
land to determine whether 
to proceed with 
abandonment or removal. 

The AFN Committee 
asked about the 
watercourses and if they 
were taken into 
consideration when 
planning the route of the 
pipeline. The Enbridge 
representatives advised 
that they examined all 
opportunities to avoid 
water crossing however, 
because this is a 
distribution pipeline 
feeding communities, they 
were not able to deviate 
from the current path. 

The AFN Committee 
member asked which was 
the largest body of water 
being crossed?  The 
Enbridge representative 
advised that the 
Sydenham River is the 
largest body of water 
being crossed. 
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The AFN Committee 
member asked about the 
timelines on the Project 
and why Enbridge was 
only meeting with them 
now.  The Enbridge 
representative provided 
some of the target dates 
the Project was looking to 
hit.  The Enbridge 
representative also spoke 
to the timelines for 
communication with the 
Environmental Committee 
member. The AFN 
Environmental 
Coordinator confirmed 
receiving all of the 
information, reviewing it 
and working with 
Enbridge on the Project. 

An AFN committee 
member asked how First 
Nations vendors and 
labourers go about being 
used on this Project 
similar to other Projects. 
The Enbridge 
representative advised 
they would speak with the 
Enbridge Construction 
Manager to ensure they 
reached out to AFN when 
this time in the Project 
was approaching. 

Caldwell First Nation (“CFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

2.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
Duckworth and a CFN representative of 
the Project. The Project notification letter 
included a map and description of the 
Project. 

No response received 
from CFN representative 

Attachment 
2.1 

2.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to Chief Duckworth and a CFN 
representative providing an updated map 
of the route for the Project 

On March 17, a CFN 
representative responded 
advising that the Chief 
was away on leave and 
would advise us if Council 
would like to meet on the 
Project. 

Attachment 
2.2 

2.3 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to the CFN representatives 

On April 29, 2020, the 
Stantec representative 
emailed the Virtual Open 
House presentation slides 
to the CFN 
representative. 

Attachment 
2.3 

2.4 May 15, 
2020 

Email An Enbridge representative emailed the 
CFN representative to confirm that they 
were able to access the Virtual Open 
House and provide a Notice of Project 
change that involved the additional of two 
additional alternative routes. 

The CFN representative 
responded back 
confirmed receipt of the 
email. 

Attachment 
2.4 
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2.5 July 20, 2020 Email An Enbridge representative emailed the 
CFN representative to request a virtual 
meeting on the Project. 

On July 29, 2020, the 
CFN representative 
responded with a time to 
meet. 

Attachment 
2.5 

2.6 July 23, 2020 Email An Enbridge representative emailed the 
CFN representative to advise that the 
Environmental Report was available and 
provided the internet link for the report. 

No response received 
from CFN representative 

Attachment 
2.6 

2.7 July 29 and 
30, 2020 

Email Enbridge and CFN exchanged emails 
regarding dates for a meeting to discuss 
the Project. 

. Attachment 
2.7 

2.8 August 24, 
2020 

Email An Enridge representative replied back to 
a July 30 email from the CFN 
representative providing some dates to 
meet on the Project. 

On August 26, 2020, a 
CFN representative 
responded back 
suggesting September 18 
to meet to discuss the 
Project. 

September 18 was 
confirmed for a virtual 
meeting. 

Attachment 
2.8 

Chippewa of Kettle and Stony Point First Nation (“CKSPFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

3.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
Henry and CKSPFN representatives of the 
Project. The Project notification letter 
included a map and description of the 
Project. 

No response received 
from CKSPFN 
representative 

Attachment 
3.1 

3.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to the CKSPFN representative providing 
an updated map of the route for the Project 

No response received 
from CKSPFN 
representative 

Attachment 
3.2 

3.3 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to Chief Henry and CKSPFN 
representatives 

On April 29, 2020, the 
Stantec representative 
emailed the Virtual Open 
House presentation slides 
to the CKSPFN 
representative. 

Attachment 
3.3 

3.4 May 15, 
2020 

Email An Enbridge representative emailed 
CKSPFN representative to confirm that 
they were able to access the Virtual Open 
House and also provide a Notice of Project 
change that involved the additional of two 
additional alternative routes. 

No response received 
from CKSPFN 
representative 

Attachment 
3.4 

3.5 July 20, 2020 Email An Enbridge representative emailed the 
CKSPFN representative to request a 
virtual meeting on the Project. 

No response received 
from CKSPFN 
representative 

Attachment 
3.5 

3.6 July 23, 2020 Email An Enbridge representative emailed the 
CKSPFN representative to advise that the 
Environmental Report was available and 
provided the internet link for the report. 

No response received 
from CKSPFN 
representative 

Attachment 
3.6 

August 11, 
2020 

Telephone 
call 

An Enbridge representative called the 
CKSPFN representative to set up a time to 
virtually meet on the Project. The 
CKSPFN’s voicemail box was full and no 
message was left. 

3.7 August 24, 
2020 

Email An Enbridge representative sent an email 
to the CKSPFN representative requesting 
a virtual meeting to discuss the Project 

No response received 
from CKSPFN 
representative 

Attachment 
3.7 
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August 31, 
2020 

Telephone An Enbridge representative called the 
CKSPFN representative and left a 
message with the receptionist for a return 
call. 

Chippewas of the Thames First Nation (“COTTFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

4.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
French and COTTFN representatives of 
the Project. The Project notification letter 
included a map and description of the 
Project. 

No response received 
from COTTFN 
representative 

Attachment 
4.1 

4.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to the COTTFN representative providing 
an updated map of the route for the Project 

No response received 
from COTTFN 
representative 

Attachment 
4.2 

4.3 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to Chief French and COTTFN 
representatives 

On April 29, 2020, the 
Stantec representative 
emailed the Virtual Open 
House presentation slides 
to COTTFN 
representatives. 

Attachment 
4.3 

4.4 May 15, 
2020 

Email An Enbridge representative emailed the 
COTTFN representative to confirm that 
they were able to access the Virtual Open 
House and also provide a Notice of Project 
change that involved the additional of two 
additional alternative routes. 

No response received 
from COTTFN 
representative 

Attachment 
4.4 

4.5 July 20, 2020 Email An Enbridge representative emailed the 
COTTFN representative to request a 
virtual meeting on the Project. 

No response received 
from COTTFN 
representative 

Attachment 
4.5 

4.6 July 23, 2020 Email An Enbridge representative emailed the 
COTTFN representative to advise that the 
Environmental Report was available and 
provided the internet link for the report. 

No response received 
from COTTFN 
representative 

Attachment 
4.6 

August 11, 
2020 

Telephone 
call 

An Enbridge representative called the 
COTTFN representative to set up a time to 
virtually meet on the Project. The 
Enbridge representative left a voicemail for 
the COTTFN representative requesting a 
return call. 

Oneida First Nation (“OFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

5.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
Hill and an OFN representative of the 
Project. The Project notification letter 
included a map and description of the 
Project. 

No response received 
from OFN representative 

Attachment 
5.1 

5.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to the OFN representative providing an 
updated map of the route for the Project 

No response received 
from OFN representative 

Attachment 
5.2 

5.3 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to Chief Henry and CKSPFN 
representatives 

No response received 
from CKSPFN 
representative 

Attachment 
5.3 

5.4 May 15, 
2020 

Email An Enbridge representative emailed the 
OFN representative to confirm that they 
were able to access the Virtual Open 
House and provide a Notice of Project 

No response received 
from OFN representative 

Attachment 
5.4 
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change that involved the additional of two 
additional alternative routes. 

5.5 July 20, 2020 Email An Enbridge representative emailed the 
OFN representative to request a virtual 
meeting on the Project. 

The OFN representative 
responded on July 20, 
2020 advising that there 
was a new Chief and they 
would discuss best times 
for a virtual meeting. 

Attachment 
5.5 

5.6 July 23, 2020 Email An Enbridge representative emailed the 
OFN representative to advise that the 
Environmental Report was available and 
provided the internet link for the report. 

Attachment 
5.6 

5.7 July 29, 2020 Email An Enbridge representative responded to 
the OFN representatives July 20, 2020 
email regarding a date for a meeting. The 
date of the meeting was set for July 30, 
2020.  The Enbridge representative 
provided the names of those attending and 
the presentations that would be used. 

OFN confirmed a meeting 
for July 30, 2020 

Attachment 
5.7 

5.8 July 30, 2020 Virtual 
meeting 
between 
Enbridge and 
OFN. 

The Enbridge representatives reviewed the 
presentation and Project map. 

The Enbridge representatives explained 
the purpose of the Project: 

• Replacement Project to improve 
the integrity of the pipeline 
network and increase system 
flexibility. 

• Construction of approx. 83 km of 
high-pressure steel natural gas 
pipeline. 

• Replaces two current pipelines 
• Includes construction of a new 

secondary pipeline into the 
Municipality of Strathroy-
Caradoc 

• Proposing to install pipeline 
within road allowance as much 
as possible. 

There were no questions 
from the OFN 
representative. The OFN 
representative requested 
that Enbridge present to 
Chief and Council as well 
as the Clan Mothers. 
Enbridge agreed to this 
and said it would defer to 
the OFN representative 
for the dates for the 
meetings. 

Attachment 
5.8 

The Enbridge representative went over the 
environmental aspects of the project 
including water crossings and Species at 
Risk. They provided the timelines for the 
Project and how the OEB process works. 

5.9 July 31, 2020 Email The Enbridge representative sent an email 
to the OFN representative thanking him for 
his time to discuss the Project. The 
Enbridge representative also requested the 
dates for the additional meetings. 

Attachment 
5.9 

5.10 August 18, 
2020 

Email The Enbridge representative followed up 
with the OFN representative regarding the 
meeting with the Clan Mothers. 

An out of office was 
received from the OFN 
representative. 

Attachment 
5.10 

Walpole Island First Nation (“WIFN”) 

Line 
Item 

Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from
Community/Outstanding
Issues 

Attachment 

6.1 February 26, 
2020 

Email An Enbridge representative notified Chief 
Miskokomon and a WIFN representatives 
of the Project. The Project notification letter 
included a map and description of the 
Project. 

No response received 
from WIFN representative 

Attachment 
6.1 

6.2 March 9, 
2020 

Email An Enbridge representative sent an email 
to the WIFN representative providing an 
updated map of the route for the Project 

No response received 
from WIFN representative 

Attachment 
6.2 
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6.3 April 8, 2020 Email A Stantec representative, working on 
behalf of Enbridge, sent the Notice of 
Commencement and Virtual Open House 
to Chief Henry and CKSPFN 
representatives 

On April 29, 2020, the 
Stantec representative 
emailed the Virtual Open 
House presentation slides 
to the AFN 
representative. 

Attachment 
6.3 

6.4 May 15, 
2020 

Email An Enbridge representative emailed the 
WIFN representative to confirm that they 
were able to access the Virtual Open 
House and also provide a Notice of Project 
change that involved the additional of two 
additional alternative routes. 

No response received 
from WIFN representative 

Attachment 
6.4 

6.5 July 20, 2020 Email An Enbridge representative emailed the 
Chief to request a virtual meeting on the 
Project. 

No response received 
from WIFN representative 

Attachment 
6.5 

6.6 July 23, 2020 Email An Enbridge representative emailed the 
Chief to advise that the Environmental 
Report was available and provided the 
internet link for the report. 

No response received 
from WIFN representative 

Attachment 
6.6 

6.7 August 24, 
2020 

Email An Enbridge representative emailed the 
Chief requesting a virtual meeting. 

No response received 
from WIFN representative 

Attachment 
6.7 

6.8 August 31, 
2020 

Telephone 
call 

An Enbridge representative called the 
WIFN representative to set up a time to 
virtually meet on the Project. 

WIFN confirmed a 
meeting date of 
September 9, 2020. 

Attachment 
6.8 
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