Tel: (519) 436-4558

Manager, Regulatory Applications - |
Email:

Leave to Construct
Regulatory Affairs

ENBRIDGE

August 29, 2022
BY RESS AND EMAIL
Nancy Marconi
Acting Registrar
Ontario Energy Board

2300 Yonge Street, 27" Floor
Toronto, ON M4P 1E4

Dear Nancy Marconi:

Re: Enbridge Gas Inc. (“Enbridge Gas”)

P.O. Box 2001
50 Keil Drive N.

Chatham, Ontario, N7M 5M1

Canada

Ontario Energy Board (“OEB”) File: EB-2022-0203

Ridge Landfill RNG Project (REDACTED)

Enclosed please find the redacted Application and Evidence of Enbridge Gas for the

Ridge Landfill RNG Project (the “Project”).

In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas
is requesting confidential treatment of the following exhibits. Details of the specific
confidential information for which confidential treatment is sought are set out in Table 1:

Table 1
Exhibit Description Confidential Brief Basis for Confidentiality
of Document | Information Description
Location
E-1-1 Executed M13 | Pages 6 and Presumptive Information has been redacted that
Attachment 1 11 Confidential would disclose load profiles, energy
Treatment usage and billing.
F-1-1 Environmental | Pages 316- Personal The redactions relate to the names and
Attachment 1 | Report 317 — Information contact information of property owners.
Appendix G This information should not be disclosed
in accordance with the Freedom of
Information and Protection of Privacy
senment s | Lo | T | Act Pursuant o section 10 of e OFE's
Practice Direction on Confidential Filings,
such information should not be provided
to parties to a proceeding.

The above noted submission has been filed electronically through the OEB’s RESS and
will be made available on Enbridge Gas’s website. Please see the link below (then

navigate to the “Regulatory Information” tab.



mailto:adam.stiers@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com

If you have any questions, please contact the undersigned.

Sincerely,
(Original signed by)
Adam Stiers

Manager, Regulatory Applications — Leave to Construct

c.c. Tania Persad (Enbridge Gas Counsel)


https://www.enbridgegas.com/about-enbridge-gas/projects/ridge-landfill-renewable-natural-gas-project
https://www.enbridgegas.com/about-enbridge-gas/projects/ridge-landfill-renewable-natural-gas-project
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Attachment 1 — Alignment Drawings Agreement
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H — INDIGENOUS CONSULTATION MATTERS
Exhibit Tab Schedule Contents
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Attachment 2 — Delegation of Duty to Consult
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Attachment 5 — ICR: Summary Tables
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Exhibit Tab Schedule Contents
I 1 1 Conditions of Approval
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Glossary of Acronyms and Defined Terms

AA Archaeological Assessment

Act The Ontario Energy Board Act, 1998, S.0. 1998, c. 15, Schedule B

Applicant Enbridge Gas Inc.
Enbridge Gas application pursuant to section 90 (1) of the Act for an order granting leave to construct
approximately 6 km of NPS 4 XHP ST natural gas main nearby the community of Blenheim in the Municipality

Application of Chatham-Kent in order to connect a single RNG producer to the existing Enbridge Gas distribution system.
Also, pursuant to section 97 of the Act for an order approving the forms of easement and temporary land use
agreements proposed.

CIAC Contribution in Aid of Construction

Contract M13 Contract

DCF Discounted Cash Flow

Delegation Letter

Letter indicating delegation of the procedural aspects of Indigenous consultation to Enbridge Gas for the
Project.

DFO Department of Fisheries and Oceans
Dillon Dillon Consulting Ltd.
E.B.O. 188 E.B.O. 188 Report of the Board on Natural Gas System Expansion

Enbridge Gas or The Company

Enbridge Gas Inc

EPP

Environmental Protection Plan

ER Environmental Report
L The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines
Guidelines e oth e g
and Facilities in Ontario (7" Edition, 2016)
ICR Indigenous Consultation Report
IDC Interest During Construction
IRP Integrated Resource Planning
MECP Ministry of Environment, Conservation and Parks
MHSTCI Ministry of Heritage, Sport, Tourism and Culture Industries
MNDMNRF Ministry of Northern Development, Mines, Natural Resources and Forestry
MOE Ministry of Energy
MOP Maximum Operating Pressure
NPS Nominal Pipe Size
NPV Net Present Value
OEB The Ontario Energy Board
OPCC Ontario Pipeline Coordinating Committee
Pl Profitability Index
Policy Enbridge Inc. Indigenous Peoples Policy
PR Preferred Route
6 km of NPS 4 XHP ST natural gas main and RNG injection station nearby the community of Blenheim in the
Project Municipality of Chatham-Kent in order to connect a single RNG producer to the existing local Enbridge Gas
distribution system.
Ridge Landfill A waste disposal, diversion and recycling facility located near Blenheim, Ontario.
RNG Renewable Natural Gas
SMYS Specified Minimum Yield Stress
Specifications Specifications outlined in Enbridge Gas’s Construction and Maintenance Manual
ST Steel
Waste Connections Waste Connections of Canada Inc.
XHP Extra-high pressure
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ONTARIO ENERGY BOARD

IN THE MATTER OF the Ontario Energy Board Act, 1998, S.0. 1998, c.
15, Schedule B; and in particular section 90(1) and section 97 thereof;

AND IN THE MATTER OF an application by Enbridge Gas Inc. for an
order granting leave to construct natural gas pipelines in the Municipality
of Chatham-Kent.

APPLICATION

Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the Ontario
Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy Board Act,
1998, S.0. 1998, c. 15, Schedule B (the “Act”), for an order granting leave to
construct approximately 6 km of Nominal Pipe Size (“NPS”) 4 inch extra-high
pressure (“XHP”) steel (“ST”) natural gas main nearby the community of Blenheim,
in the Municipality of Chatham-Kent in order to connect a single renewable natural

gas (“RNG”) producer to the existing Enbridge Gas local distribution system.

For ease of reference and to assist the OEB with preparation of the notice of
application for the proposed Ridge Landfill RNG Project (“Project”), a map of the

proposed facilities is included at Attachment 1 to this Exhibit.

The Project was identified in Enbridge Gas’s Asset Management Plan as part of the
Company’s 2021 Rates proceeding.” With leave of the OEB, construction of the
Project is planned to commence in March 2023 and to be placed into service by
November 1, 2023. To meet construction timelines, Enbridge Gas respectfully

' EB-2020-0181, Exhibit C, Tab 2, Schedule 1, p. 381.
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requests the approval of this application as soon as possible. The proposed

construction schedule can be found at Attachment 1 to Exhibit D.

If the OEB determines that it will conduct a hearing for this application, then

Enbridge Gas requests that it proceed by way of written hearing in English.

5. Enbridge Gas requests that the OEB issue the following order(s):

(i) Pursuant to section 90(1) of the Act, an order granting leave to construct

the Project.

(i) Pursuant to section 97 of the Act, an order approving the forms of

easement agreement and temporary land use agreement found at Exhibit
G, Tab 1, Schedule 1, Attachments 2 and 3.

6. Enbridge Gas requests that copies of all documents filed with the OEB in connection

with this proceeding be served on it and on its counsel, as follows:

(@) The Applicant

(b)

Address:

Telephone:

Email:

The Applicant’s counsel

Adam Stiers
Regulatory Applications - Leave to Construct

P. O. Box 2001
50 Keil Drive N
Chatham, ON N7M 5M1

(519) 436-4558

adam.stiers@enbridge.com

EGIRequlatoryProceedings@enbridge.com

Tania Persad
Associate General Counsel, Regulatory Law
Enbridge Gas Inc.


mailto:adam.stiers@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com

Address for personal service 500 Consumers Road
Toronto, ON M2J 1P8
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Mailing Address: P. O. Box 650, Scarborough, ON M1K 5E3
Telephone: 416-495-5891

Fax: 416-495-5994

Email: tania.persad@enbridge.com

DATED at the City of Chatham, Ontario this 29th day of August 2022.

ENBRIDGE GAS INC.

(Original Digitally Signed)

Adam Stiers,
Manager, Regulatory Applications - Leave to Construct
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PROJECT NEED

1. To reduce and manage greenhouse gas emissions, consistent with the

Government of Ontario’s Climate Change goals, Waste Connections of Canada
Inc. ("Waste Connections”) plans to construct and operate new renewable natural
gas (“RNG”) gathering, upgrading and compression facilities at the existing Ridge
Landfill site near the community of Blenheim in the Municipality of Chatham-Kent,
Ontario.” Waste Connections has requested that Enbridge Gas construct new
pipeline facilities to connect the Ridge Landfill RNG facility to the existing local
Enbridge Gas natural gas distribution system to facilitate injection of RNG supply

volumes.

2. There are currently no existing Enbridge Gas pipelines in the immediate vicinity of
the Ridge Landfill. The nearest is designed at a pressure of 60 psi (420 kPa), and
can not accommodate the injection of the volume of RNG requested by Waste

Connections.

3. The nearest existing infrastructure that can facilitate the RNG injection requested
by Waste Connections is 5.7 km away from the Ridge Landfill, along municipal
road allowances. As such, Enbridge Gas is proposing to construct approximately
5.7 km of NPS 4 inch extra-high pressure (“XHP”) Steel (“ST”) natural gas main to
connect the Ridge Landfill RNG facility to the existing Enbridge Gas distribution
system located predominately in the community of Blenheim, Ontario (“proposed

pipeline”).

" The Ridge Landfill site is owned by Ridge Holdings, L.P., a wholly owned subsidiary of Waste
Connections. Ridge Landfill is a waste disposal, diversion and recycling facility located near the
community of Blenheim, Ontario. The RNG upgrading and compression facilities to be constructed at the
Ridge Landfill site will convert the landfill gas produced at Ridge Landfill into RNG quality gas suitable for
injection into the Enbridge Gas natural gas network.
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4. In addition to the proposed pipeline, Enbridge Gas also intends to construct a RNG
injection station at the Ridge Landfill site. The RNG injection station will connect to
the proposed pipeline downstream of Waste Connection’s upgrading and
compression facilities. Figure 1 below shows the approximate location of the

proposed pipeline and associated RNG injection station.?

Figure 1
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2 Together, the proposed pipeline and RNG injection station are referred to as the “Project”.
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The Project is designed to meet the needs of Waste Connections and does not

contribute to any other future growth plans in the area, nor is the Project

dependant on any previously filed leave to construct application by Enbridge Gas.

To inform and solicit input from municipalities, landowners, tenants and the public
with respect to the proposed Project, Enbridge Gas:

e Met with affected stakeholders;

e Held public information sessions in the Project area; and

e Mailed a letter summarizing the Project to affected stakeholders.

Enbridge Gas has subsequently received a letter of support for the Project from the
Municipality of Chatham-Kent (please see Attachment 1 to this Exhibit). Enbridge

Gas will continue public consultation throughout the construction of the Project.

As discussed in Exhibit C, Enbridge Gas has considered a variety of alternatives
and has concluded that the preferred alternative (meeting the customer-specific
needs of Waste Connections in the most efficient, cost-effective and timely

manner) is the proposed Project which is detailed in Exhibit D.

As discussed in Exhibit E, the total estimated cost of the Project is $11.5 million.
Enbridge Gas and Ridge Holdings L.P., a wholly owned subsidiary of Waste
Connections, have executed an M13 Service contract (“Contract”) effective July
28, 2022 that includes a provision for the payment of a contribution in aid of
construction (“CIAC”) for the full amount of Project construction resulting in a net

investment of $0.

As discussed in Exhibit F, there are no significant environmental concerns that
cannot be mitigated and there are no significant cumulative impacts resulting from

the Project.
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11. As discussed in Exhibit G, as of the date of this filing, Enbridge Gas is initiating
negotiations with landowners regarding land rights required for the Project and has

not identified any opposition to the Project. The Company expects to have all

required land rights in place prior to commencing Project construction.

12. As discussed in Exhibit H, Enbridge Gas has engaged affected Indigenous
communities in meaningful consultation regarding the Project on behalf of the
Ministry of Energy (“MOE”) and has not identified any opposition to the Project.
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Darrin Canniff
Mayor/CEO

\') Chatham-Kent P 519-436-3219

o ckmayor@chatham-kent.ca
Cultivating Growth, Shore to Shore

April 26, 2022

Enbridge Gas Inc.
Brian Lennie
Via email Brian.Lennie@Enbridge.com

Re: Proposed Ridge Landfill Renewable Natural Gas (RNG) Project, Enbridge Gas Inc.
Dear Mr. Lennie:

On behalf of the Municipality of Chatham-Kent, | am writing to express Council’s support for
the Enbridge Gas Ridge Landfill Renewable Natural Gas (RNG) Project.

At the April 25, 2022 meeting of the Municipality of Chatham-Kent Council, Council passed
the following resolution:

“That Council send a letter of support for the Ridge Landfill RNG Project.”

This $50-million-dollar investment into Chatham-Kent is very important from an economic
standpoint, as are the 50 jobs that will be created.

The fact that the project involves using technology to convert what is essentially a waste
by-product into a gas that will heat our homes and reduce our greenhouse gas emissions
makes it even better.

This type of development represents the best of both worlds and puts Chatham-Kent at the
leading edge of energy transition.

If you have any questions or comments, please contact Judy Smith at ckclerk@chatham-
kent.ca.

Sincerely,

Darrin Canniff, Mayor/CEO
Municipality of Chatham-Kent

www.chatham-kent.ca ﬂ 0 @municCK


mailto:Brian.Lennie@Enbridge.com
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mailto:ckclerk@chatham-kent.ca
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ALTERNATIVES

Assessment of Non-Facility Alternatives

1.

The IRP Framework for Enbridge Gas provides guidance from the OEB about the
nature, timing and content of IRP considerations for future identified system
needs.! The IRP Framework provides Binary Screening Criteria in order to focus
IRP assessments on identified system needs where an IRP alternative could
efficiently and economically meet that need. Accordingly, Enbridge Gas has
applied the IRP Binary Screening Criteria and determined that this Project meets

the definition of a Customer-Specific Build, as defined in the IRP Framework:?

Customer-Specific Builds — If an identified system need has been
underpinned by a specific customer’s (or group of customers’) clear request for
a facility project and either the choice to pay a Contribution in Aid of
Construction or to contract for long-term firm services delivered by such
facilities, then an IRP evaluation is not required.

As discussed in Exhibit B, the Project is driven solely by a specific customer’s
(Waste Connections’) request for facilities to connect to Enbridge Gas’s existing
natural gas distribution system. Waste Connections has executed a long-term

contract including a CIAC to fully fund the cost of the Project.

Assessment of Facility Alternatives

3.

The injection volumes of renewable natural gas that are projected to be delivered
by the Customer limits the possible connection locations to Enbridge Gas'’s existing
natural gas system as the demand on the associated network must be equal to or

greater than the proposed injection volume of RNG. For this reason, there is only

" The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework Proposal (EB-
2020-0091) was issued on July 22, 2021. This decision was accompanied by an Integrated Resource
Planning (“IRP”) framework for Enbridge Gas. EB-2020-0091, Decision and Order, July 22, 2021,
Appendix A.

2 Ibid., p. 10
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one existing system in the area that the Project can connect to. No other feasible

facility alternatives (aside from the proposed Project) exist to meet the Customer’s

need in the vicinity.

When assessing facility alternatives the Company considered several pipeline

routing options which are discussed in greater detail in the Environmental Report

(“ER”).3

3 Exhibit F, Tab 1, Schedule 1, Attachment 1, Section 4.4.
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PROPOSED PROJECT

1. As described in Exhibit B, the Project is composed of:

i.  An RNG Injection Station — located at the Ridge Landfill site, to connect
Waste Connection’s RNG upgrading and compression facilities to the proposed
NPS 4 XHP ST pipeline. The RNG injection station will act as the custody
transfer point between Enbridge Gas and Waste Connections and will analyze
the composition of, odourize, and regulate the delivery pressure of RNG

volumes received from the Customer.’

ii. Ab5.7km NPS 4 XHP ST Pipeline — to transport RNG delivery volumes
received from Waste Connections at the RNG injection station to the Enbridge
Gas Chatham East Line (the proposed pipeline).?

2. The Project will commence at the existing Enbridge Gas Chatham East Line near
Enbridge Gas’s Blenheim North Station on Communications Road in Blenheim,
Ontario, and will terminate at the Ridge Landfill Facility on Erieau Road, 5.7 km
away from the Chatham East Line.

3. The pipeline and station requirements for the Project are summarized in Table 1,

and discussed in greater detail below.

" Enbridge Gas is not seeking approvals from the OEB to construct the RNG injection station but has
included the costs of these facilities as Ancillary Facility costs within Exhibit E.

2 Enbridge Gas is seeking an order of the OEB under Section 90 (1) of the Act for leave to construct the
proposed pipeline.
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Table 1: Proposed Facilities

Facility Approximate | Nominal | Material | Pressure!
Pipeline Length | Pipe Size (kPa)
(m) (inches)
Pipe 5,700 4 Steel 6,040
RNG Injection NA NA NA 6,040
tation
NOTES:

() Pressure fluctuates depending on demands

Design Specifications

4.

All design, installation and testing of the proposed pipeline will be done in
accordance with the specifications outlined in Enbridge Gas’s Construction and
Maintenance Manual (“Specifications”),® and with the requirements of Ontario
Regulation 210/01 Oil and Gas Pipeline Systems under the Technical Standards
and Safety Act, 2000.

The design meets or exceeds the requirements of CSA Z662 Standard for Oil
and Gas Pipeline Systems (latest edition) (“CSA Z662”) in accordance with the
Technical Standard and Safety Authority (“TSSA”) Code Adoption Document for
Oil and Gas Pipeline Systems, as amended from time to time.

The Project is within Class 3 locations, as defined by CSA Z662. Considering
future potential development along the route, the Project is designed to meet

Class 3 location requirements.

The proposed pipeline will be manufactured in accordance with the requirements
set out in CSA Z245.1 Steel Line Pipe Standard for Pipeline Systems and

3 This manual meets or exceeds the requirements of CSA Z662 — Oil and Gas Pipeline System standard
and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.
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Materials (latest edition). The design and pipeline parameters for the Project are

set out in Table 2.

Table 2: NPS 4 XHP ST Pipeline Design Specifications

Description Design Specification Unit
External Diameter (OD) 114.3 mm
Wall Thickness 6.0 mm
Pipe Grade > 290 MPa

Material Specification PS-15-ABAD-9267.1.0,PS-17- -
P 351F-ACDD.1.0

Material Toughness Cat | -
Coating Type ARO/FBE or YJ

Material Designation Steel -
Cathodic Protection Galvanic or Impressed current

Fittings PS-1E-1B1A-0B1B.1.0 -
Flanges PS-1E-1C28-F55D.1.0 -
Valves ES-PV1.14 -
Class Location 3 -
Design Pressure (DP) 6,040 kPa
Hoop Stress at Design Pressure per % SMYS | £19.90% -
Maximum Operating Pressure (MOP) 6,040 kPa
Hoop Stress at MOP per % SMYS < 19.90% -

1.2 m and for the furthur details

Minimum Depth of Cover please refer to the Specifications. m
Method of Construction gg::rgifs(s/tgt?f:)cm (Pipeline) | _
Strength Test Data
Test Medium Water -
Test Pressure (Min/Max) < 8,456 Min / 9,060 Max kPa
Hoop Stress at Strength Test per % SMYS < 27.77% Min / 29.76% Max -
Test Duration 4 Hrs
Leak Test Data
Test Medium Water -
Test Pressure (Min/Max) < 6,644 Min / 8,456 Max kPa
Hoop Stress at Leak Test per % SMYS < 21.82% Min / 27.77% Max -
Test Duration 4 Hrs

8. The proposed pipeline will be strength tested after installation for a duration of

four hours. The strength test will use water as the test medium at pressures
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between 8,456 and 9,060 kPa (1.4x to 1.5x Design Pressure). This corresponds
to a maximum 29.76% Specified Minimum Yield Stress (“SMYS”) during the

strength test.

The proposed pipeline will be leak tested for a duration of four hours. The leak
test will use water as the test medium at a pressure between 6,644 and 8,456
kPa (1.1x to 1.4x Design Pressure). This corresponds to a maximum 27.77%
SMYS during the leak test.

Pipeline Construction

10.

11.

12.

13.

Enbridge Gas will construct the Project using qualified construction contractors and
Enbridge Gas employees. Each of these groups will follow approved construction
Specifications, which will be adjusted to reflect site-specific conditions for the
Project as per the findings in the ER discussed in Exhibit F. All construction,
installation and testing of the Project will be withessed and certified by a valid Gas

Pipeline Inspection Certificate Holder or Professional Engineer.

The method of construction will be a combination of open trench and trenchless
technology. Restoration and monitoring will be conducted through 2024 to ensure

successful environmental mitigation for the Project.

Pipeline construction is divided into several crews that create a mobile assembly
line. Each crew performs a different function, with a finished product left behind

when the last crew has completed its work.

Contractors are required to erect safety barricades, fences, signs or flashers, or to
use flag persons as may be appropriate, around any excavation across or along

roads.
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14. Construction of the pipeline generally includes the activities set out at Exhibit D,
Tab 2, Schedule 1. Enbridge Gas proposes to install the proposed pipeline using

trenchless methods (directional drilling or jack and bore).

Project Timing

15. Pending OEB approval, Enbridge Gas expects to commence construction of the
Project in March/April 2023 to meet the required in-service date of November 1,

2023. A proposed construction schedule is set out at Attachment 1 to this Exhibit.
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Ridge Landfill RNG Project Schedule

Task Name

2022

2023

Jan

Feb

Mar

Apr

May

Jun | Jul | Aug | Sep | Oct | Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

Environmental

Environmental Report

Field Surveys (species, arch, etc.)

%

Regulatory

Prepare Evidence for OEB Filing

OEB 'Leave to Construct' Application

Land & Land Rights

Engineering & Construction

Procurement

Permits

Construction

Jan

Feb

Mar

Apr

May

Jun | Jul | Aug | Sep | Oct | Nov

Dec

Jan

Feb

Mar | Apr | May | Jun

Aug | Sep [ Oct [ Nov [ Dec

2022

2023
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GENERAL TECHNIQUES AND METHODS OF CONSTRUCTION

Locating Running Line

1. The location where the pipeline is to be installed (the running line) is established
initially. For pipelines within road allowances, the adjacent property lines are
identified and the running line is set at a specified distance from the property line.
For pipelines located on private easement (if any), the easement is surveyed and the
running line is set at the specified distance from the edge of the easement. The
distance from the start of the pipeline (or other suitable point) is marked on the

pipeline stakes and the drawings.

Clearing and Grading

2. The right-of-way is prepared for the construction of the pipeline. When required,
bushes, trees and crops are removed, and the ground is leveled. When required, the

topsoil is stripped and stored, and/or sod is lifted.

Stringing

3. The joints of pipe are laid end-to-end along the right of way on supports that keep

the pipe off the ground to prevent damage to the pipe coating.

Welding

4. The pipe is welded/fused into manageable lengths. The welds in steel pipe are

visually, radiographically and/or ultrasonically inspected and the welds are coated.

Installation

5. Pipe may be installed using either the trench method or the trenchless method. All
utilities that will be crossed or paralleled by the pipeline within the identified
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construction area will be located by the appropriate utility owner prior to installing the
pipeline. Prior to construction, all such utilities will be visually identified and located

through non-mechanical excavation (e.g., hydro-vacuumed).

. Trench Method: Trenching is done using a trenching machine, backhoe or excavator
depending upon the ground conditions. Provisions are made to allow residents
access to their property, as required. All drainage tiles that are cut during the trench
excavation are flagged to signify that a repair is required. All tiles are measured and

recorded as to size, depth, type and quality and this information is kept on file.

. For steel pipe the coating is then inspected and tested using a high voltage electrical
conductance test as the pipe is lowered into the trench. All defects in the coating are
repaired before the pipe is lowered in. Next, the trench is backfilled using suitable
material such as sand or other approved material as per Enbridge Gas

Specifications. After the trench is backfilled, drainage tile is repaired as required.

. Rock Excavation: Rock in solid beds or masses will be fractured and removed using
either a Hoe Ram and/or an approved blasting method. Any blasting will be
conducted in accordance with Enbridge Gas’s construction procedures and the
federal Explosives Act. The contractor shall obtain all necessary permits and shall
comply with all legal requirements in connection with the use, storage and
transportation of explosives as well as abiding by Enbridge Gas Specifications for

rock excavation.

. Trenchless Method: Trenchless methods are alternate methods used to install
pipelines under railways, roads, sidewalks, trees and environmentally sensitive
areas and water courses so as to not disturb the surface above. Such methods
include, directional drilling and jack and bore methods: Directional drilling involves

setting up a receiving hole and an exit hole, drilling a pilot hole on the design path,
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reaming the pilot hole larger by passing a cutting tool and pulling the pipe back
through the bored hole; Jack and bore requires crews to dig an entry hole and an
exit hole. The jack and bore machine is placed in the entry hole and then cuts an

underground hole horizontally to the receiving pit.

Tie-Ins

10.The sections of pipelines that have been buried using either the trench or trenchless
method are joined together (tied-in).

Cleaning and Testing

11.To complete the construction, the pipeline is cleaned, hydrostatically tested in
accordance with Enbridge Gas Specifications, dewatered and placed into service.
Testing will adhere to the requirements of section 8 of CSA Z662 Oil and Gas
Pipeline Systems (latest edition) at a minimum. Sources for pressure test water
have not yet been determined. Any water taken from the environment for
hydrostatic testing will be reviewed as part of the “Permit to Take Water” issued by
the Ministry of Environment Conservation and Parks and will comply with all
conditions of the permit. After the test water is removed, the line will be dried and
cleaned. A caliper tool will be run to check for construction-related dents or ovality.
Cathodic protection will be applied to the completed pipeline.

Backfilling and Restoration

12. The final construction activity is restoration of lands. The work area is backfilled and
leveled, sod is replaced in lawn areas and other grassed areas are re-seeded.
Where required, concrete, asphalt and gravel are replaced and all areas affected by
the construction of the pipeline are returned to as close to original condition as
possible. As a guide to show the original condition of the area, photos and/or a
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video will be taken before any work commences. When the clean-up is completed,

the approval of landowners or appropriate government authority is obtained.
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COST AND ECONOMICS

Project Cost
1.  The total cost for the Project is estimated to be $11,480,871.90 as set out in Table
1 below.
Table 1
Item No. Description Pipeline Costs | Ancillary Costs Total Costs
1 Material Costs $614,615 $ 928,750 $ 1,543,365
2 Labour Costs $ 4,594,467 $ 839,784 $ 5,434,250
3 External Permitting & Land $ 600,000 $- $ 600,000
4 Outside Services $ 829,467 $ 135,500 $ 964,967
5 Direct Overheads $ 977,250 $ 274,129 $ 1,251,379
6 Contingency Costs $ 1,142,370 $ 544,541 $ 1,686,911
7 Direct Capital Cost $ 8,758,168 $ 2,722,704 $ 11,480,872
8 Indirect Overheads $- $- $-
9 Company Loadings & Interest During $- $- $-
Construction

10 Total Project Costs $ 8,758,168 $ 2,722,704 $ 11,480,872
11 Less: CIAC' $ 8,758,168 $ 2,722,704 $ 11,480,872
12 Net Project Cost $- $- $-

2. The cost estimate set out above includes a 17.2% contingency applied to all direct

capital costs to reflect the current (preliminary design stage) of the Project. This

contingency amount has been calculated based on the risk profile of the Project,

and is consistent with contingency amounts calculated for similar projects

completed by Enbridge Gas and approved by the OEB in the past.

Project Cost Comparison

3. The costs of recent pipeline projects of comparable distance are set out in Table 2.

Importantly, no two facility projects are directly comparable. There are multiple

unique factors and project characteristics that influence costs, including but not

limited to:

" The CIAC shown at E, Tab 1, Schedule 1, Attachment 1, p. 8 is $12,250,471.44 (6,125,235.72 +
6,125,235.72). The amount owing for the second pre-payment will be adjusted or trued-up based on
actual final Project costs. The customer will be responsible for 100% of Project costs.
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e Complexity of Construction — The unique location and condition of project

construction (e.g., greenfield, geotechnical ground conditions,
environmentally sensitive areas, dense urban areas, established agricultural
lands, road allowance, watercourse crossings etc...) affects the method and
complexity of construction. Generally, the higher construction complexity the
greater the duration and cost to construct.

e Timing of Construction — Depending on the season during which
construction occurs (i.e., summer conditions compared to winter conditions)
costs can vary widely. Further, if project construction schedules are
condensed due to any number of reasons (e.g., regulatory delay, inclimate
weather, labour constraints etc...) costs can escalate in order to achieve
facility in-service dates that are required for operational and/or commercial
purposes.

e System Planning Characteristics — Differences in facility design and
Maximum Operating Pressure (“MOP”) results in differences in materials, as
well as construction, welding, and testing requirements.

e Contracting — Depending on the contracting and payment structure, interest

during construction is not applied to all projects in the same way.
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Ridge Lar!dfill RNG _ Oxford Scugog Island?
Project Reinforcement?

5.7 km 5.2 km 7 km
Facility Description NPS 4 NPS 8 NPS 4
6,040 kPa 4,960 kPa XHP
Material Costs $ 614,615 $1,028,840 $433,364
Labour Costs $ 5,571,717 $3,602,590 $5,642,759
External Costs $ 1,429,467 (not broken out) $919,124
IDC $0 $31,324 $52,962

Contingency $ 1,142,370
Station Costs $ 2,722,704 N/A $62,168
Direct Capital Cost $ 11,480,872 $4,662,754 $7,110,377

Notes:

(1) Costs listed under the Oxford Reinforcement Project and Scugog Island Project are actual costs and as
such, no contingency costs are assigned.

Economics

2. As setoutin Table 1 above, the total estimated cost of the Project (pipelines and

ancillary facilities) is $11.5 million (total pipeline costs are estimated to be $8.8

million and ancillary facilities are estimated to be $ 2.7 million). These costs include

materials, construction and labour, environmental protection measures, land

acquisition, and contingencies.

. The Customer has contracted with Enbridge Gas under Rate M13-Union South

Transportation of Locally Produced Gas. The executed contract between Enbridge

Gas and the Customer is included as Attachment 1 to this Exhibit. The Customer

has elected to pay the full capital cost of the Project through an upfront CIAC

payment, resulting in a net investment of $0.0 million. Consequently, a Net Present

Value or Profitability Index calculation is not required for the Project.

2 EB-2018-0003
3 EB-2017-0261
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4. Based on the above, Enbridge Gas submits that the Project is economically justified

and will not result in additional costs borne by existing ratepayers.
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THIS M13 TRANSPORTATION AND PRODUCER BALANCING SERVICE AND NAME
CHANGE SERVICE CONTRACT dated as of the 28" day of July, 2022,

ENBRIDGE GAS INC., a company existing under the laws of the
Province of Ontario,
(hereinafter referred to as “Enbridge”)

-and -

RIDGE (CHATHAM) HOLDINGS, L.P., a company incorporated
existing under the laws of the Province of Manitoba,
(hereinafter referred to as “Shipper”)

WHEREAS, Enbridge owns and operates a natural gas transmission and storage system in south-western
Ontario, through which Enbridge offers “Services” (as defined in Article Il herein) for natural gas as M13
transportation service with associated producer balancing service and name change service;

AND WHEREAS, Shipper wishes to retain Enbridge to provide the Services, as set out herein, and
Enbridge has agreed, subject to the terms and conditions of this Contract, to provide the Services requested:;

NOW THEREFORE, this Contract witnesses that, in consideration of the mutual covenants and agreements

herein contained and for other good and valuable consideration, the receipt and sufficiency of which is
hereby acknowledged, the parties hereby agree as follows:

ARTICLE | - INTERPRETATION AND DEFINITIONS

1.01 Divisions, Headings and Index: The division of this Contract into Articles, Sections and
Subsections, and the insertion of headings and any table of contents or index provided are for convenience
of reference only, and shall not affect the construction or interpretation hereof.

1.02  Industry Usage: Words, phrases or expressions which are not defined herein and which, in the
usage or custom of the business of the transportation, storage, and distribution or sale of natural gas have
an accepted meaning shall have that meaning.

1.03  Extended Meaning: Unless the context otherwise requires, words importing the singular include
the plural and vice versa, and words importing gender include all genders. The words "herein" and
"hereunder" and words of similar import refer to the entirety of this Contract, including the Schedules
incorporated into this Contract, and not only to the Section in which such use occurs.

1.04  Conflict: In the event of any conflict between the provisions of the main body of this Contract,
Schedules 1 and 2, and Enbridge’s C1, M13 and T1 Rate Schedules, as defined below, the provisions of
Schedules 1 and 2 shall prevail over the provisions of the main body of the Contract and the provisions of
Enbridge’s C1, M13 and T1 Rate Schedules shall prevail over Schedules 1 and 2 and the main body of this
Contract.

1.05 Currency: All reference to dollars in this Contract shall mean Canadian dollars unless otherwise
specified.
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1.06  Schedules: Refers to the schedules attached hereto which are specifically included as part of this
Contract, and include:

Schedule 1 - Contract Parameters

Schedule 2 - Service Terms and Rates

1.07  Rate Schedules:

@) “Enbridge’s C1 Rate Schedule” or the “C1 Rate Schedule” or “C1” shall mean Enbridge’s C1
Rate Schedule (including the Storage and Transportation Rates, Schedule “A 2010” (“General
Terms and Conditions”), Schedule “B 2010” (“Nominations™), and Schedule “C 2010 (“Receipt
and Delivery Points and Pressures™)), or such other replacement rate schedule which may be
applicable to the Services provided hereunder as approved by the Ontario Energy Board.

(b) “Enbridge’s M13 Rate Schedule” or the “M13 Rate Schedule” or “M13” shall mean Enbridge’s
M13 Rate Schedule (including Schedule “A 2013” (“General Terms and Conditions™)), or such
other replacement rate schedule which may be applicable to the Services provided hereunder as
approved by the Ontario Energy Board, and shall apply hereto, as amended from time to time, and
which is incorporated into this Contract pursuant to Section 5.03 hereof.

(c) “Enbridge’s T1 Rate Schedule” or the “T1 Rate Schedule” or “T1” shall mean Enbridge’s T1
Rate Schedule, or such other replacement rate schedule which may be applicable to the Services
provided hereunder as approved by the Ontario Energy Board.

1.08  Measurements: Units set out in SI (metric) are the governing units for the purposes of this Contract.
Units set out in Imperial measurement in parentheses beside their SI (metric) equivalent are for reference
only and in the event of a conflict between SI (metric) and Imperial measurement herein, SI (metric) shall
prevail.

ARTICLE Il - SERVICES

2.01 Enbridge agrees, subject to the terms and conditions herein, to provide the following services set
out in this Section 2.01 and in Section 2.02 (c) and (e) (the “Services™).

Enbridge agrees to accept delivery of the Produced Volume, on a reasonable efforts basis, at the Receipt
Point(s) provided that:

@ Enbridge has sufficient System Capacity to receive the gas offered for delivery by Shipper; and,

(b) the quality of such gas meets the Terms and Conditions as set forth in Schedule “A 2013”, General
Terms & Conditions, Article II of Enbridge’s M13 Rate Schedule.

Enbridge further agrees to deliver each Day at the Delivery Point the Dawn Quantity on the same Day as
Shipper delivers the Produced Volume.

Enbridge shall deliver at the Delivery Point a Market Quantity provided Shipper has tendered its daily

guantity nomination to Enbridge so that it is received in accordance with Schedule “B 2010 of Enbridge’s
C1 Rate Schedule and Enbridge has scheduled such nomination.

Page 3 of 6 M13043
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2.02  Enbridge and Shipper acknowledge that this Contract shall be governed by the following principles:

(@) on an ongoing basis during each Contract Year the total Dawn Quantity shall equal the total Market
Quantity, and Enbridge and Shipper shall each use their reasonable efforts to achieve this;

(b) Shipper agrees that on each Day no more than the Maximum Daily Quantity will be delivered to
Enbridge as Produced Volume;

(c) Enbridge and Shipper acknowledge that it is impractical for Shipper to nominate the Produced
Volume to Enbridge. Enbridge shall retroactively calculate the Produced VVolume. Enbridge has
agreed to provide a Producer Balancing Service. Enbridge agrees to either receive a quantity of gas
from Shipper at Dawn (Facilities) which shall equal the Dawn Quantity less the Market Quantity,
where such amount is greater than zero, and credit the Producer Balancing Account; or, to deliver
a quantity of gas to Shipper which shall equal the Market Quantity less the Dawn Quantity, where
such amount is greater than zero, and debit the Producer Balancing Account, such quantity of gas
on a retroactive basis, on the terms and conditions contained in Schedule 2 attached hereto, as may
be revised from time to time by Enbridge;

(d) Except under that circumstance where Shipper purchases third party gas to correct a debit position
in the Producer Balancing Account, the only quantities that shall be debited or credited under the
Producer Balancing Account are the Dawn Quantity. Any gas that may be purchased to correct a
debit position as herein provided, shall be delivered to Enbridge at the Delivery Point; and,

(e) Enbridge agrees, on any Day, to provide a Name Change Service immediately downstream of
Enbridge’s facilities at Dawn (Facilities) for any quantity of gas which Shipper may deliver and
which Enbridge has authorized. Shipper and/or its designate shall ensure that Enbridge is notified
of the names of the parties underlying this transaction, which name change(s) Enbridge shall
confirm to all relevant transporters (including Enbridge). Enbridge will not provide the Name
Change Service unless the party to which the gas is being transferred has executed a valid Enbridge
approved Interruptible Service Hub Contract and has made a Service Hub nomination with
Enbridge, or has properly nominated under other contracts in place with Enbridge.

2.03  Accounting for Services: All quantities of gas handled by Enbridge shall be accounted for on a
daily basis. Services provided hereunder shall be in accordance with the prescribed nominations procedures
herein, and shall be interruptible in nature and subordinate to any and all firm services supplied by Enbridge.
2.04  Commingling: Enbridge shall have the right to commingle the quantity of gas referenced herein
with gas owned by Enbridge or gas being stored and/or transported by Enbridge for third parties.

ARTICLE 11l - CHARGES AND RATES

3.01  Except as otherwise stated herein, the charges and rates to be billed by Enbridge and paid by
Shipper for the Services provided under this Contract will be those specified in Schedule 2 attached hereto,
as may be revised from time to time by Enbridge, upon notice to Shipper.

ARTICLE IV — NOMINATIONS

Page 4 of 6 M13043



Redacted, Filed: 2022-08-29, EB-2022-0203, Exhibit E, Tab 1, Schedule 1, Attachment 1, Page 4 of 12

4.01  Services provided hereunder shall be in accordance with the prescribed nominations procedure as
set out in Schedule “B 2010 of Enbridge’s C1 Rate Schedule.

ARTICLE V - MISCELLANEOUS PROVISIONS

5.01 Notices: All communications provided for or permitted hereunder shall be in writing, personally
delivered to an officer or other responsible employee of the addressee or sent by registered mail, charges
prepaid, or by facsimile or other means of recorded electronic communication, charges prepaid, to the
applicable address or to such other address as either party hereto may from time to time designate to the
other in such manner, provided that no communication shall be sent by mail pending any threatened, or
during any actual, postal strike or other disruption of the postal service. Shipper contact information, as
provided to Enbridge, shall be found on the secured portion of Enbridge’s website (the secured portion of
Enbridge’s website is known as “Enerline”). Enbridge’s contact information shall be displayed on the
unsecured portion of Enbridge’s website. Any communication personally delivered shall be deemed to
have been validly and effectively received on the date of such delivery. Any communication so sent by
facsimile or other means of electronic communication shall be deemed to have been validly and effectively
received on the Business Day following the day on which it is sent. Any communication so sent by mail
shall be deemed to have been validly and effectively received on the seventh Business Day following the
day on which it is postmarked.

Notwithstanding the above, nominations shall be made by facsimile or other recorded electronic means,
subject to execution of an agreement for use of Enerline, or such other agreement, satisfactory to Enbridge,
and will be deemed to be received on the same Day and same time as sent. Each party may from time to
time change its address for the purpose of this Section by giving notice of such change to the other party in
accordance with this Section.

5.02  Law of Contract: Enbridge and Shipper agree that this Contract is made in the Province of Ontario
and that, subject to Article X of the General Terms and Conditions, the courts of the Province of Ontario
shall have exclusive jurisdiction in all matters contained herein. The parties further agree that this Contract
shall be construed exclusively in accordance with the laws of the Province of Ontario.

5.03  Entire Contract: This Contract (including Schedule 1 and Schedule 2), all applicable rate schedules
and price schedules, and any applicable Precedent Agreement constitutes the entire agreement between the
parties hereto pertaining to the subject matter hereof. This Contract supersedes any prior or
contemporaneous agreements, understandings, negotiations or discussions, whether oral or written, of the
parties in respect of the subject matter hereof.

5.04 Time of Essence: Time shall be of the essence hereof.

5.05 Counterparts: This Contract may be executed in any number of counterparts, each of which when
so executed shall be deemed to be an original but all of which together shall constitute one and the same
agreement. This Contract may be executed by facsimile or other electronic communication and this
procedure shall be as effective as signing and delivering an original copy.

5.06 Amendments: Enbridge may from time to time amend this Contract, excluding Schedule 1 and
Schedule 2, by posting the amendment on Enbridge’s website, with such amendment to take effect six (6)
months after such posting. Such amendments are applicable to all of Enbridge’s shippers on a non-
discriminatory basis.

Page 5 of 6 M13043
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5.07  Severability: If any provision hereof is invalid or unenforceable in any jurisdiction, to the fullest
extent permitted by law, (a) the other provisions hereof shall remain in full force and effect in such
jurisdiction and shall be construed in order to carry out the intention of the parties as nearly as possible and
(b) the invalidity or unenforceability of any provision hereof in any jurisdiction shall not affect the validity
or enforceability of any provision in any other jurisdiction.

5.08  General Liability: The liability of the parties hereunder is limited to direct damages only and all
other remedies or damages are waived. In no event shall either party be liable for consequential, incidental,
punitive, or indirect damages, in tort, contract or otherwise.

THIS CONTRACT SHALL BE BINDING UPON and shall enure to the benefit of the parties hereto and
their respective successors and permitted and lawful assigns.

IN WITNESS WHEREOF this Contract has been properly executed by the parties hereto by their duly
authorized officers as of the date first above written.

RIDGE (CHATHAM) HOLDINGS, L.P ENBRIDGE GAS INC.
Authorized Signatory Authorized Signatory

7 ‘("\
r%s@ﬁ e
By: S By: =
\_/ N
bav\ PIO

Title: Prec denk Title:  Manager, S&T Sales
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CONTRACT PARAMETERS

Term

This Contract shall be effective as of the date of execution hereof; however, the obligations, terms
and conditions for the Services herein shall commence on the later of:

e January 1, 2024; and

o the day following the date that all of the conditions precedent set out in Article XXI of
Schedule “A 2013” of Enbridge’s M13 Rate Schedule have been satisfied or waived by
the party entitled to the benefit thereof;

(such later date being referred to as the “Commencement Date”), and shall continue in full force
and effect until December 31, 2029 (the “Initial Term”).

Conditions Date

As referred to in Article XXI of M13 Schedule “A 2013”:
1.d. —July 13, 2022

1.a,c,e,fand g. - December 31, 2023
2.3, b,c and d. - December 31, 2023

Receipt Points and Delivery Point, Quantities, and Pressures

The following defines each of the Receipt Points:

Receipt Point #1: Ridge Landfill
The gas production site measured by Enbridge’s meter located at

20262 Erieau Rd, Blenheim, Ontario, NOP 1AO.
Station # 06H-602

Maximum Daily Quantity:
Receipt Point #1 i m>/day of gas.
Pressures: Shipper's MAOP at each Receipt Point shall be as follows:

Receipt Point #1 MAOP is 6040 kPa.



Redacted, Filed: 2022-08-29, EB-2022-0203, Exhibit E, Tab 1, Schedule 1, Attachment 1, Page 7 of 12
SCHEDULE 1

ENBRIDGE " isos3

The pressure of the gas delivered by Shipper to Enbridge at the Receipt Point(s) shall be
sufficient to move gas into Enbridge's pipeline but may not exceed the MAOP at the Receipt
Point(s) as specified above. Enbridge may change the MAOP from time to time and Enbridge
shall provide to Shipper six (6) months’ notice of such change in accordance with the provisions
of Article XVIII 2(c) of the M13 General Terms & Conditions.

The following defines the Delivery Point:

DAWN (Facilities):

Enbridge's compressor station site, situated in the northwest corner of Lot Twenty-Five (25),
Concession 11, in the Township of Dawn-Euphemia, in the County of Lambton. This point is
applicable for quantities of gas that have been previously transported or stored under other
contracts that Shipper may have in place with Enbridge.

Pressures:

DAWN (Facilities): Deliveries by Enbridge shall be made at a pressure of not greater
than 4,825 kPa.

Modified Water Vapour Requirement:

At Receipt Point #1 Maximum Water Vapour Content is 230 mg per m? (14 Ibs/mmcf) OR
Maximum Water Vapour Content is 65 mg per m® (4 Ibs/mmcf).

Both Parties agree that should Enbridge at any time experience malfunctioning of or
deterioration of the measurement equipment, gas control equipment, or other appurtenance, in
Enbridge’s pipeline system or should Enbridge’s customers experience problems with the
combustion or usage of gas in their gas burning equipment due to excessive moisture content,
Enbridge at its sole discretion may reduce the maximum water vapour content requirement for
gas delivered under the Contract to that which is specified in Article Il, Section 2. h. of the
M13 Schedule “A 2013”. In the event Enbridge reduces the maximum water vapour content
requirement to that which is specified in Article II, Section 2. h. of the M13 Schedule “A 2013,
Enbridge shall continue to purchase Shipper’s gas at 230 mg per m* (14 Ibs/mmcf) for ninety
(90) Days after such notice. Upon the termination of such ninety (90) Day period, Shipper’s
gas must meet Article 1, Section h. of the M13 Schedule “A 2013” requirements.

Fuel Requirements

Please check one:  Shipper provides fuel [ ] OR  Enbridge provides fuel [X]

Prepayment

The Prepayments for Receipt Point #1 as specified in Article XXI, Section 1. g. of the M13
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Schedule “A 2013 are as follows:

The First Prepayment upon execution of this Contract is $ 6,125,235.72 CAD.
The Second Prepayment prior to installation of Receipt Point #1 is $ 6,125,235.72 CAD.

Special Provisions

Special Provisions for RNG Gas Quality

Notwithstanding any provisions regarding gas quality specifications contained in Article 1l of the
M13 Rate Schedule “A 2013 (or any subsequent replacement or amendment thereof), these Special
Provisions apply to the pipeline gas quality specifications for renewable natural gas (“RNG”)
injection into Enbridge’s gas distribution system under the Contract. For the purposes of these
Special Provisions and interpretation of the Contract including all applicable Schedules, “gas” as
defined in the M13 Rate Schedule “A 2013 is deemed to include RNG, as applicable:

1. Heating Value

The minimum gross heating value of the gas delivered to/by Enbridge hereunder, shall be thirty-six
point zero (36.0) megajoules per cubic metre. The maximum gross heating value of the gas delivered
to/by Enbridge hereunder shall be forty-one point three (41.3) megajoules per cubic metre. The gas
to be delivered hereunder to Enbridge may be a commingled supply from Shipper’s gas sources of
supply. The gas to be delivered by Enbridge may be a commingled supply from Enbridge’s sources
of gas supply; provided, however, that helium, natural gasoline, butane, propane and other
hydrocarbons, except methane, may be removed prior to delivery to Shipper. Further, Enbridge may
subject, or permit the subjection of, the gas to compression, dehydration, cooling, cleaning and other
processes.

2.  Freedom from objectionable matter

The gas to be delivered to/by Enbridge hereunder,

@ shall not contain any contaminants, particles, or other impurities at a concentration that is
known as a threat to the integrity of the system, human health, or the environment.

(b) shall be commercially free* from bacteria, siloxanes, ammonia, halocarbons, heavy metals,
sand, dust, gums, crude oils, lubricating oils, liquids, chemicals, or compounds used in the
production, treatment, compression, or dehydration of the gas or any other objectionable
substance in sufficient quantity that renders the gas toxic, unmerchantable, or causes damage
to or interference with the proper operation of the lines, regulators, meters, or other
appliances through which the gas flows.

* Limits to quantify commercially free amounts for various substances contained in the
gas are stated immediately below and such substances shall not be present in the gas
in concentrations in excess of the following:
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* 3 mg of ammonia per m® of gas.

« 1 mg of silicon per m® of gas for siloxanes,

+ 10 mg of halocarbons and organochlorinated compounds per m? gas,

* 80 ug of mercury and 190 ug of arsenic per m* gas for heavy metals,

« and 50,000,000 total bacteria, 1,000,000 live bacteria and 10,000 spores per 100
ft3 gas for bacteria.

() shall not contain more than seven (7) milligrams of hydrogen sulphide per cubic metre of
gas, nor more than one hundred (100) milligrams of total sulphur per cubic metre of gas,

(d) shall not contain more than six (6) milligrams of mercaptan sulphur per cubic metre of gas,

(e) shall not contain more than two point zero (2.0) molar percent by volume of carbon dioxide
in the gas,

4] shall not contain more than zero point four (0.4) molar percent by volume of oxygen in the
gas,

(9) shall not contain more than zero point five (0.5) molar percent by volume of carbon
monoxide in the gas,

(h) shall not contain more than two point zero (2.0) molar percent of hydrogen in the gas
subject to an engineering assessment for each specific RNG project to identify impacted
equipment sensitive to hydrogen, e.g. gas turbines, stationary reciprocating gas engines,
steel tanks in CNG vehicles,

(i) shall not contain more than sixty-five (65) milligrams of water vapour per cubic metre of
gas,
() shall not have a cricondentherm hydrocarbon dewpoint exceeding minus eight (-8) degrees

Celsius or minus eighteen (-18) degrees Fahrenheit,

(K) shall have Wobbe Number from forty-seven point two (47.2) megajoules per cubic metre
of gas to fifty-one point two (51.2) megajoules per cubic metre of gas, maximum of one
point five (1.5) mole percent by volume of butane plus (C4+) in the gas, and maximum of
four point zero (4.0) mole percent by volume of total inerts in the gas in order to be
interchangeable with other Interconnecting Pipeline gas.

() shall not exceed forty-three degrees Celsius (43°C), and,

(m) shall not be odourized by Shipper.

3. Non-conforming gas

In addition to any other right or remedy of Enbridge, Enbridge shall be entitled to refuse to accept
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delivery of any gas which does not conform to any of the specifications set out in this section.

@) In the event that the quality of the gas does not conform or if Enbridge, acting reasonably,
suspects the quality of the gas may not conform to the specifications herein, then Shipper
shall, if so directed by Enbridge acting reasonably, forthwith carry out, at Shipper’s cost,
whatever field testing of the gas quality as may be required to ensure that the quality
requirements set out herein are met, and to provide Enbridge with a certified copy of such
tests. If Shipper does not carry out such tests forthwith, Enbridge may conduct such test and
Shipper shall reimburse Enbridge for all costs incurred by Enbridge for such testing.

(b) If Shipper’s gas fails at any time to conform to the requirements of these Special Provisions,
Enbridge, in addition to its other remedies, may refuse to accept delivery of gas at the
Receipt Points hereunder until such deficiency has been remedied by Shipper. Each Party
agrees to notify the other verbally, followed by written notification, of any such deficiency
of quality.

4, Quality of gas received

The quality of the gas to be received by Enbridge hereunder is to be of a merchantable quality and
in accordance with the quality standards as set out by Enbridge in these Special Provisions. In
addition to any other right or remedy of a party, Enbridge shall be entitled to refuse to accept
delivery of any gas which does not conform to any of the specifications set out in these Special
Provisions.

5. Quality of gas at Dawn

The quality of the gas to be delivered to Enbridge at Dawn (Facilities) or the gas to be delivered by
Enbridge to Shipper at Dawn (Facilities) hereunder is to be of a merchantable quality and in
accordance with the quality standards and measurement standards as set out by Enbridge in these
Special Provisions, except that total sulphur limit shall be not more than four hundred and sixty
(460) milligrams per cubic metre of gas. In addition to any other right or remedy of a party, each
party shall be entitled to refuse to accept delivery of any gas which does not conform to any of the
specifications set out in this section.
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SERVICE TERMS AND RATES

1. Service Terms and Conditions:
(a)  Shipper shall have a Firm Daily Variability Demand of il GJ;

(b) During the period of September 15 to November 15 in the event that on any Day the
Dawn Quantity exceeds the Market Quantity by an amount greater than the Firm Daily
Variability Demand (this amount shall be referred to as the “Excess”), Enbridge may, at
its sole discretion, accept the Excess. In the event that the Excess is greater than zero,
and Enbridge has not accepted such Excess in writing, Shipper shall pay Enbridge a
charge equal to $3.00/GJ ($3.17/MMBtu) multiplied by the Excess. In addition,
Enbridge may at its option, upon forty-eight (48) hours verbal notice to the Shipper (to
be followed in writing), take title of such Excess which shall be immediately forfeited to
Enbridge without further recourse;

(c) During the period of February 15 to April 15 in the event that on any Day the Market
Quantity exceeds the Dawn Quantity by an amount greater than the Firm Daily Variability
Demand (this amount shall be referred to as the “Shortfall”), Enbridge may, at its sole
discretion, accept the Shortfall. In the event that the Shortfall is greater than zero, and
Enbridge has not accepted such Shortfall in writing, Shipper shall pay Enbridge a charge
equal to $3.00/GJ ($3.17/MMBtu) multiplied by the Shortfall. In addition, Enbridge may
upon forty-eight (48) hours verbal notice to the Shipper (to be followed in writing), replace
all or part of the Shortfall at Shipper's expense;

(d) The Producer Balancing Account shall be limited to the following:

i.  From September 15 to November 30 a cumulative credit position of up to il G’
or a cumulative debit position of il GJ;

ii.  From December 1 to April 30, a cumulative credit position of up to |iiiil| GJ or a
cumulative debit position of Il GJ;

iii. From May 1 to September 14, a cumulative credit position of up to JiiliGJ or a
cumulative debit position of NG

iv. Inthe event that this Contract is terminated, the balance in the Producer Balancing
Account shall be zero (0) on the effective date of termination.
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2. Rates for Service:

(@) A Monthly fixed charge applicable to “other contracts” as specified in Enbridge's M13
Rate Schedule or such other replacement rate schedule which may be applicable and as
may be amended from time to time by Enbridge; plus,

(b) The charge payable for the transportation of the Dawn Quantity shall be the Delivery
Commodity Charge as specified in Enbridge's M13 Rate Schedule or such other
replacement rate schedule which may be applicable and as may be amended from time to
time by Enbridge; plus,

(c) The charge payable for the Firm Daily Variability Demand shall be equal to the rate
specified in Enbridge’s T1 Rate Schedule for Annual Firm Injection/Withdrawal Right,
Enbridge provides deliverability Inventory, under Storage Services; plus,

(d) The charge payable for each of the quantities debited or credited to the Producer
Balancing Account shall be $0.05/GJ ($0.053/MMBtu); plus,

(e) The charge payable for Name Change Service shall be that of the Hub Pricing Provisions
Schedule, Section D - Name Change, posted on Enbridge’s website,
www.Enbridgegas.com, which schedule is revised from time to time by Enbridge. In the
event that in any Month Shipper's charges pursuant to this Contract, (excluding Name
Changes or Redirects) or any other storage and transportation agreements with Enbridge,
exceed $5,000 the maximum fee for the Name Change Service provided for that Month
shall be that of the Hub Pricing Provisions Schedule; plus,

() The charge payable for exceeding the limitations on the Producer Balancing Account as
specified in Subsection 2.02 (c) of the Contract shall be the rate for Overrun of Maximum
Storage Balance or Drafted Storage Balance under Unauthorized Overrun specified in
Enbridge's Market Price Service Schedule (“MPSS”) or such other replacement rate
schedule which may be applicable and as may be amended from time to time by Enbridge;
and

() The rates for Services hereunder shall be subject to any orders, rules and regulations of

any body having jurisdiction over such rates now or hereafter in effect during the term of
this Contract.

Dated: July 28, 2022
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Environmental Report

1.

Enbridge Gas retained Dillon Consulting Ltd. (“Dillon”) to undertake a route
evaluation and environmental and socio-economic impact study, which included a
cumulative effects assessment, to select the Preferred Route (“PR”) for the Project.
As part of the development of the study, Enbridge Gas and Dillon implemented a
consultation program to receive input from interested and potentially affected
parties including Indigenous communities. The consultation program input was
evaluated and integrated into the study. Mitigation measures designed to minimize
environmental and community impacts resulting from construction of the Project

were also developed as part of the study.

The results of the study are documented in the ER entitled Ridge Landfill RNG
Project which conforms to the OEB’s Environmental Guidelines for the Location,
Construction and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7th
Edition, 2016 (“Guidelines”). Due to its size, the ER is not included in the electronic
filing of this Application. However, it is available on the Project webpage on
Enbridge Gas’s website.! Enbridge Gas has included a cover sheet for the ER
within its Application at Attachment 1 of this Exhibit. Enbridge Gas agrees with

Dillon’s findings.

The objectives of the ER include:
a) To document existing environmental features;

b) To identify potential environmental impacts as a result of Project construction;

1 https://www.enbridgegas.com/about-enbridge-gas/projects/ridge-landfill-renewable-natural-gas-project
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c) To present mitigation techniques that minimize potential environmental impacts;

and

d) To provide the pipeline contractor and Company inspectors involved in the
construction of the pipeline with general and site-specific guidelines for

environmental protection that supplement Enbridge Gas’s Specifications.

4. Details of the study process can be found in Section 2.0 of the ER and details of
the routing constraints analysis can be found in Section 2.1.2 of the ER. Details of

the consultation program can be found in Section 3.0 of the ER.

5. During the consultation process for development of the ER, Enbridge Gas and
Dillon received comments from the public, agencies, interest groups, municipal and
elected officials and Indigenous groups. Stakeholder engagement logs can be
found in Appendix G of the ER.

6. During the week of April 11, 2022, a Notice of Study Commencement and Virtual
Information Session for the Project was mailed to approximately 4,300 residences
and businesses in the Study Area via Canada Post, and was emailed to potentially
affected Indigenous communities, members of the Ontario Pipeline Coordinating
Committee (“OPCC”), and to municipal, provincial and federal government

agencies.

Routing

7. Enbridge Gas retained Dillon to evaluate potential routes for the Project using
existing routes, and the consideration of environmental and socio-economic

constraints. Details of the routing exercise can be found in Section 5.0 of the ER.
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Environmental Protection Plan

8.

10.

Construction of the Project will be conducted in accordance with Enbridge Gas’s
Specifications and the recommendations in the ER. An Environmental Protection
Plan (“EPP") will be developed for the Project prior to construction. The EPP will
incorporate recommended mitigation measures contained in the ER and any
mitigation measures that may be obtained from agency consultation for the
environmental issues associated with the proposed works. These mitigation
measures will be communicated to the construction contractor prior to the
commencement of construction of the Project. A qualified Environmental Inspector
or suitable representative will be available to assist the Project Manager in seeing
that mitigation measures identified in the EPP as well as permitting requirements
and any associated conditions of approval established by the OEB are adhered to
and that commitments made to the public, landowners and agencies are honored.
The Environmental Inspector and Project Manager will also mitigate any
unforeseen environmental circumstances that arise before, during and after

construction.

Recommended mitigation measures for potential effects have been developed in
the ER to address environmental and socio-economic features found along the PR.
A summary of potential effects and recommended mitigation measures can be
found in Section 6.0, Table 6 of the ER.

Using the mitigation measures found within the ER, EPP and additional mitigation
measures provided by regulatory agencies through the permitting and approval
process (if received), no significant adverse effects from construction and
operation of the Project are anticipated. Enbridge Gas will complete the EPP prior
to mobilization and construction of the Project. The cumulative effects assessment
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completed as part of the ER indicates that no significant cumulative effects are

anticipated from Project construction.
11. The ER was circulated to the OPCC, Indigenous communities, the Municipality of
Chatham-Kent and the LTVCA on June 17, 2022. All comments received as of the

time of submission of this Application are set out within the ER at Appendix G.

Cultural Heritage Assessment

12. A Cultural Heritage Screening Report was completed for the Project and submitted
to the Ministry of Heritage, Sport, Tourism and Culture Industries (“MHSTCI”) on
April 19, 2022. The Cultural Heritage Screening Report includes the MHSTCI
Cultural Heritage Checklist and is provided in Appendix B of the ER. The MHSTCI
responded on June 9 and verbally confirmed that they agree with the
recommendation in the Cultural Heritage Screening Report that a Cultural Heritage

Assessment Report be completed prior to construction.

13. A Cultural Heritage Assessment Report will be completed in the summer of 2022

and submitted to the MHSTCI prior to commencement of Project construction.

Archaeological Assessment

14. A Stage 1 Archaeological Assessment (“AA”) undertaken by TMHC Inc. was
submitted to the MHSTCI for review on April 18, 2022 and entered into the Ontario
Public Register of Archaeological Reports on April 21, 2022. The Stage 1 AA can
be found in Appendix A of the ER. A Stage 2 AA is required based on the findings
of the Stage 1 AA. A Stage 2 AA will be completed in summer/fall 2022, submitted
to the MHSTCI for review, and entered onto the Ontario Public Register of

Archaeological Reports.
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15. Indigenous communities are invited to participate in the AAs.
Wetlands

16. The Project route does not cross any provincially evaluated wetlands.

Tree Removal

17. For trees removed within the proposed easement and temporary working space,
Enbridge Gas has a tree replacement program that consists of replanting at least
twice the woodlot area cleared for construction. Coniferous and deciduous
seedlings native to Ontario are planted within the region of the Project and
maintained up to a period of five years or until the trees reach a free-to-grow status
defined by a height of one metre and are free of adjacent brush competition.
Replanting must be done in accordance with Enbridge Gas policies regarding tree
planting so that the easement is left open for access to the pipeline and aerial

patrol. Landowners are given first right of refusal for tree planting.
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1. Due to the size of the ER, a copy has been provided under separate cover. The ER
can be found electronically by accessing the following link, then navigating to the

“‘Regulatory Information” tab:

https://www.enbridgegas.com/about-enbridge-gas/projects/ridge-landfill-renewable-

natural-gas-project
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LAND MATTERS & AGREEMENTS

Land Requirements

1.

Drawings showing the location of the PR are provided at Attachment 1 to this
Exhibit. The names and addresses of landowners have been removed from this

Attachment to safeguard landowner privacy.

The PR for the Project is also summarized in Exhibit D, Tab 1, Schedule 1, and
described in more detail in Section 5 of the ER, found at Exhibit F, Tab 1, Schedule
1, Attachment 1.

The PR for the Project follows the public road allowance for the majority of the

proposed pipeline. Permanent easement will also be required for the Project.

Temporary working areas will be required along the PR where the road allowance is
too narrow or confined to facilitate construction. These areas will be identified with
the assistance of the construction contractor. Agreements for temporary working

rights will be negotiated where required.

Authorizations and Permits Required

5. Enbridge Gas’s preliminary work on the Project has identified the following potential

required authorizations:

Provincial Authorizations/Approvals:

» Ontario Energy Board

* Lower Thames Valley Conservation Authority

» Ministry of Heritage, Sport, Tourism and Culture Industries
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* Ministry of Environment and Climate Change

* Ministry of Energy

Municipal Authorizations/Approvals:
* Municipality of Chatham-Kent

Other:

* Indigenous engagement
« Landowner agreements
+ Utility circulation

. Other authorizations, notifications, permits and/or approvals may be required in

addition to those identified above.

. Enbridge Gas will obtain all required permits, easements and temporary land use
agreements if and as required for the route and location of the proposed facilities

prior to the commencement of construction.

. Attachment 2 to this Exhibit contains the standard form Temporary Land Use
Agreement that will be provided to landowners for temporary working space
requirements. This agreement was approved by the OEB for use as part of the
Company’s Greenstone Pipeline Project (EB-2021-0205) on March 17, 2022.

. Attachment 3 to this Exhibit contains the standard form Easement Agreement that
will be provided to landowners for an easement. This agreement was approved by
the OEB for use as part of the Company’s Greenstone Pipeline Project (EB-2021-
0205) on March 17, 2022.
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Land-owner List

10. Attachment 4 to this Exhibit identifies directly as well as indirectly impacted

landowners from whom a permanent or temporary land right is needed.
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TEMPORARY LAND USE AGREEMENT

(hereinafter called the “Agreement”)

Between
(hereinafter called the “Owner”)
and
ENBRIDGE GAS INC.
(hereinafter called the “Company”)
In consideration of the sum of XX/100 Dollars ($ ), payable by the

Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the
Compensation labelled as Appendix “D” hereto.

the Owner of PIN:

Legal Description: labelled as Appendix “B” hereto, hereby grants to the Company, its servants,
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands")
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the

generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of
the right hereby granted and further including the right of surveying and placing, storing, levelling and
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of
movement of vehicles, machinery and equipment of all kinds.

1. This Agreement is granted upon the following understandings:
a) The rights hereby granted terminate on the day of , 20.

b) The Company shall make to the person entitled thereto due compensation for any damages
resulting from the exercise of the right hereby granted and if the compensation is not agreed
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy
Board Act, R.S.0. 1998 S.0. 1998, c.15 Schedule B, as amended or any Act passed in
amendment thereof or substitution there for;

C) As soon as reasonably possible after the construction, the Company at its own expense will
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their
former state so far as is reasonably possible, save and except for items in respect of which
compensation is due under paragraph (b) and the Company will also restore any gates and
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to
the condition in which they existed immediately prior to such interference by the Company.

d) It is further agreed that the Company shall assume all liability and obligations for any and all
loss, damage or injury, (including death) to persons or property that would not have happened
but for this Agreement or anything done or maintained by the Company hereunder or intended
so to be and the Company shall at all times indemnify and save harmless the Owner from and
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges,
damages, expenses, claims or demands arising therefrom or connected therewith provided that
the Company shall not be liable under the Clause to the extent to which such loss, damage or
injury is caused or contributed to by the negligence or wilful misconduct of the Owner.

The Company and the Owner agree to perform the covenants on its part herein contained.

Dated this day of 20

[Insert name of individual or corporation]
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Signature (Owner)

Signature (Owner)

Print Name(s) (and position held if applicable)
Choose an item

Print Name(s) (and position held if applicable)
Choose an item.

Address (Owner)

Address (Owner)

ENBRIDGE GAS INC.

Signature (Company)

, Choose an item.

Name & Title (Enbridge Gas Inc.)

| have authority to bind the Corporation.

519-436-4673

Telephone Number (Enbridge Gas Inc.)

Additional Information: (if applicable):
Property Address:

HST Registration Number:
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PIPELINE EASEMENT

(hereinafter called the “Easement”)

Between
(hereinafter called the “Transferor”)

and

ENBRIDGE GAS INC.
(hereinafter called the “Transferee”)

This is an Easement in Gross.

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly
described as:

PIN:
Legal Description:
(hereinafter called the "Transferor's Lands").

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right,
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more
particularly described as:

BEING PIN/PART OF THE PIN:
Legal Description:

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation,
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act S.O. 1998
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto,
together with the right of ingress and egress at any and all times over and upon the Lands for its servants,
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually
covenant and agree each with the other as follows:

1. In Consideration of the sum of ---- 00/100 Dollars ($ ) (hereinafter called the "Consideration"),
which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of
registration on title of this document and where applicable, of the expropriation documents, subject
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby
granted shall continue in perpetuity or until the Transferee, with the express written consent of the
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably
possible , save and except for items in respect of which compensation is due under Clause 2,
hereof. As part of the Transferee’s obligation to restore the Lands upon surrender of its easement,
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the
Pipeline at the Transferor’'s option where the Pipeline has been abandoned. The Pipeline shall be
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b)
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall,
within 60 days of either of these events occurring, provide the Transferor with notice of the event.
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the
Transferor shall release the Transferee from further obligations in respect of restoration.

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.0. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore. Any gates, fences
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and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition
and function in which they existed immediately prior to such interference by the Transferee and in
the case of tile drains, such restoration shall be performed in accordance with good drainage
practice and applicable government regulations.

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a
depth that upon completion of installation it will not obstruct the natural surface run-off from the
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to
make reasonable efforts to accommodate the planning and installation of future tile drainage
systems following installation of the Pipeline so as not to obstruct or interfere with such tile
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline
design class location requirements, then the Transferee shall be responsible for any costs
associated with any changes to the Pipeline required to ensure compliance with the class location
requirements.

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to
its previous productivity and fertility so far as is reasonably possible, save and except for items in
respect of which compensation is due under Clause 2 hereof.

5. ltis further agreed that the Transferee shall assume all liability and obligations for any and all loss,
damage or injury, (including death) to persons or property that would not have happened but for this
Easement or anything done or maintained by the Transferee hereunder or intended so to be and
the Transferee shall at all times indemnify and save harmless the Transferor from and against all
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages,
expenses, claims or demands arising therefrom or connected therewith provided that the
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is
caused or contributed to by the negligence or wilful misconduct of the Transferor.

6. Inthe event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3,
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the
reasonable costs if any, incurred in the recovery of those damages.

7. Exceptin case of emergency, the Transferee shall not enter upon any of the Transferor’'s Lands,
other than the Lands, without the consent of the Transferor. In case of emergency the right of entry
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The
determination of what circumstances constitute an emergency, for purposes of this paragraph is
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a
need to access the Pipeline in the public interest without notice to the Transferor, subject to the
provisions of Clause 2 herein. The Transferee will, within 72 hours of entry upon such lands, advise
the Transferor of the said emergency circumstances and thereafter provide a written report to
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which
they existed immediately prior to such interference by the Transferee and in the case of tile drains,
such restoration shall be performed in accordance with good drainage practice.

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on,
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil,
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands
or any portion or portions thereof, provided that before commencing any of the work referred to in
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10.

11.

12.

13.

14.

15.

this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing
describing the work desired so as to enable the Transferee to evaluate and comment on the work
proposed and to have a representative inspect the site and/or be present at any time or times
during the performance of the work, (b) shall follow the instructions of such representative as to the
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care
in carrying out any such work and, (d) shall perform any such work in such a manner as not to
endanger or damage the Pipeline as may be required by the Transferee.

The rights, privileges and easement herein granted shall include the right to install, keep, use,
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or
persons entitled thereto) such additional compensation as may be agreed upon and in default of
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act,
S.0. 1998, or any Act passed in amendment thereof or substitution therefore. The Transferee shall
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or
take-offs in the Lands.

Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee.

Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the
Transferor's lands under the provisions of The Ontario Energy Board Act, S.0. 1998, or any other
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and
unencumbered title to the easement herein granted.

The Transferor covenants that he has the right to convey this Easement notwithstanding any act on
his part, that he will execute such further assurances of this Easement as may be requisite and
which the Transferee may at its expense prepare and that the Transferee, performing and
observing the covenants and conditions on its part to be performed, shall have quiet possession
and enjoyment of the rights, privileges and easement hereby granted. If it shall appear that at the
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the
proportion that his interest in the Lands bears to the entire interest therein.

In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days
from personal service upon the Lands Department of the Transferee at its Executive Head Office in
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and
discharge of this Easement.

All payments under these presents may be made either in cash or by cheque of the Transferee and
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail.
All notices and mail sent pursuant to these presents shall be addressed to:

the Transferor at:

and to the Transferee at: Enbridge Gas Inc.
P.O. Box 2001
50 Keil Drive North
Chatham, Ontario N7M 5M1
Attention: Lands Department

or to such other address in either case as the Transferor or the Transferee respectively may from
time to time appoint in writing.

The rights, privileges and easement hereby granted are and shall be of the same force and effect
as a covenant running with the Transferor's Land and this Easement, including all the covenants
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the
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heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and,
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural,
or feminine or neuter had been used, as the case may be.

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”),
as amended.

(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in
respect of HST owing as required under the said Act for the reporting period in which the HST in
this transaction became payable.

(c) The Transferee shall indemnify and save harmless the Transferor from and against any and all
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly,
in connection with the assessment of HST payable in respect of the transaction contemplated by
this Easement. The Transferee’s obligations under this Clause shall survive this Easement.

17. The Transferor hereby acknowledges that this Easement will be registered electronically.
18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a

hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a
utility line within the meaning of the Ontario Energy Board Act, 1998.

Dated this day of 20
Signature (Transferor) Signature (Transferor)
Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable)
Address (Transferor) Address (Transferor)

ENBRIDGE GAS INC.

Signature (Transferee)

, Choose an item.

Name & Title (Enbridge Gas Inc.)

| have authority to bind the Corporation.

519-436-4673

Telephone Number (Enbridge Gas Inc.)
Additional Information: (if applicable):
Property Address:

HST Registration Number:
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Address:
Directly (?I)) Indirectly PIN: Name: Property Description: Mortgage, Lien/Lease And/Or Encumbrances: Encumbrance Address:
Street: City: Province/Territory: Potal Code:
ERIEAU ROAD
b 00906-0034 RIDGE (CHATHAM) HOLDINGS L.P., 610 Applewood Crescent Concord ON L4K OE3 PT LT 14, CON 4, WEST COMMUNICATION ROAD (HARWICH) AS IN 491717 None N/A
RIDGE (CHATHAM) HOLDINGS G.P.INC. 6220 Highway 7, Suite 600 Woodbridge L4H 4G3 HARWICH
00906-0058 RIDGE (CHATHAM) HOLDINGS G.P.INC. 6220 Highway 7, Suite 600 Woodbridge ON L4H 4G3 PART LOTS 14 & 15, CONCESSION 4, WEST COMMUNICATION ROAD None N/A
(HARWICH) DESIGNATED AS PTS. 1, 2 & 3, 24R4596 AND PTS. 1, 2, 3 & 4,
24R4379; SE 1/2 LOT 16, CONCESSION 4, WEST COMMUNICATION ROAD
b (HARWICH) ; PART LOTS 13 & 14, CONCESSION 4, WEST COMMUNICATION
ROAD (HARWICH) DESIGNATED AS PTS. 1 & 2, 24R5663 ; PART LOTS 13 & 14,
CONCESSION 4, WEST COMMUNICATION ROAD (HARWICH) AS IN 497169
AND 497170 AS DESCRIBED IN LT12594 EXCEPT PTS. 1 & 2, 24R6476 ;
CHATHAM-KENT
| 00906-0013 2326784 ONTARIO LIMITED 6576 Talbot Trail, R.R. #2 Merlin ON NOP 1WO SE 1/2 LOT 16, CONCESSION 3 WEST COMMUNICATION ROAD (HARWICH) None N/A
HARWICH
| 00906-0014 LUGTIGHEID FARMS LIMITED 22403 Harwich Road Kent Bridge ON NOP 1VO NW 1/2 LOT 15, CONCESSION 3 WEST COMMUNICATION ROAD (HARWICH) a) FARM CREDIT CORPORATION a) 1800 Hamilton Street, Regina, SK, S4P 4L3
HARWIC
| 00906-0065 Blenheim ON NOP 1A0 PT LT 15, CON 3, WEST COMMUNICATION ROAD (HARWICH), PART 1, None N/A
24R10104 MUNICIPALITY CHATHAM-KENT
| 00906-0017 Woodbridge ON L4H 4G3 NW 1/2 OF S W 1/2 LOT 14, CONCESSION 3 WEST COMMUNICATION ROAD  [None N/A
(HARWICH) HARWICH
| 00906-0019 Blenheim ON NOP 1A0 SE 1/2 OF SW 1/2 LOT 14, CONCESSION 3 WEST COMMUNICATION ROAD a) ST. WILLIBRORD COMMUNITY CREDIT UNION |a) 217 York Street, 4th Floor, London, ON,
(HARWICH) HARWICH LIMITED N6A 5P9
00906-0020 Blenheim ON NOP 1A0 PT LT 13, CON 3, WEST COMMUNICATION ROAD (HARWICH) AS IN 390054 a) RAM PETROLEUMS LIMITED a) 347 Bay Street, Suite 1008, Toronto, ON
b HARWICH b) LIBRO CREDIT UNION LIMITED M5H 2R7
b) 217 York Street, 4th Floor, London, ON,
N6A 5P9
ALLISON ROAD
00940-0333 Blenheim ON NOP 1A0 SW 1/2 LOT 12, CONCESSION 3, WEST COMMUNICATION ROAD, GEOGRAPHIC |None N/A
D TOWNSHIP OF HARWICH, LYING NORTH OF THE SOUTHERLY LIMIT OF PT. 4,
24R5663 ; CHATHAM-KENT
00906-0049 Blenheim ON NOP 1A0 NE 1/2 OF SW 1/2 LOT 13, CONCESSION 3 WEST COMMUNICATION ROAD a) FARM CREDIT CANADA b) 1133 St. George Boulevard, Suite 200,
| (HARWICH) EXCEPT PART 1, 24R1603 & PART 1, 24R6072 HARWICH Moncton, New Brunswick, E1E 4E1
| 00906-0051 Blenheim ON NOP 1A0 PART OF LOT 13, CONCESSION 3, WEST COMMUNICATION ROAD (HARWICH)
NOW PART 1, 24R1603 & PART 1, 24R6072, HARWICH
00906-0055 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 3, WEST COMMUNICATION ROAD, GEOGRAPHIC |a) FARM CREDIT CANADA a) 1133 St. George Boulevard, Suite 200,
| TOWNSHIP OF HARWICH, AS IN 528329 EXCEPT PTS. 1 & 2, 24R6362 ; Moncton, New Brunswick, E1E 4E1
CHATHAM-KENT
b 00940-0145 Blenheim ON NOP 1A0 NE1/2 LOT 12, CON 3 WEST COMMUNICATION ROAD (HARWICH) LYING None N/A
NORTH OF P ART 5, 24R5663 ; CHATHAM-KENT
00906-0054 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 3, WEST COMMUNICATION ROAD, GEOGRAPHIC
TOWNSHIP OF HARWICH, DESIGNATED AS PTS. 1 & 2, 24R6362 SUBJECT TO
| EASEMENT AS IN LT23507 OVER PT. 2, 24R6362 IN FAVOUR OF THE OWNERS
OF THE LANDS DESCRIBED IN 115516 (BEING PIN. 00906-0024) ; CHATHAM-
KENT
00906-0024 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 3, WEST COMMUNICATION ROAD (HARWICH) AS
| IN 115516 TOGETHER WITH EASEMENT AS IN LT23507 OVER PT. 2, 24R6362
HARWICH
LAGOON ROAD
00907-0055 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 2 WEST COMMUNICATION ROAD (HARWICH) AS |a) HYDRO ONE NETWROKS INC. b) 185 Clegg Road, Markham, ON, L6B 1B7
IN HA31712 SAVE & EXCEPT PT 1, 24R3117, S/T 390303 "DESCRIPTION IN
b HA31712 MAY NOT BE ACCEPTABLE IN THE FUTURE" ; CHATHAM-KENT ;
DESCRIPTION AMENDED 1999/08/17 BY R. PINSONNEAULT SUBJECT TO AN
EASEMENT IN GROSS OVER PART 2, 24R10889 AS IN CK192557
| 00912-0044 THE CORPORATION OF THE TOWN OF 315 King Street West Chatham ON N7M 5K8 PT LOTS 11 & 12, CON 2, WEST COMMUNICATION ROAD (HARWICH), AS IN None N/A
BLENHEIM 249112 HARWIC
00912-0514 VAN DE VELDE FARMS INC. 1 Sunset Crescent, P.O. Box 2357 [Blenheim ON NOP 1A0 PART OF LOT 12, CONCESSION 2, WEST COMMUNICATION ROAD, a) FARM CREDIT CANADA a) 1133 St. George Boulevard, Suite 200,
D GEOGRAPHIC TOWNSHIP OF HARWICH, DESIGNATED AS PART 1, 24R7461 ; Moncton, New Brunswick, E1E 4E1
CHATHAM-KENT
| 00907-0053 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 2, WEST COMMUNICATION ROAD (HARWICH); PT [a) UNIGASCO COMMUNITY CREDIT UNION b) 40 Keil Drive South, Chatham, ON, N7M
1, 24R-3117. HARWICH LIMITED 3G8
FARGO ROAD
00907-0031 THE ERIE AND HURON RAILWAY COMPANY 500 Water Street, 15th Foor Jacksonville FL 32202|PART LOT 13, CONCESSION 1 WEST COMMUNICATION ROAD (HARWICH) AS [None N/A
| IN HA-4847 "DESCRIPTION IN HA4847 MAY NOT BE ACCEPTABLE IN THE
FUTURE" HARWIC
00912-0447 THE LAKE ERIE AND DETROIT RIVER RAILWAY |500 Water Street, 15th Foor Jacksonville FL 32202 a) HER MAJESTY THE QUEEN IN RIGHT OF a) 2nd Floor, Macdonald Block, 900 Bay

COMPANY; LAKE ERIE AND DETROIT RIVER
RAILWAY; THE ERIE AND HURON RAILWAY
COMPANY

PART LOTS 11 AND 12 CON 1, WEST COMMUNICATION ROAD (HARWICH) AS
IN BL3771, HA4741, HA4743, HA 10265, HA10266, HA17912, HA6989 SAVE
AND EXCEPT PART 4,5,6,7 AND 8, 24R 5593. SUBJECT TO AN EASEMENT AS IN
401320, IN FAVOUR OF THE CORPORATION OF THE TOWN OF BLENHEIM
OVER PART 1, 24R 2821; SUBJECT TO AN EASEMENT AS IN 264821 IN FAVOUR
OF THE COR PORATION OF THE MUNICIPALITY OF CHATHAM-KENTOVER PART
5, 24R278 ; CHAT HAM-KENT

ONTARIO AS REPRESENTED BY THE MINISTER OF

THE ENVIRONMENT

b) THE CORPORATION OF THE TOWN OF
BLENHEIM

Street, Toronto, ON, M7A 1N3

b) 315 King Street West, Chatham, ON, N7M
5K8
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b 00907-0028 GORDON J. RODGER & SONS LIMITED P.O. Box 40, 8913 Talbot Trail Blenheim ON NOP 1A0 PT LT 13, CON 1 WEST COMMUNICATION ROAD (HARWICH) AS IN 358393 None N/A
HARWICH
00912-0378 KENT FARM SUPPLIES LIMITED 9224 Allison Line Blenheim ON NOP 1A0 PART LOT 12, CON. 1, WEST COMMUNICATION ROAD (HARWICH) AS IN a) CANADIAN IMPERIAL BANK OF COMMERCE a) 27 Talbot Street West, Blenheim, ON, NOP
b 372546 HARWIC b) 552169 ONTARIO INC. 1A0
c) 1118371 ONTARIO INC. b) R.R. #5, Blenheim, ON, NOP 1A0
c) R.R. #1, Blenheim, ON, NOP 1A0
MIDDLE LINE
00907-0069 Blenheim ON NOP 1A0 PART OF LOT 13, CONCESSION 1, WEST COMMUNICATION ROAD, a) THE BELL TELEPHONE COMPANY OF CANADA |a) P.O. Box 920, Station A, Toronto, ON
b GEOGRAPHIC TOWNSHIP OF HARWICH AS IN 498892 & 201559 EXCEPT PARTS |b) FARM CREDIT CANADA M5W 1G5
1& 2,24R8171,DESCRIPTION IN 201559 MAY NOT BE ACCEPTABLE IN THE b) 1133 St. George Boulevard, Suite 200,
FUTURE, S/T HA35822; CHATHAM-KENT Moncton, New Brunswick, E1E 4E1
00912-0558 Blenheim ON NOP 1A0 PART LOT 12, CONCESSION 1 WEST COMMUNICATION ROAD, HARWICH, AS IN
403067 EXCEPT 234291, 176494, PART 1, 24R7040 & PART 1, 24R6868
b "DESCRIPTION IN 403067 MAY NOT BE ACCEPTABLE IN FUTURE RE: 2ND'LY
DESCRIBED" SUBJECT TO AN EASEMENT OVER PART 2, 24R6868 IN FAVOUR
OF PART 1, 24R6868 AS IN LT33478 MUNICIPALITY CHATHAM-KENT
00912-0557 Blenheim ON NOP 1A0 PART LOT 12, CONCESSION 1, WEST COMMUNICATION ROAD, (HARWICH),
| PART 1, 24R6868; TOGETHER WITH AN EASEMENT OVER PART 2, 24R6868 AS
IN LT33478;
MUNICIPALITY CHATHAM-KENT
00912-0483 BLENHEIM PORTFOLIO INC. 3625 Dufferin Street, 500 Toronto ON M3K 1N4 PART LOT 12, CONCESSION 1 WEST COMMUNICATION ROAD, GEOGRAPHIC [a) SOBEYS CAPITAL INCORPORATED b) 4980 Tahoe Blvd., Mississauga, ON, LAW
I TOWNSHIP OF HARWICH, DESIGNATED AS PT. 1, 24R7040 ; CHATHAM-KENT 0C7
COMMUNICATION ROAD
| 00907-0022 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 1 WEST COMMUNICATION ROAD (HARWICH) , None N/A
PARTS 1 & 2, 24R-4521 HARWICH
00908-0065 Blenheim ON NOP 1A0 PART OF LOT 13 CONCESSION 1 EAST COMMUNICATION ROAD HARWICH AS [a) TOONDRI ACRES LTD.
I IN LT32581 EXCEPT PART 1, 24R10803 MUNICIPALITY CHATHAM-KENT
00908-0050 Blenheim ON NOP 1A0 PART OF LOT 13, CONCESSION 1, EAST COMMUNICATION ROAD, a) ROYAL BANK OF CANADA a) 10 York Mills Road, 3rd Floor, Toronto,
I GEOGRAPHIC TOWNSHIP OF HARWICH, DESIGNATED AS PART 1, 24R6825 ; ON, M2P 0A2
CHATHAM-KENT
00928-0570 CANADIAN TIRE PROPERTIES INC. 2180 Yonge Street, 15th Floor, Toronto ON M4P 2V8 PART LOT 12, CON. 1 E.C.R., GEOGRAPHIC TOWNSHIP OF HARWICH, a) PSI SOLAR FINANCE 1 GP INC. a) 200 Wellington Street West, Suite 1102,
P.0O. Box 770, Station K DESIGNATED AS PT. 1, 24R6341 ; CHATHAM-KENT PSI SOLAR FINANCE 1 LIMITED PARTNERSHIP Toronto, ON, M5V 3G2
| b) CANADIAN TIRE REAL ESTATE LIMITED b) 2180 Yonge Street, 15th Floor, P.O. Box
770, Station K, Toronto, M4P 2V8
¢) THE MANUFACTURERS LIFE INSURANCE c) 200 Bloor Street East, North Tower, 6th
COMPANY Floor, Toronto, ON, M4W 1E5
00907-0063 HANDY BROS. LIMITED 20226 Communication Road Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 1, WEST COMMUNICATION ROAD, GEOGRAPHIC
b TOWNSHIP OF HARWICH, DESIGNATED AS PARTS 1 & 2, 24R2601 SUBJECT TO
RIGHT OF WAY AS IN 362899 OVER PART 2, 24R2601 ; CHATHAM-KENT
00908-0038 Blenheim ON NOP 1A0 PART LOT 13, CONCESSION 1 EAST COMMUNICATION ROAD (HARWICH) AS IN [a) LIBRO CREDIT UNION LIMITED a) 217 York Street, 4th Floor, London, ON,
155653 EXCEPT PART 1, 24R-383 "DESCRIPTION IN 155653 MAY NOT BE N6A 5P9
| ACCEPTABLE IN THE FUTURE" HARWICH b) GENGROWTH SOLAR INC. b) 36 King Street East, Suite 800, Toronto,
ON, M5C 1E5
c) MAXIUM FINANCIAL SERVICES INC. ¢) 30 Vogell Road, Suite 1, Richmond Hill, ON,
L4B 3K6
00907-0029 UNION GAS LIMITED 50 Keil Drive North Chatham ON N7M 5M1 PART LOT 13, CONCESSION 1 WEST COMMUNICATION ROAD (HARWICH) , a) THE BELL TELEPHONE COMPANY OF CANADA |[a) P.O. Box 920, Station A, Toronto, ON M5W

PARTS 1,2 & 3, 24R-691 SUBJECT TO HA35822 HARWICH

1G5
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INDIGENOUS' CONSULTATION

1. Enbridge Gas is committed to developing and implementing processes that support
meaningful engagement with potentially affected Indigenous groups (First Nations
and Métis). Through these processes, Enbridge Gas works to build an
understanding of project related interests, ensure regulatory requirements are met,
mitigate or avoid project-related impacts on Indigenous interests including rights,

and to provide mutually beneficial opportunities where possible.

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the MOE with a
description of the Project to determine if the Crown’s duty to consult is triggered and
if so, whether the MOE would delegate the procedural aspects of consultation to
Enbridge Gas. This correspondence, dated November 25, 2021, is set out in
Attachment 1 to this Exhibit.

3. Enbridge Gas received a letter (“Delegation Letter”) from the MOE dated
January 12, 2022, indicating that there are duty to consult requirements in relation
to the Project and that the MOE had delegated the procedural aspects of its duty to
Enbridge Gas for the Project. The Delegation Letter identified six Indigenous
communities to be consulted in relation to the Project. A copy of the Delegation
Letter is provided in Attachment 2 to this Exhibit.

4. The Indigenous Consultation Report (“ICR”) was provided to the MOE on
the date of this filing. The MOE will review Enbridge Gas’s consultation with
Indigenous groups potentially affected by the Project and provide its decision as to
whether consultation is sufficient. Upon receipt of the MOE’s decision regarding the

1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application.
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection
35(2) of the Constitution Act, 1982.
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sufficiency of Indigenous consultation on the Project, Enbridge Gas will file it with
the OEB. The sufficiency letter provided by the MOE will be included as Attachment
3 to this Exhibit.

Indigenous Engagement Program Objectives

5. The design of the Indigenous engagement program was based on adherence to the
OEB'’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples Policy
(“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key principles
for establishing relationships with Indigenous groups, including recognizing the
legal and constitutional rights possessed by Indigenous Peoples in Canada and the
importance of the relationship between Indigenous Peoples and their traditional

lands and resources.

6. Enbridge Gas strives to achieve meaningful relationships with Indigenous groups by
providing timely exchanges of information, and addressing Indigenous project-
specific concerns, and ensuring ongoing dialogue regarding its projects, including
potential impacts and benefits. Enbridge Gas aligns its interests with those of
Indigenous communities through meaningful, direct Indigenous economic activity in

projects corresponding to community capacity and project needs, where possible.

7. The Indigenous engagement program for the Project recognizes the rights of
Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue
with potentially affected Indigenous groups to address any Project-related concerns
and interests. It also assists Enbridge Gas in meeting the procedural aspects of

consultation that may be required by the Crown and the OEB’s Guidelines.

Overview of Indigenous Engagement Program Activities

8. Enbridge Gas conducts its Indigenous engagement generally through phone calls,
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in-person meetings, project mail-outs, open houses, and email communications.
During these engagement activities, Enbridge Gas representatives provide an
overview of the Project, respond to questions and concerns, and address any
interests or concerns expressed by Indigenous communities to appropriately avoid
or mitigate any Project-related impacts on Aboriginal or treaty rights. Capacity
funding is offered to ensure there are reasonable resources for Indigenous
communities to meaningfully participate in consultation. In addition, Enbridge Gas
discusses with Indigenous communities, options to accommodate any potential
adverse effects the Project may have on Aboriginal or treaty rights. To accurately
document Indigenous engagement activities and ensure follow-up by either the
Crown or Enbridge Gas, applicable supporting documents are tracked using a

database.

Ongoing Indigenous Engagement Activities

9. Enbridge Gas will continue to actively engage all identified Indigenous groups in
meaningful ongoing dialogue concerning the Project and endeavor to meet with
each Indigenous group, provided they are willing, for the purpose of exchanging
information regarding the Project and to respond to inquiries in a timely manner.
Enbridge Gas will hear and address concerns as is feasible and will seek
information on the exercise of, and potential impacts to, Aboriginal or treaty rights,
traditional use in the Project area and how any potential Project-related impacts can
be mitigated. During ongoing engagement activities, Enbridge Gas engages with

the Crown to ensure they are kept apprised of rights assertions by communities.

10. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous
engagement activities for the Project. Attachment 6 to this Exhibit contains the ICR
and associated attachments for the Project. Enbridge Gas is prepared to make

available any of the specific correspondence summarized in Attachments 5 and 6



11.

upon request.
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The information presented in Attachments 5 and 6 reflects Enbridge Gas’s

Indigenous engagement activities for the Project up to and including August 8,

2022. However, Enbridge Gas will continue to engage throughout the life of the

Project to ensure any impacts on Aboriginal or treaty rights are addressed, as

appropriate.
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November 25, 2021

VIA EMAIL — amy.gibson@ontario.ca

Ministry of Energy, Northern Development and Mines
Amy Gibson

Manager, Indigenous Energy Policy

Unit 77 Grenville St.

6" Floor

Toronto, ON

M7A 1B3

Dear Ms. Gibson

Re: Ridge Landfill Pipeline Project

The Environmental Guidelines for the Location, Construction and Operation of
Hydrocarbon Pipelines and Facilities in Ontario, 7t" Edition 2016 (the “Guidelines”)
issued by the Ontario Energy Board (“OEB”) indicate that a project applicant shall
provide the Ministry of Energy (“MOE”) with a description of projects in the planning
process, such that the MOE can determine if there are any Duty to Consult
requirements.

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”)
is planning to construct approximately 6 km of natural gas pipeline in the community of
Blenheim, in the city of Chatham-Kent (the “Project”). The pipeline will connect a single
RNG producer to the Enbridge Gas Station on Communication Road in Blenheim.

Enbridge Gas expects that the Project will require the Company to file a leave to
construct application with the OEB. Enbridge Gas is therefore contacting the MOE to
determine whether the Project triggers any Duty to Consult and, if so, to acquire a list of
Indigenous communities that have or may have constitutionally protected Aboriginal or
Treaty rights that could be adversely impacted by the proposed Project.

Attachment 1 contains a description of the Project’s characteristics and its general
location for the MOE’s review and to assist it with its determination as to whether it will
delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the
Project with you should you have any questions.

Regards,

Adam Stiers
Manager, Regulatory Applications — Leave to Construct
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Attachment 1: Project Description

1.0 Project Summary

Enbridge Gas is proposing to construct approximately 6 km of NPS 8 extra high
pressure (“XHP”) steel (“ST”) pipeline and to place these new facilities into service by
Q4 2023." The pipeline will connect a single Renewable Natural Gas (“‘RNG”) producer
to the Enbridge Gas Station on Communication Road in Blenheim.

The Preliminary Preferred Route set out in Figure 1 proposes to install an NPS 8 XHP
ST natural gas pipeline:?

¢ running south for approximately 300 m from an Enbridge Gas station on
Communication Road in Blenheim to Allison Line;
running south-west for approximately 1.4 km on Allison Line to Fargo Road;
running north on Fargo Rd for approximately 20 m to Allison Line;
running south-west on Allison Line for approximately 2.8 km to Erieau Road; and
running north along Erieau Road for approximately 1.5 km to the customer site.

Temporary working space and laydown areas may also be required adjacent to these
areas to facilitate the movement and storage of equipment necessary for construction.
Enbridge Gas will work with regulators and landowners to identify and secure
appropriate working space as required.

Preparation of an Environmental Report (“ER”) for the Project will be initiated in
January 2022. The ER will examine alternative routes and determine, from an
environmental and socio-economic perspective, the preferred route (“PR”) for the
Project. Engineering design is expected to be finalized during the permitting stage of
the Project.

2.0 Authorizations and Approvals Required

An ER for the Project will be prepared in accordance with the OEB’s Guidelines. The
ER will identify the potential authorizations required. Enbridge Gas’ preliminary work on
the Project has identified the following potential authorizations:

Provincial Authorizations/Approvals:

Ontario Energy Board

St. Clair Region Conservation Authority

Ministry of Heritage, Sport, Tourism and Culture Industries
Ministry of Environment, Conservation and Parks

Ministry of Environment and Climate Change

Ministry of Energy

Municipal Authorizations/Approvals:

" The Project in-service date is expected to be between Q4 2023 and Q1 2024.
2 Figure 1 contains the approximate coordinates of the proposed start and end point for the Project.
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e Municipality of Chatham-Kent
e Community of Blenheim

Other authorizations, notifications, permits and/or approvals may be required in addition
to those identified above.

3.0Project Activities

Planning activities for the Project commenced in 2021 and will continue until the
commencement of construction in Q2 2023. Pursuant to the Guidelines, an ER will be
prepared, and geotechnical and archaeological studies will be completed. The design
process involves the selection of a specific running line location, appropriate materials,
the selection of valves/fittings and location(s) for trenchless drilling activities. Information
obtained from the geotechnical analysis, subsurface utility engineering and soil
sampling is typically used to inform pipeline design.

Engineered drawings will be produced with the final design and issued to local
municipalities and other regulators for approval. Once all approvals are obtained final
engineered drawings will be prepared for construction.

The pipelines and associated facilities may be installed via open-trench and/or
trenchless technologies. Normal depth of ground cover over the pipeline will be 1.2 m.
However, the pipeline may be installed deeper to provide additional protection in areas
where it crosses underneath existing infrastructure and other sensitive environmental
and/or socio-economic features.

4.0 Potential Environmental Effects and Mitigation Measures

The area in which the Project is to be constructed is within multiple municipalities. It is
expected that the majority of adverse environmental and/or socio-economic effects will
be construction related. These effects are expected to be temporary and transitory.
The Project will also be underground once construction is complete, further limiting the
potential for any long-term effects.

Mitigation measures recommended in the ER will be followed in conjunction with
Enbridge Gas’ Construction and Maintenance Manual. In addition, Enbridge Gas will
use professional judgement, past experience, industry best practices and any
additional feedback received through the consultation process when constructing the
Project.

5.0Project Benefits

RNG is a carbon-neutral fuel that can help fight climate change and will play an
important role in Ontario’s clean energy future. Among other things, RNG can be used
to fuel transit fleets, power industry and heat homes and businesses, and is an
effective solution to help companies and communities reduce greenhouse gas (“GHG”)
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emissions. Constructing the proposed Project will enable a local producer of RNG to
supply Enbridge Gas’ existing system.

6.0 Contact Information

Regulatory Applications:
Adam Stiers
adam.stiers@enbridge.com
Office: (519) 436-4558
Cell: (519) 350-5196

Community & Indigenous Engagement:
Lauren Whitwham
lauren.whitwham@enbridge.com
Office: (519) 667-4100 ext. 5153545
Cell: (519) 852-3474



mailto:lauren.whitwham@enbridge.com
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Attachment 1: Preliminary Preferred Route
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Ministry of Energy Ministére de I'Energie
Energy Metworks & Indigenous Policy Direction Générale des Réseaux Energétiques 3
Branch et des Politiques Autochthones 0 nta r I 0
Indigenous Energy Policy Politique E nergétique Autochtone
77 Grenville Street, 6 Floor 77, rue Grenville, 6° étage
Toronta, ON  M7TA 2C1 Toeronto, O M7A 281
Tel: 416-3256810 Tél. 4163256810
January 12, 2022 VIA EMAIL

Adam Stiers, Manager

Regulatory Applications — Leave to Construct
Enbridge Gas Incorporated

P. O. Box 2001

50 Keil Drive North

Chatham, ON N7M 5M1

Re: Ridge Landfill Pipeline Project
Dear Mr. Stiers,

Thank you for your emails, dated November 25 and December 8, 2021, notifying the Ministry
of Energy (Energy) of Enbridge Gas Incorporated’s (Enbridge) intention to apply to the
Ontario Energy Board (OEB) for Leave to Construct for the Ridge Landfill Pipeline Project (the
Project).

| understand that Enbridge is proposing to construct approximately 6 km of NPS 8 extra high
pressure (“XHP”) steel (“ST”) pipeline and to place these new facilities into service by Q4
2023. The pipeline will connect a single Renewable Natural Gas (RNG) producer to the
Enbridge Gas Station on Communication Road in Blenheim.

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information
provided by Enbridge with respect to the Project and assessed it against the Crown’s current
understanding of the interests and rights of Aboriginal communities who hold or claim
Aboriginal or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the
area. In doing so, Energy has determined that the Project may have the potential to affect
such communities.

The Crown has a constitutional duty to consult and, where appropriate, accommodate
communities when the Crown contemplates conduct that might adversely impact established
or asserted Aboriginal or treaty rights. These consultations are in addition to consultation
imposed by statute.

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a
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delegation by the Crown to proponents is routine practice for Energy.

| am writing to advise you that on behalf of the Crown, Energy is delegating the procedural
aspects of consultation in respect of the Project to Enbridge (the Proponent) through this
letter. Energy expects that the Proponent will undertake the procedural aspects of
consultation with respect to any regulated requirements for the proposed Project. The Crown
will fulfill the substantive aspects of consultation and retain oversight over all aspects of the
process for fulfilling the Crown’s duty.

Please see the appendix for information on the roles and responsibilities of both the Crown
and the Proponent.

Based on the Crown’s assessment of First Nation and Métis community rights and potential
project impacts, the following communities should be consulted on the basis that they have or
may have constitutionally protected Aboriginal or treaty rights that may be adversely affected
by the Project.

Community Mailing Address

Aamjiwnaang First Nation 978 Tashmoo Avenue
Sarnia, ON N7T 7H5

T: (519) 336-8410

F: (519) 336-0382
cobrien@aamjiwnaang.ca

Bkejwanong (Walpole Island) RR 3,

First Nation) Wallaceburg, ON N8A 4K9
T: (519) 627-1481

F: (519) 627-0440
Janet.Macbeth@wifn.org

Caldwell First Nation 14 Orange Street

Leamington, ON N8H 1P5

T: (519) 322-1766

F: (519) 322-1533
consultation@caldwellfirstnation.ca

Chippewas of the Thames First | RR 1,

Nation Muncey, ON NOL 1YO
T: (519) 289-5555

F: (519) 289-2230
jmills@cottfn.com

Chippewas of Kettle and Stony | 6247 Indian Lane

Point First Nation Kettle and Stony Point First Nation, ON NON 1J1
T: (519) 786-2125

F: (519) 786-2108
Valerie.George@Kkettlepoint.org

Oneida Nation of the Thames RR 2,

Southwold, ON  NOL 2GO0
T: (519) 652-3244

F: (519) 652-9287
environment@oneida.on.ca
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This rights-based consultation list is based on information that is subject to change.
Consultation is ongoing throughout the duration of the Project, including project development
and design, consultation, approvals, construction, operation and decommissioning. First
Nation and Métis communities may make new rights assertions at any time, and further
project related developments can occur that may require additional First Nation and/or Métis
communities to be notified and/or consulted.

If you become aware of potential rights impacts on communities that are not listed above at
any stage of the Project, please bring this to the attention of Energy with any supporting
information regarding the claim at your earliest convenience.

Acknowledgement

By accepting this letter, the Proponent acknowledges this Crown delegation and the
procedural consultation responsibilities enumerated in the appendix. If you have any
guestions about this request, you may contact Rosalind Ashe by calling (437) 239-6154, or by
email at: rosalind.ashe@ontario.ca.

| trust that this information provides clarity and direction regarding the respective roles of the
Crown and Enbridge Gas Incorporated. If you have any questions about this letter or require
any additional information, please contact me directly.

Sincerely,

(for) Amy Gibson
Manager, Indigenous Energy Policy

c: Ontario Pipeline Coordinating Committee (OPCC)


mailto:jonathon.wilkinson@ontario.ca
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APPENDIX: PROCEDURAL CONSULTATION

Roles and Responsibilities Delegated to the Proponent

On behalf of the Crown, please be advised that your responsibilities as Proponent for this
Project include:

e providing notice and information about the Project to communities, with sufficient detalil
and at a stage in the process that allows the communities to prepare their views on the
Project and, if appropriate, for changes to be made to the Project. This can include:

o

©)
@)

accurate, complete and plain language information including a detailed
description of the nature and scope of the Project and translations into
Aboriginal languages where appropriate;
maps of the Project location and any other affected area(s);
information about the potential negative effects of the Project on the
environment, including their severity, geographic scope and likely duration. This
can include, but is not limited to, effects on ecologically sensitive areas, water
bodies, wetlands, forests or the habitat of species at risk and habitat corridors;
a description of other provincial or federal approvals that may be required for the
Project to proceed;
whether the Project is on privately owned or Crown controlled land;
any information the Proponent may have on the potential effects of the Project,
including particularly any likely adverse impacts on established or asserted
Aboriginal or treaty rights;
a written request asking the community to provide in writing or through a face-to-
face meeting:
* any information available to them that should be considered when
preparing the Project documentation;
= any information the community may have about any potential adverse
impacts on their Aboriginal or treaty rights; and
» any suggested measures for avoiding, minimizing or mitigating potential
adverse impacts;
= information about how information provided by the community as part of
the consultation process will be collected, stored, used, and shared for
their approval;
identification of any mechanisms that will be applied to avoid, minimize or
mitigate potential adverse impacts;
identification of a requested timeline for response from the community and
the anticipated timeline for meeting Project milestones following each
notification;
an indication of the Proponent's availability to discuss the process and
provide further information about the Project;
the Proponent's contact information; and
any additional information that might be helpful to the community.

o following up, as necessary, with communities to ensure they received Project
notices and information and are aware of the opportunity to comment, raise
guestions or concerns and identify potential adverse impacts on their established or
asserted rights;
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e gathering information about how the Project may adversely affect Aboriginal or treaty
rights;

e Dbearing the reasonable costs associated with the procedural aspects of consultation
(paying for meeting costs, making technical support available, etc.) and considering
reasonable requests by communities for capacity funding to assist in participating in
the consultation process;

e considering and responding to comments and concerns raised by communities and
answering questions about the Project and its potential impacts on Aboriginal or treaty
rights;

e as appropriate, discussing and implementing changes to the Project in response to
concerns raised by communities. This could include modifying the Project to avoid or
minimize an impact on an Aboriginal or treaty right (e.g. altering the season when
construction will occur to avoid interference with mating or migratory patterns of
wildlife); and

e informing communities about how their concerns were taken into consideration and
whether the Project proposal was altered in response. It is considered a best practice
to provide the community with a copy of the consultation record as part of this step for
verification.

If you are unclear about the nature of a concern raised by a community, you should seek
clarification and further details from the community, provide opportunities to listen to
community concerns and discuss options, and clarify any issues that fall outside the
scope of the consultation process. These steps should be taken to ensure that the
consultation process is meaningful and that concerns are heard and, where possible,
addressed.

You can also seek guidance from the Crown at any time. It is recommended that you
contact the Crown if you are unsure about how to deal with a concern raised by a
community, particularly if the concern relates to a potential adverse impact on
established or asserted Aboriginal or treaty rights.

The consultation process must maintain sufficient flexibility to respond to new information,
and we request that you make all reasonable efforts to build positive relationships with all
communities potentially affected by the Project. If a community is unresponsive to efforts to
notify and consult, you should nonetheless make attempts to update the community on the
progress of the Project, the environmental assessment (if applicable) and other regulatory
approvals.

If you reach a business arrangement with a community that may affect or relate to the
Crown's duty to consult, we ask that that Crown be advised of those aspects of such an
arrangement that may relate to or affect the Crown's consultation obligations, and that the
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or
not any such business arrangements may be reached with any community, the Crown
expects the Proponent to fulfill all of its delegated procedural consultation responsibilities to
the satisfaction of the Crown.

If the Crown considers that there are outstanding issues related to consultation, the Crown
may directly undertake additional consultation with communities, which could result in delays
to the Project. The Crown reserves the right to provide further instructions or add
communities throughout the consultation process.
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Roles and responsibilities assumed directly by the Crown

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this
Project includes:

identifying for the Proponent, and updating as appropriate, the communities to consult
for the purposes of fulfillment of the Crown duty;

carrying out, from time to time, any necessary assessment of the extent of
consultation or, where appropriate, accommodation, required for the project to
proceed;

supervising the aspects of the consultation process delegated to the Proponent;

determining, in the course of Project approvals, whether the consultation of
communities was sufficient;

determining, in the course of Project approvals, whether accommodation of
communities, if required, is appropriate and sufficient.

Consultation Record

It is important to ensure that all consultation activities undertaken with communities
are fully documented. This includes all attempts to notify or consult the community, all
interactions with and feedback from the community, and all efforts to respond to
community concerns. A complete consultation record is required in order to assess
whether Aboriginal consultation and any necessary accommodation is sufficient. The
consultation record should include, but not be limited to, the following:

a list of the identified communities that were contacted:;

evidence that notices and Project information were distributed to, and received by, the
communities (via courier slips, follow up phone calls, etc.). Where a community has
been non-responsive to multiple efforts to contact the community, a record of such
multiple attempts and the responses or lack thereof.

a written summary of consultations with communities and appended documentation
such as copies of notices, any meeting summaries or notes including where the
meeting took place and who attended, and any other correspondence (e.g., letters and
electronic communications sent and received, dates and records of all phone calls);

responses and information provided by communities during the consultation process.
This includes information on Aboriginal or treaty rights, traditional lands, claims, or
cultural heritage features and information on potential adverse impacts on such
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential
adverse impacts to those rights; and

a summary of the rights/concerns, and potential adverse impacts on Aboriginal or
treaty rights or on sites of cultural significance (e.g. burial grounds, archaeological
sites), identified by communities; how comments or concerns were considered or
addressed; and any changes to the Project as a result of consultation, such as:

changing the Project scope or design;

changing the timing of proposed activities;

minimizing or altering the site footprint or location of the proposed activity;
avoiding impacts to the Aboriginal interest;

environmental monitoring; and

O

(©]

(©]
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o other mitigation strategies.

As part of its oversight role, the Crown may, at any time during the consultation and
approvals stage of the Project, request records from the Proponent relating to
consultations with communities. Any records provided to the Crown will be subject to
the Freedom of Information and Protection of Privacy Act, however, may be
exempted from disclosure under section 15.1 (Relations with Aboriginal
communities) of the Act. Additionally, please note that the information provided to the
Crown may also be subject to disclosure where required under any other applicable
laws.

The contents of what will make up the consultation record should be shared at the
onset with the communities consulted with and their permission should be obtained.
It is considered a best practice to share the record with the community prior to
finalizing it to ensure it is a robust and accurate record of the consultation process.
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The sufficiency letter provided by the MOE for the Project will be filed with the OEB

upon receipt by Enbridge Gas.
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Enbridge recognizes the diversity of Indigenous
Peoples who live where we work and operate. We
understand that the history of Indigenous Peoplesin
both Canada and the United States has had destructive
impacts on the social and economic wellbeing

of Indigenous Peoples. Enbridge recognizes the
importance of reconciliation between Indigenous
communities and broader society. Positive relationships
with Indigenous Peoples, based on mutual respect

and focused on achieving common goals, will create
constructive outcomes for Indigenous communities
and for Enbridge.

Enbridge commits to pursuing sustainable relationships
with Indigenous Nations and groups in proximity to
where Enbridge conducts business. To achieve this,
Enbridge will govern itself by the following principles:

We recognize the legal and constitutional rights
possessed by Indigenous Peoples in Canada and
inthe U.S., and the importance of the relationship
between Indigenous Peoples and their traditional
lands and resources. We commit to working with
Indigenous communities in a manner that recognizes
and respects those legal and constitutional rights
and the traditional lands and resources to which they
apply, and we commit to ensuring that our projects
and operations are carried out in an environmentally
responsible manner.

We recognize the importance of the United Nations
Declaration on the Rights of Indigenous Peoples
(UNDRIP) within the context of existing Canadian and
U.S.law and the commitments that governmentsin
both countries have made to protecting the rights of
Indigenous Peoples.

We engage in forthright and sincere consultation with
Indigenous Peoples about Enbridge’s projects and
operations through processes that seek to achieve
early and meaningful engagement so their input can
help define our projects that may occur onlands
traditionally used by Indigenous Peoples.

We commit to working with Indigenous Peoples

to achieve benefits for them resulting from
Enbridge’s projects and operations, including
opportunities in training and education, employment,
procurement, business development, and
community development.

We foster understanding of the history and
culture of Indigenous Peoples among Enbridge’s
employees and contractors, in order to create
better relationships between Enbridge and
Indigenous communities.

This commitment is a shared responsibility involving
Enbridge and its affiliates, employees and contractors,
and we will conduct business in amanner that reflects
the above principles. Enbridge will provide ongoing
leadership and resources to ensure the effective
implementation of the above principles, including the
development of implementation strategies and specific
action plans.

Enbridge commits to periodically reviewing this policy
to ensure it remains relevant and meets changing
expectations.

ENBRIDGE

Life Takes Energy-

Version May 2018



Filed: 2022-08-29; EB-2022-0203; Exhibit H; Tab 1; Schedule 1; Attachment 5; Page 1 of 7

INDIGENOUS CONSULTATION REPORT: SUMMARY TABLE
As of August 8, 2022

Aamjiwnaang First Nation (AFN)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided AFN with the following information:

e A detailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed.

¢ Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

concerns?

Was the Enbridge Gas and an AFN representative have exchanged
community Yes emails regarding the Project and met on June 28, 2022 to
responsive/did further discuss the Project.
you have direct O No
contact with the
community?
During the June 28" meeting, an AFN reprentative asked if
Enbridge Gas has used RNG in pipelines before and for
] information regarding the cost of RNG. The Enbridge Gas
Did the representative advised that Enbridge Gas currently has a
community number of RNG injection sites and would provide some further
members or Yes | information on RNG. On July 15, 2022, a guide to producing
representatives 7 No and using RNG was sent to the AFN representative in addition
have any to an offer for an information meeting on RNG.
questions or
concerns? AFN has a third-party reviewing the Environmental Report and
will provide any questions and comments to Enbridge Gas.
Capacity funding has been provided for the review of the
Report.
As of August 8, 2022, AFN has not identified any outstanding
Does the Oy concerns related to the Project. Enbridge Gas will continue to
community have S | engage with the community in relation to the Project.
any outstanding No
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Caldwell First Nation (CFN)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided CFN with the following information:

e A detailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed.

¢ Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did
you have direct

Yes

On July 5, 2022, an Enbridge Gas representative left a
message with a CFN representative to connect on the Project.
On July 11, 2022, an Enbridge Gas representative met in
person with a CFN representative who confirmed that Enbridge

contact with the 0 No Gas was reaching out to the appropriate contact.
community?

Did the CFN has not raised any questions or concerns regarding the
community Project. CFN and Enbridge Gas had general discussions
members or ] Yes | regarding RNG and ongoing engagement.

representatives

have any No

questions or

concerns?

Does the As of August 8, 2022, CFN has not identified any outstanding
community have LYes | concerns regarding the Project. Enbridge Gas will continue to
any outstanding No |€ngage with the community in relation to the Project.

concerns?
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Chippewas of Kettle and Stony Point First Nation (CKSPFN)

Was project

Enbridge Gas has provided CKSPFN with the following

information:

e A detailed description of the nature and initial scope of the
Project. This included a list of other provincial or federal
approvals that may be required for the Project to proceed.

¢ Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the

information Yes potential effects of the Project on the Environment.

provided to the [ No

community? Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.
Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the Enbridge Gas and CKSFPN representatives have met multiple

community Yes times including on May11, May 30, and July 11, 2022.

responsive/did )

you have direct No On August 8, 2022, CKSPFN provided comments on the

contact with the Environmental Report.

community?
Topics of discussion have included ongoing engagement and
CKSFPN’s general concerns about fugitive emissions and
cumulative impacts related to Enbridge Gas facilties and

Did the projec.ts in the area. At the _July 11, 2022 meeting, .the parties

community also discussed the production and use of RNG as it relates to
the Project. Enbridge Gas also provided shapefiles of the

members or Yes Project.

representatives

have any LI No On August 8, 2022, CKSPFN provided comments on the ER.

questions or The comments included (but were not limited to) sections of the

concerns? ER that addressed water, habitat, woodlands, species at risk,
cultural heritage resources, cumulative effects, and accidents
and malfunctions. Enbridge Gas will be responding to these
comments shortly and will continue to engage with the
community in relation to the Project
As of August 8, 2022, CKSPFN has expressed concerns about
fugitive emissions and cumulative impacts generally. More

Does the. ves | specifically, CKSPFN provided comments on the ER, including

community h?ve with respect to sections of the ER that addressed water,

any outstanding | 7 No | habitat, woodlands, species at risk, cultural heritage resources,

concerns?

cumulative effects, and accidents and malfunctions. Enbridge
Gas will be responding to these comments shortly and will
continue to engage with the community in relation to the Project
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Chippewas of the Thames First Nation (COTTFN)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided COTTFN with the following
information:

e A detailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed.

¢ Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did
you have direct

Yes

Enbridge Gas and COTTFN representatives exchanged emails
regarding the Project and met on April 21, 2022 to further
discuss the Project.

(1 No

contact with the
community?
Did the COTTFN representatives have requested additional maps,
community which Enbridge Gas representatives provided. On August 4,
members or Yes | 2022, COTTFN provided comments on the ER. The comments
representatives were related to monitors for Stage 2 archaeological
have any [1No | assessments, drain crossings and mitigation measures to
questions or protect ground water and wildlife. Enbridge Qas wiI.I be
concerns? responding to these comments shortly and will continue to

) engage with the community in relation to the Project
Does the As of August 8, 2022, COTTFN provided comments on the ER.

. Yes | Their concerns addressed monitors for Stage 2 archaeological

community h:ave assessments, drain crossings and mitigation measures to
any outstanding | [ Ng | protect ground water and wildlife. Enbridge Gas will be

concerns?

responding to these comments shortly and will continue to
engage with the community in relation to the Project.
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Oneida Nation of the Thames (Oneida Nation)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided Oneida Nation with the following
information:

e A detailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed.

¢ Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did
you have direct
contact with the
community?

Yes

O No

Enbridge Gas and Oneida Nation representatives have
exchanged emails regarding the Project and met on June 29,
2022 to discuss the Project.

Did the
community
members or
representatives
have any
questions or
concerns?

] Yes

X No

As of August 8, 2022, Oneida Nation has not raised any
questions or concerns regarding the Project.

Does the
community have
any outstanding
concerns?

O Yes

X No

As of August 8, 2022, the Oneida Nation has not identified any
outstanding concerns regarding the Project. Enbridge Gas will
continue to engage with the community in relation to the
Project.
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Walpole Island First Nation (WIFN)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided WIFN with the following
information:

e A detailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed.

e Maps of the Project location.

e Letter containing information on the Virtual Open House.

e Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents, participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did

Yes

Enbridge Gas and WIFN representatives have exchanged
emails regarding the Project and met in person on July 13,
2022.

you have direct | [0 No
contact with the
community?
As of August 8, 2022, WIFN and Enbridge Gas representatives
requested capacity funding for the technical review of the
documents.
In regards to the virtual open house, WIFN representatives
asked questions and provided information regarding the Project
Did the Scope, Species at Risk and related mitigation, and locally
community sourced native plant seed for restoration. Enbridge Gas
members or Yes | representatives provided information in response, noting that
representatives further information would be provided in the Environmental
have any [0 No | Report and advising that Enbridge Gas representatives would
questions or request the referenced seed mix for restoration.
concerns?

Enbridge Gas and WIFN representatives have also discussed
RNG and Enbridge Gas has offered to provide a further RNG
information session to WIFN.

WIFN has a third-party reviewing the Environmental Report and
will provide any questions and comments to Enbridge Gas.
Capacity funding has been provided for the review of the ER.
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Does the O Yes As of August 8, 2022, WIFN has not identified any outstanding
community have concerns regarding the Project. Enbridge Gas will continue to
any outstanding No | engage with the community in relation to the Project.
concerns?




Filed: 2022-08-29; EB-2022-0203; Exhibit H; Tab 1; Schedule 1; Attachment 6; Page 1 of 7
Ridge Landfill RNG Project: Indigenous Engagement Log

As of August 8, 2022

Aamjiwnaang First Nation (AFN)

Line Date Method Summary of Enbridge Gas Engagement Activity Summary of Community’s Outstanding
item Engagement Activity Issues or
Concerns
1.1 March 1, | Email The Enbridge Gas representative sent an email to the AFN
2022 representative providing a notification letter regarding the Ridge

Landfill Renewable Natural Gas (RNG) Project (“Project”). The
Project notification letter provided an overview of the Project
and requested information on any potential adverse impacts the
Project may have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by

June 1, 2022, if possible.

1.2 April 13, Email The Enbridge Gas representative sent an email to the AFN

2022 representatives along with a letter providing a Notice of Study
Commencement for the Project highlighting the Virtual
Information Session occurring from April 25 to May 8, 2022. The
Enbridge Gas representative invited AFN representatives to get in
touch if they would like to discuss the Project further.

1.3 May 6, Email The Enbridge Gas representative sent an email to the AFN

2022 representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.

14 May 12, Email An AFN representative
2022 emailed the Enbridge Gas
representative to request
Enbridge Gas present to
the Environmental
Committee on all the
proposed Enbridge Gas

projects.
An Enbridge Gas representative responded on the same day and
the agreed to a June 7 presentation date.
1.5 May 24, Multiple An AFN representative
2022 Emails emailed the Enbridge Gas

representative to request
that the presentation be
rescheduled to later in
June.

An Enbridge Gas representative responded the same day and
advised they would work with the AFN representative to
reschedule the meeting date. The meeting/presentation was
rescheduled to June 28, 2022.

1.6 June 9, Email The Enbridge Gas representative sent an email to the AFN

2022 representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.

1.7 June 20, Email An Enbridge Gas representative emailed the AFN representative
2022 to advise that the Environmental Report was available and
provided the Internet link for the report. The Enbridge Gas
representative requested that any comments be provided on the
Environmental Report by July 29, 2022, as per Guidelines

1.8 June 28, Virtual Enbridge Gas and AFN met to discuss Enbridge Gas projects.

2022 Meeting Enbridge Gas reviewed the scope of the Project and showed a
map. An Enbridge Gas representative advised that field surveys
would be completed this summer and Indigenous monitors would
be invited to attend.

An AFN representative
asked if Enbridge Gas has
used RNG in pipelines
before and what the cost of
RNG is.

An Enbridge Gas representative advised that RNG is being
collected at a facility in London and injected back into Enbridge
Gas lines as well as within the City of Toronto. Enbridge Gas to
follow up with additional information on RNG to AFN.

1.9 July 15, Email An Enbridge Gas representative emailed the AFN representative a
2022 guide produced by Enbridge Gas on RNG. The Enbridge Gas
representative advised that an information meeting on RNG
could be set up for AFN if they’d like further information.

1.10 July 25, Email An Enbridge Gas representative emailed the AFN representative a
2022 reminder email about the environmental report being available
for review and although the date of July 29 is requested for
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comments, Enbridge Gas would accept comments from the
Indigenous Nations at any point in the Project.

On July 29, 2022, an AFN
representative responded
to the email providing a
proposal to review the
environmental report.

An Enbridge Gas representative responded on July 29, 2022 to
advise AFN to proceed with the proposal.

Caldwell First Nation (CFN)

Line
item

Date

Method

Summary of Enbridge Gas Engagement Activity

Summary of Community’s
Engagement Activity

Outstanding
Issues or
Concerns

2.1

March 1,
2022

Email

The Enbridge Gas representative sent an email to the CFN
representative providing a notification letter regarding the Ridge
Landfill Pipeline project (“Project”). The Project notification
letter provided an overview of the Project and requested
information on any potential adverse impacts the Project may
have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by
June 1, 2022, if possible.

2.2

April 13,
2022

Email

The Enbridge Gas representative sent the CFN representatives a
letter along with the Notice of Study Commencement for the
Project highlighting the Virtual Information Session occurring
from April 25 to May 8, 2022. The Enbridge Gas representative
invited CFN representatives to get in touch if they would like to
discuss the Project further.

2.3

May 6,
2022

Email

The Enbridge Gas representative sent an email to the CFN
representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status and proposed OEB Project Application filing
date. The Enbridge Gas representative advised that capacity
funding was available to support engagement on Enbridge Gas’s
proposed projects.

24

June 9,
2022

Email

The Enbridge Gas representative sent an email to the CFN
representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.

2.5

June 20,
2022

Email

An Enbridge Gas representative emailed the CFN representative
to advise that the Environmental Report was available and
provided the Internet link for the report. The Enbridge Gas
representative requested that any comments be provided on the
Environmental Report by July 29, 2022, as per Guidelines

2.6

July 5,
2022

Telephone
call

An Enbridge Gas representative called the CFN representative to
follow up on emails. Left a message with a return number.

2.7

July 11,
2022

In person
discussion

An Enbridge Gas representative talked in person with a CFN
representative who confirmed that Enbridge Gas was reaching
out to the appropriate contact within the community. During
the in person meeting, an Enbridge Gas representative provided a
presentation on RNG and the process of producing and using
RNG. The parties also discussed ongoing engagement.

2.8

July 25,
2022

Email

An Enbridge Gas representative emailed the CFN representative a
reminder email about the environmental report being available
for review and although the date of July 29 is requested for
comments, Enbridge Gas would accept comments from the
Indigenous Nations at any point in the Project.

Chippe

wa of Kettle and Stony Poi

nt First Nation (CKSPFN)

Line
item

Date

Method

Summary of Enbridge Gas Engagement Activity

Summary of Community’s
Engagement Activity

Outstanding
Issues or
Concerns

3.1

March 1,
2022

Email

The Enbridge Gas representative sent an email to the CKSPFN
representative providing a notification letter regarding the Ridge
Landfill Pipeline project (“Project”). The Project notification
letter provided an overview of the Project and requested
information on any potential adverse impacts the Project may
have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by
June 1, 2022, if possible.

3.2

April 13,
2022

Email

The Enbridge Gas representative sent the CKSPFN representatives
a letter along with the Notice of Study Commencement for the
Project highlighting the Virtual Information Session occurring
from April 25 to May 8, 2022. The Enbridge Gas representative
invited the CKSPFN representatives to get in touch if they would
like to discuss the Project further.

3.3

May 6,

2022

Email

The Enbridge Gas representative sent an email to the CKSPFN

representative to provide a monthly update of Enbridge Gas’s
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proposed projects. The update provided information regarding
the Project status and proposed OEB Project Application filing
date. The Enbridge Gas representative advised that capacity
funding was available to support engagement on Enbridge Gas'’s
proposed projects.

The CKSFPN representative
acknowledged the email on
the same day.

3.4 May 11, Virtual Enbridge Gas and CKSFPN representatives had a virtual meeting A CKSPFN representative
2022 Meeting to generally discuss issues of ongoing engagement, fugitive addressed a water
emissions and cumulative impacts related to Enbridge projects assertion within CKSFPN
and facilities in the region traditional territory.
3.5 May 31, In person Enbridge Gas and CKSFPN representatives met to discuss ongoing
2022 meeting engagement.
3.6 June 9, Email The Enbridge Gas representative sent an email to the CKSPFN
2022 representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.
3.7 June 20, Email An Enbridge Gas representative emailed the CKSPFN
2022 representative to advise that the Environmental Report was
available and provided the Internet link for the report. The
Enbridge Gas representative requested that any comments be
provided on the Environmental Report by July 29, 2022, as per
Guidelines
3.8 July 11, In person Enbridge Gas and CKSFPN met in person. An Enbridge Gas
2022 meeting representative provided a presentation on RNG and the process
of producing and using RNG. The parties also discussed ongoing
engagement.
3.9 July 25, Email An Enbridge Gas representative emailed the CKSPFN
2022 representative a reminder email about the environmental report
being available for review and although the date of July 29 is
requested for comments, Enbridge Gas would accept comments
from the Indigenous Nations at any point in the Project.
A CKSFPN representative
responded on July 26, 2022
to advise that comments
would be available on
August 8, 2022.
3.10 | July 29, Email An Enbridge Gas representative emailed the CKSFPN
2022 representative and provided a shape file of the Project.
3.11 August Email A CKSPFN representative
8, 2022 emailed their comments on
the ER to an Enbridge Gas
representative.
Their concerns included
(but were not limited to)
sections of the ER that
addressed water, Habitat,
Woodlands, Species at Risk,
Cultural Heritage
Resources, Cumulative
Effects, and Accidents and
Malfunctions.
An Enbridge Gas representative acknowledged receipt of the
email.
Chippewas of the Thames First Nation (COTTFN)
Line Date Method Summary of Enbridge Gas Engagement Activity Summary of Community’s Outstanding
item Engagement Activity Issues or
Concerns
4.1 March 1, | Email The Enbridge Gas representative sent an email to the COTTFN
2022 representative providing a notification letter regarding the Ridge
Landfill Pipeline project (“Project”). The Project notification
letter provided an overview of the Project and requested
information on any potential adverse impacts the Project may
have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by
June 1, 2022, if possible.
4.2 April 11, Email The Enbridge Gas representative provided the COTTFN
2022 representative with the Notice of Study Commencement for the
Project highlighting the Virtual Information Session occurring
from April 25 to May 8, 2022. The Enbridge Gas representative
invited the COTTFN representative to get in touch if they would
like to discuss the Project further.
4.3 April 19, Email The COTTFN representative
2022 emailed the Enbridge Gas

representative requesting
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the spatial files for the
Project.

The Enbridge Gas representative responded the following day to
provide the file.

4.4

April 21,
2022

In-person
meeting

The Enbridge Gas representative met with the COTTFN to review
the Project. COTTFN had no Project-related concerns at this
time.

4.5

May 26,
2022

Email

The Enbridge Gas representative sent an email to the COTTFN
representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided the Project status and
proposed OEB Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas’s proposed projects.

4.6

June 9,
2022

Email

The Enbridge Gas representative sent an email to the COTTFN
representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.

4.7

June 20,
2022

Email

An Enbridge Gas representative emailed the COTTFN
representative to advise that the Environmental Report was
available and provided the Internet link for the report. The
Enbridge Gas representative requested that any comments be
provided on the Environmental Report by July 29, 2022, as per
Guidelines

4.8

July 25,
2022

Email

An Enbridge Gas representative emailed the COTTFN
representative a reminder email about the environmental report
being available for review and although the date of July 29 is
requested for comments, Enbridge Gas would accept comments
from the Indigenous Nations at any point in the Project.

The COTTFN representative
responded on the same
day to advise that they
were working to have the
comments to Enbridge Gas
for August 5, 2022.
COTTFN was also
interested in setting up a
meeting to follow up on
current Enbridge Gas
projects.

An Enbridge Gas representative responded on August 2, 2022 to
acknowledge the August 5 date and the request for a meeting.
The parties would work together to find a time in the fall to meet.

4.9

August
4,2022

Email

The COTTFN representative
emailed their comments to
the environmental report
to an Enbridge Gas
representative.

COTTFN asked about
monitors for Stage 2
archaeological
assessments, drain
crossings and mitigation
measures to protect
ground water and wildlife.

Oneida Nation of the Thames (Oneida Nation)

Line
item

Date

Method

Summary of Enbridge Gas Engagement Activity

Summary of Community’s
Engagement Activity

Outstanding
Issues or
Concerns

5.1

March 1,
2022

Email

The Enbridge Gas representative sent an email to the Oneida
Nation representative providing a notification letter regarding the
Ridge Landfill Pipeline project (“Project”). The Project
notification letter provided an overview of the Project and
requested information on any potential adverse impacts the
Project may have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by

June 1, 2022, if possible.

5.2

April 11,
2022

Email

The Enbridge Gas representative provided the Oneida Nation
representative with the Notice of Study Commencement for the
Project highlighting the Virtual Information Session occurring
from April 25 to May 8, 2022. The Enbridge Gas representative
invited the Oneida Nation representative to get in touch if they
would like to discuss the Project further.

53

May 26,
2022

Email

The Enbridge Gas representative sent an email to the Oneida
Nation representative to provide a monthly update of Enbridge
Gas’s proposed projects. The update provided the Project status
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and proposed OEB Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas’s proposed projects.

5.4 June 9, Email The Enbridge Gas representative sent an email to the Oneida
2022 Nation representative to provide a monthly update of Enbridge
Gas’s proposed projects. The update provided information
regarding the Project status, Outstanding Engagement Request
and proposed OEB Project Application filing date. The Enbridge
Gas representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.
An Oneida Nation
representative responded
asking for a meeting to
discuss Enbridge Gas
Projects. The parties
agreed on a in person
meeting on June 10, 2022.
5.5 June 10, Email An Oneida Nation
2022 representative emailed the
Enbridge Gas
representative that they
would not be able to meet
onJune 10, 2022. The
parties agreed to meet on
June 29, 2022.
5.6 June 20, Email An Enbridge Gas representative emailed the Oneida Nation
2022 representative to advise that the Environmental Report was
available and provided the Internet link for the report. The
Enbridge Gas representative requested that any comments be
provided on the Environmental Report by July 29, 2022, as per
Guidelines
5.7 June 29, In person An Enbridge Gas representative met with the Oneida Nation
2022 meeting representative to discuss the Project. An Enbridge Gas
representative reviewed the scope of the Project and showed a
map.
5.8 July 25, Email An Enbridge Gas representative emailed the Oneida Nation
2022 representative a reminder email about the environmental report

being available for review and although the date of July 29 is
requested for comments, Enbridge Gas would accept comments
from the Indigenous Nations at any point in the Project.

Walpole Island Firs

t Nation (WIFN)

Line Date Method Summary of Enbridge Gas Engagement Activity Summary of Community’s Outstanding
item Engagement Activity Issues or
Concerns
6.1 March 1, | Email The Enbridge Gas representative sent an email to the WIFN
2022 representative providing a notification letter regarding the Ridge
Landfill Pipeline project (“Project”). The Project notification
letter provided an overview of the Project and requested
information on any potential adverse impacts the Project may
have on Aboriginal or treaty rights. The Enbridge Gas
representative advised that capacity funding was available to
support AFN’s engagement on the Project. The Enbridge Gas
representative requested feedback regarding the Project by
June 1, 2022, if possible.
6.2 April 13, | Email The Enbridge Gas representative sent the WIFN representatives a
2022 letter along with the Notice of Study Commencement for the
Project highlighting the Virtual Information Session occurring
from April 25 to May 8, 2022. The Enbridge Gas representative
invited the WIFN representatives to get in touch if they would like
to discuss the Project further.
The WIFN replied to the
Enbridge Gas
representative on the same
day to acknowledge the
email and advise that
capacity funding would be
required to review the
Project.
Enbridge Gas representative responded same day acknowledging
capacity funding was available and requested a proposal.
6.3 May 6, Email The Enbridge Gas representative sent an email to the WIFN
202 representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided the Project status and
proposed OEB Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas’s proposed projects.
6.4 May 12, Email The WIFN representative
2022 emailed the Enbridge Gas

representative to provide
the capacity funding
proposal for the Project.
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The Enbridge Gas representative replied the same day to confirm
receipt and agreed to the capacity funding proposal.

6.5 May 26, Email The WIFN representative
2022 emailed the Enbridge Gas
representative to provide
WIFN’s comments on the
technical review of the
Virtual Open House slides.

WIFN addressed that the
environmental impact of
the entire project, not just
the pipeline installation,
operation and
maintenance, should be
evaluated by the
proponent.

WIFN addressed that the
following Species at Risk
(SAR) were missing from
the VOH information:
Bobolink, Dense Blazing
Star, Snapping Turtle and
Monarch Butterfly.

WIFN addressed that the
VOH did not address the
mitigation for the SAR.

WIFN suggested a locally
sourced native plant seed
for restoration ground
cover post construction.

An Enbridge Gas representative acknowledged the email and
advised that the environmental report would be released shortly.
An Enbridge Gas representative advised they would provide
follow up to the WIFN comments.

6.6 June 9, Email The Enbridge Gas representative sent an email to the WIFN
2022 representative to provide a monthly update of Enbridge Gas’s
proposed projects. The update provided information regarding
the Project status, Outstanding Engagement Request and
proposed OEB Project Application filing date. The Enbridge Gas
representative advised that capacity funding was available to
support engagement on Enbridge Gas projects.

6.7 June 20, Email An Enbridge Gas representative emailed the WIFN representative
2022 to advise that the Environmental Report was available and
provided the Internet link for the report. The Enbridge Gas
representative requested that any comments be provided on the
Environmental Report by July 29, 2022, as per Guidelines

6.8 June 24, Email A WIFN representative
2022 emailed an Enbridge Gas
representative requesting a
meeting on Enbridge Gas
projects.

The parties agreed to meeting on July 13, 2022.

6.9 June 30, Email An Enbridge Gas representative sent an email to the WIFN
2022 representative to provide a response back to the comments
received from WIFN on the Project.

Enbridge Gas advised that the Project Scope within the VOH was
for the Enbridge pipeline proportion of the Project only and
additional environmental considerations could be addressed
through Waste Connections.

Enbridge Gas advised that Species at Risk would be addressed
more fully within the environmental report that would be
released.

Enbridge Gas addressed the mitigation comments and advised
there would be more information within the environmental
report.

Enbridge Gas advised that they would request this suggested
seed mix for restoration.

6.10 July 7, Email A WIFN representative sent
2022 an email to an Enbridge
Gas representative to
provide the finalized
proposal to review the
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Project environmental
report

An Enbridge representative responded on July 11, 2022 to advise
WIFN to proceed with the finalized proposal.

6.11 | July 13, In Person Enbridge Gas and WIFN met in person. The parities discussed
2022 meeting RNG and the Project. A meeting will be set up for WIFN to
provide further information on RNG and Enbridge Gas’ role in
these type of projects.

6.12 | July 25, Email An Enbridge Gas representative emailed the WIFN representative
2022 a reminder email about the environmental report being available
for review and although the date of July 29 is requested for
comments, Enbridge Gas would accept comments from the
Indigenous Nations at any point in the Project.
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CONDITIONS OF APPROVAL

1. The OEB has developed standard conditions that are typically imposed in leave to
construct approvals.’ Enbridge Gas has reviewed these standard conditions and
has not identified any additional or revised conditions that the Company wishes to

propose for this Project.

! Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to construct
applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf



https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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