
 
 
 

 
 

 
  

 
 

 
 

   
 

 
 
 

    
 

 
 

 

 
  

 
 

 
 
 

 
 

  
  

  
 

   
  

      
   

     
 

 
     

  
 

 
  

  
 

     
    

 
      

    
      

  
 

   
   

 
    

     
   

    
   

   
   

    
    

Haris Ginis 
Technical Manager 
Leave to Construct Applications 
Regulatory Affairs 

tel 416-495-5827 
haris.ginis@enbridge.com 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
500 Consumers Rd. 
North York, ON M1K 5E3 
Canada 

VIA EMAIL and RESS 

December 8, 2023 

Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, Ontario, M4P 1E4 

Dear Ms. Marconi: 

Re: Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) 
Ontario Energy Board (“OEB”) File No. EB-2022-0285 
Panhandle Regional Expansion Project (“Project”) – Early Access 
Application Status Update 

On June 16, 2023, Enbridge Gas filed an early access application with the OEB 
pursuant to section 98(2) of the Ontario Energy Board Act, 1998, for an order 
authorizing entry onto certain properties to complete surveys and examinations that are 
necessary for fixing the site of the hydrocarbon line that it has proposed to construct in 
its application for leave to construct the Project, which is currently before the OEB (EB-
2022-0157). 

On August 15, 2023, the OEB issued Procedural Order No. 1 which set out timelines for 
the initial procedural steps for the early access application. 

On August 25, 2023, Enbridge Gas filed a letter providing an update regarding the 
timing set out within its early access application and requested that the application be 
placed in abeyance. Enbridge Gas noted that, within its early access application, the 
Company indicated it was necessary to have access to the subject properties by no 
later than October 1, 2023 to enable completion of the environmental studies required to 
fix the locations for the proposed facilities on the properties and obtain the required 
permits in advance of the scheduled commencement of construction in Q1 2024. 
Enbridge Gas further indicated that, based on further communications between its 
environmental consultant and the Ministry of Environment, Conservation and Parks 
subsequent to the early access application being filed, it was no longer necessary for 
the Company to have such access by October 1, 2023 in order to maintain its schedule 
for commencing construction. Enbridge Gas noted that, while the Company continues to 
require access to the subject properties to complete surveys, studies and examinations 
necessary for fixing the site of its proposed works, based on the schedule set out in 
Procedural Order No. 6 of the leave to construct application (EB-2022-0157), the 
Company anticipated that it will gain authorization to enter onto the subject properties 
pursuant to section 98(1)1 of the Ontario Energy Board Act with sufficient time to 

mailto:haris.ginis@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com
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complete the surveys, studies and examinations relative to the project schedule.1 

By way of correspondence dated August 29, 2023, the OEB placed the early access 
application into abeyance and directed Enbridge Gas to provide a status update 
regarding the application by no later than December 31, 2023. 

After the issuance of Procedural Order No. 6 in respect of the leave to construct 
application and Enbridge Gas’s letter requesting to place the early access application 
into abeyance, the procedural steps/timelines for the leave to construct application were 
adjusted. The adjustments included the provision for an oral hearing in place of the 
previously scheduled technical conference, and a postponement of the oral hearing. 
Procedural Order No. 8, dated October 30, 2023, sets out the current procedural 
timelines for the leave to construct application. 

Based on the new due date for Enbridge Gas’s Reply Submission in the leave to 
construct proceeding, January 18, 2024, and the OEB’s performance standards for 
processing applications, the Company anticipates that an OEB decision regarding the 
leave to construct application will be issued by approximately mid-March 2024. It is now 
necessary for Enbridge Gas to have access to the subject properties by no later than 
April 1, 2024. While this requirement is shortly after the anticipated leave to construct 
decision date, due to the risk of unanticipated delays to the leave to construct 
procedural timelines and OEB decision date, Enbridge Gas wishes to proceed with its 
early access application, subject to minor updates it is filing concurrent with this letter to 
reflect the updated timing. Enbridge Gas therefore requests that the discovery and 
submissions phase of the proceeding conclude by no later than mid-February 2024, to 
ensure that an OEB decision regarding the early access application can be issued by no 
later than March 29, 2024. 

Enbridge Gas requires early access to the subject properties in order to carry out 
environmental studies as well as engineering examinations and surveys including legal 
and civil surveys required to fix the precise location of the Project and to obtain 
necessary permits and approvals for the Project, including Archaeological and Natural 
Heritage Studies, Terrestrial Studies, Aquatic Studies, Hydrogeological Investigations, 
Geotechnical Investigations and Legal and Civil Surveys.2 The need for access by April 
1, 2024 is specifically related to the activities regarding Archaeological and Natural 
Heritage Studies. 

Enbridge Gas has obtained early access land rights to enable it to carry out necessary 
surveys and examinations for all but three of the affected properties located along the 
proposed route for the Panhandle Loop. Enbridge Gas has made reasonable efforts to 
secure such rights for the remaining three properties but to date those efforts have been 
unsuccessful. Enbridge Gas therefore requires authorization from the OEB to enter onto 
the remaining three properties for the purposes of conducting environmental and 
engineering examinations and surveys, which are necessary for fixing the site of the 

1 Procedural Order No. 6 set out a due date of November 29, 2023 for Enbridge Gas’s Reply Submission 
for the leave to construct application (EB-2022-0157). 
2 Exhibit B, Tab 1, Schedule 1, para. 21. 
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Project and completing relevant approval processes. 

Further to the early access application and evidence filed on June 16, 2023, Enbridge 
Gas is filing updates to the following exhibits: 

Exhibit Update 
Exhibit A, Tab 2, Schedule 1 

para. 5 Updated to reflect the date the Company 
requires early access to the subject 
properties (changing from October 1, 2023 to 
April 1, 2024) 

Exhibit B, Tab 1, Schedule 1 

paras. 7, 8, and 21 Updated to reflect the date the Company 
requires early access to the subject 
properties (changing from October 1, 2023 to 
April 1, 2024) 

All other aspects of the application, including the portions for which confidential 
treatment was requested, remain unchanged. 

The above noted updated application has been filed electronically through the OEB’s 
RESS and will be made available on Enbridge Gas’s website. Please see the link below 
(then navigate to the “Regulatory Information” tab: https://www.enbridgegas.com/about-
enbridge-gas/projects/panhandle-regional-expansion) 

If you have any questions, please contact the undersigned. 

Sincerely, 

[Original Signed By] 

Haris Ginis 
Technical Manager, Leave to Construct Applications 

https://www.enbridgegas.com/about-enbridge-gas/projects/panhandle-regional-expansion
https://www.enbridgegas.com/about-enbridge-gas/projects/panhandle-regional-expansion
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B, and in particular, s. 98 
thereof; 

AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order authorizing entry onto land at the intended 
location of a proposed hydrocarbon line in the Town of 
Tilbury, in the Municipality of Lakeshore, in connection with 
Enbridge Gas Inc.’s application for leave to construct the 
proposed Panhandle Regional Expansion Project in EB-
2022-0157. 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Applicant”) hereby applies to the 

Ontario Energy Board (the “OEB”), pursuant to Subsection 98 (2) of the Ontario 

Energy Board Act, 1998 (the “Act”), for an order authorizing Enbridge Gas and 

its officers, employees and agents to enter onto certain lands at the intended 

location of certain parts of the hydrocarbon line it has proposed in EB-2022-

0157, as more particularly described herein, and to make such surveys and 

examinations as are necessary for fixing the site of the hydrocarbon line (the 

“Application”). 

2. The Application is made in connection with the Applicant’s June 10, 2022 

application to the OEB (EB-2022-0157), pursuant to Section 90 (1) of the Act, 

for an Order granting leave to construct approximately 19 kilometres of NPS 36 

pipeline from the existing Enbridge Gas Dover Transmission Station in the 

Municipality of Chatham-Kent to a new valve site in the Municipality of 

Lakeshore and approximately 12 km of NPS 16 pipeline in the Municipality of 
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Lakeshore, the Town of Kingsville and the Municipality of Leamington (the 

“Leave to Construct Application”). 

3. At the Applicant’s request, the Leave to Construct Application was held in 

abeyance effective from December 5, 2022, pending the filing of amendments. 

On June 16, 2023, Enbridge Gas filed amendments to the Leave to Construct 

Application. As such, upon the OEB’s issuance of a new procedural order in 

that proceeding, the Leave to Construct Application will no longer be in 

abeyance. As a result of the amendments, Enbridge Gas has eliminated the 12 

km of NPS 16 pipeline from the Leave to Construct Application.  However, of 

particular significance for the current Application, the proposed 19 km of NPS 

36 pipeline extending from the existing Enbridge Gas Dover Transmission 

Station in the Municipality of Chatham-Kent to a new valve site in the 

Municipality of Lakeshore remains as originally proposed in the Leave to 

Construct Application.  The amendments also adjusted the in-service date for 

the proposed works from November 1, 2023 to November 1, 2024. The works 

proposed in the Leave to Construct Application, as amended, are hereinafter 

referred to as the “Project”. 

4. Enbridge Gas requires the requested early access rights so that it can enter 

onto parts of three specific properties for the purposes of conducting 

environmental and engineering surveys and examinations that are necessary 

to provide Enbridge Gas with information that it requires for fixing the site of the 

Project, including the approvals processes associated with fixing the site of the 

Project. 

5. With the exception of the three specific properties for which early access rights 

are being requested, Enbridge Gas has been able to secure all necessary early 
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6. access rights for the Project from the affected landowners on a negotiated 

basis. For Enbridge Gas to be able to finalize the proposed locations for the 

works and meet its planned in-service date for the Project of November 1, 2024, 

it is necessary for Enbridge Gas to secure early access rights to the remaining 

three properties through the requested Order of the OEB by no later than April /u 
1, 2024. As explained in the Leave to Construct Application, the Project is 

critical to reliably serve the increased demand for firm service in the Panhandle 

Market. 

7. The Applicant requests that the OEB determine this Application by way of a 

written hearing, in accordance with Section 32 of the OEB’s Rules of Practice 

and Procedure. 

8. The Applicant requests that all documents filed with the OEB in relation to the 

Application be served on Enbridge Gas and its counsel, as follows: 

Attention: Haris Ginis 
Technical Manager, Regulatory Applications 
Enbridge Gas Inc. 
500 Consumers Road 
North York, Ontario, M2J1P8 

Telephone: (416) 319-8684 
Fax: (519) 436-4641 
Email: haris.ginis@enbridge.com 

egiregulatoryproceedings@enbridge.com 

-and-

Attention: Jonathan Myers 
Torys, LLP 

Telephone: (426) 865-7532 
Fax: (416) 865-7380 
Email: jmyers@torys.com 

mailto:egiregulatoryproceedings@enbridge.com
mailto:jmyers@torys.com
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All of which is respectfully submitted this 16th day of June 2023. 

[Original Signed By] 

ENBRIDGE GAS INC. 
Haris Ginis, Technical Manager, 
Regulatory Applications 
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EARLY ACCESS PRE-FILED EVIDENCE 

A. The Leave to Construct Application 
1. On June 10, 2022, in EB-2022-0157, Enbridge Gas Inc. (“Enbridge Gas”) applied 

to the Ontario Energy Board (the “OEB”) for leave to construct approximately 19 

kilometres of Nominal Pipe Size (“NPS”) 36 natural gas pipeline with a Maximum 

Operating Pressure (“MOP”) of 6040 kPa extending from the existing Enbridge 

Gas Dover Transmission Station in the Municipality of Chatham-Kent to a new 

valve site in the Municipality of Lakeshore and approximately 12 km of NPS 16 

natural gas pipeline with a MOP of 6040 kPa in the Municipality of Lakeshore, the 

Town of Kingsville and the Municipality of Leamington (the “Leave to Construct 

Application”). 

2. At the Applicant’s request, the Leave to Construct Application was held in 

abeyance effective from December 5, 2022, pending the filing of amendments. 

On June 16, 2023, Enbridge Gas filed amendments to the Leave to Construct 

Application. As such, upon the OEB’s issuance of a new procedural order in that 

proceeding, the Leave to Construct Application will no longer be in abeyance. 

The amendments to the Leave to Construct Application included:  

i. New project cost information 

ii. An updated demand forecast 

iii. Updated Panhandle System capacity 

3. As a result of the amendments, Enbridge Gas has eliminated the 12 km of NPS 

16 pipeline from the Leave to Construct Application. However, of particular 

significance for the current Application, the proposed 19 km of NPS 36 pipeline 

extending from the existing Enbridge Gas Dover Transmission Station in the 

Municipality of Chatham-Kent to a new valve site in the Municipality of Lakeshore 
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remains as originally proposed in the Leave to Construct Application. The 

amendments also adjusted the in-service date for the proposed works from 

November 1, 2023 to November 1, 2024. 

4. The facilities proposed in the Leave to Construct Application, as amended, are 

hereinafter referred to as “the “Project”. The Project will expand Enbridge Gas’s 

Panhandle Transmission System, which transports natural gas between Enbridge 

Gas’s Dawn Compressor Station and the Ojibway Valve Site and is required to 

reliably serve the increased demand for firm service in the Panhandle Market. 

B. The Early Access Application 
5. Enbridge Gas is applying to the OEB, pursuant to Subsection 98 (2) of the 

Ontario Energy Board Act, 1998 (the “Act”), for an order authorizing Enbridge 

Gas and its officers, employees and agents to enter onto certain lands at the 

intended location of certain parts of the hydrocarbon line it has proposed in EB-

2022-0157, as more particularly described herein, and to make such surveys and 

examinations as are necessary for fixing the site of the hydrocarbon line (the 

“Application”). 

6. The three properties in respect of which Enbridge Gas is requesting early access 

rights are identified in Attachment 2. Enbridge Gas has obtained early access 

land rights for all other properties located along the Project route. Enbridge Gas 

requires the requested early access rights for the purposes of conducting 

environmental and engineering surveys and examinations, which are necessary 

for fixing the site of the Project and completing relevant approval processes. 
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7. A key component in securing necessary environmental permits is the need to 

complete a range of environmental examinations, including species at risk, 

woodlots, watercourses, nesting areas, archaeology, soil conditions and other 

environmental features that may be identified along the proposed pipeline 

route. These assessments will enable Enbridge Gas to fix the locations for the 

proposed facilities on the properties, including determining whether there are any 

significant environmental features that warrant the development and 

implementation of any special mitigation measures. Completion of this work will 

also allow Enbridge Gas to determine and address permitting requirements from: 

the Lower Thames Valley Conservation Authority (“LTVCA”); Fisheries and 

Oceans Canada (“DFO”); the Ministry of Environment, Conservation and Parks 

(“MECP”); and the Ministry of Citizenship and Multiculturalism (“MCM”), as 
/uapplicable.1 

8. In order for Enbridge Gas to complete environmental studies necessary to fix the 

locations for the proposed facilities on the properties and to obtain required 

permits in advance of the scheduled commencement of construction in Q1 2024, 

the Company requires access to the subject properties by no later than April 1, /u 

2024. 

9. Without such access, Enbridge Gas will not be in a position to finalize the 

locations for the proposed facilities on the properties.  Moreover, Enbridge Gas 

expects that the necessary environmental approvals would be delayed, thereby 

causing Project construction delays that would prevent Enbridge Gas from 

meeting the planned in-service date for the Project. 

1 As of the date of this evidence update, the need for access by April 1, 2024 is for the purpose of 
addressing requirements from the MCM, specifically in relation to archaeology. 
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C. Relevant Sections of the Act 

10.Section 98 (1) of the Act states as follows: 

Right to enter land
(1) The following persons may enter on land at the intended location of any part 
of a proposed work and may make such surveys and examinations as are 
necessary for fixing the site of the work: 

i. Any person who has leave under this Part or a predecessor of this 
Part to construct the work. 

ii. Any person who is exempted under section 95 from the requirement to obtain 
leave to construct the work. 

iii. Where the proposed work is the expansion or reinforcement of a 
transmission or distribution system, any person who is required by 
the Board, pursuant to a condition of the person’s licence, to expand 
or reinforce the transmission or distribution system. 

iv. The officers, employees and agents of a person described in 
paragraph 1, 2 or 3. 2006, c. 33, Sched. X, s. 2 (1) 

11.Section 98 (2) of the Act states as follows: 

Order, hydrocarbon line
(2) The Board may, on application, issue an order authorizing a person and the 
officers, employees and agents of that person to enter on land at the intended 
location of any part of a proposed hydrocarbon line and to make such surveys 
and examinations as are necessary for fixing the site of the hydrocarbon line 
and as are specified in the order if, 

a) the person has applied for leave under section 90 and has complied 
with section 94; or 

b) the person has applied to the Board for an exemption from the 
requirements of section 90 under section 95. 2020, c. 36, Sched. 34, 
s. 6 (1). 

12.Also relevant are Subsection 98 (6) and Section 100: 
Damages
(6) Any damages resulting from an entry onto land carried out under subsection 
(1) or under an order made under subsection (2) or (3) shall be determined by 
agreement or, failing agreement, in the manner set out in section 100. 2020, c. 
36, Sched. 34, s. 6 (1) 

Determination of compensation 
100 If compensation for damages is provided for in this Part and is not agreed 
on, the compensation shall be determined by the Ontario Land Tribunal under 
the Expropriations Act and, for the purpose, sections 26 and 29 of that Act apply 
with necessary modifications. 2021, c. 4, Sched. 6, s. 73 (2). 

http://www.ontario.ca/fr/lois/loi/98o15#s98s1p1
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a) the person has applied to the Board for an exemption from the 
requirements of section 90 under section 95. 2020, c. 36, Sched. 34, s. 6 
(1). 

13.Having filed the Leave to Construct Application, which included a proposed 

Project location map in accordance with section 94 of the Act,2 Enbridge Gas has 

met the requirements of Subsection 98 (2).  The OEB is therefore authorized to 

issue the requested order for early access rights. 

D. Landowner Consultations and Access Rights Acquired to Date 
14.The Project requires approximately 104 acres of permanent easement and 

approximately 177 acres of temporary easement for construction and topsoil-

storage purposes. To date, Enbridge Gas has acquired the necessary land rights 

in respect of 53 parcels of land along the pipeline route, or approximately 95% of 

the total land rights required for the Project. The 3 properties in respect of which 

Enbridge Gas is requesting early access rights represent the remaining 5% of the 

total land rights required for the Project. 

15. In November 2021, Enbridge Gas invited directly affected landowners, tenants 

and the general public to a Virtual Open House information session to discuss the 

Project. A second Virtual Open House information session was held in February 

2022. The purpose of the information session was to provide those in attendance 

an opportunity to: (i) view specifics of the Project; and (ii) ask questions and 

comment on the Project as well as Enbridge Gas’s proposed routing and 

surveying activities, as part of the Environmental Report. In January 2022, 

Enbridge Gas’s land agents began meeting individually with all landowners along 

the route of the Proposed Pipeline to discuss the Project, construction, the 

acquisition of necessary land rights and compensation. In these meetings 

2 EB-2022-0157, Exhibit A, Tab 2, Schedule 1, Attachment 1. 
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Enbridge Gas’s land agents requested permission from relevant landowners to 

access their properties to complete necessary environmental studies as well as 

engineering examinations and surveys including legal and civil surveys. Enbridge 

Gas secured early access, through the execution of Permission, Consent and 

Access Agreements (“Early Access Agreement”), with all relevant landowners 

other than the landowners of the three properties that are the subject of this 

Application. A copy of the Applicant’s form of Early Access Agreement used for 

the Project is provided in Attachment 1 to this Exhibit. 

E. Consultations with Landowners of the Subject Properties 
16.In January 2022, Enbridge Gas began outreach to landowners and affected 

stakeholders to introduce the concept of the Panhandle Regional Expansion 

Project, provide details of the likely location of the proposed Project, discuss 

general timing of the Project and the sequence of events that Enbridge Gas 

anticipated following an order to construct the Project. One of the first 

agreements Enbridge Gas sought from affected landowners was its Early Access 

Agreement, which is utilized to facilitate access to private land for the purposes of 

conducting various intrusive and non-intrusive surveys required to advance 

designs for the Project. 

17.Based on land title searches and early consultation activities, Enbridge Gas 

determined that the owners of the three subject properties are related in that one 

is owned by an individual, and that individual is President of two companies that 

each own one of the other two properties.  Consequently, Enbridge Gas’s efforts 

to secure the early access rights in respect of all three of the subject properties 

have been with that individual (hereinafter referred to as the “Landowner”). 
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18.Correspondence between Enbridge Gas and the Landowner occurred over 

several months, including two meetings between Enbridge Gas and the 

Landowner held on April 12 and July 29, 2022.  Those meetings did not progress 

to a point where survey consent was granted by the Landowner due to a 

landowner concern with the need for the Project on these lands. Enbridge Gas 

presented an offer of financial compensation to the Landowner on November 18, 

2022 for the proposed survey activity, as well as for the acquisition of land rights 

for the purposes of the Project. There has been no response from the 

Landowner to those offers to date. 

19.Based on the foregoing, Enbridge Gas requires an order from the OEB 

authorizing entry onto the three properties to complete the necessary studies and 

surveys. Attachment 2 to this Exhibit identifies the relevant landowners, the 

locations of the subject properties and the specific studies and surveys required 

on each property. To protect the landowners their personal information has been 

redacted. An unredacted confidential copy of this evidence has been provided to 

the OEB under separate cover. 

20.An aerial photo showing the areas within the properties where Enbridge Gas 

proposes to complete the studies and surveys is provided in Attachment 3 to this 

Exhibit. 

F. Proposed Early Access Surveys and Examinations to be Completed 
21.Enbridge Gas requires early access to the subject properties, in order to carry out 

environmental studies as well as engineering examinations and surveys including 

legal and civil surveys required to fix the precise location of the Project and to 

obtain necessary permits and approvals for the Project, including Archaeological 

and Natural Heritage Studies, Terrestrial Studies, Aquatic Studies, 
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Hydrogeological Investigations, Geotechnical Investigations and Legal and Civil 

Surveys.3 /u 

• Archaeological and Natural Heritage Studies 

Required by the MCM to determine if there are any cultural resources that may 

be impacted by the Project. Enbridge Gas must obtain a clearance letter from 

the MCM before Project construction can commence. 

• Terrestrial Studies 

Completed to determine the natural features that may be present along the 

route of the Project, including natural areas and identification of species at 

risk. Enbridge Gas provides the results of these studies to the MECP, DFO and 

the LTVCA. 

• Aquatic Studies 

Completed at all watercourse crossings along the route of the Project to 

determine: (i) species present in the affected watercourse (including species at 

risk); and (ii) the optimal crossing method to employ. These studies are 

necessary to obtain permits from DFO, the MECP and the LTVCA. 

• Soybean Cyst Nematode (“SCN”) Sampling 

A sampling plan on agricultural land will be required to determine if SCN is 

present. Enbridge Gas will use this information to develop appropriate 

mitigation if necessary. 

3 As of the date of this evidence update, the need for access by April 1, 2024 is for the purpose of 
addressing requirements from the MCM, specifically in relation to archaeology. 
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• Hydrogeological Investigations 

Completed along the pipeline route at temporary well locations installed as part 

of the Geotechnical Investigation. Enbridge Gas will use this information to 

identify areas that may require dewatering during construction and to estimate 

the associated volumes. These investigations are required to obtain permits 

from the MECP and the LTVCA before construction can commence. 

• Geotechnical Investigations 

To determine the soil properties and underground tile drainage systems present 

along the Project route. Enbridge Gas will use this information to support 

necessary tiling plans, the design of the footings for the equipment for the 

station and to determine the depth of cover for the pipeline. 

• Legal Survey 

Required to identify the land rights necessary to construct the Project. 

• Civil Survey 

Required to assess the topography of the area in order to determine the depth 

of cover for the Project. 

22. It is expected that the majority of the environmental (i.e. terrestrial and aquatic) 

examinations to be conducted can be completed by subject matter experts 

walking the relevant properties and making observations. Terrestrial studies may 

require Enbridge Gas to complete a pedestrian survey of the identified drains on 

the properties ten times (once per day) to confirm the presence of Species at 

Risk. Archeological surveys will require sites to be ploughed and disced. In some 

situations, hand dug test pits may be required. Additional excavation will be 

required if stage three or four archeological studies are necessary. Stage three 
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archaeological surveys generally consist of digging and assessing 1 meter by 1 

meter test pits. Stage four surveys can involve digging and assessment of 

additional 1 meter by 1 meter test pits and/or mechanical topsoil stripping from 

areas of interest identified in Stage three surveys. In areas where geotechnical 

investigations (bore holes) are required, a mobile drilling platform will be 

utilized. For geotechnical investigations, Enbridge Gas will drill holes to a 

maximum depth of 10 meters and collect soil samples from these holes for lab 

testing. Ground water monitoring stations are also required as part of 

geotechnical investigations. As part of the Civil Survey, subject matter experts 

will walk the properties and read the elevations of the lands, ditches and any 

other landmarks identified. 

G. Proposed Conditions of Approval 
23. Enbridge Gas’s predecessor, Union Gas Limited, filed an application for early 

access (EB-2018-0167) with the OEB in connection with its Kingsville Transmission 

Reinforcement Project leave to construct application (EB-2018-0013).  Consistent 

with Union Gas’s request in EB-2018-0167, Enbridge Gas is requesting that the 

OEB approve the proposed conditions of approval set out as Attachment 4, which 

have been adjusted from EB-2018-0167 with minor updates. 
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PERMISSION, CONSENT AND ACCESS AGREEMENT 

(hereinafter called “the Agreement”) 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the payment of ONE THOUSAND FIVE HUNDRED DOLLARS ($1,500.00) PER PROPERTY 
PER YEAR FOR A PERIOD OF TWO YEARS, payable by the Company within Thirty (30) days of signing this 
Agreement. I/WE the Owner(s) of PIN: , ; LEGAL: hereby grant(s) permission to Company, its agents, 
servants and contractors to enter his/her lands, (herein the “Lands”), for the purpose of conducting any or all of 
the following activities; archaeological, environmental and land surveys, tiling, borehole investigation, 
measurements and/or staking upon such lands in connection with the proposed construction of a natural gas 
pipeline and associated facility (herein the “Permitted Activities”). The Company shall exercise its rights pursuant 
to this Agreement in accordance with the conditions attached as Schedule “A” hereto. 

The Company will compensate the Owner(s), or the person(s) entitled thereto, for any damages which are caused 
as a result of the entry onto the Lands and/or Permitted Activities, which payments will include a payment to the 
Owner for any disturbance from the Archaeological assessment work. 

The Company shall assume all liability and obligations for any and all loss, damage or injury, (including death) to 
person(s) or property that would not have happened but for this Agreement or anything done or maintained by the 
Company hereunder or intended so to be and the Company shall at all times indemnify and save harmless the 
Owner from and against all such loss, damage or injury and all actions, suits, proceedings, costs, charges, 
damages, expenses, claims or demands arising therefrom or connected therewith provided that the Company 
shall not be liable to the extent to which such loss, damage or injury is caused or contributed to by the negligence 
or wilful misconduct of the Owner. 

The tenant of the Lands hereby consents to the said investigation as per signature below (if applicable). 

Notes: 

DATED this _______ day of _____________________ 20__. 

Owner’s Name: 

Owner’s Name: 

Mailing Address: 
Property Address: 
Telephone: 
HST Registration No. ____________ 
Tenant’s Name: 
Address: 

ENBRIDGE GAS INC. 

[insert name and title of signing authority] 
I have authority to bind the Corporation 

Form #16/December 2020 

https://1,500.00
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SCHEDULE “A” 
1. PERMITTED ACTIVITIES are: 

a. Legal surveys involving property staking and measuring by survey crews along the perimeter of 
the Lands; 

b. Engineering surveys involving property staking and measuring by survey crews; 
c. Biological surveys by personnel on foot involving the collection of plant and wildlife information, 

habitat assessments and delineation of wetland and Area of Natural and Scientific Interest 
(“ANSI”) boundaries, including species at risk; 

d. Archaeological surveys conducted by licensed personnel on foot in accordance with Provincial 
Guidelines. Work includes surface checks for items of interest in fields recently ploughed by the 
Owner or digging of small test pits to a maximum depth of one meter in cases where the field has 
not recently been ploughed by the Owner; 

e. Other environmental investigations by personnel on foot including hydrologic/water quality testing, 
landscape and visual assessment, cultural and built heritage assessment, landowner and 
business owner surveys, agricultural investigations and well water testing; and, 

f. Soil testing on selected properties involving borehole drilling using a tracked vehicle. 
g. Tiling will include drainage investigations, design and pre-construction activities. 

2. Authorization for entry to the Lands shall terminate on this should be a free form field. 
3. The Company shall obtain all other approvals required to conduct the Permitted Activities. 
4. The Company shall use all reasonable efforts to provide oral and written notice to the Owner a minimum 

of 48 hours prior to entry. Unless otherwise agreed upon with the Owner, entry is to be limited for a 
subsequent five-day window in which Permitted Activities could then occur. All Permitted Activities shall 
only take place during weekdays and not statutory holidays and between the hours of 8 am and 5 pm, 
with the exception of Environmental Studies which are required to be completed in the early morning or at 
night (Example: The Company will provide notice by Friday for a five-day entry window beginning the next 
Monday and until and including the following Friday; all Permitted Activities will occur during this period 
between the hours of 8 am and 5 pm). 

5. The notification described in condition 4 above shall include a list of the Permitted Activities the 
Company intends to perform during the entry time window. 

6. Where the Company has not been able to contact the Owner prior to entry, the Company shall keep a 
record of the Permitted Activities conducted and make it available to the Owner upon request. 

7. In the event that activities are planned to be conducted on the Lands with tracked or motorized 
equipment, the Company shall give the Owner at least five days’ advance notice and shall use all 
reasonable efforts to consult with the Owner in advance of entry and provide a sketch depicting the 
access route and the location of the activities. This period of time is intended to provide Owners with the 
opportunity to indicate the locations of any special fixtures or features (such as wells, tile drainage or 
septic areas, etc.) that are to be avoided while activities are carried out. 

8. Reasonable accommodation is to be made in the Company’s schedule for Owner requests/concerns to 
ensure the Permitted Activities do not interfere with Owner or tenant operations. These accommodations 
will be determined on a site-specific basis but where appropriate may include the following: 

a. The use of temporary fencing to surround any areas if tracked equipment remains onsite 
overnight; and 

b. The use and installation of temporary drainage (i.e. culverts) instruments on access routes to 
maintain drainage flows. 

9. The Company will consult with the Owner in advance of entry as to the manner in which 
gates/fences/entryways are to be managed while entering the Lands. In the event the Owner cannot be 
contacted, the Company shall ensure that gates/fences/entryways used by Company personnel or its 
agents are left as found. Work sites are to be left in a safe condition overnight. 

10. The Company shall consult with the Owner and/or the Owner’s agent(s) with respect to the existing 
farm biosecurity protocols and requirements in effect on the Lands (including those protocols and 
requirements designed to prevent the transmission of pests and diseases and those designed to preserve 
the integrity of organic or specialty agricultural production). Whenever present on the Lands, the 
Company will conduct activities in a manner that respects required existing farm biosecurity protocols and 
requirements in effect. 

11. Owners or their agents can be present to observe the Permitted Activities subject to the Company’s 
safety policies and procedures and the Occupational Health and Safety Act. The Company will use all 
reasonable efforts to accommodate such observation. 

12. The Company shall keep records of the personnel attending and entering on lands, the time in which 
entry occurred and the locations entered. 

13. The Company shall provide the Owner with the results of the information collected as a result of 
conducting the Permitted Activities on the Owner’s property (such as legal surveys) and biological or 
archeological information. In the event the Company identifies information that cannot be disclosed to an 
Owner, Enbridge will disclose that fact and provide to the Owner the rationale for such non-disclosure. 

14. All areas affected by the exercise of the Company’s rights under the Agreement will be restored to their 
original condition to the extent possible and practicable, failing which damages shall be paid in 
accordance with the Agreement. 

15. The Company’s existing complaint tracking process will be used to log and track Owner complaints. 
16. The Company’s project manager will be responsible for the fulfilment of these conditions on the Lands. 

Form #16/December 2020 
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SCHEDULE “B” 

SKETCH 

Form #16/December 2020 
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FILE # PIN LANDOWNER NAME CONTACT & ADDRESS FOR SERVICE MUNICIPAL (Parcel) ADDRESS PROPERTY DESCRIPTION SURVEY REQUIRED 

Archaeological Studies 
Terrestrial Studies 

PAN0135 PIN: 750780071 
MIDDLE ROAD FARMS LIMITED 

, PRESIDENT 
19325 COUNTY RD 46, LAKESHORE 
PO BOX 178, TILBURY, ON N0P 2L0 20325 COUNTY RD 46, TILBURY, ON N0P 2L0 

PT LT 19 CON SMR TILBURY AS IN R371750 (SECONDLY, THIRDLY) & PT 3 PL 12R24636; EXCEPT PT 1 PL 
12R4062, R471337, PTS 1 & 2 PL 12R10166 & PTS 4 & 5 PL 12R24636 ; TOGETHER WITH AN EASEMENT 
AS IN R1095792 FOR THE BENEFIT OF PT LT 19 CON SMR TILBURY AS IN R371750 (SECONDLY, 
THIRDLY) EXCEPT PT 1 PL 12R4062, R471337, PTS 1 & 2 PL 12R10166 & PTS 4 & 5 PL 12R24636; 
SUBJECT TO AN EASEMENT AS IN R476319; TOGETHER WITH AN EASEMENT OVER PTS 2, 4 & 5 PL 
12R24636 AS IN CE498430 TOWN OF LAKESHORE 

Aquatic Studies 
Soil Sampling (including topsoil depth 
measurements and Soybean Cyst Nematode 
sampling) 
Hydrogeological Investigations 
Geotechnical Investigations 
Civil/Topographical Surveys 
Legal Surveys 

Archaeological Studies 
Terrestrial Studies 

PAN0130 PIN: 750780050 
COUREY CORPORATION 

, PRESIDENT 
19325 COUNTY RD 46, LAKESHORE 
PO BOX 178, TILBURY, ON N0P 2L0 

19800 7TH CON RD, TILBURY 
PT LT 19 CON SMR TILBURY; PT S1/2 LT 20 CON SMR TILBURY AS IN R684355; LAKESHORE 

Aquatic Studies 
Soil Sampling (including topsoil depth 
measurements and Soybean Cyst Nematode 
sampling) 
Hydrogeological Investigations 
Geotechnical Investigations 
Civil/Topographical Surveys 
Legal Surveys 

Archaeological Studies 
Terrestrial Studies 

PAN0126 PIN: 750770100 
COUREY CORPORATION 

, PRESIDENT 
19325 COUNTY RD 46, LAKESHORE 
PO BOX 178, TILBURY, ON N0P 2L0 

COUNTY RD 46, LAKESHORE, ON PT LT 18 CON SMR TILBURY PTS 1 TO 3, 12R14064; S/T R476322; LAKESHORE 

Aquatic Studies 
Soil Sampling (including topsoil depth 
measurements and Soybean Cyst Nematode 
sampling) 
Hydrogeological Investigations 
Geotechnical Investigations 
Civil/Topographical Surveys 
Legal Surveys 
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Appendix A 
Enbridge Gas Inc. 

Property Sketch
 showing Approximate Location of 

Existing Pipeline Easements and Any Existing Easements Within 

Municipality: Essex, Area: 60.057 ac 

Land Registry Status: ACTIVE, Registration Type: LT, Perimeter: 2045.07m 

Description: 

PT LT 19 CON SMR TILBURY; PT S1/2 LT 20 CON SMR TILBURY AS IN R684355; LAKESHORE 
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Appendix A 
Enbridge Gas Inc. 

Property Sketch
 showing Approximate Location of 

Existing Pipeline Easements and Any Existing Easements Within 

Municipality: Essex, Area: 129.544 ac 

Land Registry Status: ACTIVE, Registration Type: LT, Perimeter: 3625.416m 

Description: 

PT LT 19 CON SMR TILBURY AS IN R371750 (SECONDLY, THIRDLY) & PT 3 PL 12R24636; EXCEPT PT 1 PL 
12R4062, R471337, PTS 1 & 2 PL 12R10166 & PTS 4 & 5 PL 12R24636 ; TOGETHER WITH AN EASEMENT AS 

IN R1095792 FOR THE BENEFIT OF PT LT 19 CON SMR TILBURY AS IN R37 
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Panhandle Regional Expansion Project 

Section 98 Order Granting Early Access to Land 

CONDITIONS OF APPROVAL 

DRAFT 

These conditions of approval are an integral part of the Decision and Order 
EB-2022-0285 issued by the Ontario Energy Board (the “Board”). They define, for 
Enbridge Gas Inc. (“Enbridge Gas”) and affected landowners, the conditions that 
Enbridge Gas shall adhere to when entering on land pursuant to the Board’s order 
under section 98 of the Ontario Energy Board Act. 

1. DEFINITIONS 

1.1 Proposed Early Access Area – The Board’s order authorizes Enbridge Gas 
to enter only on lands identified on Attachment 3 of Enbridge Gas’s pre-
filed evidence. 

1.2 Permitted Activities – Permitted Activities are: 

a) Engineering surveys and examinations involving property staking and 
measuring by survey crews including: gathering the topography survey, 
the station location and geotechnical investigation as well as legal 
surveys and civil surveys.  Legal surveys involving property staking 
and measuring by survey crews along the perimeter of the Proposed 
Early Access Areas and along the perimeter of the affected properties. 
Civil surveys involve subject matter experts walking the Proposed Early 
Access Areas to read the elevations of the lands, ditches and any other 
landmarks identified. 

b) Environmental surveys and examinations by personnel on foot involving 
terrestrial studies, aquatic studies and soil sampling for soybean cyst 
nematode as well as archaeological surveys conducted by licensed 
personnel on foot in accordance with Provincial Guidelines. 
Archeological survey work includes surface checks for items of interest 
in recently ploughed fields or digging of small test pits to a 
maximum depth of one meter should ploughing not be possible. In 
some cases, the use of mechanical equipment may be required where a 
Stage 4 Archaeological Assessment is necessary. 
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2. GENERAL REQUIREMENTS 

2.1 Enbridge Gas shall conduct the Permitted Activities in accordance with its 
application and evidence filed in EB-2022-0285, except as modified by the 
Board’s Decision and Order and these conditions of approval. 

2.2 Unless otherwise directed by the Board, authorization for entry to land shall 
terminate one year from the date of this order. 

2.3 A copy of these conditions of approval shall be attached to each written notice 
to landowners described in condition 3 below. 

2.4 Enbridge Gas shall obtain all other approvals required to conduct the 
Permitted Activities. 

3. ADVANCE NOTIFICATION OF LANDOWNERS 

3.1 Enbridge Gas shall use all reasonable efforts to provide oral and written notice 
to landowners a minimum of 48 hours prior to entry. Unless otherwise agreed 
upon with landowners, entry is to be limited for a subsequent five-day window 
in which Permitted Activities could then occur. All Permitted Activities shall 
only take place during weekdays and not statutory holidays and between the 
hours of 8 am and 8  pm with the exception of Environmental Surveys which 
are required to be completed in the early morning or night. Example: Enbridge 
Gas will provide notice by Friday for a five-day entry window beginning the 
next Monday and until and including the following Friday; all Permitted 
Activities will occur during this period between the hours of 8 am and 8 pm, 
except for any Environmental Surveys which are required to be completed in 
the early morning or night). 



 

           
        

 
             

         
    

         
          

          
         

     
        

              
 

 
 

     
 

   
      

      
      

 
 

   

           
 

 
   

      
   

     
    

 
   

      
  

 

  
  

    

Filed:  2023-06-16 
EB-2022-0285 

Exhibit B 
Tab 1 

Schedule 1 
Attachment 4 

Page 3 of 4Page 3 of 4 3.2 The notification described in condition 3.1 above shall include a list of the 
Permitted Activities Enbridge Gas intends to perform during the entry 
time-window. 

3.3 Where Enbridge Gas has not been able to contact a landowner prior to 
entry, Enbridge Gas shall keep a record of the Permitted Activities 
conducted and make it available to the landowner upon request. 

3.4 In the event that activities are planned to be conducted on lands with 
tracked or motorized equipment, Enbridge Gas shall give the landowner at 
least five days’ advance notice and shall use all reasonable efforts to consult 
with the landowner in advance of entry and provide a sketch depicting the 
access route and the location of the activities. This period of time is intended 
to provide landowners with the opportunity to indicate the locations of any 
special fixtures (such as wells, tile drainage or septic areas) that are to be 
avoided while activities are carried out. 

4. CONDUCT OF PERMITTED ACTIVITIES 

4.1 Reasonable accommodation is to be made in Enbridge Gas’s schedule for 
reasonable landowner requests/concerns to ensure the Permitted Activities 
do not interfere with landowner operations. These accommodations will be 
determined on a site specific basis but where appropriate may include the 
following: 

a. The use of temporary fencing to surround any areas if tracked equipment 
remains onsite overnight; and 

b. The use and installation of temporary drainage (i.e. culverts) instruments on 
access routes to maintain drainage flows. 

4.2 Enbridge Gas or its agents will consult with landowners in advance of entry as 
to the manner in which gates/fences/entryways are to be managed while 
entering property. In the event landowners cannot be contacted, Enbridge Gas 
shall ensure that gates/fences/entryways used by Enbridge Gas personnel or its 
agents are left as found. Work sites are to be left in a safe condition overnight. 

4.3 Landowners can be present to observe the Permitted Activities subject to 
Enbridge Gas’s safety policies and procedures and the Occupational 
Health and Safety Act. 

4.4 Enbridge Gas shall keep records of the personnel attending and entering on 
lands, the time in which entry occurred and the locations entered. 



 

   
         

   
     

   
    

   
  

 

     
          

   
 
 
 

     
 

         
  

 
     

     
           

          
          

  
 

        
   

 

    

Filed:  2023-06-16 
EB-2022-0285 

Exhibit B 
Tab 1 

Schedule 1 
Attachment 4 

Page 4 of 4Page 4 of 4 4.5 Upon request, Enbridge Gas shall provide a landowner with the results of the 
information collected as a result of conducting the Permitted Activities on 
the landowner’s property (such as legal surveys) and  environmental or 
archeological information subject to applicable disclosure guidelines of the 
Ministry of Environment, Conservation and Parks or other agencies (e.g., with 
respect to species- at-risk protection). In the event this information cannot be 
disclosed to a landowner, Enbridge Gas will disclose that fact and provide to 
the landowner the rationale for such non-disclosure. 

4.6 Affected areas are to be restored to their original condition to the extent 
possible and practicable, failing which damages shall be paid as per section 
98 (6) of the Ontario Energy Board Act. 

5. COMMUNICATIONS WITH THE BOARD 

5.1 The Board's designated representative for the purpose of these conditions 
of approval shall be the Manager, Facilities. 

5.2 Enbridge Gas shall designate a person as project manager and shall provide the 
name of the individual to the Board’s designated representative. The project 
manager will be responsible for the fulfilment of the conditions of approval 
on the site. Enbridge Gas shall provide a copy of the Board’s Decision and 
Order and these conditions of approval to the project manager, within seven 
days of the Board’s order being issued. 

5.3 Enbridge Gas shall furnish the Board's designated representative with all 
reasonable assistance for ascertaining whether Enbridge Gas has complied 
with the Board’s order. 
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