

UNDERTAKING J9.6

UNDERTAKING

TR 9, page 133

Union to modify timelines in Exhibit K8.1 to include Parkway West Gate Station.

RESPONSE

Please see the attachment for an update to Exhibit K8.1 to include the construction timelines for Enbridge's proposed Parkway West Gate Station.

Witness: C. Fernandes